

2006-08 Energy Efficiency: Phase 1 and Compliance Phase Schedule

Phase	TASK (Number and Description)		June			July			August			September			October			November			December			January			February		
EE Application Filing---Phase 1	1	IOU Applications and SCE, Sempra PRG Assessments*	1																										
	2	PG&E's PRG Assessment*	8																										
	3	PG&E's Supplement & Notice of Avail of Workpapers			20																								
	4	Prehearing Conference			22																								
	5	IOU Codes and Stds. Workshop			24																								
	6	IOUs provide joint compliance schedule to ALJ			24																								
	7	Opening comments on IOU Applications and Supplements				30																							
	8	TecMarketWorks Final Report on Cost -Effectiveness				30																							
	9	IOU Supplemental on C&S savings with workpapers					1																						
	10	Joint staff provides recommendation on C&S for comment					8																						
	11	Opening comments on IOUs C&S supplemental					8																						
	12	PG&E provides further pgm. detail to PRGs and CPUC					8																						
	13	CMS public workshop (joint IOU)					11																						
	14	CMS jointly filed by PG&E						15																					
	15	IOU interim authorization requests filed						15																					
	16	PG&E's Supplemental Detail on Applications						15																					
	17	Reply Comments on Applications, CMS, C&S							20																				
	18	Concurrent comments on IOU interim authorization requests							20																				
	19	Draft Decision issued on June 1 Applications									22																		
	20	Comments on DD											12																
	21	Reply Comments on DD													19														
	22	CPUC Decision issued on EE Application													22														
SCE, SDG&E, SoCalGas Compliance Phase	1	RFP Pre-notification	6									29																	
	2	Stage I RFP Bids Released								10																			
	3	Stage I RFP Bids Received										29																	
	4	Stage I Bids Review Complete											16																
	5	PRG/IOU Abstract Discussions Complete												21															
	6	Stage II Bid Released													23														
	7	Stage II Bids Received																24											
	8	State II Bid Review/Integration Complete																		28									
	9	PRG Proposal Review Completed																				2							
	10	IOU Compliance Filing Submitted (Advice Letter/Application)																					9						
PG&E Compliance Phase	1	Stage I RFP Bids Released											23																
	2	Stage I RFP Bids Received														21													
	3	Stage I Bids Review Complete, Confer with PRG																	23										
	4	Stage II Bid Released																		28									
	5	Stage II Bids Received																					23						
	6	State II Bid Review/Integration Complete																						23					
	7	PRG Proposal Review Completed																						24					
	8	IOU Compliance Filing Submitted (Advice Letter/Application)																							2				

*The PRG Assessments included TecMarket Works Draft Report