

**Advanced Metering Infrastructure (AMI)
Current PUC Schedules**

SDG&E

Intervenor Testimony	January 6, 2006
Rebuttal Testimony	January 20, 2006
Evidentiary Hearings	January 30 -- February 10, 2006
Opening Briefs	March 8, 2006
Reply Briefs	March 17, 2006
Proposed Decision	June 2006
Commission Decision	July 2006

- SDG&E's pre-deployment plan (\$9.3 million) has already been approved by the Commission (as of August 2005).
- SDG&E has recently filed a motion seeking a **three-month delay** to the schedule above which, if approved, would move the Commission decision to October 2006.
- If the schedule above holds firm, SDG&E would begin deployment upon Commission approval and complete deployment by 2009.

PG&E

Testimony by non-utility parties	December 7, 2005
Rebuttal testimony	December 16, 2005
Evidentiary hearings	January 5-19, 2006
Opening briefs	February 8, 2006
Reply briefs	February 17, 2006
Proposed Decision	April 2006
Commission Decision	May 2006

- PG&E's pre-deployment plan (\$49 million) has already been approved by the Commission (as of September 2005).
- TURN has filed an application for rehearing seeking to reverse the Commission's approval of PG&E's predeployment plan.
- PG&E would begin deployment upon Commission approval and complete deployment by the end of 2010.

SCE

- No schedule has been established with respect to a full rollout of AMI for SCE.
- SCE plans to file a business case application for full AMI deployment **after** its pre-deployment plan is complete.
- The Commission has issued a **draft decision that adopts a multi-party settlement agreement** on Phase 1 of SCE's pre-deployment AMI application. The draft decision approves **\$12 million in ratepayer funding** over an **18 month**

period for SCE. The draft decision is scheduled for the **December 1, 2005** Commission meeting.

- Upon completion of its Phase 1 pre-deployment plan (18 months), SCE will determine whether it will seek further ratepayer funding for Phase 2 of its pre-deployment plan.
- No estimate provided by SCE as to when deployment will begin and end as SCE has not yet filed a full deployment plan (pending the results of their pre-deployment plan).