

Project Name	Technology Type	Procurement Cycle (e.g. 2014 RFO, Aliso Canyon DBT, etc.)	MWs Transmission	MWs Distribution	MWs Customer	Status of approval of procurement by CPUC	Decision/ Resolution # approving the contracts	COD Status of the MWs (currently online vs in progress)	COD Date	Terminated
Lake Hodges Contract	Hydro	Bilateral (approval requested in A.04-04-042)	40			Approved	D.04-08-028	Currently Online	8/27/2012	
2012 GRC Energy Storage	Lithium Ion	N/A		6.15		Approved	D.13-05-010 approved initial funding for SDG&E's advanced energy storage program as requested in SDG&E's 2012 GRC application. D.13-10-040 approved the program for eligibility toward SDG&E's procurement target.	Currently Online	Varies	
Expedited Energy Storage	Lithium Ion	Aliso Canyon BDT		37.5		Approved	E-4791	Currently Online	3/7/2017	
Customer Owned (Behind the Meter)	Lithium Ion	N/A			30	N/A	N/A	Currently Online	as of June 2018	
Miramar Project	Lithium Ion	2016 LCR RFO	30			Approved	D.18-05-024	In Progress	12/31/2019	
Fallbrook Project	Lithium Ion	2016 LCR RFO	8.85			Approved	D.18-05-024	Preliminary Activities	3/31/2021	
AMS Contract (San Juan Capistrano)	Lithium Ion	2016 LCR RFO		4		Approved	D.18-05-024	Development in progress	12/1/2019	

Project Name	Technology Type	Procurement Cycle (e.g. 2014 RFO, Aliso Canyon DBT, etc.)	MWs Transmission	MWs Distribution	MWs Customer	Status of approval of procurement by CPUC	Decision/ Resolution # approving the contracts	COD Status of the MWs (currently online vs in progress)	COD Date	Terminated
Powin Energy Contract (Escondido)	Lithium Ion	2016 LCR RFO		6.5		Approved	D.18-05-024	Development in progress	6/30/2021	
Enel Green Power Contract (Poway)	Lithium Ion	2016 LCR RFO		3		Approved	D.18-05-024	Development in progress	12/31/2021	
Total			78.85	57.15	30					