
  

PROJECT MEMORANDUM 
PG&E  ATLANTIC–DEL MAR REINFORCEMENT PROJECT 

To: Jensen Uchida, CPUC 

From: Vida Strong, Aspen Project Manager 

Date: April 5, 2006 

Subject: Weekly Report #50:  March 26, 2006 – April 1, 2006 

CPUC Environmental Monitor (EM):  Heather Stiles  
 
CPUC Environmental Monitor (EM), Heather Stiles, toured the Atlantic–Del Mar Project location on 
March 30th.  The PG&E Environmental Inspector (EI), Kevin Kilpatrick, was on-site and met with the 
CPUC EM.  Due to decreased levels of construction and lessened risks to sensitive resources, mitigation 
monitoring has been reduced to an as-needed basis.  While on-site, the PG&E EI is conducting environmental 
trainings for all new crewmembers as well as installation of resource flagging and managing the instal-
lation and maintenance of sediment controls. 
 
OVERHEAD: 
 
Summary of Activity: 
 
All overhead construction including pole, foundation, and line stringing work is being done by PG&E.  
The only remaining pole areas where work needs to be completed are Transition Poles #9 and #10, where 
connections to the underground line are being made.  All of the towers have been placed on the founda-
tions with the exception of Poles #1, #2 and #3.  These towers will be erected when the adjacent lines at 
the Del Mar Substation are de-energized.  During the subject week, the overhead crews installed guard struc-
tures across both Roseville Parkway and Highway 65 for the upcoming line stringing work. 
 
Environmental Compliance Activities: 
 
The CPUC EM observed the current overhead construction activities to be in compliance with mitigation 
measures adopted in the MND and other permit requirements.  Erosion controls are routinely inspected 
and remain in place around sensitive resource areas adjacent to the construction areas.   
 
The PG&E EI conducted a survey for nesting birds between Midas Avenue and the Del Mar Substation.  
Kevin Kilpatrick identified a pair of red-shouldered hawks occupying a stick nest, approximately 100 feet 
high in the top of a leafless cottonwood tree near the end of Yankee Hill Road.  This nest is located 
approximately 200-300 feet north of the right-of-way, near the outer edge of the 250-foot construction 
buffer.  This stick nest and a pair of red-shouldered hawks were observed last year at this location; however, 
the birds did not remain at the nest site beyond April.  If construction is scheduled prior to the fledging of 
any young and it is determined that the nest is within the 250-foot construction buffer, PG&E will consult 
with the resource agencies on how to proceed.  No additional stick nests or indications of nesting birds 
were observed between Midas Avenue and the Del Mar Substation.  
 
In addition, the PG&E EI conducted a survey for nesting birds from the Atlantic Substation to Vault 1 and 
found a nest of great horned owls, with two juveniles occupying a stick nest is in a leafless cottonwood 
tree approximately 100 feet from Tower 17 (near Antelope Creek and the archery range).  Numerous other 
potential stick nests were observed in oak trees along the project right-of-way, but no indication of other 
nesting raptors was observed.  These nests will continue to be monitored.  Depending on the pair’s status, 
the timing of the overhead work that needs to be conducted along this section of the project, and the need 
to work within the 250-foot construction buffer, PG&E will coordinate with the California Department of 
Fish and Game as necessary. 
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UNDERGROUND: 
 
Summary of Activity: 
 
The underground work has been contracted to Wilson Construction.  Wilson has subcontracted the ground 
construction work to Zayas Construction.  The horizontal bore work was subcontracted to Cherrington.  
Interstate Safety has been subcontracted by Wilson to complete conduit installation. 
 
During the subject week, Wilson and their subcontractors continued cable work at Vaults 1 through 4 as 
well as work at Transition Structures # 9 and #10.  
 
Horizontal directional drilling (HDD) operations, which commenced on November 18th, were completed 
in early December.  The HDD contractor completed clean up at the entrance and exit sites of the bore pits 
and demobilized on December 14th.  The area will be reclaimed and reseeded at the end of the project 
upon completion of the wire pull and energization of the line. 
 
ENVIRONMENTAL COMPLIANCE SUMMARY 
 
Wilson Construction has hired a third party company to provide on-call erosion control maintenance and 
installation of additional BMPs throughout the remainder of the construction process.   
 
Wilson Construction continued to dewater from Vaults 1, 2, 3, and 4. As noted in previous reports, crews have 
left dewatering devices in place at each of the vaults to help ensure that the correct dewatering procedures 
are followed.  At each site, hoses extend from the dewatering pumps at the vaults to a suitable area of flat, 
stable ground, devoid of sensitive resources.  A sediment bag is attached to the outlet of the hoses.   
 
At Vaults 1 and 4, erosion control devices are in place and properly functioning; however, storm water has 
carried suspended sediment into a nearby adjacent wetlands.  Similarly, at the construction yard on Pacific 
Avenue, storm water is carrying sediment off the project area and into the City of Rocklin’s storm gutters 
(see Figure 1).  Wilson responded by installing some additional measures such as straw wattles and rock/sand 
bag containment barriers.  Silt fence, straw wattles, and rock bags can trap a large amount of loose material; 
however, it is difficult to prevent suspended sediments in storm water from reaching nearby waterbodies 
with these devices.  If the erosion persists, other measures such as containment settling basins or pumping to 
Baker tanks or acceptable upland sites may be necessary.  Continued erosion at these locations is out of com-
pliance with the RWQCB General Storm Water Permit and could also result in non-compliance reports 
from the CPUC, and/or fines and non-compliance from the RWQCB, and the City of Rocklin.  During the sub-
ject week, the PG&E EI recommended to both Wilson and Zayas that straw mulch be placed over all exposed 
soil (most importantly at Vaults 1 and 4) to help reduce erosion during storm water runoff.  In addition the 
PG&E EI also recommended to Zayas that a straw bale and filter fabric lined detention basin be con-
structed to trap more sediment laden storm water runoff entering the municipal sewers.  The CPUC EM will 
continue to monitor these areas and report whether these recommendations have been implemented.  
 
Previously, a section of silt fence at Drainage #30 was undercut by water flow during recent storm events. 
This section was previously breached in December, which caused erosion on the bank of the drainage. 
After the initial problem, Wilson’s crews had installed sandbags on the bank to prevent further erosion.  
This remedy had been working; however, the water eventually undercut the fence in nearly the same location 
(slope of the terrain directs water to this location).  The water flow cut parallel to the original erosion and 
caused additional damage to the bank.  The CDFG was notified via email on Thursday, March 23rd.  After 
repeated notifications by the PG&E EI as well as the CPUC EM, Wilson crews installed additional erosion 
control devices to repair the undercut section and to attempt to direct water flow away from this location 
(see Figure 2).  Repairs included re-burying the undercut section of fence, placing sandbags along the area that 
had been undercut, and installing a new section of silt fence to direct water flow away from this location.  
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Far Western has been conducting cultural monitoring on the project.  All of the excavation work has been 
completed.  As such, a cultural monitor no longer needs to be present.  PG&E understands that a cultural 
monitor will be required if any additional ground disturbance occurs in these culturally sensitive areas.  
The workers have been trained to notify the PG&E EI and follow proper procedure if any potentially 
cultural material is discovered during work anywhere on the project. 
 
As presented in Table 1, one NCR and two Project Memoranda have been issued for the project to date. 
 

TABLE 1 
ENVIRONMENTAL COMPLIANCE STATUS  

(Updated 04-07-06) 
 

Project Memo 
or NCR 

Date 
Issued Description Follow-Up Activities 

NCR  
(Level 2) 

6-23-05 PG&E contractors removed 22 large trees without notifying 
the project EI and without conducting avian nest surveys 
prior to removal, which is a violation of Mitigation Measure 
B-3 and APM 7-6. Additionally, the trees were removed out-
side of the allowable window of November 1 through February 
15 as established in Mitigation Measure B-3 and overland 
travel was used instead of existing access roads.  

PG&E has conducted post 
removal surveys at the tree 
removal sites and surround-
ing area, and supplied the 
CPUC with results on 
July 17, 2005.  PG&E also 
notified CDFG. 

Project Memo 1-6-06 PG&E contractors mechanically pumped the water from the 
casing of the underground conduit into Wetland #1 through a 
filter bag without adequate testing.  Wetland #1 is under the 
Army Corps of Engineers jurisdiction. 

Dewatering from the pipe 
is being conducted into 
Baker tanks.  Test results 
and subsequent action are 
pending.  The ACOE has 
been notified.  

Project Memo 1-6-06 Large spoil piles are being stored in close proximity to Seasonal 
Drainage #30 without adequate erosion control measures, 
which is a violation of APM 7-2.  The erosion control along 
the drainage was in disrepair, which led to silt from the spoil 
piles being emptied into the CDFG drainage.  Siltation entering 
the drainage is a violation of Condition #2 of the CDFG 
Streambed Alteration Agreement. 

Crews reinforced the ero-
sion control along Seasonal 
Drainage #30.  The CDFG 
has been notified. Spoil piles 
have been removed and are 
not expected to regenerate. 

 
 

NOTICES TO PROCEED (NTP): 
 
Table 2 presents the NTPs issued by the CPUC for the Atlantic–Del Mar Project to date.  No additional 
NTPs are anticipated. 

 
TABLE 2 

NOTICES TO PROCEED 
(Updated 04-07-06) 

NTP # 
Date 

Issued Description 
1 11-03-03 Mobilization within the Atlantic and Del Mar Substations, and overhead installa-

tion from the Del Mar Substation to the railroad right-of-way (northern 0.25 miles), 
City of Rocklin. 

2 3-08-05 Construction of the remaining overhead portion (approximately 4 miles) and the 
underground portion (approximately 1.3 miles) of the Atlantic–Del Mar Reinforcement 
Project, within the Cities of Roseville and Rocklin in Placer County. 
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VARIANCE REQUESTS: 
 
No new variance requests were submitted during the subject week. Table 3 presents the Variance Requests 
reviewed to date.   
 

TABLE 3 
VARIANCE REQUEST STATUS 

(Updated 04-07-06) 

Variance 
Request # 

Date 
Submitted Description Status 

CPUC 
Approval 

Date 
1 4-19-05 Modify the implementation of Applicant Proposed 

Measure 7.2 at Wetlands #2 and #30 to allow the use 
of non-rubber tired vehicles and to allow discretionary 
re-fueling on the project right-of-way. 

Approved 5-2-05 

2 5-19-05 Allow overland travel from an existing access road 
to the Pole 3/19 site. 

Approved 5-25-05 

3 6-28-05 Allow specific tree removals outside of the allowable 
window of November 1 to February 15 as outlined 
in Mitigation Measure B-3. 

Approved 7-7-05 

4 6-28-05 Allow movement of track and rubber tired equipment 
through approximately 15 feet by 100 feet of Cul-
tural Resource site Y2. 

Approved 7-7-05 

5 9-2-05 Remove either a berm or oak tree to open up space 
needed for boring operations south of Sunset Ave.  
Use of an existing disturbed staging area.  String and 
pull conduit through a delineated wetland area.   

Approved 9-8-05 

 
 

UPCOMING ITEMS:   
None 
 
AGENCY PERSONNEL CONTACTS: 
None. 
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Photographs 

 
Figure 1 – Storm water runoff from the Staging yard near the tank farm,  

March 30, 2006.   
 

 
Figure 2 – Bank of Drainage #30 with newly installed erosion control features,  

March 30, 2006.   
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