
 

 

 

PROJECT MEMORANDUM 

SCE DPV2 TRANSMISSION PROJECT 
 

To: Billie Blanchard, Project Manager, CPUC 

From: Vida Strong, Aspen Project Manager 

Date: April 23, 2012 

Subject: Weekly Report 38, April 2 to April 8, 2012 

INTRODUCTION 

This report provides a summary of the construction and compliance activities associated with the SCE 

DPV2 Transmission Line and Red Bluff Substation Projects. This report is organized as follows: 

 Transmission Line Construction 

 Substation Construction and Upgrades 

 Construction Yards and Other Workspaces 

A summary of the Notices to Proceed (NTPs) with construction and Variance Request activity are also pro-

vided (see Tables 1 and 2, respectively, near the end of this report). Additionally, a summary of Temporary 

Extra Workspace (TEWS) and non-compliance activities are provided in Tables 3 and 4, respectively.  

Table 5 provides a summary of transmission line construction progress to date. 

CPUC/BLM/Aspen Environmental Monitors (EM): Ryann Loomis, Rosina Gallego, and Jamie Miner 

TRANSMISSION LINE CONSTRUCTION 

Summary of Activity 

1. Colorado River Substation (CRS) to Red Bluff Substation 

 Tower assembly crews worked at Towers 2651 and 2652 and CRS Loop-in Towers CR1-2E, 

CR1-3E, CR1-1W, CR1-2W, CR1-3W, CR1-4W, and CR1-5W. 

2. Red Bluff Substation to Devers Substation 

 Tower assembly activities occurred at Red Bluff Loop-In Towers RB1-1W and RB2-1W. 

 Concrete foundation pouring was conducted at Red Bluff Loop-In Towers RB1-3E, RB1-4E, 

RB2-4E, and RB2-2W. 

 Foundation drilling occurred at Red Bluff Loop-In Towers RB1-5E and RB2-5E. 

 Rough grading was initiated and desert pavement salvage was conducted at Towers 2529 and 

2531 (see Figures 1 and 2). 

 Road grading activities occurred along the spur road to Red Bluff Loop-In Towers RB1-5E and 

RB2-5E and for the tower pad at RB1-5E. 

 BMPs were installed at Towers 2443, 2443ALT, 2444, 2447, 2524, and 2527-2531 and were 

maintained at Red Bluff Loop-In Tower RB1-2W. 

 Activities associated with the construction of the wet crossing along the spur road to Red Bluff 

Loop-In Towers RB1-5E and RB2-5E concluded during the subject period. 
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3. Devers Substation to Valley Substation 

Non-USFS Land 

 BMP installation occurred at Towers 1028, 1054, 1083, 1089, 1091, and 1095. 

 Vegetation clearing occurred at Towers 1073, 1076, 1083, 1088, 1089, 1091, and 1095. 

 Spur road and crane pad grading occurred at Towers 1063, 1076, 1083, 1085, 1088, 1089, and 1091 

(see figure 3). 

 Foundation drilling occurred at Towers 1027 and 1055. 

 Foundation concrete pouring occurred at Towers 1028, 1052, and 1055. 

 Tower assembly and steel deliveries occurred at Tower 1061/R1, 1062/R2, and 1064/R4 (see Figure 4). 

USFS Land 

 Vegetation clearing occurred at Tower 1041. 

Environmental Compliance 

 SCE General, Biological, and Archeological Monitors were onsite, as appropriate, throughout all con-

struction activities associated with transmission line construction. 

 Coachella Valley Milk-vetch approved biologists conducted biological sweeps in the morning prior to 

construction at all applicable tower sites. 

 CPUC EMs observed adequate dust control measures being implemented during helicopter operations 

at landing zone H1X-DV (see Figure 5). 

 On April 2, a SCE Biological Monitor observed two contractor vehicles parked on the edge of the 

access road to tower site 1062/R2 (see Figure 6). Their vehicles were parked on an unapproved loca-

tion perpendicular to the access road to allow two tractor trailer trucks to pass. The monitor addressed 

the issue with the drivers and the vehicles were immediately moved onto the approved project limits. 

No impact to biological resources was observed. 

 On April 2, a truck pulling a trailer loaded with a Bobcat became stuck in the soft soils on the access 

road to Tower 1028. The Bobcat had to be unloaded and used to free the trailer. In doing so, the 

Bobcat impacted the edge of the access road. The onsite biological monitor assessed the site and no 

vegetation or biological resources were impacted. 

 On April 3, the CPUC EMs noted an articulated water truck parked along an unapproved section of 

Chuckwalla Road near the water stand tank location (see Figure 7). The CPUC EM notified the SCE 

General Monitor and the equipment was immediately removed. 

 The CPUC EM observed a portable water buffalo with a full fuel pump and no drip pan parked at Red 

Bluff Loop-In Tower RB1-2W on April 3. The CPUC EM notified the SCE General Monitor. 

 On April 4, a concrete pump truck mistakenly drove down the stub road to Tower 1026 and became 

stuck in the loose soils. A preconstruction sweep for biological resources had not been conducted nor 

had the access road or site been validated by the CPUC EMs. Additional vehicles were used to move 

the pump truck. The non-compliance and subsequent resolution activities were conducted within NTP 

approved work limits. No impact to biological resources was observed. 

 On April 5, the CPUC EM was briefed of the contractor’s plan to conduct desert pavement removal 

activities. Under PAR’s direction, the subcontractor (W. James) would remove all desert pavement 

within the 180-sq.ft. disturbance area and stockpile for salvage within the buffer between the 180 sq. 

foot and 200-sq.ft. disturbance area. While observing crews conducting desert pavement salvage 

activities at Tower 2529, the CPUC EM expressed concerns regarding PAR’s methods to the SCE 

General Monitor, who is overseeing these activities. According to the approved Desert Pavement 
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Salvage Plan, the contractor should work with the SCE General Monitor to determine if there is any 

potential to avoid desert pavement within the disturbance areas using a site specific approach. The 

CPUC EM stated that the PAR methods did not appear to be implementing that component of the 

approved plan. Subsequently, the CPUC EM and SCE General Monitor contacted the SCE Sup-

porting Environmental Coordinator to express these concerns. As a result, a meeting between SCE, 

PAR, and the subcontractor was held that evening and it was determined that the SCE General Mon-

itor would ensure that the conditions of the approved plan were implemented on a site specific basis. 

 On April 6, the CPUC EM observed a large mobile water tanker truck staged at a location near Red 

Cloud Road and Interstate 10. PAR was instructed by SCE the previous day to postpone such activi-

ties at that location until proper approval by the CPUC EM was obtained; however, no approval had 

been granted prior to the April 6 observation. Consequently, SCE directed PAR to cease all opera-

tions and remove all equipment at the location until CPUC EM approval. 

 On April 6, a CPUC EM observed a contractor vehicle drive through an area designated and signed as 

a jurisdictional water and Environmentally Sensitive Area (ESA) south of the landing zone H1X-DV. 

The onsite SCE Biological Monitor also noticed the incident and immediately notified the driver and 

the rest of the crew of the boundaries of the ESA. Additional ESA signs were placed in the area to 

prevent future transgressions. No vegetation or wildlife was harmed as a result of the incident. Tire 

tracks in the soft sand were the only notable result. 

 The SCE General Monitor recorded two additional non-compliance incidents related to fugitive dust 

along the Red Bluff primary access road on April 2 and 3. As identified by the SCE General Monitor, 

excessive dust issues are resulting from a lack of effective watering of the road. The CPUC EM also 

observed and noted the lack of water and fugitive dust concern while onsite on April 3. Subsequently, 

the CPUC Lead EM expressed this concern to the SCE Environmental Coordinator via email on 

April 3. 

 Project Memorandum (PM) #4 was issued by the CPUC on April 4 (see Table 4). The PM was issued 

for separate events that had occurred the previous week and are detailed in the DPV2 Weekly Report 

#37 (dated March 26 through April 1, 2012). In summary, Towers 2520 and 2526 had been cleared of 

vegetation and graded prior to implementation of the condition in the approved Desert Pavement 

Plan. These two locations are identified in the Desert Pavement Salvage Plan as areas where desert 

pavement shall be identified, flagged, avoided to the extent possible, and stockpiled for salvage and 

restoration purposes, none of which occurred during the grading efforts that were conducted the 

previous week. Additionally, the contractor had driven outside of the defined project road limits the 

previous week at the intersection of the right-of-way (ROW) primary access road and the north-south 

access road near Tower 2515. 

Project Memoranda #4 was issued during the subject period for Transmission Line activities. There were 

no Non-Compliance Reports issued during the subject period. Non-Compliance activities for the project 

to date are summarized in Table 4. 

Agency Representatives during Construction (Other than CPUC EMs): 

None. 

SUBSTATION CONSTRUCTION AND UPGRADES 

Summary of Activity 

1. Colorado River Substation (CRS) (BLM Lands) – Ongoing construction activities that continued at 

the CRS site and along the primary access road during the subject period included rough grading and 

drainage trenching. The application and grading of the gravel base coat and the placement of 

pavement occurred along the primary access road. BMPs were installed and/or maintained as appro-

priate within the substation work limits and along the access road. 
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2. CRS Telecomm Line (BLM and Private Lands) – No major activities were conducted along the CRS 

telecomm line during the subject period. 

3. Series Capacitor (BLM Lands) – No major activities were conducted at the Series Capacitor site dur-

ing the subject period. 

4. Red Bluff Substation (BLM Lands) – Ongoing cut and fill activities, including rock crushing, con-

tinued at the substation and laydown area sites throughout the subject period. BMP installation and 

maintenance continued along the primary access road between Corn Springs Road and the substation 

site. Well development activities, involving pumping of the well, also continued. 

Environmental Compliance 

 During the subject period, CPUC and BLM approvals were granted to SCE for a temporary one-day 

use of the ROW access road east of the CRS site. Although the road had yet to be field validated and 

released by the agencies, the use of the road was required to avoid disruption to a Native American 

ceremony that was conducted on April 3. SCE ensured that Biological Monitors conducted appropri-

ate escorting and sweeps of the area prior to use. No biological or cultural resources were impacted. 

 On April 3, the SCE Biological Monitor reported that a front end loader had been operating along the 

CRS primary access road without a monitor onsite for between 5 and 20 minutes. The area was 

immediately swept for biological resources and the SCE Biological Monitor stayed with the equip-

ment until it had completed the work in the area. No resources were impacted. 

 As the CPUC EM was entering the CRS primary access road on April 4, he was informed by the SCE 

Cultural Field Lead and the SCE General Monitor of a spill that had occurred at that location 

moments earlier. The spill of asphalt emulsion was dispersed from the entry to the access road off 

Wiley’s Well Road east approximately 200 feet (see Figure 8). There were several drops scattered 

across the road within an ESA site established at the road entrance. While the CPUC EM was onsite, 

a spill kit was brought from the substation and crews immediately began removing contaminated soils 

and rocks (see Figure 9). SCE General, Archeological, and Native American Monitors were onsite 

throughout the cleanup efforts and no resources were impacted. 

 On April 2, a large rock became lodged between one of the Cattrac scraper’s tires and hydraulic fluid 

tank during cut and fill activities at the Red Bluff Substation site. As a result, the tank was punctured 

and an estimated 5-7 gallons of hydraulic fluid spilled on the ground. Drip pans and plastic were 

immediately installed underneath the equipment and all fluid was pumped out of the damaged tank. 

The contaminated soil was removed and placed in two 55-gallon drums for offsite haul. 

 SCE Biological Monitors reported numerous sightings of Mojave fringe-toed lizards at the CRS site 

during the subject period. A total of six individuals were captured and relocated during the subject 

period due to their proximity to active construction activities. Those that weren’t captured were 

passively relocated by chasing into adjacent habitat away from construction activities. 

No Non-Compliance Reports or Project Memoranda were issued during the subject period for Substation 

Construction and Upgrade activities. Non-Compliance activities for the project to date are summarized in 

Table 4. 

Agency Representatives during Construction (Other than CPUC EMs): 

None. 
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CONSTRUCTION YARDS AND OTHER WORKSPACES 

Summary of Activity: 

Non-Federal Lands: 

Blythe Yard (Material Yard/Contractor Show-Up Yard) – No construction activities occurred during the 
subject period. Activities are limited to minor maintenance, implementation of BMPs, material deliveries, 
temporary storage of construction equipment and materials, and worker vehicle parking. 

Desert Center 1 Yard (Material Yard) – No construction activities occurred during the subject period. 
Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Desert Center 2 Yard (Material Yard/Contractor Show-Up Yard) – No construction activities occurred 
during the subject period. Activities are limited to minor maintenance, implementation of BMPs, material 
deliveries, temporary storage of construction equipment and materials, and worker vehicle parking. 

Chiriaco Summit Yard (Material Yard) – No construction activities were conducted during the subject 
period. Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Indio Yard (Material Yard) – No construction activities occurred during the subject period. Activities are 
limited to minor maintenance, implementation of BMPs, and material deliveries. 

Indio 2 Yard (Material Yard) – No construction activities were conducted during the subject period. 
Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Devers Yard (Material Yard) – No construction activities were conducted during the subject time period. 
Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. Gravel in 
the yard is currently being dragged each day to prevent nesting bird activity in the yard. 

Devers 2 Yard (Contractor Show-Up Yard) – No construction activities were conducted during the sub-
ject period. Activities are limited to minor maintenance, implementation of BMPs, temporary storage of 
construction equipment and materials, and worker vehicle parking. 

Beaumont Yard (Material Yard) - No construction activities were conducted during the subject time 
period. Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 
Gravel in the yard is currently being dragged each day to prevent nesting bird activity in the yard. 

Beaumont 2 Yard (Contractor Show-Up Yard) – No construction activities were conducted during the 
subject period. Activities are limited to minor maintenance, implementation of BMPs, temporary storage 
of construction equipment and materials, and worker vehicle parking. 

Menifee Yard (Contractor Show-Up Yard) – No construction activities were conducted during the subject 
period. Activities are limited to minor maintenance, implementation of BMPs, temporary storage of con-
struction equipment and materials, and worker vehicle parking. Gravel in the yard is currently being 
dragged each day to prevent nesting bird activity in the yard (See Figure 10). 

Perris Yard (Contractor Show-Up Yard) – No construction activities were conducted during the subject 
period. This yard is not currently being utilized. 

Environmental Compliance: 

 Biological sweeps of the construction yards were conducted by the SCE Biological Monitors through-
out the subject period. 

 CPUC EMs observed adequate measures, including bird netting, secondary containment, and BMPs 
in place at all construction yard locations. 

 On April 6, CPUC EM noted that the construction yard screening at Devers 2 yard had been replaced 

and fixed along the eastern edge of the yard (see Figure10). 
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No Non-Compliance Reports or Project Memoranda were issued during the subject period for Construc-

tion yard activities. Non-Compliance activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (Other than CPUC EMs): 

None. 

CPUC/BLM NOTICES TO PROCEED (NTPS) 

Table 1 summarizes the CPUC/BLM Notices to Proceed (NTPs) for the DPV2 and Red Bluff Projects, to 

date. 

TABLE 1 

NTPS 
(Updated 04/23/12) 

NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

CPUC NTPs 

NTP #1 04/28/11 06/23/11 Yards Authorization to proceed with the development of the 
Devers, Desert Center 1, Desert Center 2, Summit, Blythe, 
Perris, Beaumont, and Menifee Construction Yards. 

NTP #2 08/05/11 09/09/11 T/L Installation of exclusionary fencing, Devers to Blythe. No 
cultural resources affected. Bio pending. 

NTP #3 08/26/11 09/19/11 Yards Construction of Beaumont Construction Yard #2. 

NTP #4 09/09/11 09/20/11 Yards Construction of Indio Construction Yard. 

NTP #5 09/16/11 10/11/11 Red Bluff 
Distribution 

Line 

Upgrades to a segment of the existing SCE 12 kV circuit 
overhead distribution line to supply light and power to 
the Red Bluff Substation, non-BLM lands. 

NTP #6 09/16/11 10/17/11 Substation Authorization to proceed with improvements to the new 
Colorado River Substation on private lands, including 
extension of the existing 33 kV distribution line, instal-
lation of a new telecommunication line, and access road 
improvements.  

NTP #7 09/09/11 12/01/11 T/L – DPV1 Construction activities associated with a minor relocation 
of the Devers-Valley No. 1 Line (DV1). 

NTP #8 10/08/11 12/02/11 T/L – CRS 
to Red Bluff 

Construction of the DPV2 transmission line between Red 
Bluff and Colorado River Substations and replacement of 
existing DPV1 overhead ground wire; non-BLM lands. 

NTP #9 10/08/11 12/02/11 T/L – 
Devers to 
Red Bluff 

Construction of the DPV2 transmission line between the 
existing Devers Substation and the new Red Bluff Substation; 
non-BLM lands.  

NTP #10 10/08/11 12/02/11 T/L – 
Devers to 

Valley 

Construction of the DPV2 transmission line between 
existing Devers and Valley Substations; not including San 
Bernardino National Forest lands. 

NTP #11 11/08/11 12/10/11 Yards Construction of Devers 2 and Indio 2 Construction Yards. 

NTP #12 01/20/12 02/03/12 Yards Construction of Desert Center 3 Construction Yard. 

 04/12/12 Under 
Review 

Substation Devers Substation upgrades 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

BLM NTPs 

BLM NTP 
#1 

08/26/11 09/19/11 DPV2 
Substation, 

T/L 

Authorization to proceed with construction of the DPV2 
Transmission Line, Colorado River Substation, and associated 
project components on BLM lands. 

BLM NTP 
#2 

08/26/11 09/19/11 Substation  Construction of Red Bluff Substation and associated project 
components, BLM lands. 

VARIANCE & TEMPORARY EXTRA WORKSPACE REQUESTS 

Variance Requests and Temporary Extra Workspace (TEWS) Requests submitted to date are summarized 

in Tables 2 and 3, respectively. 

TABLE 2 

VARIANCE REQUESTS 
(Updated 04/23/12) 

Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

VR #1 05/06/11 05/24/11 Devers-Valley Construction of traditional lattice towers instead of 
“Tetra” towers at two locations (Structures #1139 
and #1140) 

VR #2 04/21/11 05/26/11 All Revisions to Mitigation Measure B-7d pertaining to 
seasonal restrictions for Coachella Valley fringe-toed 
lizard and flat-tailed horned lizard to support consistency 
with conditions provided in the Biological Opinion. 

VR #3 07/12/11 07/18/11 DC 1 & DC 2 
Yards 

Utilize offsite well location and installation of 
12,000-gallon water tank for filling trucks. 

VR #4 07/06/11 07/21/11 Menifee Yard Expansion of Menifee Construction Yard, which 
would include approximately 5 acres of additional 
disturbance within the western portion of the 
parcel, for material storage and other activities. 

VR #5 04/22/11 07/28/11 CRS Devers 
and Valley 

Substations, 
Series 

Capacitor Site 

Modification of APM A-7 regarding carpooling for 
construction at substations.  

VR #6 07/07/11 08/01/11 Menifee, 
Beaumont, 
Perris Yards 

Request to remove Mitigation Measures B-13a and 
B-13b, and to modify B-1a, B-1a (revised), and B-7e 
pertaining to Western Riverside County MSHCP 
compliance. 

VR #7 08/11/11 08/22/11 Perris, 
Beaumont, 
Menifee, 

Blythe Yards 

Request to utilize offsite water hydrants at Perris, 
Beaumont, Menifee, and Blythe Construction Yards. 

VR #8 08/26/11 08/27/11 Beaumont 
Yard 

Request to install seeded jute netting along the 
property frontage at Beaumont Construction Yard. 

VR #9 08/24/11 09/01/11 DC 2 Yard Request for installation of temporary power poles 
outside of Desert Center 2 Construction Yard. 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

VR #10 08/26/11 09/01/11 Devers & 
Summit Yards 

Utilize offsite water locations needed for dust 
suppression at Devers and Summit Construction 
Yards. 

— 09/21/11 Retracted Perris Yard Request for additional workspace involving vegetation 
clearing, installation of BMPs, and temporary driveway 
installation at Perris Construction Yard. 

VR #11 09/26/11 09/28/11 T/L Two water sources for exclusionary fencing work. 

VR #12 10/13/11 10/18/11 T/L Request for parking/temporary staging of vehicles 
along existing access road within the Coachella 
Valley Preserve during exclusionary fencing 
activities. 

VR #13 10/26/11 11/10/11 Devers Yard Request for temporary power supply to provide 
power to construction trailer at the Devers #1 
Construction Yard. 

VR #14 11/10/11 11/28/11 Substation Request for increased well pumping to support civil 
work, including access road improvements, at Colorado 
River Substation. 

VR #15 12/13/11 12/14/11 Summit Yard Request for temporary power outside yard 
boundaries required to power office trailers. 

VR #16 12/22/11 01/04/12 Project-wide Request to approve alternate/extended work hours 
project-wide. 

VR #17 01/04/12 01/09/12 Project-wide Request to utilize existing approved construction 
yard and/or exclusionary fencing water sources for 
transmission line construction needs. 

VR #18 10/25/12 
10/26/12 

Denied 
01/13/12 

Substation Request to formalize changes to the Red Bluff 
MMCRP Mitigation Measure BIO-4 and Applicant 
Measure BIO-5. 

VR #19 01/06/12 01/18/12 T/L Request to allow the usage of helicopter landing 
zone H9-DV as a replacement for H8-DV. 

VR #20 01/13/12 01/19/12 T/L Request for the use of offsite water hydrants located 
in the Cabazon area for dust suppression. 

VR#21 01/20/12 02/02/12 T/L Request for the use of offsite water hydrants located 
in the Lake Tamarisk area for dust suppression 

VR #21 
Mod 

03/16/12 03/21/12 T/L Modification to VR #21. Request installation of two 
driveways and an underground water line adjacent 
to the approved stand tank locations at the Lake 
Tamarisk Resort water source. 

VR #22 01/25/12 02/02/12 T/L Request to install 10,000-gallon standing water tanks 
at three locations. 

VR #23 01/27/12 02/21/12 T/L Request to modify NTP #10 and MM AQ-1g for 
additional t-line helicopter construction. 

VR #24 02/08/12 02/21/12 T/L Request for approval to purchase MWD water credits 
in lieu of Colorado River water credits due to the 
unavailability of water allotments within the Colorado 
River Basin. 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

VR #25 02/10/12 02/28/12 T/L Request for use of existing DPV1 access roads and 
spur/stub roads for parking and staging of vehicles 
and equipment. 

VR #26 03/09/12 03/16/12 Substation Request for the use of offsite water source located 
on a private date farm. 

VR #27 03/09/12 03/20/12 Substation Request for the use of offsite water source located 
off Corn Springs Road. 

VR #28 03/22/12 03/30/12 T/L DPV2 Gas Line Road. 

VR #29 03/22/12 04/04/12 T/L DVP1 minor relocation of outage pull sites. 

VR #30 03/23/12 04/10/12 Substation CRS pull sites. 

 03/16/12 Under 
review 

T/L HLS H7-DV boundary modification. 

 04/12/12 Under 
Review 

T/L Preconstruction survey extension request  from 14 
days to 30 days 

BLM  

BLM #1 10/18/11 10/27/11 Substation Request to install a temporary guard structure 
along the entrance of the existing transmission line 
access road for Colorado River Substation. 

BLM #2 10/19/11 10/27/11 Substation Request to approve 24-hour drilling operations at 
the CRS site. 

DNA #1 10/27/11 12/07/11 Series 
Capacitor 

Request for a slight expansion of the Series Capacitor 
site due to engineering conflicts. 

DNA #2 12/21/11 02/01/12 Red Bluff Request to install secondary well at Red Bluff 
Substation site. 

BLM #3 01/24/12 02/28/12 Red Bluff Rock Crushing 

BLM #4 03/16/22 03/30/12 Substation Red Bluff Loop-in pull site modifications. 

BLM #6 03/23/12 04/10/12 Substation CRS pull sites. 

BLM #7 03/28/12 04/11/12 Substation Request for HLZ (helicopter landing zone) at Red 
Bluff Loop-in Tower site RB1-2W. 

DNA #3 04/04/12 04/13/12 Substation Red Bluff Substation access road realignment. 

 12/22/11 Under 
review 

Series 
Capacitor 

Request to relocate a portion of the Imperial 
Irrigation District distribution line located at the Series 
Capacitor site. 

 02/01/12 Under 
review 

T/L Request for the addition of proposed helicopter 
construction and maintenance platforms to the 
description included in the Project Refinements 1 
and 2 documents. 

 03/05/12 Under 
review 

Red Bluff 
Loop-ins 

Request to revise road locations. 

 03/22/12 Under 
 review 

T/L DPV2 Gas Line Road. 

 04/04/12 Under 
review 

T/L Request for a HLZ and temporary disturbance area 
shifts. 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

 04/06/12 Under 
review 

Substation Additional water sources @ Red Cloud Road, Red 
Bluff Substation. 

 04/12/12 Under 
Review 

Series 
Capacitor 

Certain activities to be constructed within the 
footprint of the Series Capacitor bank 

USFS 

USFS-1 03/15/12 Under 
Review 

T/L SBNF engineering modifications (revised disturbance 
areas). 

TABLE 3 

TEMPORARY EXTRA WORKSPACE (TEWS) REQUESTS 
(Updated 04/23/12) 

TEWS 
Request 

Date 
Requested 

Date 
 Approved Segment Description 

#1 07/20/11 07/27/11 Blythe Yard Use of offsite hydrant and installation of water tank 
at location adjacent to Blythe Construction Yard 

#2 07/28/11 08/04/11 Menifee 
Yard 

Use of offsite hydrant, located along the frontage of 
the Menifee Construction Yard, and a flexible hose 
to supply water to a 4,000 gallon water truck. 

#3 08/16/11 08/16/11 Menifee 
Yard 

Revised use of offsite hydrant, located along the 
frontage of the Menifee Construction Yard, 
approximately 200 yards north of previously 
approved location. 

— 09/06/11 Retracted Devers Yard Revised use of offsite hydrant, including installation 
of above ground pipeline and water towers. 

#4 09/29/11 09/29/11 T/L Use of parking areas along primary access road within 
400-ft total distance exclusionary fencing locations 
with exception of sites within the Coachella Valley 
Preserve. 

NON-COMPLIANCES & INCIDENTS 

Table 4 provides a summary of reported non-compliance incidents. 

TABLE 4 

CPUC NON-COMPLIANCE REPORTS & PROJECT MEMORANDA 
(Updated 04/23/12) 

Type Date Issued Location Description 

CPUC Project Memoranda (PM) 

PM #1 10/28/11 CRS Dist. Line Construction vehicles leaving marked disturbance limits at 
two locations along CRS distribution line. 

PM #2 01/18/12 Tower 2649/ 
CR1-2W  

DPV2 Construction contractor vehicle driving outside of the 
approved tower and access road disturbance area limits. 

PM #3 03/08/12 Tower 1059 
 & 1060 

Failure to comply with MM B-5 which requires that 300-foot 
buffers are established around active bird nests. Working 
within unapproved active nest buffers.  
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Type Date Issued Location Description 

PM #4 04/04/12 Tower 2515, 
2520, & 2526 

Impacts to desert pavement at Towers 2520 and 2526 by not 
implementing one of the approved methods stated in the 
revised Desert Pavement Plan. Impacts to desert tortoise 
habitat when a road was built near Tower 2515 that was not 
approved. 

PM #5 04/18/12 Along the main 
access road near 

Red Bluff 

Excessive fugitive dust observed on multiple locations along 
the main access road near Red Bluff Substation. Violation of 
MM AQ-1a. 

CPUC Non-Compliance Reports (NCR) 

NCR #1 01/13/12 Project-wide Unapproved removal of stick nests from DPV1 Transmission 
Line towers. 

CONSTRUCTION PROGRESS 

Table 5 provides a summary of transmission line construction progress. 

TABLE 5 

CONSTRUCTION PROGRESS STATUS 
(Updated 04/20/12) 

 

Agency Total 
Released for 
Construction 

Foundations 
Completed 

Towers 
Erected 

Wire 
Installed 

Non Federal (CPUC) 350 73 17 0 0 

Bureau of Land Management (BLM) 204 72 23 7 0 

US Forest Service (SBNF) 12 11 0 0 0 

Total 566 156 40 7 0 
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PROJECT PHOTOGRAPHS 

 

Figure 1. Initiation of desert pavement removal at Tower 2529. 

 

 

Figure 2. Area defined by BMP boundaries for desert pavement 

salvage at Tower 2529. 
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Figure 3. Spur road and crane pad grading at Tower 1091. 

 

 

Figure 4. Tower Assembly at Tower 1062 using large crane. 
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Figure 5. Adequate dust control measures being 

implemented during helicopter operation at landing 

zone H1X-DV. 
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Figure 6. Contractor vehicles parked off the approved access road 

and project disturbance limits at Tower 1062/R2. 

 

Figure 7. Articulated water truck parked in unapproved area near 

water tank stand location on Chuckwalla Road. Note the absence of 

drip pan. 

 

 
Figure 8. Asphalt emulsion spill scattered along CRS access road 

near ingress/egress. 
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Figure 9. Construction and monitoring personnel removing contami-

nated soil and rocks from asphalt emulsion spill site along CRS access 

road. 

 

 

Figure 10. Construction yard screening replaced at Devers 2 Yard. 

 

 

 

 

 

 


