
 

 

 

PROJECT MEMORANDUM 

SCE DPV2 TRANSMISSION PROJECT 
 

To: Billie Blanchard, Project Manager, CPUC 

From: Vida Strong, Aspen Project Manager 

Date: June 13, 2012 

Subject: Weekly Report 44, May 14 to May 20, 2012 

INTRODUCTION 

This report provides a summary of the construction and compliance activities associated with the SCE 

DPV2 Transmission Line and Red Bluff Substation Projects. This report is organized as follows: 

 Transmission Line Construction 

 Substation Construction and Upgrades 

 Construction Yards and Other Workspaces 

A summary of the Notices to Proceed (NTPs) with construction and Variance Request activity are also pro-

vided (see Tables 1 and 2, respectively, near the end of this report). Additionally, a summary of Temporary 

Extra Workspace (TEWS) and non-compliance activities are provided in Tables 3 and 4, respectively. Table 

5 provides a summary of transmission line construction progress to date. 

CPUC/BLM/Aspen Environmental Monitors (EM): Ryann Loomis, Rosina Goodman, and Jamie Miner 

TRANSMISSION LINE CONSTRUCTION 

Summary of Activity 

1. Colorado River Substation (CRS) to Red Bluff Substation 

 There were no major ground-disturbing activities conducted along this section of the right-of-way 

(ROW) during the subject period. 

 Tower assembly and steel deliveries occurred at Towers 2648, 2649, CR1-1W, CR1-2W, 

CR1-3W, CR1-3E, and CR1-5E. 

2. Red Bluff Substation to Devers Substation 

 BMPs were installed at Towers 2101, 2127, 2128, 2129, 2132, 2317, 2318, 2319, 2326X, 2342, 

2343, 2344, 2413, 2421, 2431, 2432, 2433, 2448, 2449, 2451, 2452, and 2528. 

 BMP maintenance occurred at Tower 2313. 

 Shaker plates were installed at entrances to the ROW near Tower 2409. 

 Vegetation clearing occurred at Towers 2127, 2128, 2129, 2132, 2317, 2318, 2319, 2326X, 2341, 

2435, 2437, 2442, 2444, 2449, 2453, 2454, 2510, and 2511. 

 Desert pavement salvage occurred at Towers 2317, 2318, 2319, 2326X, and 2426. 

 Soil salvage for special status plants and/or vegetation communities occurred at Towers 2101, 

2102, 2103, 2104, 2105, 2107, and 2112 (see figure 1). 

 Spur road and crane pad grading occurred at Towers 2012, 2101, 2102, 2103, 2104, 2105, 2106, 

2107, 2112, 2120, 2341, 2356, 2402, 2403, 2405, 2406, 2435, 2437, 2442, 2444, 2449, 2453, and 

2454. 
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 Tower foundation drilling activities occurred at Towers 2009, 2015, 2016, 2017, 2331, 2333, 
2334, 2335, 2403, 2405, 2408, 2409, 2410, 2411, 2514, 2517, 2518, 2524, and 2526. 

 Tower foundation concrete pouring activities occurred at Towers 2007, 2009, 2015, 2016, 2331, 
2333, 2406, 2408, 2409, 2410, 2411, 2511, 2514, 2517, 2518, and 2521. 

 Tower assembly and/or steel deliveries occurred at Towers 2002, 2004, RB1-3W and RB2-5E 
(see Figure 2). 

3. Devers Substation to Valley Substation 

Non-USFS Land 

 BMP installation occurred on the access roads to Towers 1027, 1054, and 1064. 

 Maintenance of BMPs occurred at Towers 1003, 1004, 1005, 1006, 1007, 1008, 1009, 1010, 

1011, 1012, 1013, 1014, 1015, 1016, 1017, 1018, 1021, 1022, 1023, 1024, 1025, 1027, 1028, 1029, 
1030, 1031, 1032, and 1035. 

 Tower foundation drilling occurred at Towers 1001, 1002, and 1004 (see Figure 3). 

 Tower foundation concrete pouring activities occurred at Towers 1001 and 1002. 

 Tower assembly and steel deliveries occurred at Towers 1010, 1021, 1022, 1027, and 1028 (see 
Figure 4). 

 Potholing on the access road occurred near Towers 1076, 1077, and 1078. 

USFS Land 

 Vegetation clearing and BMP installation occurred at Towers 1038 and 1045. 

 Maintenance on BMPs occurred at Tower 1045. 

Environmental Compliance 

 The CPUC EMs and SCE General Monitors observed adequate dust control measures during all 

activities associated with transmission line construction throughout the subject period. 

 The CPUC EMs confirmed that approved desert tortoise Authorized Biologists were available at all 

applicable sites. 

 Coachella Valley milk-vetch approved biologists conducted biological sweeps for Coachella Valley 

Milk-vetch prior to construction and monitored topsoil salvage at all applicable tower sites. 

 Coachella Valley fringe-toed lizard Authorized Biologists conducted biological sweeps for Coachella 

Valley fringe-toed lizards prior to construction at all applicable tower sites and were available at all 

applicable sites. 

 Per the requirements of the Paleontological Monitoring and Treatment Plan, SCE confirmed via email 

that an approved paleontological monitor was present during grading and foundation drilling activi-

ties where required throughout the subject period. 

 On May 14, approximately 2-3 gallons of concrete washout solution was spilled along the ROW 

access road between Towers 2517 and 2518. The spill was identified by the SCE General Monitor 

who notified the Aldridge Construction Foreman and Environmental Monitor. Shortly after notifica-

tion, the Aldridge Foreman and Environmental Monitor arrived onsite and removed approximately 

three 5-gallon buckets of contaminated soil. 

 On May 15, a new isolate was discovered. This was originally noted as a possible UXO, but was 

determined to be a historic battery. The area around the battery was inspected and it was determined 

the battery was an isolate. The isolate was then recorded on a DPR form per the HPMP, photographed, 

and coordinates were taken. 
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 On May 15, a grease spill of approximately one-half quart was reported on the ground at Tower 2517. 

The leak likely occurred earlier in the day as maintenance work was being conducted on an Aldridge 

Construction loader at the location. Upon notification, the leak was immediately cleaned by Aldridge 

Construction and the impacted soil was properly disposed offsite. 

 On May 15, the SCE Biological Monitor identified signs of an active burrowing owl burrow at Tower 

2408. A 150-foot buffer was immediately established around the burrow and construction activities at 

the site were halted and rescheduled until further coordination with CDFG could be obtained. 

 On May 16, the CPUC EM noted that the Environmentally Sensitive Area (ESA) associated with 

Tower 2454 was being adequately avoided and monitored throughout grading activities occurring 

onsite (see Figure 5). 

 On May 16, the CPUC EM observed two water stand tanks that had been staged within the distur-

bance limits at Tower 2443ALT without adequate secondary containment (see Figure 6). Upon 

checking the equipment, the CPUC EM confirmed that at least one of the pumps associated with the 

tanks contained fuel. The CPUC EM notified the SCE General Monitor and adequate containment 

was added the same day. 

 On May 16, the onsite Biological Monitor identified inadequate overnight covering of excavation 

holes at Tower 1001. This tower is within the fenced boundary of the Devers Construction Yard. 

BMP fiber rolls were used by drill/concrete pouring crews to cover excavation holes from the prior 

day. No wildlife was observed in the holes. The Field Lead was contacted regarding the incident, as 

was the contractor Foreman. Crews arrived at the site and put plastic over the open tops of the cans 

and pushed down the fiber rolls so there would not be any gaps between the fiber rolls and the 

ground. The holes were adequately covered at the end of the day. 

 On May 17, the CPUC EM observed an uncovered concrete washout tub at Tower 2518 (see 

Figure 7). The CPUC EM reported the finding to the SCE Biological Field Lead who stated that the 

tub would be covered immediately. 

 On May 17, a desert kit fox (Vulpes macrotis) was discovered inside a water buffalo (a portable water 

container on a trailer used for dust or fire suppression) stored overnight at Tower 2333. The water 

buffalo had a missing lid on top and as a result the desert kit fox, which climbed in to obtain water, 

became trapped and drowned. SCE reported this incident on May 17 and self-identified that the 

mortality could have been prevented if the water buffalo opening had been secured. Follow-up action 

by SCE was to ensure that all containers that could potentially cause injury or death to wildlife be 

securely covered. NCR #2 was issued by the CPUC for this incident on May 18. 

 On May 17, A CAM steel delivery crew arrived and drove unescorted to Tower 2004, a site that had 

not been cleared by a Biological Monitor. A fork lift was used to unload and stage part of a steel load 

on the site with no Biological Monitor present. The delivery was not scheduled on the plan of the day 

(POD). The crew was notified to stop and wait for a Biological Monitor to arrive. A Biological Mon-

itor arrived and cleared the access road and tower site. No wildlife had been harmed or harassed. The 

rest of the steel was unloaded with the Biological Monitor on site. The truck was escorted off of the 

ROW. The contractor was informed that a Biological Monitor was needed and the tower sites must be 

cleared before any construction activity. 

 On May 18, The CPUC EM found a California barrel cactus, flagged for avoidance, lying on the 

ground at the south edge of the access road near Tower 2333 (see Figure 8). The CPUC EM informed 

the onsite Monitor and the SCE Environmental Coordinator of the potential project impact to a sensi-

tive species. The Project’s Restoration Botanist was dispatched to further investigate the issue. The 

Botanist concluded that it appeared the incident was not project related. The cactus was replanted and 

watered by the Botanist. 

 On May 18, a rock became lodged between the track and cab of a skid steer being moved from Tower 
2330 which ruptured a hydraulic line and less than 1 quart of fluid was spilled along approximately 
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200 feet of pavement. Once observed, the crew immediately applied "Spill Magic" powder onto the 
leak and began sweeping the powder into the leak. The crew contacted a mechanic to assist with 
removing the rock before the equipment was loaded onto a trailer. 

 On May 18, a drill rig leaked hydraulic fluid from its motor drive along the ROW as it was 
transferred from Frontage Road to Tower 2335. The contractor’s environmental team promptly 
cleaned up the drips and properly disposed of the impacted soil. The O-ring within the motor drive 
was replaced by a contractor mechanic. 

A total of one Non-Compliance Report was issued during the subject period for Transmission Line activi-
ties. Non-Compliance activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (Other than CPUC EMs): 

None. 

SUBSTATION CONSTRUCTION AND UPGRADES 

Summary of Activity 

1. Colorado River Substation (CRS) (BLM Lands) – Ongoing activities associated with CRS that 
occurred during the subject period included grading, drainage installation, and paving of the substa-
tion site and along the primary access road (see Figure 9). Additional construction activities that were 
conducted within the substation limits, included wall panel and jute netting installation, and mulching 
of slopes. BMPs were installed and/or maintained as appropriate within the substation work limits 
and along the access road. 

2. CRS Telecomm Line (BLM and Private Lands) – No major activities were conducted along the CRS 
telecomm line during the subject period. 

3. Series Capacitor (BLM Lands) – The office trailer was delivered on May 16. BMPs were installed 
around the site perimeter. No other major ground-disturbing activities were conducted at the Series 
Capacitor site during the subject period. 

4. Red Bluff Substation (BLM Lands) – Activities that were conducted at the Red Bluff site included 
ongoing grading of cut and fill areas, installation of drainage structures, establishing a laydown yard, 
and rock crushing of native fill. Well development, involving pumping of the well, continued 
throughout the subject period. Activities that were conducted along the primary access road between 
Corn Springs Road and the substation eastern access road included clearing and grubbing of vegeta-
tion, grading, culvert and drainage improvements, and staking of proposed riprap areas. A temporary 
guard structure was installed at the intersection of Corn Springs Road and the ROW access road on 
May 18 (see Figure 10). BMP installation and maintenance continued along this section of road. 

Environmental Compliance 

 SCE General, Biological, and Archeological Monitors were onsite, as appropriate, throughout all con-
struction activities associated with CRS and the Red Bluff Substation. 

 The CPUC EM observed the implementation of adequate dust control measures and BMPs through-
out the subject period. 

 On May 14, the SCE Biological Monitor observed a desert kit fox northwest of the existing water 
tanks within the CRS site limits. The fox was disoriented with discharge coming from the mouth and 
attempted to walk, but eventually stumbled and curled up on the ground. At approximately 6 am, the 
SCE Biological Monitor initiated a one-hour hold on construction activities in the vicinity of the 
observation while the SCE Biological Field Lead was notified. The SCE Biological Field Lead 
(through CDFG direction) instructed the SCE Biological Monitor to remove the fox from the site and 
place it in a cardboard box. The fox was kept in the office trailer until CDFG picked it up for 
transport to The Living Desert. 
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 On May 18, the CPUC EM noted that 25 mph road signs had been installed along the newly paved 

portion of the CRS primary access road. 

 A total of seven Mojave fringe-toed lizard mortalities, all associated with construction activities at the 

CRS and CRS loop-in sites, were reported by SCE during the subject period. Since the Mojave 

fringe-toed lizard is not a listed species, there is not an incidental take statement and no take 

threshold. 

No Non-Compliance Reports or Project Memoranda were issued during the subject period for Substation 

Construction and Upgrade activities. Non-Compliance activities for the project to date are summarized in 

Table 4. 

Agency Representatives during Construction (Other than CPUC EMs): 

David Elms of CDFG was onsite at CRS on May 14 to pick up and transport an ailing kit fox. 

CONSTRUCTION YARDS AND OTHER WORKSPACES 

Summary of Activity: 

Non-Federal Lands: 

Blythe Yard (Material Yard/Contractor Show-Up Yard) – No construction activities occurred during the 

subject period. Activities are limited to minor maintenance, implementation of BMPs, material deliveries, 

temporary storage of construction equipment and materials, and worker vehicle parking. 

Desert Center 1 Yard (Material Yard) – No construction activities occurred during the subject period. 

Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Desert Center 2 Yard (Material Yard/Contractor Show-Up Yard) – No construction activities occurred 

during the subject period. Activities are limited to minor maintenance, implementation of BMPs, material 

deliveries, temporary storage of construction equipment and materials, and worker vehicle parking. 

Chiriaco Summit Yard (Material Yard) – No construction activities were conducted during the subject 

period. Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Indio Yard (Material Yard) – No construction activities occurred during the subject period. Activities are 

limited to minor maintenance, implementation of BMPs, and material deliveries. 

Indio 2 Yard (Material Yard) – No construction activities were conducted during the subject period. 

Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Devers Yard (Material Yard) – No construction activities were conducted during the subject time period. 

Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. Gravel in 

the yard is currently being dragged each day to prevent nesting bird activity in the yard. 

Devers 2 Yard (Contractor Show-Up Yard) – No construction activities were conducted during the sub-

ject period. Activities are limited to minor maintenance, implementation of BMPs, temporary storage of 

construction equipment and materials, and worker vehicle parking. 

Beaumont Yard (Material Yard) - No construction activities were conducted during the subject time 

period. Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Gravel in the yard is currently being dragged each day to prevent nesting bird activity in the yard. 

Beaumont 2 Yard (Contractor Show-Up Yard) – No construction activities were conducted during the 

subject period. Activities are limited to minor maintenance, implementation of BMPs, temporary storage 

of construction equipment and materials, and worker vehicle parking. 
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Menifee Yard (Contractor Show-Up Yard) – No construction activities were conducted during the subject 

period. Activities are limited to minor maintenance, implementation of BMPs, temporary storage of con-

struction equipment and materials, and worker vehicle parking. Gravel in the yard is currently being 

dragged each day to prevent nesting bird activity in the yard. 

Perris Yard (Contractor Show-Up Yard) – No construction activities were conducted during the subject 

period. This yard is not currently being utilized. 

Environmental Compliance: 

 SCE Biological Monitors conducted biological sweeps at all construction yards throughout the sub-

ject period. 

No Non-Compliance Reports or Project Memoranda were issued during the subject period for Construc-

tion yard activities. Non-Compliance activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (Other than CPUC EMs): 

None. 

CPUC/BLM NOTICES TO PROCEED (NTPS) 

Table 1 summarizes the CPUC/BLM Notices to Proceed (NTPs) for the DPV2 and Red Bluff Projects, to 

date. 

TABLE 1 

NTPS 
(Updated 06/13/12) 

NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

CPUC NTPs 

NTP #1 04/28/11 06/23/11 Yards Authorization to proceed with the development of the 
Devers, Desert Center 1, Desert Center 2, Summit, Blythe, 
Perris, Beaumont, and Menifee Construction Yards. 

NTP #2 08/05/11 09/09/11 T/L Installation of exclusionary fencing, Devers to Blythe. No 
cultural resources affected. Bio pending. 

NTP #3 08/26/11 09/19/11 Yards Construction of Beaumont Construction Yard #2. 

NTP #4 09/09/11 09/20/11 Yards Construction of Indio Construction Yard. 

NTP #5 09/16/11 10/11/11 Red Bluff 
Distribution 

Line 

Upgrades to a segment of the existing SCE 12 kV circuit 
overhead distribution line to supply light and power to 
the Red Bluff Substation, non-BLM lands. 

NTP #6 09/16/11 10/17/11 Substation Authorization to proceed with improvements to the new 
Colorado River Substation on private lands, including 
extension of the existing 33 kV distribution line, instal-
lation of a new telecommunication line, and access road 
improvements.  

NTP #7 09/09/11 12/01/11 T/L – DPV1 Construction activities associated with a minor relocation 
of the Devers-Valley No. 1 Line (DV1). 

NTP #8 10/08/11 12/02/11 T/L – CRS 
to Red Bluff 

Construction of the DPV2 transmission line between Red 
Bluff and Colorado River Substations and replacement of 
existing DPV1 overhead ground wire; non-BLM lands. 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

NTP #9 10/08/11 12/02/11 T/L – 
Devers to 
Red Bluff 

Construction of the DPV2 transmission line between the 
existing Devers Substation and the new Red Bluff Substation; 
non-BLM lands.  

NTP #10 10/08/11 12/02/11 T/L – 
Devers to 

Valley 

Construction of the DPV2 transmission line between 
existing Devers and Valley Substations; not including San 
Bernardino National Forest lands. 

NTP #11 11/08/11 12/10/11 Yards Construction of Devers 2 and Indio 2 Construction Yards. 

NTP #12 01/20/12 02/03/12 Yards Construction of Desert Center 3 Construction Yard. 

NTP #13 04/12/12 05/09/11 Substation Devers Substation upgrades 

BLM NTPs 

BLM NTP 
#1 

08/26/11 09/19/11 DPV2 
Substation, 

T/L 

Authorization to proceed with construction of the DPV2 
Transmission Line, Colorado River Substation, and associated 
project components on BLM lands. 

BLM NTP 
#2 

08/26/11 09/19/11 Substation  Construction of Red Bluff Substation and associated project 
components, BLM lands. 

VARIANCE & TEMPORARY EXTRA WORKSPACE REQUESTS 

Table 2 presents Variance Requests submitted to CPUC, BLM and/or USFS for review and approval. 

Table 3 presents CPUC Temporary Extra Workspace (TEWS) and BLM Level 1 requests that are sub-

mitted to the CPUC EMs for review and approval. Variance Requests and CPUC TEWS/BLM Level 1 

requests submitted to date are summarized in Tables 2 and 3, respectively. 

TABLE 2 

VARIANCE REQUESTS 
(Updated 06/13/12) 

Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

Private Lands (CPUC Jurisdiction) 

VR #1 05/06/11 05/24/11 Devers-Valley Construction of traditional lattice towers instead of 
“Tetra” towers at two locations (Structures #1139 
and #1140) 

VR #2 04/21/11 05/26/11 All Revisions to Mitigation Measure B-7d pertaining to 
seasonal restrictions for Coachella Valley fringe-toed 
lizard and flat-tailed horned lizard to support consistency 
with conditions provided in the Biological Opinion. 

VR #3 07/12/11 07/18/11 DC 1 & DC 2 
Yards 

Utilize offsite well location and installation of 
12,000-gallon water tank for filling trucks. 

VR #4 07/06/11 07/21/11 Menifee Yard Expansion of Menifee Construction Yard, which 
would include approximately 5 acres of additional 
disturbance within the western portion of the 
parcel, for material storage and other activities. 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

VR #5 04/22/11 07/28/11 CRS Devers 
and Valley 

Substations, 
Series 

Capacitor Site 

Modification of APM A-7 regarding carpooling for 
construction at substations.  

VR #6 07/07/11 08/01/11 Menifee, 
Beaumont, 
Perris Yards 

Request to remove Mitigation Measures B-13a and 
B-13b, and to modify B-1a, B-1a (revised), and B-7e 
pertaining to Western Riverside County MSHCP 
compliance. 

VR #7 08/11/11 08/22/11 Perris, 
Beaumont, 
Menifee, 

Blythe Yards 

Request to utilize offsite water hydrants at Perris, 
Beaumont, Menifee, and Blythe Construction Yards. 

VR #8 08/26/11 08/27/11 Beaumont 
Yard 

Request to install seeded jute netting along the 
property frontage at Beaumont Construction Yard. 

VR #9 08/24/11 09/01/11 DC 2 Yard Request for installation of temporary power poles 
outside of Desert Center 2 Construction Yard. 

VR #10 08/26/11 09/01/11 Devers & 
Summit Yards 

Utilize offsite water locations needed for dust 
suppression at Devers and Summit Construction 
Yards. 

— 09/21/11 Retracted Perris Yard Request for additional workspace involving 
vegetation clearing, installation of BMPs, and 
temporary driveway installation at Perris 
Construction Yard. 

VR #11 09/26/11 09/28/11 T/L Two water sources for exclusionary fencing work. 

VR #12 10/13/11 10/18/11 T/L Request for parking/temporary staging of vehicles 
along existing access road within the Coachella 
Valley Preserve during exclusionary fencing 
activities. 

VR #13 10/26/11 11/10/11 Devers Yard Request for temporary power supply to provide 
power to construction trailer at the Devers #1 
Construction Yard. 

VR #14 11/10/11 11/28/11 Substation Request for increased well pumping to support civil 
work, including access road improvements, at Colorado 
River Substation. 

VR #15 12/13/11 12/14/11 Summit Yard Request for temporary power outside yard 
boundaries required to power office trailers. 

VR #15 
Mod 

04/25/12 05/02/12 Summit Yard Request for temporary power modification. 

VR #16 12/22/11 01/04/12 Project-wide Request to approve alternate/extended work hours 
project-wide. 

VR #17 01/04/12 01/09/12 Project-wide Request to utilize existing approved construction 
yard and/or exclusionary fencing water sources for 
transmission line construction needs. 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

VR #18 10/25/12 
10/26/12 

Denied 
01/13/12 

Substation Request to formalize changes to the Red Bluff 
MMCRP Mitigation Measure BIO-4 and Applicant 
Measure BIO-5. 

VR #19 01/06/12 01/18/12 T/L Request to allow the usage of helicopter landing 
zone H9-DV as a replacement for H8-DV. 

VR #20 01/13/12 01/19/12 T/L Request for the use of offsite water hydrants located 
in the Cabazon area for dust suppression. 

VR#21 01/20/12 02/02/12 T/L Request for the use of offsite water hydrants located 
in the Lake Tamarisk area for dust suppression 

VR #21 
Mod 

03/16/12 03/21/12 T/L Modification to VR #21. Request installation of two 
driveways and an underground water line adjacent 
to the approved stand tank locations at the Lake 
Tamarisk Resort water source. 

VR #22 01/25/12 02/02/12 T/L Request to install 10,000-gallon standing water tanks 
at three locations. 

VR #23 01/27/12 02/21/12 T/L Request to modify NTP #10 and MM AQ-1g for 
additional t-line helicopter construction. 

VR #24 02/08/12 02/21/12 T/L Request for approval to purchase MWD water 
credits in lieu of Colorado River water credits due to 
the unavailability of water allotments within the 
Colorado River Basin. 

VR #25 02/10/12 02/28/12 T/L Request for use of existing DPV1 access roads and 
spur/stub roads for parking and staging of vehicles 
and equipment. 

VR #26 03/09/12 03/16/12 Substation Request for the use of offsite water source located 
on a private date farm. 

VR #27 03/09/12 03/20/12 Substation Request for the use of offsite water source located 
off Corn Springs Road. 

VR #28 03/22/12 03/30/12 T/L DPV2 Gas Line Road. 

VR #29 03/22/12 04/04/12 T/L DVP1 minor relocation of outage pull sites. 

VR #30 03/23/12 04/10/12 Substation CRS pull sites. 

VR #31 04/24/12 05/05/12 T/L Helicopter landing zone H2 disturbance area revision 

VR #32 03/16/12 05/08/12 T/L HLS H7-DV boundary modification. 

VR #33 04/26/12 5/17/12 T/L Additional water hydrant locations  

VR #35 05/11/12 05/15/12 Substation Request to eliminate construction screening of the 
Devers Substation Expansion area. 

VR #36 05/17/12 05/29/12 T/L Three additional water stand tanks from Devers to 
Red Bluff 

 04/12/12 Under 
review 

T/L Preconstruction survey extension request from 14 
days to 30 days 

BLM  

BLM #1 10/18/11 10/27/11 Substation Request to install a temporary guard structure 
along the entrance of the existing transmission line 
access road for Colorado River Substation. 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

BLM #2 10/19/11 10/27/11 Substation Request to approve 24-hour drilling operations at 
the CRS site. 

BLM #3 01/24/12 02/28/12 Red Bluff Rock Crushing 

BLM #4 03/16/22 03/30/12 Substation Red Bluff Loop-in pull site modifications. 

BLM #5 03/22/12 05/18/12 T/L DPV2 Gas Line Road. 

BLM #6 03/23/12 04/10/12 Substation CRS pull sites. 

BLM #7 03/28/12 04/11/12 Substation Request for HLZ (helicopter landing zone) at Red 
Bluff Loop-in Tower site RB1-2W. 

BLM #8 04/06/12 05/16/12 Substation Additional water sources @ Red Cloud Road, Red 
Bluff Substation. 

DNA #1 10/27/11 12/07/11 Series 
Capacitor 

Request for a slight expansion of the Series Capacitor 
site due to engineering conflicts. 

DNA #2 12/21/11 02/01/12 Red Bluff Request to install secondary well at Red Bluff 
Substation site. 

DNA #3 04/04/12 04/17/12 Substation Red Bluff Substation access road realignment. 

DNA #5 03/05/12 5/22/12 Red Bluff 
Loop-ins 

Request to revise road locations. 

DNA #7 04/12/12 5/22/12 Series 
Capacitor 

Certain activities to be constructed within the 
footprint of the Series Capacitor bank. 

 12/22/11 Under 
review 

Series 
Capacitor 

Request to relocate a portion of the Imperial 
Irrigation District distribution line located at the Series 
Capacitor site. 

 02/01/12 Under 
review 

T/L Request for the addition of proposed helicopter 
construction and maintenance platforms to the 
description included in the Project Refinements 1 
and 2 documents. 

 04/04/12 Under 
review 

T/L Request for a HLZ and temporary disturbance area 
shifts. 

 05/02/12 Under 
review 

T/L Additional access route between Towers 2528X and 
2527. 

 05/19/12 Under 
Review 

CRS Request for a permanent turning radius along the 
CRS access road.  

 06/04/12 Under 
Review 

CRS 300-foot driveway along the CRS access road. 

USFS 

USFS-1 03/15/12 3/20/12 T/L SBNF engineering modifications (revised disturbance 
areas). 
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TABLE 3 

TEMPORARY EXTRA WORKSPACE (TEWS) REQUESTS 
(Updated 06/13/12) 

TEWS 
Request 

Date 
Requested 

Date 
 Approved Segment Description 

CPUC 

#1 07/20/11 07/27/11 Blythe Yard Use of offsite hydrant and installation of water tank 
at location adjacent to Blythe Construction Yard 

#2 07/28/11 08/04/11 Menifee 
Yard 

Use of offsite hydrant, located along the frontage of 
the Menifee Construction Yard, and a flexible hose 
to supply water to a 4,000 gallon water truck. 

#3 08/16/11 08/16/11 Menifee 
Yard 

Revised use of offsite hydrant, located along the 
frontage of the Menifee Construction Yard, 
approximately 200 yards north of previously 
approved location. 

— 09/06/11 Retracted Devers Yard Revised use of offsite hydrant, including installation 
of above ground pipeline and water towers. 

#4 09/29/11 09/29/11 T/L Use of parking areas along primary access road within 
400-ft total distance exclusionary fencing locations 
with exception of sites within the Coachella Valley 
Preserve. 

BLM 

Level 1 
#1 

6/6/12 6/11/12 Red Bluff 
Loop In 

RB1-4E disturbance area shift. 

NON-COMPLIANCES & INCIDENTS 

Table 4 provides a summary of reported non-compliance incidents. 

TABLE 4 

CPUC NON-COMPLIANCE REPORTS & PROJECT MEMORANDA 
(Updated 06/13/12) 

Type Date Issued Location Description 

CPUC Project Memoranda (PM) 

PM #1 10/28/11 CRS Dist. Line Construction vehicles leaving marked disturbance limits at 
two locations along CRS distribution line. 

PM #2 01/18/12 Tower 2649/ 
CR1-2W  

DPV2 Construction contractor vehicle driving outside of the 
approved tower and access road disturbance area limits. 

PM #3 03/08/12 Tower 1059 
 & 1060 

Failure to comply with MM B-5 which requires that 300-foot 
buffers are established around active bird nests. Working 
within unapproved active nest buffers.  

PM #4 04/04/12 Tower 2515, 
2520, & 2526 

Impacts to desert pavement at Towers 2520 and 2526 by not 
implementing one of the approved methods stated in the 
revised Desert Pavement Plan. Impacts to desert tortoise 
habitat when a road was built near Tower 2515 that was not 
approved. 
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Type Date Issued Location Description 

PM #5 04/18/12 Along the main 
access road near 

Red Bluff 

Excessive fugitive dust observed on multiple locations along 
the main access road near Red Bluff Substation. Violation of 
MM AQ-1a. 

PM #6 05/08/12 Along the T/L 
access roads 

Construction vehicles observed driving off the approved 
access road limits at various locations along the T/L. 

PM # 7 06/01/12 Near Tower 
2317 

Two stand tanks were installed in an area that was not 
approved for the Project along the access road near Tower 
2317. 

PM #8 06/01/12 Along the access 
road near Tower 

2310  

Road base was installed along a portion of the access road to 
protect the utility crossing south of Tower 2310. This work 
was completed prior to the pre-construction verification and 
release of this road from the CPUC.  

CPUC Non-Compliance Reports (NCR) 

NCR #1 01/13/12 Project-wide Unapproved removal of stick nests from DPV1 Transmission 
Line towers. 

NCR #2 05/18/12 Tower 2333 Failure to protect wildlife during construction which resulted 
in the death of a kit fox. 

NCR #3 06/04/12 Near Tower 
2310 

Road base was installed at two locations along the access 
road to protect the utility crossings near Tower 2310. This 
work was completed prior to the pre-construction 
verification and release of this road from the CPUC. 

CONSTRUCTION PROGRESS 

Table 5 provides a summary of transmission line construction progress. 

TABLE 5 

CONSTRUCTION PROGRESS STATUS 
(As of 06/09/12) 

 

Agency Total 
Released for 
Construction 

Foundations 
Completed 

Towers 
Erected 

Wire 
Installed 

Non Federal (CPUC) 350 167 68 14 0 

Bureau of Land Management (BLM) 204 172 54 8 0 

US Forest Service (SBNF) 12 12 0 0 0 

Total 566 351 122 22 0 
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PROJECT PHOTOGRAPHS 

 

Figure 1. Soil salvage for sensitive plant species at Tower 2107. 

 
Figure 2. Assembly crews onsite at Tower RB1-3W. 
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Figure 3. Foundation excavation drilling at Tower 1002. 

 

Figure 4. Tower assembly at Tower 1010. 
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Figure 5. Grading activities occurring while avoiding ESA (right of photo) 

at Tower 2454. 

 

Figure 6. Water stand tanks staged at Tower 2443ALT with no secondary 

containment. 
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Figure 7. Concrete washout tub left uncovered at Tower 2518. 

 

Figure 8. California barrel cactus found at Tower 2333. 
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Figure 9. Road paving activities along the primary CRS access road. 

 

Figure 10. Temporary guard structure installed at intersection of Corn 

Springs Road and ROW access road. 


