
 

 

 

 

PROJECT MEMORANDUM 

SCE DPV2 TRANSMISSION PROJECT 
 

To: Billie Blanchard, Project Manager, CPUC 

From: Vida Strong, Aspen Project Manager 

Date: June 25, 2012 

Subject: Weekly Report 45, May 21 to May 27, 2012 

INTRODUCTION 

This report provides a summary of the construction and compliance activities associated with the SCE 

DPV2 Transmission Line and Red Bluff Substation Projects. This report is organized as follows: 

 Transmission Line Construction 

 Substation Construction and Upgrades 

 Construction Yards and Other Workspaces 

A summary of the Notices to Proceed (NTPs) with construction and Variance Request activity are also pro-

vided (see Tables 1 and 2, respectively, near the end of this report). Additionally, a summary of Temporary 

Extra Workspace (TEWS) and non-compliance activities are provided in Tables 3 and 4, respectively. Table 

5 provides a summary of transmission line construction progress to date. 

CPUC/BLM/Aspen Environmental Monitors (EM): Ryann Loomis, Rosina Goodman, and Jamie Miner 

TRANSMISSION LINE CONSTRUCTION 

Summary of Activity 

1. Colorado River Substation (CRS) to Red Bluff Substation 

 There were no major ground-disturbing activities conducted along this section of the right-of-way 

(ROW) during the subject period. 

 Tower assembly and/or steel deliveries occurred at Towers 2648, CR1-3E, and CR1-5E. 

2. Red Bluff Substation to Devers Substation 

 BMPs were installed at Towers 2018, 2112, 2113, 2114, 2115, 2116, 2133, 2134, 2135, 2200, 

2201, 2203, 2252, 2258, 2323, 2338, 2339, 2349, 2352, 2353, 2354, 2404, 2407, 2429, 2443, 

2446, 2448, 2451, and 2452. 

 Shaker plates were installed at entrances to the ROW and Frontage, Cottonwood Springs, and 

Red Cloud Roads. 

 Vegetation clearing occurred at Towers 2133, 2134, 2135, 2136, 2200, 2201, 2203, 2323, 2343, 

2352, 2438, 2446, 2448, 2451, and 2452. 

 Desert pavement salvage occurred at Towers 2252, 2258, 2448, and 2525. 

 Soil salvage for special status plants and/or vegetation communities occurred at Towers 2018, 

2109, 2113, 2115, 2116, 2133, 2134, 2135, 2203, and 2323 (see Figure 1). 

 Spur road and crane pad grading occurred at Towers 2018, 2109, 2113, 2114, 2115, 2116, 2118, 

2122, 2252, 2343, 2351, 2352, 2353, 2355, 2403, 2405, 2406, 2438, 2446, 2448, 2451, 2452, 

2510, 2511, 2518, 2525, and 2531 (see Figure 2). 
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 Tower foundation drilling activities occurred at Towers 2017, 2018, 2019, 2331, 2333, 2334, 

2335, 2336, 2341, 2342, 2343, 2344, 2351, 2352, 2353, 2355, 2402, 2406, 2356, 2518, and 2531. 

 Tower foundation concrete pouring activities occurred at Towers 2015, 2016, 2017, 2331, 2333, 

2334, 2335, 2336, 2341, 2355, 2356, 2402, 2403, 2405, 2518, and 2520. 

 Tower assembly and/or steel deliveries occurred at Towers 2002, 2004, 2005, 2406, 2517, 2527, 

2530, RB1-3E, RB1-5E, and RB2-5E. 

3. Devers Substation to Valley Substation 

Non-USFS Land 

 Tower foundation drilling occurred at Towers 1002, 1004, 1005, 1006, 1007, 1008, and 1009. 

 Tower foundation concrete pouring activities occurred at Towers 1002, 1004, 1005 and 1006. 

 Tower assembly and steel deliveries occurred at Towers 1010 and 1004. 

 Potholing on the access road occurred near Towers 1075, 1082, 1088, 1089, 1090, and 1091. 

 Road maintenance occurred along Smoke Tree Lane at the approved water source (see Figure 3). 

USFS Land 

 Vegetation clearing and BMP installation occurred at Towers 1037 and 1038. 

Environmental Compliance 

 The CPUC EMs and SCE General Monitors observed adequate dust control measures during all 

activities associated with transmission line construction throughout the subject period. 

 The CPUC EMs confirmed that approved desert tortoise Authorized Biologists were available at all 

applicable sites. 

 Coachella Valley milk-vetch approved biologists conducted biological sweeps for Coachella Valley 

Milk-vetch prior to construction and monitored topsoil salvage at all applicable tower sites. 

 Coachella Valley fringe-toed lizard Authorized Biologists conducted biological sweeps for Coachella 

Valley fringe-toed lizards prior to construction at all applicable tower sites and were available at all 

applicable sites. 

 Per the requirements of the Paleontological Monitoring and Treatment Plan, SCE confirmed via email 

that an approved paleontological monitor was present during grading and foundation drilling activi-

ties where required throughout the subject period. 

 The CPUC EM’s observed Archaeological and Tribal monitors were present at all applicable sites. 

 As a prohibitive measure, additional straw wattles were installed along sections of the project access 

roads identified as areas where construction traffic was traveling outside of road limits (see Figure 4). 

 On May 21, a small amount of concrete was spilled from a concrete delivery truck during pouring 

activities at Tower 2405. The construction crew immediately stopped the driver and began cleaning 

up the spill. A total of three shovels of concrete were removed. The following day (May 22), the same 

concrete truck encroached upon an area that was approximately one foot beyond the disturbance 

limits at Tower 2405. Upon this observation, the construction crew immediately stopped the driver 

and the foreman instructed the driver to use a spotter while backing up. No resources were impacted 

as a result of either incident. 

 On May 21, a contractor crew potholed at the corner of Coyote and Sunset near Tower 1088. While 

the crew was working the onsite Biological Monitor became aware that the potholing truck was 

working within a nesting bird Environmentally Sensitive Area (ESA). The ESA signage was not clear 
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in the field and the Field Leads were notified. By the time the non-compliance was discovered, work 

had been completed. A follow-up visit by an Avian Specialist determined that the nesting chicks had 

fledged and the nest was deemed inactive. SCE’s reporting database has been updated. 

 On May 22, the steel delivery crew staged material outside of the BMPs and slightly outside of the 

200-foot disturbance limits at Towers 2529 and 2531. At each location, the materials were staged on 

the DPV1 access road, which is approved for parking, but not material storage. When notified of the 

observation, the construction foreman instructed crews to move the materials to an approved area. No 

resources were impacted. 

 A concrete spill at Tower 2514 and along the ROW access road between Towers 2514 and 2515 was 

reported by the SCE General Monitor on May 22. The SCE General Monitor notified the appropriate 

personnel and representatives from Aldridge Construction and Greenstone (the contractors environ-

mental team) cleaned up the spill and disposed of it offsite. An additional minor spill of diesel fuel 

was reported at Tower 2514 on the same day. The fuel spill consisted of less than 1 quart and was 

dispersed among five locations within the tower site. The same representatives from Aldridge Con-

struction and Greenstone removed the contaminated soil and disposed of it offsite. 

 On May 22, the SCE General Monitor was informed by a representative from PAR that a standing 

water tank staged at Rice Road and the entrance to the ROW was tampered with resulting in a release 

of a large quantity of water. The water was observed flowing along the east shoulder of Rice Road 

and across Aztec Road. In response, a crew from Warren James Construction swept up the water 

immediately upon notification. Maintenance of the area was completed on May 24 and included 

resetting the shaker plates, adding additional gravel around the base of the stand tank, and removing 

accumulated sediment with a street sweeper. 

 A mortality report was entered into the FRED database on May 22 for a desert tortoise carcass 

discovered in the disturbance limits for Tower 2422. The discovery consisted of bones and scutes 

from an immature tortoise that was determined to be a Class 4 observation. Upon further investiga-

tion, it was determined by the SCE Biological Subject Matter Expert that the mortality was not 

project-related and would have been more accurately reported as “tortoise sign”. 

 On May 23, the SCE General Monitor reported fugitive dust exiting the approved ROW during 

mobilization activities to Tower 2448. The SCE General Monitor confirmed that water was not 

applied to the ROW access road during mobilization. Upon notification, the Warren James foreman 

assured that water would be applied when the crew demobilized from the site. 

 The SCE General Monitor observed spots of diesel fuel along the ROW access road near Tower 2356 

on May 23. Upon investigation, the SCE General Monitor determined that the source of the leak was 

a concrete truck staged at Tower 2356. The SCE General Monitor was notified by a representative 

from Aldridge Construction that the spill had been cleaned up and contaminated soils were being 

properly removed from the site. 

 On May 23, an SCE General Monitor observed a bobcat without secondary containment in place after 

the foundation pouring crew left the site for the day at Tower 2341. The drilling crew foreman 

resolved the issue immediately by placing a drip pan underneath the bobcat. 

 On May 24, the windshield of a vehicle belonging to an SCE Biological Monitor was cracked when a 

rock was projected from the brush hog while vegetation clearing activities were occurring at Tower 

2452. The monitor was inside the vehicle when the incident occurred, but sustained no injuries. After 

the incident occurred, the monitor moved the vehicle out of the disturbance area. Consequently, the 

monitor was required to complete a remedial safety training course. 

 On May 25, a shaker plate crew installed rock base material in an unapproved area near the ROW 

entrance from the Cactus City Rest Area to Tower 2317. Two stand tanks were also installed on the 

base (see Figure 5). CPUC EM’s discovered the base material and stand tanks in the unapproved area 

on May 30 and informed the SCE Environmental Coordinator that both the rock base and stand tanks 
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would need to be removed. The stand tanks were taken offsite by June 1 and the base material was 

relocated to Tower 2317 on June 7. Project Memorandum #7 was issued on June 1, 2012 for this 

incident. 

No Non-Compliance Reports or Project Memoranda were issued during the subject period for Transmis-

sion Line activities. Non-Compliance activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (Other than CPUC EMs): 

None. 

SUBSTATION CONSTRUCTION AND UPGRADES 

Summary of Activity 

1. Colorado River Substation (CRS) (BLM Lands) – Ongoing activities associated with CRS that occurred 

during the subject period included grading, drainage installation, and paving at the substation site. 

Additional construction activities that were conducted within the substation limits, included wall 

panel and jute netting installation, and mulching of slopes. BMPs were installed and/or maintained as 

appropriate within the substation work limits and along the access road. 

2. CRS Telecomm Line (BLM and Private Lands) – No major activities were conducted along the CRS 

telecomm line during the subject period. 

3. Series Capacitor (BLM Lands) – Activities associated with the expansion of the existing Series 

Capacitor site included the installation of BMPs, mobilization and staging of materials and equip-

ment, clearing and grubbing of vegetation, and preliminary civil work (see Figure 6). 

4. Red Bluff Substation (BLM Lands) – Activities that were conducted at the Red Bluff site included 

ongoing grading of cut and fill areas, installation of drainage structures, establishing a laydown yard, 

and rock crushing of native fill. To accommodate development within the substation limits, adjust-

ments were made to the existing exclusionary fencing in some locations. Well development, involv-

ing pumping of the well, continued throughout the subject period. Activities that were conducted 

along the primary access road between Corn Springs Road and the substation eastern access road 

included clearing and grubbing of vegetation, grading, culvert and drainage improvements, and stak-

ing of proposed riprap areas. Final installation activities associated with the guard structure at the 

intersection of Corn Springs Road and the ROW access road were conducted. BMP installation and 

maintenance continued along this section of road. 

Environmental Compliance 

 SCE General, Biological, and Archeological Monitors were onsite, as appropriate, throughout all con-

struction activities associated with CRS, the Red Bluff Substation, and the Series Capacitor sites. 

 The CPUC EM observed the implementation of adequate dust control measures and BMPs through-

out the subject period (see Figure 7). 

 While conducting a sweep of the CRS access road project area on May 23, the SCE Biological Mon-

itor collected several cigarette butts and two discarded plastic water bottles. Although the responsible 

party was not identified, there was a large amount of construction traffic and construction parking 

along the section of road where the litter was identified that day. The SCE Biological Monitor gath-

ered the litter and disposed of it offsite. The SCE Biological Monitor notified the SCE General Mon-

itor of the incident. The SCE General Monitor confirmed that the importance of removing all trash 

would be reemphasized during tailboard meetings with the construction crews. 

 On May 24, the SCE Biological Monitor reported that while driving along a paved portion of the CRS 

access road at 25 mph, he was passed by a dump truck traveling at speeds approximated at 30-35 

mph. The SCE Biological Monitor notified the ULM site representative and the driver of the truck 
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was stopped further down the road. The driver was then given a verbal warning that project speed 

limits must be maintained. 

 The SCE General Monitor observed several 5-gallon buckets of form oil on a pallet with no 

secondary containment at the Red Bluff Substation site on May 25. The SCE General Monitor noti-

fied the ULM site representative and contractor. The contractor removed all of the buckets from the 

pallet and placed them in the back of his vehicle. 

 A total of three Mojave fringe-toed lizard mortalities, all associated with construction activities at the 

CRS and CRS loop-in sites, were reported by SCE during the subject period. Since the Mojave 

fringe-toed lizard is not a listed species, there is not an incidental take statement and no take 

threshold. 

No Non-Compliance Reports or Project Memoranda were issued during the subject period for Substation 

Construction and Upgrade activities. Non-Compliance activities for the project to date are summarized in 

Table 4. 

Agency Representatives during Construction (Other than CPUC EMs): 

None. 

CONSTRUCTION YARDS AND OTHER WORKSPACES 

Summary of Activity: 

Non-Federal Lands: 

Blythe Yard (Material Yard/Contractor Show-Up Yard) – No construction activities occurred during the 

subject period. Activities are limited to minor maintenance, implementation of BMPs, material deliveries, 

temporary storage of construction equipment and materials, and worker vehicle parking. 

Desert Center 1 Yard (Material Yard) – No construction activities occurred during the subject period. 

Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Desert Center 2 Yard (Material Yard/Contractor Show-Up Yard) – No construction activities occurred 

during the subject period. Activities are limited to minor maintenance, implementation of BMPs, material 

deliveries, temporary storage of construction equipment and materials, and worker vehicle parking. 

Chiriaco Summit Yard (Material Yard) – No construction activities were conducted during the subject 

period. Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Indio Yard (Material Yard) – No construction activities occurred during the subject period. Activities are 

limited to minor maintenance, implementation of BMPs, and material deliveries. 

Indio 2 Yard (Material Yard) – No construction activities were conducted during the subject period. 

Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Devers Yard (Material Yard) – No construction activities were conducted during the subject time period. 

Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. Gravel in 

the yard is currently being dragged each day to prevent nesting bird activity in the yard. 

Devers 2 Yard (Contractor Show-Up Yard) – No construction activities were conducted during the sub-

ject period. Activities are limited to minor maintenance, implementation of BMPs, temporary storage of 

construction equipment and materials, and worker vehicle parking. 

Beaumont Yard (Material Yard) - No construction activities were conducted during the subject time 

period. Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Gravel in the yard is currently being dragged each day to prevent nesting bird activity in the yard. 
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Beaumont 2 Yard (Contractor Show-Up Yard) – No construction activities were conducted during the 

subject period. Activities are limited to minor maintenance, implementation of BMPs, temporary storage 

of construction equipment and materials, and worker vehicle parking. 

Menifee Yard (Contractor Show-Up Yard) – No construction activities were conducted during the subject 

period. Activities are limited to minor maintenance, implementation of BMPs, temporary storage of con-

struction equipment and materials, and worker vehicle parking. Gravel in the yard is currently being 

dragged each day to prevent nesting bird activity in the yard. 

Perris Yard (Contractor Show-Up Yard) – No construction activities were conducted during the subject 

period. This yard is not currently being utilized. 

Environmental Compliance: 

 SCE Biological Monitors conducted biological sweeps at all construction yards throughout the sub-

ject period. 

 On May 23, the CPUC EM observed scattered trash and a lack of secondary containment at the Indio 

2 Yard (see Figure 8). The CPUC EM notified the SCE General Monitor who confirmed that the issues 

would be resolved that day. 

 On May 25, the CPUC EM observed construction yard screening at the Devers 2 Yard was ripped of 

the fencing in couple of places (see Figure 9). The CPUC EM spoke to the Contractor Site Represen-

tative who said that the fencing was on order and would be fixed as soon as possible. 

No Non-Compliance Reports or Project Memoranda were issued during the subject period for Construc-

tion yard activities. Non-Compliance activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (Other than CPUC EMs): 

None. 

CPUC/BLM NOTICES TO PROCEED (NTPS) 

Table 1 summarizes the CPUC/BLM Notices to Proceed (NTPs) for the DPV2 and Red Bluff Projects, to 

date. 

TABLE 1 

NTPS 
(Updated 06/25/12) 

NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

CPUC NTPs 

NTP #1 04/28/11 06/23/11 Yards Authorization to proceed with the development of the 
Devers, Desert Center 1, Desert Center 2, Summit, Blythe, 
Perris, Beaumont, and Menifee Construction Yards. 

NTP #2 08/05/11 09/09/11 T/L Installation of exclusionary fencing, Devers to Blythe. No 
cultural resources affected. Bio pending. 

NTP #3 08/26/11 09/19/11 Yards Construction of Beaumont Construction Yard #2. 

NTP #4 09/09/11 09/20/11 Yards Construction of Indio Construction Yard. 

NTP #5 09/16/11 10/11/11 Red Bluff 
Distribution 

Line 

Upgrades to a segment of the existing SCE 12 kV circuit 
overhead distribution line to supply light and power to 
the Red Bluff Substation, non-BLM lands. 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

NTP #6 09/16/11 10/17/11 Substation Authorization to proceed with improvements to the new 
Colorado River Substation on private lands, including 
extension of the existing 33 kV distribution line, instal-
lation of a new telecommunication line, and access road 
improvements.  

NTP #7 09/09/11 12/01/11 T/L – DPV1 Construction activities associated with a minor relocation 
of the Devers-Valley No. 1 Line (DV1). 

NTP #8 10/08/11 12/02/11 T/L – CRS 
to Red Bluff 

Construction of the DPV2 transmission line between Red 
Bluff and Colorado River Substations and replacement of 
existing DPV1 overhead ground wire; non-BLM lands. 

NTP #9 10/08/11 12/02/11 T/L – 
Devers to 
Red Bluff 

Construction of the DPV2 transmission line between the 
existing Devers Substation and the new Red Bluff Substation; 
non-BLM lands.  

NTP #10 10/08/11 12/02/11 T/L – 
Devers to 

Valley 

Construction of the DPV2 transmission line between 
existing Devers and Valley Substations; not including San 
Bernardino National Forest lands. 

NTP #11 11/08/11 12/10/11 Yards Construction of Devers 2 and Indio 2 Construction Yards. 

NTP #12 01/20/12 02/03/12 Yards Construction of Desert Center 3 Construction Yard. 

NTP #13 04/12/12 05/09/11 Substation Devers Substation upgrades 

NTP #14 06/13/12 06/20/12 Substation Valley Substation upgrades 

NTP #15 06/19/12 Under 
Review 

T/L- 
Devers to 

Valley 

H10- Helicopter Landing Zone 

BLM NTPs 

BLM NTP 
#1 

08/26/11 09/19/11 DPV2 
Substation, 

T/L 

Authorization to proceed with construction of the DPV2 
Transmission Line, Colorado River Substation, and associated 
project components on BLM lands. 

BLM NTP 
#2 

08/26/11 09/19/11 Substation  Construction of Red Bluff Substation and associated project 
components, BLM lands. 

VARIANCE & TEMPORARY EXTRA WORKSPACE REQUESTS 

Table 2 presents Variance Requests submitted to CPUC, BLM and/or USFS for review and approval. 

Table 3 presents CPUC Temporary Extra Workspace (TEWS) and BLM Level 1 requests that are sub-

mitted to the CPUC EMs for review and approval. Variance Requests and CPUC TEWS/BLM Level 1 

requests submitted to date are summarized in Tables 2 and 3, respectively. 

TABLE 2 

VARIANCE REQUESTS 
(Updated 06/25/12) 

Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

Private Lands (CPUC Jurisdiction) 

VR #1 05/06/11 05/24/11 Devers-Valley Construction of traditional lattice towers instead of 
“Tetra” towers at two locations (Structures #1139 
and #1140) 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

VR #2 04/21/11 05/26/11 All Revisions to Mitigation Measure B-7d pertaining to 
seasonal restrictions for Coachella Valley fringe-toed 
lizard and flat-tailed horned lizard to support consistency 
with conditions provided in the Biological Opinion. 

VR #3 07/12/11 07/18/11 DC 1 & DC 2 
Yards 

Utilize offsite well location and installation of 12,000-
gallon water tank for filling trucks. 

VR #4 07/06/11 07/21/11 Menifee Yard Expansion of Menifee Construction Yard, which 
would include approximately 5 acres of additional 
disturbance within the western portion of the 
parcel, for material storage and other activities. 

VR #5 04/22/11 07/28/11 CRS Devers 
and Valley 

Substations, 
Series 

Capacitor Site 

Modification of APM A-7 regarding carpooling for 
construction at substations. 

VR #6 07/07/11 08/01/11 Menifee, 
Beaumont, 
Perris Yards 

Request to remove Mitigation Measures B-13a and 
B-13b, and to modify B-1a, B-1a (revised), and B-7e 
pertaining to Western Riverside County MSHCP 
compliance. 

VR #7 08/11/11 08/22/11 Perris, 
Beaumont, 
Menifee, 

Blythe Yards 

Request to utilize offsite water hydrants at Perris, 
Beaumont, Menifee, and Blythe Construction Yards. 

VR #8 08/26/11 08/27/11 Beaumont 
Yard 

Request to install seeded jute netting along the 
property frontage at Beaumont Construction Yard. 

VR #9 08/24/11 09/01/11 DC 2 Yard Request for installation of temporary power poles 
outside of Desert Center 2 Construction Yard. 

VR #10 08/26/11 09/01/11 Devers & 
Summit Yards 

Utilize offsite water locations needed for dust 
suppression at Devers and Summit Construction 
Yards. 

— 09/21/11 Retracted Perris Yard Request for additional workspace involving 
vegetation clearing, installation of BMPs, and 
temporary driveway installation at Perris 
Construction Yard. 

VR #11 09/26/11 09/28/11 T/L Two water sources for exclusionary fencing work. 

VR #12 10/13/11 10/18/11 T/L Request for parking/temporary staging of vehicles 
along existing access road within the Coachella 
Valley Preserve during exclusionary fencing 
activities. 

VR #13 10/26/11 11/10/11 Devers Yard Request for temporary power supply to provide 
power to construction trailer at the Devers #1 
Construction Yard. 

VR #14 11/10/11 11/28/11 Substation Request for increased well pumping to support civil 
work, including access road improvements, at Colorado 
River Substation. 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

VR #15 12/13/11 12/14/11 Summit Yard Request for temporary power outside yard 
boundaries required to power office trailers. 

VR #15 
Mod 

04/25/12 05/02/12 Summit Yard Request for temporary power modification. 

VR #16 12/22/11 01/04/12 Project-wide Request to approve alternate/extended work hours 
project-wide. 

VR #17 01/04/12 01/09/12 Project-wide Request to utilize existing approved construction 
yard and/or exclusionary fencing water sources for 
transmission line construction needs. 

VR #18 10/25/12 
10/26/12 

Denied 
01/13/12 

Substation Request to formalize changes to the Red Bluff 
MMCRP Mitigation Measure BIO-4 and Applicant 
Measure BIO-5. 

VR #19 01/06/12 01/18/12 T/L Request to allow the usage of helicopter landing 
zone H9-DV as a replacement for H8-DV. 

VR #20 01/13/12 01/19/12 T/L Request for the use of offsite water hydrants located 
in the Cabazon area for dust suppression. 

VR#21 01/20/12 02/02/12 T/L Request for the use of offsite water hydrants located 
in the Lake Tamarisk area for dust suppression 

VR #21 
Mod 

03/16/12 03/21/12 T/L Modification to VR #21. Request installation of two 
driveways and an underground water line adjacent 
to the approved stand tank locations at the Lake 
Tamarisk Resort water source. 

VR #22 01/25/12 02/02/12 T/L Request to install 10,000-gallon standing water tanks 
at three locations. 

VR #23 01/27/12 02/21/12 T/L Request to modify NTP #10 and MM AQ-1g for 
additional t-line helicopter construction. 

VR #24 02/08/12 02/21/12 T/L Request for approval to purchase MWD water 
credits in lieu of Colorado River water credits due to 
the unavailability of water allotments within the 
Colorado River Basin. 

VR #25 02/10/12 02/28/12 T/L Request for use of existing DPV1 access roads and 
spur/stub roads for parking and staging of vehicles 
and equipment. 

VR #26 03/09/12 03/16/12 Substation Request for the use of offsite water source located 
on a private date farm. 

VR #27 03/09/12 03/20/12 Substation Request for the use of offsite water source located 
off Corn Springs Road. 

VR #28 03/22/12 03/30/12 T/L DPV2 Gas Line Road. 

VR #29 03/22/12 04/04/12 T/L DVP1 minor relocation of outage pull sites. 

VR #30 03/23/12 04/10/12 Substation CRS pull sites. 

VR #31 04/24/12 05/05/12 T/L Helicopter landing zone H2 disturbance area revision 

VR #32 03/16/12 05/08/12 T/L HLS H7-DV boundary modification. 

VR #33 04/26/12 05/17/12 T/L Additional water hydrant locations 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

VR #35 05/11/12 05/15/12 Substation Request to eliminate construction screening of the 
Devers Substation Expansion area. 

VR #36 05/17/12 05/29/12 T/L Three additional water stand tanks from Devers to 
Red Bluff 

 04/12/12 Under 
review 

T/L Preconstruction survey extension request from 14 
days to 30 days 

 06/20/12 Under 
review 

T/L Request a disturbance area shift for Tower 1013 due 
to engineering changes. 

BLM 

BLM #1 10/18/11 10/27/11 Substation Request to install a temporary guard structure 
along the entrance of the existing transmission line 
access road for Colorado River Substation. 

BLM #2 10/19/11 10/27/11 Substation Request to approve 24-hour drilling operations at 
the CRS site. 

BLM #3 01/24/12 02/28/12 Red Bluff Rock Crushing 

BLM #4 03/16/22 03/30/12 Substation Red Bluff Loop-in pull site modifications. 

BLM #5 03/22/12 05/18/12 T/L DPV2 Gas Line Road. 

BLM #6 03/23/12 04/10/12 Substation CRS pull sites. 

BLM #7 03/28/12 04/11/12 Substation Request for HLZ (helicopter landing zone) at Red 
Bluff Loop-in Tower site RB1-2W. 

BLM #8 04/06/12 05/16/12 Substation Additional water sources @ Red Cloud Road, Red 
Bluff Substation. 

DNA #1 10/27/11 12/07/11 Series 
Capacitor 

Request for a slight expansion of the Series Capacitor 
site due to engineering conflicts. 

DNA #2 12/21/11 02/01/12 Red Bluff Request to install secondary well at Red Bluff 
Substation site. 

DNA #3 04/04/12 04/17/12 Substation Red Bluff Substation access road realignment. 

DNA #5 03/05/12 05/22/12 Red Bluff 
Loop-ins 

Request to revise road locations. 

DNA #7 04/12/12 05/22/12 Series 
Capacitor 

Certain activities to be constructed within the 
footprint of the Series Capacitor bank. 

 12/22/11 Under 
review 

Series 
Capacitor 

Request to relocate a portion of the Imperial 
Irrigation District distribution line located at the Series 
Capacitor site. 

 02/01/12 Under 
review 

T/L Request for the addition of proposed helicopter 
construction and maintenance platforms to the 
description included in the Project Refinements 1 
and 2 documents. 

 04/04/12 Under 
review 

T/L Request for a HLZ and temporary disturbance area 
shifts. 

 05/02/12 Under 
review 

T/L Additional access route between Towers 2528X and 
2527. 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

 05/19/12 Under 
Review 

CRS Request for a permanent turning radius along the 
CRS access road. 

 06/04/12 Under 
Review 

CRS 300-foot driveway along the CRS access road. 

 06/18/12 Under 
Review 

Substation Request to build a telecom site near Desert Center 
for Red Bluff Substation 

USFS 

USFS-1 03/15/12 03/20/12 T/L SBNF engineering modifications (revised disturbance 
areas). 

TABLE 3 

TEMPORARY EXTRA WORKSPACE (TEWS) REQUESTS 
(Updated 06/25/12) 

TEWS 
Request 

Date 
Requested 

Date 
 Approved Segment Description 

CPUC 

#1 07/20/11 07/27/11 Blythe Yard Use of offsite hydrant and installation of water tank 
at location adjacent to Blythe Construction Yard 

#2 07/28/11 08/04/11 Menifee 
Yard 

Use of offsite hydrant, located along the frontage of 
the Menifee Construction Yard, and a flexible hose 
to supply water to a 4,000 gallon water truck. 

#3 08/16/11 08/16/11 Menifee 
Yard 

Revised use of offsite hydrant, located along the 
frontage of the Menifee Construction Yard, 
approximately 200 yards north of previously 
approved location. 

— 09/06/11 Retracted Devers Yard Revised use of offsite hydrant, including installation 
of above ground pipeline and water towers. 

#4 09/29/11 09/29/11 T/L Use of parking areas along primary access road within 
400-ft total distance exclusionary fencing locations 
with exception of sites within the Coachella Valley 
Preserve. 

BLM 

Level 1 
#1 

06/06/12 06/11/12 Red Bluff 
Loop In 

RB1-4E disturbance area shift. 
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NON-COMPLIANCES & INCIDENTS 

Table 4 provides a summary of reported non-compliance incidents. 

TABLE 4 

CPUC NON-COMPLIANCE REPORTS & PROJECT MEMORANDA 
(Updated 06/25/12) 

Type Date Issued Location Description 

CPUC Project Memoranda (PM) 

PM #1 10/28/11 CRS Dist. Line Construction vehicles leaving marked disturbance limits at 
two locations along CRS distribution line. 

PM #2 01/18/12 Tower 2649/ 
CR1-2W  

DPV2 Construction contractor vehicle driving outside of the 
approved tower and access road disturbance area limits. 

PM #3 03/08/12 Tower 1059 
 & 1060 

Failure to comply with MM B-5 which requires that 300-foot 
buffers are established around active bird nests. Working 
within unapproved active nest buffers.  

PM #4 04/04/12 Tower 2515, 
2520, & 2526 

Impacts to desert pavement at Towers 2520 and 2526 by not 
implementing one of the approved methods stated in the 
revised Desert Pavement Plan. Impacts to desert tortoise 
habitat when a road was built near Tower 2515 that was not 
approved. 

PM #5 04/18/12 Along the main 
access road near 

Red Bluff 

Excessive fugitive dust observed on multiple locations along 
the main access road near Red Bluff Substation. Violation of 
MM AQ-1a. 

PM #6 05/08/12 Along the T/L 
access roads 

Construction vehicles observed driving off the approved 
access road limits at various locations along the T/L. 

PM # 7 06/01/12 Near Tower 
2317 

Two stand tanks were installed in an area that was not 
approved for the Project along the access road near Tower 
2317. 

PM #8 06/01/12 Along the access 
road near Tower 

2310  

Road base was installed along a portion of the access road to 
protect the utility crossing south of Tower 2310. This work 
was completed prior to the pre-construction verification and 
release of this road from the CPUC.  

PM #9 06/19/12 Tower 2126 Inadequate covering of foundation excavations at Tower 
2126. Violation of BO-13. 

CPUC Non-Compliance Reports (NCR) 

NCR #1 01/13/12 Project-wide Unapproved removal of stick nests from DPV1 Transmission 
Line towers. 

NCR #2 05/18/12 Tower 2333 Failure to protect wildlife during construction which resulted 
in the death of a kit fox. 

NCR #3 06/04/12 Near Tower 
2310 

Road base was installed at two locations along the access 
road to protect the utility crossings near Tower 2310. This 
work was completed prior to the pre-construction 
verification and release of this road from the CPUC. 
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CONSTRUCTION PROGRESS 

Table 5 provides a summary of transmission line construction progress. 

TABLE 5 

CONSTRUCTION PROGRESS STATUS 
(As of 06/16/12) 

 

Agency Total 
Released for 
Construction 

Foundations 
Completed 

Towers 
Erected 

Wire 
Installed 

Non Federal (CPUC) 350 170 86 14 0 

Bureau of Land Management (BLM) 204 172 57 8 0 

US Forest Service (SBNF) 12 12 0 0 0 

Total 566 566 143 22 0 
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PROJECT PHOTOGRAPHS 

 

Figure 1. Soil salvage for sensitive plant species at Tower 2133. 

 

Figure 2. Grading the crane pad for Tower 2113 
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Figure 3. Road maintenance on Smoke Tree Lane at approved water 

source. 

 

Figure 4. Straw wattles installed along access road near Tower 2425 to 

avoid off-road construction travel. 
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Figure 5. Water Stand Tanks and road base material installed in 

unapproved area at the ROW entrance near Cactus City Rest Area and 

Tower 2317. 

 

Figure 6. Grading activities conducted at the Series Capacitor expansion 

site. 
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Figure 7. Adequate dust control measures implemented at the Series 

Capacitor expansion site. 

 

Figure 8. Scattered trash observed at the Indio 2 Yard. 
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Figure 9. Construction yard screening at Devers Yard ripped away from 

fencing. 


