
 

 

 

PROJECT MEMORANDUM 

SCE DPV2 TRANSMISSION PROJECT 
 

To: Billie Blanchard, Project Manager, CPUC 

From: Vida Strong, Aspen Project Manager 

Date: July 31, 2012 

Subject: Weekly Report 49, June 18 to June 24, 2012 

INTRODUCTION 

This report provides a summary of the construction and compliance activities associated with the SCE 

DPV2 Transmission Line and Red Bluff Substation Projects. This report is organized as follows: 

 Transmission Line Construction 

 Substation Construction and Upgrades 

 Construction Yards and Other Workspaces 

A summary of the Notices to Proceed (NTPs) with construction and Variance Request activity are also pro-

vided (see Tables 1 and 2, respectively, near the end of this report). Additionally, a summary of Temporary 

Extra Workspace (TEWS) and non-compliance activities are provided in Tables 3 and 4, respectively. Table 

5 provides a summary of transmission line construction progress to date. 

CPUC/BLM/Aspen Environmental Monitors (EM): Ryann Loomis, Rosina Goodman, and Jamie Miner 

TRANSMISSION LINE CONSTRUCTION 

Summary of Activity 

1. Colorado River Substation (CRS) to Red Bluff Substation 

 BMPs were installed at Towers 2546, 2556, 2558, 2559, 2560, 2567, 2572, and 2577. 

 Vegetation clearing occurred at Towers 2556, 2558, 2559, 2560, 2567, and 2572. 

 Spur road and crane pad grading occurred at Towers 2546, 2550, 2551, 2552, 2553, 2554, 2555, 

2556, 2557, 2558, 2559, and 2567. 

 Tower foundation drilling and concrete pouring activities occurred at Tower CR1-1E. 

 Shaker plates and rock base were installed at the intersection of Corn Springs and Chuckwalla 

Roads. 

2. Red Bluff Substation to Devers Substation 

 BMPs were installed at Towers 2116, 2218, 2219, 2220, 2226, 2227, 2228, 2229, 2230, 2230X, 

2231, 2232, 2235, 2236, 2238, 2239, 2241, 2242, 2243, 2263, 2265, 2266, and 2300 (see Figure 1). 

BMPs were also installed at Helicopter Landing Zones (HLZs) H4 and H5. 

 Vegetation clearing occurred at Towers 2006, 2008, 2116, 2212, 2213, 2218, 2219, 2220, 2226, 

2227, 2228, 2229, 2230X, 2231, 2232, 2236, 2237, 2238, 2239, 2241, 2242, 2243, 2263, 2264, 

2265, 2266, 2300, 2456, 2457, 2458, 2500, 2501, and 2509. 

 Desert pavement salvage occurred at Towers 2457, 2501, 2546, 2556, 2558, 2559, 2560, 2567, 

and 2572. 

 Soil salvage for special status plants and/or vegetation communities occurred at Tower 2458. 
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 Spur road and crane pad grading occurred at Towers 2116, 2117, 2118, 2119, 2124, 2125, 2126, 

2127, 2128, 2129, 2213, 2214, 2216, 2218, 2220, 2226, 2228, 2229, 2230X, 2231, 2232, 2238, 

2257, 2262, 2263, 2264, 2265, 2266, 2456, 2457, 2458, 2500, 2501, 2507, 2509, RB1-4E, and 

RB2-3E. 

 Tower foundation drilling activities occurred at Towers 2117, 2124, 2125, 2127, 2128, 2129, 

2130, 2131, 2132, 2133, 2134, 2135, 2136, 2228, 2230, 2315, 2317, 2318, and 2323. 

 Tower foundation concrete pouring activities occurred at Towers 2116, 2117, 2118, 2119, 2120, 

2123, 2125, 2126, 2127, 2128, 2129, 2130, 2131, 2132, 2317, 2318, 2319, 2322, 2323, 2326ALT, 

and 2326X (see Figure 2). 

 Tower assembly and/or steel deliveries occurred at Towers 2018, 2019, 2020, 2100, 2101, 2102, 

2104, 2319, 2322, 2524, 2527, 2531, 2532, RB1-1W, RB1-4W, RB2-1W, RB1-2E, RB1-5E, and 

RB2-5E (see Figure 3). 

 Shaker plates and/or rock base were installed along the right-of-way (ROW) access road between 

Tower 2456 and Eagle Mountain Road, between Tower 2304 and Frontage Road, between Tower 

2266 and Dillon Road, between Tower 2227 and Monroe Street, between Towers 2213 and 2220, 

and at multiple locations along Gasline Road. 

3. Devers Substation to Valley Substation 

Non-USFS Land 

 Installation of BMPs occurred at Towers 1032, 1033, and 1034. 

 Installation of Environmentally Sensitive Area (ESA) fencing occurred at Towers 1019, 1080, 
and 1147. 

 Vegetation clearing occurred at Towers 1032, 1033, and 1034. 

 Tower foundation drilling occurred at Towers 1014, 1023, 1029, 1030, 1031, 1071, 1073, and 1076 
(see Figure 4). 

 Tower foundation concrete pouring activities occurred at Towers 1014, 1023, 1029, 1030, 1031, 

and 1076. 

 Tower assembly and steel deliveries occurred at Tower 1006, 1009, and 1011. 

 Potholing on the access road occurred near Tower 1147. 

USFS Land 

 No construction activities occurred during the subject time period. 

Environmental Compliance 

 Per the requirements of the Paleontological Monitoring and Treatment Plan, approved paleontological 

monitors were present during grading and foundation drilling activities where required throughout the 

subject period. 

 The CPUC EMs confirmed that approved desert tortoise Authorized Biologists were available at all 

applicable sites. 

 Coachella Valley fringe-toed lizard Authorized Biologists conducted biological sweeps for Coachella 

Valley fringe-toed lizards prior to construction at all applicable tower sites and were available at all 

applicable sites. 

 On June 18, a minor oil leak from a concrete truck was detected by the construction crews at Tower 

2326X. The construction foreman immediately notified the onsite SCE Biological Monitor. As soon 

as the concrete truck was moved, the contaminated soil was removed and placed in a 5-gallon spill kit 

bucket. 
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 On June 18, the SCE General Monitor observed loose soils spilling over straw wattles implemented 
as BMPs on the downhill extent of the graded crane pad at Tower 2116. Straw wattles were previ-

ously observed to be in need of maintenance. The loose soils appear to have been generated from con-
struction activities. The BMPs were repaired by the BMP maintenance crew on a later date. 

 On June 18, the SCE General Monitor identified loose concrete around the tower footings at Towers 
2114, 2115, 2120, 2122 and 2123. The sites were previously visited by the foundation cleanup crew 
prior to the SCE General Monitor visit. These towers were added to the foundation cleanup crews list 

and were cleaned up after the incident was identified to the contractor. 

 On June 19, the CPUC EM observed a white pick-up truck with PAR decals driving westbound on an 
unapproved access road just west of Tower 2526. The road that was being used was not approved for 

use during transmission line construction activities. The CPUC EM notified the SCE Biological Field 

Lead and the SCE Environmental Coordinator (EC). The issue was addressed during the daily after-
noon Plan of the Day conference call. 

 On June 19, the SCE General Monitor observed excessive fugitive dust exiting the project area near 
Tower 2315. According to the FRED report for this incident, the Kenny Environmental Coordinator 
had informed the Warren James construction foreman that water would be required ahead of con-

struction vehicles earlier the same day. However, the SCE General Monitor reported that a water 
truck was not present ahead of construction vehicles. The SCE General Monitor informed Kenny 

Construction of the concern. PAR Construction has since issued a Variance Request for stand tanks in 
the area to provide adequate water resources. 

 On June 19, the construction crew identified a trail of fluid from a skid-steer loader that was being 
moved at Tower 2266. Work was immediately stopped in the area. It was determined that the leak 

was caused by a damaged hydraulic hose resulting in a spill of hydraulic fluid approximately 10 
inches wide and 30 feet long. An additional spill of approximately three feet by six feet in size was 

observed under the loader. It was estimated that the combined spills totaled roughly five gallons. The 
CPUC EM arrived onsite as the contaminated soil was being removed from the affected areas and 

disposed of according to the appropriate mitigation measures and SWPPP guidelines (see Figure 5). 
During a site visit the following day, the CPUC EM observed that the spill had been completely 

cleaned and the damaged skid-steer had been repaired. The construction foreman notified the CPUC 
EM that the skid-steer was going to be removed from the site that day to be power washed. 

 On June 19, construction vehicles entered Tower 2126 prior to completion of a daily preconstruction 
sweep by the Coachella Valley Fringe-toed Qualified Biologist. The tower site falls within Coachella 
Valley fringe-toed lizard habitat. The biologist assessed the work area for impacts to biological 

resources. No impacts were observed. The biologist then conducted a pre-construction sweep for 
Tower 2126. No biological constraints were identified and the crew proceeded with work for the day. 

 On June 19, foundation excavation holes at Tower 2125 were observed to be inadequately covered for 
preventing harm to wildlife by the Coachella Valley Fringe-toed Qualified Biologist (see Figure 6). 

Due to high winds, the plastic sheeting used was not adequate and was blown away from the holes, 
leaving space for wildlife. The pouring crew arrived on site, removed the inadequate covering, and 

finished preparing for the concrete pour. The onsite foreman was informed of the non-compliance. 
The contractor’s response indicated a new method will be implemented in the field. Tower 2125 is in 

Coachella Valley fringe-toed lizard habitat. No biological constraints were found by the onsite mon-
itor; however, there was no way for the Biological Monitor to see if wildlife fell into the drilled holes. 

 On June 19, the CPUC EM discovered a foundation excavation hole at Tower 2126 to be inade-
quately covered for preventing harm to wildlife or the general public (see Figure 7). High winds had 
blown the plastic sheeting away from the holes, leaving space for wildlife. The CPUC EM contacted 

the SCE EC. Later that day the pouring crew arrived on site, removed the inadequate covering, and 
finished preparing for pouring. The onsite biological monitor informed the foreman of the non-

compliance. The contractor’s response indicated a new method will be implemented in the field. 

Tower 2126 is in Coachella Valley fringe-toed lizard habitat. No bio constraints were found, how-
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ever, there was no way for the biological monitor to see if wildlife fell into the drilled holes. Project 

Memorandum #9 was issued for this incident on June 19. 

 On June 20, the SCE Biological Monitor reported that there were several incidents during which 
equipment operators were not checking under their vehicles for wildlife near Tower 2303. The SCE 

Biological Monitor addressed the issue with construction personnel throughout the day, reminding 
them to be sure to inspect underneath vehicles for wildlife as this is a project condition of the Biolog-

ical Opinion. 

 On June 20, the onsite biological monitor at Tower 2128 did not observe crews checking under the 

tires for wildlife prior to moving their vehicles. The crew had been reminded that morning to check 
under tires during the morning tailboard. The site exists within modeled Coachella Valley fringe-toed 

lizard habitat. The importance of checking under the vehicles will be reiterated in the morning 
tailboard meetings. 

 On June 20, the SCE General Monitor observed a concrete truck driver washing out equipment 
outside of the designated work area for Tower 2117. SCE’s resolution to this incident stated that 

tower sites that are located on steep terrain, where vehicle access is limited, concrete trucks will per-
form their wash out on an alternative approved work area. 

 On June 21, the SCE General Monitor reported a small leak of an unspecified fluid at Tower 2239. 
The SCE General Monitor was not immediately informed of the spill upon arriving at the site; how-

ever, it was noted that the damaged equipment that caused the leak was to be hauled offsite for repairs 
and the contaminated soil was removed for proper disposal. 

 During vegetation clearing activities at Tower 2263 on June 21, the CPUC EM was informed that 
work had appropriately been halted while the SCE Archeological Monitor left to inspect another site. 
The construction foreman stated that work would only resume once the SCE Archeological Monitor 

returned. 

 On June 21, the onsite biological monitor observed that the crew did not check under their vehicles 

for wildlife prior to moving at Tower 2128. The crew had been reminded during the morning 
tailboard meeting to check under vehicles for wildlife before moving. The biologist did check tires of 

crew vehicles periodically throughout the day but no wildlife was found. 

 On June 21, foundation excavation holes at Tower 2132 were observed to be inadequately covered for 

preventing harm to wildlife by the Coachella Valley Fringe-toed Qualified Biologist. The Qualified 
Biologist notified the SCE Field Lead and the incident was discussed with the crew at the next 

tailboard meeting. At the time this weekly report was prepared, SCE has not provided the CPUC with 
when or if the excavation was adequately covered. 

 On June 22, the CPUC EM observed construction crews conducting work along the new access road 
for RB2-3E approved under Determination of NEPA Adequacy (DNA) #5 (see Table 2). According 
to construction plans, the road is to be graded to a maximum width of 14 feet with two foot berms on 

each side. However, the CPUC EM estimated that the road was being cleared of vegetation and 

graded at an approximately 20-foot width. The CPUC EM notified the CPUC Lead EM and the SCE 
EC was notified of the issue via email the same day. It was determined that the overall disturbance 

remains within the temporary project disturbance limits, but is outside the permanent project distur-
bance limits. SCE has stated that they will restore the graded area within the temporary disturbance 

limits at the end of the project. 

 On June 22, a Biological Monitor observed the vehicle of an overnight security guard stationed at 
Tower 1031 stuck on the access road to the site. His car was blocking the crew, who had just finished 

work for the day, from leaving. The crew used a forklift to free the stranded car. This involved the 

crew pulling around the vehicle in a forklift with one tire of the forklift going over the road berm by 
about 0.75 meter. Removal of the vehicle resulted in insignificant impacts to the road berm at the 

adjacent area. The crew brushed out the tire track left by the forklift. 
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 On June 23, the SCE General Monitor observed that straw wattles implemented as BMPs appeared to 

have been moved to accommodate construction traffic, but not replaced or secured at Tower 2132. 

The crews have been advised that they can move straw wattles during construction activities to avoid 

damage to the wattles, but that they must be replaced by the end of the day. Greenstone (PAR envi-

ronmental inspected the sites and confirmed that the straw wattles were replaced in the location that 

follows guidelines and regulations. 

 On June 23, a desert horned lizard was observed pinched in safety site entrance sign between the sign 

and plastic holder at Tower 2116. It appeared to have attempted to fit in between the two pieces, but it 

became too tight. UTMs were taken and the subject was photographed, bagged, and properly disposed 

of offsite. 

 On June 23, the SCE General Monitor observed no secondary containment being used under the con-

crete testing area at Tower 2130. An ice chest with concrete samples was left uncovered and leaking 

from the bottom. Secondary containment under equipment was observed to be cracked and in need of 

repair. Construction materials that have become debris were also found left onsite. No construction 

activity or crews were onsite. There has been an ongoing issue with the concrete testing area not 

having proper containment per the SWPPP. The contractor was informed and PAR/Greenstone went 

to the site and placed secondary containment under the concrete testing area. 

Project Memorandum #9 was issued during the subject period for Transmission Line activities. Non-

Compliance activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (Other than CPUC EMs): 

None. 

SUBSTATION CONSTRUCTION AND UPGRADES 

Summary of Activity 

1. Colorado River Substation (CRS) (BLM Lands) – Ongoing activities associated with CRS that 

occurred during the subject period included civil work associated with drainages, wall panel erection, 

jute netting and mulching of slopes, and paving at the substation site. BMPs were installed and/or 

maintained as appropriate within the substation work limits and along the access road. 

2. CRS Telecomm Line (BLM and Private Lands) – No major activities were conducted along the CRS 

telecomm line during the subject period. 

3. Series Capacitor (BLM Lands) – Activities associated with the expansion of the existing Series 

Capacitor site included site grading, perimeter fence installation, trenching for ground wire within the 

existing fence limits, foundation drilling, concrete pouring, and equipment and material staging. 

4. Red Bluff Substation (BLM Lands) – Activities that were conducted at the Red Bluff site included 

ongoing grading of cut and fill areas, installation of drainage structures, and rock crushing of native 

fill. Well development, involving pumping of the well, continued throughout the subject period. 

Activities that were conducted along the primary access road between Corn Springs Road and the 

substation eastern access road included grading and culvert and drainage improvements (see 

Figure 8). BMP installation and maintenance continued, as required. 

5. Devers Substation – Activities included site clearing and grading within the Devers Expansion Area. 

(see Figure 9). Grading activities included creating a ramp from the substation gate into the expansion 

area to allow access for water trucks and fill trucks. Gravel was delivered for the ramp to prevent 

track out into the substation. Staking activities included staking the new roads and helicopter pad area 

within the existing substation boundaries. 
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Environmental Compliance 

 SCE General, Biological, and Archeological Monitors were onsite, as appropriate, throughout all con-

struction activities associated with CRS, the Red Bluff Substation, Devers Substation, and the Series 

Capacitor sites. 

 On June 18, the SCE Biological Monitor observed a personal vehicle belonging to an SCE Archeo-

logical Monitor parked outside of approved road limits near the Red Bluff Substation access road off 

Corn Springs Road. The SCE Biological Monitor informed the owner of the vehicle that it must be 

moved immediately. The owner of the vehicle was also reminded that off-road parking is strictly 

prohibited, even if there are existing tire tracks in the area. 

 The SCE Assistant Environmental Coordinator notified the lead construction site representative of a 

leaking water tower valve at the CRS site on June 21. The SCE Biological Monitor observed a water 

puddle accumulating at the same location during sweeps on June 22. The leaking valve was replaced 

shortly after June 22 and the SCE Biological Monitor reported a significant decrease in water 

accumulation on the ground. 

 On June 21, the SCE Biological Monitor observed a water truck operator drive over the berm and into 

undisturbed habitat along the Red Bluff access road. The SCE Biological Field Lead issued a thirty 

minute stand-down for work in the area while the incident was investigated. An additional tailboard 

meeting was also conducted to emphasize the importance of staying within project limits. The full 

length (approximately 10 feet) of the equipment tracks were measured, mapped, and provided to PAR 

Construction. 

 On June 21, two construction crew personnel arrived at the Series Capacitor site prior to the area 

being swept by the SCE Biological Monitor. As reported in FRED, the construction personnel were 

confused about the appropriate starting time for the day. The SCE Biological Monitor notified the 

lead site representative and the construction foreman. The foreman assured the SCE Biological Mon-

itor that, in the future, all of his crew would be informed of the proper start time. 

 On June 22, the SCE Biological Monitor reported concerns with accumulated trash piles and non-

hazardous construction and demolition waste in the central and northwest portions of the CRS site. 

According to the incident report, the trash debris on site could potentially attract wildlife. The SCE 

Biological Monitor notified the SCE Assistant Environmental Coordinator and provided a date of 

June 26 to remove accumulated debris from the site. The construction debris was removed on 

June 27. 

 On June 22, the SCE Biological Monitor notified the SCE Assistant EC about concerns regarding 

improperly covered and overly filled concrete washout bins at the CRS site. All washout bins need to 

be covered adequately to prevent wildlife from getting in. SCE stated that the excess concrete will 

need to be disposed of by June 26. At the time this weekly report was prepared, SCE has not provided 

information within the FRED weekly summary that the excess concrete was disposed and that this 

incident has been resolved. 

 On June 22, a hydraulic line on a water truck broke resulting in a spill of less than two gallons of 

hydraulic fluid on the ground at the Red Bluff Substation site. The contractor notified the SCE Gen-

eral Monitor and materials were installed to quickly contain the leak. A mechanic repaired the faulty 

equipment and the contaminated soil was properly disposed into hazardous material bins. 

 On June 22, the CPUC EM observed adequate track-out and dust control measures being imple-

mented along the Red Bluff access road. 

No Non-Compliance Reports or Project Memoranda were issued during the subject period for Substation 

Construction and Upgrade activities. Non-Compliance activities for the project to date are summarized in 

Table 4. 
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Agency Representatives during Construction (Other than CPUC EMs): 

None. 

CONSTRUCTION YARDS AND OTHER WORKSPACES 

Summary of Activity: 

Non-Federal Lands: 

Blythe Yard (Material Yard/Contractor Show-Up Yard) – No construction activities occurred during the 
subject period. Activities are limited to minor maintenance, implementation of BMPs, material deliveries, 
temporary storage of construction equipment and materials, and worker vehicle parking. 

Desert Center 1 Yard (Material Yard) – No construction activities occurred during the subject period. 
Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Desert Center 2 Yard (Material Yard/Contractor Show-Up Yard) – No construction activities occurred 
during the subject period. Activities are limited to minor maintenance, implementation of BMPs, material 
deliveries, temporary storage of construction equipment and materials, and worker vehicle parking. 

Chiriaco Summit Yard (Material Yard) – No construction activities were conducted during the subject 
period. Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Indio Yard (Material Yard) – No construction activities occurred during the subject period. Activities are 
limited to minor maintenance, implementation of BMPs, and material deliveries. 

Indio 2 Yard (Material Yard) – No construction activities were conducted during the subject period. 
Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Devers Yard (Material Yard) – No construction activities were conducted during the subject time period. 
Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. Gravel in 
the yard is currently being dragged each day to prevent nesting bird activity in the yard. 

Devers 2 Yard (Contractor Show-Up Yard) – No construction activities were conducted during the sub-
ject period. Activities are limited to minor maintenance, implementation of BMPs, temporary storage of 
construction equipment and materials, and worker vehicle parking. 

Beaumont Yard (Material Yard) - No construction activities were conducted during the subject time 
period. Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 
Gravel in the yard is currently being dragged each day to prevent nesting bird activity in the yard. 

Beaumont 2 Yard (Contractor Show-Up Yard) – No construction activities were conducted during the 
subject period. Activities are limited to minor maintenance, implementation of BMPs, temporary storage 
of construction equipment and materials, and worker vehicle parking. 

Menifee Yard (Contractor Show-Up Yard) – No construction activities were conducted during the subject 
period. Activities are limited to minor maintenance, implementation of BMPs, temporary storage of con-
struction equipment and materials, and worker vehicle parking. Gravel in the yard is currently being 
dragged each day to prevent nesting bird activity in the yard. 

Perris Yard (Contractor Show-Up Yard) – No construction activities were conducted during the subject 
period. This yard is not currently being utilized. 

Environmental Compliance: 

 SCE Biological Monitors conducted biological sweeps at all construction yards throughout the sub-
ject period. 

 On June 19, the CPUC EM observed that the entrance gate to the Summit Construction Yard was 
closed and signs indicating that the gate must remain closed were installed (see Figure 10). 
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No Non-Compliance Reports or Project Memoranda were issued during the subject period for Construc-

tion yard activities. Non-Compliance activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (Other than CPUC EMs): 

None. 

CPUC/BLM NOTICES TO PROCEED (NTPS) 

Table 1 summarizes the CPUC/BLM Notices to Proceed (NTPs) for the DPV2 and Red Bluff Projects, to 

date. 

TABLE 1 

NTPS 
(Updated 07/31/12) 

NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

CPUC NTPs 

NTP #1 04/28/11 06/23/11 Yards Authorization to proceed with the development of the 
Devers, Desert Center 1, Desert Center 2, Summit, Blythe, 
Perris, Beaumont, and Menifee Construction Yards. 

NTP #2 08/05/11 09/09/11 T/L Installation of exclusionary fencing, Devers to Blythe. No 
cultural resources affected. Bio pending. 

NTP #3 08/26/11 09/19/11 Yards Construction of Beaumont Construction Yard #2. 

NTP #4 09/09/11 09/20/11 Yards Construction of Indio Construction Yard. 

NTP #5 09/16/11 10/11/11 Red Bluff 
Distribution 

Line 

Upgrades to a segment of the existing SCE 12 kV circuit 
overhead distribution line to supply light and power to 
the Red Bluff Substation, non-BLM lands. 

NTP #6 09/16/11 10/17/11 Substation Authorization to proceed with improvements to the new 
Colorado River Substation on private lands, including 
extension of the existing 33 kV distribution line, instal-
lation of a new telecommunication line, and access road 
improvements.  

NTP #7 09/09/11 12/01/11 T/L – DPV1 Construction activities associated with a minor relocation 
of the Devers-Valley No. 1 Line (DV1). 

NTP #8 10/08/11 12/02/11 T/L – CRS 
to Red Bluff 

Construction of the DPV2 transmission line between Red 
Bluff and Colorado River Substations and replacement of 
existing DPV1 overhead ground wire; non-BLM lands. 

NTP #9 10/08/11 12/02/11 T/L – 
Devers to 
Red Bluff 

Construction of the DPV2 transmission line between the 
existing Devers Substation and the new Red Bluff Substation; 
non-BLM lands.  

NTP #10 10/08/11 12/02/11 T/L – 
Devers to 

Valley 

Construction of the DPV2 transmission line between 
existing Devers and Valley Substations; not including San 
Bernardino National Forest lands. 

NTP #11 11/08/11 12/10/11 Yards Construction of Devers 2 and Indio 2 Construction Yards. 

NTP #12 01/20/12 02/03/12 Yards Construction of Desert Center 3 Construction Yard. 

NTP #13 04/12/12 05/09/11 Substation Devers Substation upgrades 

NTP #14 06/13/12 06/20/12 Substation Valley Substation upgrades 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

NTP #15 06/19/12 Under 
Review 

T/L- 
Devers to 

Valley 

H10- Helicopter Landing Zone 

 07/16/12 Under 
Review 

Substation Colorado River Substation to Blythe South East 
Telecommunication Route 

BLM NTPs 

BLM NTP 
#1 

08/26/11 09/19/11 DPV2 
Substation, 

T/L 

Authorization to proceed with construction of the DPV2 
Transmission Line, Colorado River Substation, and associated 
project components on BLM lands. 

BLM NTP 
#2 

08/26/11 09/19/11 Substation  Construction of Red Bluff Substation and associated project 
components, BLM lands. 

VARIANCE & TEMPORARY EXTRA WORKSPACE REQUESTS 

Table 2 presents Variance Requests submitted to CPUC, BLM and/or USFS for review and approval. 

Table 3 presents CPUC Temporary Extra Workspace (TEWS) and BLM Level 1 requests that are sub-

mitted to the CPUC EMs for review and approval. Variance Requests and CPUC TEWS/BLM Level 1 

requests submitted to date are summarized in Tables 2 and 3, respectively. 

TABLE 2 

VARIANCE REQUESTS 
(Updated 07/31/12) 

Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

Private Lands (CPUC Jurisdiction) 

VR #1 05/06/11 05/24/11 Devers-Valley Construction of traditional lattice towers instead of 
“Tetra” towers at two locations (Structures #1139 
and #1140) 

VR #2 04/21/11 05/26/11 All Revisions to Mitigation Measure B-7d pertaining to 
seasonal restrictions for Coachella Valley fringe-toed 
lizard and flat-tailed horned lizard to support consistency 
with conditions provided in the Biological Opinion. 

VR #3 07/12/11 07/18/11 DC 1 & DC 2 
Yards 

Utilize offsite well location and installation of 
12,000-gallon water tank for filling trucks. 

VR #4 07/06/11 07/21/11 Menifee Yard Expansion of Menifee Construction Yard, which 
would include approximately 5 acres of additional 
disturbance within the western portion of the 
parcel, for material storage and other activities. 

VR #5 04/22/11 07/28/11 CRS Devers 
and Valley 

Substations, 
Series 

Capacitor Site 

Modification of APM A-7 regarding carpooling for 
construction at substations.  

VR #6 07/07/11 08/01/11 Menifee, 
Beaumont, 
Perris Yards 

Request to remove Mitigation Measures B-13a and 
B-13b, and to modify B-1a, B-1a (revised), and B-7e 
pertaining to Western Riverside County MSHCP 
compliance. 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

VR #7 08/11/11 08/22/11 Perris, 
Beaumont, 
Menifee, 

Blythe Yards 

Request to utilize offsite water hydrants at Perris, 
Beaumont, Menifee, and Blythe Construction Yards. 

VR #8 08/26/11 08/27/11 Beaumont 
Yard 

Request to install seeded jute netting along the 
property frontage at Beaumont Construction Yard. 

VR #9 08/24/11 09/01/11 DC 2 Yard Request for installation of temporary power poles 
outside of Desert Center 2 Construction Yard. 

VR #10 08/26/11 09/01/11 Devers & 
Summit Yards 

Utilize offsite water locations needed for dust 
suppression at Devers and Summit Construction 
Yards. 

— 09/21/11 Retracted Perris Yard Request for additional workspace involving 
vegetation clearing, installation of BMPs, and 
temporary driveway installation at Perris 
Construction Yard. 

VR #11 09/26/11 09/28/11 T/L Two water sources for exclusionary fencing work. 

VR #12 10/13/11 10/18/11 T/L Request for parking/temporary staging of vehicles 
along existing access road within the Coachella 
Valley Preserve during exclusionary fencing 
activities. 

VR #13 10/26/11 11/10/11 Devers Yard Request for temporary power supply to provide 
power to construction trailer at the Devers #1 
Construction Yard. 

VR #14 11/10/11 11/28/11 Substation Request for increased well pumping to support civil 
work, including access road improvements, at Colorado 
River Substation. 

VR #15 12/13/11 12/14/11 Summit Yard Request for temporary power outside yard 
boundaries required to power office trailers. 

VR #15 
Mod 

04/25/12 05/02/12 Summit Yard Request for temporary power modification. 

VR #16 12/22/11 01/04/12 Project-wide Request to approve alternate/extended work hours 
project-wide. 

VR #17 01/04/12 01/09/12 Project-wide Request to utilize existing approved construction 
yard and/or exclusionary fencing water sources for 
transmission line construction needs. 

VR #18 10/25/12 
10/26/12 

Denied 
01/13/12 

Substation Request to formalize changes to the Red Bluff 
MMCRP Mitigation Measure BIO-4 and Applicant 
Measure BIO-5. 

VR #19 01/06/12 01/18/12 T/L Request to allow the usage of helicopter landing 
zone H9-DV as a replacement for H8-DV. 

VR #20 01/13/12 01/19/12 T/L Request for the use of offsite water hydrants located 
in the Cabazon area for dust suppression. 

VR#21 01/20/12 02/02/12 T/L Request for the use of offsite water hydrants located 
in the Lake Tamarisk area for dust suppression 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

VR #21 
Mod 

03/16/12 03/21/12 T/L Modification to VR #21. Request installation of two 
driveways and an underground water line adjacent 
to the approved stand tank locations at the Lake 
Tamarisk Resort water source. 

VR #22 01/25/12 02/02/12 T/L Request to install 10,000-gallon standing water tanks 
at three locations. 

VR #23 01/27/12 02/21/12 T/L Request to modify NTP #10 and MM AQ-1g for 
additional t-line helicopter construction. 

VR #24 02/08/12 02/21/12 T/L Request for approval to purchase MWD water 
credits in lieu of Colorado River water credits due to 
the unavailability of water allotments within the 
Colorado River Basin. 

VR #25 02/10/12 02/28/12 T/L Request for use of existing DPV1 access roads and 
spur/stub roads for parking and staging of vehicles 
and equipment. 

VR #26 03/09/12 03/16/12 Substation Request for the use of offsite water source located 
on a private date farm. 

VR #27 03/09/12 03/20/12 Substation Request for the use of offsite water source located 
off Corn Springs Road. 

VR #28 03/22/12 03/30/12 T/L DPV2 Gas Line Road. 

VR #29 03/22/12 04/04/12 T/L DVP1 minor relocation of outage pull sites. 

VR #30 03/23/12 04/10/12 Substation CRS pull sites. 

VR #31 04/24/12 05/05/12 T/L Helicopter landing zone H2 disturbance area revision 

VR #32 03/16/12 05/08/12 T/L HLS H7-DV boundary modification. 

VR #33 04/26/12 5/17/12 T/L Additional water hydrant locations  

VR #35 05/11/12 05/15/12 Substation Request to eliminate construction screening of the 
Devers Substation Expansion area. 

VR #36 05/17/12 05/29/12 T/L Three additional water stand tanks from Devers to 
Red Bluff 

VR #37 06/20/12 06/30/12 T/L Request a disturbance area shift for Tower 1013 due 
to engineering changes. 

 04/12/12 Under 
review 

T/L Preconstruction survey extension request from 14 
days to 30 days 

 07/09/12 Under 
Review 

T/L Request for additional water source locations in the 
Thousand Palms area. 

 07/24/12 Under 
Review 

T/L APM A-6 - Eliminate tarping on bottom dump trucks 

BLM  

BLM #1 10/18/11 10/27/11 Substation Request to install a temporary guard structure 
along the entrance of the existing transmission line 
access road for Colorado River Substation. 

BLM #2 10/19/11 10/27/11 Substation Request to approve 24-hour drilling operations at 
the CRS site. 

BLM #3 01/24/12 02/28/12 Red Bluff Rock Crushing 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

BLM #4 03/16/12 03/30/12 Substation Red Bluff Loop-in pull site modifications. 

BLM #5 03/22/12 05/18/12 T/L DPV2 Gas Line Road. 

BLM #6 03/23/12 04/10/12 Substation CRS pull sites. 

BLM #7 03/28/12 04/11/12 Substation Request for HLZ (helicopter landing zone) at Red 
Bluff Loop-in Tower site RB1-2W. 

BLM #8 04/06/12 05/16/12 Substation Additional water sources @ Red Cloud Road, Red 
Bluff Substation. 

DNA #1 10/27/11 12/07/11 Series 
Capacitor 

Request for a slight expansion of the Series Capacitor 
site due to engineering conflicts. 

DNA #2 12/21/11 02/01/12 Red Bluff Request to install secondary well at Red Bluff 
Substation site. 

DNA #3 12/22/11 05/24/12 Series 
Capacitor 

Request to relocate a portion of the Imperial 
Irrigation District distribution line located at the 
Series Capacitor site. 

DNA #4 02/01/12 05/24/12 T/L Request for the addition of proposed helicopter 
construction and maintenance platforms to the 
description included in the Project Refinements 1 
and 2 documents. 

DNA #5 03/05/12 5/22/12 Red Bluff 
Loop-ins 

Request to revise road locations. 

DNA #6 04/04/12 04/17/12 Substation Red Bluff Substation access road realignment. 

DNA #7 04/12/12 5/22/12 Series 
Capacitor 

Certain activities to be constructed within the 
footprint of the Series Capacitor bank. 

DNA #8 05/02/12 07/30/12 T/L Additional access route between Towers 2528X and 
2527. 

 04/04/12 Under 
review 

T/L Request for a HLZ and temporary disturbance area 
shifts near CRS. 

 05/19/12 Under 
Review 

CRS Request for a permanent turning radius along the 
CRS access road.  

 06/04/12 Under 
Review 

CRS 300-foot driveway along the CRS access road. 

 06/18/12 Under 
Review 

Substation Request to build a telecom site near Desert Center 
for Red Bluff Substation 

 07/02/12 Under 
Review 

T/L  A Level 2 Variance request for a disturbance area 
shift at Tower 1013 due to engineering changes. This 
tower is located on BLM land. 

 07/24/12 Under 
Review 

T/L APM A-6 - Eliminate tarping on bottom dump trucks 

 07/30/12 Under 
Review 

Substation DNA for Colorado River Substation 
Telecommunication Distribution Line 

USFS 

USFS-1 03/15/12 3/20/12 T/L SBNF engineering modifications (revised disturbance 
areas). 
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TABLE 3 

TEMPORARY EXTRA WORKSPACE (TEWS) REQUESTS 
(Updated 07/31/12) 

TEWS 
Request 

Date 
Requested 

Date 
 Approved Segment Description 

CPUC 

#1 07/20/11 07/27/11 Blythe Yard Use of offsite hydrant and installation of water tank 
at location adjacent to Blythe Construction Yard 

#2 07/28/11 08/04/11 Menifee 
Yard 

Use of offsite hydrant, located along the frontage of 
the Menifee Construction Yard, and a flexible hose 
to supply water to a 4,000 gallon water truck. 

#3 08/16/11 08/16/11 Menifee 
Yard 

Revised use of offsite hydrant, located along the 
frontage of the Menifee Construction Yard, 
approximately 200 yards north of previously 
approved location. 

— 09/06/11 Retracted Devers Yard Revised use of offsite hydrant, including installation 
of above ground pipeline and water towers. 

#4 09/29/11 09/29/11 T/L Use of parking areas along primary access road within 
400-ft total distance exclusionary fencing locations 
with exception of sites within the Coachella Valley 
Preserve. 

#5 07/13/12 07/17/12 T/L Request to use two existing access roads near Tower 
1118 and 1119.  

BLM 

Level 1 
#1 

06/6/12 06/11/12 Red Bluff 
Loop In 

RB1-4E disturbance area shift. 

Level 1 
#2 

07/12/12 Under 
Review 

T/L Request for two stand tank locations. 

NON-COMPLIANCES & INCIDENTS 

Table 4 provides a summary of reported non-compliance incidents. 

TABLE 4 

CPUC NON-COMPLIANCE REPORTS & PROJECT MEMORANDA 
(Updated 07/31/12) 

Type Date Issued Location Description 

CPUC Project Memoranda (PM) 

PM #1 10/28/11 CRS Dist. Line Construction vehicles leaving marked disturbance limits at 
two locations along CRS distribution line. 

PM #2 01/18/12 Tower 2649/ 
CR1-2W  

DPV2 Construction contractor vehicle driving outside of the 
approved tower and access road disturbance area limits. 

PM #3 03/08/12 Tower 1059 
 & 1060 

Failure to comply with MM B-5 which requires that 300-foot 
buffers are established around active bird nests. Working 
within unapproved active nest buffers.  
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Type Date Issued Location Description 

PM #4 04/04/12 Tower 2515, 
2520, & 2526 

Impacts to desert pavement at Towers 2520 and 2526 by not 
implementing one of the approved methods stated in the 
revised Desert Pavement Plan. Impacts to desert tortoise 
habitat when a road was built near Tower 2515 that was not 
approved. 

PM #5 04/18/12 Along the main 
access road near 

Red Bluff 

Excessive fugitive dust observed on multiple locations along 
the main access road near Red Bluff Substation. Violation of 
MM AQ-1a. 

PM #6 05/08/12 Along the T/L 
access roads 

Construction vehicles observed driving off the approved 
access road limits at various locations along the T/L. 

PM # 7 06/01/12 Near Tower 
2317 

Two stand tanks were installed in an area that was not 
approved for the Project along the access road near Tower 
2317. 

PM #8 06/01/12 Along the access 
road near Tower 

2310  

Road base was installed along a portion of the access road to 
protect the utility crossing south of Tower 2310. This work 
was completed prior to the pre-construction verification and 
release of this road from the CPUC.  

PM #9 06/19/12 Tower 2126 Inadequate covering of foundation excavations at Tower 
2126. Violation of BO-13. 

CPUC Non-Compliance Reports (NCR) 

NCR #1 01/13/12 Project-wide Unapproved removal of stick nests from DPV1 Transmission 
Line towers. 

NCR #2 05/18/12 Tower 2333 Failure to protect wildlife during construction which resulted 
in the death of a kit fox. 

NCR #3 06/04/12 Near Tower 
2310 

Road base was installed at two locations along the access 
road to protect the utility crossings near Tower 2310. This 
work was completed prior to the pre-construction 
verification and release of this road from the CPUC. 

NCR #4 07/02/12 Near 2303X Road base installed along a portion on a road not approved 
for the Project. 

NCR #5 07/02/12 Near 2204 and 
2205 

Project equipment drove outside the approved road width 
along the access road near Towers 2204 and 2205. These 
towers are located within the Coachella Valley Preserve. 

NCR #6 07/06/12 Near Tower 
1083 

Project equipment drove outside the existing road width 
along the access road near Tower 1083.  

NCR #7 07/12/12 Tower 2437 Inadequate covering of a foundation excavation at Tower 
2437. Violation of BO-13. 

NCR #8 07/23/12 Near Tower 
2604 

Project equipment drove outside the approved road limits 
along Chuckwalla road west of Tower 2604. 
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CONSTRUCTION PROGRESS 

Table 5 provides a summary of transmission line construction progress. 

TABLE 5 

CONSTRUCTION PROGRESS STATUS 
(As of 07/21/12) 

 

Agency Total 
Released for 
Construction 

Foundations 
Completed 

Towers 
Erected 

Wire 
Installed 

Non Federal (CPUC) 350 222 141 14 0 

Bureau of Land Management (BLM) 204 186 95 9 0 

US Forest Service (SBNF) 12 12 0 0 0 

Total 566 420 236 23 0 
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PROJECT PHOTOGRAPHS 

 

Figure 1. Installation of BMPs at Tower 2232. 

 

Figure 2. Concrete pouring for foundations at Tower 2127. 
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Figure 3. Assembly activities occurring at Tower RB1-4W. 

 

Figure 4. Foundation excavation at Tower 1014. 
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Figure 5. Crew working to remove contaminated soil due to hydraulic fluid 

spill at Tower 2266. 

 

Figure 6. Inadequate covering of open hole excavation at Tower 2125. 
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Figure 7. Inadequate covering of open hole excavation at Tower 2126. 

 

Figure 8. Installation of a culvert at a drainage crossing along Red Bluff 

access road. 
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Figure 9. Grading activities within the Expansion Area of the Devers 

Substation. 

 

Figure 10. Sign installed on entrance gate to Summit Construction Yard. 


