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Linda Collins
Environmental Compliance Lead

8315 Century Park Court, CP21E
San Diego, CA 92123

(T) 858-650-4064
(F) 619-987-2437

 
March 25, 2011 
 
 
Mr. Thomas Zale, Project Manager 
Bureau of Land Management 
El Centro Field Office 
1661 S. 4th Street 
El Centro, CA 92243 
 
Re: Request for Authorization to Begin Construction on Bureau of Land Management (BLM) Land 

Links 1, 2, and 5 of the Sunrise Powerlink Project 
 
Dear Mr. Zale: 
 
On December 18, 2008, the California Public Utilities Commission (CPUC) approved the Final 
Environmentally Superior Southern Route (FESSR) (Decision D.08-12-058) to construct the Sunrise 
Powerlink Project (Project).  The decision grants San Diego Gas & Electric Company (SDG&E) a 
Certificate of Public Convenience and Necessity (CPCN) and authorizes construction of the Project 
with the implementation of preconstruction mitigation measures.  A Notice of Determination was 
submitted to the State Clearinghouse on December 18, 2008. The BLM issued a Record of Decision 
on January 20, 2009. 
 
As previously discussed with the BLM, SDG&E intends to construct the Project in Links and 
Segments to coincide with environmental restrictions, preconstruction mitigation measure 
implementation scheduling, and planned outages.  Because the preconstruction mitigation 
requirements are substantially the same throughout the overhead portion of the Project, SDG&E is 
requesting approval to begin construction on BLM lands located within the three overhead Links—Link 
1 (Segments 2 through 6), Link 2 (Segments 7 through 12), and Link 5 (Segments 16 through 18). 
Attachment A: Preconstruction Status Reports identifies fulfilled preconstruction mitigation measures. 
 
SDG&E has received authorization from the CPUC to begin construction on non-federal lands for the 
entire alignment. The CPUC issued the Notices to Proceed for Link 4 on November 23, 2010, Link 3 
on December 15, 2010, and Links 1, 2 and 5 on January 13, 2011. In addition, the CPUC has 
authorized construction of several substation upgrades and construction yards.  At this time, SDG&E 
is coordinating with the U.S. Forest Service (USFS) and the Marine Corps Air Station (MCAS) 
Miramar to obtain separate authorizations prior to conducting work on USFS- and MCAS-
administered lands within Link 2 (USFS) and Link 5 (MCAS). 
 
DESCRIPTION OF OVERHEAD LINKS 
 
Project boundaries and work areas for Links 1, 2, and 5 are detailed in the April 30, 2010 Project 
Modification Report (PMR) Map Book, which was submitted to the BLM on May 14, 2010 and 
approved on September 22, 2010.  In addition, the Plan of Development (POD) (dated September 23, 
2010) includes a description of Project activities that will occur on BLM-administered land. Minor 
design changes since the approval of the PMR that were necessary to fulfill preconstruction mitigation 



 

Page 2 of 4 

measures, including shifting work areas or access roads to avoid resources, were provided to the 
BLM in February 2011. Attachment B: Summary of Post-PMR Project Changes and Attachment C: 
Maps of Post-PMR Project Changes provide detail regarding the Project changes since issuance of 
the PMR and demonstrate compliance with the MMCRP for each change. The following provides a 
brief summary of Links 1, 2, and 5. 
 
Link 1 consists of approximately 54 miles of single-circuit 500 kilovolt (kV) transmission line 
construction, beginning in the El Centro area of Imperial County and traversing west through eastern 
San Diego County to the Cleveland National Forest (CNF) boundary, where it terminates at milepost 
(MP) 53.9.  The Link 1 alignment, which is depicted on pages MS-01 through MS-62 of the PMR Map 
Book, crosses federal, state, and private land. 
 
Link 2 includes approximately 46 miles of single circuit 500 kV transmission line construction 
beginning at MP 53.9 in the CNF and ending east of the City of Alpine at MP 90.0.  Link 2 crosses 
federal, local, and private lands.  The majority of Link 2 is located on the CNF, but portions cross 
BLM, City of San Diego, and private lands. Link 2 is shown on pages MS-62 through MS-107 of the 
PMR Map Book. 
 
Link 5 includes approximately 27 miles of double-circuit 230 kV transmission line construction from 
MP 90.0 to MP 92.0 and from MP 98.0 to MP 117.0.  Link 5, which is depicted on pages MS-107 
through MS-109 and MS-116 through MS-137 of the PMR Map Book, crosses federal, local, and 
private land.   
 
In addition to the installation of overhead transmission line structures, construction on the overhead 
Links will include ancillary facilities such as Tower Staging and Access Pads (TSAPs), pull sites, and 
guard structures.  Development of new access roads and upgrades to existing access roads will also 
be conducted on the overhead Links.  Material staging and storage will occur at construction yards 
located on BLM land, including Imperial Valley Substation, Dunaway Road, Plaster City, McCain 
Valley, and Barrett Canyon. Hazardous waste, including soil removed during spill clean-up and 
response, may be stored temporarily in any of these construction yards. Contaminated materials will 
be stored in 55-gallon drums or other appropriately-sized enclosed containment. The POD was 
updated on February 23, 2011 to reflect the potential storage and handling of hazardous waste within 
construction yards located on BLM-administered land. 
 
ENVIRONMENTAL CONDITIONS 
 
SDG&E requests to begin construction activities on BLM lands located within Links 1, 2, and 5 based 
on the following conditions regarding cultural resources. 
 
Cultural Resources 
 
A description of cultural resource sites that cannot be avoided during construction is provided below.  
These sites are being evaluated for eligibility. A Historic Properties Treatment Plan (HPTP) will be 
developed based on the findings of the eligibility evaluation. No Project-related work will occur at 
these sites until the HPTP has been approved and executed, as appropriate, and mitigation measures 
C-1b, C-1c, C-1d, C-4a, C-6a, and C-6e have been fulfilled. 
 
Link 1 
 
A Final Class III Inventory Report, entitled the Final Inventory Report of the Cultural Resources within 
the Approved SDG&E Sunrise Powerlink FESSR, was approved by the CPUC and the BLM on June 
2, 2010.  The inventory identified 26 cultural resource sites in areas of direct ground disturbance in 
Link 1.  Sixteen of these resource areas are located entirely on BLM land and two sites are located on 
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both BLM and private lands.  The remaining eight sites are on private property.  Eligibility evaluations 
of the identified resources have been initiated. The results of the evaluation will be provided in the 
HPTP and any required treatment will be implemented, as appropriate prior to the initiation of any 
Project-related work.  
 
A cultural resources survey was conducted by ASM Affiliates, Inc. (ASM) at the Rough Acres 
Construction Yard, which is located on private land. The cultural resource assessment of this yard is 
included in the approved Final Class III Inventory Report and the process for protection of resources 
is provided in the approved final Historic Properties Management Plan (HPMP).  The cultural 
resources survey identified four cultural resource isolates and two prehistoric archaeological sites 
within the yard.  Based on recommendations and procedures identified in the final HPMP for the 
Project, an Environmentally Sensitive Area (ESA) with a 20 meter buffer will be established through 
staking and flagging around the two cultural resource sites.  The ESAs will be installed by a qualified 
cultural resource professional and will be maintained over the duration of use of the Rough Acres 
Construction Yard.  No ground disturbing activity will be permitted within the ESAs.  Additionally, a 
qualified cultural resource professional and Native American consultant will be present during all 
ground disturbing activities at the Rough Acres Construction Yard to ensure that any previously 
unknown cultural resource sites are appropriately managed. 
 
Link 2 
 
The Final Class III Inventory Report identified one (1) cultural resource site in an area of direct ground 
disturbance on Link 2.  This site is on private and CNF land.  The portion of the site on private land, 
which is in the area of direct ground disturbance, was evaluated for eligibility.  A report presenting the 
eligibility determination is under preparation and the findings will be presented in the HPTP.  The 
portion of the site on CNF land is not in an area of proposed ground disturbance and will be protected 
from impacts as an ESA during construction.   
 
Link 5 
 
As determined in the Final Class III Inventory report, there are no cultural resource sites in areas of 
direct ground disturbance in Link 5.   
  
Work would only occur on portions of the overhead alignment that are outside known areas of cultural 
resource sites.  Qualified archaeological monitors and regionally appropriate Native American 
representatives and/or consultants will be present during Project activities in the vicinity of ESAs and 
in areas identified as sensitive for cultural resource discovery.  All ESAs will be established before 
work can begin in any of the identified Project locations. 
 
With the exception of the pending cultural resource mitigation measures listed above, all 
preconstruction measures have been met for the overhead portion of the Project (Links 1, 2, and 5), 
as shown in Attachment A: Preconstruction Status Reports.  All other required mitigation measures, 
as stated in the MMCRP, will be implemented immediately prior to and during construction, prior to 
energization, or following the completion of construction.   
 
SDG&E respectfully requests authorization to begin construction on BLM lands within Links 1, 2, and 
5, conditioned on the pending mitigation measures and restrictions listed previously for the protection 
of cultural resources.  Should you have any questions or need additional information, please do not 
hesitate to contact me at (858) 650-4064. 
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Sincerely, 
 

 
 
Linda Collins 
Environmental Compliance Lead 
Office 858-650-4064 
Cell 619-987-2437 
LCollins@SempraUtilities.com 
 
 
Cc: Susan Lee, Aspen Environmental Group 
 Vida Strong, Aspen Environmental Group 
 Anne Coronado, Aspen Environmental Group 
 Alan Colton, SDG&E 
 Don Haines, SDG&E 
 Gerry Akin, SDG&E 
 
Attachments (3)  



 

 

 
 
 
 
 

ATTACHMENT A: PRECONSTRUCTION STATUS REPORTS 
 
 



 



Attachment A: Preconstruction 
Status Report

Report Criteria:

AGENCY: BLM
LOCATION: Link 1
TIMING: Design; Design and During; During; During and Post; Pre; Pre and During; Pre and Post; Pre, 
During, and Post

Friday, March 25, 2011

10:43:26 AM

‐Complete

‐Pending OR To Be Implemented Immediately Prior to Construction ‐Not Applicable

‐To Be Implemented  During Construction

Location: Link 1

Mitigation Measure and APM Status

The preconstruction portion of this measure is complete. Sensitive resources were mapped using GIS and 
project structures and work areas were designed to avoid these resources, to the extent possible. The Project 
Modification Report Mapbook, which was submitted on May 14, 2010 and approved by the BLM and CPUC in 
a Determination Memorandum on September 22, 2010, shows both sensitive resources and the location of 
areas that may be disturbed.  During construction, vegetation and soil impacts will be minimized.

B-01a: Locate surface disturbing 
components in previously disturbed areas

This mitigation measure will be fulfilled during construction.B-01a: Use construction mats to minimize 
disturbance

The Project will impact sensitive vegetation communities on lands already in use as mitigation. A Habitat 
Acquisition Plan, which discusses doubled mitigation ratios on lands already in mitigation, was submitted for 
review and approval on February 4, 2010. This plan was approved by the Wildlife Agencies as described in 
the G-CM-17 of the reinitiated Biological Opinion, dated November 10, 2010.

B-01a: Double mitigation ratios on lands 
already in mitigation

The limits of construction will be delineated with orange construction fencing or flagging prior to the start of 
construction.

B-01a: Delineate all limits of construction

SDG&E submitted a memo to CPUC for the administrative record on October 26, 2010 to document 
coordination of access road gate installation prior to construction.

B-01a: Coordinate gate installation 60 
days prior to construction

SDG&E submitted a memo to CPUC for the administrative record on October 26, 2010 to document 
coordination of access road gate installation prior to construction.

B-01a: Submit documentation of 
coordination with the administering 
agency of the road/trail 30 days prior to 
construction

This mitigation measure will be fulfilled during construction.B-01a: Post signs on access road gates 
prohibiting unauthorized users

SDG&E has coordinated with land managers regarding unauthorized us of access roads by off-road vehicle 
enthusiasts, including funding of off-road vehicle patrols and gate installation. A memo was submitted to 
CPUC for the administrative record on October 26, 2010 documenting coordination.

B-01a: Provide funding for off-road 
vehicle patrols

This mitigation measure will be fulfilled during construction. The mitigation ratios for unauthorized impacts 
have been eliminated as described in Conservation Measure G-CM-6 of the reinitiated Biological Opinion, 
dated November 10, 2010.

B-01a: Mitigate for impacts by 
unauthorized activity (e.g., exceeding 
approved construction footprints)

SDG&E submitted the Restoration Plan for Sensitive Vegetation Communities in Temporary Impact Areas to 
the CPUC, BLM, USFS and Wildlife Agencies for review and approval on September 24, 2010. A revised plan 
incorporating agency comments was resubmitted on October 25, 2010.  This plan was approved by the CPUC 
on November 3, 2010 and by the Wildlife Agencies in the revised Biological Opinion (dated November 10, 
2010), as noted in Conservation Measure G-CM-16 (page 33 of the BO).

B-01a: Submit a Habitat Restoration Plan
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Note: This table contains U.S. Fish and Wildlife Service Conservation Measures in addition to the mitigation measures and applicant proposed mitigation measures from the Final EIS/EIR. The conservation measures are denoted in the table as G-CM-# or SS-G-#.

AKeochekian
Text Box
The mitigation measure and APM numbers listed in this table reference the actual measures in the MMCRP. The text after the measure number provides a summary of specific tasks within each measure, but is not intended to provide the entire language contained within the MMCRP. Please note that several measures include multiple entries in this table. These multiple entries break out the various requirements or tasks contained within that measure. Please reference the MMCRP for the actual requirements for each measure or visit www.cpuc.ca.gov/Environment/info/aspen/sunrise.



Location: Link 1

Mitigation Measure and APM Status

In coordination with the appropriate agencies, off-site purchase and dedication of habitat shall be provided for 
areas where habitat restoration cannot meet mitigation requirements as outlined in this measure.  This will be 
determined during and post construction during restoration activities.

B-01a: Mitigate for impacted habitat

The Wildlife Agencies have agreed that conservation of woodland areas on mitigation lands included in the 
Habitat Acquisition Plan/Habitat Management Plan is acceptable mitigation for impacts to native trees. This 
plan was approved by the Wildlife Agencies on November 10, 2010 as stated in the revised Biological Opinion.

B-01a: Mitigate for the loss of native trees 
and tree trimming

The Habitat Acquisition Plan was submitted to the CPUC, BLM, Wildlife Agencies, and USDA Forest Service 
for review and approval on February 4, 2010.  The HAP was further refined and resubmitted on September 22, 
2010. The plan includes the requirements as outlined in this mitigation measure. The HAP was approved by 
the Wildlife Agencies as stated in the reinitiated Biological Opinion dated November 10, 2010.

B-01a: Submit a Habitat Acquisition Plan 
120 days prior to construction

The Habitat Management Plan was submitted to the CPUC, BLM, Wildlife Agencies, and USDA Forest Service 
for review and approval on September 22, 2010. The plan includes the requirements as outlined in this 
mitigation measure. The HMP was approved by the Wildlife Agencies as stated in the reinitiated Biological 
Opinion dated November 10, 2010.

B-01a: Submit a Habitat Management 
Plan

The HMP, prepared by a qualified biologist, was submitted to the CPUC, BLM, Wildlife Agencies, and USDA 
Forest Service on September 22, 2010 for review and approval. All the components in this mitigation measure 
have been included in the HMP. This plan was approved by the Wildlife Agencies as stated in the revised 
Biological Opinion dated November 10, 2010.

B-01a: Include legal descriptions of all 
legal parcels

A qualified biological monitor with the authority to issue stop work orders will be on-site during construction 
activities and weekly monitoring reports will be prepared.  This mitigation measure will be fulfilled during 
construction.

B-01c: Provide biological monitoring and 
perform periodic inspections once or 
twice a week

A qualified biological monitor with the authority to issue stop work orders will be on-site during construction 
activities and weekly monitoring reports will be prepared. This mitigation measure will be fulfilled during 
construction.

B-01c: Send weekly monitoring reports

A qualified biological monitor with the authority to issue stop work orders will be on-site during construction 
activities and weekly monitoring reports will be prepared.  This mitigation measure will be fulfilled during 
construction.

B-01c: Qualified biologists shall handle all 
environmental issues and have the 
authority to issue stop work orders

This mitigation measure will be fulfilled during and post construction, should a project-caused fire occur.B-01k: Re-seed all public and private 
natural areas burned due to project-
caused fire

This mitigation measure will be fulfilled during and post construction, as needed.B-01k: Develop re-seeding plan

Impacts to jurisdictional features were considered during the design of the project and have been avoided, to 
the extent feasible. The location of each jurisdictional drainage and potential impact was described in the 
Preliminary Jurisdictional Determination report that was accepted by the Army Corps of Engineers on August 
27, 2010.

B-02a: Avoid impacts to jurisdictional 
areas

SDG&E received Nationwide Permit #12 under Section 404 of the Clean Water Act on January 7, 2011 for 
impacts to Waters of the U.S., including wetlands. Attachment 2 of the permit provides a summary of the 
impacts to wetlands and the required mitigation. Enclosures 4 and 5 of the permit provide detailed lists of the 
wetlands and their locations.

B-02a: Mitigate impacted areas as 
required by wetland permitting

The entire project area was surveyed and impacts to resources under the jurisdiction of the ACOE, Regional 
Water Boards, State Water Board, and CDFG were determined.  A revised Preliminary Jurisdictional 
Determination was submitted on February 24, 2010 and accepted as part of the 404 permit application on 
August 27, 2010.  Final Grading Plans and Plan and Profiles were submitted to the CPUC on September 2, 
2010 for the administrative record.

B-02a: Prepare jurisdictional delineation 
and impact assessment

SDG&E received Nationwide Permit #12 under Section 404 of the Clean Water Act on January 7, 2011 for 
impacts to Waters of the U.S., including wetlands.  Mitigation requirements and ratios are stipulated on pages 
2 through 8 of the permit.

B-02a: Mitigate for jurisdictional wetland 
habitat

The 401 Water Quality Certification was issued on November 15, 2010. The California Department of Fish and 
Game issued a Streambed Alteration Agreement (SAA) on November 17, 2010. The ACOE 404 permit was 
issued on January 7, 2011.

B-02a: Obtain wetland permits prior to 
construction
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Location: Link 1

Mitigation Measure and APM Status

The Project Modification Report and Mapbook, which was submitted to the CPUC on May 14, 2010 and 
approved by the BLM and the CPUC through a Determination Memorandum on September 22, 2010,  
illustrates the limits of construction.  Limits of construction will be delineated immediately prior to construction 
with orange construction fencing, flagging, or silt fencing.

B-02a: Delineate all limits of construction

This mitigation measure will be fulfilled during construction.B-02a: Install gates and signs at 
entrances of access roads

This mitigation measure will be fulfilled during construction.B-02a: Mitigate impacts from 
unauthorized activity

SDG&E submitted a HMMP on July 14, 2010 as outlined in this mitigation measure. This plan was revised and 
provided to the agencies on October 7, 2010. The HMMP has been accepted by the Army Corps of Engineers, 
California Department of Fish and Game, and State Water Resources Control Board in concept; however, the 
agencies have asked that the plan be reformatted to break out each mitigation property. The revised plans 
(one for each of the five mitigation sites) were submitted to the agencies on November 30, 2010 and accepted 
on December 16, 2010. This plan was prepared by a qualified habitat restoration specialist and will be 
implemented by a qualified habitat restoration specialist.

B-02a: Submit and implement Wetland 
Mitigation Plan

The Habitat Management Plan (HMP) was submitted to the CPUC, BLM, Wildlife Agencies, and the USDA 
Forest Service for review and approval on September 22, 2010. The plan includes the requirements as 
outlined in this mitigation measure. The HMP was approved by the Wildlife Agencies as stated in the 
reinitiated Biological Opinion dated November 10, 2010.

B-02a: Submit a Habitat Management 
Plan that includes jurisdictional areas

A Final Weed Control Plan was approved by the BLM and CPUC on September 8, 2010. Additional comments 
from the USFWS, City of San Diego and USFS were incorporated into a final plan that was submitted to all 
agencies on November 10, 2010. The Weed Control Plan has been approved by the Wildlife Agencies as 
stated in the revised Biological Opinion dated November 10, 2010 (G-CM-20).

B-03a: Submit and implement a Weed 
Control Plan

A Final Weed Control Plan was approved by the BLM and CPUC on September 8, 2010. Additional comments 
from the USFWS, City of San Diego and USFS were incorporated into a final plan that was submitted to all 
agencies on November 10, 2010. The Weed Control Plan has been approved by the Wildlife Agencies as 
stated in the revised Biological Opinion dated November 10, 2010 (G-CM-20).

B-03a: Conduct pre-construction weed 
inventory

The Weed Control Plan will be implemented immediately prior to, during and following construction as 
appropriate for the weed species being treated.

B-03a: Implement weed control 
treatments

The Weed Control Plan addresses surveying for invasive exotic species during construction and annually 
following construction to monitor previously-identified and treated populations and to identify new invasive 
weed populations for the life of the Project. Treatment of weeds will occur on a minimum  annual basis unless 
otherwise approved by the PCA, San Diego County Agricultural Commissioner, and Cal-IPC. This mitigation 
measure will be fulfilled during/post construction.

B-03a: Annually survey for new invasive 
weeds for 2 years

This mitigation measure will be fulfilled during/post construction.B-03a: Ensure all seeds and other 
material are certified weed free

This mitigation measure will be fulfilled during/post construction.B-03a: Wash vehicles and equipment

This mitigation measure will be fulfilled during/post construction.B-03a: Submit monthly wash logs during 
construction and annual logs during 
operation/maintenance

Rare Plant Surveys were completed by qualified biologists in 2009 and 2010. The 2010 rare plant survey, 
which included all project areas as described in the Project Modification Report, was approved by the USFWS 
on December 22, 2010 and the CPUC on January 19, 2011.

B-05a: Conduct surveys in the spring and 
submit a special status plant report

Special status plant populations will be staked or flagged immediately prior to construction by a qualified 
biologist.

B-05a: Stake or flag special status plant 
populations

The Project Modification Report and Mapbook, which was submitted on May 14, 2010 and approved by the 
BLM and the CPUC on September 22, 2010 through a Determination Memorandum, shows both sensitive 
resources and the locations of sensitive resource areas that may be disturbed. As noted in the revised 
Biological Opinion, dated November 10, 2010, SDG&E will not impact any listed plant species during 
construction activities for this project (see pages 3-4 of the Biological Opinion).

B-05a: Avoid impacts to federal and state 
listed plant species
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Location: Link 1

Mitigation Measure and APM Status

No federal or state listed plants will be impacted by construction activities on the project, but moderately 
sensitive plant species will be affected; therefore, SDG&E has prepared a Restoration Plan for Special Status 
Plants. This plan was submitted to the agencies for review on November 29, 2010 and approved on January 
3, 2011.

B-05a: Submit a Restoration Plan for 
federal and state listed plants

Moderately sensitive plant species will be affected; therefore, SDG&E has prepared a Restoration Plan for 
Special Status Plants. This plan was submitted to the agencies for review on November 29, 2010 and 
approved on January 3, 2011.

B-05a: Avoid impacts to moderately 
sensitive plant species

No federal or state listed plant will be impacted by construction activities on the project; however moderately 
sensitive plant species will be affected. SDG&E has prepared a Restoration Plan for Special Status Plants. 
This plan was submitted to the agencies for review on November 29, 2010 and approved on January 3, 2011.

B-05a: Submit a Restoration Plan for 
special status plant species

A Habitat Management Plan was submitted to the appropriate agencies for review on September 22, 2010 as 
outlined in this measure. The Habitat Acquisition Plan and Habitat Management Plan were approved by the 
Wildlife Agencies as stated in the revised Biological Opinion dated November 10, 2010 (G-CM-17).

B-05a: Submit a Habitat Management 
Plan that addresses offsite mitigation for 
rare plants

Steep-walled trenches or excavations will be covered, fencing will be installed or sloped on one end (i.e., 
ramped) to prevent the entrapment of wildlife during construction.  This mitigation measure will be fulfilled 
during construction.

B-07a: Cover excavations or install 
fencing when not in use

A qualified biological monitor will inspect any open trenches as required.  This mitigation measure will be 
fulfilled during construction.

B-07a: Inspect excavations 3 times per 
day and before backfilling

Workers will be instructed to look under vehicles for wildlife before movement and to report mortality or injury 
of a listed species within 48 hours.  No vehicles or equipment will be moved until the animal has left or is 
removed by a qualified biologist.  This mitigation measure will be fulfilled during construction.

B-07a: Look under vehicles and 
equipment before moving for presence of 
wildlife

A qualified biological monitor will submit monitoring reports as required by this measure.  This mitigation 
measure will be fulfilled during construction.

B-07a: Contact within 48 hours of finding 
a dead or injured listed species

A proffer of monetary contribution form and check in the amount of $348,450 was provided to the BLM on 
November 13, 2009 for impacts to FTHL habitat.

B-07b: Mitigate impact by following all 
applicable measures in the Flat-Tailed 
Horned Lizard Rangewide Management 
Strategy

A proffer of monetary contribution form and check in the amount of $348,450 was provided to the BLM on 
November 13, 2009.  Because no FTHL habitat has been acquired, a Habitat Management Plan for acquired 
FTHL habitat is not required.

B-07b: Submit a Habitat Management 
Plan

After reinitiation of consultation with the USFWS, this mitigation measure has been revised to permit 
construction during a larger work window in Peninsular bighorn sheep habitat.  See Biological Opinion, Sunrise 
Powerlink Project (2010), Species Specific Conservation Measure 16.  BLM has found that the request for an 
extended work window is consistent with the Final EIR/EIS.  Determination of NEPA Adequacy (DNA), Sunrise 
Powerlink Project: Project Modifications (Sept. 2010).  This mitigation measure, as revised, will be fulfilled 
during construction. SDG&E will have a USFWS-approved bighorn sheep monitor conduct surveys prior to any 
land survey activities and monitor the land surveyors to minimize
impacts to bighorn sheep.

B-07c: Limit activities in PBS critical 
habitat to October 1 - December 31, 
unless otherwise approved by the Wildlife 
Agencies, or maintain 1,500-foot ceiling 
for flights

Compensation for direct loss of PBS critical habitat is outlined in the Habitat Acquisition Plan/Habitat 
Management Plan.

B-07c: Provide compensation for direct 
loss of critical habitat

A Habitat Management Plan was submitted to the appropriate agencies for review and approval on September 
22, 2010 as outlined in this measure. The Habitat Acquisition Plan and Habitat Management Plan were 
approved by the Wildlife Agencies as stated in the revised Biological Opinion dated November 10, 2010 (G-
CM-17).

B-07c: Submit a Habitat Management 
Plan

A burrowing owl survey will be conducted by a qualified biologist within 30 days prior to construction as 
outlined in this measure.

B-07d: Conduct survey within 30 days 
prior to construction

A survey shall be conducted 30 days prior to initiation of construction by a qualified biologist to ensure that no 
burrowing owls are present and if a burrowing owl is discovered, this mitigation measure will be followed.  This 
mitigation measure will be fulfilled during construction.

B-07d: No disturbance shall occur if 
burrowing owl is present

This mitigation measure will be fulfilled during construction.B-07d: Inspect construction material daily
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Location: Link 1

Mitigation Measure and APM Status

If owls are found at the site prior to or during construction, passive relocation of burrowing owls will be 
performed in coordination with the CDFG as outlined in this measure.

B-07d: Passively relocate owls prior to 
construction and outside of breeding 
season September 1-January 31

Preconstruction surveys for burrowing owls will be required 30 days prior to construction. If burrowing owls are 
encountered, mitigation for loss of occupied burrowing owl habitat shall occur as outlined in this mitigation 
measure.

B-07d: Mitigate for loss of burrowing owl 
habitat

A Habitat Management Plan was submitted to the appropriate agencies for review and approval on September 
22, 2010 as outlined in this measure. The Habitat Management Plan was approved by the Wildlife Agencies 
as stated in the revised Biological Opinion dated November 10, 2010.

B-07d: Submit a Habitat Management 
Plan

Least Bell's vireo and southwestern willow flycatcher habitat do not occur on Link 1; therefore, this mitigation 
measure is not applicable.

B-07e: Conduct grading or brushing 
outside of least Bell's vireo and 
southwestern willow flycatcher breeding 
season September 16-March 14

The Riparian Birds Survey Report 2009, which was submitted to the CPUC for review on January 14, 2010 
and approved on August 26, 2010 and the 2010 Riparian Bird Survey Report, did not identify any least Bell's 
vireo on Link 1. Least Bell's vireo and southwestern willow flycatcher do not occur on Link 1; therefore, this 
mitigation measure is not applicable.

B-07e: Survey for least Bells' vireo and 
southwestern willow flycatcher within 10 
days prior to initiating work in area

Least Bell's vireo and southwestern willow flycatcher do not occur on Link 1; therefore, this mitigation measure 
is not applicable.

B-07e: Survey once per week if least 
Bell's vireo and/or southwestern willow 
flycatcher are present

Data was obtained from the USFS and BLM regarding potential eagle nest locations for 2009.  2010 surveys 
were performed by SDG&E.  This measure will be implemented during and post construction.

B-07h: No activities within 4,000 ft. of 
eagle nest during breeding season

Per USFWS QCB protocol, site assessments for suitable QCB habitat were conducted in 2009 and 2010 by 
USFWS permitted biologists.  The site assessments identified areas requiring protocol surveys.  QCB protocol 
surveys were completed by a USFWS permitted biologist and a revised 2009 QCB Focused Survey Report 
was submitted to CPUC for review January 14, 2010. Survey results indicate QCB were found near milepost 
36 on Link 1. These surveys results were accepted by the Wildlife Agencies (as described in the revised 
Biological Opinion dated November 10, 2010) and by the CPUC on January 21, 2011.

B-07i: Determine suitable habitat areas of 
QCB

Per USFWS QCB protocol, QCB surveys were performed in 2009 by a USFWS permitted biologist and a 
revised 2009 QCB Focused Survey Report was submitted to CPUC for review January 14, 2010. Survey 
results indicate QCB were found by mileposts 116.5, 110, 79 to 80, 74.5, 71, and 36.  These surveys results 
were accepted by the Wildlife Agencies (as described in the revised Biological Opinion dated November 10, 
2010) and by the CPUC on January 21, 2011.

B-07i: Conduct pre-construction protocol 
survey for QCB

QCB surveys have been conducted in 2009 and 2010. Quino checkerspot butterfly occur on Link 1 near MP 
36. All QCB surveys have been conclusive for the project.

B-07i: Mitigation required if survey non-
conclusive for determining QCB presence

QCB surveys have been conducted in 2009 and 2010. Quino checkerspot butterfly occur on Link 1 near MP 
36. Mitgation for QCB is addressed in the Habitat Acquistion and Habitat Mitigation Plan submitted on 
September 22, 2010. This plan was approved by the Wildlife Agencies on November 10, 2010 as stated in the 
revised Biological Opinion.

B-07i: Submit a Habitat Management 
Plan that addresses offsite mitigation for 
QCB habitat

USFWS protocol-level arroyo toad (ARTO) surveys were conducted in 2009 and 2010. The 2009 ARTO 
Survey Report was submitted to the CPUC on October 2, 2009 and re-submitted to CPUC on January 14, 
2010 to address their comments. On August 26, 2010, the CPUC advised that their comments were not fully 
addressed in the January 14, 2010  re-submittal; however, on September 2, 2010 the CPUC advised that 
these comments could be addressed in the upcoming 2010 ARTO Survey Report. 

The 2009 and 2010 surveys have concluded that no ARTO have been observed and no critical or proposed 
habitat exists in Link 1. This has been confirmed by the Wildlife Agencies as noted in Table 7 of the revised 
Biological Opinion dated November 10, 2010 (see page 51).

B-07j: Conduct pre-construction protocol 
survey for arroyo toad

No arroyo toad habitat exists on Link 1; therefore, this mitigation measure is not applicable.B-07j: Remove toad riparian breeding 
habitat October-December
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Location: Link 1

Mitigation Measure and APM Status

No arroyo toad habitat exists on Link 1; therefore, this mitigation measure is not applicable.B-07j: Install exclusion fencing if toad is 
present and monitor daily during 
construction

No arroyo toad habitat exists on Link 1; therefore, this mitigation measure is not applicable.B-07j: Conduct pre- and post-exclusion 
fencing surveys

No arroyo toad habitat exists on Link 1; therefore, this mitigation measure is not applicable.B-07j: Conduct daily surveys in the 
morning prior to work activities

No arroyo toad-occupied or unoccupied habitat exists on Link 1; therefore mitigation for loss of arroyo toad 
habitat is not required.

B-07j: Mitigate for the loss of occupied 
arroyo toad habitat

No arroyo toad-occupied or unoccupied habitat exists on Link 1; therefore mitigation for loss of arroyo toad 
habitat is not required.

B-07j: Submit a Habitat Management 
Plan that includes arroyo toad habitat

This mitigation measure will be fulfilled during construction.B-08a: Clear vegetation August 16-
January 14 and remove/trim trees 
September 16-December 31

Within 10 calendar days prior to construction, a qualified biologist will conduct avian breeding surveys for 
construction activities occurring within the general avian breeding season.  Results of the surveys will be 
submitted to Wildlife Agencies for review and approval.

B-08a: Conduct pre-construction avian 
breeding surveys within 10 days of 
initiating work January 15-August 15 and 
submit surveys

Pre-construction surveys for active raptor nests will be conducted by a qualified biologist within 10 days of 
construction if activities will occur during the raptor breeding season. Results of the surveys will be submitted 
to Wildlife Agencies for review and approval.

B-08a: Conduct pre-construction raptor 
breeding surveys within 10 days of 
initiating work January 1-September 15 
and submit surveys

This mitigation measure will be fulfilled during construction.B-08a: Proceed with construction if no 
active nests observed

If active nests are identified, a buffer as defined in this measure will be established and monitored on a weekly 
basis to allow construction to proceed. This measure will be implemented during construction.

B-08a: Proceed with construction if active 
nests found per conditions

This mitigation measure will be fulfilled during construction.B-08a: Monitor active nests weekly until 
fledged

Results of surveys will be submitted as required and a qualified biologist will continue to monitor the site as 
appropriate.  Weekly monitoring reports will be submitted to the agencies.

B-08a: Report survey results and 
monitoring

A CDFG-approved biologist conducted day and night surveys. No bat nursery colonies were observed during 
the 2009 bat surveys performed along the Sunrise Powerlink alignment.  The 2009 Bat Survey Report was 
submitted to the CPUC on February 19, 2010.  An amendment to the 2009 Bat Survey Report was submitted 
on October 1, 2010 and approved by the CPUC on October 11, 2010.

B-09a: Conduct habitat assessment for 
bat nursery colonies prior to construction

A CDFG-approved biologist conducted a survey for bat nursery colonies. The 2009 Bat Survey Report was 
submitted to the CPUC on February 19, 2010.  An amendment to the 2009 Bat Survey Report was submitted 
on October 1, 2010 and approved by the CPUC on October 11, 2010.

B-09a: Conduct survey for bat nursery 
colonies prior to construction

A CDFG-approved biologist conducted day and night surveys. No bat nursery colonies were observed during 
the 2009 bat surveys performed along the Sunrise Powerlink alignment.  The 2009 Bat Survey Report was 
submitted to the CPUC on February 19, 2010.  An amendment to the 2009 Bat Survey Report was submitted 
on October 1, 2010 and approved by the CPUC on October 11, 2010. If bat nursery colonies are observed 
during construction, this mitigation measure will be implemented.

B-09a: No direct impacts to bat nursery 
colonies allowed

A CDFG-approved biologist conducted day and night surveys. No bat nursery colonies were observed during 
the 2009 bat surveys performed along the Sunrise Powerlink alignment.  The 2009 Bat Survey Report was 
submitted to the CPUC on February 19, 2010.  A 2009 Bat Survey Report Amendment-Report and 2009 Bat 
Survey Amendment - Appendix 1 were submitted on October 1, 2010. The amended report was approved by 
CPUC on October 11, 2010. If bat nursery colonies are observed during construction, this mitigation measure 
will be implemented.

B-09a: Implement methods to minimize 
indirect impacts to bat nursery colonies
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Location: Link 1

Mitigation Measure and APM Status

SDG&E will install transmission lines as outlined in this mitigation measure. Where diverters/markers have 
been installed, a study will be funded as outlined in this measure. SDG&E has submitted an Avian Monitoring 
and Mitigation Plan to the CPUC, CDFG, BLM, USFWS and USFS for review and approval on November 11, 
2010. This plan will be implemented during project operation.

B-10a: Install transmission lines using 
Avian Power Line Interaction Committee 
standards

A Raven Control Plan was submitted on July 22, 2010 to the CPUC, BLM and USFWS. A Final Revised Plan 
was submitted to the agencies on October 25, 2010 and addressed comments received from the U.S. Fish 
and Wildlife Service. This plan was approved as stated in G-CM-19 of the revised Biological Opinion dated 
November 10, 2010.

B-11a: Submit a Raven Control Plan

On-the-ground protocol surveys have been conducted for sensitive plant and animal species, as appropriate, 
along the entire alignment. Per G-CM-32 of the Revised Biological Opinion dated November 10, 2010, surveys 
for federally listed species have been deemed complete by the Wildlife Agencies. The following survey reports 
for the 2010 survey season have been approved: 2010 Riparian Bird Survey Report; 2010 Arroyo Toad 
Survey; 2010 Rare Plant Survey; 2010 Quino Checkerspot Butterfly Report; and 2010 Coastal California 
Gnatcatcher Survey Report.  The 2010 Bat Survey Report is currently pending and is expected to be 
submitted in March 2011.

BIO-APM-01: Submit protocol surveys for 
sensitive plant and wildlife

Project personnel shall receive training as outlined in this measure.BIO-APM-02: Environmental training prior 
to construction

Vehicle traffic will be restricted to existing paved and unpaved access roads when feasible. All approved work 
areas, including access roads, will be delineated immediately prior to construction.

BIO-APM-03: Restrict vehicle movement 
to existing access roads

SDG&E will perform surveys and submit survey results the the USFWS and CDFG should access road 
construction occur during nesting season or if it is not feasible to keep vehicles on existing access roads.

BIO-APM-03: Avoid constructing roads 
during nesting season and submit 
surveys if new roads needed during 
nesting season

This mitigation measure will be monitored during construction to ensure parking or driving underneath oak 
trees does not occur.

BIO-APM-03: No parking or driving under 
oak trees

This mitigation measure will be fulfilled during construction.BIO-APM-03: Observe a 15 mph speed 
limit on dirt access roads

Final Grading Plans and Plan and Profiles has been submitted to the CPUC on September 2, 2010. Project 
and survey activities will be confined to areas noted in final engineering drawings.

BIO-APM-04: Restrict project activity to 
disturbance areas

Survey vehicles shall remain on existing roads.BIO-APM-04: Keep survey vehicles on 
existing roads

A biological monitor shall monitor project surveying activities for conformance with APMs.BIO-APM-04: Obtain prior approval for 
surveying activities in sensitive habitat

SDG&E survey personnel will implement all appropriate APMs.BIO-APM-04: Hiking off roads or paths 
during survey data collection is permitted

No paint or permanent discoloring agents shall be applied as outlined in this measure.BIO-APM-04: Do not apply discoloring 
agents on rocks or vegetation

To the extent possible, access roads shall be constructed as outlined in this mitigation measure.BIO-APM-05: Construct roads at right 
angles to streambeds and washes

Revised 401, 404 and 1602 permit applications were submitted for review and approval on March 30, 2010.  
SDG&E received the signed 401 Water Quality Certification on November 15, 2010. The California 
Department of Fish and Game issued the Streambed Alteration Agreement (SAA) on November 17, 2010.  
The ACOE 404 permit was received on January 7, 2011.

BIO-APM-05: Obtain permits for 
streambed crossings and roads 
constructed parallel to streambeds

This mitigation measure will be fulfilled during construction.BIO-APM-05: Minimize disturbance from 
construction and maintenance activities

This mitigation measure will be fulfilled during construction.BIO-APM-06: Comply with all applicable 
environmental laws and regulations

Littering will be prohibited on this project. This mitigation measure will be monitored during construction.BIO-APM-07: Littering is not allowed
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Location: Link 1

Mitigation Measure and APM Status

Prior to construction, the boundaries of any sensitive plant populations will be delineated with flagging and 
avoided to the extent practicable.

BIO-APM-08: Delineate and avoid 
sensitive plant populations

The SWEAP video, approved by the CPUC on March 15, 2010, includes instructions that no wildlife, including 
rattlesnakes, may be harmed except to protect life and limb. This SWEAP will be shown to all project 
personnel prior to construction and enforced throughout all phases of the Project. If rattlesnakes are 
encountered, they will be safely removed by a biologist or staff trained in safe snake handling procedures.

BIO-APM-10: Do not harm wildlife

The SWEAP video was approved by the CPUC on March 15, 2010. This SWEAP will be shown to all project 
personnel and enforced throughout all phases of the Project, and addresses that firearms are prohibited in all 
project areas, except for security personnel.

BIO-APM-10: Firearms are prohibited

The SWEAP video, approved by the CPUC on March 15, 2010, includes instructions that feeding wildlife is 
prohibited. The SWEAP video will be shown to all project personnel prior to construction and enforced 
throughout all phases of the Project.

BIO-APM-11: Do not feed wildlife

The SWEAP video, approved by the CPUC on March 15, 2010, includes instructions that pets are prohibited 
at the Project site. The SWEAP video will be shown to all project personnel prior to construction and enforced 
throughout all phases of the Project.

BIO-APM-12: No pets permitted

The SWEAP video, approved by the CPUC on March 15, 2010, includes instructions that prohibit collecting 
plants or wildlife species for any reason. This SWEAP will be shown to all project personnel prior to 
construction of the Project and enforced throughout all phases of the Project.

BIO-APM-13: Do not collect plants or 
wildlife

Wildlife found to be trapped will be removed by a qualified biological monitor.  If the biological resource 
monitor is not qualified to remove the entrapped wildlife, a recognized wildlife rescue agency (such as Project 
Wildlife) will be contacted to remove the wildlife and transport it safely to other suitable habitats.

BIO-APM-14: Removal of wildlife by 
qualified biological monitor or wildlife 
agency

This mitigation measure will be fulfilled during construction, as needed.BIO-APM-15: Submit report of 
unavoidable environmental damage

This mitigation measure will be fulfilled during and post construction.  Information regarding sensitive tree 
trimming locations will entered into SDG&E's mitigation measure tracking system and Sempra's system-wide 
mapping database.

BIO-APM-16: Schedule tree trimming 
during non-sensitive times

This mitigation measure will be fulfilled during construction.BIO-APM-16: Vary tree removal widths to 
maintain edge diversity

This mitigation measure will be fulfilled during and post construction.BIO-APM-17: Mow vegetation to use as 
access road

A memo was submitted to the CPUC for their administrative record documenting compliance with Mitigation 
Measure BIO-APM-18, on September 1, 2010. The final Project Modification Report (PMR) and Map Book, 
submitted to the CPUC on May 14, 2010, illustrate changes to the final design of the alignment with an overall 
reduction of impacts to sensitive features. They also show the redesign and relocation of the alignment to 
previously disturbed areas when feasible.

BIO-APM-18: Design structures and 
access roads to minimize impacts to 
sensitive features

Surveys have been performed to determine the presence or absence of endangered species in sensitive 
habitats along the project route. These surveys were determined to be complete by the Wildlife Agencies as 
described in G-CM-32 of the revised Biological Opinion. If new areas of disturbance are identified, site specific 
surveys will be conducted to determine the presence or absence of endangered species; this measure will be 
implemented during construction.

BIO-APM-18: Submit site surveys when 
constructing poles or roads in high value 
habitats cannot be avoided

During construction, access roads will be constructed as outlined in this measure. In addition, SDG&E has 
secured required permits for access road construction that will impact sensitive water features. More 
specifically, the 401 Water Quality Certification was issued on November 15, 2010, the California Department 
of Fish and Game Streambed Alteration Agreement (SAA) was issued on on November 17, 2010, and the 
ACOE 404 permit was issued on January 7, 2011.

BIO-APM-18: Construct crossings at right 
angles to streambeds if access roads 
cannot avoid sensitive water features

This mitigation measure will be fulfilled during and post construction.BIO-APM-19: Implement and comply with 
BLM mitigation measures

SDG&E has obtained an incidental take authorization through the Section 7 process (Refer to Biological 
Opinion FWS2008BO423-2009F0097). The BO was reinitiated and finalized on November 10, 2010.

BIO-APM-19: Use Section 7 process to 
obtain incidental take authorization
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Location: Link 1

Mitigation Measure and APM Status

This mitigation measure will be fulfilled during construction.BIO-APM-20: Leave vegetation in place 
where re-contouring is not required

A memo was submitted to the CPUC for the administrative record on September 15, 2010 describing that the 
conductor spacing meets recommended suggested practices where feasible and the CPUC confirmed 
compliance with this measure on September 16, 2010.

SDG&E has designed structures in conformance with "Suggested Practices for Raptor Protection on Power 
Lines."

BIO-APM-21: Conform to "Suggested 
Practices for Raptor Protection on Power 
Lines"

This mitigation measure will be fulfilled during construction.BIO-APM-22: Salvaging may include 
removal and stockpiling for replanting

This mitigation measure will be fulfilled during construction.BIO-APM-23: Remove only minimum 
amount of vegetation necessary for 
construction

This mitigation measure will be fulfilled during construction.BIO-APM-23: Conserve topsoil in areas 
of sensitive habitat

The SWEAP video was approved by the CPUC on March 15, 2010. This SWEAP will be shown to all project 
personnel and enforced throughout all phases of the Project, and includes instructions on covering 
construction holes overnight to prevent harm to wildlife.

BIO-APM-24: Secure appropriate covers 
over excavations

This mitigation measure will be fulfilled during construction.BIO-APM-25: Revegetate disturbed soils

This mitigation measure will be fulfilled during construction.BIO-APM-26: Slope excavations on one 
end

SDG&E will remove unoccupied non-threatened/endangered or non-eagle raptor species' nests that would be 
affected by construction acitivities outside of the raptor breeding season. Per the USFWS, the golden eagle 
breeding season is December through June.

BIO-APM-27: Remove all raptor nests 
outside breeding season and prior to 
construction

Monitoring of an existing raptor nest during the breeding season shall occur as outlined in this mitigation 
measure, by an approved biologist.

BIO-APM-27: Monitor active nests during 
breeding season

A CDFG-approved biologist conducted a survey for bat maternity roost trees. The 2009 Bat Survey Report 
was submitted to the CPUC on February 19, 2010.  A 2009 Bat Survey Report Amendment-Report and 2009 
Bat Survey Amendment were submitted on October 1, 2010. The amended report was approved by CPUC on 
October 11, 2010. No maternity roosts were observed on the project; therefore, this mitigation measure is not 
applicable.

BIO-APM-28: Survey potential bat roost 
trees to be removed and follow 
procedures for felling trees

Construction of Link 1 of the Sunrise Powerlink Project will occur during daytime hours, as directed by local 
county ordinances.  No night construction is anticipated and construction night lighting is not anticipated to be 
needed, therefore, this mitigation measure does not apply.

Should night lighting be deemed necessary during construction, SDG&E will comply with this mitigation 
measure.

BIO-APM-29: Minimize impacts of 
exterior lighting adjacent to preserved 
habitat

This mitigation measure will be fulfilled during construction.BIO-APM-29: Minimize vehicle speed and 
volume

See B-1cG-CM-01: Provide biological monitoring 
and perform periodic inspections once or 
twice a week

See WQ-APM-4.  This mitigation measure will be implemented during construction.G-CM-02: Use SDG&Es Water Quality 
Construction BMP Manual.

See WQ-APM-14G-CM-03: Obtain NPDES permit and 
implement a SWPPP.

See BIO-APM-2G-CM-04: Training to implement 
conservation measures.
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Location: Link 1

Mitigation Measure and APM Status

See BIO-APM-3 and AQ-1aG-CM-05: Limit vehicle speeds on access 
roads to minimize fugitive dust.

Final Grading Plans and Plan and Profiles has been submitted to the CPUC on September 2, 2010.  Project 
activities will be confined to areas noted in final engineering drawings. Also see BIO-APM-4.

G-CM-06: Keep all activities within 
designated temporary and permanent 
disturbance areas.

See BIO-APM-4G-CM-06: Keep survey vehicles on 
existing roads.

See BIO-APM-4G-CM-06: No paint or discoloring agents 
will be applied to rocks or vegetation.

This measure will be implemented during constrution if unauthorized impacts occur. Also see BIO-APM-4.G-CM-06: Impacts associated 
unauthorized activity will be mitigated at a 
5:1 ratio

No brush clearing will occur on the project without prior approval from the project biological monitor. This 
measure will be implemented during construction.

G-CM-07: Brush clearing will require prior 
approval from the biological monitor in 
conformance with the CMs.

This measure will be implemented during construction.G-CM-08: Wire stringing

See BIO-APM-7G-CM-09: Disposal of wastes.

See BIO-APM-15G-CM-10: Emergency repairs will follows 
the CM's to the extent feasible.

See BIO-APM-15G-CM-10: Submit written report to 
agencies having jurisdiction.

See BIO-APM-15G-CM-10: If required, develop mitigation 
plan consistent with CMs.

A memo was submitted to the CPUC documenting compliance with Mitigation Measure BIO-APM-18, on 
September 1, 2010 for their administrative record. The Project Modification Report (PMR) and Mapbook, 
which was submitted to the CPUC on May 14, 2010 and approved in a Determination Memorandum on 
September 22, 2010 illustrates changes to the final design of the alignment to reduce impacts to sensitive 
features. The USFWS confirmed that this conservation measure has been met through the final project 
designs (page 32, reinitiated Biological Opinion).

G-CM-11: Structures and access roads 
should be designed to minimize impacts 
to sensitive features.

This mitigation measure will be fulfilled during construction.G-CM-12: Leave vegetation in place 
where re-contouring is not required.  
Restore disturbed soils based on HRP 
per G-CM-16.

See BIO-APM-29G-CM-13: Use lowest illumination allowed 
for human safety.

See BIO-APM-29G-CM-13: Vehicle speed limits may not 
exceed 15 mph to prevent mortality of 
nocturnal wildlife species.

The pre-construction portion of this measure is complete. The project structures and work areas were 
designed to avoid sensitive vegetation, to the extent possible. During construction, vegetation and soil impacts 
will be minimized.  See B-1a for additional information.

G-CM-14: Locate surface-disturbing 
activities in previously disturbed areas, to 
the extend practical.

See B-1aG-CM-15: Use of construction mats.

See B-1aG-CM-15: Incorporate impact of using 
mats into HRP (G-CM-16).

See B-1a. The Restoration Plan for Sensitive Vegetation Communities in Temporary Impact Areas has been 
approved as stated in the revised Biological Opinion dated November 10, 2010.

G-CM-16: Habitat Restoration Plan 
approval.

See B-1aG-CM-16: Impacts, compensation, and a 
qualified habitat restoration specialist.
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Mitigation Measure and APM Status

See B-1aG-CM-16: Temporary impacts to desert 
scrub and dune habitats.

SDG&E has acquired eight of the nine properties listed in this mitigation measure. SDG&E will continue to 
work with the Wildlife Agencies, as stated in this mitigation measure, regarding funding and preservation of the 
identified parcels.

G-CM-17: Provide assurances to fund the 
acquisitions

The HAP/HMP was prepared by an approved biologist and was submitted for review and approval on 
September 22, 2010 as outlined in this mitigation measure. The HMP/HAP was approved by the wildlife 
agencies as stated in G-CM-17 of the reinitiated Biological Opinion dated November 10, 2010. The remaining 
requirements of this mitigation measure will be implemented during construction and within the timeframes 
described in this measure.

G-CM-17: Off-site compensation and 
property acquisition.

See B-1kG-CM-18: Re-seeding of disturbed areas 
after a transmission line-caused fire.

See B-11aG-CM-19: Prepare and implement a 
Raven Control Plan.

See B-3aG-CM-20: Develop a Weed Control Plan 
for pre-construction and long-term 
invasive weed abatement.

See GEO-APM-5G-CM-21: Implementation of erosion 
control measures.

See GEO-APM-6G-CM-22: Restoration where ground 
disturbance is substantial or where 
recontouring is required.

This mitigation measure will be implemented during construction.G-CM-23: Use appropriately sized 
equipment.

A Dust Control Plan was approved by the CPUC on January 20, 2010 and the Wildlife Agencies on November 
10, 2010. Dust Control Plan measures will be implemented during project construction. (See AQ-1a)

G-CM-24: Implement Dust Control Plan.

See AQ-1aG-CM-24: Implement additional dust 
control measures

See BIO-APM-3G-CM-25: Restrict vehicle movement to 
access roads.

See B-1a and BIO-APM-4G-CM-26: Delineate construction limits.

See BIO-APM-18G-CM-27: Build access roads at right-
angles to stream crossings.

The preconstruction component of this measure is complete (see B-1a). Signs will be posted on access roads 
prohibiting unauthorized users during construction.

G-CM-28: Coordinate with land officer 60 
days prior to initiating construction to 
determine the use of gates and signs at 
access roads.

See B-1aG-CM-29: Provide funding for protection 
from off-road vehicle enthusiasts

See BIO-APM-17G-CM-31: Mowing of access roads to 
maintain access for maintenance.

See B-5a and BIO-APM-1G-CM-32: Surveys for USFWS listed 
species.

See BIO-APM-8G-CM-33: Delineate plant population 
boundaries.
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Mitigation Measure and APM Status

The Habitat Acquisition Plan discusses mitigation for loss of native trees.  A Habitat Acquisition Plan was 
submitted to the CPUC for review and approval on February 4, 2010. Tree mitigation will occur as described in 
the Habitat Acquisition/Habitat Management Plan which was approved by the Wildlife Agencies as stated in 
the revised Biological Opinion dated November 10, 2010 (G-CM-17).

G-CM-34: Native Tree Restoration

This measure will be implemented during construction.G-CM-35: Rare plants shall be salvaged 
where avoidance is not feasible.

See BIO-APM-10G-CM-36: Do not harm wildlife, including 
rattlesnakes.

See BIO-APM-11G-CM-37: Do not feed wildlife.

See BIO-APM-12G-CM-38: Do not bring pets to project 
areas.

See B-7aG-CM-39: Cover steep-walled trenches to 
avoid entrapping wildlife.

See B-7aG-CM-40: Look under vehicles and 
around equipment for wildlife prior to use.

This measure will be implemented during construction.G-CM-41: Do not dispose of excess fill, 
brush, or debris within waters of the U.S.

This measure will be implemented during construction.  The Project site specific SWPPPs  designate where 
fueling is permitted to occur.  Unless otherwise indicated in the SWPPP's, all other areas are considered "No-
Fueling Zones".

G-CM-41: Do not dispose of fuel, oil, 
coolant, and other wastes within or near 
waters of the U.S.  Do not fuel vehicles 
near waters of the U.S.

This mitigation measure will be implemented during construction.G-CM-42: Maintain riparian buffer 
construction/staging areas and riparian 
areas.

Final Grading Plans and Plan and Profiles were submitted to the CPUC on September 2, 2010.  Project and 
survey activities will be confined to areas noted in final engineering drawings. The preconstruction component 
of this measure is complete. Adherence to the right-of-way limits and approved work areas will occur during 
construction.

G-CM-44: Determine project limits for 
temporary and permanent disturbance to 
occur during maintenance activities.

See G-CM-17G-CM-45: Purchase/dedicate suitable 
habitat for preservation.

Suitable habitat for coastal California gnatcatcher does not occur on Link 1; therefore, this mitigation measure 
is not applicable.

SS-CM-01: Conduct ground- or 
vegetation disturbance outside of the 
gnatcatcher breeding season

Suitable habitat for coastal California gnatcatcher does not occur on Link 1; therefore, this mitigation measure 
is not applicable.

SS-CM-03: Survey for gnatcatchers 
within 10 days prior to initiating activities

Suitable habitat for coastal California gnatcatcher does not occur on Link 1; therefore, this mitigation measure 
is not applicable.

SS-CM-04: Purchase and manage 
occupied gnatcatcher habitat

Suitable habitat for least Bell's vireo does not occur on Link 1; therefore, this mitigation measure is not 
applicable.

SS-CM-05: Conduct construction and 
O&M activities outside the vireo breeding 
season or implement pre-activity surveys

Suitable habitat for least Bell's vireo do not occur on Link 1; therefore, this mitigation measure is not applicable.SS-CM-05: Survey for nesting vireos

Suitable habitat for least Bell's vireo does not occur on Link 1; therefore, this mitigation measure is not 
applicable to this component of the project.

SS-CM-06: Purchase and manage 
suitable vireo habitat

This measure will be implemented during construction.SS-CM-07: Monitor construction in critical 
and occupied Quino habitat

Site-specific restoration will be developed during construction and will be based on actual temporary impacts 
to Quino habitat.

SS-CM-08: Develop site-specific 
restoration for temporarily impacted 
Quino habitat
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This mitigation measure will be fullfilled during construction.SS-CM-10: Purchase and manage 
occupied Quino habitat

Arroyo toad habitat does not occur on Link 1: therefore, this mitigation measure is not applicable.SS-CM-11: Implement the Arroyo Toad 
Translocation and Monitoring Program

Arroyo toad habitat does not occur on Link 1; therefore, this mitigation measure is not applicable.SS-CM-12: Daylight use of access roads 
to avoid/minimize impacts to arroyo toads.

Arroyo toad breeding habitat does not occur on Link 1; therefore, this mitigation measure is not applicable.SS-CM-13: No construction activities 
within arroyo toad breeding habitat.

Arroyo toad habiatat does not occur on Link 1; therefore, this mitigation measure is not applicable.SS-CM-14: Remove all temporary 
exclusion and construction fencing at 
conclusion of construction.

Arroyo toad habitat does not occur on Link 1; therefore, this mitigation measure is not applicable.SS-CM-15: Purchase and manage 
occupied arroyo toad breeding habitat

This mitigation measure will be implemented during construction and O&M activities.SS-CM-16: Prohibit construction and 
O&M activities during lambing season

This measure will be implemented during construction.SS-CM-17: Restore suitable bighorn 
sheep habitat

This mitigation measure will be implemented during construction.SS-CM-18: Retain a Project Biologist to 
oversee and implement the PBS 
Monitoring Plan

This mitigation measure will be implemented during and post construction.SS-CM-19: Purchase habitat to partially 
offset impacts to PBS population

This mitigation measure will be implemented along I-8 during and post construction.SS-CM-19: Provide funding for protection 
of PBS and I-8 crossing

This mitigation measure will be implemented during and post construction in PBS areas as directed by the 
Wildlife Agencies.

SS-CM-19: Fund removal of invasive 
species and install PBS water sources

SDG&E will continue to coordinate with the Wildlife Agencies to implement and fund the long-term monitoring 
program for PBS.

SS-CM-19: Fund Monitoring Program for 
PBS

These measures will be implemented during construction in FTHL habitat.SS-CM-20: Implement avoidance, 
mitigation and compensation measures

SDG&E has designated Steve Riggs as the environmental field contact representative.SS-CM-20: Designate a field contact 
representative

All approved project work areas will be clearly delineated immediately prior to construction along the project 
alignment. In addition, a SWEAP training video describes project work limits and restrictions and is shown to 
all project personnel prior to work on the project. These measures will be implemented immediately prior to 
construction.

SS-CM-20: Clearly define the limits of 
work limits

This mitigation measure will be implemented during construction.SS-CM-20: Minimize disturbance to soil 
and vegetation in FTHL habitat

This mitigation measure will be implemented during constructon.SS-CM-20: Use existing roads whenever 
possible

This mitigation measure will be implemented during and following construction and in coordination with the 
appropriate land-managing agency.

SS-CM-20: Block newly created access 
routes as required by the lead agency

This mitigation measure will be implemented during construction.SS-CM-20: Monitor construction activities 
in FTHL habitat

This mitigation measure will be implemented during construction if areas within FTHL habitat will be active for 
greater than 1 year.

SS-CM-20: Fence areas of permanent or 
long-term projects in FTHL management 
areas
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Location: Link 1

Mitigation Measure and APM Status

The Restoration Plan for Sensitive Vegetation Communities in Temporary Impact Areas was approved by the 
CPUC on November 3, 2010 and the Wildlife Agencies on November 10, 2010. This plan addresses habitat 
restoration in FTHL habitat.

SS-CM-20: Develop habitat restoration 
plan.

The pre-construction component of this measure has been completed.  The location of staging, material and 
equipment storage areas and helicopter fly yards are shown in the Project Modification Report, which was 
submitted to the CPUC on May 14, 2010 and approved by the CPUC and BLM on September 22, 2010.  The 
Construction Yard Visual Screening Plan also shows the location of these yards and illustrates how these 
areas will be visually screened with temporary screening fencing. The Construction Yard Visual Screening 
Plan submitted to the CPUC, City of San Diego, BLM and USFS on August 4, 2010 and to Helix Water District 
on August 19, 2010. The Construction Yard Visual Screening Plan was approved by the CPUC on October 19, 
2010.

V-01a: Screen construction sites if visible 
from public areas

Final construction grading plans and Plan and Profile drawings were submitted to the CPUC, BLM, USFS, 
County of San Diego and Helix Water District on September 2, 2010.

V-01a: Submit final construction plans 60 
days prior to construction

SDG&E submitted a Construction Lighting Mitigation Plan to the CPUC as outlined in this mitigation measure 
on November 30, 2010. The CPUC approved the plan on January 31, 2011.

V-01b: Design and install lighting to avoid 
night lighting impacts

SDG&E submitted a Construction Lighting Mitigation Plan to the CPUC as outlined in this mitigation measure 
on November 30, 2010. The CPUC approved the plan on January 31, 2011.

V-01b: Submit a Construction Lighting 
Mitigation Plan 90 days prior to 
construction

Construction of access or spur roads shall occur as outlined in this measure.V-02a: Construct access and spur roads 
at appropriate angles

A revised Mapbook and PMR was submitted to the CPUC on May 14, 2010 and approved on September 22, 
2010. The final design of access roads was based on coordination with several visual resource specialists.

V-02a: Consult with visual resources 
specialist to evaluate access road 
visibility prior to final design

A revised Mapbook and PMR was submitted to the CPUC on May 14, 2010 and approved on September 22, 
2010, which showed the location of each structure and the alignment of the access roads. The final design of 
access roads was based on coordination with several visual resource specialists.

V-02a: Submit table 60 days prior to 
construction

The Project Modification Report and Mapbook, which was submitted to the CPUC and BLM on May 24, 2010 
and approved by the BLM and CPUC through a Determination Memorandum dated September 22, 2010, 
illustrates changes to the final design of the alignment and incorporates a redesign of the access roads based 
on coordination with several visual resources specialists. Final Grading Plan and Profiles were submitted to 
the CPUC for the administrative record on September 2, 2010.

V-02a: Submit final construction plans 60 
days prior to construction

This mitigation measure will be fulfilled during construction.V-02b: Revegetate boundaries of 
distrubed areas

This measure will be fulfilled during construction.V-02b: Return graded roads to pre-
construction conditions

This mitigation measure will be fulfilled during construction.V-02b: Create barriers for public access if 
opened as a construction route

The Project Modification Report and Mapbook, which was submitted to the CPUC and BLM on May 24, 2010 
and approved by the BLM and CPUC through a Determination Memorandum dated September 22, 2010, 
illustrates changes to the final design of the alignment and incorporates a redesign of the access roads based 
on coordination with several visual resources specialists. Final Grading Plan and Profiles were submitted to 
the CPUC on September 2, 2010.

V-02b: Submit final construction and 
restoration plans 60 days prior to 
construction

SDG&E submitted a Restoration Plan for Sensitive Vegetation Communities in Temporary Impact Areas on 
September 24, 2010.  This plan was approved by the CPUC on November 3, 2010 and the Wildlife Agencies 
on November 10, 2010. During construction, SDG&E will consult with the Authorized Officer regarding the site-
by-site use of Eonite.

V-02c: Treat disturbed soils visible from 
sensitive public viewing locations

SDG&E has submitted Final Grading Plans and Plan and Profile drawings on September 2, 2010 for the 
overhead portion of the project. A Restoration Plan for Temporary Impacts to Sensitive Vegetation 
Communities was submitted on September 24, 2010; this plan was approved by the CPUC on November 3, 
2010 and the Wildlife Agencies on November 10, 2010.

V-02c: Submit final construction and 
restoration plans 60 days prior to 
construction
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Location: Link 1

Mitigation Measure and APM Status

The Project Modification Report, which was submitted May 14, 2010 and acknowledged by a Determination 
Memorandum from the CPUC dated September 22, 2010,  discusses changes to the final design  regarding 
the use of helicopter construction and prohibition of access and spur roads where construction would occur on 
slopes greater than 15 percent or near public viewing locations.

V-02d: Consult regarding helicopter 
construction techniques

SDG&E has coordinated with the appropriate agencies and received approvals 120 days prior to construction.  
The Project Modification Report and Mapbook, which was submitted on May 14, 2010 and approved by the 
BLM and the CPUC through a Determination Memorandum dated September 22, 2010,  illustrates changes to 
the final design of the alignment and incorporates a redesign of the alignment based on this coordination.

V-02d: Conduct Agency Consultations 
120 days prior to construction

SDG&E submitted a memorandum to the CPUC for the administrative record on September 30, 2010 
demonstrating that SDG&E has ordered non-specular conductor in order to reduce conductor visibility and 
visual contrast of conductors and towers in compliance with this measure.

V-03a: Conductors shall be non-specular

The final design of the alignment incorporates a redesign and elimination of access roads based on 
coordination with several visual resources specialists. The Project Modification Report, which was submitted to 
the CPUC on May 14, 2010 and approved by the BLM and the CPUC through a Determination Memorandum 
on September 22, 2010, illustrates these changes.

V-03a: Consult with a visual resources 
specialist to evaluate new access roads

The final design of the alignment incorporates a redesign and elimination of access roads based on 
coordination with several visual resources specialists. The Project Modification Report, which was submitted to 
the CPUC on May 14, 2010 and approved by the BLM and the CPUC through a Determination Memorandum 
on September 22, 2010, illustrates these changes.

V-03a: Submit a table 60 days prior to 
construction

 The Project Manangement Report and Mapbook, which was submitted to the CPUC on May 14, 2010 and 
approved on September 22, 2010, illustrates changes to the final design of the alignment incorporating re-
design of the alignment to reduce visual impacts at highway, canyon, and trail crossings.

VR-APM-01: Place structures at 
maximum distance from crossings

The Project Modification Report, which  was submitted to the CPUC on May 14, 2010 and approved by the 
BLM and the CPUC through a Determination Memorandum dated September 22, 2010, illustrates changes to 
the final design of the alignment incorporating re-design of the alignment where the line parallels existing 
transmission lines.  SDG&E also submitted a memorandum to the CPUC for the administrative record on 
September 9, 2010 documenting compliance with this measure.

VR-APM-03: Match structure spacing 
when parallel to an existing line

The SWEAP video was approved by the CPUC on March 15, 2010. The SWEAP video will be shown to all 
project personnel prior to construction and enforced throughout all phases of the Project. The video includes 
instructions prohibiting application of paint or permanent discoloring agents on rocks or vegetation to indicate 
survey or construction limits.

VR-APM-04: Do not paint or discolor 
rocks or vegetation

SDG&E did not locate structures directly in front of residences or in direct line-of-sight from residences, where 
possible. SDG&E consulted with affected property owners on the proposed structure locations to reduce land 
use and visual impacts.  SDG&E has coordinated with affected landowners in accordance with MM L-2b.

VR-APM-05: Do not install structures in 
front or in line-of-sight of residences

The Construction Notification Plan was approved by the CPUC on March 1, 2010.L-01a: Submit Construction Notification 
Plan 45 days prior to construction

The Construction Notification Plan that was approved by the CPUC on March 1, 2010 addresses mailing 
public notifications.  Proof of Notification will be submitted to CPUC prior to start of construction for site 
specific areas of the Project.

L-01a: Mail a public notice 15 days prior 
to construction

The Construction Notification Plan that was approved by the CPUC on March 1, 2010 addresses newspaper 
advertisement notifications.  Proof of Notification will be submitted to CPUC prior to start of construction for 
site specific areas of the Project.

L-01a: Advertise in newspapers and 
bulletins 15 days prior to construction

The Construction Notification Plan that was approved by the CPUC on March 1, 2010 addresses posting of 
notices of construction at public venues.  Proof of Notification will be submitted to CPUC prior to start of 
construction for site specific areas of the Project.

L-01a: Post notices of construction at 
public venues 30 days prior to 
construction

The Construction Notification Plan identifies the public liaison person assigned to the project and the toll-free 
hotline.  The Plan was approved by the CPUC on March 1, 2010.

L-01a: Provide a public liaison person 
and toll-free hotline number before and 
during construction
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Mitigation Measure and APM Status

A memorandum submitted to CPUC on October 5, 2010 summarizes the landowner notification process. 
CPUC approved this memo on October 12, 2010. All landowners have been notified within 1000 feet of the 
project alignment. Landowners not directly affected by project facilities were sent a letter through certified mail 
in spring 2009 and given the opportunity to request changes. Landowners already in easement acquisition 
negotiations were notified through the acquisition process and provided the opportunity to request changes. 
These changes are also addressed in the Project Modification Report and Mapbook, which was submitted to 
CPUC on May 14, 2010 and approved by BLM and CPUC through a Determination Memorandum dated 
September 22, 2010.

L-02b: Notify landowners 90 days prior to 
completing final design of route

SDG&E provided affected landowners 30 days in which to respond to the project notification and discuss 
changes to the project to accommodate landowner requests. The L-2b Mitigation Measure memorandum 
(dated October 5, 2010) summarizes the criteria used to evaluate these requests. A summary of each 
landowner request received is also included with this memo. CPUC approved this memo on October 12, 2010. 
In addition, the PMR submitted on May 14, 2010 and approved by CPUC and BLM through a Determination 
Memorandum dated September 22, 2010 addresses several of these changes.

L-02b: Provide notified parties 30 days to 
identify conflicts and potential reroutes

On March 18, 2009, SDG&E met with CPUC representatives to discuss the interpretation and notification 
requirements for mitigation measure L-2b. The notification and landowner requests processes were developed 
based on those discussions. SDG&E did not provide CPUC and BLM with a written report identifying 
properties that were suspected of having a land use conflict as described in the mitigation measures at or 
before the time property owners were notified, but SDG&E did consider these impacts in their initial evaluation 
of the project and with subsequent route changes as described in the Project Modification Report submitted to 
the CPUC on May 14, 2010 and approved by the BLM and the CPUC through a Determination Memorandum 
dated September 22, 2010.

L-02b: Provide written report at or before 
the time property owners are identified

A memorandum submitted to CPUC and BLM on October 5, 2010 summarizes the landowner notification 
process. CPUC approved this memorandum on October 12, 2010. All landowners have been notified within 
1000 feet of the project alignment. Landowners not directly affected by project facilities were sent a letter 
through certified mail in spring 2009 and given the opportunity to request changes. Landowners already in 
easement acquisition negotiations were notified through the acquisition process and provided the opportunity 
to request changes. These changes are also addressed in the Project Modification Report and Mapbook  
submitted on May 14, 2010 and approved by the CPUC and BLM through a Determination Memorandum 
dated September 22, 2010.

L-02b: Provide written report within 30 
days of the public notice closing date for 
responses

The modifications required by this task are located on Links 4 and 5. They are not applicable to Links 1,2 and 
3.

L-02b: Develop specific reroute 
modifications

SDG&E will provide advance notice to residents, property owners, and tenants within 300 feet of construction 
activities and will appoint a public affairs officer to address public concerns or questions.

LU-APM-01: Provide advance notice 
within 300 feet of construction activities

SDG&E placed new structures more than 330 feet from existing residences to the extent feasible.  Only two 
structures are closer than 330 feet to a residence and were not able to be moved. These structures include 
CP-7 (located on Link 5) and EP-228 (located on Link 1).

LU-APM-02: Place new structures more 
than 330 feet from residences

No agricultural operators will be impacted on Link 1 that require compensation for loss of crops; therefore, this 
mitigation measure is not applicable. The only agricultural area that is crossed on Link 1 is the Jacumba Valley 
Ranch (JVR). However, no loss of crop or disruption to agricultural operations will occur during construction or 
operation of the project.  A memo summarizing coordination with agricultural operators was submitted to the 
CPUC on October 15, 2010. See mitigation measures Ag-1a and Ag-1c.

LU-APM-03: Compensate farmers for 
loss of crops

No agricultural operations involving crop production will be impacted by construction activities on Link 1; 
therefore, this mitigation measure is not applicable.

LU-APM-03: Avoid planting, growing, and 
harvesting seasons

To facilitate access to properties obstructed by construction activities, SDG&E will notify property owners and 
tenants in advance of construction activities and provide alternative access if necessary.

LU-APM-04: Provide notification prior to 
construction

SDG&E submitted a memorandum on October 14, 2010 to the CPUC for the administrative record that 
documents coordination efforts with the Imperial Irrigation District. No other irrigation canals or flood 
management structures will be affected by construction along Link 1; therefore, coordination with additional 
agencies is not required.

LU-APM-05: Coordinate construction 
activities with water management 
representatives

Final construction plans, which were submitted to the CPUC on September 2, 2010, describes the limits of 
construction. Construction activities will be restricted to and confined within those limits during construction.

LU-APM-06: Restrict and confine activity 
within limits of construction
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Location: Link 1

Mitigation Measure and APM Status

The ROW boundary and limits of construction activity inside and outside the ROW will be flagged in 
environmentally sensitive areas to alert construction personnel that those areas should be minimize or avoided.

LU-APM-06: Provide flagging for 
environmentally sensitive areas

SDG&E designed project facilities to be located along the edges or borders of private property, open space 
parks, and recreation areas.  When this was not possible, SDG&E consulted with affected property owners to 
reduce impacts and will pay just compensation to the property owners through contractual agreements with 
each landowner. SDG&E submitted a memo to CPUC on October 5, 2010 documenting landowner notification 
and  consultation; the CPUC approved this memo on October 12, 2010. The final alignment is shown on the 
Project Modification Report and Mapbook, which was submitted to CPUC on May 14, 2010 and approved by 
the BLM and the CPUC through a Determination Memorandum dated September 22, 2010.

LU-APM-07: Install project facilities 
outside of private properties, parks, and 
other recreational areas

SDG&E has been coordinating with the County of San Diego and Imperial County to determine whether there 
are any General Plan updates anticipated during the life of the project that could conflict with construction or 
operation of the transmission line. SDG&E spoke with LeAnn Carmichael (858-694-3739) at the County of San 
Diego and Andy Home, Deputy County Executive Officer for Natural Resources Development (760) 482-4727 
at Imperial County. No General Plan updates are planned for Imperial County or the City of San Diego in the 
near future.

LU-APM-08: Coordinate to include 
Project in General Plans

A ROW Grant (CACA 47658) for the Project was issued on January 20, 2009. SDG&E's contractor will obtain 
encroachment permits from each local jurisdiction, if necessary, during construction.

LU-APM-09: Obtain ministerial land use 
permits

A memo was submitted to the CPUC for the administrative record documenting compliance with Mitigation 
Measure LU-APM-10, on September 1, 2010.

Proposed structure locations were matched with existing transmission facilities along the existing 500 kV 
Southwest Powerlink (SWPL) line and two 69 kV transmission lines. The Sunrise Powerlink parallels SWPL 
from Imperial Valley Substation to the Jacumba SWPL Breakaway Point Reroute.

LU-APM-10: Match structure locations 
with existing transmission facilities

This mitigation measure will be implemented during construction.R-APM-02a: Provide advance notice if 
restrictions in access routes to 
recreational use areas

This measure will be implemented during construction.R-APM-02b: No construction on federal 
holidays that affects trail use

This measure will be implemented during construction.R-APM-02d: Post signs at alternative 
park access and parking

This measure will be implemented during construction.R-APM-02e: Post signs at alternative 
trails and bikeways

This measure will be implemented during construction.R-APM-02f: Post signs at equestrian 
trails during helicopter construction

This measure will be implemented during construction.R-APM-02f: Regularly check and 
maintain signs during helicopter 
construction

This mitigation measure will be monitored during construction. The project no longer crosses ABDSP lands; 
therefore, this portion of the mitigation measure is no longer applicable.

R-APM-03a: Restrict construction-related 
traffic to approved routes

SDG&E has been coordinating with the County of San Diego to identify recreational areas that may be 
impacted by the project and will schedule construction to avoid temporary preclusion of recreational area use.  
SDG&E will continue its coordination with the County of San Diego and other jurisdictional agencies during 
construction.

WR-01a: Coordinate construction 
activities and schedule 60 days prior to 
construction

SDG&E submitted a memorandum to the CPUC for the administrative record on November 5, 2010  
documenting it's coordination efforts related to recreational areas and trails.  On Link 1, SDG&E has 
coordinated with the BLM and County of San Diego. No trails or recreational areas have been identified for 
Imperial County, but SDG&E will continue to coordinate with Imperial County regarding construction activities.

WR-01a: Submit documentation of 
coordination 30 days prior to construction
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Mitigation Measure and APM Status

SDG&E began coordination efforts with the Trails Coordinator for San Diego County on June 21, 2010. 
Coordinating with the County 60-days prior to construction has been fulfilled.  No trails have been identified in 
Imperial County that will be affected by construction. Coordination efforts are on-going and will continue 
throughout the preconstruction and construction phases of the project. Two memos documenting coordination 
efforts were submitted to the CPUC for the administrative record on November 5 and November 23, 2010.

WR-01b: Coordinate temporary detours 
of trails 60 days prior to construction

This measure will be implemented during construction.WR-01b: Site new trail segments to avoid 
sensitive resources and restore to pre-
construction conditions

This measure will be implemented during construction.WR-01b: Post public notices at trail 
detours

See WR-1aWR-01b: Submit documentation of 
coordination 30 days prior to construction

SDG&E has made considerable effort to work with local agencies to identify alternative recreational areas that 
may be used by the public in lieu of affected parks during construction.  SDG&E submitted documentation of 
this coordination to the CPUC for the administrative record on November 5 and November 23, 2010.

WR-01c: Coordinate alternative 
recreation facilities 60 days prior to 
construction

This measure will be implemented during construction.WR-01c: Post public notices at recreation 
facilities

SDG&E has made considerable effort to work with local agencies to identify alternative recreational areas that 
may be used by the public in lieu of affected parks during construction.  SDG&E submitted documentation of 
this coordination to the CPUC for the administrative record on November 5 and November 23, 2010.

WR-01c: Submit documentation of 
coordination 30 days prior to construction

SDG&E relocated the overhead 500 kV transmission line along the southern boundary of JAM properties as 
required to minimize effects on BLM land, Forest land, and private property. This measure applies to both 
Links 1 and Link 2.

WR-02a: Relocate 500kV line along 
southern boundary of JAM properties

The Project Modification Report and Mapbook, which was submitted to the CPUC on May 14, 2010 and 
approved by the BLM and the CPUC through a Determination Memorandum dated September 22, 2010, 
illustrates changes to the final design of the alignment incorporating a reroute of the BCD Alternative Revision 
to reduce effects on recreation. See page 2-47 of the PMR Determination Memorandum for additional detail 
and confirmation that this measure has been fulfilled.

WR-02a: Submit memo and construction 
plans 120 days prior to construction

SDG&E has made considerable effort to limit access roads and tower locations within recreational areas in 
coordination with the BLM, Imperial County, and County of San Diego.  No access roads are located on trails 
(e.g. PCT, Trans-County Trail, etc.). The Project Modification Report and Mapbook, which was submitted to 
the CPUC on May 14, 2010 and approved by the BLM and the CPUC through a Determination Memorandum 
dated September 22, 2010, illustrates changes to the final design of the alignment incorporating re-design of 
the alignment to avoid recreational areas as much as feasible.  Mitigation of impacts have been calculated in 
the Habitat Acquisition Plan and Habitat Management Plan submitted to the agencies on September 22, 2010 
and approved by the Wildlife Agencies on November 10, 2010.

WR-03a: Coordinate to determine 
locations of tower sites and spur roads

SDG&E has made considerable effort to work with local agencies to identify alternative recreational areas that 
may be used by the public in lieu of affected parks during construction.  SDG&E submitted documentation of 
this coordination to the CPUC for the administrative record on November 5 and November 23, 2010.

WR-03a: Coordinate 60 days prior to 
construction and submit documentation 
30 days prior to construction

SDG&E has coordinated with agricultural property owners and tenants in order to ensure avoidance or 
minimization of interference with agricultural operations. On Link 1, SDG&E has coordinated with Jacumba 
Valley Ranch (MP 34). A memorandum summarizing this coordination was submitted to CPUC on October 15, 
2010 for their administrative record.

AG-01a: Coordinate with property owners 
and tenants 60 days prior to construction

This measure will be implemented during construction.AG-01b: Restore disturbed soils 30 days 
after completion of construction clean-up

SDG&E has coordinated with landowners to discuss construction activities and address concerns related to 
agricultural productivity and animal welfare.  A memo summarizing this coordination was submitted to CPUC 
on October 15, 2010.

On Link 1, SDG&E met with the Jacumba Valley Ranch property owners to discuss grazing operations and 
fencing reconfiguration to reduce impacts to cattle.

AG-01c: Coordinate with grazing 
operators 60 days prior to construction 
and 30 days after construction
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SDG&E sent notification letters to aerial applicators operating in San Diego and Imperial Counties on July 6, 
2010.  Copies of these notifications were sent to the CPUC, BLM and County Farm Bureaus on July 13, 2010 
for their administrative record.  The notification advised when and where the new transmission line and towers 
will be erected and included aerial maps depicting the proposed project route and agricultural lands near the 
route.

AG-03b: Consult and notify 60 days prior 
to erection of any structure affecting 
aerial applicator operations

SDG&E sent notification letters to aerial applicators operating in San Diego and Imperial Counties on July 6, 
2010.  Copies of these notifications were sent to the CPUC, BLM and County Farm Bureaus on July 13, 2010.  
The notification advised when and where the new transmission line and towers will be erected and included 
aerial maps depicting the proposed project route and agricultural lands near the route.

AG-03b: Provide maps of the alignment 
on or near agricultural lands

A Final Class III Inventory was approved by the CPUC and BLM on June 2, 2010.C-01a: Submit cultural resources 
inventory prior to construction

The selected ROW and tower locations were staked prior to the cultural resouce field surveys.C-01a: Stake tower locations prior to 
cultural resource field surveys

The Project Modification Report and Mapbook, which was submitted on May 14, 2010 and approved by the 
CPUC and BLM through a Determination Memorandum on September 22, 2010, illustrates that the final 
design of the alignment incorporates changes to avoid impacts to potentially register-eligible and register-
eligible resources based on preliminaryreview of the National Register of Historic Places and consultation with 
the SHPO.

The Final Class III Inventory, which was approved by the CPUC and BLM on June 2, 2010, idenitifed 25 
cultural resource sites within Link 1 where project impacts cannot be avoided. Eligibility evaluations are in 
progress and an eligibility evaluation report will be submitted to the BLM, CPUC, SHPO, and Native American 
Tribes when complete.

C-01b: Protect potential and register-
eligible resources from direct project 
impacts

On Link 1, 25 cultural resource sites have been identified where project impacts cannot be avoided.  Eligibility 
evaluations are in progress to determine recommendations for mitigation.  An eligibility evaluation report will 
be developed and submitted when complete. Recommendations and treatment of significant resources will be 
presented in an Historic Properties Treatment Plan. Field data is being used to refine project design and 
minimize impacts to these 25 resource areas.

C-01b: Undertake additional studies if 
resources cannot be protected from direct 
impacts

A Historic Properties Treatment Plan (HPTP) will be developed as appropriate based on the results of the 
eligibility evaluation of the archaeological resources identified in the Class III Survey Report.  The HPTP is 
currently pending. SDG&E will submit the HPTP to the BLM and CPUC for review and approval when 
complete.

C-01b: Incorporate results of studies in 
HPTP

SDG&E will designate NRHP and/or CRHR resources as an ESA if within 50 feet of direct impact areas.  
These ESAs will be monitored by archaeological and Native American monitors during construction and 
observations will be summarized and submitted to the CPUC in the weekly report.

C-01b: Designate NRHP and/or CRHR 
resources as ESA if within 50 feet of 
direct impact

If cultural resources sites identified on this link (or within 50 feet of the right-of-way) are determined to be 
eligible by the SHPO or Native American Tribes, protective fencing and markers will be used to designate 
areas that can be avoided as an ESA. These ESAs will be monitored by cultural monitors during construction 
and observations will be summarized and submitted to the CPUC in the weekly report.

C-01b: Erect protective flagging or other 
markers for ESA

A monitoring program was incorporated into the Historic Properties Management Plan. The HPMP was 
submitted to the CPUC, BLM, USFS, ACOE and Native American Tribes on May 3, 2010. As required under 
the Programmatic Agreement, this plan was approved by the CPUC, BLM and USFS on July 13, 2010. This 
plan will be implemented during construction.

C-01b: Develop and implement 
monitoring program as part of HPTP

The Historic Properties Treatment Plan (HPTP) is currently being prepared.  SDG&E will submit the HPTP to 
the BLM and CPUC for review and approval when available.

C-01c: Submit Historic Properties 
Treatment Plan

Data gathered during the eligibility evaluation phase will be summarized in the Historic Properties Treatment 
Plan (HPTP).  Data-recovery methods, sample sizes, and recommended procedures will be detailed in the 
HPTP as appropriate. The proposed mitigation for resource impacts will also be presented in the HPTP. A 
data recovery report and documentation of other mitigation efforts will be prepared and submitted to the BLM 
and CPUC for review.  Submittal and approval of the HPTP is currently pending.

C-01d: Conduct data recovery 
investigations to reduce adverse effects
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This mitigation measure will be fulfilled for those resource areas to which it applies.C-01d: Submit field closure report prior to 
construction within 100 feet of affected 
resource

This mitigation measure will be fulfilled within one year of the completion of fieldwork.C-01d: Submit final report of data-
recovery investigations within 1 year of 
completing fieldwork

a qualified archaeologist will conduct full-time monitoring during ground-disturbing activities in ESAs. The 
Historic Properties Treatment Plan (HPTP), which is currently being prepared, will include locations of ESAs 
and protection boundaries.  The HPTP will provide recommendations for further management and monitoring 
during construction.

C-01e: Implement archaeological 
monitoring at cultural ESAs

The qualifications of the principal archaeologist and archaeological monitors were submitted to the BLM and 
CPUC for approval on July 20, 2010. Cultural monitor resumes were approved by the BLM on September 30, 
2010.  Only monitors approved by the CPUC and BLM will work on the Project.  A list of all approved monitors 
will be updated throughout the project.

C-01e: Qualification of archaeologists 
must be approved

A Historic Properties Management Plan (HPMP) was approved by the CPUC and BLM on July 15, 2010. The 
HPMP includes locations where Native American monitoring will be required.  The Historic Properties 
Treatment Plan, which is under development, will provide recommendations for further management and 
monitoring during construction.

C-01e: Retain and schedule any required 
Native American monitoring

This mitigation measure will be fulfilled during construction.C-01e: Submit cultural resources 
monitoring monthly reports during 
construction

This mitigation measure will be fulfilled during construction.C-01e: Notify if any damage to cultural 
resource ESAs and divert work to a buffer 
distance

The SWEAP video, approved by the CPUC on March 15, 2010, includes instructions  regarding the 
recognition of possible buried cultural remains and protection of all cultural resources. The SWEAP video will 
be shown to all project personnel prior to construction and enforced throughout all phases of the Project.

C-01f: Train construction personnel to 
recognize and protect cultural resources

Government-to-government consultations have been ongoing. SDG&E has avoided direct impacts to known 
locations of Native American human remains and will continue to avoid direct impacts to Native American 
human remains.  Records of consultations are being held with the BLM.  No known locations of Native 
American remains occur along Link 1. If Native American remains are encountered during construction, this 
mitigation measure will be implemented.

C-02a: Avoid known Native American 
remains and protect with ESA designation

SDG&E has avoided direct impacts to known locations of Native American human remains and will continue to 
avoid direct impacts to Native American human remains.  Any discoveries will be processed in the manner 
described in this measure and detailed in the HPMP and HPTP for this project.

C-02a: Contact agencies if sites will be 
affected

SDG&E will provide all necessary support to the Most Likely Deceased (MLD) if Native American human 
remains are encountered during construction.

C-02a: Assist and support MLD with 
reinterment location

SDG&E will follow all laws, statues and regulations as appropriate if Native American human remains are 
encountered during construction.

C-02a: Follow laws that govern treatment 
of human remains

Government-to-government consultations have been ongoing.  Records of consultations are being held with 
the BLM.  This measure will be satisfied during construction.

C-02a: Support in consultations with 
Native Americans and implement 
required actions and studies

This measure will be implemented as defined if human remains are discovered during construction.C-02a: Divert work if human remains are 
discovered and inform officer

Archaeological and Native American monitors will be on-site during subsurface construction disturbance at all 
locations identified for buried archaeological deposits in the Historic Properties Treatment Plan (HPTP). 
Monitoring will be conducted per the HPTP and the Historic Properties Management Plan (HPMP). The HPMP 
was approved by the CPUC and BLM on July 15, 2010. The HPTP will be submitted to the CPUC, BLM, 
SHPO, and Native American Tribes for review and approval when complete.

C-03a: Implement archaeological 
monitoring

Page 20 of 34



Location: Link 1

Mitigation Measure and APM Status

This mitigation measure will be fulfilled during construction.C-03a: Divert work if buried cultural 
material discovered and notify 
archaeologist

The preconstruction component of this measure is complete; however, government-to-government 
consultations are ongoing.  Records of consultations are being held with the BLM.

C-04a: Assist and support BLM in 
consultations with Native Americans to 
assess impacts

Written documentation of all preconstruction consultation actions completed to date was included in the 
HPMP, approved on July 15, 2010, and the Final Class III Inventory.  The preconstruction component of this 
mitigation measure is complete.  Additional information will be provided to the BLM as the consultation 
process continues prior to and during construction. Actions that are required during or after construction will be 
defined, detailed, and scheduled in the Historic Properties Treatment Plan and implemented by the Applicant, 
consistent with Mitigation Measure C-1c.

C-04a: Submit documentation of all pre-
construction actions 30 days prior to 
construction

This plan is being prepared by SDG&E and will be submitted for review and approval at least 30 days prior to 
project operation.

C-05a: Design a long-term plan to protect 
NRHP and/or CRHR eligible sites 30 
days prior to project operation

All known historic built environment resources located within 0.5 mile of the project have been inventoried and 
will be included in the Historic Properties Treatment Plan (HPTP). Historic built environment resources that are 
eligible for nomination to the National Register were analyzed for visual impacts from the project. The HPTP is 
currently being prepared and will include mitigation measures for visual impacts.  SDG&E will submit the 
HPTP to the BLM and CPUC for review and approval once it is available.

C-06a: Provide inventory to conduct 
visual analysis of all known and potential 
historic built environment resources in 
HPTP

Project design and location has taken this measure into account. An evaluation of visual impacts to National 
Register eligible properties was completed and are summarized in the Historic Properties Management Plan. 
Mitigation measures for visual impacts to Old Highway 80 will be provided in the Historic Properties Treatment 
Plan, which is currently being developed and will be submitted to the BLM and CPUC for review and approval.

C-06e: Minimize visual intrusion of 
aboveground portion on Highway 80

The Historic Properties Treatment Plan, which is currently being developed, provides mitigation options for 
impacts to Old Highway 80.

C-06e: Include protection plan for Old 
Highway 80 in HPTP

SDG&E included an evaluation of protection options for the Desert View Tower viewshed and the final 
redesign recommended by the CPUC’s visual resource consultant in the Project Modification Report (PMR).  
The PMR was submitted to the CPUC and BLM for review and approval on May 14, 2010 and was approved 
on September 22, 2010. Information on the Desert View Tower viewshed can be found on pages 4-24 through 
4-28 of the PMR.

C-06f: Minimize visual intrusion to the 
Desert View Tower viewshed

SDG&E has coordinated with visual resource specialists to minimize visual intrusions to the Desert View 
Tower viewshed.  Final construction plans  and the Project Modification Report (PMR6, pages 4-24 through 4-
28) reflect implementation of avoidance techniques to minimize visual intrusions to the viewshed.

C-06f: Submit a protection plan for Desert 
View Tower viewshed 60 days prior to 
construction

The SWEAP video, approved by the CPUC on March 15, 2010, includes instructions  regarding the 
recognition of possible buried cultural remains and protection of all cultural resources.  A construction contract 
addressing state and federal laws regarding antiquities, fossils, and plants and wildlife, including the collection 
and removal, as well as the importance of these resources and the purpose and necessity of protecting them 
will be signed by each individual.  Records of these contracts will be kept with the monitor. The SWEAP video 
will be shown to all project personnel prior to construction and enforced throughout all phases of the Project.

CR-APM-01: Instruct and provide a 
contract addressing protection and 
avoidance of cultural resources

Cultural site inventories have been conducted. An HPTP is in preparation. Cultural resource sites have been 
avoided to the extent feasible and sites that cannot be avoided are being evaluated for National Register 
eligibility. Cultural resource sites in proximity to the project will be protected using Environmentally Sensitive 
Area designations.

CR-APM-02: Flag archaeological sites 
eligible for National Register

SDG&E consulted with the appropriate land management agencies to avoid impacts to cultural resources 
where feasible.  The Project Modification Report and Mapbook, submitted on May 14, 2010 and approved by 
the CPUC and BLM through a Determination Memorandum on September 22, 2010, illustrates that the final 
design of the alignment incorporates changes based on these consultations.  Impact avoidance and APMs 
described in the approved HPMP and HPTP, which is  under development, will be implemented during 
construction, as appropriate.

CR-APM-02: Implement impact 
avoidance and APMs during construction
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Mitigation Measure and APM Status

This mitigation measure will be fulfilled during construction.CR-APM-03: Report within 24 hours any 
previously unidentified cultural resource 
discovered

This mitigation measure will be fulfilled during construction as needed.CR-APM-03: Suspend operations in the 
immediate area of the discovered cultural 
resource

This mitigation measure will be fulfilled during construction as needed.CR-APM-03: Evaluate the discovered 
resource and determine appropriate 
actions.

The HPTP and HPMP provide direction for discovery and mitigation of impacts to cultural resource sites.CR-APM-03: Develop and implement a 
treatment plan to mitigate impacts

This mitigation measure will be fulfilled during construction.CR-APM-04: Conduct maintenance and 
other activities in conformance with 
national standards

The Historic Properties Management Plan approved on July 15, 2010 incorporates the guidance provided in 
this measure.  SDG&E will continue to comply with cultural resources mitigation measures as outlined in the 
MMCRP.

CR-APM-05: Follow guidelines for cultural 
resources

Historic properties have been surveyed and will be included in the HPTP. The HPTP will be submitted to the 
BLM and CPUC when available.  Properties that cannot be avoided will be flagged as ESAs.  These ESAs will 
be monitored by cultural monitors during construction and observations will be summarized and submitted to 
the CPUC in the weekly report.

CR-APM-06: Avoid historic properties by 
fencing or barricading

The Historic Properties Management Plan (HPMP), which was approved by the CPUC on July 15, 2010, 
identifies historic properties along the Project route.  The Historic Properties Treatment Plan, which is currently 
being developed, will include details regarding the recordation, relocation, and data recovery of historic 
properties. This plan will be submitted to the CPUC and BLM for review and approval once complete.

CR-APM-06: Implement a plan if historic 
properties cannot be avoided

This mitigation measure will be fulfilled during construction.CR-APM-07: Control impacts that can 
deteriorate historic

This mitigation measure will be fulfilled during construction.CR-APM-07: Implement protective 
measures to minimize erosion and weeds

This mitigation measure will be fulfilled during construction.CR-APM-07: Implement control 
measures to minimize vibration, dust, and 
fumes

This mitigation measure will be fulfilled during construction.CR-APM-07: Minimize deterioration to 
buildings and structures

This mitigation measure will be fulfilled during construction.CR-APM-07: Implement a plan if 
deterioration cannot be avoided

SDG&E has consulted with the appropriate property owners to avoid impacts to historic properties.  The April 
30, 2010 Mapbook illustrates changes to the final design of the alignment incorporating re-design of the 
alignment based on these consultations. The Project Modification Report briefly discusses these reroutes.  A 
revised Mapbook and PMR was submitted to the CPUC on May 14, 2010 and approved by the BLM and 
CPUC through a Determination Memorandum on September 22, 2010.

CR-APM-08: Avoid and protect 
landscaping essential to historic property

This mitigation measure will be fulfilled during construction.CR-APM-08: Minimize intrusion to the 
historic setting

This mitigation measure will be fulfilled during construction.CR-APM-09: Install permanent fencing, 
barriers, or controlled access

This mitigation measure will be implemented during construction.CR-APM-09: Restrict construction and 
operation access
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Mitigation Measure and APM Status

Construction and maintenance personnel will be instructed in protection of sensitive properties.CR-APM-09: Instruct construction and 
maintenance personnel to protect 
sensitive properties

A memo was submitted to the CPUC on September 13, 2010 documenting compliance with this mitigation 
measure. As part of the final design, SDG&E located project structures so that conductors span linear historic 
property to the extent feasible.

CR-APM-10: Span conductors over 
historic property

Boring is not required to avoid historic properties on the overhead portion of the line; therefore, this mitigation 
measure is not applicable.

CR-APM-10: Boring shall avoid 
disturbance to historic property

SDG&E has conducted cultural surveys for areas not identified in the approved FEIR/EIS.  The 
preconstruction component of this measure has been complete and SDG&E's standard practices will be 
implemented throughout the duration of the project.

CR-APM-11: Implement standard 
practices on private land

SDG&E has performed cultural surveys for staging areas not previously identified.  The April 30, 2010 
Mapbook illustrates changes to the final design of the alignment incorporating a redesign of the alignment 
based on these surveys. The Project Modification report briefly discusses these changes.  A revised Mapbook 
and PMR was submitted to the CPUC on May 14, 2010 and approved through a Determination Memorandum 
dated September 22, 2010.

CR-APM-12: Conduct cultural surveys for 
staging areas not yet identified

SDG&E has conducted and submitted a “Paleontological Records” report dated February 25, 2010 and a 
“Sunrise Powerlink Paleontological Monitoring and Discovery Treatment Plan” dated April 7, 2010.  These 
documents were approved by the CPUC, BLM and other involved land-managing agencies on July 30, 2010.

PAL-01a: Submit an inventory of 
significant paleontological resources

The Paleontological Monitoring and Treatment Plan was developed by a qualified paleontologist based on 
Society of Vertebrate Paleontology guidelines and was approved by the BLM, CPUC and other agencies with 
jurisdiction on July 20, 2010.

PAL-01b: Submit a Paleontological 
Monitoring Treatment Plan

The areas that require paleontological monitoring have been identified and monitors will be present during 
ground disturbance activities.

PAL-01c: Conduct full-time 
paleontological construction monitoring

This mitigation measure will be fulfilled during construction.PAL-01c: Conduct part-time monitoring of 
sediments with low marginal 
undetermined sensitivity

The approved Monitoring and Treatment plan specifies a process for the discovery of paleontological 
resources.

PAL-01c: Divert construction activities 
when significant fossils are recovered

This mitigation measure will be fulfilled during construction.PAL-01d: Implement Treatment Plan if 
significant paleontological resources are 
unavoidable

The SWEAP video, which was approved by the CPUC on March 15, 2010, will be shown to all project 
personnel and enforced throughout all phases of the Project. The SWEAP video includes instructions on the 
recognition of possible subsurface paleontological resources and protection of all paleontological resources 
during construction.

PAL-01e: Train construction personnel on 
paleontological resources

This mitigation measure will be fulfilled during construction.  If it is determined that a variance is needed for 
construction noise, it will be applied for and obtained prior to construction.

N-01a: Obtain a variance for night 
construction or 200 feet from sensitive 
receptors 45 days prior to construction

This measure will be implemented during construction.N-01a: Employ noise suppression 
techniques

The preconstruction component of this measure is complete. A Blasting Preparation and Protection Plan was 
submitted to the CPUC on July 7, 2010. If blasting is deemed necessary, a site-specific blasting plan will be 
submitted to the CPUC and implemented during construction.

N-02a: Manage blasting with a plan for 
each site 45 days prior to construction

This mitigation measure will be fulfilled post construction, as needed.N-02a: Restore damaged structure and 
compensate owner
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Mitigation Measure and APM Status

The Construction Notification Plan addresses providing notice to sensitive receptors within 300 feet of 
construction sites, staging areas, and access roads.  The Construction Notification Plan was submitted to the 
CPUC on August 26, 2009 and approved by the CPUC on March 1, 2010.  The preconstruction component of 
this measure is complete. SDG&E will provide the CPUC with verification that notifications were made prior to 
start of construction.

NOI-APM-01: Provide notice to sensitive 
receptors and residences within 300 feet 
of construction

The Construction Notification Plan, which was approved by the CPUC on March 1, 2010, identifies the public 
liaison person who will respond to concerns of neighboring receptors about noise disturbances.

NOI-APM-01: Provide a public liaison 
person before and during construction.

The Construction Notification Plan, which was approved by the CPUC on March 1, 2010, identifies the toll free 
telephone number established by SDG&E for receiving questions or complaints during construction. The 
Construction Notification Plan also identifies procedures for responding to callers.

NOI-APM-01: Establish a toll free number 
for questions and complaints

SDG&E submitted two memos to the CPUC for their administrative record documenting coordination regarding 
traffic issues. A memo documenting coordination with Imperial County was submitted to CPUC on October 15, 
2010. Documentation of coordination with San Diego County and Caltrans was submitted on October 20, 
2010. Lane closures are not anticipated to occur; however, if lane closures are required, this measure will be 
implemented during construction.  Lane closures will be addressed in traffic plans as required by any 
encroachment permits required by the agencies.

T-01a: Restrict lane closures or 
obstructions on major roadways

Interference with pedestrian access is not anticipated to occur. However, if temporary closures of sidewalks 
and other pedestrian facilities do occur during construction, this measure will be implemented.

T-04a: Provide temporary pedestrian 
access

Bike route or path closures are not anticipated to occur. However, if bike route or bike path closures do occur 
during construction, this measure will be implemented.

T-04a: Provide detours and signs for bike 
route closures

This measure will be implemented post construction.T-05a: Coordinate road repairs with 
public agencies

Access agreements/easements will be obtained prior to any road work. Measures required in the 
agreement/easement will be implemented during construction.

T-05a: Protect drainage structures and 
incorporate measures into access 
agreement/easement

The Construction Notification Plan addresses notification of the public through local newspapers and on-site 
postings when parking spaces may be temporarily eliminated or relocated.  The Plan was submitted to the 
CPUC on August 26, 2009 and approved by the CPUC on March 1, 2010.  Impacts to parking are not 
anticipated. However, if parking spaces are eliminated or relocated as a result of construction, SDG&E will 
post "No Parking" signs 48 hours in advance to notify the public of potential short-term elimination of parking 
spaces.

T-07a: Conform to agency requirements if 
parking spaces are eliminated or 
relocated

A project-wide Traffic Study was submitted on April 28, 2010 and approved by Imperial County on August 19, 
2010, San Diego County on September 29, 2010 and Caltrans on August 19, 2010.  The Study revealed that 
there is only one area, Highway 67 on Link 5, where a CTMP will be required. Documentation of coordination 
with Imperial County was submitted to CPUC on October 15, 2010. Documentation of coordination with San 
Diego County and Caltrans was submitted on October 20, 2010.

T-09a: Prepare a Construction 
Transportation Management Plan

SDG&E has consulted with U.S. Customs and Border Patrol regarding the location of new transmission lines 
and towers.  SDG&E met with U.S. Customs and Border Patrol representatives on December 17, 2009, 
February 8, 2010, and April 20, 2010. A memo documenting this coordination was provided to CPUC for the 
administrative record on October 15, 2010.

T-11b: Provide notification when and 
where the line will be erected prior to 
construction

The April 30, 2010 Mapbook, which was approved by the CPUC and BLM in a Determination Memorandum on 
September 22, 2010, includes aerial images that clearly show the new lines and towers in relation to the 
U.S./Mexico border within San Diego and Imperial counties.  SDG&E provided a copy of this Mapbook to 
border patrol aircraft, the U.S. Customs and Border Patrol, and the CPUC on May 14, 2010.   SDG&E 
consulted with the U.S. Customs and Border Patrol on December 17, 2009, February 8, 2010, and April 20, 
2010.

T-11b: Provide maps of the alignment 
near the U.S./Mexico border

In areas where a temporary lane closure is determined to be necessary, SDG&E will obtain required permits 
from Imperial County, San Diego County, and Caltrans.  This measure will be satisfied during construction. 
See mitigation measure T-9a regarding coordination with Imperial County, San Diego County, and CalTrans 
regarding traffic impacts.

T-APM-02a: Obtain permits for temporary 
lane closures
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In an area where detours are determined to be necessary, SDG&E will submit detour plans to Imperial County, 
San Diego County, and Caltrans. No detours will occur until detour plans are submitted to the appropriate 
agency and permits are obtained. This measure will be implemented during construction. See mitigation 
measure T-9a regarding coordination with Imperial County, San Diego County, and CalTrans related to traffic 
impacts.

T-APM-02b: Submit Detour Plans

No project activities will occur within ABDSP; therefore, this mitigation measure is not applicable.T-APM-02b: Right-of-Entry permit 
required for construction and 
maintenance activities outside of 
easements in the ABDSP

No project activities will occur on California State Park land; therefore, this measure is not applicable.T-APM-02b: Provide a request for 
maintenance or other earth-disturbing 
activities within California State Parks

SDG&E will coordinate with emergency service providers prior to initiation of construction activities that would 
restrict movements of emergency vehicles.

T-APM-04a: Coordinate in advance with 
emergency service providers

SDG&E shall notify and provide required information to counties and cities prior to initiation of construction 
activities that could impact police, fire, ambulance and paramedic services.

T-APM-04a: Notify cities and counties 
regarding construction activities

SDG&E has coordinated with school districts project-wide to discuss construction activities adjacent to school 
bus stops. Documentation of this coordination effort was provided to CPUC for the administrative record on 
October 28, 2010.

T-APM-05a: Coordinate construction 
activities adjacent to school bus stops 
with school districts 1 month prior to 
construction

SDG&E has coodinated with the Imperial Valley Transit District and the Metropolitan Transit District to discuss 
construction activities and potential impacts to transit services. Documentation of this coordination effort was 
provided to CPUC for the administrative record on October 28, 2010.

T-APM-05a: Consult with transit 
authorities 1 month prior to construction

This measure will be implemented during construction.T-APM-06a: Parking in Imperial County 
shall comply with County regulations and 
per an approved traffic control plan

This measure will be implemented during construction.T-APM-06b: Parking in San Diego County 
shall comply with County regulations and 
per an approved traffic control plan

SDG&E's contractor will obtain right-of way permits with railroad companies as determined. Three railroad 
crossings occur on Link 1.

T-APM-08a: Obtain permit(s) if entering 
railroad right-of-way

There will be no new or relocated utility facilities on Links 1, 2, or 5 within 1,000 feet of an Officially Designated 
Scenic Highway. Therefore, this measure is not applicable to Links 1, 2, or 5.

T-APM-09a: Underground utility facilities 
within 1,000 feet of an Officially 
Designated Scenic Highway

During construction, SDG&E will ensure that the construction contractor provides driveway access to 
businesses and residences.

T-APM-10a: Ensure continuous access to 
properties

The SWEAP video that was approved by the CPUC on March 15, 2010 includes training on hazardous 
materials management procedures.  This SWEAP will be shown to all project personnel and enforced 
throughout all phases of the Project.

HS-APM-01: Train personnel using 
hazardous materials

The Sunrise Powerlink Hazard Communication (HazCom) Plan  was approved by the CPUC on April 2, 2010.  
The HazCom Plan includes site-specific information and the location of MSDS.

HS-APM-01: Develop a Hazardous 
Communication Plan

Refueling will only be performed by operators trained in refueling of vehicles or equipment.HS-APM-02: Trained personnel to 
perform refueling

Refueling will be performed in designated areas or by a mobile refueling tanker with secondary containment.HS-APM-02: Conduct refueling in 
designated areas or by assigned vehicles

The Sunrise Powerlink Hazard Communication Plan (HazCom) was approved by the CPUC on April 2, 2010. 
The HazCom Plan includes site specific information and the location of MSDS. Appropriate safety plans, such 
as a HMBP and/or SPCC Plan will be developed as the project progresses and storage locations are 
identified.  Plans will be updated during construction as needed.

HS-APM-03: Develop applicable safety 
plans
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The Soil Management Plan was submitted to the CPUC on July 2, 2010 and approved on September 9, 2010. 
The Soil Management Plan addresses the requirements stipulated in this measure. The Phase 1 
Environmental Site Assessment was submitted to CPUC on December 3, 2009 and provides additional 
information, as well as the results of the investigation.

HS-APM-05: Investigate impacts of all 
contaminated sites

An investigation of the project ROW has been conducted by In Depth Corporation, a trained contractor. A 
memo summarizing these results was submitted to the CPUC on October 7, 2010. A revised memo was 
submitted on October 26, 2010 to address comments received from CPUC.

HS-APM-06: Investigate UXO by trained 
contractor

An investigation of the project ROW was conducted by a UXO trained contractor.  No UXO were located; 
however, if potential UXO is found during construction, construction will be temporarily halted until a trained 
contractor can assess the situation.

HS-APM-06: Remove UXO by trained 
personnel

The SWEAP video was approved by the CPUC on March 15, 2010 and discusses training of  personnel 
involved in excavation regarding recognition of UXO.

HS-APM-07: Train personnel to 
recognize UXO

SDG&E has assigned Steve Riggs, Field Monitoring Manager with Burns & McDonnell, as the Environmental 
Field Representative project-wide.

HS-APM-08: Assign Environmental or 
Health & Safety Representative

A memo was submitted to the CPUC for the administrative record documenting compliance with Mitigation 
Measure HS-APM-9, Task 1, on September 10, 2010. 

SDG&E has provided notice to the FAA of all structures on the line, and the FAA has published notice and 
request for comment of structures within 2 miles of the Jacumba airstrip.  There are no other airports within 2 
miles of Link 1.

HS-APM-09: Contact airport 
representatives within 2 miles

If hazardous wastes are generated, they will be properly disposed of and stored in accordance with all 
applicable federal and state regulations.  Hazardous material minimization measures shall be employed 
whenever possible.

HS-APM-10: Store and dispose of 
hazardous waste per regulations

The Fire Plan, acknowledged by the CAL Fire Chief, was submitted to the CPUC on December 14, 2009 and 
approved on February 2, 2010.

HS-APM-11: Develop Fire Prevention and 
Response Plan

The Fire Plan, acknowledged by the CAL Fire Chief, was approved by the CPUC on February 2, 2010. A 
project Fire Marshall has been hired onto the project and is assigned to enforce the FPRP.

HS-APM-11: Assign Fire Marshal to 
enforce fire prevention provisions

See T-9aHS-APM-12: Develop a Traffic Control 
Plan

The SWEAP video, which was approved by the CPUC on March 15, 2010, provides environmental training to 
construction workers regarding potential exposure. This SWEAP will be shown to all project personnel and 
enforced throughout all phases of the Project.

HS-APM-14: Conduct environmental 
training to construction workers

This mitigation measure will be fulfilled during construction if suspected contaminated soil or water is 
discovered.

HS-APM-15: Stop work if soil or 
groundwater contamination is suspected

This mitigation measure will be fulfilled during construction if suspected contaminated soil or water is 
discovered.

HS-APM-16: Terminate work and 
implement health and safety procedures 
if contamination is suspected

This mitigation measure will be fulfilled during construction if suspected contaminated soil or water is 
discovered.

HS-APM-16: Take preliminary samples 
and send to lab for testing

This mitigation measure will be fulfilled during construction.HS-APM-17: Work may proceed if no 
contamination

This mitigation measure will be fulfilled during construction.HS-APM-17: Notify agencies if 
contamination is above regulatory limits
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The Environmental Monitoring Plan was submitted to the CPUC on May 10, 2010.  In addition, the SWEAP 
video, approved by the CPUC on March 15, 2010, discusses implementation of the Environmental Monitoring 
Program; maintenance of emergency spill supplies and equipment; the proper use of hazardous materials, 
development of a Hazardous Communication Plan; development of applicable environmental safety plans 
associated with hazardous materials; assignment of an Environmental Field Representative and/or General 
Contractor to the Health & Safety Office for the project; proper disposal/storage of hazardous and solid wastes 
in accordance with federal, state, and local regulations; and environmental training regarding potential 
exposure. The SWEAP video will be shown to all project personnel and enforced throughout all phases of the 
Project.

P-01a: Implement an environmental 
monitoring plan

The Environmental Monitoring Plan was submitted to CPUC on May 10, 2010.  The Environmental Monitoring 
Plan identifies Steve Riggs as the Environmental Field Representative/Lead Monitoring Manager for this 
Project.

P-01a: Designate an Environmental Field 
Representative

This measure will be implemented during construction.P-01b: Maintain hazardous material spill 
kits onsite

The Sampling and Testing Plan was approved by the CPUC on May 23, 2010.  The Agricultural Sampling 
Report dated May 7, 2010 was approved on  September 2, 2010.

P-02a: Test farmed soil samples and 
submit sampling and testing plan 60 days 
prior to construction

The Sampling and Testing Plan was approved on March 23, 2010.  The Agricultural Sampling Report dated 
May 7, 2010 was approved on September 2, 2010. The Soil Management Plan was approved by the CPUC on 
September 9, 2010.  This measure is complete for all project areas with the exception of one property in Link 5 
associated with structures CP63 and CP64.

P-02a: Submit laboratory results 30 days 
prior to construction

Excavated materials containing elevated levels of pesticide or herbicide will be managed in compliance with 
the Soil Management Plan approved by the CPUC on September 9, 2010.

P-02a: Follow regulatory procedures for 
handling and disposal of contaminated 
soil

During construction, effective dust suppression procedures will be used in construction areas to reduce 
airborne emissions of these contaminants and reduce the risk of exposure to workers and the public.

P-02a: Use effective dust suppression 
procedures

Regulatory agencies for the State of California (DTSC or RWQCB) and the appropriate County (San Diego or 
Imperial) will be contacted by SDG&E or its contractor to plan handling, treatment, and/or disposal options.

P-02a: Consult regulatory agencies for 
handling, treatment, and/or disposal

This measure will be implemented during construction.P-03a: Collect soil or groundwater 
samples if contaminated

This measure will be implemented during construction.P-03a: Coordinate with regulatory 
agencies if contaminated soil or 
groundwater confirmed by laboratory data

This measure will be implemented during construction.P-03b: Submit report to agencies of 
contaminated soil within 30 days of 
laboratory data receipt

The Soil Management Plan was approved by the CPUC on September 9, 2010 as fully addressing the 
requirements of this measure.  A Phase 1 Environmental Site Assessment was submitted to the CPUC for 
review on December 2, 2009.  In the event that new areas requiring ground disturbance are identified during 
construction, a Phase 1 will be conducted and submitted to the CPUC prior to ground disturbance in those 
areas.

P-07a: Implement steps 60 days prior to 
construction if excavation will occur

SDG&E submitted a memorandum to the CPUC on September 30, 2010 demonstrating that SDG&E has 
limited the conductor surface electric gradient in accordance with the IEEE Radio Noise Design Guide.

PS-01a: Limit conductor surface gradient

A memorandum addressing completion of this measure was submitted to the CPUC on September 30, 2010 
and approved on October 6, 2010.

PS-02a: Identify objects within and near 
ROW for induced voltages and implement 
electrical grounding

A Dust Control Plan was submitted to the CPUC and approved on January 20, 2010. This measure will be 
implemented during construction, as well as the measures  specified in the Dust Control Plan.

AQ-01a: Pave, apply water 3 times daily, 
or apply soil stabilizers

This mitigation measure will be fulfilled during construction.AQ-01a: Pre-water sites 48 hours prior to 
clearing
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This mitigation measure will be fulfilled during construction.AQ-01a: Reduce amount of disturbed 
area

This mitigation measure will be fulfilled during construction.AQ-01a: Spray stock-piles daily or as 
needed

This mitigation measure will be fulfilled during construction.AQ-01a: Cover loads in trucks or 
maintain 6 inches of free-board

This mitigation measure will be fulfilled during construction.AQ-01a: Pre-moisten import and export 
dirt prior to transport

This mitigation measure will be fulfilled during construction.AQ-01a: Sweep public streets daily if soil 
tracking visible

This mitigation measure will be implemented immediately following construction.AQ-01a: Plant vegetative ground cover 
following construction

This mitigation measure will be fulfilled during construction.AQ-01a: Apply soil stabilizers or water on 
inactive work areas

The Dust Control Plan was submitted to the CPUC and approved on January 20, 2010 and the Wildlife 
Agencies on November 10, 2010.

AQ-01a: File a Dust Control Plan 30 days 
prior to construction

SDG&E will use available Tier 3 equipment, minimizing the use of Tier 2 equipment at the yard.  Any portable 
equipment over 50 hp will be permitted with the local Air Pollution Control District (APCD) or the California Air 
Resources Control Board.  Equipment run logs will be maintained on a daily basis and periodically submitted 
to the CPUC.

AQ-01b: Maintain construction equipment 
and use low-emission equipment

Mitigation measure AQ-01h, which was required to achieve emission reductions to levels below the federal 
thresholds is no longer applicable. The emissions expected based on the PMR are less than the federal 
General Conformity de minimus thresholds for San Diego Air Basin as determined in the Memorandum of 
Determination issued by the CPUC in September 2010. For additional information refer to page 9 of the 
memorandum.

AQ-01h: Obtain NOx emission reduction 
credits or fund incentive programs prior to 
construction

SDG&E sent an email regarding greenhouse gas emissions off-sets to the CPUC on August 27, 2009. The 
emissions off-sets approach was conditionally approved on September 7, 2009. The CPUC sent an email 
approving the proposed off-set purchases on November 9, 2009 and SDG&E purchased CRTs to satisfy this 
measure. SDG&E will report the quarterly status of efforts to create reductions or obtain banked credit and the 
quantity of construction-phase greenhouse gas emissions offset by credits.  The preconstruction component of 
this measure is complete. The other requirements will be implemented during construction.

AQ-04a: Report quarterly the status of 
carbon credits

On April 2, 2010, the CPUC approved the submittals provided by SDG&E that documented its partnership with 
the U.S. EPA and development of a SF6 Leak Detection and Repair Program, which addressed the 
requirements included in this measure. The CPUC approval acknowledged satisfaction of this measure.

AQ-04c: Submit SF6 leak detection and 
repair program 90 days prior to 
construction

The Partnership MOU between SDG&E and the U.S. EPA was established on February 24, 2010.AQ-04c: Become a Partner in EPA's SF6 
Partnership prior to construction.

A SF6 Leak Detection and Repair Program was approved on March 12, 2010 and discusses the reporting 
procedures to the CCAR. SDG&E will implement the program and submit reports as required,

AQ-04c: Report SF6 emissions to CCAR

The Dust Control Plan, which was filed with the ICAPCD and approved by the CPUC on January 20, 2010, 
addresses compliance with ICAPCD Rule 800.

AQ-APM-01: Comply with ICAPCD Rule 
800 for work in Imperial County

The Dust Control Plan was filed with the ICAPCD and approved by the CPUC on January 20, 2010.AQ-APM-01: File a Dust Control Plan with 
ICAPCD for work in Imperial County

This mitigation measure will be fulfilled during construction. SDG&E will prohibit construction grading on days 
when the wind gusts exceed 25 mph.

AQ-APM-02: Prohibit grading when wind 
exceeds 25 mph

This mitigation measure will be fulfilled during construction.AQ-APM-02: Cover loads in trucks or 
maintain 2 feet of freeboard

This mitigation measure will be fulfilled during construction.AQ-APM-02: Install snow fence-type 
windbreaks
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This mitigation measure will be fulfilled during construction.AQ-APM-02: Limit vehicle speeds to 15 
mph on unpaved roads

This mitigation measure will be fulfilled during construction.AQ-APM-02: Water unpaved roads

This mitigation measure will be fulfilled during construction.AQ-APM-02: Apply soil stabilizers

This mitigation measure will be fulfilled during construction.AQ-APM-02: Contain exposed stockpiles 
of soil and other material

This mitigation measure will be fulfilled during construction. A Dust Control Plan was approved by the CPUC 
on January 20, 2010. Conditions of the Dust Control Plan will be implemented and enforced throughout the 
Project.

AQ-APM-03: Use methods to minimize 
mud and dust tracking on paved roads

The SWEAP video, approved by the CPUC on March 15, 2010, encourages carpooling. This video will be 
shown to all Project Personnel and enforced throughout all phases of the Project.

AQ-APM-04: Encourage carpooling to job 
sites

The SWEAP video was approved by the CPUC on March 15, 2010. The video addresses vehicle idling. The 
video will be shown to all Project personnel and enforced throughout all phases of the Project.

AQ-APM-05: Minimize vehicle idling time 
with common sense approach

This mitigation measure will be implemented during construction.AQ-APM-05: Conduct briefings on 
common sense vehicle use

This mitigation measure is only applicable to USFS-managed lands. SDG&E will comply with all Forest 
Service conditions as required by the Special Use Permit and receive authorization from the USFS prior to 
starting work on USFS lands.

H-01k: File hazardous substance plan 
within 1 year of license issuance

This mitigation measure is only applicable to USFS-managed lands. SDG&E will comply with all Forest 
Service conditions as required by the Special Use Permit and implement the approved Road and 
Transportation Management Plan.

H-01k: Confine vehicles to roads 
identified in a Road and Traffic 
Management Plan

The SWPPP and NPDES permit associated with WDID #937C357500 was submitted to the CPUC and USFS 
on September 15, 2010.  The conditions of the permit and SWPPP will be implemented and enforced during 
construction to prevent and avoid hydrologic impacts. This measure is only applicable to USFS-managed 
lands.

H-01k: File an Erosion Control Measure 
Plan prior to construction

The Final Environmental Impact Report/Environmental Impact Statement was submitted to the USFS for 
analysis. The Project Modification Report and Mapbook, was submitted to the USFS on May 14, 2010. This 
measure is only applicable to USFS-managed lands.

H-01k: Submit NEPA analysis prior to 
ground distrubing work

A cost recovery agreement with USFS will be determined before ground disturbing activities may proceed on 
USFS-managed lands. This measure is only applicable to USFS-managed lands.

H-01k: Enter into a cost recovery 
agreement with the Forest Service

A Water Use Study that discussed coordination efforts with local water districts was submitted for review on 
February 22, 2010.  The SWPPPs and NPDES permits associated with the following WDID #s 937C358169 
and 937C358216 were submitted to the CPUC on September 15, 2010. Qualified Stormwater monitors will be 
on-site during construction monitoring erosion control. This results willl be documented in the weekly 
monitoring report. This measure is only applicable to USFS-managed lands.

H-01k: File a Water Resources 
Management Plan within 6 months of 
license issuance

A Water Use Study that discussed coordination efforts with local water districts was submitted for review on 
February 22, 2010.  Groundwater supplies will not be used during project construction; therefore, this 
component of H-01k is not applicable.This measure is only applicable to USFS-managed lands.

H-01k: File a plan for ground and surface 
water management within 1 year of 
license issuance

This mitigation measure will be implemented during construction. A vehicle and equipment maintenance log 
will be provided to the CPUC and BLM once monthly during project construction.

H-02d: Provide vehicle and equipment 
maintenance log monthly

A Wells and Springs Survey was submitted to CPUC on July 7, 2010 to address this mitigation measure prior 
to construction. This report was approved by CPUC on September 2, 2010.  During construction, if blasting is 
determined to be necessary near a surveyed well or spring, SDG&E's contractor will prepare a blasting plan 
that addresses protection of the nearby well or spring.

H-04b: Manage blasting near wells or 
springs with a Blasting Plan for each site

SDG&E provided the CPUC with an engineering report, sealed by a civil engineer registered in the State of 
California, demonstrating which towers may reasonably be subject to erosion during the life of the project. The 
report also provided plans for protection from scour, as well as an engineering demonstration that the tower 
and associated structures will not induce erosion onto adjacent property.  The report was approved by the 
CPUC on October 7, 2010.

H-06a: Determine which towers require 
scour protection during design phase

Page 29 of 34



Location: Link 1

Mitigation Measure and APM Status

SDG&E provided the CPUC with an engineering report, sealed by a civil engineer registered in the State of 
California, demonstrating which towers may reasonably be subject to erosion during the life of the project. The 
report also provided plans for protection from scour, as well as an engineering demonstration that the tower 
and associated structures will not induce erosion onto adjacent property.  The report was approved by the 
CPUC on October 7, 2010.

H-06a: Submit evaluation and design 
plans 60 prior to constructing towers

A memo was submitted to the CPUC for their administrative record on September 15, 2010 documenting 
compliance with this mitigation measure and providing the Waste Discharge Identification numbers assigned 
by the California State Water Resources Control Board. For Link 1, the following WDID numbers have been 
assigned: 737C358239, 737C358304, 713C358250, 713C358305, 713C358275.

Five site-specific SWPPPs have been developed for Link 1. These SWPPPs contain procedures (Section 8.0) 
to reduce the potential of spills and emergency response information to ensure quick and safe clean-up of 
spills. In addition, hazardous materials management is addressed in the Spill Prevention, Control and 
Countermeasure (SPCC) plans and Hazardous Materials Business Plans developed for the Project.

H-07a: Submit a Hazardous Substance 
Control and Emergency Response Plan 
60 days prior to construction

This mitigation measure will be implemented during construction.  Grading plans, which were submitted to the 
CPUC on September 2, 2010, demonstrate how disturbance to water resources will be minimized. In addition, 
the Project Modification Report and Mapbook, which was submitted to the CPUC on May 14, 2010 and 
approved by the BLM and the CPUC through a Determination Memorandum dated September 22, 2010, 
addressed changes to the final alignment to reduce impacts to water resources.

WQ-APM-01: Minimize disturbance to 
water resources

A memo was submitted to the CPUC for their administrative record documenting compliance with Mitigation 
Measure WQ-APM-2, on August 30, 2010.

Impacts to jurisdictional features were considered during design of the project and have been avoided, to the 
extent feasible. The locations of the structures are shown in the Project Modification Report and Mapbook, 
which was submitted to the CPUC on May 14, 2010 and approved through a Determination Memorandum 
dated September 22, 2010.

WQ-APM-02: Avoid sensitive water 
features

Specific sites, as identified by authorized agencies, will be staked and flagged by a qualified biologist prior to 
construction and documented in the weekly monitoring report.  Surface disturbing activities will not be allowed 
to begin until the sites have been clearly marked, fenced or flagged to delineate those areas specifically 
allowed for use and those areas that are restricted.

WQ-APM-03: Clearly mark restricted 
sites prior to construction

The SWEAP video, which was approved by the CPUC on March 15, 2010, includes recognition of markers 
and equipment movement restrictions.  This SWEAP will be shown to all project personnel and enforced 
throughout all phases of the Project.

WQ-APM-03: Train construction 
personnel to recognize markers

This mitigation measure will be fulfilled during construction.WQ-APM-04: Maintain adequate distance 
from stream banks

This mitigation measure will be fulfilled during construction.WQ-APM-04: Use existing bridges to 
cross major streams

Impacts to surface water, riparian areas, and floodplains, were considered during design of the project and 
have been avoided or will be spanned, to the extent feasible. The locations of the structures are shown in the 
Project Modification Report and Mapbook, which was submitted to the CPUC on May 14, 2010 and approved 
by CPUC and BLM through a Determination Memorandum dated September 22, 2010.

WQ-APM-04: Span riparian areas where 
feasible

The SWPPPs and NPDES permits associated with the following WDID #s 737C358239, 737C358304, 
713C358250, 713C358305 and 713C358275 were submitted to the CPUC on September 15, 2010.  The 
conditions of the permit and SWPPP will be implemented and enforced during construction to prevent and 
avoid hydrologic impacts.

WQ-APM-04: Prepare and implement 
erosion control BMPs per the SWPPP

A memo was submitted to the CPUC for their administrative record documenting compliance with Mitigation 
Measure WQ-APM-4, on August 30, 2010. Impacts to surface water, riparian areas, wetlands, and floodplains 
were considered during design of the project and have been avoided to the extent feasible. The locations of 
the pull sites are shown in the Project Modification Report and Mapbook, which was submitted to the CPUC on 
May 14, 2010 and approved by the BLM and the CPUC through a Determination Memorandum on September 
22, 2010.

WQ-APM-04: Select upland pull sites to 
minimize disturbance to water resources
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A memo was submitted to the CPUC for their administrative record documenting compliance with Mitigation 
Measure WQ-APM-4, on August 30, 2010. Impacts to surface water, riparian areas, wetlands, and floodplains 
were considered during design of the project and have been avoided to the extent feasible. The locations of 
the pull sites are shown in the Project Modification Report and Mapbook, which was submitted to the CPUC on 
May 14, 2010 and approved by the BLM and the CPUC through a Determination Memorandum on September 
22, 2010.

WQ-APM-04: Do not place structures in 
streambeds or drainage channels

Stream crossings will be constructed at low flow periods.  A mitigation and restoration plan has been 
developed as part of the HMMP and was submitted to the agencies on July 14, 2010. A revised plan was 
submitted on October 8, 2010 to address agency comments. This mitigation measure will be implemented 
during construction.

WQ-APM-05: Construct stream crossings 
and develop a mitigation and restoration 
plan

The final project alignment is in the vicinity of the following source water; Lake Morena, Barrett Lake, El 
Capitan Reservoir, and San Vicente Reservoir. All these source waters will be avoided. The nearest source 
water to a project facility is the El Capitan Reservoir (Link 5). Structure CP72-2 (PMR mapbook page MS-119) 
is within 350 feet of the reservoir. The pullsite adjacent to the structure is approximately 100 feet from the 
reservoir. The next nearest source water to a project facility is the San Vincente Reservoir (Link 5), which is 
approximately 1650 feet from structure CP39 (PMR mapbook page MS-132). All other source waters are at 
least 1 mile from a project facility.

WQ-APM-06: Avoid designated surface 
water protection areas

This mitigation measure will be fulfilled during construction.WQ-APM-06: No diversions, detention, 
retention, or consumption of surface 
waters

Groundwater supplies will not be used during project construction; therefore this mitigation measure is not 
applicable.

WQ-APM-06: Conduct interviews with 
affected landowners prior to construction

Groundwater supplies will not be used during project construction; therefore this mitigation measure is not 
applicable.

WQ-APM-06: Negotiate with landowners 
to provide alternative water supplies

Groundwater supplies will not be used during project construction; therefore this mitigation measure is not 
applicable.

WQ-APM-08: Obtain permits prior to 
discharging groundwater into storm drains

Discharge of groundwater and dewatering is not anticipated during construction. If it is later determined that 
dewatering is necessary, SDG&E will implement this measure as described.

WQ-APM-08: Contain and sample if 
dewatering and then release water 
according to test results

This mitigation measure will be fulfilled during construction.WQ-APM-09: Storing fuels and 
hazardous materials prohibited near wells

See H-06aWQ-APM-10: Minimize stream bank 
erosion

A trash enclosure will be provided during construction.WQ-APM-13: Dispose trash into enclosed 
containment

This mitigation measure will be fulfilled during construction.WQ-APM-13: Remove hazardous 
materials to a hazardous waste facility 
and promptly clean up if released onto 
ground

The SWPPPs and NPDES permits associated with the following WDID #s 737C358239, 737C358304, 
713C358250, 713C358305 and 713C358275 were submitted to the CPUC on September 15, 2010.  The 
conditions of the permits and SWPPPs will be implemented and enforced during the construction to prevent 
and avoid hydrologic impacts.

WQ-APM-14: Obtain NPDES permit and 
implement a SWPPP

Revised 401, 404 and 1602 permit applications were submitted for review and approval on March 30, 2010.  
SDG&E received the signed 401 Water Quality Certification on November 15, 2010. The California 
Department of Fish and Game issued the Streambed Alteration Agreement (SAA) on November 17, 2010.  
The ACOE 404 permit was received on January 7, 2011. Also see BIO-APM-05.

WQ-APM-15: Adjust route of access 
roads to avoid sensitive features

This mitigation measure will be fulfilled during construction.WQ-APM-15: Use existing roads or cross-
country access routes
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This mitigation measure will be fulfilled during construction.WQ-APM-15: Clearly mark approved 
construction traffic routes

Biological, hydrology and cultural resource assessments were completed in accordance with the ACOE and 
CDFG guidelines. Permit applications for ACOE 404 Nationwide 12, CDFG 1600 Streambed Alteration 
Agreement and Regional Water Quality Control Board 401 Water Quality Certification were submitted on 
March 30, 2010.

WQ-APM-16: Conduct site-specific 
assessment where sensitive water 
resources cannot be avoided

SDG&E has located staging/storage areas for equipment and materials outside of riparian areas. This is 
demonstrated in the Project Modification Report and Mapbook, which was submitted to the CPUC on May 14, 
2010 and approved by the BLM and the CPUC through a Determination Memorandum dated September 22, 
2010.

WQ-APM-16: Locate staging/storage 
areas outside of riparian areas

The California Department of Fish and Game issued a Streambed Alteration Agreement (SAA) on November 
17, 2010. A copy of the SAA will be maintained onsite during construction.

WQ-APM-16: Obtain a Streambed 
Alteration Agreement when constructing 
new access through streambeds

SDG&E prepared a Desert Pavement Protection Plan that identifies areas of desert pavement and discusses 
protection of desert pavement. This Plan was approved by the CPUC and BLM on September 10, 2010. 
SDG&E will implement the plan during construction to minimize impacts to desert pavement.

G-02a: Avoid or minimize desert 
pavement grading

SDG&E prepared a Desert Pavement Protection Plan that identifies areas of desert pavement and discusses 
protection of desert pavement. This Plan was approved by the CPUC and BLM on September 10, 2010.

G-02a: Submit a plan to identify and 
protect desert pavement 60 days prior to 
construction

A Geotechnical Report titled, “Geotechnical and Geologic Hazards Investigation Report” dated October 16, 
2009 was submitted to CPUC for review and approval on April 19, 2010.  The final project design is based on 
the findings of this report. CPUC issued a memorandum on June 18, 2010 confirming that this report satisfies 
the requirements of this mitigation measure.

G-03a: Submit design-level geotechnical 
studies 60 day prior to final project design

A Geotechnical Report titled, “Geotechnical and Geologic Hazards Investigation Report” dated October 16, 
2009 was submitted to CPUC for review and approval on April 19, 2010. An explanation of structure design 
based on windloading instead of seismic loading is included in the Executive Summary.  The final project 
design is based on the findings of this report. CPUC's geotechnical consultant issued a memorandum on June 
18, 2010 confirming that this report satisfies the requirements of this mitigation measure.

G-04a: Submit site-specific seismic 
analyses 60 days prior to final project 
design

The Geotechnical and Geologic Hazards Investigation Report (dated October 16, 2009) was submitted to 
CPUC for review and approval on April 19, 2010. The final project design is based on the findings of this 
report. SDG&E will conduct additional geotechnical exploration, including borings, as soon as authorization is 
received from the appropriate land-managing agency. A supplemental report will be provided prior to 
installation of structures.

G-04b: Submit liquefaction studies 60 
days prior to final project design

A Geotechnical Report titled, “Geotechnical and Geologic Hazards Investigation Report” dated October 16, 
2009 was submitted to CPUC for review and approval on April 19, 2010.  The final project design is based on 
the findings of this report.  SDG&E will conduct additional geotechnical exploration to confirm the location of 
mapped traces of active and potentially active faults and will submit a report to the CPUC that addresses any 
required modifications based on the results of these investigations.  SDG&E will provide this supplemental 
report prior to installation of structures.

G-05a: Submit a report with studies of 
active and potentiall active faults 60 days 
prior to construction

The Geotechnical and Geologic Hazards Investigation Report (dated October 16, 2009) was submitted to 
CPUC for review and approval on April 19, 2010.  The Geotechnical Evaluation, Access Roads and Structure 
Pads (dated October 16, 2009) was submitted to CPUC for review and approval on May 28, 2010.  These 
reports included slope stability analyses as described in this measure. The final project design is based on the 
findings of these reports. As required by the CPUC memo dated June 18, 2010, additional investigations for 
landslide and rock fall hazards will occur in areas along Segment 9A of Link 1 during construction.

G-06a: Submit slope stability analyses 60 
days prior to construction

SDG&E has coordinated with Pyramid Quarry personnel and BLM to determine the status of and plans for 
active quarries adjacent to or crossed by project alignments.  Coordination efforts were included in the Project 
Modification Report submitted to the CPUC on May 14, 2010.   The Determination Memorandum and BLM 
Determination of NEPA Adequacy dated September 22, 2010 acknowledged coordination efforts and noted 
that SDG&E will continue to coordinate with Pyramid during construction.

G-09a: Coordinate to determine status 
and plans of active quarries
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SDG&E has coordinated with Pyramid Quarry personnel and BLM to determine the status of and plans for 
active quarries adjacent to or crossed by project alignments.  Coordination efforts and a plan to minimize 
interference with operations were included in the Project Modification Report submitted to the CPUC on May 
14, 2010.  The Determination Memorandum and BLM Determination of NEPA Adequacy dated September 22, 
2010 acknowledged coordination efforts and noted that SDG&E will continue to coordinate with Pyramid 
during construction.

G-09a: Submit plan to avoid impacts to 
mining operations 60 days prior to 
construction

Neither the SWPL or the Interstate 8 Alternative require a reroute due to quarry operations; therefore, this 
mitigation measure is not applicable.

G-09a: Provide map of reroute and 
summary of impacts to mining areas

The FEIR/EIS identified sensitive soils as "natural sand sources that supply the material for sand dune 
systems throughout the ABDSP."  The project no longer impacts ABDSP and there are no sand dune systems 
along the project route; therefore, this mitigation measure does not apply.

GEO-APM-01: No widening or grading of 
existing access roads if soil is sensitive to 
disturbance

This mitigation measure will be implemented during construction.GEO-APM-02: Minimize soil disturbance 
or return to pre-construction contours and 
condition

The Geotechnical and Geologic Hazards Investigation Report was submitted to CPUC for review and approval 
on April 19, 2010. The report determined that no areas of high shrink/swell are present. The CPUC 
geotechnical consultant issued a memorandum on June 18, 2010 confirming concurrence with this finding. 
Therefore, this measure does not apply.

GEO-APM-03: Avoid placing structures in 
areas of high shrink/swell potential

See G-6aGEO-APM-04: Place structures in 
geologically stable areas

The preconstruction portion of this measure is complete. Final grading and plan and profiles were submitted to 
the CPUC on September 2, 2010. Project construction activities were designed to avoid or minimize new 
disturbance and erosion on manufactured slopes.  SDG&E will adhere to the grading plans and the SWPPP 
during construction.

GEO-APM-05: Implement construction to 
avoid or minimize new soil disturbance

This mitigation measure will be fulfilled during construction.GEO-APM-05: Maintain cut and fill slopes 
with erosion control and repair

Erosion control will be implemented under Project site-specific SWPPPs and shall include areas where re-
contouring and substantial ground disturbance will be required.  This mitigation measure will be fulfilled during 
construction.

GEO-APM-06: Perform surface 
restoration for erosion control and re-
vegetation

This mitigation measure will be fulfilled during construction.GEO-APM-08: Remove or stabilize 
boulders and span structures over 
landslide areas

This mitigation measure will be fulfilled during construction.GEO-APM-09: Implement field mitigation 
efforts if paleontological resources are 
encountered

This mitigation measure will be fulfilled during construction.GEO-APM-09: Consult with agencies if 
paleontological resources cannot be 
avoided

A memo was submitted to the CPUC documenting compliance with Mitigation Measure PSU-APM-1 on 
October 14, 2010. The memo was approved by November 5, 2010 and satisfies the preconstruction 
component of this measure. SDG&E will continue to coordinate with the Imperial Irrigation District (IID) during 
construction on the locations and times where work will be in close proximity to IID utility lines. Additionally, 
SDG&E will notify the DigAlert service immediately prior to construction in areas to identify conflicts with utility 
providers and avoid/provide adequate operational and safety buffering.

PSU-APM-01: Coordinate with utility 
providers

This mitigation measure will be implemented during construction.PSU-APM-02: Notify Underground 
Service Alert 48 hours prior to earth-
disturbing activities

This mitigation measure will be implemented during construction.PSU-APM-03: Minimize disruption to 
response times and access for 
emergency and police services
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This measure will be implemented during construction. Copies of notices and dates of public notification shall 
be provided to the CPUC and BLM prior to any planned outage.

S-02a: Provide copies of posted public 
notices of planned outages

Link 1 does not include underground transmission line construction; therefore, this mitigation measure is not 
applicable.

S-02b: Submit documentation prior to 
construction of the underground 
transmission line

This mitigation measure will be implemented during and following the completion of construction.S-03a: Provide documentation to show 
amount of waste recycled

A Water Use Study that discussed coordination efforts with local water districts was submitted for review on 
February 22, 2010.  In addition, an Addendum to the 23 April 2010 Water Resources Availability Study (dated 
March 18, 2011) was submitted on March 21, 2011. SDG&E will obtain a variance for the use of reclaimed 
water outside of the Padre Dam and City of San Diego jurisdictions.  Potable water will be used until the 
variance is obtained.  Copies of variances will be submitted to the CPUC prior to use of reclaimed water.

S-03b: Coordinate with water districts

A Water Use Study describing the availability of reclaimed water was submitted on February 22, 2010. In 
addition, and Addendum to the 23 April 2010 Water Resources Availability Study (dated March 18, 2011) was 
submitted on March 21, 2011.

S-03b: Provide letter 60 days prior to 
construction describing availability of 
reclaimed water and efforts to obtain for 
use

A Construction Fire Plan was acknowledged by the CAL FIRE Chief and was approved by the CPUC on 
January 20, 2010.

F-01a: Submit draft Construction Fire 
Prevention Plan 90 days prior to 
construction

A Construction Fire Plan was acknowledged by the CAL FIRE Chief and approved by the CPUC on January 
20, 2010.

F-01a: Receive approval of final Plan 30 
days prior to construction

The preconstruction component of this measure has been completed.  A Construction Fire Plan was 
acknowledged by the CAL FIRE Chief and was approved by the CPUC on January 20, 2010.   The 
Construction Fire Plan includes the requirements of this mitigation measure and will be implemented and 
enforced during construction.

F-01a: Implement Fire Plan during 
construction and maintenance

This measure will be implemented during construction.F-01c: Do not obstruct firefighting 
equipment or crews

This measure will be implemented during construction.F-01c: Coordinate fire suppression 
activities and unobstruct access roads at 
all times

This measure will be implemented during construction.F-01c: Cease construction in work areas 
if fire within 1,000 feet

This measure will be implemented during construction.F-01c: Contact dispatch centers 2 days 
prior to helicopter use

SDG&E will clear dead and decaying vegetation from work areas prior to initiating grading activities and/or 
maintenance work.  Clearing of dead and decaying vegetation will be monitored during construction and 
observations will be summarized and submitted to the CPUC in the weekly report.

F-01d: Clear and spread onsite dead and 
decaying vegetation prior to construction 
and maintenance

On-going efforts with CAL FIRE and local fire agencies are in progress to establish and provide oversight to 
the Powerline Firefighting Mitigation Fund. This mitigation measure will be implemented during and following 
construction.

F-03a: Contribute annually to Powerline 
Firefighting Mitigation Fund

SDG&E has prepared a draft Fire Prevention MOU.  Draft comments from CAL FIRE and local fire agencies 
have been incorporated and on-going efforts are in progress to refine the draft MOU.  

F-03b: Create and implement a Multi-
agency Fire Prevention MOU
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Attachment A: Preconstruction 
Status Report

Report Criteria:

AGENCY: BLM
LOCATION: Link 2
TIMING: Design; Design and During; During; During and Post; Pre; Pre and During; Pre and Post; Pre, 
During, and Post

Friday, March 25, 2011

10:44:19 AM

‐Complete

‐Pending OR To Be Implemented Immediately Prior to Construction ‐Not Applicable

‐To Be Implemented  During Construction

Location: Link 2

Mitigation Measure and APM Status

The preconstruction portion of this measure is complete. Sensitive resources were mapped using GIS and 
project structures and work areas were designed to avoid these resources, to the extent possible. The Project 
Modification Report Mapbook, which was submitted on May 14, 2010 and approved by the BLM and CPUC in 
a Determination Memorandum on September 22, 2010, shows both sensitive resources and the location of 
areas that may be disturbed.  During construction, vegetation and soil impacts will be minimized.

B-01a: Locate surface disturbing 
components in previously disturbed areas

This mitigation measure will be fulfilled during construction.B-01a: Use construction mats to minimize 
disturbance

The Project will impact sensitive vegetation communities on lands already in use as mitigation. A Habitat 
Acquisition Plan, which discusses doubled mitigation ratios on lands already in mitigation, was submitted for 
review and approval on February 4, 2010. This plan was approved by the Wildlife Agencies as described in 
the G-CM-17 of the reinitiated Biological Opinion, dated November 10, 2010.

B-01a: Double mitigation ratios on lands 
already in mitigation

The limits of construction will be delineated with orange construction fencing or flagging prior to the start of 
construction.

B-01a: Delineate all limits of construction

SDG&E submitted a memo to CPUC for the administrative record on October 26, 2010 to document 
coordination of access road gate installation prior to construction.

A new cattle gate was requested by Tulloch to address the containment and management of his cattle. The 
gate will be installed during construction of the access road.

SDG&E met with USFS representatives, Tim Cardoza and Steve Eastwood on September 13, 2010 to discuss 
gate installation on USFS property.

B-01a: Coordinate gate installation 60 
days prior to construction

SDG&E submitted a memo to CPUC for the administrative record on October 26, 2010 to document 
coordination of access road gate installation prior to construction.

B-01a: Submit documentation of 
coordination with the administering 
agency of the road/trail 30 days prior to 
construction

This mitigation measure will be fulfilled during construction.B-01a: Post signs on access road gates 
prohibiting unauthorized users

SDG&E has coordinated with land managers regarding unauthorized us of access roads by off-road vehicle 
enthusiasts, including funding of off-road vehicle patrols and gate installation. A memo was submitted to 
CPUC for the administrative record on October 26, 2010 documenting coordination.

B-01a: Provide funding for off-road 
vehicle patrols
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Location: Link 2

Mitigation Measure and APM Status

This mitigation measure will be fulfilled during construction. The mitigation ratios for unauthorized impacts 
have been eliminated as described in Conservation Measure G-CM-6 of the reinitiated Biological Opinion, 
dated November 10, 2010.

B-01a: Mitigate for impacts by 
unauthorized activity (e.g., exceeding 
approved construction footprints)

SDG&E submitted the Restoration Plan for Sensitive Vegetation Communities in Temporary Impact Areas to 
the CPUC, BLM, USFS and Wildlife Agencies for review and approval on September 24, 2010. A revised plan 
incorporating agency comments was resubmitted on October 25, 2010.  This plan was approved by the CPUC 
on November 3, 2010 and by the Wildlife Agencies in the revised Biological Opinion (dated November 10, 
2010), as noted in Conservation Measure G-CM-16 (page 33 of the BO).

B-01a: Submit a Habitat Restoration Plan

In coordination with the appropriate agencies, off-site purchase and dedication of habitat shall be provided for 
areas where habitat restoration cannot meet mitigation requirements as outlined in this measure.  This will be 
determined during and post construction during restoration activities.

B-01a: Mitigate for impacted habitat

The Wildlife Agencies have agreed that conservation of woodland areas on mitigation lands included in the 
Habitat Acquisition Plan/Habitat Management Plan is acceptable mitigation for impacts to native trees. This 
plan was approved by the Wildlife Agencies on November 10, 2010 as stated in the revised Biological Opinion.

B-01a: Mitigate for the loss of native trees 
and tree trimming

The Habitat Acquisition Plan was submitted to the CPUC, BLM, Wildlife Agencies, and USDA Forest Service 
for review and approval on February 4, 2010.  The HAP was further refined and resubmitted on September 22, 
2010. The plan includes the requirements as outlined in this mitigation measure. The HAP was approved by 
the Wildlife Agencies as stated in the reinitiated Biological Opinion dated November 10, 2010.

B-01a: Submit a Habitat Acquisition Plan 
120 days prior to construction

The Habitat Management Plan was submitted to the CPUC, BLM, Wildlife Agencies, and USDA Forest Service 
for review and approval on September 22, 2010. The plan includes the requirements as outlined in this 
mitigation measure. The HMP was approved by the Wildlife Agencies as stated in the reinitiated Biological 
Opinion dated November 10, 2010.

B-01a: Submit a Habitat Management 
Plan

The HMP, prepared by a qualified biologist, was submitted to the CPUC, BLM, Wildlife Agencies, and USDA 
Forest Service on September 22, 2010 for review and approval. All the components in this mitigation measure 
have been included in the HMP.  This plan was approved by the Wildlife Agencies as stated in the revised 
Biological Opinion dated November 10, 2010.

B-01a: Include legal descriptions of all 
legal parcels

A qualified biological monitor with the authority to issue stop work orders will be on-site during construction 
activities and weekly monitoring reports will be prepared.  This mitigation measure will be fulfilled during 
construction.

B-01c: Provide biological monitoring and 
perform periodic inspections once or 
twice a week

A qualified biological monitor with the authority to issue stop work orders will be on-site during construction 
activities and weekly monitoring reports will be prepared. This mitigation measure will be fulfilled during 
construction.

B-01c: Send weekly monitoring reports

A qualified biological monitor with the authority to issue stop work orders will be on-site during construction 
activities and weekly monitoring reports will be prepared.  This mitigation measure will be fulfilled during 
construction.

B-01c: Qualified biologists shall handle all 
environmental issues and have the 
authority to issue stop work orders

This mitigation measure will be fulfilled during and post construction, should a project-caused fire occur.B-01k: Re-seed all public and private 
natural areas burned due to project-
caused fire

This mitigation measure will be fulfilled during and post construction, as needed.B-01k: Develop re-seeding plan

SDG&E has coordinated with the USFS to minimize impacts to RCAs.  The Project Modification Report (PMR) 
and Mapbook illustrate modifications that were made to the alignment to reduce overall impacts to RCAs.  The 
PMR and Mapbook were approved by the CPUC and BLM through a Determination Memorandum dated 
September 22, 2010.

B-01l: Minimize impacts to the RCA 
between Structures 184 and 187 of the 
BCD South Option.

Impacts to jurisdictional features were considered during the design of the project and have been avoided, to 
the extent feasible. The location of each jurisdictional drainage and potential impact was described in the 
Preliminary Jurisdictional Determination report that was accepted by the Army Corps of Engineers on August 
27, 2010.

B-02a: Avoid impacts to jurisdictional 
areas
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Location: Link 2

Mitigation Measure and APM Status

SDG&E received Nationwide Permit #12 under Section 404 of the Clean Water Act on January 7, 2011 for 
impacts to Waters of the U.S., including wetlands. Attachment 2 of the permit provides a summary of the 
impacts to wetlands and the required mitigation. Enclosures 4 and 5 of the permit provide detailed lists of the 
wetlands and their locations.

B-02a: Mitigate impacted areas as 
required by wetland permitting

The entire project area was surveyed and impacts to resources under the jurisdiction of the ACOE, Regional 
Water Boards, State Water Board, and CDFG were determined.  A revised Preliminary Jurisdictional 
Determination was submitted on February 24, 2010 and accepted as part of the 404 permit application on 
August 27, 2010.  Final Grading Plans and Plan and Profiles were submitted to the CPUC on September 2, 
2010 for the administrative record.

B-02a: Prepare jurisdictional delineation 
and impact assessment

SDG&E received Nationwide Permit #12 under Section 404 of the Clean Water Act on January 7, 2011 for 
impacts to Waters of the U.S., including wetlands.  Mitigation requirements and ratios are stipulated on pages 
2 through 8 of the permit.

B-02a: Mitigate for jurisdictional wetland 
habitat

The 401 Water Quality Certification was issued on November 15, 2010. The California Department of Fish and 
Game issued a Streambed Alteration Agreement (SAA) on November 17, 2010. The ACOE 404 permit was 
issued on January 7, 2011.

B-02a: Obtain wetland permits prior to 
construction

The Project Modification Report and Mapbook, which was submitted to the CPUC on May 14, 2010 and 
approved by the BLM and the CPUC through a Determination Memorandum on September 22, 2010,  
illustrates the limits of construction.  Limits of construction will be delineated immediately prior to construction 
with orange construction fencing, flagging, or silt fencing.

B-02a: Delineate all limits of construction

This mitigation measure will be fulfilled during construction.B-02a: Install gates and signs at 
entrances of access roads

This mitigation measure will be fulfilled during construction.B-02a: Mitigate impacts from 
unauthorized activity

SDG&E submitted a HMMP on July 14, 2010 as outlined in this mitigation measure. This plan was revised and 
provided to the agencies on October 7, 2010. The HMMP has been accepted by the Army Corps of Engineers, 
California Department of Fish and Game, and State Water Resources Control Board in concept; however, the 
agencies have asked that the plan be reformatted to break out each mitigation property. The revised plans 
(one for each of the five mitigation sites) were submitted to the agencies on November 30, 2010 and accepted 
on December 17, 2010. This plan was prepared by a qualified habitat restoration specialist and will be 
implemented by a qualified habitat restoration specialist.

B-02a: Submit and implement Wetland 
Mitigation Plan

The Habitat Management Plan (HMP) was submitted to the CPUC, BLM, Wildlife Agencies, and the USDA 
Forest Service for review and approval on September 22, 2010. The plan includes the requirements as 
outlined in this mitigation measure. The HMP was approved by the Wildlife Agencies as stated in the 
reinitiated Biological Opinion dated November 10, 2010.

B-02a: Submit a Habitat Management 
Plan that includes jurisdictional areas

A Final Weed Control Plan was approved by the BLM and CPUC on September 8, 2010. Additional comments 
from the USFWS, City of San Diego and USFS were incorporated into a final plan that was submitted to all 
agencies on November 10, 2010. The Weed Control Plan has been approved by the Wildlife Agencies as 
stated in the revised Biological Opinion dated November 10, 2010 (G-CM-20).

B-03a: Submit and implement a Weed 
Control Plan

A Final Weed Control Plan was approved by the BLM and CPUC on September 8, 2010. Additional comments 
from the USFWS, City of San Diego and USFS were incorporated into a final plan that was submitted to all 
agencies on November 10, 2010. The Weed Control Plan has been approved by the Wildlife Agencies as 
stated in the revised Biological Opinion dated November 10, 2010 (G-CM-20).

B-03a: Conduct pre-construction weed 
inventory

The Weed Control Plan will be implemented immediately prior to, during and following construction as 
appropriate for the weed species being treated.

B-03a: Implement weed control 
treatments

The Weed Control Plan addresses surveying for invasive exotic species during construction and annually 
following construction to monitor previously-identified and treated populations and to identify new invasive 
weed populations for the life of the Project. Treatment of weeds will occur on a minimum  annual basis unless 
otherwise approved by the PCA, San Diego County Agricultural Commissioner, and Cal-IPC. This mitigation 
measure will be fulfilled during/post construction.

B-03a: Annually survey for new invasive 
weeds for 2 years

This mitigation measure will be fulfilled during/post construction.B-03a: Ensure all seeds and other 
material are certified weed free
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Location: Link 2

Mitigation Measure and APM Status

This mitigation measure will be fulfilled during/post construction.B-03a: Wash vehicles and equipment

This mitigation measure will be fulfilled during/post construction.B-03a: Submit monthly wash logs during 
construction and annual logs during 
operation/maintenance

Rare Plant Surveys were completed by qualified biologists in 2009 and 2010. The 2010 rare plant survey, 
which included all project areas as described in the Project Modification Report, was approved by the USFWS 
on December 22, 2010 and the CPUC on January 19, 2011.

B-05a: Conduct surveys in the spring and 
submit a special status plant report

Special status plant populations will be staked or flagged immediately prior to construction by a qualified 
biologist.

B-05a: Stake or flag special status plant 
populations

The Project Modification Report and Mapbook, which was submitted on May 14, 2010 and approved by the 
BLM and the CPUC on September 22, 2010 through a Determination Memorandum, shows both sensitive 
resources and the locations of sensitive resource areas that may be disturbed. As noted in the revised 
Biological Opinion, dated November 10, 2010, SDG&E will not impact any listed plant species during 
construction activities for this project (see pages 3-4 of the Biological Opinion).

B-05a: Avoid impacts to federal and state 
listed plant species

No federal or state listed plants will be impacted by construction activities on the project, but moderately 
sensitive plant species will be affected; therefore, SDG&E has prepared a Restoration Plan for Special Status 
Plants. This plan was submitted to the agencies for review on November 29, 2010 and approved on January 
3, 2011.

B-05a: Submit a Restoration Plan for 
federal and state listed plants

Moderately sensitive plant species will be affected; therefore, SDG&E has prepared a Restoration Plan for 
Special Status Plants. This plan was submitted to the agencies for review on November 29, 2010 and 
approved on January 3, 2011.

B-05a: Avoid impacts to moderately 
sensitive plant species

No federal or state listed plant will be impacted by construction activities on the project; however moderately 
sensitive plant species will be affected. SDG&E has prepared a Restoration Plan for Special Status Plants. 
This plan was submitted to the agencies for review on November 29, 2010 and approved on January 3, 2011.

B-05a: Submit a Restoration Plan for 
special status plant species

A Habitat Management Plan was submitted to the appropriate agencies for review and approval on September 
22, 2010 as outlined in this measure. The Habitat Acquisition Plan and Habitat Management Plan were 
approved by the Wildlife Agencies as stated in the revised Biological Opinion dated November 10, 2010 (G-
CM-17).

B-05a: Submit a Habitat Management 
Plan that addresses offsite mitigation for 
rare plants

Steep-walled trenches or excavations will be covered, fencing will be installed or sloped on one end (i.e., 
ramped) to prevent the entrapment of wildlife during construction.  This mitigation measure will be fulfilled 
during construction.

B-07a: Cover excavations or install 
fencing when not in use

A qualified biological monitor will inspect any open trenches as required.  This mitigation measure will be 
fulfilled during construction.

B-07a: Inspect excavations 3 times per 
day and before backfilling

Workers will be instructed to look under vehicles for wildlife before movement and to report mortality or injury 
of a listed species within 48 hours.  No vehicles or equipment will be moved until the animal has left or is 
removed by a qualified biologist.  This mitigation measure will be fulfilled during construction.

B-07a: Look under vehicles and 
equipment before moving for presence of 
wildlife

A qualified biological monitor will submit monitoring reports as required by this measure.  This mitigation 
measure will be fulfilled during construction.

B-07a: Contact within 48 hours of finding 
a dead or injured listed species

Grading and brushing in least Bell's vireo and southwestern willow flycatcher habitat will occur as outlined in 
this mitigation measure.

B-07e: Conduct grading or brushing 
outside of least Bell's vireo and 
southwestern willow flycatcher breeding 
season September 16-March 14
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Location: Link 2

Mitigation Measure and APM Status

The Riparian Bird Survey Report for 2009 which was submitted to the CPUC for review on January 10, 2010, 
indicated a breeding pair of least Bell's vireo was observed along an existing access road near milepost 68. As 
shown on page MS-80 of the PMR Mapbook, no upgrades are proposed for this portion of the access road. 
Another least Bell's vireo sighting was recorded during the 2010 surveys near milepost 77 (page MS-89).  The 
2010 Riparian Bird Survey report was submitted to the agencies on October 28, 2010 and approved by the 
CPUC on November 2, 2010 and the Wildlife Agencies on November 10, 2010. Construction activities will not 
occur within 500 feet of least Bell's vireo habitat in this area. Four southwestern willow flycatchers were 
observed on Link 2, but were determined to constitute migratory observations. As described in the revised 
Biological Opinon dated November 10, 2010, southwestern willow flycatcher are not likely to be adversely 
affected by the project (page 4). Preconstruction surveys will be conducted as required by this mitigation 
measure.

B-07e: Survey for least Bells' vireo and 
southwestern willow flycatcher within 10 
days prior to initiating work in area

This mitigation measure will be fulfilled during construction.B-07e: Survey once per week if least 
Bell's vireo and/or southwestern willow 
flycatcher are present

This mitigation measure will be fulfilled during construction.B-07e: Establish 300-foot buffer if active 
nest found

This mitigation measure will be fulfilled during construction.B-07e: Monitor noise if construction 
occurs within buffer

A Habitat Acquisition Plan was submitted to the CPUC for review and approval on February 4, 2010. This plan 
was approved by the Wildlife Agencies on November 10, 2010 as stated in the revised Biological Opinion. The 
Habitat Acquisition Plan discusses mitigation for impacts to least Bell's vireo occupied habitat, although no 
permanent impacts are expected to occur to occupied or critical habitat on Link 2.

B-07e: Provide mitigation for temporary 
and permanent impacts

The Riparian Birds Survey Report 2009 was submitted to CPUC for review on January 14, 2010. The 2010 
Riparian Bird Survey Report was submitted to CPUC on October 28, 2010.  A Habitat Management Plan was 
submitted to the CPUC on September 22, 2010. The plan was approved by the Wildlife Agencies as described 
in G-CM-17 of the reinitiated Biological Opinion, dated November 10, 2010.

B-07e: Submit a Habitat Management 
Plan that addresses impacts to least 
Bell's vireo and southwestern willow 
flycatcher

Data was obtained from the USFS and BLM regarding potential eagle nest locations for 2009.  2010 surveys 
were performed by SDG&E.  This measure will be implemented during and post construction.

B-07h: No activities within 4,000 ft. of 
eagle nest during breeding season

Per USFWS QCB protocol, site assessments for suitable QCB habitat were conducted in 2009 and 2010 by 
USFWS permitted biologists.  The site assessments identified areas requiring protocol surveys.  QCB protocol 
surveys were completed by a USFWS permitted biologist and a revised 2009 QCB Focused Survey Report 
was submitted to CPUC for review January 14, 2010.  Survey results indicate QCB were found near mileposts 
71, 74.5, and between 79 and 80 on Link 2.  These surveys results were accepted by the Wildlife Agencies (as 
described in the revised Biological Opinion dated November 10, 2010) and by the CPUC on January 21, 2011.

B-07i: Determine suitable habitat areas of 
QCB

Per USFWS QCB protocol, QCB surveys were performed in 2009 by a USFWS permitted biologist and a 
revised 2009 QCB Focused Survey Report was submitted to CPUC for review January 14, 2010. Survey 
results indicate QCB were found by mileposts 116.5, 110, 79 to 80, 74.5, 71, and 36.  These surveys results 
were accepted by the Wildlife Agencies (as described in the revised Biological Opinion dated November 10, 
2010) and by the CPUC on January 21, 2011.

B-07i: Conduct pre-construction protocol 
survey for QCB

Per USFWS QCB protocol, site assessments for suitable QCB habitat were conducted in 2009 and 2010 by 
USFWS permitted biologists.  The site assessments identified areas requiring protocol surveys.  QCB protocol 
surveys were completed by a USFWS permitted biologist and a revised 2009 QCB Focused Survey Report 
was submitted to CPUC for review January 14, 2010.  Survey results indicate QCB were found near mileposts 
71, 74.5 and between 79 and 80 on Link 2.  All QCB surveys have been conclusive for the project.

B-07i: Mitigation required if survey non-
conclusive for determining QCB presence

Survey results indicate QCB were found near mileposts 71, 74.5 and between 79 and 80 on Link 2.  A Habitat 
Management Plan has been submitted to the agencies for approval on September 22, 2010. This plan was 
approved by the Wildlife Agencies on November 10, 2010 as stated in the revised Biological Opinion.

B-07i: Submit a Habitat Management 
Plan that addresses offsite mitigation for 
QCB habitat
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Location: Link 2

Mitigation Measure and APM Status

USFWS protocol-level arroyo toad (ARTO) surveys were conducted in 2009 and 2010. The 2009 ARTO 
Survey Report was submitted to the CPUC on October 2, 2009 and re-submitted to CPUC on January 14, 
2010 to address their comments. On August 26, 2010, the CPUC advised that their comments were not fully 
addressed in the January 14, 2010  re-submittal; however, on September 2, 2010 the CPUC advised that 
these comments could be addressed in the upcoming 2010 ARTO Survey Report. 

Based on the 2009 and 2010 survey results, ARTO occur in three locations along Link 2 and will be assumed 
present in suitable habitat that was inaccessible to the surveyors. On Link 2, ARTO were observed along 
access roads near mileposts 68, 71 and 74. ARTO presence will be assumed in suitable habitat near milepost 
91. 

To avoid impacting ARTO during construction, construction areas will be fenced with exclusion fencing to keep 
toads out, where applicable. The fence locations will be identified by a USFWS permitted biologist and fencing 
will be monitored on a daily basis by a qualified biologist.  To minimize impacts to ARTO habitat, construction 
will be limited to the temporary and permanent impact areas. The limits of construction will be flagged to 
identify impact areas.  To compensate for unavoidable impacts to ARTO, off-site property supporting ARTO 
habitat has been identified and will be acquired and managed. This is documented in the Project habitat 
Acquisition Plan and Habitat Management Plan. These plans were approved by the Wildlife Agencies as 
stated in the revised Biological Opinion dated November 10, 2010 (G-CM-17).

B-07j: Conduct pre-construction protocol 
survey for arroyo toad

This mitigation measure will be fulfilled during construction.B-07j: Remove toad riparian breeding 
habitat October-December

If arroyo toads are present, or assumed to be present, exlcusion fencing will be installed as outlined in this 
measure.  Exclusion fencing will be monitored during construction and observations will be summarized and 
submitted to the CPUC in the weekly report.

B-07j: Install exclusion fencing if toad is 
present and monitor daily during 
construction

Clearance surveys shall occur as outlined in this measure.B-07j: Conduct pre- and post-exclusion 
fencing surveys

This measure will be implemented during and post construction.B-07j: Conduct daily surveys in the 
morning prior to work activities

Loss of arroyo toad-occupied habitat shall be mitigated as outlined in this measure.B-07j: Mitigate for the loss of occupied 
arroyo toad habitat

A Habitat Management Plan was submitted to the appropriate agencies for review and approval on September 
22, 2010. This plan was approved by the Wildlife Agencies as stated in the revised Biological Opinion (G-CM-
17).

B-07j: Submit a Habitat Management 
Plan that includes arroyo toad habitat

Occupied coastal California gnatcatcher habitat does not occur on this portion of the project; therefore, this 
mitigation measure is not applicable.

B-07l: Conduct brushing or grading in 
occupied gnatcatcher habitat outside 
breeding season February 15-August 30

Coastal California gnatcatcher does not occur on this portion of the project; therefore, this mitigation measure 
is not applicable.

B-07l: Conduct gnatcatcher survey within 
10 days of initiating other activities in 
area and submit to agencies

Coastal California gnatcatcher does not occur on this portion of the project; therefore, this mitigation measure 
is not applicable.

B-07l: Establish 300-foot buffer if active 
nest found

Coastal California gnatcatcher will not be impacted by construction activities on this portion of the project; 
therefore, this mitigation measure is not applicable.

B-07l: Mitigate the loss of occupied 
habitat and unoccupied designated 
critical habitat

Coastal California gnatcatcher habitat does not occur on this portion of the project; therefore, this mitigation 
measure is not applicable.

B-07l: Submit a Habitat Management 
Plan that addresses the coastal California 
gnatcatcher and its habitat

This mitigation measure will be fulfilled during construction.B-08a: Clear vegetation August 16-
January 14 and remove/trim trees 
September 16-December 31
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Location: Link 2

Mitigation Measure and APM Status

Within 10 calendar days prior to construction, a qualified biologist will conduct avian breeding surveys for 
construction activities occurring within the general avian breeding season.  Results of the surveys will be 
submitted to Wildlife Agencies for review and approval.

B-08a: Conduct pre-construction avian 
breeding surveys within 10 days of 
initiating work January 15-August 15 and 
submit surveys

Pre-construction surveys for active raptor nests will be conducted by a qualified biologist within 10 days of 
construction if activities will occur during the raptor breeding season. Results of the surveys will be submitted 
to wildlife agencies for review and approval.

B-08a: Conduct pre-construction raptor 
breeding surveys within 10 days of 
initiating work January 1-September 15 
and submit surveys

This mitigation measure will be fulfilled during construction.B-08a: Proceed with construction if no 
active nests observed

If active nests are identified, a buffer as defined in this measure will be established and monitored on a weekly 
basis to allow construction to proceed. This measure will be implemented during construction.

B-08a: Proceed with construction if active 
nests found per conditions

This mitigation measure will be fulfilled during construction.B-08a: Monitor active nests weekly until 
fledged

Results of surveys will be submitted as required and a qualified biologist will continue to monitor the site as 
appropriate.  Weekly monitoring reports will be submitted to the agencies.

B-08a: Report survey results and 
monitoring

A CDFG-approved biologist conducted day and night surveys. No bat nursery colonies were observed during 
the 2009 bat surveys performed along the Sunrise Powerlink alignment.  The 2009 Bat Survey Report was 
submitted to the CPUC on February 19, 2010.  An amendment to the 2009 Bat Survey Report was submitted 
on October 1, 2010 and approved by the CPUC on October 11, 2010.

B-09a: Conduct habitat assessment for 
bat nursery colonies prior to construction

A CDFG-approved biologist conducted a survey for bat nursery colonies. The 2009 Bat Survey Report was 
submitted to the CPUC on February 19, 2010.  An amendment to the 2009 Bat Survey Report was submitted 
on October 1, 2010 and approved by the CPUC on October 11, 2010.

B-09a: Conduct survey for bat nursery 
colonies prior to construction

A CDFG-approved biologist conducted day and night surveys. No bat nursery colonies were observed during 
the 2009 bat surveys performed along the Sunrise Powerlink alignment.  The 2009 Bat Survey Report was 
submitted to the CPUC on February 19, 2010.  An amendment to the 2009 Bat Survey Report was submitted 
on October 1, 2010 and approved by the CPUC on October 11, 2010. If bat nursery colonies are observed 
during construction, this mitigation measure will be implemented.

B-09a: No direct impacts to bat nursery 
colonies allowed

A CDFG-approved biologist conducted day and night surveys. No bat nursery colonies were observed during 
the 2009 bat surveys performed along the Sunrise Powerlink alignment.  The 2009 Bat Survey Report was 
submitted to the CPUC on February 19, 2010.  A 2009 Bat Survey Report Amendment-Report and 2009 Bat 
Survey Amendment - Appendix 1 were submitted on October 1, 2010. The amended report was approved by 
CPUC on October 11, 2010. If bat nursery colonies are observed during construction, this mitigation measure 
will be implemented.

B-09a: Implement methods to minimize 
indirect impacts to bat nursery colonies

SDG&E will install transmission lines as outlined in this mitigation measure. Where diverters/markers have 
been installed, a study will be funded as outlined in this measure. SDG&E has submitted an Avian Monitoring 
and Mitigation Plan to the CPUC, CDFG, BLM, USFWS and USFS for review and approval on November 11, 
2010. This plan will be implemented during project operation.

B-10a: Install transmission lines using 
Avian Power Line Interaction Committee 
standards

On-the-ground protocol surveys have been conducted for sensitive plant and animal species, as appropriate, 
along the entire alignment. Per G-CM-32 of the Revised Biological Opinion dated November 10, 2010, surveys 
for federally listed species have been deemed complete by the Wildlife Agencies. The following survey reports 
for the 2010 survey season have been approved: 2010 Riparian Bird Survey Report; 2010 Arroyo Toad 
Survey; 2010 Rare Plant Survey; 2010 Quino Checkerspot Butterfly Report; and 2010 Coastal California 
Gnatcatcher Survey Report.  The 2010 Bat Survey Report is currently pending and is expected to be 
submitted in March 2011.

BIO-APM-01: Submit protocol surveys for 
sensitive plant and wildlife

Project personnel shall receive training as outlined in this measure.BIO-APM-02: Environmental training prior 
to construction

Vehicle traffic will be restricted to existing paved and unpaved access roads when feasible. All approved work 
areas, including access roads, will be delineated immediately prior to construction.

BIO-APM-03: Restrict vehicle movement 
to existing access roads
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Location: Link 2

Mitigation Measure and APM Status

SDG&E will perform surveys and submit survey results the the USFWS and CDFG should access road 
construction occur during nesting season or if it is not feasible to keep vehicles on existing access roads.

BIO-APM-03: Avoid constructing roads 
during nesting season and submit 
surveys if new roads needed during 
nesting season

This mitigation measure will be monitored during construction to ensure parking or driving underneath oak 
trees does not occur.

BIO-APM-03: No parking or driving under 
oak trees

This mitigation measure will be fulfilled during construction.BIO-APM-03: Observe a 15 mph speed 
limit on dirt access roads

Final Grading Plans and Plan and Profiles has been submitted to the CPUC on September 2, 2010. Project 
and survey activities will be confined to areas noted in final engineering drawings.

BIO-APM-04: Restrict project activity to 
disturbance areas

Survey vehicles shall remain on existing roads.BIO-APM-04: Keep survey vehicles on 
existing roads

A biological monitor shall monitor project surveying activities for conformance with APMs.BIO-APM-04: Obtain prior approval for 
surveying activities in sensitive habitat

SDG&E survey personnel will implement all appropriate APMs.BIO-APM-04: Hiking off roads or paths 
during survey data collection is permitted

No paint or permanent discoloring agents shall be applied as outlined in this measure.BIO-APM-04: Do not apply discoloring 
agents on rocks or vegetation

To the extent possible, access roads shall be constructed as outlined in this mitigation measure.BIO-APM-05: Construct roads at right 
angles to streambeds and washes

Revised 401, 404 and 1602 permit applications were submitted for review and approval on March 30, 2010.  
SDG&E received the signed 401 Water Quality Certification on November 15, 2010. The California 
Department of Fish and Game issued the Streambed Alteration Agreement (SAA) on November 17, 2010.  
The ACOE 404 permit was received on January 7, 2011.

BIO-APM-05: Obtain permits for 
streambed crossings and roads 
constructed parallel to streambeds

This mitigation measure will be fulfilled during construction.BIO-APM-05: Minimize disturbance from 
construction and maintenance activities

This mitigation measure will be fulfilled during construction.BIO-APM-06: Comply with all applicable 
environmental laws and regulations

Littering will be prohibited on this project. This mitigation measure will be monitored during construction.BIO-APM-07: Littering is not allowed

Prior to construction, the boundaries of any sensitive plant populations will be delineated with flagging and 
avoided to the extent practicable.

BIO-APM-08: Delineate and avoid 
sensitive plant populations

The SWEAP video, approved by the CPUC on March 15, 2010, includes instructions that no wildlife, including 
rattlesnakes, may be harmed except to protect life and limb. This SWEAP will be shown to all project 
personnel prior to construction and enforced throughout all phases of the Project. If rattlesnakes are 
encountered, they will be safely removed by a biologist or staff trained in safe snake handling procedures.

BIO-APM-10: Do not harm wildlife

The SWEAP video was approved by the CPUC on March 15, 2010. This SWEAP will be shown to all project 
personnel and enforced throughout all phases of the Project, and addresses that firearms are prohibited in all 
project areas, except for security personnel.

BIO-APM-10: Firearms are prohibited

The SWEAP video, approved by the CPUC on March 15, 2010, includes instructions that feeding wildlife is 
prohibited. The SWEAP video will be shown to all project personnel prior to construction and enforced 
throughout all phases of the Project.

BIO-APM-11: Do not feed wildlife

The SWEAP video, approved by the CPUC on March 15, 2010, includes instructions that pets are prohibited 
at the Project site. The SWEAP video will be shown to all project personnel prior to construction and enforced 
throughout all phases of the Project.

BIO-APM-12: No pets permitted

The SWEAP video, approved by the CPUC on March 15, 2010, includes instructions that prohibit collecting 
plants or wildlife species for any reason. This SWEAP will be shown to all project personnel prior to 
construction of the Project and enforced throughout all phases of the Project.

BIO-APM-13: Do not collect plants or 
wildlife
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Mitigation Measure and APM Status

Wildlife found to be trapped will be removed by a qualified biological monitor.  If the biological resource 
monitor is not qualified to remove the entrapped wildlife, a recognized wildlife rescue agency (such as Project 
Wildlife) will be contacted to remove the wildlife and transport it safely to other suitable habitats.

BIO-APM-14: Removal of wildlife by 
qualified biological monitor or wildlife 
agency

This mitigation measure will be fulfilled during construction, as needed.BIO-APM-15: Submit report of 
unavoidable environmental damage

This mitigation measure will be fulfilled during and post construction.  Information regarding sensitive tree 
trimming locations will entered into SDG&E's mitigation measure tracking system and Sempra's system-wide 
mapping database.

BIO-APM-16: Schedule tree trimming 
during non-sensitive times

This mitigation measure will be fulfilled during construction.BIO-APM-16: Vary tree removal widths to 
maintain edge diversity

This mitigation measure will be fulfilled during and post construction.BIO-APM-17: Mow vegetation to use as 
access road

A memo was submitted to the CPUC for their administrative record documenting compliance with Mitigation 
Measure BIO-APM-18, on September 1, 2010. The final Project Modification Report (PMR) and Map Book, 
submitted to the CPUC on May 14, 2010, illustrate changes to the final design of the alignment with an overall 
reduction of impacts to sensitive features. They also show the redesign and relocation of the alignment to 
previously disturbed areas when feasible.

BIO-APM-18: Design structures and 
access roads to minimize impacts to 
sensitive features

Surveys have been performed to determine the presence or absence of endangered species in sensitive 
habitats along the project route. These surveys were determined to be complete by the Wildlife Agencies as 
described in G-CM-32 of the revised Biological Opinion. If new areas of disturbance are identified, site specific 
surveys will be conducted to determine the presence or absence of endangered species; this measure will be 
implemented during construction.

BIO-APM-18: Submit site surveys when 
constructing poles or roads in high value 
habitats cannot be avoided

During construction, access roads will be constructed as outlined in this measure. In addition, SDG&E has 
secured required permits for access road construction that will impact sensitive water features. More 
specifically, the 401 Water Quality Certification was issued on November 15, 2010, the California Department 
of Fish and Game Streambed Alteration Agreement (SAA) was issued on on November 17, 2010, and the 
ACOE 404 permit was issued on January 7, 2011.

BIO-APM-18: Construct crossings at right 
angles to streambeds if access roads 
cannot avoid sensitive water features

This mitigation measure will be fulfilled during and post construction.BIO-APM-19: Implement and comply with 
BLM mitigation measures

SDG&E has obtained an incidental take authorization through the Section 7 process (Refer to Biological 
Opinion FWS2008BO423-2009F0097). The BO was reinitiated and finalized on November 10, 2010.

BIO-APM-19: Use Section 7 process to 
obtain incidental take authorization

This mitigation measure will be fulfilled during construction.BIO-APM-20: Leave vegetation in place 
where re-contouring is not required

A memo was submitted to the CPUC for the administrative record on September 15, 2010 describing that the 
conductor spacing meets recommended suggested practices where feasible and the CPUC confirmed 
compliance with this measure on September 16, 2010.

SDG&E has designed structures in conformance with "Suggested Practices for Raptor Protection on Power 
Lines."

BIO-APM-21: Conform to "Suggested 
Practices for Raptor Protection on Power 
Lines"

This mitigation measure will be fulfilled during construction.BIO-APM-22: Salvaging may include 
removal and stockpiling for replanting

This mitigation measure will be fulfilled during construction.BIO-APM-23: Remove only minimum 
amount of vegetation necessary for 
construction

This mitigation measure will be fulfilled during construction.BIO-APM-23: Conserve topsoil in areas 
of sensitive habitat

The SWEAP video was approved by the CPUC on March 15, 2010. This SWEAP will be shown to all project 
personnel and enforced throughout all phases of the Project, and includes instructions on covering 
construction holes overnight to prevent harm to wildlife.

BIO-APM-24: Secure appropriate covers 
over excavations
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Mitigation Measure and APM Status

This mitigation measure will be fulfilled during construction.BIO-APM-25: Revegetate disturbed soils

This mitigation measure will be fulfilled during construction.BIO-APM-26: Slope excavations on one 
end

SDG&E will remove unoccupied non-threatened/endangered or non-eagle raptor species' nests that would be 
affected by construction acitivities outside of the raptor breeding season. Per the USFWS, the golden eagle 
breeding season is December through June.

BIO-APM-27: Remove all raptor nests 
outside breeding season and prior to 
construction

Monitoring of an existing raptor nest during the breeding season shall occur as outlined in this mitigation 
measure, by an approved biologist.

BIO-APM-27: Monitor active nests during 
breeding season

A CDFG-approved biologist conducted a survey for bat maternity roost trees. The 2009 Bat Survey Report 
was submitted to the CPUC on February 19, 2010.  A 2009 Bat Survey Report Amendment-Report and 2009 
Bat Survey Amendment were submitted on October 1, 2010. The amended report was approved by CPUC on 
October 11, 2010. No maternity roosts were observed on the project; therefore, this mitigation measure is not 
applicable.

BIO-APM-28: Survey potential bat roost 
trees to be removed and follow 
procedures for felling trees

Construction of Link 2 of the Sunrise Powerlink Project will occur during daytime hours, as directed by local 
county ordinances.  No night construction is anticipated and construction night lighting is not anticipated to be 
needed, therefore, this mitigation measure does not apply.

Should night lighting be deemed necessary during construction, SDG&E will comply with this mitigation 
measure.

BIO-APM-29: Minimize impacts of 
exterior lighting adjacent to preserved 
habitat

This mitigation measure will be fulfilled during construction.BIO-APM-29: Minimize vehicle speed and 
volume

See B-1cG-CM-01: Provide biological monitoring 
and perform periodic inspections once or 
twice a week

See WQ-APM-4.  This mitigation measure will be implemented during construction.G-CM-02: Use SDG&Es Water Quality 
Construction BMP Manual.

See WQ-APM-14G-CM-03: Obtain NPDES permit and 
implement a SWPPP.

See BIO-APM-2G-CM-04: Training to implement 
conservation measures.

See BIO-APM-3 and AQ-1aG-CM-05: Limit vehicle speeds on access 
roads to minimize fugitive dust.

Final Grading Plans and Plan and Profiles has been submitted to the CPUC on September 2, 2010.  Project 
activities will be confined to areas noted in final engineering drawings. Also see BIO-APM-4.

G-CM-06: Keep all activities within 
designated temporary and permanent 
disturbance areas.

See BIO-APM-4G-CM-06: Keep survey vehicles on 
existing roads.

See BIO-APM-4G-CM-06: No paint or discoloring agents 
will be applied to rocks or vegetation.

This measure will be implemented during constrution if unauthorized impacts occur. Also see BIO-APM-4.G-CM-06: Impacts associated 
unauthorized activity will be mitigated at a 
5:1 ratio

No brush clearing will occur on the project without prior approval from the project biological monitor. This 
measure will be implemented during construction.

G-CM-07: Brush clearing will require prior 
approval from the biological monitor in 
conformance with the CMs.

This measure will be implemented during construction.G-CM-08: Wire stringing

See BIO-APM-7G-CM-09: Disposal of wastes.
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Mitigation Measure and APM Status

See BIO-APM-15G-CM-10: Emergency repairs will follows 
the CM's to the extent feasible.

See BIO-APM-15G-CM-10: Submit written report to 
agencies having jurisdiction.

See BIO-APM-15G-CM-10: If required, develop mitigation 
plan consistent with CMs.

A memo was submitted to the CPUC documenting compliance with Mitigation Measure BIO-APM-18, on 
September 1, 2010 for their administrative record. The Project Modification Report (PMR) and Mapbook, 
which was submitted to the CPUC on May 14, 2010 and approved in a Determination Memorandum on 
September 22, 2010 illustrates changes to the final design of the alignment to reduce impacts to sensitive 
features. The USFWS confirmed that this conservation measure has been met through the final project 
designs (page 32, reinitiated Biological Opinion).

G-CM-11: Structures and access roads 
should be designed to minimize impacts 
to sensitive features.

This mitigation measure will be fulfilled during construction.G-CM-12: Leave vegetation in place 
where re-contouring is not required.  
Restore disturbed soils based on HRP 
per G-CM-16.

See BIO-APM-29G-CM-13: Use lowest illumination allowed 
for human safety.

See BIO-APM-29G-CM-13: Vehicle speed limits may not 
exceed 15 mph to prevent mortality of 
nocturnal wildlife species.

The pre-construction portion of this measure is complete. The project structures and work areas were 
designed to avoid sensitive vegetation, to the extent possible. During construction, vegetation and soil impacts 
will be minimized.  See B-1a for additional information.

G-CM-14: Locate surface-disturbing 
activities in previously disturbed areas, to 
the extend practical.

See B-1aG-CM-15: Use of construction mats.

See B-1aG-CM-15: Incorporate impact of using 
mats into HRP (G-CM-16).

See B-1a. The Restoration Plan for Sensitive Vegetation Communities in Temporary Impact Areas has been 
approved as stated in the revised Biological Opinion dated November 10, 2010.

G-CM-16: Habitat Restoration Plan 
approval.

See B-1aG-CM-16: Impacts, compensation, and a 
qualified habitat restoration specialist.

This mitigation measure does not apply to Link 2.  No desert scrub or dune habitats exist along Link 2.G-CM-16: Temporary impacts to desert 
scrub and dune habitats.

SDG&E has acquired eight of the nine properties listed in this mitigation measure. SDG&E will continue to 
work with the Wildlife Agencies, as stated in this mitigation measure, regarding funding and preservation of the 
identified parcels.

G-CM-17: Provide assurances to fund the 
acquisitions

The HAP/HMP was prepared by an approved biologist and was submitted for review and approval on 
September 22, 2010 as outlined in this mitigation measure. The HMP/HAP was approved by the wildlife 
agencies as stated in G-CM-17 of the reinitiated Biological Opinion dated November 10, 2010. The remaining 
requirements of this mitigation measure will be implemented during construction and within the timeframes 
described in this measure.

G-CM-17: Off-site compensation and 
property acquisition.

See B-1kG-CM-18: Re-seeding of disturbed areas 
after a transmission line-caused fire.

See B-3aG-CM-20: Develop a Weed Control Plan 
for pre-construction and long-term 
invasive weed abatement.

See GEO-APM-5G-CM-21: Implementation of erosion 
control measures.
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See GEO-APM-6G-CM-22: Restoration where ground 
disturbance is substantial or where 
recontouring is required.

This mitigation measure will be implemented during construction.G-CM-23: Use appropriately sized 
equipment.

A Dust Control Plan was approved by the CPUC on January 20, 2010 and the Wildlife Agencies on November 
10, 2010. Dust Control Plan measures will be implemented during project construction. (See AQ-1a)

G-CM-24: Implement Dust Control Plan.

See AQ-1aG-CM-24: Implement additional dust 
control measures

See BIO-APM-3G-CM-25: Restrict vehicle movement to 
access roads.

See B-1a and BIO-APM-4G-CM-26: Delineate construction limits.

See BIO-APM-18G-CM-27: Build access roads at right-
angles to stream crossings.

The preconstruction component of this measure is complete (see B-1a). Signs will be posted on access roads 
prohibiting unauthorized users during construction.

G-CM-28: Coordinate with land officer 60 
days prior to initiating construction to 
determine the use of gates and signs at 
access roads.

See B-1aG-CM-29: Provide funding for protection 
from off-road vehicle enthusiasts

See BIO-APM-17G-CM-31: Mowing of access roads to 
maintain access for maintenance.

See B-5a and BIO-APM-1G-CM-32: Surveys for USFWS listed 
species.

See BIO-APM-8G-CM-33: Delineate plant population 
boundaries.

The Habitat Acquisition Plan discusses mitigation for loss of native trees.  A Habitat Acquisition Plan was 
submitted to the CPUC for review and approval on February 4, 2010. Tree mitigation will occur as described in 
the Habitat Acquisition/Habitat Management Plan which was approved by the Wildlife Agencies as stated in 
the revised Biological Opinion dated November 10, 2010 (G-CM-17).

G-CM-34: Native Tree Restoration

This measure will be implemented during construction.G-CM-35: Rare plants shall be salvaged 
where avoidance is not feasible.

See BIO-APM-10G-CM-36: Do not harm wildlife, including 
rattlesnakes.

See BIO-APM-11G-CM-37: Do not feed wildlife.

See BIO-APM-12G-CM-38: Do not bring pets to project 
areas.

See B-7aG-CM-39: Cover steep-walled trenches to 
avoid entrapping wildlife.

See B-7aG-CM-40: Look under vehicles and 
around equipment for wildlife prior to use.

This measure will be implemented during construction.G-CM-41: Do not dispose of excess fill, 
brush, or debris within waters of the U.S.

This measure will be implemented during construction.  The Project site specific SWPPPs  designate where 
fueling is permitted to occur.  Unless otherwise indicated in the SWPPP's, all other areas are considered "No-
Fueling Zones".

G-CM-41: Do not dispose of fuel, oil, 
coolant, and other wastes within or near 
waters of the U.S.  Do not fuel vehicles 
near waters of the U.S.
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This mitigation measure will be implemented during construction.G-CM-42: Maintain riparian buffer 
construction/staging areas and riparian 
areas.

Final Grading Plans and Plan and Profiles were submitted to the CPUC on September 2, 2010.  Project and 
survey activities will be confined to areas noted in final engineering drawings. The preconstruction component 
of this measure is complete. Adherence to the right-of-way limits and approved work areas will occur during 
construction.

G-CM-44: Determine project limits for 
temporary and permanent disturbance to 
occur during maintenance activities.

See G-CM-17G-CM-45: Purchase/dedicate suitable 
habitat for preservation.

Suitable habitat for coastal California gnatcatcher does not occur on Link 2; therefore, this mitigation measure 
is not applicable.

SS-CM-01: Conduct ground- or 
vegetation disturbance outside of the 
gnatcatcher breeding season

Suitable habitat for coastal California gnatcatcher does not occur on Link 2; therefore, this mitigation measure 
is not applicable.

SS-CM-03: Survey for gnatcatchers 
within 10 days prior to initiating activities

Suitable habitat for coastal California gnatcatcher does not occur on Link 2; therefore, this mitigation measure 
is not applicable.

SS-CM-04: Purchase and manage 
occupied gnatcatcher habitat

This mitigation measure will be implemented immediately prior to construction during the vireo breeding 
season.

SS-CM-05: Conduct construction and 
O&M activities outside the vireo breeding 
season or implement pre-activity surveys

This mitigation measure will be implemented immediately prior to construction if vireos are present.SS-CM-05: Survey for nesting vireos

This measure will be implemented during construction.SS-CM-06: Purchase and manage 
suitable vireo habitat

This measure will be implemented during construction.SS-CM-07: Monitor construction in critical 
and occupied Quino habitat

Site-specific restoration will be developed during construction and will be based on actual temporary impacts 
to Quino habitat.

SS-CM-08: Develop site-specific 
restoration for temporarily impacted 
Quino habitat

This mitigation measure will be fullfilled during construction.SS-CM-10: Purchase and manage 
occupied Quino habitat

This plan will be implemented during construction.SS-CM-11: Implement the Arroyo Toad 
Translocation and Monitoring Program

This mitigation measure will be implemented during construction.SS-CM-12: Daylight use of access roads 
to avoid/minimize impacts to arroyo toads.

This measure will be implemented during construction.SS-CM-13: No construction activities 
within arroyo toad breeding habitat.

All temporary exclusion fencing installed during construction will be removed, during or following construction, 
once protection measures are no longer required.

SS-CM-14: Remove all temporary 
exclusion and construction fencing at 
conclusion of construction.

This mitigation measure will be implemented during construction to compensate for habitat impacts to arroyo 
toad habitat along Link 2.

SS-CM-15: Purchase and manage 
occupied arroyo toad breeding habitat

Peninsular bighorn sheep do not occur on Link 2; therefore, this mitigation measure is not applicable.SS-CM-16: Prohibit construction and 
O&M activities during lambing season

Peninsular bighorn sheep do not occur on Link 2; therefore, this mitigation measure is not applicable.SS-CM-17: Restore suitable bighorn 
sheep habitat

Peninsular bighorn sheep do not occur on Link 2; therefore, this mitigation measure is not applicable.SS-CM-18: Retain a Project Biologist to 
oversee and implement the PBS 
Monitoring Plan

Page 13 of 34



Location: Link 2

Mitigation Measure and APM Status

Peninsular bighorn sheep do not occur on Link 2; therefore, this mitigation measure is not applicable.SS-CM-19: Purchase habitat to partially 
offset impacts to PBS population

Peninsular bighorn sheep do not occur on Link 2; therefore, this mitigation measure is not applicable.SS-CM-19: Provide funding for protection 
of PBS and I-8 crossing

Peninsular bighorn sheep do not occur on Link 2; therefore, this mitigation measure is not applicable.SS-CM-19: Fund removal of invasive 
species and install PBS water sources

Peninsular bighorn sheep do not occur on Link 2; therefore, this mitigation measure is not applicable.SS-CM-19: Fund Monitoring Program for 
PBS

Peninsular bighorn sheep do not occur on Link 2; therefore, this mitigation measure is not applicable.SS-CM-19: Fund aerial surveys for PBS

Flat-tailed horned lizards are restricted to the first 23 miles of the Project (Link 1); therefore, this mitigation 
measure is not applicable.

SS-CM-20: Implement avoidance, 
mitigation and compensation measures

Flat-tailed horned lizards are restricted to the first 23 miles of the Project (Link 1); therefore, this mitigation 
measure is not applicable.

SS-CM-20: Designate a field contact 
representative

Flat-tailed horned lizards are restricted to the first 23 miles of the Project (Link 1); therefore, this mitigation 
measure is not applicable.

SS-CM-20: Clearly define the limits of 
work limits

Flat-tailed horned lizards are restricted to the first 23 miles of the Project (Link 1); therefore, this mitigation 
measure is not applicable.

SS-CM-20: Minimize disturbance to soil 
and vegetation in FTHL habitat

Flat-tailed horned lizards are restricted to the first 23 miles of the Project (Link 1); therefore, this mitigation 
measure is not applicable.

SS-CM-20: Use existing roads whenever 
possible

Flat-tailed horned lizards are restricted to the first 23 miles of the Project (Link 1); therefore, this mitigation 
measure is not applicable.

SS-CM-20: Block newly created access 
routes as required by the lead agency

Flat-tailed horned lizards are restricted to the first 23 miles of the Project (Link 1); therefore, this mitigation 
measure is not applicable.

SS-CM-20: Monitor construction activities 
in FTHL habitat

Flat-tailed horned lizards are restricted to the first 23 miles of the Project (Link 1); therefore, this mitigation 
measure is not applicable.

SS-CM-20: Fence areas of permanent or 
long-term projects in FTHL management 
areas

Flat-tailed horned lizards are restricted to the first 23 miles of the Project (Link 1); therefore, this mitigation 
measure is not applicable.

SS-CM-20: Develop habitat restoration 
plan.

The pre-construction component of this measure has been completed.  The location of staging, material and 
equipment storage areas and helicopter fly yards are shown in the Project Modification Report, which was 
submitted to the CPUC on May 14, 2010 and approved by the CPUC and BLM on September 22, 2010.  The 
Construction Yard Visual Screening Plan also shows the location of these yards and illustrates how these 
areas will be visually screened with temporary screening fencing. The Construction Yard Visual Screening 
Plan submitted to the CPUC, City of San Diego, BLM and USFS on August 4, 2010 and to Helix Water District 
on August 19, 2010. The Construction Yard Visual Screening Plan was approved by the CPUC on October 19, 
2010.

V-01a: Screen construction sites if visible 
from public areas

Final construction grading plans and Plan and Profile drawings were submitted to the CPUC, BLM, USFS, 
County of San Diego and Helix Water District on September 2, 2010.

V-01a: Submit final construction plans 60 
days prior to construction

SDG&E submitted a Construction Lighting Mitigation Plan to the CPUC as outlined in this mitigation measure 
on November 30, 2010. The CPUC approved the plan on January 31, 2011.

V-01b: Design and install lighting to avoid 
night lighting impacts

SDG&E submitted a Construction Lighting Mitigation Plan to the CPUC as outlined in this mitigation measure 
on November 30, 2010. The CPUC approved the plan on January 31, 2011.

V-01b: Submit a Construction Lighting 
Mitigation Plan 90 days prior to 
construction

Construction of access or spur roads shall occur as outlined in this measure.V-02a: Construct access and spur roads 
at appropriate angles

A revised Mapbook and PMR was submitted to the CPUC on May 14, 2010 and approved on September 22, 
2010. The final design of access roads was based on coordination with several visual resource specialists.

V-02a: Consult with visual resources 
specialist to evaluate access road 
visibility prior to final design
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A revised Mapbook and PMR was submitted to the CPUC on May 14, 2010 and approved on September 22, 
2010, which showed the location of each structure and the alignment of the access roads. The final design of 
access roads was based on coordination with several visual resource specialists.

V-02a: Submit table 60 days prior to 
construction

The Project Modification Report and Mapbook, which was submitted to the CPUC and BLM on May 24, 2010 
and approved by the BLM and CPUC through a Determination Memorandum dated September 22, 2010, 
illustrates changes to the final design of the alignment and incorporates a redesign of the access roads based 
on coordination with several visual resources specialists. Final Grading Plan and Profiles were submitted to 
the CPUC for the administrative record on September 2, 2010.

V-02a: Submit final construction plans 60 
days prior to construction

This mitigation measure will be fulfilled during construction.V-02b: Revegetate boundaries of 
distrubed areas

This measure will be fulfilled during construction.V-02b: Return graded roads to pre-
construction conditions

This mitigation measure will be fulfilled during construction.V-02b: Create barriers for public access if 
opened as a construction route

The Project Modification Report and Mapbook, which was submitted to the CPUC and BLM on May 24, 2010 
and approved by the BLM and CPUC through a Determination Memorandum dated September 22, 2010, 
illustrates changes to the final design of the alignment and incorporates a redesign of the access roads based 
on coordination with several visual resources specialists. Final Grading Plan and Profiles were submitted to 
the CPUC on September 2, 2010.

V-02b: Submit final construction and 
restoration plans 60 days prior to 
construction

SDG&E submitted a Restoration Plan for Sensitive Vegetation Communities in Temporary Impact Areas on 
September 24, 2010.  This plan was approved by the CPUC on November 3, 2010 and the Wildlife Agencies 
on November 10, 2010. During construction, SDG&E will consult with the Authorized Officer regarding the site-
by-site use of Eonite. This measure is only applicable to non-Forest lands.

V-02c: Treat disturbed soils visible from 
sensitive public viewing locations

SDG&E has submitted Final Grading Plans and Plan and Profile drawings on September 2, 2010 for the 
overhead portion of the project. A Restoration Plan for Temporary Impacts to Sensitive Vegetation 
Communities was submitted on September 24, 2010; this plan was approved by the CPUC on November 3, 
2010 and the Wildlife Agencies on November 10, 2010.

V-02c: Submit final construction and 
restoration plans 60 days prior to 
construction

The Project Modification Report, which was submitted May 14, 2010, acknowledged by a Determination 
Memorandum from the CPUC dated September 22, 2010,  discusses changes to the final design  regarding 
the use of helicopter construction and prohibition of access and spur roads where construction would occur on 
slopes greater than 15 percent or near public viewing locations.

V-02d: Consult regarding helicopter 
construction techniques

SDG&E has coordinated with the appropriate agencies and received approvals 120 days prior to construction.  
The Project Modification Report and Mapbook, which was submitted on May 14, 2010 and approved by the 
BLM and the CPUC through a Determination Memorandum dated September 22, 2010,  illustrates changes to 
the final design of the alignment and incorporates a redesign of the alignment based on this coordination.

V-02d: Conduct Agency Consultations 
120 days prior to construction

This measure will be implemented during construction on USFS-managed lands.V-02f: Limit vegetation clearing

The Scenery Conservation Plan, which was approved by the USFS in March 2011, discusses mitigation to 
reduce the total visual impact of vegetation clearing on USFS-managed lands. The preconstruction component 
of this measure is complete.

V-02f: Incorporate mitigation to reduce 
total visual impact

The Scenery Conservation Plan was approved by the USFS in March 2011. The preconstruction component 
of this measure is complete.

V-02f: Submit Scenery Conservation Plan 
at least 120 days prior to construction

SDG&E submitted a memorandum to the CPUC on September 30, 2010 demonstrating that SDG&E has 
ordered non-specular conductor in order to reduce conductor visibility and visual contrast of conductors and 
towers in compliance with this measure.

V-03a: Conductors shall be non-specular

The final design of the alignment incorporates a redesign and elimination of access roads based on 
coordination with several visual resources specialists. The Project Modification Report, which was submitted to 
the CPUC on May 14, 2010 and approved by the BLM and the CPUC through a Determination Memorandum 
on September 22, 2010, illustrates these changes.

V-03a: Consult with a visual resources 
specialist to evaluate new access roads
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Mitigation Measure and APM Status

The final design of the alignment incorporates a redesign and elimination of access roads based on 
coordination with several visual resources specialists. The Project Modification Report, which was submitted to 
the CPUC on May 14, 2010 and approved by the BLM and the CPUC through a Determination Memorandum 
on September 22, 2010, illustrates these changes.

V-03a: Submit a table 60 days prior to 
construction

The Scenery Conservation Plan was submitted to the USFS for review in December 2010. The USFS 
approved the Plan in March 2011.

SDG&E prepared a Scenery Conservation Plan, which was submitted to the USFS for review in December 
2010. The USFS approved the plan in March 2011.

V-45a: File Scenery Conservation Plan 
within 1 year after license is issued for 
USFS

 The Project Manangement Report and Mapbook, which was submitted to the CPUC on May 14, 2010 and 
approved on September 22, 2010, illustrates changes to the final design of the alignment incorporating re-
design of the alignment to reduce visual impacts at highway, canyon, and trail crossings.

VR-APM-01: Place structures at 
maximum distance from crossings

The Project Modification Report, which  was submitted to the CPUC on May 14, 2010 and approved by the 
BLM and the CPUC through a Determination Memorandum dated September 22, 2010, illustrates changes to 
the final design of the alignment incorporating re-design of the alignment where the line parallels existing 
transmission lines.  SDG&E also submitted a memorandum to the CPUC for the administrative record on 
September 9, 2010 documenting compliance with this measure.

VR-APM-03: Match structure spacing 
when parallel to an existing line

The SWEAP video was approved by the CPUC on March 15, 2010. The SWEAP video will be shown to all 
project personnel prior to construction and enforced throughout all phases of the Project. The video includes 
instructions prohibiting application of paint or permanent discoloring agents on rocks or vegetation to indicate 
survey or construction limits.

VR-APM-04: Do not paint or discolor 
rocks or vegetation

SDG&E did not locate structures directly in front of residences or in direct line-of-sight from residences, where 
possible. The majority of Link 2 is on Forest Service lands and residences are not present.  SDG&E consulted 
with affected property owners on the proposed structure locations to reduce land use and visual impacts.  
SDG&E has coordinated with affected landowners in accordance with MM L-2b.

VR-APM-05: Do not install structures in 
front or in line-of-sight of residences

The Construction Notification Plan was approved by the CPUC on March 1, 2010.L-01a: Submit Construction Notification 
Plan 45 days prior to construction

The Construction Notification Plan that was approved by the CPUC on March 1, 2010 addresses mailing 
public notifications.  Proof of Notification will be submitted to CPUC prior to start of construction for site 
specific areas of the Project.

L-01a: Mail a public notice 15 days prior 
to construction

The Construction Notification Plan that was approved by the CPUC on March 1, 2010 addresses newspaper 
advertisement notifications.  Proof of Notification will be submitted to CPUC prior to start of construction for 
site specific areas of the Project.

L-01a: Advertise in newspapers and 
bulletins 15 days prior to construction

The Construction Notification Plan that was approved by the CPUC on March 1, 2010 addresses posting of 
notices of construction at public venues.  Proof of Notification will be submitted to CPUC prior to start of 
construction for site specific areas of the Project.

L-01a: Post notices of construction at 
public venues 30 days prior to 
construction

The Construction Notification Plan identifies the public liaison person assigned to the project and the toll-free 
hotline.  The Plan was approved by the CPUC on March 1, 2010.

L-01a: Provide a public liaison person 
and toll-free hotline number before and 
during construction

A memorandum submitted to CPUC on October 5, 2010 summarizes the landowner notification process. 
CPUC approved this memo on October 12, 2010. All landowners have been notified within 1000 feet of the 
project alignment. Landowners not directly affected by project facilities were sent a letter through certified mail 
in spring 2009 and given the opportunity to request changes. Landowners already in easement acquisition 
negotiations were notified through the acquisition process and provided the opportunity to request changes. 
These changes are also addressed in the Project Modification Report and Mapbook, which was submitted to 
CPUC on May 14, 2010 and approved by BLM and CPUC through a Determination Memorandum dated 
September 22, 2010.

L-02b: Notify landowners 90 days prior to 
completing final design of route
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Mitigation Measure and APM Status

SDG&E provided affected landowners 30 days in which to respond to the project notification and discuss 
changes to the project to accommodate landowner requests. The L-2b Mitigation Measure memorandum 
(dated October 5, 2010) summarizes the criteria used to evaluate these requests. A summary of each 
landowner request received is also included with this memo. CPUC approved this memo on October 12, 2010. 
In addition, the PMR submitted on May 14, 2010 and approved by CPUC and BLM through a Determination 
Memorandum dated September 22, 2010 addresses several of these changes.

L-02b: Provide notified parties 30 days to 
identify conflicts and potential reroutes

On March 18, 2009, SDG&E met with CPUC representatives to discuss the interpretation and notification 
requirements for mitigation measure L-2b. The notification and landowner requests processes were developed 
based on those discussions. SDG&E did not provide CPUC and BLM with a written report identifying 
properties that were suspected of having a land use conflict as described in the mitigation measures at or 
before the time property owners were notified, but SDG&E did consider these impacts in their initial evaluation 
of the project and with subsequent route changes as described in the Project Modification Report submitted to 
the CPUC on May 14, 2010 and approved by the BLM and the CPUC through a Determination Memorandum 
dated September 22, 2010.

L-02b: Provide written report at or before 
the time property owners are identified

A memorandum submitted to CPUC and BLM on October 5, 2010 summarizes the landowner notification 
process. CPUC approved this memorandum on October 12, 2010. All landowners have been notified within 
1000 feet of the project alignment. Landowners not directly affected by project facilities were sent a letter 
through certified mail in spring 2009 and given the opportunity to request changes. Landowners already in 
easement acquisition negotiations were notified through the acquisition process and provided the opportunity 
to request changes. These changes are also addressed in the Project Modification Report and Mapbook  
submitted on May 14, 2010 and approved by the CPUC and BLM through a Determination Memorandum 
dated September 22, 2010.

L-02b: Provide written report within 30 
days of the public notice closing date for 
responses

The modifications required by this task are located on Links 4 and 5. They are not applicable to Links 1,2 and 
3.

L-02b: Develop specific reroute 
modifications

SDG&E will provide advance notice to residents, property owners, and tenants within 300 feet of construction 
activities and will appoint a public affairs officer to address public concerns or questions.

LU-APM-01: Provide advance notice 
within 300 feet of construction activities

SDG&E placed new structures more than 330 feet from existing residences to the extent feasible.  Only two 
structures are closer than 330 feet to a residence and were not able to be moved. These structures include 
CP-7 (located on Link 5) and EP-228 (located on Link 1).

LU-APM-02: Place new structures more 
than 330 feet from residences

No agricultural operators will be impacted on Link 2 that require compensation for loss of crops; therefore, this 
mitigation measure is not applicable. SDG&E has met with a vineyard owner on Link 2 to confirm that there 
will be no loss of crops as a result from construction activities. A memo summarizing coordination with 
agricultural operators was submitted to the CPUC on October 15, 2010. See mitigation measures Ag-1a and 
Ag-1c.

LU-APM-03: Compensate farmers for 
loss of crops

No agricultural operations involving crop production will be impacted by construction activities on Link 2; 
therefore, this mitigation measure is not applicable.

LU-APM-03: Avoid planting, growing, and 
harvesting seasons

To facilitate access to properties obstructed by construction activities, SDG&E will notify property owners and 
tenants in advance of construction activities and provide alternative access if necessary.

LU-APM-04: Provide notification prior to 
construction

There are no irrigation canals or flood management structures impacted by construction activities on Link 2; 
therefore, this mitigation measure is not applicable.

LU-APM-05: Coordinate construction 
activities with water management 
representatives

Final construction plans, which were submitted to the CPUC on September 2, 2010, illustrates the limits of 
construction. Construction activities will be restricted to and confined within those limits during construction.

LU-APM-06: Restrict and confine activity 
within limits of construction

The ROW boundary and limits of construction activity inside and outside the ROW will be flagged in 
environmentally sensitive areas to alert construction personnel that those areas should be minimize or avoided.

LU-APM-06: Provide flagging for 
environmentally sensitive areas
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Mitigation Measure and APM Status

SDG&E designed project facilities to be located along the edges or borders of private property, open space 
parks, and recreation areas.  When this was not possible, SDG&E consulted with affected property owners to 
reduce impacts and will pay just compensation to the property owners through contractual agreements with 
each landowner. SDG&E submitted a memo to CPUC on October 5, 2010 documenting landowner notification 
and  consultation; the CPUC approved this memo on October 12, 2010. The final alignment is shown on the 
Project Modification Report and Mapbook, which was submitted to CPUC on May 14, 2010 and approved by 
the BLM and the CPUC through a Determination Memorandum dated September 22, 2010.

LU-APM-07: Install project facilities 
outside of private properties, parks, and 
other recreational areas

SDG&E has been coordinating with the County of San Diego and Imperial County to determine whether there 
are any General Plan updates anticipated during the life of the project that could conflict with construction or 
operation of the transmission line. SDG&E spoke with LeAnn Carmichael (858-694-3739) at the County of San 
Diego and Andy Home, Deputy County Executive Officer for Natural Resources Development (760) 482-4727 
at Imperial County. No General Plan updates are planned for Imperial County or the City of San Diego in the 
near future.

LU-APM-08: Coordinate to include 
Project in General Plans

A ROW Grant (CACA 47658) for the Project was issued on January 20, 2009. SDG&E's contractor will obtain 
encroachment permits from each local jurisdiction, if necessary, during construction.

LU-APM-09: Obtain ministerial land use 
permits

A memo was submitted to the CPUC for the administrative record documenting compliance with Mitigation 
Measure LU-APM-10, on September 1, 2010.

Proposed structure locations were matched with existing transmission facilities along the existing 500 kV 
Southwest Powerlink (SWPL) line and two 69 kV transmission lines. The Sunrise Powerlink parallels SWPL 
from Imperial Valley Substation to the Jacumba SWPL Breakaway Point Reroute.

LU-APM-10: Match structure locations 
with existing transmission facilities

This mitigation measure will be implemented during construction.R-APM-02a: Provide advance notice if 
restrictions in access routes to 
recreational use areas

This measure will be implemented during construction.R-APM-02b: No construction on federal 
holidays that affects trail use

SDG&E has coordinated with the appropriate land management agencies, as required.  During construction, 
advance notice of restrictions to recreational use areas will be provided to the agencies. 

R-APM-02c: Coordinate construction 
activities affecting parkland and trails 
prior to construction

This measure will be implemented during construction.R-APM-02d: Post signs at alternative 
park access and parking

This measure will be implemented during construction.R-APM-02e: Post signs at alternative 
trails and bikeways

This measure will be implemented during construction.R-APM-02f: Post signs at equestrian 
trails during helicopter construction

This measure will be implemented during construction.R-APM-02f: Regularly check and 
maintain signs during helicopter 
construction

This mitigation measure will be monitored during construction. The project no longer crosses ABDSP lands; 
therefore, this portion of the mitigation measure is no longer applicable.

R-APM-03a: Restrict construction-related 
traffic to approved routes

SDG&E has been coordinating with the County of San Diego to identify recreational areas that may be 
impacted by the project and will schedule construction to avoid temporary preclusion of recreational area use.  
SDG&E will continue its coordination with the County of San Diego and other jurisdictional agencies during 
construction.

WR-01a: Coordinate construction 
activities and schedule 60 days prior to 
construction

SDG&E submitted a memorandum to the CPUC for the administrative record on November 5, 2010  
documenting it's coordination efforts related to recreational areas and trails.  SDG&E has coordinated with the 
USFS, BLM and County of San Diego regarding recreational areas and trails.

WR-01a: Submit documentation of 
coordination 30 days prior to construction
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SDG&E began coordination efforts with the Trails Coordinator for San Diego County on June 21, 2010. 
Coordinating with the County 60-days prior to construction has been fulfilled. Coordination efforts are on-going 
and will continue throughout the preconstruction and construction phases of the project. Two memos 
documenting coordination efforts were submitted to the CPUC for the administrative record on November 5 
and November 23, 2010.

WR-01b: Coordinate temporary detours 
of trails 60 days prior to construction

This measure will be implemented during construction.WR-01b: Site new trail segments to avoid 
sensitive resources and restore to pre-
construction conditions

This measure will be implemented during construction.WR-01b: Post public notices at trail 
detours

See WR-1aWR-01b: Submit documentation of 
coordination 30 days prior to construction

SDG&E has made considerable effort to work with local agencies to identify alternative recreational areas that 
may be used by the public in lieu of affected parks during construction.  SDG&E submitted documentation of 
this coordination to the CPUC for the administrative record on November 5 and November 23, 2010.

WR-01c: Coordinate alternative 
recreation facilities 60 days prior to 
construction

This measure will be implemented during construction.WR-01c: Post public notices at recreation 
facilities

SDG&E has made considerable effort to work with local agencies to identify alternative recreational areas that 
may be used by the public in lieu of affected parks during construction.  SDG&E submitted documentation of 
this coordination to the CPUC for the administrative record on November 5 and November 23, 2010.

WR-01c: Submit documentation of 
coordination 30 days prior to construction

SDG&E relocated the overhead 500 kV transmission line along the southern boundary of JAM properties as 
required to minimize effects on BLM land, Forest Service land, and private property.   This measure applies to 
both Links 1 and Link 2.

WR-02a: Relocate 500kV line along 
southern boundary of JAM properties

The Project Modification Report and Mapbook, which was submitted to the CPUC on May 14, 2010 and 
approved by the BLM and the CPUC through a Determination Memorandum dated September 22, 2010, 
illustrates changes to the final design of the alignment incorporating a reroute of the BCD Alternative Revision 
to reduce effects on recreation. See page 2-47 of the PMR Determination Memorandum for additional detail 
and confirmation that this measure has been fulfilled.

WR-02a: Submit memo and construction 
plans 120 days prior to construction

SDG&E began consultations and coordination efforts with the U.S. Forest Service (USFS), BLM, and Pacific 
Crest Trail Association (PCTA) in early May 2010 to develop route options to minimize the number of times the 
Pacific Crest Trail crosses the Modified Route D Alternative alignment.  The Project Modification Report 
addresses the Pacific Crest Trail in PMR21, pages 4-81 through 4-84.

WR-02b: Coordinate and submit route 
options for revising the Pacific Crest Trail

SDG&E has made considerable effort to limit access roads and tower locations within recreational areas in 
coordination with the BLM, USFS, and County of San Diego.  No access roads are located on trails (e.g. PCT, 
Trans-County Trail, etc.). The Project Modification Report and Mapbook, which was submitted to the CPUC on 
May 14, 2010 and approved by the BLM and the CPUC through a Determination Memorandum dated 
September 22, 2010, illustrates changes to the final design of the alignment incorporating re-design of the 
alignment to avoid recreational areas as much as feasible.  Mitigation of impacts have been calculated in the 
Habitat Acquisition Plan and Habitat Management Plan submitted to the agencies on September 22, 2010 and 
approved by the Wildlife Agencies on November 10, 2010.

WR-03a: Coordinate to determine 
locations of tower sites and spur roads

SDG&E has made considerable effort to work with local agencies to identify alternative recreational areas that 
may be used by the public in lieu of affected parks during construction.  SDG&E submitted documentation of 
this coordination to the CPUC for the administrative record on November 5 and November 23, 2010.

WR-03a: Coordinate 60 days prior to 
construction and submit documentation 
30 days prior to construction

SDG&E has coordinated with agricultural property owners and tenants in order to ensure avoidance or 
minimization of interference with agricultural operations.

On Link 2, SDG&E coordinated with the property owner regarding access to structure locations to minimize 
impacts to vineyards. SDG&E met with Mr. Westfall on October 21, 2009. A memorandum summarizing this 
coordination was submitted to CPUC on October 15, 2010 for their administrative record.

AG-01a: Coordinate with property owners 
and tenants 60 days prior to construction

This measure will be implemented during construction.AG-01b: Restore disturbed soils 30 days 
after completion of construction clean-up

Page 19 of 34



Location: Link 2

Mitigation Measure and APM Status

SDG&E has coordinated with landowners to discuss construction activities and address concerns related to 
agricultural productivity and animal welfare. A memo summarizing this coordination was submitted to CPUC 
on October 15, 2010. 

SDG&E has acquired a road easement (Cameron Truck Trail) from Tulloch landowners that crosses grazing 
lands. A new cattle gate was requested by Tulloch to address the containment and management of his cattle. 
The gate will be installed during construction of the access road.

AG-01c: Coordinate with grazing 
operators 60 days prior to construction 
and 30 days after construction

SDG&E sent notification letters to aerial applicators operating in San Diego and Imperial Counties on July 6, 
2010.  Copies of these notifications were sent to the CPUC, BLM and County Farm Bureaus on July 13, 2010 
for their administrative record.  The notification advised when and where the new transmission line and towers 
will be erected and included aerial maps depicting the proposed project route and agricultural lands near the 
route.

AG-03b: Consult and notify 60 days prior 
to erection of any structure affecting 
aerial applicator operations

SDG&E sent notification letters to aerial applicators operating in San Diego and Imperial Counties on July 6, 
2010.  Copies of these notifications were sent to the CPUC, BLM and County Farm Bureaus on July 13, 2010.  
The notification advised when and where the new transmission line and towers will be erected and included 
aerial maps depicting the proposed project route and agricultural lands near the route.

AG-03b: Provide maps of the alignment 
on or near agricultural lands

A Final Class III Inventory was approved by the CPUC and BLM on June 2, 2010.C-01a: Submit cultural resources 
inventory prior to construction

The selected ROW and tower locations were staked prior to the cultural resouce field surveys.C-01a: Stake tower locations prior to 
cultural resource field surveys

The Project Modification Report and Mapbook, which was submitted on May 14, 2010 and approved by the 
CPUC and BLM through a Determination Memorandum on September 22, 2010, illustrates that the final 
design of the alignment incorporates changes to avoid impacts to potentially register-eligible and register-
eligible resources based on preliminary review of the National Register of Historic Places and consultation with 
the SHPO.

The Final Class III Inventory, which was approved by the CPUC and BLM on June 2, 2010, idenitifed one 
cultural resource site within Link 2 where project impacts cannot be avoided. An eligibility evaluation is in 
progress and an eligibility evaluation report wil be submitted to the BLM, CPUC, SHPO, and Native American 
Tribes when complete.

C-01b: Protect potential and register-
eligible resources from direct project 
impacts

One cutlural resource site has been identified where impacts cannot be avoided.  Where potentially NRHP- 
and/or CRHR-eligible cultural resources cannot be protected or avoided, additional studies will be completed 
and recommendations for mitigation will be made.  An eligibility evaluation report will be developed and  
submittedwhen complete. This information will be provided in the project Historic Properties Treatment Plan.

C-01b: Undertake additional studies if 
resources cannot be protected from direct 
impacts

A Historic Properties Treatment Plan (HPTP) will be developed as appropriate based on the results of the 
eligibility evaluation of the archaeological resources identified in the Class III Survey Report.  The HPTP is 
currently pending. SDG&E will submit the HPTP to the BLM and CPUC for review and approval when 
complete.

C-01b: Incorporate results of studies in 
HPTP

SDG&E will designate NRHP and/or CRHR resources as an ESA if within 50 feet of direct impact areas.  
These ESAs will be monitored by archaeological and Native American monitors during construction and 
observations will be summarized and submitted to the CPUC in the weekly report.

C-01b: Designate NRHP and/or CRHR 
resources as ESA if within 50 feet of 
direct impact

If cultural resources sites identified on this link (or within 50 feet of the right-of-way) are determined to be 
eligible by the SHPO or Native American Tribes, protective fencing and markers will be used to designate 
areas that can be avoided as an ESA. These ESAs will be monitored by cultural monitors during construction 
and observations will be summarized and submitted to the CPUC in the weekly report.

C-01b: Erect protective flagging or other 
markers for ESA

A monitoring program was incorporated into the Historic Properties Management Plan. The HPMP was 
submitted to the CPUC, BLM, USFS, ACOE and Native American Tribes on May 3, 2010. As required under 
the Programmatic Agreement, this plan was approved by the CPUC, BLM and USFS on July 13, 2010. This 
plan will be implemented during construction.

C-01b: Develop and implement 
monitoring program as part of HPTP

The Historic Properties Treatment Plan (HPTP) is currently being prepared.  SDG&E will submit the HPTP to 
the BLM and CPUC for review and approval when available.

C-01c: Submit Historic Properties 
Treatment Plan
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Data gathered during the eligibility evaluation phase will be summarized in the Historic Properties Treatment 
Plan (HPTP).  Data-recovery methods, sample sizes, and recommended procedures will be detailed in the 
HPTP as appropriate. The proposed mitigation for resource impacts will also be presented in the HPTP. A 
data recovery report and documentation of other mitigation efforts will be prepared and submitted to the BLM 
and CPUC for review.  Submittal and approval of the HPTP is currently pending.

C-01d: Conduct data recovery 
investigations to reduce adverse effects

This mitigation measure will be fulfilled for those resource areas to which it applies.C-01d: Submit field closure report prior to 
construction within 100 feet of affected 
resource

This mitigation measure will be fulfilled within one year of the completion of fieldwork.C-01d: Submit final report of data-
recovery investigations within 1 year of 
completing fieldwork

a qualified archaeologist will conduct full-time monitoring during ground-disturbing activities in ESAs. The 
Historic Properties Treatment Plan (HPTP), which is currently being prepared, will include locations of ESAs 
and protection boundaries.  The HPTP will provide recommendations for further management and monitoring 
during construction.

C-01e: Implement archaeological 
monitoring at cultural ESAs

The qualifications of the principal archaeologist and archaeological monitors were submitted to the BLM and 
CPUC for approval on July 20, 2010. Cultural monitor resumes were approved by the BLM on September 30, 
2010.  Only monitors approved by the CPUC and BLM will work on the Project.  A list of all approved monitors 
will be updated throughout the project.

C-01e: Qualification of archaeologists 
must be approved

A Historic Properties Management Plan (HPMP) was approved by the CPUC and BLM on July 15, 2010. The 
HPMP includes locations where Native American monitoring will be required.  The Historic Properties 
Treatment Plan, which is under development, will provide recommendations for further management and 
monitoring during construction.

C-01e: Retain and schedule any required 
Native American monitoring

This mitigation measure will be fulfilled during construction.C-01e: Submit cultural resources 
monitoring monthly reports during 
construction

This mitigation measure will be fulfilled during construction.C-01e: Notify if any damage to cultural 
resource ESAs and divert work to a buffer 
distance

The SWEAP video, approved by the CPUC on March 15, 2010, includes instructions  regarding the 
recognition of possible buried cultural remains and protection of all cultural resources. The SWEAP video will 
be shown to all project personnel prior to construction and enforced throughout all phases of the Project.

C-01f: Train construction personnel to 
recognize and protect cultural resources

Government-to-government consultations have been ongoing. SDG&E has avoided direct impacts to known 
locations of Native American human remains and will continue to avoid direct impacts to Native American 
human remains.  Records of consultations are being held with the BLM.  No known locations of Native 
American remains occur along Link 2. If Native American remains are encountered during construction, this 
mitigation measure will be implemented.

C-02a: Avoid known Native American 
remains and protect with ESA designation

SDG&E has avoided direct impacts to known locations of Native American human remains and will continue to 
avoid direct impacts to Native American human remains.  Any discoveries will be processed in the manner 
discribed in this measure and detailed in the HPMP and HPTP for this project.

C-02a: Contact agencies if sites will be 
affected

SDG&E will provide all necessary support to the Most Likely Deceased (MLD) if Native American human 
remains are encountered during construction.

C-02a: Assist and support MLD with 
reinterment location

SDG&E will follow all laws, statues and regulations as appropriate if Native American human remains are 
encountered during construction.

C-02a: Follow laws that govern treatment 
of human remains

Government-to-government consultations have been ongoing.  Records of consultations are being held with 
the BLM.  This measure will be satisfied during construction.

C-02a: Support in consultations with 
Native Americans and implement 
required actions and studies

This measure will be implemented as defined if human remains are discovered during construction.C-02a: Divert work if human remains are 
discovered and inform officer
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Archaeological and Native American monitors will be on-site during subsurface construction disturbance at all 
locations identified for buried archaeological deposits in the Historic Properties Treatment Plan (HPTP). 
Monitoring will be conducted per the HPTP and the Historic Properties Management Plan (HPMP). The HPMP 
was approved by the CPUC and BLM on July 15, 2010. The HPTP will be submitted to the CPUC, BLM, 
SHPO, and Native American Tribes for review and approval when complete.

C-03a: Implement archaeological 
monitoring

This mitigation measure will be fulfilled during construction.C-03a: Divert work if buried cultural 
material discovered and notify 
archaeologist

The preconstruction component of this measure is complete; however, government-to-government 
consultations are ongoing.  Records of consultations are being held with the BLM.

C-04a: Assist and support BLM in 
consultations with Native Americans to 
assess impacts

Written documentation of all preconstruction consultation actions completed to date was included in the 
HPMP, approved on July 15, 2010, and the Final Class III Inventory.  The preconstruction component of this 
mitigation measure is complete.  Additional information will be provided to the BLM as the consultation 
process continues prior to and during construction. Actions that are required during or after construction will be 
defined, detailed, and scheduled in the Historic Properties Treatment Plan and implemented by the Applicant, 
consistent with Mitigation Measure C-1c.

C-04a: Submit documentation of all pre-
construction actions 30 days prior to 
construction

This plan is being prepared by SDG&E and will be submitted for review and approval at least 30 days prior to 
project operation.

C-05a: Design a long-term plan to protect 
NRHP and/or CRHR eligible sites 30 
days prior to project operation

All known historic built environment resources located within 0.5 mile of the project have been inventoried and 
will be included in the Historic Properties Treatment Plan (HPTP). Historic built environment resources that are 
eligible for nomination to the National Register were analyzed for visual impacts from the project. The HPTP is 
currently being prepared and will include mitigation measures for visual impacts.  SDG&E will submit the 
HPTP to the BLM and CPUC for review and approval once it is available.

C-06a: Provide inventory to conduct 
visual analysis of all known and potential 
historic built environment resources in 
HPTP

Project design and location has taken this measure into account. There were no impacts to Old Highway 80 
identified in this portion of the Project; therefore this measure is not applicable.

C-06e: Minimize visual intrusion of 
aboveground portion on Highway 80

There are no portions of Old Highway 80 within Link 2 that require protection; therefore this mitigation 
measure is not applicable.

C-06e: Include protection plan for Old 
Highway 80 in HPTP

The SWEAP video, approved by the CPUC on March 15, 2010, includes instructions  regarding the 
recognition of possible buried cultural remains and protection of all cultural resources.  A construction contract 
addressing state and federal laws regarding antiquities, fossils, and plants and wildlife, including the collection 
and removal, as well as the importance of these resources and the purpose and necessity of protecting them 
will be signed by each individual.  Records of these contracts will be kept with the monitor. The SWEAP video 
will be shown to all project personnel prior to construction and enforced throughout all phases of the Project.

CR-APM-01: Instruct and provide a 
contract addressing protection and 
avoidance of cultural resources

Cultural site inventories have been conducted. An HPTP is in preparation. Cultural resource sites have been 
avoided to the extent feasible and sites that cannot be avoided are being evaluated for National Register 
eligibility. Cultural resource sites in proximity to the project will be protected using Environmentally Sensitive 
Area designations.

CR-APM-02: Flag archaeological sites 
eligible for National Register

SDG&E consulted with the appropriate land management agencies to avoid impacts to cultural resources 
where feasible.  The Project Modification Report and Mapbook, submitted on May 14, 2010 and approved by 
the CPUC and BLM through a Determination Memorandum on September 22, 2010, illustrates that the final 
design of the alignment incorporates changes based on these consultations.  Impact avoidance and APMs 
described in the approved HPMP and HPTP, which is  under development, will be implemented during 
construction, as appropriate.

CR-APM-02: Implement impact 
avoidance and APMs during construction

This mitigation measure will be fulfilled during construction.CR-APM-03: Report within 24 hours any 
previously unidentified cultural resource 
discovered

This mitigation measure will be fulfilled during construction as needed.CR-APM-03: Suspend operations in the 
immediate area of the discovered cultural 
resource
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This mitigation measure will be fulfilled during construction as needed.CR-APM-03: Evaluate the discovered 
resource and determine appropriate 
actions.

The HPTP and HPMP provide direction for discovery and mitigation of impacts to cultural resource sites.CR-APM-03: Develop and implement a 
treatment plan to mitigate impacts

This mitigation measure will be fulfilled during construction.CR-APM-04: Conduct maintenance and 
other activities in conformance with 
national standards

The Historic Properties Management Plan approved on July 15, 2010 incorporates the guidance provided in 
this measure.  SDG&E will continue to comply with cultural resources mitigation measures as outlined in the 
MMCRP.

CR-APM-05: Follow guidelines for cultural 
resources

Historic properties have been surveyed and will be included in the HPTP. The HPTP will be submitted to the 
BLM and CPUC when available.  Properties that cannot be avoided will be flagged as ESAs.  These ESAs will 
be monitored by cultural monitors during construction and observations will be summarized and submitted to 
the CPUC in the weekly report.

CR-APM-06: Avoid historic properties by 
fencing or barricading

The Historic Properties Management Plan (HPMP), which was approved by the CPUC on July 15, 2010, 
identifies historic properties along the Project route.  The Historic Properties Treatment Plan, which is currently 
being developed, will include details regarding the recordation, relocation, and data recovery of historic 
properties. This plan will be submitted to the CPUC and BLM for review and approval once complete.

CR-APM-06: Implement a plan if historic 
properties cannot be avoided

This mitigation measure will be fulfilled during construction.CR-APM-07: Control impacts that can 
deteriorate historic

This mitigation measure will be fulfilled during construction.CR-APM-07: Implement protective 
measures to minimize erosion and weeds

This mitigation measure will be fulfilled during construction.CR-APM-07: Implement control 
measures to minimize vibration, dust, and 
fumes

This mitigation measure will be fulfilled during construction.CR-APM-07: Minimize deterioration to 
buildings and structures

This mitigation measure will be fulfilled during construction.CR-APM-07: Implement a plan if 
deterioration cannot be avoided

SDG&E has consulted with the appropriate property owners to avoid impacts to historic properties.  The April 
30, 2010 Mapbook illustrates changes to the final design of the alignment incorporating re-design of the 
alignment based on these consultations. The Project Modification report briefly discusses these reroutes.  A 
revised Mapbook and PMR was submitted to the CPUC on May 14, 2010 and approved by the BLM and 
CPUC through a Determination Memorandum on September 22, 2010.

CR-APM-08: Avoid and protect 
landscaping essential to historic property

This mitigation measure will be fulfilled during construction.CR-APM-08: Minimize intrusion to the 
historic setting

This mitigation measure will be fulfilled during construction.CR-APM-09: Install permanent fencing, 
barriers, or controlled access

This mitigation measure will be implemented during construction.CR-APM-09: Restrict construction and 
operation access

Construction and maintenance personnel will be instructed in protection of sensitive properties.CR-APM-09: Instruct construction and 
maintenance personnel to protect 
sensitive properties

A memo was submitted to the CPUC on September 13, 2010 documenting compliance with this mitigation 
measure. As part of the final design, SDG&E located project structures so that conductors span linear historic 
property to the extent feasible.

CR-APM-10: Span conductors over 
historic property

Boring is not required to avoid historic properties on the overhead portion of the line; therefore, this mitigation 
measure is not applicable.

CR-APM-10: Boring shall avoid 
disturbance to historic property
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SDG&E has conducted cultural surveys for areas not identified in the approved FEIR/EIS.  The 
preconstruction component of this measure has been complete and SDG&E's standard practices will be 
implemented throughout the duration of the project.

CR-APM-11: Implement standard 
practices on private land

SDG&E has performed cultural surveys for staging areas not previously identified.  The April 30, 2010 
Mapbook illustrates changes to the final design of the alignment incorporating a redesign of the alignment 
based on these surveys. The Project Modification report briefly discusses these changes.  A revised Mapbook 
and PMR was submitted to the CPUC on May 14, 2010 and approved by a Determination Memorandum dated 
September 22, 2010.

CR-APM-12: Conduct cultural surveys for 
staging areas not yet identified

SDG&E has conducted and submitted a “Paleontological Records” report dated February 25, 2010 and a 
“Sunrise Powerlink Paleontological Monitoring and Discovery Treatment Plan” dated April 7, 2010.  These 
documents were approved by the CPUC, BLM and other involved land-managing agencies on July 30, 2010.

PAL-01a: Submit an inventory of 
significant paleontological resources

The Paleontological Monitoring and Treatment Plan was developed by a qualified paleontologist based on 
Society of Vertebrate Paleontology guidelines and was approved by the BLM, CPUC and other agencies with 
jurisdiction on July 20, 2010.

PAL-01b: Submit a Paleontological 
Monitoring Treatment Plan

The areas that require paleontological monitoring have been identified and monitors will be present during 
ground disturbance activities.

PAL-01c: Conduct full-time 
paleontological construction monitoring

This mitigation measure will be fulfilled during construction.PAL-01c: Conduct part-time monitoring of 
sediments with low marginal 
undetermined sensitivity

The approved Monitoring and Treatment plan specifies a process for the discovery of paleontological 
resources.

PAL-01c: Divert construction activities 
when significant fossils are recovered

This mitigation measure will be fulfilled during construction.PAL-01d: Implement Treatment Plan if 
significant paleontological resources are 
unavoidable

The SWEAP video, which was approved by the CPUC on March 15, 2010, will be shown to all project 
personnel and enforced throughout all phases of the Project. The SWEAP video includes instructions on the 
recognition of possible subsurface paleontological resources and protection of all paleontological resources 
during construction.

PAL-01e: Train construction personnel on 
paleontological resources

This mitigation measure will be fulfilled during construction.  If it is determined that a variance is needed for 
construction noise, it will be applied for and obtained prior to construction.

N-01a: Obtain a variance for night 
construction or 200 feet from sensitive 
receptors 45 days prior to construction

This measure will be implemented during construction.N-01a: Employ noise suppression 
techniques

The preconstruction component of this measure is complete. A Blasting Preparation and Protection Plan was 
submitted to the CPUC on July 7, 2010. If blasting is deemed necessary, a site-specific blasting plan will be 
submitted to the CPUC and implemented during construction.

N-02a: Manage blasting with a plan for 
each site 45 days prior to construction

This mitigation measure will be fulfilled post construction, as needed.N-02a: Restore damaged structure and 
compensate owner

The Construction Notification Plan addresses providing notice to sensitive receptors within 300 feet of 
construction sites, staging areas, and access roads.  The Construction Notification Plan was submitted to the 
CPUC on August 26, 2009 and approved by the CPUC on March 1, 2010.  The preconstruction component of 
this measure is complete. SDG&E will provide the CPUC with verification that notifications were made prior to 
start of construction.

NOI-APM-01: Provide notice to sensitive 
receptors and residences within 300 feet 
of construction

The Construction Notification Plan, which was approved by the CPUC on March 1, 2010, identifies the public 
liaison person who will respond to concerns of neighboring receptors about noise disturbances.

NOI-APM-01: Provide a public liaison 
person before and during construction.

The Construction Notification Plan, which was approved by the CPUC on March 1, 2010, identifies the toll free 
telephone number established by SDG&E for receiving questions or complaints during construction. The 
Construction Notification Plan also identifies procedures for responding to callers.

NOI-APM-01: Establish a toll free number 
for questions and complaints
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SDG&E submitted two memos to the CPUC for their administrative record documenting coordination regarding 
traffic issues. A memo documenting coordination with Imperial County was submitted to CPUC on October 15, 
2010. Documentation of coordination with San Diego County and Caltrans was submitted on October 20, 
2010. Lane closures are not anticipated to occur; however, if lane closures do occur this measure will be 
implemented during construction.  Lane closures will be addressed in traffic plans as required by any 
encroachment permits required by the agencies.

T-01a: Restrict lane closures or 
obstructions on major roadways

Interference with pedestrian access is not anticipated to occur. However, if temporary closures of sidewalks 
and other pedestrian facilities do occur during construction, this measure will be implemented.

T-04a: Provide temporary pedestrian 
access

Bike route or path closures are not anticipated to occur. However, if bike route or bike path closures do occur 
during construction, this measure will be implemented.

T-04a: Provide detours and signs for bike 
route closures

This measure will be implemented post construction.T-05a: Coordinate road repairs with 
public agencies

Access agreements/easements will be obtained prior to any road work. Measures required in the 
agreement/easement will be implemented during construction.

T-05a: Protect drainage structures and 
incorporate measures into access 
agreement/easement

The Construction Notification Plan addresses notification of the public through local newspapers and on-site 
postings when parking spaces may be temporarily eliminated or relocated.  The Plan was submitted to the 
CPUC on August 26, 2009 and approved by the CPUC on March 1, 2010.  Impacts to parking are not 
anticipated. However, if parking spaces are eliminated or relocated as a result of construction, SDG&E will 
post "No Parking" signs 48 hours in advance to notify the public of potential short-term elimination of parking 
spaces.

T-07a: Conform to agency requirements if 
parking spaces are eliminated or 
relocated

A project-wide Traffic Study was submitted on April 28, 2010 and approved by Imperial County on August 19, 
2010, San Diego County on September 29, 2010 and Caltrans on August 19, 2010.  The Study revealed that 
there is only one area, Highway 67 on Link 5, where a CTMP will be required. Documentation of coordination 
with Imperial County was submitted to CPUC on October 15, 2010. Documentation of coordination with San 
Diego County and Caltrans was submitted on October 20, 2010.

T-09a: Prepare a Construction 
Transportation Management Plan

SDG&E has consulted with U.S. Customs and Border Patrol regarding the location of new transmission lines 
and towers.  SDG&E met with U.S. Customs and Border Patrol representatives on December 17, 2009, 
February 8, 2010, and April 20, 2010. A memo documenting this coordination was provided to CPUC for the 
administrative record on October 15, 2010.

T-11b: Provide notification when and 
where the line will be erected prior to 
construction

The April 30, 2010 Mapbook, which was approved by the CPUC and BLM in a Determination Memorandum on 
September 22, 2010, includes aerial images that clearly show the new lines and towers in relation to the 
U.S./Mexico border within San Diego and Imperial counties.  SDG&E provided a copy of this Mapbook to 
border patrol aircraft, the U.S. Customs and Border Patrol, and the CPUC on May 14, 2010.   SDG&E 
consulted with the U.S. Customs and Border Patrol on December 17, 2009, February 8, 2010, and April 20, 
2010.

T-11b: Provide maps of the alignment 
near the U.S./Mexico border

In areas where a temporary lane closure is determined to be necessary, SDG&E will obtain required permits 
from Imperial County, San Diego County, and Caltrans.  This measure will be satisfied during construction. 
See mitigation measure T-9a regarding coordination with Imperial County, San Diego County, and CalTrans 
regarding traffic impacts.

T-APM-02a: Obtain permits for temporary 
lane closures

In an area where detours are determined to be necessary, SDG&E will submit detour plans to Imperial County, 
San Diego County, and Caltrans. No detours will occur until detour plans are submitted to the appropriate 
agency and permits are obtained. This measure will be implemented during construction. See mitigation 
measure T-9a regarding coordination with Imperial County, San Diego County, and CalTrans related to traffic 
impacts.

T-APM-02b: Submit Detour Plans

No project activities will occur within ABDSP; therefore, this mitigation measure is not applicable.T-APM-02b: Right-of-Entry permit 
required for construction and 
maintenance activities outside of 
easements in the ABDSP
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No project activities will occur on California State Park land; therefore, this measure is not applicable.T-APM-02b: Provide a request for 
maintenance or other earth-disturbing 
activities within California State Parks

SDG&E will coordinate with emergency service providers prior to initiation of construction activities that would 
restrict movements of emergency vehicles.

T-APM-04a: Coordinate in advance with 
emergency service providers

SDG&E shall notify and provide required information to counties and cities prior to initiation of construction 
activities that could impact police, fire, ambulance and paramedic services.

T-APM-04a: Notify cities and counties 
regarding construction activities

SDG&E has coordinated with school districts project-wide to discuss construction activities adjacent to school 
bus stops. Documentation of this coordination effort was provided to CPUC for the administrative record on 
October 28, 2010.

T-APM-05a: Coordinate construction 
activities adjacent to school bus stops 
with school districts 1 month prior to 
construction

SDG&E has coodinated with the Metropolitan Transit District to discuss construction activities and potential 
impacts to transit services. Documentation of this coordination effort was provided to CPUC for the 
administrative record on October 28, 2010.

T-APM-05a: Consult with transit 
authorities 1 month prior to construction

This measure will be implemented during construction.T-APM-06b: Parking in San Diego County 
shall comply with County regulations and 
per an approved traffic control plan

No railroad crossing permits are required for Link 2; therefore, this mitigation measure is not applicable.T-APM-08a: Obtain permit(s) if entering 
railroad right-of-way

There will be no new or relocated utility facilities on Links 1, 2, or 5 within 1,000 feet of an Officially Designated 
Scenic Highway. Therefore, this measure is not applicable to Links 1, 2, or 5.

T-APM-09a: Underground utility facilities 
within 1,000 feet of an Officially 
Designated Scenic Highway

During construction, SDG&E will ensure that the construction contractor provides driveway access to 
businesses and residences.

T-APM-10a: Ensure continuous access to 
properties

The SWEAP video that was approved by the CPUC on March 15, 2010 includes training on hazardous 
materials management procedures.  This SWEAP will be shown to all project personnel and enforced 
throughout all phases of the Project.

HS-APM-01: Train personnel using 
hazardous materials

The Sunrise Powerlink Hazard Communication (HazCom) Plan  was approved by the CPUC on April 2, 2010.  
The HazCom Plan includes site-specific information and the location of MSDS.

HS-APM-01: Develop a Hazardous 
Communication Plan

Refueling will only be performed by operators trained in refueling of vehicles or equipment.HS-APM-02: Trained personnel to 
perform refueling

Refueling will be performed in designated areas or by a mobile refueling tanker with secondary containment.HS-APM-02: Conduct refueling in 
designated areas or by assigned vehicles

The Sunrise Powerlink Hazard Communication Plan (HazCom) was approved by the CPUC on April 2, 2010. 
The HazCom Plan includes site specific information and the location of MSDS. Appropriate safety plans, such 
as a HMBP and/or SPCC Plan will be developed as the project progresses and storage locations are 
identified.  Plans will be updated during construction as needed.

HS-APM-03: Develop applicable safety 
plans

The Soil Management Plan was submitted to the CPUC on July 2, 2010 and approved on September 9, 2010. 
The Soil Management Plan addresses the requirements stipulated in this measure. The Phase 1 
Environmental Site Assessment was submitted to CPUC on December 3, 2009 and provides additional 
information, as well as the results of the investigation.

HS-APM-05: Investigate impacts of all 
contaminated sites

The SWEAP video was approved by the CPUC on March 15, 2010 and discusses training of  personnel 
involved in excavation regarding recognition of UXO.

HS-APM-07: Train personnel to 
recognize UXO

SDG&E has assigned Steve Riggs, Field Monitoring Manager with Burns & McDonnell, as the Environmental 
Field Representative project-wide.

HS-APM-08: Assign Environmental or 
Health & Safety Representative

A memo was submitted to the CPUC for the administrative record documenting compliance with Mitigation 
Measure HS-APM-9, Task 1, on September 10, 2010.

HS-APM-09: Contact airport 
representatives within 2 miles
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If hazardous wastes are generated, they will be properly disposed of and stored in accordance with all 
applicable federal and state regulations.  Hazardous material minimization measures shall be employed 
whenever possible.

HS-APM-10: Store and dispose of 
hazardous waste per regulations

The Fire Plan, acknowledged by the CAL Fire Chief, was submitted to the CPUC on December 14, 2009 and 
approved on February 2, 2010.

HS-APM-11: Develop Fire Prevention and 
Response Plan

The Fire Plan, acknowledged by the CAL Fire Chief, was approved by the CPUC on February 2, 2010. A 
project Fire Marshall has been hired onto the project and is assigned to enforce the FPRP.

HS-APM-11: Assign Fire Marshal to 
enforce fire prevention provisions

See T-9aHS-APM-12: Develop a Traffic Control 
Plan

The SWEAP video, which was approved by the CPUC on March 15, 2010, provides environmental training to 
construction workers regarding potential exposure. This SWEAP will be shown to all project personnel and 
enforced throughout all phases of the Project.

HS-APM-14: Conduct environmental 
training to construction workers

This mitigation measure will be fulfilled during construction if suspected contaminated soil or water is 
discovered.

HS-APM-15: Stop work if soil or 
groundwater contamination is suspected

This mitigation measure will be fulfilled during construction if suspected contaminated soil or water is 
discovered.

HS-APM-16: Terminate work and 
implement health and safety procedures 
if contamination is suspected

This mitigation measure will be fulfilled during construction if suspected contaminated soil or water is 
discovered.

HS-APM-16: Take preliminary samples 
and send to lab for testing

This mitigation measure will be fulfilled during construction.HS-APM-17: Work may proceed if no 
contamination

This mitigation measure will be fulfilled during construction.HS-APM-17: Notify agencies if 
contamination is above regulatory limits

The Environmental Monitoring Plan was submitted to the CPUC on May 10, 2010.  In addition, the SWEAP 
video, approved by the CPUC on March 15, 2010, discusses implementation of the Environmental Monitoring 
Program; maintenance of emergency spill supplies and equipment; the proper use of hazardous materials, 
development of a Hazardous Communication Plan; development of applicable environmental safety plans 
associated with hazardous materials; assignment of an Environmental Field Representative and/or General 
Contractor to the Health & Safety Office for the project; proper disposal/storage of hazardous and solid wastes 
in accordance with federal, state, and local regulations; and environmental training regarding potential 
exposure. The SWEAP video will be shown to all project personnel and enforced throughout all phases of the 
Project.

P-01a: Implement an environmental 
monitoring plan

The Environmental Monitoring Plan was submitted to CPUC on May 10, 2010.  The Plan states that the 
Environmental Field Representative/ Lead Monitoring Manager for this Project is Steve Riggs.

P-01a: Designate an Environmental Field 
Representative

This measure will be implemented during construction.P-01b: Maintain hazardous material spill 
kits onsite

The Sampling and Testing Plan was approved by the CPUC on May 23, 2010.  The Agricultural Sampling 
Report dated May 7, 2010 was approved on September 2, 2010.

P-02a: Test farmed soil samples and 
submit sampling and testing plan 60 days 
prior to construction

The Sampling and Testing Plan was approved on March 23, 2010.  The Agricultural Sampling Report dated 
May 7, 2010 was approved on September 2, 2010. The Soil Management Plan was approved by the CPUC on 
September 9, 2010.  This measure is complete for all project areas with the exception of one property in Link 5 
associated with structures CP63 and CP64.

P-02a: Submit laboratory results 30 days 
prior to construction

Excavated materials containing elevated levels of pesticide or herbicide will be managed in compliance with 
the Soil Management Plan approved by the CPUC on September 9, 2010.

P-02a: Follow regulatory procedures for 
handling and disposal of contaminated 
soil

During construction, effective dust suppression procedures will be used in construction areas to reduce 
airborne emissions of these contaminants and reduce the risk of exposure to workers and the public.

P-02a: Use effective dust suppression 
procedures
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Regulatory agencies for the State of California (DTSC or RWQCB) and San Diego County will be contacted by 
SDG&E or its contractor to plan handling, treatment, and/or disposal options.

P-02a: Consult regulatory agencies for 
handling, treatment, and/or disposal

This measure will be implemented during construction.P-03a: Collect soil or groundwater 
samples if contaminated

This measure will be implemented during construction.P-03a: Coordinate with regulatory 
agencies if contaminated soil or 
groundwater confirmed by laboratory data

This measure will be implemented during construction.P-03b: Submit report to agencies of 
contaminated soil within 30 days of 
laboratory data receipt

The Soil Management Plan was approved by the CPUC on September 9, 2010 as fully addressing the 
requirements of this measure.  A Phase 1 Environmental Site Assessment was submitted to the CPUC for 
review on December 2, 2009.  In the event that new areas requiring ground disturbance are identified during 
construction, a Phase 1 will be conducted and submitted to the CPUC prior to construction in those areas.

P-07a: Implement steps 60 days prior to 
construction if excavation will occur

SDG&E submitted a memorandum to the CPUC on September 30, 2010 demonstrating that SDG&E has 
limited the conductor surface electric gradient in accordance with the IEEE Radio Noise Design Guide.

PS-01a: Limit conductor surface gradient

 A memorandum addressing completion of this measure was submitted to the CPUC on September 30, 2010 
and approved on October 6, 2010.

PS-02a: Identify objects within and near 
ROW for induced voltages and implement 
electrical grounding

A Dust Control Plan was submitted to the CPUC and approved on January 20, 2010. This measure will be 
implemented during construction, as well as the measures  specified in the Dust Control Plan.

AQ-01a: Pave, apply water 3 times daily, 
or apply soil stabilizers

This mitigation measure will be fulfilled during construction.AQ-01a: Pre-water sites 48 hours prior to 
clearing

This mitigation measure will be fulfilled during construction.AQ-01a: Reduce amount of disturbed 
area

This mitigation measure will be fulfilled during construction.AQ-01a: Spray stock-piles daily or as 
needed

This mitigation measure will be fulfilled during construction.AQ-01a: Cover loads in trucks or 
maintain 6 inches of free-board

This mitigation measure will be fulfilled during construction.AQ-01a: Pre-moisten import and export 
dirt prior to transport

This mitigation measure will be fulfilled during construction.AQ-01a: Sweep public streets daily if soil 
tracking visible

This mitigation measure will be implemented immediately following construction.AQ-01a: Plant vegetative ground cover 
following construction

This mitigation measure will be fulfilled during construction.AQ-01a: Apply soil stabilizers or water on 
inactive work areas

The Dust Control Plan was submitted to the CPUC and approved on January 20, 2010 and the Wildlife 
Agencies on November 10, 2010.

AQ-01a: File a Dust Control Plan 30 days 
prior to construction

SDG&E will use available Tier 3 equipment, minimizing the use of Tier 2 equipment at the yard.  Any portable 
equipment over 50 hp will be permitted with the local Air Pollution Control District (APCD) or the California Air 
Resources Control Board.  Equipment run logs will be maintained on a daily basis and periodically submitted 
to the CPUC.

AQ-01b: Maintain construction equipment 
and use low-emission equipment

Mitigation measure AQ-01h, which was required to achieve emission reductions to levels below the federal 
thresholds is no longer applicable. The emissions expected based on the PMR are less than the federal 
General Conformity de minimus thresholds for San Diego Air Basin as determined in the Memorandum of 
Determination issued by the CPUC in September 2010. For additional information refer to page 9 of the 
memorandum.

AQ-01h: Obtain NOx emission reduction 
credits or fund incentive programs prior to 
construction
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SDG&E sent an email regarding greenhouse gas emissions off-sets to the CPUC on August 27, 2009. The 
emissions off-sets approach was conditionally approved on September 7, 2009. The CPUC sent an email 
approving the proposed off-set purchases on November 9, 2009 and SDG&E purchased CRTs to satisfy this 
measure. SDG&E will report the quarterly status of efforts to create reductions or obtain banked credit and the 
quantity of construction-phase greenhouse gas emissions offset by credits.  The preconstruction component of 
this measure is complete. The other requirements will be implemented during construction.

AQ-04a: Report quarterly the status of 
carbon credits

On April 2, 2010, the CPUC approved the submittals provided by SDG&E that documented its partnership with 
the U.S. EPA and development of a SF6 Leak Detection and Repair Program, which addressed the 
requirements included in this measure. The CPUC approval acknowledged satisfaction of this measure.

AQ-04c: Submit SF6 leak detection and 
repair program 90 days prior to 
construction

The Partnership MOU between SDG&E and the U.S. EPA was established on February 24, 2010.AQ-04c: Become a Partner in EPA's SF6 
Partnership prior to construction.

A SF6 Leak Detection and Repair Program was approved on March 12, 2010 and discusses the reporting 
procedures to the CCAR. SDG&E will implement the program and submit reports as required,

AQ-04c: Report SF6 emissions to CCAR

This mitigation measure will be fulfilled during construction. SDG&E will prohibit construction grading on days 
when the wind gusts exceed 25 mph.

AQ-APM-02: Prohibit grading when wind 
exceeds 25 mph

This mitigation measure will be fulfilled during construction.AQ-APM-02: Cover loads in trucks or 
maintain 2 feet of freeboard

This mitigation measure will be fulfilled during construction.AQ-APM-02: Install snow fence-type 
windbreaks

This mitigation measure will be fulfilled during construction.AQ-APM-02: Limit vehicle speeds to 15 
mph on unpaved roads

This mitigation measure will be fulfilled during construction.AQ-APM-02: Water unpaved roads

This mitigation measure will be fulfilled during construction.AQ-APM-02: Apply soil stabilizers

This mitigation measure will be fulfilled during construction.AQ-APM-02: Contain exposed stockpiles 
of soil and other material

This mitigation measure will be fulfilled during construction. A Dust Control Plan was approved by the CPUC 
on January 20, 2010. Conditions of the Dust Control Plan will be implemented and enforced throughout the 
Project.

AQ-APM-03: Use methods to minimize 
mud and dust tracking on paved roads

The SWEAP video, approved by the CPUC on March 15, 2010, encourages carpooling. This video will be 
shown to all Project Personnel and enforced throughout all phases of the Project.

AQ-APM-04: Encourage carpooling to job 
sites

The SWEAP video was approved by the CPUC on March 15, 2010. The video addresses vehicle idling. The 
video will be shown to all Project personnel and enforced throughout all phases of the Project.

AQ-APM-05: Minimize vehicle idling time 
with common sense approach

This mitigation measure will be implemented during construction.AQ-APM-05: Conduct briefings on 
common sense vehicle use

This mitigation measure is only applicable to USFS-managed lands. SDG&E will comply with all Forest 
Service conditions as required by the Special Use Permit and receive authorization from the USFS prior to 
starting work on USFS lands.

H-01k: File hazardous substance plan 
within 1 year of license issuance

This mitigation measure is only applicable to USFS-managed lands. SDG&E will comply with all Forest 
Service conditions as required by the Special Use Permit and implement the approved Road and 
Transportation Management Plan.

H-01k: Confine vehicles to roads 
identified in a Road and Traffic 
Management Plan

The SWPPP and NPDES permit associated with WDID #937C357500 was submitted to the CPUC and USFS 
on September 15, 2010.  The conditions of the permit and SWPPP will be implemented and enforced during 
construction to prevent and avoid hydrologic impacts. This measure is only applicable to USFS-managed 
lands.

H-01k: File an Erosion Control Measure 
Plan prior to construction

The Final Environmental Impact Report/Environmental Impact Statement was submitted to the USFS for 
analysis. The Project Modification Report and Mapbook, was submitted to the USFS on May 14, 2010. This 
measure is only applicable to USFS-managed lands.

H-01k: Submit NEPA analysis prior to 
ground distrubing work
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A cost recovery agreement with USFS will be determined before ground disturbing activities may proceed on 
USFS-managed lands. This measure is only applicable to USFS-managed lands.

H-01k: Enter into a cost recovery 
agreement with the Forest Service

A Water Use Study that discussed coordination efforts with local water districts was submitted for review on 
February 22, 2010.  The SWPPPs and NPDES permits associated with the following WDID #s 937C358169 
and 937C358216 were submitted to the CPUC on September 15, 2010. Qualified Stormwater monitors will be 
on-site during construction monitoring erosion control. This results willl be documented in the weekly 
monitoring report. This measure is only applicable to USFS-managed lands.

H-01k: File a Water Resources 
Management Plan within 6 months of 
license issuance

A Water Use Study that discussed coordination efforts with local water districts was submitted for review on 
February 22, 2010.  Groundwater supplies will not be used during project construction; therefore, this 
component of H-01k is not applicable.This measure is only applicable to USFS-managed lands.

H-01k: File a plan for ground and surface 
water management within 1 year of 
license issuance

The SWPPP and NPDES permit associated with WDID #9 37C357500 were submitted to the CPUC and 
USFS on September 15, 2010.  The conditions of the permit and SWPPP will be implemented and enforced 
during the construction to prevent and avoid hydrologic impacts.

H-01l: Submit a site-specific sediment 
control plan and SWPPP prior to 
construction

This mitigation measure will be implemented during construction. A vehicle and equipment maintenance log 
will be provided to the CPUC and BLM once monthly during project construction.

H-02d: Provide vehicle and equipment 
maintenance log monthly

A Wells and Springs Survey was submitted to CPUC on July 7, 2010 to address this mitigation measure prior 
to construction. This report was approved by CPUC on September 2, 2010.  During construction, if blasting is 
determined to be necessary near a surveyed well or spring, SDG&E's contractor will prepare a blasting plan 
that addresses protection of the nearby well or spring.

H-04b: Manage blasting near wells or 
springs with a Blasting Plan for each site

SDG&E provided the CPUC with an engineering report, sealed by a civil engineer registered in the State of 
California, demonstrating which towers may reasonably be subject to erosion during the life of the project. The 
report also provided plans for protection from scour, as well as an engineering demonstration that the tower 
and associated structures will not induce erosion onto adjacent property.  The report was approved by the 
CPUC on October 7, 2010.

H-06a: Determine which towers require 
scour protection during design phase

SDG&E provided the CPUC with an engineering report, sealed by a civil engineer registered in the State of 
California, demonstrating which towers may reasonably be subject to erosion during the life of the project. The 
report also provided plans for protection from scour, as well as an engineering demonstration that the tower 
and associated structures will not induce erosion onto adjacent property.  The report was approved by the 
CPUC on October 7, 2010.

H-06a: Submit evaluation and design 
plans 60 prior to constructing towers

A memo was submitted to the CPUC for their administrative record on September 15, 2010 documenting 
compliance with this mitigation measure and provides the Waste Discharge Identification numbers assigned 
by the California State Water Resources Control Board. WDID numbers associated with Link 2 include: 
937C358169 and 937C358216.

Two site-specific SWPPPs have been developed for Link 2. These SWPPPs contain procedures (Section 8.0) 
to reduce the potential of spills and emergency response information to ensure quick and safe clean-up of 
spills. In addition, hazardous materials management is addressed in the Spill Prevention, Control and 
Countermeasure (SPCC) plans and Hazardous Materials Business Plans developed for the Project.

H-07a: Submit a Hazardous Substance 
Control and Emergency Response Plan 
60 days prior to construction

This mitigation measure will be implemented during construction.  Grading plans, which were submitted to the 
CPUC on September 2, 2010, demonstrate how disturbance to water resources will be minimized. In addition, 
the Project Modification Report and Mapbook, which was submitted to the CPUC on May 14, 2010 and 
approved by the BLM and the CPUC through a Determination Memorandum dated September 22, 2010, 
addressed changes to the final alignment to reduce impacts to water resources.

WQ-APM-01: Minimize disturbance to 
water resources

A memo was submitted to the CPUC for their administrative record documenting compliance with Mitigation 
Measure WQ-APM-2, on August 30, 2010.

Impacts to jurisdictional features were considered during design of the project and have been avoided, to the 
extent feasible. The locations of the structures are shown in the Project Modification Report and Mapbook, 
which was submitted to the CPUC on May 14, 2010 and approved through a Determination Memorandum 
dated September 22, 2010.

WQ-APM-02: Avoid sensitive water 
features
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Specific sites, as identified by authorized agencies, will be staked and flagged by a qualified biologist prior to 
construction and documented in the weekly monitoring report.  Surface disturbing activities will not be allowed 
to begin until the sites have been clearly marked, fenced or flagged to delineate those areas specifically 
allowed for use and those areas that are restricted.

WQ-APM-03: Clearly mark restricted 
sites prior to construction

The SWEAP video, which was approved by the CPUC on March 15, 2010, includes recognition of markers 
and equipment movement restrictions.  This SWEAP will be shown to all project personnel and enforced 
throughout all phases of the Project.

WQ-APM-03: Train construction 
personnel to recognize markers

This mitigation measure will be fulfilled during construction.WQ-APM-04: Maintain adequate distance 
from stream banks

This mitigation measure will be fulfilled during construction.WQ-APM-04: Use existing bridges to 
cross major streams

Impacts to surface water, riparian areas, and floodplains, were considered during design of the project and 
have been avoided or will be spanned, to the extent feasible. The locations of the structures are shown in the 
PMR Mapbook, which was submitted to the CPUC on May 14, 2010 and approved by CPUC and BLM through 
a Determination Memorandum dated September 22, 2010.

WQ-APM-04: Span riparian areas where 
feasible

The SWPPPs and NPDES permits associated with the following WDID #s 937C358169 and 937C358216 were 
submitted to the CPUC on September 15, 2010.  The conditions of the permit and SWPPP will be 
implemented and enforced during construction to prevent and avoid hydrologic impacts.

WQ-APM-04: Prepare and implement 
erosion control BMPs per the SWPPP

A memo was submitted to the CPUC for their administrative record documenting compliance with Mitigation 
Measure WQ-APM-4, on August 30, 2010. Impacts to surface water, riparian areas, wetlands, and floodplains 
were considered during design of the project and have been avoided to the extent feasible. The locations of 
the pull sites are shown in the Project Modification Report and Mapbook, which was submitted to the CPUC on 
May 14, 2010 and approved by the BLM and the CPUC through a Determination Memorandum on September 
22, 2010.

WQ-APM-04: Select upland pull sites to 
minimize disturbance to water resources

A memo was submitted to the CPUC for their administrative record documenting compliance with Mitigation 
Measure WQ-APM-4, on August 30, 2010. Impacts to surface water, riparian areas, wetlands, and floodplains 
were considered during design of the project and have been avoided to the extent feasible. The locations of 
the pull sites are shown in the Project Modification Report and Mapbook, which was submitted to the CPUC on 
May 14, 2010 and approved by the BLM and the CPUC through a Determination Memorandum on September 
22, 2010.

WQ-APM-04: Do not place structures in 
streambeds or drainage channels

Stream crossings will be constructed at low flow periods.  A mitigation and restoration plan has been 
developed as part of the HMMP and was submitted to the agencies on July 14, 2010. A revised plan was 
submitted on October 8, 2010 to address agency comments. This mitigation measure will be implemented 
during construction.

WQ-APM-05: Construct stream crossings 
and develop a mitigation and restoration 
plan

The final project alignment is in the vicinity of the following source water; Lake Morena, Barrett Lake, El 
Capitan Reservoir, and San Vicente Reservoir. All these source waters will be avoided. The nearest source 
water to a project facility is the El Capitan Reservoir (Link 5). Structure CP72-2 (PMR mapbook page MS-119) 
is within 350 feet of the reservoir. The pullsite adjacent to the structure is approximately 100 feet from the 
reservoir. The next nearest source water to a project facility is the San Vincente Reservoir (Link 5), which is 
approximately 1650 feet from structure CP39 (PMR mapbook page MS-132). All other source waters are at 
least 1 mile from a project facility.

WQ-APM-06: Avoid designated surface 
water protection areas

This mitigation measure will be fulfilled during construction.WQ-APM-06: No diversions, detention, 
retention, or consumption of surface 
waters

Groundwater supplies will not be used during project construction; therefore this mitigation measure is not 
applicable.

WQ-APM-06: Conduct interviews with 
affected landowners prior to construction

Groundwater supplies will not be used during project construction; therefore this mitigation measure is not 
applicable.

WQ-APM-06: Negotiate with landowners 
to provide alternative water supplies

Groundwater supplies will not be used during project construction; therefore this mitigation measure is not 
applicable.

WQ-APM-08: Obtain permits prior to 
discharging groundwater into storm drains
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Discharge of groundwater and dewatering is not anticipated during construction. If it is later determined that 
dewatering is necessary, SDG&E will implement this measure as described.

WQ-APM-08: Contain and sample if 
dewatering and then release water 
according to test results

This mitigation measure will be fulfilled during construction.WQ-APM-09: Storing fuels and 
hazardous materials prohibited near wells

See H-06aWQ-APM-10: Minimize stream bank 
erosion

A trash enclosure will be provided during construction.WQ-APM-13: Dispose trash into enclosed 
containment

This mitigation measure will be fulfilled during construction.WQ-APM-13: Remove hazardous 
materials to a hazardous waste facility 
and promptly clean up if released onto 
ground

The SWPPPs and NPDES permits associated with the following WDID #s 937C358169 and 937C358216 were 
submitted to the CPUC on September 15, 2010.  The conditions of the permits and SWPPPs will be 
implemented and enforced during the construction to prevent and avoid hydrologic impacts.

WQ-APM-14: Obtain NPDES permit and 
implement a SWPPP

Revised 401, 404 and 1602 permit applications were submitted for review and approval on March 30, 2010.  
SDG&E received the signed 401 Water Quality Certification on November 15, 2010. The California 
Department of Fish and Game issued the Streambed Alteration Agreement (SAA) on November 17, 2010.  
The ACOE 404 permit was received on January 7, 2011. Also see BIO-APM-05.

WQ-APM-15: Adjust route of access 
roads to avoid sensitive features

This mitigation measure will be fulfilled during construction.WQ-APM-15: Use existing roads or cross-
country access routes

This mitigation measure will be fulfilled during construction.WQ-APM-15: Clearly mark approved 
construction traffic routes

Biological, hydrology and cultural resource assessments were completed in accordance with the ACOE and 
CDFG guidelines. Permit applications for ACOE 404 Nationwide 12, CDFG 1600 Streambed Alteration 
Agreement and Regional Water Quality Control Board 401 Water Quality Certification were submitted on 
March 30, 2010.

WQ-APM-16: Conduct site-specific 
assessment where sensitive water 
resources cannot be avoided

SDG&E has located staging/storage areas for equipment and materials outside of riparian areas.  This is 
demonstrated in the Project Modification Report and Mapbook, which was submitted to the CPUC on May 14, 
2010 and approved by the BLM and the CPUC through a Determination Memorandum dated September 22, 
2010.

WQ-APM-16: Locate staging/storage 
areas outside of riparian areas

The California Department of Fish and Game issued a Streambed Alteration Agreement (SAA) on November 
17, 2010. A copy of the SAA will be maintained onsite during construction.

WQ-APM-16: Obtain a Streambed 
Alteration Agreement when constructing 
new access through streambeds

A Geotechnical Report titled, “Geotechnical and Geologic Hazards Investigation Report” dated October 16, 
2009 was submitted to CPUC for review and approval on April 19, 2010.  The final project design is based on 
the findings of this report. CPUC issued a memorandum on June 18, 2010 confirming that this report satisfies 
the requirements of this mitigation measure.

G-03a: Submit design-level geotechnical 
studies 60 day prior to final project design

A Geotechnical Report titled, “Geotechnical and Geologic Hazards Investigation Report” dated October 16, 
2009 was submitted to CPUC for review and approval on April 19, 2010. An explanation of structure design 
based on windloading instead of seismic loading is included in the Executive Summary.  The final project 
design is based on the findings of this report. CPUC's geotechnical consultant issued a memorandum on June 
18, 2010 confirming that this report satisfies the requirements of this mitigation measure.

G-04a: Submit site-specific seismic 
analyses 60 days prior to final project 
design

The Geotechnical and Geologic Hazards Investigation Report (dated October 16, 2009) was submitted to 
CPUC for review and approval on April 19, 2010. The final project design is based on the findings of this 
report. SDG&E will conduct additional geotechnical exploration, including borings, as soon as authorization is 
received from the appropriate land-managing agency. A supplemental report will be provided prior to 
installation of structures.

G-04b: Submit liquefaction studies 60 
days prior to final project design
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The Geotechnical and Geologic Hazards Investigation Report (dated October 16, 2009) was submitted to 
CPUC for review and approval on April 19, 2010.  A report titled Geotechnical Evaluation, Access Roads and 
Structure Pads (dated October 16, 2009) was submitted to CPUC for review and approval on May 28, 2010.  
These reports included slope stability analyses as described in this measure.  The final project design is based 
on the findings of these reports. As required by the CPUC memo dated June 18, 2010, additional 
investigations for landslide and rock fall hazards will occur in areas along Segment 8A of Link 2 prior to 
construction in this area.

G-06a: Submit slope stability analyses 60 
days prior to construction

The FEIR/EIS identified sensitive soils as "natural sand sources that supply the material for sand dune 
systems throughout the ABDSP."  The project no longer impacts ABDSP and there are no sand dune systems 
along the project route; therefore, this mitigation measure does not apply.

GEO-APM-01: No widening or grading of 
existing access roads if soil is sensitive to 
disturbance

This mitigation measure will be implemented during construction.GEO-APM-02: Minimize soil disturbance 
or return to pre-construction contours and 
condition

The Geotechnical and Geologic Hazards Investigation Report was submitted to CPUC for review and approval 
on April 19, 2010. The report determined that no areas of high shrink/swell are present. The CPUC 
geotechnical consultant issued a memorandum on June 18, 2010 confirming concurrence with this finding. 
Therefore, this measure does not apply.

GEO-APM-03: Avoid placing structures in 
areas of high shrink/swell potential

See G-6aGEO-APM-04: Place structures in 
geologically stable areas

The preconstruction portion of this measure is complete. Final grading and plan and profiles were submitted to 
the CPUC on September 2, 2010. Project construction activities were designed to avoid or minimize new 
disturbance and erosion on manufactured slopes.  SDG&E will adhere to the grading plans and the SWPPP 
during construction.

GEO-APM-05: Implement construction to 
avoid or minimize new soil disturbance

This mitigation measure will be fulfilled during construction.GEO-APM-05: Maintain cut and fill slopes 
with erosion control and repair

Erosion control will be implemented under Project site-specific SWPPPs and shall include areas where re-
contouring and substantial ground disturbance will be required.  This mitigation measure will be fulfilled during 
construction.

GEO-APM-06: Perform surface 
restoration for erosion control and re-
vegetation

This mitigation measure will be fulfilled during construction.GEO-APM-08: Remove or stabilize 
boulders and span structures over 
landslide areas

This mitigation measure will be fulfilled during construction.GEO-APM-09: Implement field mitigation 
efforts if paleontological resources are 
encountered

This mitigation measure will be fulfilled during construction.GEO-APM-09: Consult with agencies if 
paleontological resources cannot be 
avoided

There are no third party utilities that will be affected by the project on Link 2; therefore, this mitigation measure 
is not applicable.  A memo was submitted to the CPUC documenting compliance with Mitigation Measure PSU-
APM-1 on October 14, 2010 and approved November 5, 2010.

PSU-APM-01: Coordinate with utility 
providers

This mitigation measure will be implemented during construction.PSU-APM-02: Notify Underground 
Service Alert 48 hours prior to earth-
disturbing activities

This mitigation measure will be implemented during construction.PSU-APM-03: Minimize disruption to 
response times and access for 
emergency and police services

This measure will be implemented during construction. Copies of notices and dates of public notification shall 
be provided to the CPUC and BLM prior to any planned outage.

S-02a: Provide copies of posted public 
notices of planned outages

This mitigation measure will be implemented during and following the completion of construction.S-03a: Provide documentation to show 
amount of waste recycled
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A Water Use Study that discussed coordination efforts with local water districts was submitted for review on 
February 22, 2010.  In addition, an Addendum to the 23 April 2010 Water Resources Availability Study (dated 
March 18, 2011) was submitted on March 21, 2011. SDG&E will obtain a variance for the use of reclaimed 
water outside of the Padre Dam and City of San Diego jurisdictions.  Potable water will be used until the 
variance is obtained.  Copies of variances will be submitted to the CPUC prior to use of reclaimed water.

S-03b: Coordinate with water districts

A Water Use Study describing the availability of reclaimed water was submitted on February 22, 2010. In 
addition, and Addendum to the 23 April 2010 Water Resources Availability Study (dated March 18, 2011) was 
submitted on March 21, 2011.

S-03b: Provide letter 60 days prior to 
construction describing availability of 
reclaimed water and efforts to obtain for 
use

A Construction Fire Plan was acknowledged by the CAL FIRE Chief and was approved by the CPUC on 
January 20, 2010.

F-01a: Submit draft Construction Fire 
Prevention Plan 90 days prior to 
construction

A Construction Fire Plan was acknowledged by the CAL FIRE Chief and approved by the CPUC on January 
20, 2010.

F-01a: Receive approval of final Plan 30 
days prior to construction

The preconstruction component of this measure has been completed.  A Construction Fire Plan was 
acknowledged by the CAL FIRE Chief and was approved by the CPUC on January 20, 2010.   The 
Construction Fire Plan includes the requirements of this mitigation measure and will be implemented and 
enforced during construction.

F-01a: Implement Fire Plan during 
construction and maintenance

This measure will be implemented during construction.F-01c: Do not obstruct firefighting 
equipment or crews

This measure will be implemented during construction.F-01c: Coordinate fire suppression 
activities and unobstruct access roads at 
all times

This measure will be implemented during construction.F-01c: Cease construction in work areas 
if fire within 1,000 feet

This measure will be implemented during construction.F-01c: Contact dispatch centers 2 days 
prior to helicopter use

SDG&E will clear dead and decaying vegetation from work areas prior to initiating grading activities and/or 
maintenance work.  Clearing of dead and decaying vegetation will be monitored during construction and 
observations will be summarized and submitted to the CPUC in the weekly report.

F-01d: Clear and spread onsite dead and 
decaying vegetation prior to construction 
and maintenance

SDG&E has incorporated non-specular steel poles into the project design in compliance with this mitigation 
measure. SDG&E provided the CPUC with final construction drawings on September 2, 2010.

F-02b: Relocate 69 kV lines onto non-
specular steel poles using vertical 
conductor construction

On-going efforts with CAL FIRE and local fire agencies are in progress to establish and provide oversight to 
the Powerline Firefighting Mitigation Fund. This mitigation measure will be implemented during and following 
construction.

F-03a: Contribute annually to Powerline 
Firefighting Mitigation Fund

SDG&E has prepared a draft Fire Prevention MOU.  Draft comments from CAL FIRE and local fire agencies 
have been incorporated and on-going efforts are in progress to refine the draft MOU.  

F-03b: Create and implement a Multi-
agency Fire Prevention MOU
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Attachment A: Preconstruction 
Status Report

Report Criteria:

AGENCY: BLM
LOCATION: Link 5
TIMING: Design; Design and During; During; During and Post; Pre; Pre and During; Pre and Post; Pre, 
During, and Post

Friday, March 25, 2011

10:45:00 AM

‐Complete

‐Pending OR To Be Implemented Immediately Prior to Construction ‐Not Applicable

‐To Be Implemented  During Construction

Location: Link 5

Mitigation Measure and APM Status

The preconstruction portion of this measure is complete. Sensitive resources were mapped using GIS and 
project structures and work areas were designed to avoid these resources, to the extent possible. The Project 
Modification Report Mapbook, which was submitted on May 14, 2010 and approved by the BLM and CPUC in 
a Determination Memorandum on September 22, 2010, shows both sensitive resources and the location of 
areas that may be disturbed.  During construction, vegetation and soil impacts will be minimized.

B-01a: Locate surface disturbing 
components in previously disturbed areas

This mitigation measure will be fulfilled during construction.B-01a: Use construction mats to minimize 
disturbance

The Project will impact sensitive vegetation communities on lands already in use as mitigation. A Habitat 
Acquisition Plan, which discusses doubled mitigation ratios on lands already in mitigation, was submitted for 
review and approval on February 4, 2010. This plan was approved by the Wildlife Agencies as described in 
the G-CM-17 of the reinitiated Biological Opinion, dated November 10, 2010.

B-01a: Double mitigation ratios on lands 
already in mitigation

The limits of construction will be delineated with orange construction fencing or flagging prior to the start of 
construction.

B-01a: Delineate all limits of construction

SDG&E submitted a memo to CPUC for the administrative record on October 26, 2010 to document 
coordination of access road gate installation prior to construction.

B-01a: Coordinate gate installation 60 
days prior to construction

SDG&E submitted a memo to CPUC for the administrative record on October 26, 2010 to document 
coordination of access road gate installation prior to construction.

B-01a: Submit documentation of 
coordination with the administering 
agency of the road/trail 30 days prior to 
construction

This mitigation measure will be fulfilled during construction.B-01a: Post signs on access road gates 
prohibiting unauthorized users

SDG&E has coordinated with land managers regarding unauthorized us of access roads by off-road vehicle 
enthusiasts, including funding of off-road vehicle patrols and gate installation. A memo was submitted to 
CPUC for the administrative record on October 26, 2010 documenting coordination.

B-01a: Provide funding for off-road 
vehicle patrols

This mitigation measure will be fulfilled during construction. The mitigation ratios for unauthorized impacts 
have been eliminated as described in Conservation Measure G-CM-6 of the reinitiated Biological Opinion, 
dated November 10, 2010.

B-01a: Mitigate for impacts by 
unauthorized activity (e.g., exceeding 
approved construction footprints)

SDG&E submitted the Restoration Plan for Sensitive Vegetation Communities in Temporary Impact Areas to 
the CPUC, BLM, USFS and Wildlife Agencies for review and approval on September 24, 2010. A revised plan 
incorporating agency comments was resubmitted on October 25, 2010.  This plan was approved by the CPUC 
on November 3, 2010 and by the Wildlife Agencies in the revised Biological Opinion (dated November 10, 
2010), as noted in Conservation Measure G-CM-16 (page 33 of the BO).

B-01a: Submit a Habitat Restoration Plan
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Mitigation Measure and APM Status

In coordination with the appropriate agencies, off-site purchase and dedication of habitat shall be provided for 
areas where habitat restoration cannot meet mitigation requirements as outlined in this measure.  This will be 
determined during and post construction during restoration activities.

B-01a: Mitigate for impacted habitat

The Wildlife Agencies have agreed that conservation of woodland areas on mitigation lands included in the 
Habitat Acquisition Plan/Habitat Management Plan is acceptable mitigation for impacts to native trees. This 
plan was approved by the Wildlife Agencies on November 10, 2010 as stated in the revised Biological Opinion.

B-01a: Mitigate for the loss of native trees 
and tree trimming

The Habitat Acquisition Plan was submitted to the CPUC, BLM, Wildlife Agencies, and USDA Forest Service 
for review and approval on February 4, 2010.  The HAP was further refined and resubmitted on September 22, 
2010. The plan includes the requirements as outlined in this mitigation measure. The HAP was approved by 
the Wildlife Agencies as stated in the reinitiated Biological Opinion dated November 10, 2010.

B-01a: Submit a Habitat Acquisition Plan 
120 days prior to construction

The Habitat Management Plan was submitted to the CPUC, BLM, Wildlife Agencies, and USDA Forest Service 
for review and approval on September 22, 2010. The plan includes the requirements as outlined in this 
mitigation measure. The HMP was approved by the Wildlife Agencies as stated in the reinitiated Biological 
Opinion dated November 10, 2010.

B-01a: Submit a Habitat Management 
Plan

The HMP, prepared by a qualified biologist, was submitted to the CPUC, BLM, Wildlife Agencies, and USDA 
Forest Service on September 22, 2010 for review and approval. All the components in this mitigation measure 
have been included in the HMP.  This plan was approved by the Wildlife Agencies as stated in the revised 
Biological Opinion dated November 10, 2010.

B-01a: Include legal descriptions of all 
legal parcels

A qualified biological monitor with the authority to issue stop work orders will be on-site during construction 
activities and weekly monitoring reports will be prepared.  This mitigation measure will be fulfilled during 
construction.

B-01c: Provide biological monitoring and 
perform periodic inspections once or 
twice a week

A qualified biological monitor with the authority to issue stop work orders will be on-site during construction 
activities and weekly monitoring reports will be prepared. This mitigation measure will be fulfilled during 
construction.

B-01c: Send weekly monitoring reports

A qualified biological monitor with the authority to issue stop work orders will be on-site during construction 
activities and weekly monitoring reports will be prepared.  This mitigation measure will be fulfilled during 
construction.

B-01c: Qualified biologists shall handle all 
environmental issues and have the 
authority to issue stop work orders

This mitigation measure will be fulfilled during and post construction, should a project-caused fire occur.B-01k: Re-seed all public and private 
natural areas burned due to project-
caused fire

This mitigation measure will be fulfilled during and post construction, as needed.B-01k: Develop re-seeding plan

Impacts to jurisdictional features were considered during the design of the project and have been avoided, to 
the extent feasible. The location of each jurisdictional drainage and potential impact was described in the 
Preliminary Jurisdictional Determination report that was accepted by the Army Corps of Engineers on August 
27, 2010.

B-02a: Avoid impacts to jurisdictional 
areas

SDG&E received Nationwide Permit #12 under Section 404 of the Clean Water Act on January 7, 2011 for 
impacts to Waters of the U.S., including wetlands. Attachment 2 of the permit provides a summary of the 
impacts to wetlands and the required mitigation. Enclosures 4 and 5 of the permit provide detailed lists of the 
wetlands and their locations.

B-02a: Mitigate impacted areas as 
required by wetland permitting

The entire project area was surveyed and impacts to resources under the jurisdiction of the ACOE, Regional 
Water Boards, State Water Board, and CDFG were determined.  A revised Preliminary Jurisdictional 
Determination was submitted on February 24, 2010 and accepted as part of the 404 permit application on 
August 27, 2010.  Final Grading Plans and Plan and Profiles were submitted to the CPUC on September 2, 
2010 for the administrative record.

B-02a: Prepare jurisdictional delineation 
and impact assessment

SDG&E received Nationwide Permit #12 under Section 404 of the Clean Water Act on January 7, 2011 for 
impacts to Waters of the U.S., including wetlands.  Mitigation requirements and ratios are stipulated on pages 
2 through 8 of the permit.

B-02a: Mitigate for jurisdictional wetland 
habitat

The 401 Water Quality Certification was issued on November 15, 2010. The California Department of Fish and 
Game issued a Streambed Alteration Agreement (SAA) on November 17, 2010. The ACOE 404 permit was 
issued on January 7, 2011.

B-02a: Obtain wetland permits prior to 
construction
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Location: Link 5

Mitigation Measure and APM Status

The Project Modification Report and Mapbook, which was submitted to the CPUC on May 14, 2010 and 
approved by the BLM and the CPUC through a Determination Memorandum on September 22, 2010,  
illustrates the limits of construction.  Limits of construction will be delineated immediately prior to construction 
with orange construction fencing, flagging, or silt fencing.

B-02a: Delineate all limits of construction

This mitigation measure will be fulfilled during construction.B-02a: Install gates and signs at 
entrances of access roads

This mitigation measure will be fulfilled during construction.B-02a: Mitigate impacts from 
unauthorized activity

SDG&E submitted a HMMP on July 14, 2010 as outlined in this mitigation measure. This plan was revised and 
provided to the agencies on October 7, 2010. The HMMP has been accepted by the Army Corps of Engineers, 
California Department of Fish and Game, and State Water Resources Control Board in concept; however, the 
agencies have asked that the plan be reformatted to break out each mitigation property. The revised plans 
(one for each of the five mitigation sites) were submitted to the agencies on November 30, 2010 and accepted 
on December 16, 2010. This plan was prepared by a qualified habitat restoration specialist and will be 
implemented by a qualified habitat restoration specialist.

B-02a: Submit and implement Wetland 
Mitigation Plan

The Habitat Management Plan (HMP) was submitted to the CPUC, BLM, Wildlife Agencies, and the USDA 
Forest Service for review and approval on September 22, 2010. The plan includes the requirements as 
outlined in this mitigation measure. The HMP was approved by the Wildlife Agencies as stated in the 
reinitiated Biological Opinion dated November 10, 2010.

B-02a: Submit a Habitat Management 
Plan that includes jurisdictional areas

A Final Weed Control Plan was approved by the BLM and CPUC on September 8, 2010. Additional comments 
from the USFWS, City of San Diego and USFS were incorporated into a final plan that was submitted to all 
agencies on November 10, 2010. The Weed Control Plan has been approved by the Wildlife Agencies as 
stated in the revised Biological Opinion dated November 10, 2010 (G-CM-20).

B-03a: Submit and implement a Weed 
Control Plan

A Final Weed Control Plan was approved by the BLM and CPUC on September 8, 2010. Additional comments 
from the USFWS, City of San Diego and USFS were incorporated into a final plan that was submitted to all 
agencies on November 10, 2010. The Weed Control Plan has been approved by the Wildlife Agencies as 
stated in the revised Biological Opinion dated November 10, 2010 (G-CM-20).

B-03a: Conduct pre-construction weed 
inventory

The Weed Control Plan will be implemented immediately prior to, during and following construction as 
appropriate for the weed species being treated.

B-03a: Implement weed control 
treatments

The Weed Control Plan addresses surveying for invasive exotic species during construction and annually 
following construction to monitor previously-identified and treated populations and to identify new invasive 
weed populations for the life of the Project. Treatment of weeds will occur on a minimum  annual basis unless 
otherwise approved by the PCA, San Diego County Agricultural Commissioner, and Cal-IPC. This mitigation 
measure will be fulfilled during/post construction.

B-03a: Annually survey for new invasive 
weeds for 2 years

This mitigation measure will be fulfilled during/post construction.B-03a: Ensure all seeds and other 
material are certified weed free

This mitigation measure will be fulfilled during/post construction.B-03a: Wash vehicles and equipment

This mitigation measure will be fulfilled during/post construction.B-03a: Submit monthly wash logs during 
construction and annual logs during 
operation/maintenance

Rare Plant Surveys were completed by qualified biologists in 2009 and 2010. The 2010 rare plant survey, 
which included all project areas as described in the Project Modification Report, was approved by the USFWS 
on December 22, 2010 and the CPUC on January 19, 2011.

B-05a: Conduct surveys in the spring and 
submit a special status plant report

Special status plant populations will be staked or flagged immediately prior to construction by a qualified 
biologist.

B-05a: Stake or flag special status plant 
populations

The Project Modification Report and Mapbook, which was submitted on May 14, 2010 and approved by the 
BLM and the CPUC on September 22, 2010 through a Determination Memorandum, shows both sensitive 
resources and the locations of sensitive resource areas that may be disturbed. As noted in the revised 
Biological Opinion, dated November 10, 2010, SDG&E will not impact any listed plant species during 
construction activities for this project (see pages 3-4 of the Biological Opinion).

B-05a: Avoid impacts to federal and state 
listed plant species
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Location: Link 5

Mitigation Measure and APM Status

No federal or state listed plants will be impacted by construction activities on the project, but moderately 
sensitive plant species will be affected; therefore, SDG&E has prepared a Restoration Plan for Special Status 
Plants. This plan was submitted to the agencies for review on November 29, 2010 and approved on January 
3, 2011.

B-05a: Submit a Restoration Plan for 
federal and state listed plants

Moderately sensitive plant species will be affected; therefore, SDG&E has prepared a Restoration Plan for 
Special Status Plants. This plan was submitted to the agencies for review on November 29, 2010 and 
approved on January 3, 2011.

B-05a: Avoid impacts to moderately 
sensitive plant species

No federal or state listed plant will be impacted by construction activities on the project; however moderately 
sensitive plant species will be affected. SDG&E has prepared a Restoration Plan for Special Status Plants. 
This plan was submitted to the agencies for review on November 29, 2010 and approved on January 3, 2011.

B-05a: Submit a Restoration Plan for 
special status plant species

A Habitat Management Plan was submitted to the appropriate agencies for review and approval on September 
22, 2010 as outlined in this measure. The Habitat Acquisition Plan and Habitat Management Plan were 
approved by the Wildlife Agencies as stated in the revised Biological Opinion dated November 10, 2010 (G-
CM-17).

B-05a: Submit a Habitat Management 
Plan that addresses offsite mitigation for 
rare plants

Steep-walled trenches or excavations will be covered, fencing will be installed or sloped on one end (i.e., 
ramped) to prevent the entrapment of wildlife during construction.  This mitigation measure will be fulfilled 
during construction.

B-07a: Cover excavations or install 
fencing when not in use

A qualified biological monitor will inspect any open trenches as required.  This mitigation measure will be 
fulfilled during construction.

B-07a: Inspect excavations 3 times per 
day and before backfilling

Workers will be instructed to look under vehicles for wildlife before movement and to report mortality or injury 
of a listed species within 48 hours.  No vehicles or equipment will be moved until the animal has left or is 
removed by a qualified biologist.  This mitigation measure will be fulfilled during construction.

B-07a: Look under vehicles and 
equipment before moving for presence of 
wildlife

A qualified biological monitor will submit monitoring reports as required by this measure.  This mitigation 
measure will be fulfilled during construction.

B-07a: Contact within 48 hours of finding 
a dead or injured listed species

Grading and brushing in least Bell's vireo and southwestern willow flycatcher habitat will occur as outlined in 
this mitigation measure.

B-07e: Conduct grading or brushing 
outside of least Bell's vireo and 
southwestern willow flycatcher breeding 
season September 16-March 14

The Riparian Bird Survey Report for 2009 was submitted to CPUC for review on January 10, 2010. The 2010 
Riparian Bird Survey Report was submitted to the agencies on October 28, 2010 and approved by the CPUC 
on November 2, 2010 and the Wildlife Agencies on November 10, 2010. Least Bell's vireo were observed near 
milepost 101. No construction impacts are expected to occur to least Bell's vireo, but preconstruction surveys 
will be conducted as required by this mitigation measure.

B-07e: Survey for least Bells' vireo and 
southwestern willow flycatcher within 10 
days prior to initiating work in area

This mitigation measure will be fulfilled during construction.B-07e: Survey once per week if least 
Bell's vireo and/or southwestern willow 
flycatcher are present

This mitigation measure will be fulfilled during construction.B-07e: Establish 300-foot buffer if active 
nest found

This mitigation measure will be fulfilled during construction.B-07e: Monitor noise if construction 
occurs within buffer

A Habitat Acquisition Plan was submitted to the CPUC for review and approval on February 4, 2010. This plan 
was approved by the Wildlife Agencies on November 10, 2010 as stated in the revised Biological Opinion. The 
Habitat Acquisition Plan discusses mitigation for impacts to least Bell's vireo occupied habitat, although no 
permanent impacts are expected to occur to occupied or critical habitat on Link 5.

B-07e: Provide mitigation for temporary 
and permanent impacts

The Riparian Birds Survey Report 2009 was submitted to CPUC for review on January 14, 2010. The 2010 
Riparian Bird Survey Report was submitted to CPUC on October 28, 2010.  A Habitat Management Plan was 
submitted to the CPUC on September 22, 2010. The plan was approved by the Wildlife Agencies as described 
in G-CM-17 of the reinitiated Biological Opinion, dated November 10, 2010.

B-07e: Submit a Habitat Management 
Plan that addresses impacts to least 
Bell's vireo and southwestern willow 
flycatcher

Data was obtained from the USFS and BLM regarding potential eagle nest locations for 2009.  2010 surveys 
were performed by SDG&E.  This measure will be implemented during and post construction.

B-07h: No activities within 4,000 ft. of 
eagle nest during breeding season
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Location: Link 5

Mitigation Measure and APM Status

Per USFWS QCB protocol, site assessments for suitable QCB habitat were conducted in 2009 and 2010 by 
USFWS permitted biologists.  The site assessments identified areas requiring protocol surveys.  QCB protocol 
surveys were completed by a USFWS permitted biologist and a revised 2009 QCB Focused Survey Report 
was submitted to CPUC for review January 14, 2010.  These surveys results were accepted by the Wildlife 
Agencies (as described in the revised Biological Opinion dated November 10, 2010) and by the CPUC on 
January 21, 2011.

B-07i: Determine suitable habitat areas of 
QCB

Per USFWS QCB protocol, QCB surveys were performed in 2009 by a USFWS permitted biologist and a 
revised 2009 QCB Focused Survey Report was submitted to CPUC for review January 14, 2010. Survey 
results indicate QCB were found by mileposts 116.5, 110, 79 to 80, 74.5, 71, and 36.  These surveys results 
were accepted by the Wildlife Agencies (as described in the revised Biological Opinion dated November 10, 
2010) and by the CPUC on January 21, 2011.

B-07i: Conduct pre-construction protocol 
survey for QCB

Per USFWS QCB protocol, site assessments for suitable QCB habitat were conducted in 2009 and 2010 by 
USFWS permitted biologists.  The site assessments identified areas requiring protocol surveys.  QCB protocol 
surveys were completed by a USFWS permitted biologist and a revised 2009 QCB Focused Survey Report 
was submitted to CPUC for review January 14, 2010.  Survey results indicate QCB were found near mileposts 
110 and 116 on Link 5. All QCB surveys have been conclusive for the project.

B-07i: Mitigation required if survey non-
conclusive for determining QCB presence

Survey results indicate QCB were found near mileposts 110 and 116 on Link 5. A Habitat Management Plan 
has been submitted to the agencies for approval on September 22, 2010. This plan was approved by the 
Wildlife Agencies on November 10, 2010 as stated in the revised Biological Opinion.

B-07i: Submit a Habitat Management 
Plan that addresses offsite mitigation for 
QCB habitat

USFWS protocol-level arroyo toad (ARTO) surveys were conducted in 2009 and 2010. The 2009 ARTO 
Survey Report was submitted to the CPUC on October 2, 2009 and re-submitted to CPUC on January 14, 
2010 to address their comments. On August 26, 2010, the CPUC advised that their comments were not fully 
addressed in the January 14, 2010  re-submittal; however, on September 2, 2010 the CPUC advised that 
these comments could be addressed in the upcoming 2010 ARTO Survey Report.

Based on the 2009 and 2010 survey results, no ARTO have been observed on Link 5.

B-07j: Conduct pre-construction protocol 
survey for arroyo toad

This mitigation measure will be fulfilled during construction.B-07j: Remove toad riparian breeding 
habitat October-December

If arroyo toads are present, or assumed to be present, exlcusion fencing will be installed as outlined in this 
measure.  Exclusion fencing will be monitored during construction and observations will be summarized and 
submitted to the CPUC in the weekly report.

B-07j: Install exclusion fencing if toad is 
present and monitor daily during 
construction

Clearance surveys shall occur as outlined in this measure.B-07j: Conduct pre- and post-exclusion 
fencing surveys

This measure will be implemented during and post construction.B-07j: Conduct daily surveys in the 
morning prior to work activities

Loss of arroyo toad-occupied habitat shall be mitigated as outlined in this measure.B-07j: Mitigate for the loss of occupied 
arroyo toad habitat

A Habitat Management Plan was submitted to the appropriate agencies for review and approval on September 
22, 2010. This plan was approved by the Wildlife Agencies as stated in the revised Biological Opinion (G-CM-
17).

B-07j: Submit a Habitat Management 
Plan that includes arroyo toad habitat

This mitigation measure will be fulfilled during construction.B-07l: Conduct brushing or grading in 
occupied gnatcatcher habitat outside 
breeding season February 15-August 30

Nesting surveys for coastal California gnatcatcher will be conducted by a qualified biologist within 10 days of 
construction. Results of the surveys will be submitted to Wildlife Agencies for review and approval.

B-07l: Conduct gnatcatcher survey within 
10 days of initiating other activities in 
area and submit to agencies

This mitigation measure will be fulfilled during construction.B-07l: Establish 300-foot buffer if active 
nest found
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Location: Link 5

Mitigation Measure and APM Status

The Habitat Acquisition Plan discusses mitigation for impacted habitat.  A draft Habitat Acquisition Plan was 
submitted to the CPUC for review and approval on February 4, 2010.  This plan was approved by the Wildlife 
Agencies as stated in the revised Biological Opinion dated November 10, 2010. This mitigation will be 
implemented during construction.

B-07l: Mitigate the loss of occupied 
habitat and unoccupied designated 
critical habitat

A Habitat Management Plan has been submitted to the appropriate agencies for review and approval on 
September 22, 2010. This plan was approved by the Wildlife Agencies as stated in the revised Biological 
Opinion dated November 10, 2010.

B-07l: Submit a Habitat Management 
Plan that addresses the coastal California 
gnatcatcher and its habitat

This mitigation measure will be fulfilled during construction.B-08a: Clear vegetation August 16-
January 14 and remove/trim trees 
September 16-December 31

Within 10 calendar days prior to construction, a qualified biologist will conduct avian breeding surveys for 
construction activities occurring within the general avian breeding season.  Results of the surveys will be 
submitted to Wildlife Agencies for review and approval.

B-08a: Conduct pre-construction avian 
breeding surveys within 10 days of 
initiating work January 15-August 15 and 
submit surveys

Pre-construction surveys for active raptor nests will be conducted by a qualified biologist within 10 days of 
construction if activities will occur during the raptor breeding season. Results of the surveys will be submitted 
to wildlife agencies for review and approval.

B-08a: Conduct pre-construction raptor 
breeding surveys within 10 days of 
initiating work January 1-September 15 
and submit surveys

This mitigation measure will be fulfilled during construction.B-08a: Proceed with construction if no 
active nests observed

If active nests are identified, a buffer as defined in this measure will be established and monitored on a weekly 
basis to allow construction to proceed. This measure will be implemented during construction.

B-08a: Proceed with construction if active 
nests found per conditions

This mitigation measure will be fulfilled during construction.B-08a: Monitor active nests weekly until 
fledged

Results of surveys will be submitted as required and a qualified biologist will continue to monitor the site as 
appropriate.  Weekly monitoring reports will be submitted to the agencies.

B-08a: Report survey results and 
monitoring

A CDFG-approved biologist conducted day and night surveys. No bat nursery colonies were observed during 
the 2009 bat surveys performed along the Sunrise Powerlink alignment.  The 2009 Bat Survey Report was 
submitted to the CPUC on February 19, 2010.  An amendment to the 2009 Bat Survey Report was submitted 
on October 1, 2010 and approved by the CPUC on October 11, 2010.

B-09a: Conduct habitat assessment for 
bat nursery colonies prior to construction

A CDFG-approved biologist conducted a survey for bat nursery colonies. The 2009 Bat Survey Report was 
submitted to the CPUC on February 19, 2010.  An amendment to the 2009 Bat Survey Report was submitted 
on October 1, 2010 and approved by the CPUC on October 11, 2010.

B-09a: Conduct survey for bat nursery 
colonies prior to construction

A CDFG-approved biologist conducted day and night surveys. No bat nursery colonies were observed during 
the 2009 bat surveys performed along the Sunrise Powerlink alignment.  The 2009 Bat Survey Report was 
submitted to the CPUC on February 19, 2010.  An amendment to the 2009 Bat Survey Report was submitted 
on October 1, 2010 and approved by the CPUC on October 11, 2010. If bat nursery colonies are observed 
during construction, this mitigation measure will be implemented.

B-09a: No direct impacts to bat nursery 
colonies allowed

A CDFG-approved biologist conducted day and night surveys. No bat nursery colonies were observed during 
the 2009 bat surveys performed along the Sunrise Powerlink alignment.  The 2009 Bat Survey Report was 
submitted to the CPUC on February 19, 2010.  A 2009 Bat Survey Report Amendment-Report and 2009 Bat 
Survey Amendment - Appendix 1 were submitted on October 1, 2010. The amended report was approved by 
CPUC on October 11, 2010. If bat nursery colonies are observed during construction, this mitigation measure 
will be implemented.

B-09a: Implement methods to minimize 
indirect impacts to bat nursery colonies

SDG&E will install transmission lines as outlined in this mitigation measure. Where diverters/markers have 
been installed, a study will be funded as outlined in this measure. SDG&E has submitted an Avian Monitoring 
and Mitigation Plan to the CPUC, CDFG, BLM, USFWS and USFS for review and approval on November 11, 
2010. This plan will be implemented during project operation.

B-10a: Install transmission lines using 
Avian Power Line Interaction Committee 
standards
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Location: Link 5

Mitigation Measure and APM Status

On-the-ground protocol surveys have been conducted for sensitive plant and animal species, as appropriate, 
along the entire alignment. Per G-CM-32 of the Revised Biological Opinion dated November 10, 2010, surveys 
for federally listed species have been deemed complete by the Wildlife Agencies. The following survey reports 
for the 2010 survey season have been approved: 2010 Riparian Bird Survey Report; 2010 Arroyo Toad 
Survey; 2010 Rare Plant Survey; 2010 Quino Checkerspot Butterfly Report; and 2010 Coastal California 
Gnatcatcher Survey Report.  The 2010 Bat Survey Report is currently pending and is expected to be 
submitted in March 2011.

BIO-APM-01: Submit protocol surveys for 
sensitive plant and wildlife

Project personnel shall receive training as outlined in this measure.BIO-APM-02: Environmental training prior 
to construction

Vehicle traffic will be restricted to existing paved and unpaved access roads when feasible. All approved work 
areas, including access roads, will be delineated immediately prior to construction.

BIO-APM-03: Restrict vehicle movement 
to existing access roads

SDG&E will perform surveys and submit survey results the the USFWS and CDFG should access road 
construction occur during nesting season or if it is not feasible to keep vehicles on existing access roads.

BIO-APM-03: Avoid constructing roads 
during nesting season and submit 
surveys if new roads needed during 
nesting season

This mitigation measure will be monitored during construction to ensure parking or driving underneath oak 
trees does not occur.

BIO-APM-03: No parking or driving under 
oak trees

This mitigation measure will be fulfilled during construction.BIO-APM-03: Observe a 15 mph speed 
limit on dirt access roads

Final Grading Plans and Plan and Profiles were submitted to the CPUC on September 2, 2010. Project and 
survey activities will be confined to areas noted in final engineering drawings.

BIO-APM-04: Restrict project activity to 
disturbance areas

Survey vehicles shall remain on existing roads.BIO-APM-04: Keep survey vehicles on 
existing roads

A biological monitor shall monitor project surveying activities for conformance with APMs.BIO-APM-04: Obtain prior approval for 
surveying activities in sensitive habitat

SDG&E survey personnel will implement all appropriate APMs.BIO-APM-04: Hiking off roads or paths 
during survey data collection is permitted

No paint or permanent discoloring agents shall be applied as outlined in this measure.BIO-APM-04: Do not apply discoloring 
agents on rocks or vegetation

To the extent possible, access roads shall be constructed as outlined in this mitigation measure.BIO-APM-05: Construct roads at right 
angles to streambeds and washes

Revised 401, 404 and 1602 permit applications were submitted for review and approval on March 30, 2010.  
SDG&E received the signed 401 Water Quality Certification on November 15, 2010. The California 
Department of Fish and Game issued the Streambed Alteration Agreement (SAA) on November 17, 2010.  
The ACOE 404 permit was received on January 7, 2011.

BIO-APM-05: Obtain permits for 
streambed crossings and roads 
constructed parallel to streambeds

This mitigation measure will be fulfilled during construction.BIO-APM-05: Minimize disturbance from 
construction and maintenance activities

This mitigation measure will be fulfilled during construction.BIO-APM-06: Comply with all applicable 
environmental laws and regulations

Littering will be prohibited on this project. This mitigation measure will be monitored during construction.BIO-APM-07: Littering is not allowed

Prior to construction, the boundaries of any sensitive plant populations will be delineated with flagging and 
avoided to the extent practicable.

BIO-APM-08: Delineate and avoid 
sensitive plant populations

The SWEAP video, approved by the CPUC on March 15, 2010, includes instructions that no wildlife, including 
rattlesnakes, may be harmed except to protect life and limb. This SWEAP will be shown to all project 
personnel prior to construction and enforced throughout all phases of the Project. If rattlesnakes are 
encountered, they will be safely removed by a biologist or staff trained in safe snake handling procedures.

BIO-APM-10: Do not harm wildlife

The SWEAP video was approved by the CPUC on March 15, 2010. This SWEAP will be shown to all project 
personnel and enforced throughout all phases of the Project, and addresses that firearms are prohibited in all 
project areas, except for security personnel.

BIO-APM-10: Firearms are prohibited
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Location: Link 5

Mitigation Measure and APM Status

The SWEAP video, approved by the CPUC on March 15, 2010, includes instructions that feeding wildlife is 
prohibited. The SWEAP video will be shown to all project personnel prior to construction and enforced 
throughout all phases of the Project.

BIO-APM-11: Do not feed wildlife

The SWEAP video, approved by the CPUC on March 15, 2010, includes instructions that pets are prohibited 
at the Project site. The SWEAP video will be shown to all project personnel prior to construction and enforced 
throughout all phases of the Project.

BIO-APM-12: No pets permitted

The SWEAP video, approved by the CPUC on March 15, 2010, includes instructions that prohibit collecting 
plants or wildlife species for any reason. This SWEAP will be shown to all project personnel prior to 
construction of the Project and enforced throughout all phases of the Project.

BIO-APM-13: Do not collect plants or 
wildlife

Wildlife found to be trapped will be removed by a qualified biological monitor.  If the biological resource 
monitor is not qualified to remove the entrapped wildlife, a recognized wildlife rescue agency (such as Project 
Wildlife) will be contacted to remove the wildlife and transport it safely to other suitable habitats.

BIO-APM-14: Removal of wildlife by 
qualified biological monitor or wildlife 
agency

This mitigation measure will be fulfilled during construction, as needed.BIO-APM-15: Submit report of 
unavoidable environmental damage

This mitigation measure will be fulfilled during and post construction.  Information regarding sensitive tree 
trimming locations will entered into SDG&E's mitigation measure tracking system and Sempra's system-wide 
mapping database.

BIO-APM-16: Schedule tree trimming 
during non-sensitive times

This mitigation measure will be fulfilled during construction.BIO-APM-16: Vary tree removal widths to 
maintain edge diversity

This mitigation measure will be fulfilled during and post construction.BIO-APM-17: Mow vegetation to use as 
access road

A memo was submitted to the CPUC for their administrative record documenting compliance with Mitigation 
Measure BIO-APM-18, on September 1, 2010. The final Project Modification Report (PMR) and Map Book, 
submitted to the CPUC on May 14, 2010, illustrate changes to the final design of the alignment with an overall 
reduction of impacts to sensitive features. They also show the redesign and relocation of the alignment to 
previously disturbed areas when feasible.

BIO-APM-18: Design structures and 
access roads to minimize impacts to 
sensitive features

Surveys have been performed to determine the presence or absence of endangered species in sensitive 
habitats along the project route. These surveys were determined to be complete by the Wildlife Agencies as 
described in G-CM-32 of the revised Biological Opinion. If new areas of disturbance are identified, site specific 
surveys will be conducted to determine the presence or absence of endangered species; this measure will be 
implemented during construction.

BIO-APM-18: Submit site surveys when 
constructing poles or roads in high value 
habitats cannot be avoided

During construction, access roads will be constructed as outlined in this measure. In addition, SDG&E has 
secured required permits for access road construction that will impact sensitive water features. More 
specifically, the 401 Water Quality Certification was issued on November 15, 2010, the California Department 
of Fish and Game Streambed Alteration Agreement (SAA) was issued on on November 17, 2010, and the 
ACOE 404 permit was issued on January 7, 2011.

BIO-APM-18: Construct crossings at right 
angles to streambeds if access roads 
cannot avoid sensitive water features

This mitigation measure will be fulfilled during and post construction.BIO-APM-19: Implement and comply with 
BLM mitigation measures

SDG&E has obtained an incidental take authorization through the Section 7 process (Refer to Biological 
Opinion FWS2008BO423-2009F0097). The BO was reinitiated and finalized on November 10, 2010.

BIO-APM-19: Use Section 7 process to 
obtain incidental take authorization

This mitigation measure will be fulfilled during construction.BIO-APM-20: Leave vegetation in place 
where re-contouring is not required

A memo was submitted to the CPUC for the administrative record on September 15, 2010 describing that the 
conductor spacing meets recommended suggested practices where feasible and the CPUC confirmed 
compliance with this measure on September 16, 2010.

SDG&E has designed structures in conformance with "Suggested Practices for Raptor Protection on Power 
Lines."

BIO-APM-21: Conform to "Suggested 
Practices for Raptor Protection on Power 
Lines"

This mitigation measure will be fulfilled during construction.BIO-APM-22: Salvaging may include 
removal and stockpiling for replanting
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Mitigation Measure and APM Status

This mitigation measure will be fulfilled during construction.BIO-APM-23: Remove only minimum 
amount of vegetation necessary for 
construction

This mitigation measure will be fulfilled during construction.BIO-APM-23: Conserve topsoil in areas 
of sensitive habitat

The SWEAP video was approved by the CPUC on March 15, 2010. This SWEAP will be shown to all project 
personnel and enforced throughout all phases of the Project, and includes instructions on covering 
construction holes overnight to prevent harm to wildlife.

BIO-APM-24: Secure appropriate covers 
over excavations

This mitigation measure will be fulfilled during construction.BIO-APM-25: Revegetate disturbed soils

This mitigation measure will be fulfilled during construction.BIO-APM-26: Slope excavations on one 
end

SDG&E will remove unoccupied non-threatened/endangered or non-eagle raptor species' nests that would be 
affected by construction acitivities outside of the raptor breeding season. Per the USFWS, the golden eagle 
breeding season is December through June.

BIO-APM-27: Remove all raptor nests 
outside breeding season and prior to 
construction

Monitoring of an existing raptor nest during the breeding season shall occur as outlined in this mitigation 
measure, by an approved biologist.

BIO-APM-27: Monitor active nests during 
breeding season

A CDFG-approved biologist conducted a survey for bat maternity roost trees. The 2009 Bat Survey Report 
was submitted to the CPUC on February 19, 2010.  A 2009 Bat Survey Report Amendment-Report and 2009 
Bat Survey Amendment were submitted on October 1, 2010. The amended report was approved by CPUC on 
October 11, 2010. No maternity roosts were observed on the project; therefore, this mitigation measure is not 
applicable.

BIO-APM-28: Survey potential bat roost 
trees to be removed and follow 
procedures for felling trees

Construction of Link 5 of the Sunrise Powerlink Project will occur during daytime hours, as directed by local 
county ordinances.  No night construction is anticipated and construction night lighting is not anticipated to be 
needed, therefore, this mitigation measure does not apply.

Should night lighting be deemed necessary during construction, SDG&E will comply with this mitigation 
measure.

BIO-APM-29: Minimize impacts of 
exterior lighting adjacent to preserved 
habitat

This mitigation measure will be fulfilled during construction.BIO-APM-29: Minimize vehicle speed and 
volume

See B-1cG-CM-01: Provide biological monitoring 
and perform periodic inspections once or 
twice a week

See WQ-APM-4.  This mitigation measure will be implemented during construction.G-CM-02: Use SDG&Es Water Quality 
Construction BMP Manual.

See WQ-APM-14G-CM-03: Obtain NPDES permit and 
implement a SWPPP.

See BIO-APM-2G-CM-04: Training to implement 
conservation measures.

See BIO-APM-3 and AQ-1aG-CM-05: Limit vehicle speeds on access 
roads to minimize fugitive dust.

Final Grading Plans and Plan and Profiles has been submitted to the CPUC on September 2, 2010.  Project 
activities will be confined to areas noted in final engineering drawings. Also see BIO-APM-4.

G-CM-06: Keep all activities within 
designated temporary and permanent 
disturbance areas.

See BIO-APM-4G-CM-06: Keep survey vehicles on 
existing roads.

See BIO-APM-4G-CM-06: No paint or discoloring agents 
will be applied to rocks or vegetation.
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Location: Link 5

Mitigation Measure and APM Status

This measure will be implemented during constrution if unauthorized impacts occur. Also see BIO-APM-4.G-CM-06: Impacts associated 
unauthorized activity will be mitigated at a 
5:1 ratio

No brush clearing will occur on the project without prior approval from the project biological monitor. This 
measure will be implemented during construction. Also see BIO-APM-9 for additional brush clearing 
requirements.

G-CM-07: Brush clearing will require prior 
approval from the biological monitor in 
conformance with the CMs.

This measure will be implemented during construction.G-CM-08: Wire stringing

See BIO-APM-7G-CM-09: Disposal of wastes.

See BIO-APM-15G-CM-10: Emergency repairs will follows 
the CM's to the extent feasible.

See BIO-APM-15G-CM-10: Submit written report to 
agencies having jurisdiction.

See BIO-APM-15G-CM-10: If required, develop mitigation 
plan consistent with CMs.

A memo was submitted to the CPUC documenting compliance with Mitigation Measure BIO-APM-18, on 
September 1, 2010 for their administrative record. The Project Modification Report (PMR) and Mapbook, 
which was submitted to the CPUC on May 14, 2010 and approved in a Determination Memorandum on 
September 22, 2010 illustrates changes to the final design of the alignment to reduce impacts to sensitive 
features. The USFWS confirmed that this conservation measure has been met through the final project 
designs (page 32, reinitiated Biological Opinion).

G-CM-11: Structures and access roads 
should be designed to minimize impacts 
to sensitive features.

This mitigation measure will be fulfilled during construction.G-CM-12: Leave vegetation in place 
where re-contouring is not required.  
Restore disturbed soils based on HRP 
per G-CM-16.

See BIO-APM-29G-CM-13: Use lowest illumination allowed 
for human safety.

See BIO-APM-29G-CM-13: Vehicle speed limits may not 
exceed 15 mph to prevent mortality of 
nocturnal wildlife species.

The pre-construction portion of this measure is complete. The project structures and work areas were 
designed to avoid sensitive vegetation, to the extent possible. During construction, vegetation and soil impacts 
will be minimized.  See B-1a for additional information.

G-CM-14: Locate surface-disturbing 
activities in previously disturbed areas, to 
the extend practical.

See B-1aG-CM-15: Use of construction mats.

See B-1aG-CM-15: Incorporate impact of using 
mats into HRP (G-CM-16).

See B-1a. The Restoration Plan for Sensitive Vegetation Communities in Temporary Impact Areas has been 
approved as stated in the revised Biological Opinion dated November 10, 2010.

G-CM-16: Habitat Restoration Plan 
approval.

See B-1aG-CM-16: Impacts, compensation, and a 
qualified habitat restoration specialist.

This mitigation measure does not apply to Link 5.  No desert scrub or dune habitats exist along Link 5.G-CM-16: Temporary impacts to desert 
scrub and dune habitats.

SDG&E has acquired eight of the nine properties listed in this mitigation measure. SDG&E will continue to 
work with the Wildlife Agencies, as stated in this mitigation measure, regarding funding and preservation of the 
identified parcels.

G-CM-17: Provide assurances to fund the 
acquisitions
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Location: Link 5

Mitigation Measure and APM Status

The HAP/HMP was prepared by an approved biologist and was submitted for review and approval on 
September 22, 2010 as outlined in this mitigation measure. The HMP/HAP was approved by the wildlife 
agencies as stated in G-CM-17 of the reinitiated Biological Opinion dated November 10, 2010. The remaining 
requirements of this mitigation measure will be implemented during construction and within the timeframes 
described in this measure.

G-CM-17: Off-site compensation and 
property acquisition.

See B-1kG-CM-18: Re-seeding of disturbed areas 
after a transmission line-caused fire.

See B-3aG-CM-20: Develop a Weed Control Plan 
for pre-construction and long-term 
invasive weed abatement.

See GEO-APM-5G-CM-21: Implementation of erosion 
control measures.

See GEO-APM-6G-CM-22: Restoration where ground 
disturbance is substantial or where 
recontouring is required.

This mitigation measure will be implemented during construction.G-CM-23: Use appropriately sized 
equipment.

A Dust Control Plan was approved by the CPUC on January 20, 2010 and the Wildlife Agencies on November 
10, 2010. Dust Control Plan measures will be implemented during project construction. (See AQ-1a)

G-CM-24: Implement Dust Control Plan.

See AQ-1aG-CM-24: Implement additional dust 
control measures

See BIO-APM-3G-CM-25: Restrict vehicle movement to 
access roads.

See B-1a and BIO-APM-4G-CM-26: Delineate construction limits.

See BIO-APM-18G-CM-27: Build access roads at right-
angles to stream crossings.

The preconstruction component of this measure is complete (see B-1a). Signs will be posted on access roads 
prohibiting unauthorized users during construction.

G-CM-28: Coordinate with land officer 60 
days prior to initiating construction to 
determine the use of gates and signs at 
access roads.

See B-1aG-CM-29: Provide funding for protection 
from off-road vehicle enthusiasts

See BIO-APM-17G-CM-31: Mowing of access roads to 
maintain access for maintenance.

See B-5a and BIO-APM-1G-CM-32: Surveys for USFWS listed 
species.

See BIO-APM-8G-CM-33: Delineate plant population 
boundaries.

The Habitat Acquisition Plan discusses mitigation for loss of native trees.  A Habitat Acquisition Plan was 
submitted to the CPUC for review and approval on February 4, 2010. Tree mitigation will occur as described in 
the Habitat Acquisition/Habitat Management Plan which was approved by the Wildlife Agencies as stated in 
the revised Biological Opinion dated November 10, 2010 (G-CM-17).

G-CM-34: Native Tree Restoration

This measure will be implemented during construction.G-CM-35: Rare plants shall be salvaged 
where avoidance is not feasible.

See BIO-APM-10G-CM-36: Do not harm wildlife, including 
rattlesnakes.

See BIO-APM-11G-CM-37: Do not feed wildlife.
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Location: Link 5

Mitigation Measure and APM Status

See BIO-APM-12G-CM-38: Do not bring pets to project 
areas.

See B-7aG-CM-39: Cover steep-walled trenches to 
avoid entrapping wildlife.

See B-7aG-CM-40: Look under vehicles and 
around equipment for wildlife prior to use.

This measure will be implemented during construction.G-CM-41: Do not dispose of excess fill, 
brush, or debris within waters of the U.S.

This measure will be implemented during construction.  The Project site specific SWPPPs  designate where 
fueling is permitted to occur.  Unless otherwise indicated in the SWPPP's, all other areas are considered "No-
Fueling Zones".

G-CM-41: Do not dispose of fuel, oil, 
coolant, and other wastes within or near 
waters of the U.S.  Do not fuel vehicles 
near waters of the U.S.

This mitigation measure will be implemented during construction.G-CM-42: Maintain riparian buffer 
construction/staging areas and riparian 
areas.

Final Grading Plans and Plan and Profiles were submitted to the CPUC on September 2, 2010.  Project and 
survey activities will be confined to areas noted in final engineering drawings. The preconstruction component 
of this measure is complete. Adherence to the right-of-way limits and approved work areas will occur during 
construction.

G-CM-44: Determine project limits for 
temporary and permanent disturbance to 
occur during maintenance activities.

See G-CM-17G-CM-45: Purchase/dedicate suitable 
habitat for preservation.

This mitigation measure will be implemented during construction.SS-CM-01: Conduct ground- or 
vegetation disturbance outside of the 
gnatcatcher breeding season

This measure will be implemented if construction and O&M activities occur during the gnatcatcher breeding 
season within suitable gnatcatcher habitat.

SS-CM-03: Survey for gnatcatchers 
within 10 days prior to initiating activities

This mitigation measure will be implemented during construction.SS-CM-04: Purchase and manage 
occupied gnatcatcher habitat

This mitigation measure will be implemented immediately prior to construction during the vireo breeding 
season.

SS-CM-05: Conduct construction and 
O&M activities outside the vireo breeding 
season or implement pre-activity surveys

This mitigation measure will be implemented during construction if vireos are present.SS-CM-05: Survey for nesting vireos

This mitigation measure will be implemented during construction.SS-CM-06: Purchase and manage 
suitable vireo habitat

This measure will be implemented during construction.SS-CM-07: Monitor construction in critical 
and occupied Quino habitat

Site-specific restoration will be developed as stated in this mitigation measure. Site-specific restoration will be 
developed during construction and will be based on actual temporary impacts to Quino habitat.

SS-CM-08: Develop site-specific 
restoration for temporarily impacted 
Quino habitat

This mitigation measure will be fullfilled during construction.SS-CM-10: Purchase and manage 
occupied Quino habitat

This plan will be implemented during construction.SS-CM-11: Implement the Arroyo Toad 
Translocation and Monitoring Program

This mitigation measure will be implemented during construction.SS-CM-12: Daylight use of access roads 
to avoid/minimize impacts to arroyo toads.

This measure will be implemented during construction.SS-CM-13: No construction activities 
within arroyo toad breeding habitat.
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Location: Link 5

Mitigation Measure and APM Status

All temporary exclusion fencing installed during construction will be removed, during or following construction, 
once protection measures are no longer required.

SS-CM-14: Remove all temporary 
exclusion and construction fencing at 
conclusion of construction.

This mitigation measure will be implemented during construction to compensate for habitat impacts to arroyo 
toad habitat along Link 5.

SS-CM-15: Purchase and manage 
occupied arroyo toad breeding habitat

Peninsular bighorn sheep do not occur on Link 5; therefore, this mitigation measure is not applicable.SS-CM-16: Prohibit construction and 
O&M activities during lambing season

Peninsular bighorn sheep does not occur on Link 5; therefore, this mitigation measure is not applicable.SS-CM-17: Restore suitable bighorn 
sheep habitat

Peninsular bighorn sheep do not occur on Link 5; therefore, this mitigation measure is not applicable.SS-CM-18: Retain a Project Biologist to 
oversee and implement the PBS 
Monitoring Plan

Peninsular bighorn sheep do not occur on Link 5; therefore, this mitigation measure is not applicable.SS-CM-19: Purchase habitat to partially 
offset impacts to PBS population

Peninsular bighorn sheep do not occur on Link 5; therefore, this mitigation measure is not applicable.SS-CM-19: Provide funding for protection 
of PBS and I-8 crossing

Peninsular bighorn sheep do not occur on Link 5 ; therefore, this mitigation measure is not applicable.SS-CM-19: Fund removal of invasive 
species and install PBS water sources

Peninsular bighorn sheep do not occur on Link 5; therefore, this mitigation measure is not applicable.SS-CM-19: Fund Monitoring Program for 
PBS

Peninsular bighorn sheep do not occur on Link 5; therefore, this mitigation measure is not applicable.SS-CM-19: Fund aerial surveys for PBS

Flat-tailed horned lizards are restricted to the first 23 miles of the Project (Link 1); therefore, this mitigation 
measure is not applicable.

SS-CM-20: Implement avoidance, 
mitigation and compensation measures

Flat-tailed horned lizards are restricted to the first 23 miles of the Project (Link 1); therefore, this mitigation 
measure is not applicable.

SS-CM-20: Designate a field contact 
representative

Flat-tailed horned lizards are restricted to the first 23 miles of the Project (Link 1); therefore, this mitigation 
measure is not applicable.

SS-CM-20: Clearly define the limits of 
work limits

Flat-tailed horned lizards are restricted to the first 23 miles of the Project (Link 1); therefore, this mitigation 
measure is not applicable.

SS-CM-20: Minimize disturbance to soil 
and vegetation in FTHL habitat

Flat-tailed horned lizards are restricted to the first 23 miles of the Project (Link 1); therefore, this mitigation 
measure is not applicable.

SS-CM-20: Use existing roads whenever 
possible

Flat-tailed horned lizards are restricted to the first 23 miles of the Project (Link 1); therefore, this mitigation 
measure is not applicable.

SS-CM-20: Block newly created access 
routes as required by the lead agency

Flat-tailed horned lizards are restricted to the first 23 miles of the Project (Link 1); therefore, this mitigation 
measure is not applicable.

SS-CM-20: Monitor construction activities 
in FTHL habitat

Flat-tailed horned lizards are restricted to the first 23 miles of the Project (Link 1); therefore, this mitigation 
measure is not applicable.

SS-CM-20: Fence areas of permanent or 
long-term projects in FTHL management 
areas

Flat-tailed horned lizards are restricted to the first 23 miles of the Project (Link 1); therefore, this mitigation 
measure is not applicable.

SS-CM-20: Develop habitat restoration 
plan.

The pre-construction component of this measure has been completed.  The location of staging, material and 
equipment storage areas and helicopter fly yards are shown in the Project Modification Report, which was 
submitted to the CPUC on May 14, 2010 and approved by the CPUC and BLM on September 22, 2010.  The 
Construction Yard Visual Screening Plan also shows the location of these yards and illustrates how these 
areas will be visually screened with temporary screening fencing. The Construction Yard Visual Screening 
Plan submitted to the CPUC, City of San Diego, BLM and USFS on August 4, 2010 and to Helix Water District 
on August 19, 2010. The Construction Yard Visual Screening Plan was approved by the CPUC on October 19, 
2010.

V-01a: Screen construction sites if visible 
from public areas
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Location: Link 5

Mitigation Measure and APM Status

Final construction grading plans and Plan and Profile drawings were submitted to the CPUC, BLM, USFS, 
County of San Diego and Helix Water District on September 2, 2010.

V-01a: Submit final construction plans 60 
days prior to construction

SDG&E submitted a Construction Lighting Mitigation Plan to the CPUC as outlined in this mitigation measure 
on November 30, 2010. The CPUC approved the plan on January 31, 2011.

V-01b: Design and install lighting to avoid 
night lighting impacts

SDG&E submitted a Construction Lighting Mitigation Plan to the CPUC as outlined in this mitigation measure 
on November 30, 2010. The CPUC approved the plan on January 31, 2011.

V-01b: Submit a Construction Lighting 
Mitigation Plan 90 days prior to 
construction

Construction of access or spur roads shall occur as outlined in this measure.V-02a: Construct access and spur roads 
at appropriate angles

A revised Mapbook and PMR was submitted to the CPUC on May 14, 2010 and approved on September 22, 
2010. The final design of access roads was based on coordination with several visual resource specialists.

V-02a: Consult with visual resources 
specialist to evaluate access road 
visibility prior to final design

A revised Mapbook and PMR was submitted to the CPUC on May 14, 2010 and approved on September 22, 
2010, which showed the location of each structure and the alignment of the access roads. The final design of 
access roads was based on coordination with several visual resource specialists.

V-02a: Submit table 60 days prior to 
construction

The Project Modification Report and Mapbook, which was submitted to the CPUC and BLM on May 24, 2010 
and approved by the BLM and CPUC through a Determination Memorandum dated September 22, 2010, 
illustrates changes to the final design of the alignment and incorporates a redesign of the access roads based 
on coordination with several visual resources specialists. Final Grading Plan and Profiles were submitted to 
the CPUC for the administrative record on September 2, 2010.

V-02a: Submit final construction plans 60 
days prior to construction

This mitigation measure will be fulfilled during construction.V-02b: Revegetate boundaries of 
distrubed areas

This measure will be fulfilled during construction.V-02b: Return graded roads to pre-
construction conditions

This mitigation measure will be fulfilled during construction.V-02b: Create barriers for public access if 
opened as a construction route

The Project Modification Report and Mapbook, which was submitted to the CPUC and BLM on May 24, 2010 
and approved by the BLM and CPUC through a Determination Memorandum dated September 22, 2010, 
illustrates changes to the final design of the alignment and incorporates a redesign of the access roads based 
on coordination with several visual resources specialists. Final Grading Plan and Profiles were submitted to 
the CPUC on September 2, 2010.

V-02b: Submit final construction and 
restoration plans 60 days prior to 
construction

SDG&E submitted a Restoration Plan for Sensitive Vegetation Communities in Temporary Impact Areas on 
September 24, 2010.  This plan was approved by the CPUC on November 3, 2010 and the Wildlife Agencies 
on November 10, 2010. During construction, SDG&E will consult with the Authorized Officer regarding the site-
by-site use of Eonite. This measure is only applicable to non-Forest lands.

V-02c: Treat disturbed soils visible from 
sensitive public viewing locations

SDG&E has submitted Final Grading Plans and Plan and Profile drawings on September 2, 2010 for the 
overhead portion of the project. A Restoration Plan for Temporary Impacts to Sensitive Vegetation 
Communities was submitted on September 24, 2010; this plan was approved by the CPUC on November 3, 
2010 and the Wildlife Agencies on November 10, 2010.

V-02c: Submit final construction and 
restoration plans 60 days prior to 
construction

The Project Modification Report, which was submitted May 14, 2010, acknowledged by a Determination 
Memorandum from the CPUC dated September 22, 2010,  discusses changes to the final design  regarding 
the use of helicopter construction and prohibition of access and spur roads where construction would occur on 
slopes greater than 15 percent or near public viewing locations.

V-02d: Consult regarding helicopter 
construction techniques

SDG&E has coordinated with the appropriate agencies and received approvals 120 days prior to construction.  
The Project Modification Report and Mapbook, which was submitted on May 14, 2010 and approved by the 
BLM and the CPUC through a Determination Memorandum dated September 22, 2010,  illustrates changes to 
the final design of the alignment and incorporates a redesign of the alignment based on this coordination.

V-02d: Conduct Agency Consultations 
120 days prior to construction

This measure will be implemented during construction on USFS-managed lands.V-02f: Limit vegetation clearing
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Location: Link 5

Mitigation Measure and APM Status

The Scenery Conservation Plan, which was approved by the USFS in March 2011, discusses mitigation to 
reduce the total visual impact of vegetation clearing on USFS-managed lands. The preconstruction component 
of this measure is complete.

V-02f: Incorporate mitigation to reduce 
total visual impact

The Scenery Conservation Plan was approved by the USFS in March 2011. The preconstruction component 
of this measure is complete.

V-02f: Submit Scenery Conservation Plan 
at least 120 days prior to construction

SDG&E submitted a memorandum to the CPUC on September 30, 2010 demonstrating that SDG&E has 
ordered non-specular conductor in order to reduce conductor visibility and visual contrast of conductors and 
towers in compliance with this measure.

V-03a: Conductors shall be non-specular

The final design of the alignment incorporates a redesign and elimination of access roads based on 
coordination with several visual resources specialists. The Project Modification Report, which was submitted to 
the CPUC on May 14, 2010 and approved by the BLM and the CPUC through a Determination Memorandum 
on September 22, 2010, illustrates these changes.

V-03a: Consult with a visual resources 
specialist to evaluate new access roads

The final design of the alignment incorporates a redesign and elimination of access roads based on 
coordination with several visual resources specialists. The Project Modification Report, which was submitted to 
the CPUC on May 14, 2010 and approved by the BLM and the CPUC through a Determination Memorandum 
on September 22, 2010, illustrates these changes.

V-03a: Submit a table 60 days prior to 
construction

The Scenery Conservation Plan was submitted to the USFS for review in December 2010. The USFS 
approved the Plan in March 2011.

SDG&E prepared a Scenery Conservation Plan, which was submitted to the USFS for review in December 
2010. The USFS approved the plan in March 2011.

V-45a: File Scenery Conservation Plan 
within 1 year after license is issued for 
USFS

According to the CPUC's visual resources consultant and documented on October 6, 2010, the relocation of 
the Chocolate Canyon transition cable poles as shown in the April 30, 2010 Mapbook demonstrates 
compliance with the requirements of V-66a.

V-66a: Reconsider the location of 
transition structures

The Project Modification Report, which was submitted to the CPUC on May 14, 2010 and approved by the 
BLM and the CPUC through a Determination Memorandum dated September 22, 2010,  discusses changes in 
PMR 34 and PMR 35 regarding skylining of towers. The modifications allowed for the reduction in the number 
of towers, but did increase the elevation of other towers; these changes were approved through the 
Determination Memorandum.

V-68a: Eliminate skylining of ridgeline 
towers and conductors when viewed from 
Moreno Boulevard or SR67

The Project Modification Report and Mapbook, which was submitted to the CPUC on May 14, 2010 and 
approved by the BLM and the CPUC through a Determination Memorandum on September 22, 2010 
demonstrates compliance with this measure. Final construction plans for the overhead alignment were 
submitted to the CPUC on September 2, 2010.

V-68a: Submit final construction plans 
120 days prior to construction

 The Project Manangement Report and Mapbook, which was submitted to the CPUC on May 14, 2010 and 
approved on September 22, 2010, illustrates changes to the final design of the alignment incorporating re-
design of the alignment to reduce visual impacts at highway, canyon, and trail crossings.

VR-APM-01: Place structures at 
maximum distance from crossings

The SWEAP video was approved by the CPUC on March 15, 2010. The SWEAP video will be shown to all 
project personnel prior to construction and enforced throughout all phases of the Project. The video includes 
instructions prohibiting application of paint or permanent discoloring agents on rocks or vegetation to indicate 
survey or construction limits.

VR-APM-04: Do not paint or discolor 
rocks or vegetation

SDG&E did not locate structures directly in front of residences or in direct line-of-sight from residences, where 
possible. SDG&E consulted with affected property owners on the proposed structure locations to reduce land 
use and visual impacts.  SDG&E has coordinated with affected landowners in accordance with MM L-2b.

VR-APM-05: Do not install structures in 
front or in line-of-sight of residences

The Construction Notification Plan was approved by the CPUC on March 1, 2010.L-01a: Submit Construction Notification 
Plan 45 days prior to construction

The Construction Notification Plan that was approved by the CPUC on March 1, 2010 addresses mailing 
public notifications.  Proof of Notification will be submitted to CPUC prior to start of construction for site 
specific areas of the Project.

L-01a: Mail a public notice 15 days prior 
to construction
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Location: Link 5

Mitigation Measure and APM Status

The Construction Notification Plan that was approved by the CPUC on March 1, 2010 addresses newspaper 
advertisement notifications.  Proof of Notification will be submitted to CPUC prior to start of construction for 
site specific areas of the Project.

L-01a: Advertise in newspapers and 
bulletins 15 days prior to construction

The Construction Notification Plan that was approved by the CPUC on March 1, 2010 addresses posting of 
notices of construction at public venues.  Proof of Notification will be submitted to CPUC prior to start of 
construction for site specific areas of the Project.

L-01a: Post notices of construction at 
public venues 30 days prior to 
construction

The Construction Notification Plan identifies the public liaison person assigned to the project and the toll-free 
hotline.  The Plan was approved by the CPUC on March 1, 2010.

L-01a: Provide a public liaison person 
and toll-free hotline number before and 
during construction

SDG&E and Miramar had a coordination meeting on March 5, 2010.  A copy of the minutes from that meeting 
were submitted to the CPUC on May 19, 2010 for their administrative record.  During that meeting SDG&E 
provided engineering details to MCAS Miramar for review and approval. No work will occur on MCAS until 
authorization has been received from MCAS.

THIS MEASURE IS APPLICABLE TO MCAS MANAGED LANDS ON LINK 5 ONLY. CONSTRUCTION ON 
MCAS MANAGED LANDS WILL NOT COMMENCE UNTIL AN AUTHORIZATION TO PROCEED HAS BEEN 
RECEIVED FROM MCAS.

L-01c: Provide project engineering details 
to MCAS Miramar 90 days prior to 
construction

SDG&E and Miramar had a coordination meeting on March 5, 2010.  A copy of the minutes from that meeting 
were submitted to the CPUC on May 19, 2010 for their administrative record. SDG&E is continuing to meet 
with Miramar and will continue to provide CPUC and BLM with documentation of this on-going coordination.

L-01c: Provide evidence of coordination 
60 days prior to construction

A memorandum submitted to CPUC on October 5, 2010 summarizes the landowner notification process. 
CPUC approved this memo on October 12, 2010. All landowners have been notified within 1000 feet of the 
project alignment. Landowners not directly affected by project facilities were sent a letter through certified mail 
in spring 2009 and given the opportunity to request changes. Landowners already in easement acquisition 
negotiations were notified through the acquisition process and provided the opportunity to request changes. 
These changes are also addressed in the Project Modification Report and Mapbook, which was submitted to 
CPUC on May 14, 2010 and approved by BLM and CPUC through a Determination Memorandum dated 
September 22, 2010.

L-02b: Notify landowners 90 days prior to 
completing final design of route

SDG&E provided affected landowners 30 days in which to respond to the project notification and discuss 
changes to the project to accommodate landowner requests. The L-2b Mitigation Measure memorandum 
(dated October 5, 2010) summarizes the criteria used to evaluate these requests. A summary of each 
landowner request received is also included with this memo. CPUC approved this memo on October 12, 2010. 
In addition, the PMR submitted on May 14, 2010 and approved by CPUC and BLM through a Determination 
Memorandum dated September 22, 2010 addresses several of these changes.

L-02b: Provide notified parties 30 days to 
identify conflicts and potential reroutes

On March 18, 2009, SDG&E met with CPUC representatives to discuss the interpretation and notification 
requirements for mitigation measure L-2b. The notification and landowner requests processes were developed 
based on those discussions. SDG&E did not provide CPUC and BLM with a written report identifying 
properties that were suspected of having a land use conflict as described in the mitigation measures at or 
before the time property owners were notified, but SDG&E did consider these impacts in their initial evaluation 
of the project and with subsequent route changes as described in the Project Modification Report submitted to 
the CPUC on May 14, 2010 and approved by the BLM and the CPUC through a Determination Memorandum 
dated September 22, 2010.

L-02b: Provide written report at or before 
the time property owners are identified

A memorandum submitted to CPUC and BLM on October 5, 2010 summarizes the landowner notification 
process. CPUC approved this memorandum on October 12, 2010. All landowners have been notified within 
1000 feet of the project alignment. Landowners not directly affected by project facilities were sent a letter 
through certified mail in spring 2009 and given the opportunity to request changes. Landowners already in 
easement acquisition negotiations were notified through the acquisition process and provided the opportunity 
to request changes. These changes are also addressed in the Project Modification Report and Mapbook  
submitted on May 14, 2010 and approved by the CPUC and BLM through a Determination Memorandum 
dated September 22, 2010.

L-02b: Provide written report within 30 
days of the public notice closing date for 
responses

The alignment along Highway 67 was shifted as shown on the Project Modification Report (PMR) Map Book 
page MS-134 and is located further away from the preserve as shown in the PMR that was approved on 
September 22, 2010.

L-02b: Develop specific reroute 
modifications
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Mitigation Measure and APM Status

SDG&E will provide advance notice to residents, property owners, and tenants within 300 feet of construction 
activities and will appoint a public affairs officer to address public concerns or questions.

LU-APM-01: Provide advance notice 
within 300 feet of construction activities

SDG&E placed new structures more than 330 feet from existing residences to the extent feasible.  Only two 
structures are closer than 330 feet to a residence and were not able to be moved. These structures include 
CP-7 (located on Link 5) and EP-228 (located on Link 1).

LU-APM-02: Place new structures more 
than 330 feet from residences

One agricultural operator has been compensated for loss of crops (oat hay). This compensation is 
summarized in a memo submitted to the CPUC on October 15, 2010. See mitigation measures Ag-1a and Ag-
1c for additional detail.

LU-APM-03: Compensate farmers for 
loss of crops

This measure will be implemented during construction.LU-APM-03: Avoid planting, growing, and 
harvesting seasons

To facilitate access to properties obstructed by construction activities, SDG&E will notify property owners and 
tenants in advance of construction activities and provide alternative access if necessary.

LU-APM-04: Provide notification prior to 
construction

There are no irrigation canals or flood management structures impacted by construction activities on Link 5; 
therefore this mitigation measure is not applicable.

LU-APM-05: Coordinate construction 
activities with water management 
representatives

Final construction plans, which were submitted to the CPUC on September 2, 2010, illustrates the limits of 
construction. Construction activities will be restricted to and confined within those limits during construction.

LU-APM-06: Restrict and confine activity 
within limits of construction

The ROW boundary and limits of construction activity inside and outside the ROW will be flagged in 
environmentally sensitive areas to alert construction personnel that those areas should be minimize or avoided.

LU-APM-06: Provide flagging for 
environmentally sensitive areas

SDG&E designed project facilities to be located along the edges or borders of private property, open space 
parks, and recreation areas.  When this was not possible, SDG&E consulted with affected property owners to 
reduce impacts and will pay just compensation to the property owners through contractual agreements with 
each landowner. SDG&E submitted a memo to CPUC on October 5, 2010 documenting landowner notification 
and  consultation; the CPUC approved this memo on October 12, 2010. The final alignment is shown on the 
Project Modification Report and Mapbook, which was submitted to CPUC on May 14, 2010 and approved by 
the BLM and the CPUC through a Determination Memorandum dated September 22, 2010.

LU-APM-07: Install project facilities 
outside of private properties, parks, and 
other recreational areas

SDG&E has been coordinating with the County of San Diego and Imperial County to determine whether there 
are any General Plan updates anticipated during the life of the project that could conflict with construction or 
operation of the transmission line. SDG&E spoke with LeAnn Carmichael (858-694-3739) at the County of San 
Diego and Andy Home, Deputy County Executive Officer for Natural Resources Development (760) 482-4727 
at Imperial County. No General Plan updates are planned for Imperial County or the City of San Diego in the 
near future.

LU-APM-08: Coordinate to include 
Project in General Plans

A ROW Grant (CACA 47658) for the Project was issued on January 20, 2009. SDG&E's contractor will obtain 
encroachment permits from each local jurisdiction, if necessary, during construction.

LU-APM-09: Obtain ministerial land use 
permits

A memo was submitted to the CPUC for the administrative record documenting compliance with Mitigation 
Measure LU-APM-10, on September 1, 2010.

LU-APM-10: Match structure locations 
with existing transmission facilities

This mitigation measure will be implemented during construction.R-APM-02a: Provide advance notice if 
restrictions in access routes to 
recreational use areas

This measure will be implemented during construction.R-APM-02b: No construction on federal 
holidays that affects trail use

SDG&E has coordinated with the appropriate land management agencies, as required.  During construction, 
advance notice of restrictions to recreational use areas will be provided to the agencies. 

R-APM-02c: Coordinate construction 
activities affecting parkland and trails 
prior to construction

This measure will be implemented during construction.R-APM-02d: Post signs at alternative 
park access and parking

This measure will be implemented during construction.R-APM-02e: Post signs at alternative 
trails and bikeways
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This measure will be implemented during construction.R-APM-02f: Post signs at equestrian 
trails during helicopter construction

This measure will be implemented during construction.R-APM-02f: Regularly check and 
maintain signs during helicopter 
construction

This mitigation measure will be monitored during construction. The project no longer crosses ABDSP lands; 
therefore, this portion of the mitigation measure is no longer applicable.

R-APM-03a: Restrict construction-related 
traffic to approved routes

SDG&E has been coordinating with the County of San Diego to identify recreational areas that may be 
impacted by the project and will schedule construction to avoid temporary preclusion of recreational area use.  
SDG&E will continue its coordination with the County of San Diego and other jurisdictional agencies during 
construction.

WR-01a: Coordinate construction 
activities and schedule 60 days prior to 
construction

SDG&E submitted a memorandum to the CPUC for the administrative record on November 5, 2010  
documenting it's coordination efforts related to recreational areas and trails.  SDG&E has coordinated with the 
USFS, BLM and County of San Diego regarding recreational areas and trails.

WR-01a: Submit documentation of 
coordination 30 days prior to construction

SDG&E began coordination efforts with the Trails Coordinator for San Diego County on June 21, 2010. 
Coordinating with the County 60-days prior to construction has been fulfilled. Coordination efforts are on-going 
and will continue throughout the preconstruction and construction phases of the project. Two memos 
documenting coordination efforts were submitted to the CPUC for the administrative record on November 5 
and November 23, 2010.

WR-01b: Coordinate temporary detours 
of trails 60 days prior to construction

This measure will be implemented during construction.WR-01b: Site new trail segments to avoid 
sensitive resources and restore to pre-
construction conditions

This measure will be implemented during construction.WR-01b: Post public notices at trail 
detours

See WR-1aWR-01b: Submit documentation of 
coordination 30 days prior to construction

SDG&E has made considerable effort to work with local agencies to identify alternative recreational areas that 
may be used by the public in lieu of affected parks during construction.  SDG&E submitted documentation of 
this coordination to the CPUC for the administrative record on November 5 and November 23, 2010.

WR-01c: Coordinate alternative 
recreation facilities 60 days prior to 
construction

This measure will be implemented during construction.WR-01c: Post public notices at recreation 
facilities

SDG&E has made considerable effort to work with local agencies to identify alternative recreational areas that 
may be used by the public in lieu of affected parks during construction.  SDG&E submitted documentation of 
this coordination to the CPUC for the administrative record on November 5 and November 23, 2010.

WR-01c: Submit documentation of 
coordination 30 days prior to construction

The JAM property is not located on Link 5; therefore, this measure is not applicable.WR-02a: Relocate 500kV line along 
southern boundary of JAM properties

The BCD Alternative does not occur on Link 5; therefore, this measure is not applicable.WR-02a: Submit memo and construction 
plans 120 days prior to construction

SDG&E has made considerable effort to limit access roads and tower locations within recreational areas in 
coordination with the BLM, USFS, City of San Diego, and County of San Diego.  No access roads are located 
on trails (e.g. PCT, Trans-County Trail, etc.). The Project Modification Report and Mapbook, which was 
submitted to the CPUC on May 14, 2010 and approved by the BLM and the CPUC through a Determination 
Memorandum dated September 22, 2010, illustrates changes to the final design of the alignment incorporating 
re-design of the alignment to avoid recreational areas as much as feasible.  Mitigation of impacts have been 
calculated in the Habitat Acquisition Plan and Habitat Management Plan submitted to the agencies on 
September 22, 2010 and approved by the Wildlife Agencies on November 10, 2010.

WR-03a: Coordinate to determine 
locations of tower sites and spur roads

SDG&E has made considerable effort to work with local agencies to identify alternative recreational areas that 
may be used by the public in lieu of affected parks during construction.  SDG&E submitted documentation of 
this coordination to the CPUC for the administrative record on November 5 and November 23, 2010.

WR-03a: Coordinate 60 days prior to 
construction and submit documentation 
30 days prior to construction
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SDG&E has coordinated with agricultural property owners and tenants in order to ensure avoidance or 
minimization of interference with agricultural operations.

On Link 5, SDG&E coordinated with the Hartung property owners regarding impacts to oat hay production. 
The property owner provided SDG&E with their requirements, which were incorporated into the official Right of 
Entry document. A memorandum summarizing this coordination was submitted to CPUC on October 15, 2010.

AG-01a: Coordinate with property owners 
and tenants 60 days prior to construction

This measure will be implemented during construction.AG-01b: Restore disturbed soils 30 days 
after completion of construction clean-up

SDG&E has coordinated with landowners to discuss construction activities and address concerns related to 
agricultural productivity and animal welfare.  A memo summarizing this coordination was submitted to CPUC 
on October 15, 2010. 

On September 14, 2010, SDG&E coordinated with Hartung property representatives regarding reconfiguration 
of fencing to accommodate grazing operations and minimize impacts to cattle.

AG-01c: Coordinate with grazing 
operators 60 days prior to construction 
and 30 days after construction

SDG&E sent notification letters to aerial applicators operating in San Diego and Imperial Counties on July 6, 
2010.  Copies of these notifications were sent to the CPUC, BLM and County Farm Bureaus on July 13, 2010 
for their administrative record.  The notification advised when and where the new transmission line and towers 
will be erected and included aerial maps depicting the proposed project route and agricultural lands near the 
route.

AG-03b: Consult and notify 60 days prior 
to erection of any structure affecting 
aerial applicator operations

SDG&E sent notification letters to aerial applicators operating in San Diego and Imperial Counties on July 6, 
2010.  Copies of these notifications were sent to the CPUC, BLM and County Farm Bureaus on July 13, 2010.  
The notification advised when and where the new transmission line and towers will be erected and included 
aerial maps depicting the proposed project route and agricultural lands near the route.

AG-03b: Provide maps of the alignment 
on or near agricultural lands

A Final Class III Inventory was approved by the CPUC and BLM on June 2, 2010.C-01a: Submit cultural resources 
inventory prior to construction

The selected ROW and tower locations were staked prior to the cultural resouce field surveys.C-01a: Stake tower locations prior to 
cultural resource field surveys

The Project Modification Report and Mapbook, which was submitted on May 14, 2010 and approved by the 
CPUC and BLM through a Determination Memorandum on September 22, 2010, illustrates that the final 
design of the alignment incorporates changes to avoid impacts to potentially register-eligible and register-
eligible resources based on preliminary review of the National Register of Historic Places and consultation with 
the SHPO.

The Final Class III Inventory, which was approved by the CPUC and BLM on June 2, 2010, determined that no 
cultural resource sites will be directly impacted on Link 5.

C-01b: Protect potential and register-
eligible resources from direct project 
impacts

Based on the Final Class III Inventory, all cultural resource sites have been avoided on Link 5.C-01b: Undertake additional studies if 
resources cannot be protected from direct 
impacts

A Historic Properties Treatment Plan (HPTP) will be developed as appropriate based on the results of the 
eligibility evaluation of the archaeological resources identified in the Class III Survey Report.  The HPTP is 
currently pending. SDG&E will submit the HPTP to the BLM and CPUC for review and approval when 
complete.

C-01b: Incorporate results of studies in 
HPTP

SDG&E will designate NRHP and/or CRHR resources as an ESA if within 50 feet of direct impact areas.  
These ESAs will be monitored by archaeological and Native American monitors during construction and 
observations will be summarized and submitted to the CPUC in the weekly report.

C-01b: Designate NRHP and/or CRHR 
resources as ESA if within 50 feet of 
direct impact

If cultural resources sites identified on this link (or within 50 feet of the right-of-way) are determined to be 
eligible by the SHPO or Native American Tribes, protective fencing and markers will be used to designate 
areas that can be avoided as an ESA. These ESAs will be monitored by cultural monitors during construction 
and observations will be summarized and submitted to the CPUC in the weekly report.

C-01b: Erect protective flagging or other 
markers for ESA
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A monitoring program was incorporated into the Historic Properties Management Plan. The HPMP was 
submitted to the CPUC, BLM, USFS, ACOE and Native American Tribes on May 3, 2010. As required under 
the Programmatic Agreement, this plan was approved by the CPUC, BLM and USFS on July 13, 2010. This 
plan will be implemented during construction.

C-01b: Develop and implement 
monitoring program as part of HPTP

The Historic Properties Treatment Plan (HPTP) is currently being prepared.  SDG&E will submit the HPTP to 
the BLM and CPUC for review and approval when available.

C-01c: Submit Historic Properties 
Treatment Plan

Data gathered during the eligibility evaluation phase will be summarized in the Historic Properties Treatment 
Plan (HPTP).  Data-recovery methods, sample sizes, and recommended procedures will be detailed in the 
HPTP as appropriate. The proposed mitigation for resource impacts will also be presented in the HPTP. A 
data recovery report and documentation of other mitigation efforts will be prepared and submitted to the BLM 
and CPUC for review.  Submittal and approval of the HPTP is currently pending.

C-01d: Conduct data recovery 
investigations to reduce adverse effects

This mitigation measure will be fulfilled for those resource areas to which it applies.C-01d: Submit field closure report prior to 
construction within 100 feet of affected 
resource

This mitigation measure will be fulfilled within one year of the completion of fieldwork.C-01d: Submit final report of data-
recovery investigations within 1 year of 
completing fieldwork

a qualified archaeologist will conduct full-time monitoring during ground-disturbing activities in ESAs. The 
Historic Properties Treatment Plan (HPTP), which is currently being prepared, will include locations of ESAs 
and protection boundaries.  The HPTP will provide recommendations for further management and monitoring 
during construction.

C-01e: Implement archaeological 
monitoring at cultural ESAs

The qualifications of the principal archaeologist and archaeological monitors were submitted to the BLM and 
CPUC for approval on July 20, 2010. Cultural monitor resumes were approved by the BLM on September 30, 
2010.  Only monitors approved by the CPUC and BLM will work on the Project.  A list of all approved monitors 
will be updated throughout the project.

C-01e: Qualification of archaeologists 
must be approved

A Historic Properties Management Plan (HPMP) was approved by the CPUC and BLM on July 15, 2010. The 
HPMP includes locations where Native American monitoring will be required.  The Historic Properties 
Treatment Plan, which is under development, will provide recommendations for further management and 
monitoring during construction.

C-01e: Retain and schedule any required 
Native American monitoring

This mitigation measure will be fulfilled during construction.C-01e: Submit cultural resources 
monitoring monthly reports during 
construction

This mitigation measure will be fulfilled during construction.C-01e: Notify if any damage to cultural 
resource ESAs and divert work to a buffer 
distance

The SWEAP video, approved by the CPUC on March 15, 2010, includes instructions  regarding the 
recognition of possible buried cultural remains and protection of all cultural resources. The SWEAP video will 
be shown to all project personnel prior to construction and enforced throughout all phases of the Project.

C-01f: Train construction personnel to 
recognize and protect cultural resources

Government-to-government consultations have been ongoing. SDG&E has avoided direct impacts to known 
locations of Native American human remains and will continue to avoid direct impacts to Native American 
human remains.  Records of consultations are being held with the BLM.  No known locations of Native 
American remains occur along Link 5. If Native American remains are encountered during construction, this 
mitigation measure will be implemented.

C-02a: Avoid known Native American 
remains and protect with ESA designation

SDG&E has avoided direct impacts to known locations of Native American human remains and will continue to 
avoid direct impacts to Native American human remains.  Any discoveries will be processed in the manner 
discribed in this measure and detailed in the HPMP and HPTP for this project.

C-02a: Contact agencies if sites will be 
affected

SDG&E will provide all necessary support to the Most Likely Deceased (MLD) if Native American human 
remains are encountered during construction.

C-02a: Assist and support MLD with 
reinterment location

SDG&E will follow all laws, statues and regulations as appropriate if Native American human remains are 
encountered during construction.

C-02a: Follow laws that govern treatment 
of human remains
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Government-to-government consultations have been ongoing.  Records of consultations are being held with 
the BLM.  This measure will be satisfied during construction.

C-02a: Support in consultations with 
Native Americans and implement 
required actions and studies

This measure will be implemented as defined if human remains are discovered during construction.C-02a: Divert work if human remains are 
discovered and inform officer

Archaeological and Native American monitors will be on-site during subsurface construction disturbance at all 
locations identified for buried archaeological deposits in the Historic Properties Treatment Plan (HPTP). 
Monitoring will be conducted per the HPTP and the Historic Properties Management Plan (HPMP). The HPMP 
was approved by the CPUC and BLM on July 15, 2010. The HPTP will be submitted to the CPUC, BLM, 
SHPO, and Native American Tribes for review and approval when complete.

C-03a: Implement archaeological 
monitoring

This mitigation measure will be fulfilled during construction.C-03a: Divert work if buried cultural 
material discovered and notify 
archaeologist

The preconstruction component of this measure is complete; however, government-to-government 
consultations are ongoing.  Records of consultations are being held with the BLM.

C-04a: Assist and support BLM in 
consultations with Native Americans to 
assess impacts

Written documentation of all preconstruction consultation actions completed to date was included in the 
HPMP, approved on July 15, 2010, and the Final Class III Inventory.  The preconstruction component of this 
mitigation measure is complete.  Additional information will be provided to the BLM as the consultation 
process continues prior to and during construction. Actions that are required during or after construction will be 
defined, detailed, and scheduled in the Historic Properties Treatment Plan and implemented by the Applicant, 
consistent with Mitigation Measure C-1c.

C-04a: Submit documentation of all pre-
construction actions 30 days prior to 
construction

This plan is being prepared by SDG&E and will be submitted for review and approval at least 30 days prior to 
project operation.

C-05a: Design a long-term plan to protect 
NRHP and/or CRHR eligible sites 30 
days prior to project operation

All known historic built environment resources located within 0.5 mile of the project have been inventoried and 
will be included in the Historic Properties Treatment Plan (HPTP). Historic built environment resources that are 
eligible for nomination to the National Register were analyzed for visual impacts from the project. The HPTP is 
currently being prepared and will inlcude mitigation measures for visual impacts.  SDG&E will submit the 
HPTP to the BLM and CPUC for review and approval once it is available.

C-06a: Provide inventory to conduct 
visual analysis of all known and potential 
historic built environment resources in 
HPTP

The SWEAP video, approved by the CPUC on March 15, 2010, includes instructions  regarding the 
recognition of possible buried cultural remains and protection of all cultural resources.  A construction contract 
addressing state and federal laws regarding antiquities, fossils, and plants and wildlife, including the collection 
and removal, as well as the importance of these resources and the purpose and necessity of protecting them 
will be signed by each individual.  Records of these contracts will be kept with the monitor. The SWEAP video 
will be shown to all project personnel prior to construction and enforced throughout all phases of the Project.

CR-APM-01: Instruct and provide a 
contract addressing protection and 
avoidance of cultural resources

Cultural site inventories have been conducted. An HPTP is in preparation. Cultural resource sites have been 
avoided to the extent feasible and sites that cannot be avoided are being evaluated for National Register 
eligibility. Cultural resource sites in proximity to the project will be protected using Environmentally Sensitive 
Area designations.

CR-APM-02: Flag archaeological sites 
eligible for National Register

SDG&E consulted with the appropriate land management agencies to avoid impacts to cultural resources 
where feasible.  The Project Modification Report and Mapbook, submitted on May 14, 2010 and approved by 
the CPUC and BLM through a Determination Memorandum on September 22, 2010, illustrates that the final 
design of the alignment incorporates changes based on these consultations.  Impact avoidance and APMs 
described in the approved HPMP and HPTP, which is  under development, will be implemented during 
construction, as appropriate.

CR-APM-02: Implement impact 
avoidance and APMs during construction

This mitigation measure will be fulfilled during construction.CR-APM-03: Report within 24 hours any 
previously unidentified cultural resource 
discovered
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This mitigation measure will be fulfilled during construction as needed.CR-APM-03: Suspend operations in the 
immediate area of the discovered cultural 
resource

This mitigation measure will be fulfilled during construction as needed.CR-APM-03: Evaluate the discovered 
resource and determine appropriate 
actions.

The HPTP and HPMP provide direction for discovery and mitigation of impacts to cultural resource sites.CR-APM-03: Develop and implement a 
treatment plan to mitigate impacts

This mitigation measure will be fulfilled during construction.CR-APM-04: Conduct maintenance and 
other activities in conformance with 
national standards

The Historic Properties Management Plan approved on July 15, 2010 incorporates the guidance provided in 
this measure.  SDG&E will continue to comply with cultural resources mitigation measures as outlined in the 
MMCRP.

CR-APM-05: Follow guidelines for cultural 
resources

Historic properties have been surveyed and will be included in the HPTP. The HPTP will be submitted to the 
BLM and CPUC when available.  Properties that cannot be avoided will be flagged as ESAs.  These ESAs will 
be monitored by cultural monitors during construction and observations will be summarized and submitted to 
the CPUC in the weekly report.

CR-APM-06: Avoid historic properties by 
fencing or barricading

The Historic Properties Management Plan (HPMP), which was approved by the CPUC on July 15, 2010, 
identifies historic properties along the Project route.  The Historic Properties Treatment Plan, which is currently 
being developed, will include details regarding the recordation, relocation, and data recovery of historic 
properties. This plan will be submitted to the CPUC and BLM for review and approval once complete.

CR-APM-06: Implement a plan if historic 
properties cannot be avoided

This mitigation measure will be fulfilled during construction.CR-APM-07: Control impacts that can 
deteriorate historic

This mitigation measure will be fulfilled during construction.CR-APM-07: Implement protective 
measures to minimize erosion and weeds

This mitigation measure will be fulfilled during construction.CR-APM-07: Implement control 
measures to minimize vibration, dust, and 
fumes

This mitigation measure will be fulfilled during construction.CR-APM-07: Minimize deterioration to 
buildings and structures

This mitigation measure will be fulfilled during construction.CR-APM-07: Implement a plan if 
deterioration cannot be avoided

SDG&E has consulted with the appropriate property owners to avoid impacts to historic properties.  The April 
30, 2010 Mapbook illustrates changes to the final design of the alignment incorporating re-design of the 
alignment based on these consultations. The Project Modification Report briefly discusses these reroutes.  A 
revised Mapbook and PMR was submitted to the CPUC on May 14, 2010 and approved by the BLM and 
CPUC through a Determination Memorandum on September 22, 2010.

CR-APM-08: Avoid and protect 
landscaping essential to historic property

This mitigation measure will be fulfilled during construction.CR-APM-08: Minimize intrusion to the 
historic setting

This mitigation measure will be fulfilled during construction.CR-APM-09: Install permanent fencing, 
barriers, or controlled access

This mitigation measure will be implemented during construction.CR-APM-09: Restrict construction and 
operation access

Construction and maintenance personnel will be instructed in protection of sensitive properties.CR-APM-09: Instruct construction and 
maintenance personnel to protect 
sensitive properties
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A memo was submitted to the CPUC on September 13, 2010 documenting compliance with this mitigation 
measure. As part of the final design, SDG&E located project structures so that conductors span linear historic 
property to the extent feasible.

CR-APM-10: Span conductors over 
historic property

Boring is not required to avoid historic properties on the overhead portion of the line; therefore, this mitigation 
measure is not applicable.

CR-APM-10: Boring shall avoid 
disturbance to historic property

SDG&E has conducted cultural surveys for areas not identified in the approved FEIR/EIS.  The 
preconstruction component of this measure has been complete and SDG&E's standard practices will be 
implemented throughout the duration of the project.

CR-APM-11: Implement standard 
practices on private land

SDG&E has performed cultural surveys for staging areas not previously identified.  The April 30, 2010 
Mapbook illustrates changes to the final design of the alignment incorporating a redesign of the alignment 
based on these surveys. The Project Modification report briefly discusses these changes.  A revised Mapbook 
and PMR was submitted to the CPUC on May 14, 2010 and approved by a Determination Memorandum dated 
September 22, 2010.

CR-APM-12: Conduct cultural surveys for 
staging areas not yet identified

SDG&E has conducted and submitted a “Paleontological Records” report dated February 25, 2010 and a 
“Sunrise Powerlink Paleontological Monitoring and Discovery Treatment Plan” dated April 7, 2010.  These 
documents were approved by the CPUC, BLM and other involved land-managing agencies on July 30, 2010.

PAL-01a: Submit an inventory of 
significant paleontological resources

The Paleontological Monitoring and Treatment Plan was developed by a qualified paleontologist based on 
Society of Vertebrate Paleontology guidelines and was approved by the BLM, CPUC and other agencies with 
jurisdiction on July 20, 2010.

PAL-01b: Submit a Paleontological 
Monitoring Treatment Plan

The areas that require paleontological monitoring have been identified and monitors will be present during 
ground disturbance activities.

PAL-01c: Conduct full-time 
paleontological construction monitoring

This mitigation measure will be fulfilled during construction.PAL-01c: Conduct part-time monitoring of 
sediments with low marginal 
undetermined sensitivity

The approved Monitoring and Treatment plan specifies a process for the discovery of paleontological 
resources.

PAL-01c: Divert construction activities 
when significant fossils are recovered

This mitigation measure will be fulfilled during construction.PAL-01d: Implement Treatment Plan if 
significant paleontological resources are 
unavoidable

The SWEAP video, which was approved by the CPUC on March 15, 2010, will be shown to all project 
personnel and enforced throughout all phases of the Project. The SWEAP video includes instructions on the 
recognition of possible subsurface paleontological resources and protection of all paleontological resources 
during construction.

PAL-01e: Train construction personnel on 
paleontological resources

This mitigation measure will be fulfilled during construction.  If it is determined that a variance is needed for 
construction noise, it will be applied for and obtained prior to construction.

N-01a: Obtain a variance for night 
construction or 200 feet from sensitive 
receptors 45 days prior to construction

This measure will be implemented during construction.N-01a: Employ noise suppression 
techniques

The preconstruction component of this measure is complete. A Blasting Preparation and Protection Plan was 
submitted to the CPUC on July 7, 2010. If blasting is deemed necessary, a site-specific blasting plan will be 
submitted to the CPUC and implemented during construction.

N-02a: Manage blasting with a plan for 
each site 45 days prior to construction

This mitigation measure will be fulfilled post construction, as needed.N-02a: Restore damaged structure and 
compensate owner

The Construction Notification Plan addresses providing notice to sensitive receptors within 300 feet of 
construction sites, staging areas, and access roads.  The Construction Notification Plan was submitted to the 
CPUC on August 26, 2009 and approved by the CPUC on March 1, 2010.  The preconstruction component of 
this measure is complete. SDG&E will provide the CPUC with verification that notifications were made prior to 
start of construction.

NOI-APM-01: Provide notice to sensitive 
receptors and residences within 300 feet 
of construction

The Construction Notification Plan, which was approved by the CPUC on March 1, 2010, identifies the public 
liaison person who will respond to concerns of neighboring receptors about noise disturbances.

NOI-APM-01: Provide a public liaison 
person before and during construction.
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The Construction Notification Plan, which was approved by the CPUC on March 1, 2010, identifies the toll free 
telephone number established by SDG&E for receiving questions or complaints during construction. The 
Construction Notification Plan also identifies procedures for responding to callers.

NOI-APM-01: Establish a toll free number 
for questions and complaints

SDG&E submitted two memos to the CPUC for their administrative record documenting coordination regarding 
traffic issues. A memo documenting coordination with Imperial County was submitted to CPUC on October 15, 
2010. Documentation of coordination with San Diego County and Caltrans was submitted on October 20, 
2010. Lane closures are not anticipated to occur; however, if lane closures do occur this measure will be 
implemented during construction.  Lane closures will be addressed in traffic plans as required by any 
encroachment permits required by the agencies.

T-01a: Restrict lane closures or 
obstructions on major roadways

Interference with pedestrian access is not anticipated to occur. However, if temporary closures of sidewalks 
and other pedestrian facilities do occur during construction, this measure will be implemented.

T-04a: Provide temporary pedestrian 
access

Bike route or path closures are not anticipated to occur. However, if bike route or bike path closures do occur 
during construction, this measure will be implemented.

T-04a: Provide detours and signs for bike 
route closures

This measure will be implemented post construction.T-05a: Coordinate road repairs with 
public agencies

Access agreements/easements will be obtained prior to any road work. Measures required in the 
agreement/easement will be implemented during construction.

T-05a: Protect drainage structures and 
incorporate measures into access 
agreement/easement

The Construction Notification Plan addresses notification of the public through local newspapers and on-site 
postings when parking spaces may be temporarily eliminated or relocated.  The Plan was submitted to the 
CPUC on August 26, 2009 and approved by the CPUC on March 1, 2010.  Impacts to parking are not 
anticipated. However, if parking spaces are eliminated or relocated as a result of construction, SDG&E will 
post "No Parking" signs 48 hours in advance to notify the public of potential short-term elimination of parking 
spaces.

T-07a: Conform to agency requirements if 
parking spaces are eliminated or 
relocated

A project-wide Traffic Study was submitted on April 28, 2010 and approved by Imperial County on August 19, 
2010, San Diego County on September 29, 2010 and Caltrans on August 19, 2010.  The Study revealed that 
there is only one area, Highway 67 on Link 5, where a CTMP will be required. Documentation of coordination 
with Imperial County was submitted to CPUC on October 15, 2010. Documentation of coordination with San 
Diego County and Caltrans was submitted on October 20, 2010.

T-09a: Prepare a Construction 
Transportation Management Plan

SDG&E has consulted with U.S. Customs and Border Patrol regarding the location of new transmission lines 
and towers.  SDG&E met with U.S. Customs and Border Patrol representatives on December 17, 2009, 
February 8, 2010, and April 20, 2010. A memo documenting this coordination was provided to CPUC for the 
administrative record on October 15, 2010.

T-11b: Provide notification when and 
where the line will be erected prior to 
construction

The April 30, 2010 Mapbook, which was approved by the CPUC and BLM in a Determination Memorandum on 
September 22, 2010, includes aerial images that clearly show the new lines and towers in relation to the 
U.S./Mexico border within San Diego and Imperial counties.  SDG&E provided a copy of this Mapbook to 
border patrol aircraft, the U.S. Customs and Border Patrol, and the CPUC on May 14, 2010.   SDG&E 
consulted with the U.S. Customs and Border Patrol on December 17, 2009, February 8, 2010, and April 20, 
2010.

T-11b: Provide maps of the alignment 
near the U.S./Mexico border

In areas where a temporary lane closure is determined to be necessary, SDG&E will obtain required permits 
from Imperial County, San Diego County, and Caltrans.  This measure will be satisfied during construction. 
See mitigation measure T-9a regarding coordination with Imperial County, San Diego County, and CalTrans 
regarding traffic impacts.

T-APM-02a: Obtain permits for temporary 
lane closures

In an area where detours are determined to be necessary, SDG&E will submit detour plans to Imperial County, 
San Diego County, and Caltrans. No detours will occur until detour plans are submitted to the appropriate 
agency and permits are obtained. This measure will be implemented during construction. See mitigation 
measure T-9a regarding coordination with Imperial County, San Diego County, and CalTrans related to traffic 
impacts.

T-APM-02b: Submit Detour Plans
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Mitigation Measure and APM Status

No project activities will occur within ABDSP; therefore, this mitigation measure is not applicable.T-APM-02b: Right-of-Entry permit 
required for construction and 
maintenance activities outside of 
easements in the ABDSP

No project activities will occur on California State Park land; therefore, this measure is not applicable.T-APM-02b: Provide a request for 
maintenance or other earth-disturbing 
activities within California State Parks

SDG&E will coordinate with emergency service providers prior to initiation of construction activities that would 
restrict movements of emergency vehicles.

T-APM-04a: Coordinate in advance with 
emergency service providers

SDG&E shall notify and provide required information to counties and cities prior to initiation of construction 
activities that could impact police, fire, ambulance and paramedic services.

T-APM-04a: Notify cities and counties 
regarding construction activities

SDG&E has coordinated with school districts project-wide to discuss construction activities adjacent to school 
bus stops. Documentation of this coordination effort was provided to CPUC for the administrative record on 
October 28, 2010.

T-APM-05a: Coordinate construction 
activities adjacent to school bus stops 
with school districts 1 month prior to 
construction

SDG&E has coodinated with the Metropolitan Transit District to discuss construction activities and potential 
impacts to transit services. Documentation of this coordination effort was provided to CPUC for the 
administrative record on October 28, 2010.

T-APM-05a: Consult with transit 
authorities 1 month prior to construction

This measure will be implemented during construction.T-APM-06b: Parking in San Diego County 
shall comply with County regulations and 
per an approved traffic control plan

No railroad crossing permits are required for Link 5; therefore, this mitigation measure is not applicable.T-APM-08a: Obtain permit(s) if entering 
railroad right-of-way

There will be no new or relocated utility facilities on Links 1, 2, or 5 within 1,000 feet of an Officially Designated 
Scenic Highway. Therefore, this measure is not applicable to Links 1, 2, or 5.

T-APM-09a: Underground utility facilities 
within 1,000 feet of an Officially 
Designated Scenic Highway

During construction, SDG&E will ensure that the construction contractor provides driveway access to 
businesses and residences.

T-APM-10a: Ensure continuous access to 
properties

The SWEAP video that was approved by the CPUC on March 15, 2010 includes training on hazardous 
materials management procedures.  This SWEAP will be shown to all project personnel and enforced 
throughout all phases of the Project.

HS-APM-01: Train personnel using 
hazardous materials

The Sunrise Powerlink Hazard Communication (HazCom) Plan  was approved by the CPUC on April 2, 2010.  
The HazCom Plan includes site-specific information and the location of MSDS.

HS-APM-01: Develop a Hazardous 
Communication Plan

Refueling will only be performed by operators trained in refueling of vehicles or equipment.HS-APM-02: Trained personnel to 
perform refueling

Refueling will be performed in designated areas or by a mobile refueling tanker with secondary containment.HS-APM-02: Conduct refueling in 
designated areas or by assigned vehicles

The Sunrise Powerlink Hazard Communication Plan (HazCom) was approved by the CPUC on April 2, 2010. 
The HazCom Plan includes site specific information and the location of MSDS. Appropriate safety plans, such 
as a HMBP and/or SPCC Plan will be developed as the project progresses and storage locations are 
identified.  Plans will be updated during construction as needed.

HS-APM-03: Develop applicable safety 
plans

SDG&E will prepare a site specific blasting plan prior to blasting.  This measure will be satisfied during 
construction.

HS-APM-04: Develop site specific 
blasting plan

A California licensed Blasting Contractor shall be used for all blasting operation.HS-APM-04: Use Californa licensed 
Blasting Contractor

The Soil Management Plan was submitted to the CPUC on July 2, 2010 and approved on September 9, 2010. 
The Soil Management Plan addresses the requirements stipulated in this measure. The Phase 1 
Environmental Site Assessment was submitted to CPUC on December 3, 2009 and provides additional 
information, as well as the results of the investigation.

HS-APM-05: Investigate impacts of all 
contaminated sites
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Mitigation Measure and APM Status

An investigation of the project ROW has been conducted by In Depth Corporation, a trained contractor. A 
memo summarizing these results was submitted to the CPUC on October 7, 2010. A revised memo was 
submitted on October 26, 2010 to address comments received from the CPUC.

HS-APM-06: Investigate UXO by trained 
contractor

An investigation of the project ROW was conducted by a UXO trained contractor.  No UXO were located; 
however, if potential UXO is found during construction, construction will be temporarily halted until a trained 
contractor can assess the situation.

HS-APM-06: Remove UXO by trained 
personnel

The SWEAP video was approved by the CPUC on March 15, 2010 and discusses training of  personnel 
involved in excavation regarding recognition of UXO.

HS-APM-07: Train personnel to 
recognize UXO

SDG&E has assigned Steve Riggs, Field Monitoring Manager with Burns & McDonnell, as the Environmental 
Field Representative project-wide.

HS-APM-08: Assign Environmental or 
Health & Safety Representative

A memo was submitted to the CPUC for the administrative record documenting compliance with Mitigation 
Measure HS-APM-9, Task 1, on September 10, 2010.

HS-APM-09: Contact airport 
representatives within 2 miles

If hazardous wastes are generated, they will be properly disposed of and stored in accordance with all 
applicable federal and state regulations.  Hazardous material minimization measures shall be employed 
whenever possible.

HS-APM-10: Store and dispose of 
hazardous waste per regulations

The Fire Plan, acknowledged by the CAL Fire Chief, was submitted to the CPUC on December 14, 2009 and 
approved on February 2, 2010.

HS-APM-11: Develop Fire Prevention and 
Response Plan

The Fire Plan, acknowledged by the CAL Fire Chief, was approved by the CPUC on February 2, 2010. A 
project Fire Marshall has been hired onto the project and is assigned to enforce the FPRP.

HS-APM-11: Assign Fire Marshal to 
enforce fire prevention provisions

See T-9aHS-APM-12: Develop a Traffic Control 
Plan

The SWEAP video, which was approved by the CPUC on March 15, 2010, provides environmental training to 
construction workers regarding potential exposure. This SWEAP will be shown to all project personnel and 
enforced throughout all phases of the Project.

HS-APM-14: Conduct environmental 
training to construction workers

This mitigation measure will be fulfilled during construction if suspected contaminated soil or water is 
discovered.

HS-APM-15: Stop work if soil or 
groundwater contamination is suspected

This mitigation measure will be fulfilled during construction if suspected contaminated soil or water is 
discovered.

HS-APM-16: Terminate work and 
implement health and safety procedures 
if contamination is suspected

This mitigation measure will be fulfilled during construction if suspected contaminated soil or water is 
discovered.

HS-APM-16: Take preliminary samples 
and send to lab for testing

This mitigation measure will be fulfilled during construction.HS-APM-17: Work may proceed if no 
contamination

This mitigation measure will be fulfilled during construction.HS-APM-17: Notify agencies if 
contamination is above regulatory limits

The Environmental Monitoring Plan was submitted to the CPUC on May 10, 2010.  In addition, the SWEAP 
video, approved by the CPUC on March 15, 2010, discusses implementation of the Environmental Monitoring 
Program; maintenance of emergency spill supplies and equipment; the proper use of hazardous materials, 
development of a Hazardous Communication Plan; development of applicable environmental safety plans 
associated with hazardous materials; assignment of an Environmental Field Representative and/or General 
Contractor to the Health & Safety Office for the project; proper disposal/storage of hazardous and solid wastes 
in accordance with federal, state, and local regulations; and environmental training regarding potential 
exposure. The SWEAP video will be shown to all project personnel and enforced throughout all phases of the 
Project.

P-01a: Implement an environmental 
monitoring plan

The Environmental Monitoring Plan was submitted to CPUC on May 10, 2010.  The Plan states that the 
Environmental Field Representative/ Lead Monitoring Manager for this Project is Steve Riggs.

P-01a: Designate an Environmental Field 
Representative

This measure will be implemented during construction.P-01b: Maintain hazardous material spill 
kits onsite
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Mitigation Measure and APM Status

The Sampling and Testing Plan was approved on March 23, 2010.  The Agricultural Sampling Report dated 
May 7, 2010 was approved on  September 2, 2010 and an amendment to the Sampling Report was approved 
on January 31, 2011. The Soil Management Plan was approved by the CPUC on September 9, 2010.

P-02a: Test farmed soil samples and 
submit sampling and testing plan 60 days 
prior to construction

The Sampling and Testing Plan was approved on March 23, 2010.  The Agricultural Sampling Report dated 
May 7, 2010 was approved on September 2, 2010 and an amendment to the Sampling Report was approved 
on January 31, 2011. The Soil Management Plan was approved by the CPUC on September 9, 2010.  This 
measure is complete for all project areas with the exception of one property in Link 5 associated with 
structures CP63 and CP64.

P-02a: Submit laboratory results 30 days 
prior to construction

Excavated materials containing elevated levels of pesticide or herbicide will be managed in compliance with 
the Soil Management Plan approved by the CPUC on September 9, 2010.

P-02a: Follow regulatory procedures for 
handling and disposal of contaminated 
soil

During construction, effective dust suppression procedures will be used in construction areas to reduce 
airborne emissions of these contaminants and reduce the risk of exposure to workers and the public.

P-02a: Use effective dust suppression 
procedures

Regulatory agencies for the State of California (DTSC or RWQCB) and San Diego County will be contacted by 
SDG&E or its contractor to plan handling, treatment, and/or disposal options.

P-02a: Consult regulatory agencies for 
handling, treatment, and/or disposal

This measure will be implemented during construction.P-03a: Collect soil or groundwater 
samples if contaminated

This measure will be implemented during construction.P-03a: Coordinate with regulatory 
agencies if contaminated soil or 
groundwater confirmed by laboratory data

This measure will be implemented during construction.P-03b: Submit report to agencies of 
contaminated soil within 30 days of 
laboratory data receipt

The Soil Management Plan was approved by the CPUC on September 9, 2010 as fully addressing the 
requirements of this measure.  A Phase 1 Environmental Site Assessment was submitted to the CPUC for 
review on December 2, 2009.  In the event that new areas requiring ground disturbance are identified during 
construction, a Phase 1 will be conducted and submitted to the CPUC prior to ground disturbance in those 
areas.

P-07a: Implement steps 60 days prior to 
construction if excavation will occur

SDG&E submitted a memorandum to the CPUC on September 30, 2010 demonstrating that SDG&E has 
limited the conductor surface electric gradient in accordance with the IEEE Radio Noise Design Guide.

PS-01a: Limit conductor surface gradient

A memorandum addressing completion of this measure was submitted to the CPUC on September 30, 2010 
and approved on October 6, 2010.

PS-02a: Identify objects within and near 
ROW for induced voltages and implement 
electrical grounding

A Dust Control Plan was submitted to the CPUC and approved on January 20, 2010. This measure will be 
implemented during construction, as well as the measures  specified in the Dust Control Plan.

AQ-01a: Pave, apply water 3 times daily, 
or apply soil stabilizers

This mitigation measure will be fulfilled during construction.AQ-01a: Pre-water sites 48 hours prior to 
clearing

This mitigation measure will be fulfilled during construction.AQ-01a: Reduce amount of disturbed 
area

This mitigation measure will be fulfilled during construction.AQ-01a: Spray stock-piles daily or as 
needed

This mitigation measure will be fulfilled during construction.AQ-01a: Cover loads in trucks or 
maintain 6 inches of free-board

This mitigation measure will be fulfilled during construction.AQ-01a: Pre-moisten import and export 
dirt prior to transport

This mitigation measure will be fulfilled during construction.AQ-01a: Sweep public streets daily if soil 
tracking visible

This mitigation measure will be implemented immediately following construction.AQ-01a: Plant vegetative ground cover 
following construction
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Mitigation Measure and APM Status

This mitigation measure will be fulfilled during construction.AQ-01a: Apply soil stabilizers or water on 
inactive work areas

The Dust Control Plan was submitted to the CPUC and approved on January 20, 2010 and the Wildlife 
Agencies on November 10, 2010.

AQ-01a: File a Dust Control Plan 30 days 
prior to construction

SDG&E will use available Tier 3 equipment, minimizing the use of Tier 2 equipment at the yard.  Any portable 
equipment over 50 hp will be permitted with the local Air Pollution Control District (APCD) or the California Air 
Resources Control Board.  Equipment run logs will be maintained on a daily basis and periodically submitted 
to the CPUC.

AQ-01b: Maintain construction equipment 
and use low-emission equipment

Mitigation measure AQ-01h, which was required to achieve emission reductions to levels below the federal 
thresholds is no longer applicable. The emissions expected based on the PMR are less than the federal 
General Conformity de minimus thresholds for San Diego Air Basin as determined in the Memorandum of 
Determination issued by the CPUC in September 2010. For additional information refer to page 9 of the 
memorandum.

AQ-01h: Obtain NOx emission reduction 
credits or fund incentive programs prior to 
construction

SDG&E sent an email regarding greenhouse gas emissions off-sets to the CPUC on August 27, 2009. The 
emissions off-sets approach was conditionally approved on September 7, 2009. The CPUC sent an email 
approving the proposed off-set purchases on November 9, 2009 and SDG&E purchased CRTs to satisfy this 
measure. SDG&E will report the quarterly status of efforts to create reductions or obtain banked credit and the 
quantity of construction-phase greenhouse gas emissions offset by credits.  The preconstruction component of 
this measure is complete. The other requirements will be implemented during construction.

AQ-04a: Report quarterly the status of 
carbon credits

On April 2, 2010, the CPUC approved the submittals provided by SDG&E that documented its partnership with 
the U.S. EPA and development of a SF6 Leak Detection and Repair Program, which addressed the 
requirements included in this measure. The CPUC approval acknowledged satisfaction of this measure.

AQ-04c: Submit SF6 leak detection and 
repair program 90 days prior to 
construction

The Partnership MOU between SDG&E and the U.S. EPA was established on February 24, 2010.AQ-04c: Become a Partner in EPA's SF6 
Partnership prior to construction.

A SF6 Leak Detection and Repair Program was approved on March 12, 2010 and discusses the reporting 
procedures to the CCAR. SDG&E will implement the program and submit reports as required,

AQ-04c: Report SF6 emissions to CCAR

This mitigation measure will be fulfilled during construction. SDG&E will prohibit construction grading on days 
when the wind gusts exceed 25 mph.

AQ-APM-02: Prohibit grading when wind 
exceeds 25 mph

This mitigation measure will be fulfilled during construction.AQ-APM-02: Cover loads in trucks or 
maintain 2 feet of freeboard

This mitigation measure will be fulfilled during construction.AQ-APM-02: Install snow fence-type 
windbreaks

This mitigation measure will be fulfilled during construction.AQ-APM-02: Limit vehicle speeds to 15 
mph on unpaved roads

This mitigation measure will be fulfilled during construction.AQ-APM-02: Water unpaved roads

This mitigation measure will be fulfilled during construction.AQ-APM-02: Apply soil stabilizers

This mitigation measure will be fulfilled during construction.AQ-APM-02: Contain exposed stockpiles 
of soil and other material

This mitigation measure will be fulfilled during construction. A Dust Control Plan was approved by the CPUC 
on January 20, 2010. Conditions of the Dust Control Plan will be implemented and enforced throughout the 
Project.

AQ-APM-03: Use methods to minimize 
mud and dust tracking on paved roads

The SWEAP video, approved by the CPUC on March 15, 2010, encourages carpooling. This video will be 
shown to all Project Personnel and enforced throughout all phases of the Project.

AQ-APM-04: Encourage carpooling to job 
sites

The SWEAP video was approved by the CPUC on March 15, 2010. The video addresses vehicle idling. The 
video will be shown to all Project personnel and enforced throughout all phases of the Project.

AQ-APM-05: Minimize vehicle idling time 
with common sense approach

This mitigation measure will be implemented during construction.AQ-APM-05: Conduct briefings on 
common sense vehicle use
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This mitigation measure will be fulfilled during construction.H-01a (CC): Construct Chocolate Canyon 
Option in dry season

This mitigation measure will be fulfilled during construction.H-01a (CC): Drainage control and BMPs 
in place prior to winter rains

This mitigation measure will be fulfilled during construction.H-01a (CC): Implement Source Water 
Protection Guidelines

Los Peñasquitos Canyon Preserve is located west of Sycamore Canyon Substation which is the westerly end 
of the project; therefore, this measure is not applicable.

H-01b: Project construction plans and 
SWPPP for Los Peñasquitos Canyon 
Preserve

This mitigation measure is only applicable to USFS-managed lands. SDG&E will comply with all Forest 
Service conditions as required by the Special Use Permit and receive authorization from the USFS prior to 
starting work on USFS lands.

H-01k: File hazardous substance plan 
within 1 year of license issuance

This mitigation measure is only applicable to USFS-managed lands. SDG&E will comply with all Forest 
Service conditions as required by the Special Use Permit and implement the approved Road and 
Transportation Management Plan.

H-01k: Confine vehicles to roads 
identified in a Road and Traffic 
Management Plan

The SWPPP and NPDES permit associated with WDID #937C357500 was submitted to the CPUC and USFS 
on September 15, 2010.  The conditions of the permit and SWPPP will be implemented and enforced during 
construction to prevent and avoid hydrologic impacts. This measure is only applicable to USFS-managed 
lands.

H-01k: File an Erosion Control Measure 
Plan prior to construction

The Final Environmental Impact Report/Environmental Impact Statement was submitted to the USFS for 
analysis. The Project Modification Report and Mapbook, was submitted to the USFS on May 14, 2010. This 
measure is only applicable to USFS-managed lands.

H-01k: Submit NEPA analysis prior to 
ground distrubing work

A cost recovery agreement with USFS will be determined before ground disturbing activities may proceed on 
USFS-managed lands. This measure is only applicable to USFS-managed lands.

H-01k: Enter into a cost recovery 
agreement with the Forest Service

A Water Use Study that discussed coordination efforts with local water districts was submitted for review on 
February 22, 2010.  The SWPPPs and NPDES permits associated with the following WDID #s 937C358169 
and 937C358216 were submitted to the CPUC on September 15, 2010. Qualified Stormwater monitors will be 
on-site during construction monitoring erosion control. This results willl be documented in the weekly 
monitoring report. This measure is only applicable to USFS-managed lands.

H-01k: File a Water Resources 
Management Plan within 6 months of 
license issuance

A Water Use Study that discussed coordination efforts with local water districts was submitted for review on 
February 22, 2010.  Groundwater supplies will not be used during project construction.This measure is only 
applicable to USFS-managed lands.

H-01k: File a plan for ground and surface 
water management within 1 year of 
license issuance

The SWPPPs and NPDES permits associated with the following WDID #s 937C358184 and 937C358217 were 
submitted to the CPUC on September 15, 2010.  The conditions of the permit and SWPPP will be 
implemented and enforced during the construction to prevent and avoid hydrologic impacts.

H-01l: Submit a site-specific sediment 
control plan and SWPPP prior to 
construction

This mitigation measure will be implemented during construction. A vehicle and equipment maintenance log 
will be provided to the CPUC and BLM once monthly during project construction.

H-02d: Provide vehicle and equipment 
maintenance log monthly

A Wells and Springs Survey was submitted to CPUC on July 7, 2010 to address this mitigation measure prior 
to construction. This report was approved by CPUC on September 2, 2010.  During construction, if blasting is 
determined to be necessary near a surveyed well or spring, SDG&E's contractor will prepare a blasting plan 
that addresses protection of the nearby well or spring.

H-04b: Manage blasting near wells or 
springs with a Blasting Plan for each site

SDG&E provided the CPUC with an engineering report, sealed by a civil engineer registered in the State of 
California, demonstrating which towers may reasonably be subject to erosion during the life of the project. The 
report also provided plans for protection from scour, as well as an engineering demonstration that the tower 
and associated structures will not induce erosion onto adjacent property.  The report was approved by the 
CPUC on October 7, 2010.

H-06a: Determine which towers require 
scour protection during design phase
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SDG&E provided the CPUC with an engineering report, sealed by a civil engineer registered in the State of 
California, demonstrating which towers may reasonably be subject to erosion during the life of the project. The 
report also provided plans for protection from scour, as well as an engineering demonstration that the tower 
and associated structures will not induce erosion onto adjacent property.  The report was approved by the 
CPUC on October 7, 2010.

H-06a: Submit evaluation and design 
plans 60 prior to constructing towers

A memo was submitted to the CPUC for their administrative record on September 15, 2010 documenting 
compliance with this mitigation measure and provides the Waste Discharge Identification numbers assigned 
by the California State Water Resources Control Board. WDID numbers associated with Link 5 include: 
937C358184 and 937C358217.

Two site-specific SWPPPs have been developed for Link 5. These SWPPPs contain procedures (Section 8.0) 
to reduce the potential of spills and emergency response information to ensure quick and safe clean-up of 
spills. In addition, hazardous materials management is addressed in the Spill Prevention, Control and 
Countermeasure (SPCC) plans and Hazardous Materials Business Plans developed for the Project.

H-07a: Submit a Hazardous Substance 
Control and Emergency Response Plan 
60 days prior to construction

This mitigation measure will be implemented during construction.  Grading plans, which were submitted to the 
CPUC on September 2, 2010, demonstrate how disturbance to water resources will be minimized. In addition, 
the Project Modification Report and Mapbook, which was submitted to the CPUC on May 14, 2010 and 
approved by the BLM and the CPUC through a Determination Memorandum dated September 22, 2010, 
addressed changes to the final alignment to reduce impacts to water resources.

WQ-APM-01: Minimize disturbance to 
water resources

A memo was submitted to the CPUC for their administrative record documenting compliance with Mitigation 
Measure WQ-APM-2, on August 30, 2010.

Impacts to jurisdictional features were considered during design of the project and have been avoided, to the 
extent feasible. The locations of the structures are shown in the Project Modification Report  and Mapbook, 
which was submitted to the CPUC on May 14, 2010 and approved through a Determination Memorandum 
dated September 22, 2010.

WQ-APM-02: Avoid sensitive water 
features

Specific sites, as identified by authorized agencies, will be staked and flagged by a qualified biologist prior to 
construction and documented in the weekly monitoring report.  Surface disturbing activities will not be allowed 
to begin until the sites have been clearly marked, fenced or flagged to delineate those areas specifically 
allowed for use and those areas that are restricted.

WQ-APM-03: Clearly mark restricted 
sites prior to construction

The SWEAP video, which was approved by the CPUC on March 15, 2010, includes recognition of markers 
and equipment movement restrictions.  This SWEAP will be shown to all project personnel and enforced 
throughout all phases of the Project.

WQ-APM-03: Train construction 
personnel to recognize markers

This mitigation measure will be fulfilled during construction.WQ-APM-04: Maintain adequate distance 
from stream banks

This mitigation measure will be fulfilled during construction.WQ-APM-04: Use existing bridges to 
cross major streams

Impacts to surface water, riparian areas, and floodplains, were considered during design of the project and 
have been avoided or will be spanned, to the extent feasible. The locations of the structures are shown in the 
PMR Mapbook, which was submitted to the CPUC on May 14, 2010 and approved by CPUC and BLM through 
a Determination Memorandum dated September 22, 2010.

WQ-APM-04: Span riparian areas where 
feasible

The SWPPPs and NPDES permits associated with the following WDID #s 937C358184 and 937C358217 were 
submitted to the CPUC on September 15, 2010.  The conditions of the permit and SWPPP will be 
implemented and enforced during construction to prevent and avoid hydrologic impacts.

WQ-APM-04: Prepare and implement 
erosion control BMPs per the SWPPP

A memo was submitted to the CPUC for their administrative record documenting compliance with Mitigation 
Measure WQ-APM-4, on August 30, 2010. Impacts to surface water, riparian areas, wetlands, and floodplains 
were considered during design of the project and have been avoided to the extent feasible. The locations of 
the pull sites are shown in the Project Modification Report and Mapbook, which was submitted to the CPUC on 
May 14, 2010 and approved by the BLM and the CPUC through a Determination Memorandum on September 
22, 2010.

WQ-APM-04: Select upland pull sites to 
minimize disturbance to water resources
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A memo was submitted to the CPUC for their administrative record documenting compliance with Mitigation 
Measure WQ-APM-4, on August 30, 2010. Impacts to surface water, riparian areas, wetlands, and floodplains 
were considered during design of the project and have been avoided to the extent feasible. The locations of 
the pull sites are shown in the Project Modification Report and Mapbook, which was submitted to the CPUC on 
May 14, 2010 and approved by the BLM and the CPUC through a Determination Memorandum on September 
22, 2010.

WQ-APM-04: Do not place structures in 
streambeds or drainage channels

Stream crossings will be constructed at low flow periods.  A mitigation and restoration plan has been 
developed as part of the HMMP and was submitted to the agencies on July 14, 2010. A revised plan was 
submitted on October 8, 2010 to address agency comments. This mitigation measure will be implemented 
during construction.

WQ-APM-05: Construct stream crossings 
and develop a mitigation and restoration 
plan

The final project alignment is in the vicinity of the following source water; Lake Morena, Barrett Lake, El 
Capitan Reservoir, and San Vicente Reservoir. All these source waters will be avoided. The nearest source 
water to a project facility is the El Capitan Reservoir (Link 5). Structure CP72-2 (PMR mapbook page MS-119) 
is within 350 feet of the reservoir. The pullsite adjacent to the structure is approximately 100 feet from the 
reservoir. The next nearest source water to a project facility is the San Vincente Reservoir (Link 5), which is 
approximately 1650 feet from structure CP39 (PMR mapbook page MS-132). All other source waters are at 
least 1 mile from a project facility.

WQ-APM-06: Avoid designated surface 
water protection areas

This mitigation measure will be fulfilled during construction.WQ-APM-06: No diversions, detention, 
retention, or consumption of surface 
waters

Groundwater supplies will not be used during project construction; therefore this mitigation measure is not 
applicable.

WQ-APM-06: Conduct interviews with 
affected landowners prior to construction

Groundwater supplies will not be used during project construction; therefore this mitigation measure is not 
applicable.

WQ-APM-06: Negotiate with landowners 
to provide alternative water supplies

Groundwater supplies will not be used during project construction; therefore this mitigation measure is not 
applicable.

WQ-APM-08: Obtain permits prior to 
discharging groundwater into storm drains

Discharge of groundwater and dewatering is not anticipated during construction. If it is later determined that 
dewatering is necessary, SDG&E will implement this  measure as described.

WQ-APM-08: Contain and sample if 
dewatering and then release water 
according to test results

This mitigation measure will be fulfilled during construction.WQ-APM-09: Storing fuels and 
hazardous materials prohibited near wells

See H-06aWQ-APM-10: Minimize stream bank 
erosion

A trash enclosure will be provided during construction.WQ-APM-13: Dispose trash into enclosed 
containment

This mitigation measure will be fulfilled during construction.WQ-APM-13: Remove hazardous 
materials to a hazardous waste facility 
and promptly clean up if released onto 
ground

The SWPPPs and NPDES permits associated with the following WDID #s 937C358184 and 937C358217 were 
submitted to the CPUC on September 15, 2010.  The conditions of the permits and SWPPPs will be 
implemented and enforced during the construction to prevent and avoid hydrologic impacts.

WQ-APM-14: Obtain NPDES permit and 
implement a SWPPP

Revised 401, 404 and 1602 permit applications were submitted for review and approval on March 30, 2010.  
SDG&E received the signed 401 Water Quality Certification on November 15, 2010. The California 
Department of Fish and Game issued the Streambed Alteration Agreement (SAA) on November 17, 2010.  
The ACOE 404 permit was received on January 7, 2011. Also see BIO-APM-05.

WQ-APM-15: Adjust route of access 
roads to avoid sensitive features

This mitigation measure will be fulfilled during construction.WQ-APM-15: Use existing roads or cross-
country access routes

This mitigation measure will be fulfilled during construction.WQ-APM-15: Clearly mark approved 
construction traffic routes
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Biological, hydrology and cultural resource assessments were completed in accordance with the ACOE and 
CDFG guidelines. Permit applications for ACOE 404 Nationwide 12, CDFG 1600 Streambed Alteration 
Agreement and Regional Water Quality Control Board 401 Water Quality Certification were submitted on 
March 30, 2010.

WQ-APM-16: Conduct site-specific 
assessment where sensitive water 
resources cannot be avoided

SDG&E has located staging/storage areas for equipment and materials outside of riparian areas.  This is 
demonstrated in the Project Modification Report and Mapbook, which was submitted to the CPUC on May 14, 
2010 and approved by the BLM and the CPUC through a Determination Memorandum dated September 22, 
2010.

WQ-APM-16: Locate staging/storage 
areas outside of riparian areas

The California Department of Fish and Game issued a Streambed Alteration Agreement (SAA) on November 
17, 2010. A copy of the SAA will be maintained onsite during construction.

WQ-APM-16: Obtain a Streambed 
Alteration Agreement when constructing 
new access through streambeds

A Geotechnical Report titled, “Geotechnical and Geologic Hazards Investigation Report” dated October 16, 
2009 was submitted to CPUC for review and approval on April 19, 2010.  The final project design is based on 
the findings of this report. CPUC issued a memorandum on June 18, 2010 confirming that this report satisfies 
the requirements of this mitigation measure.

G-03a: Submit design-level geotechnical 
studies 60 day prior to final project design

A Geotechnical Report titled, “Geotechnical and Geologic Hazards Investigation Report” dated October 16, 
2009 was submitted to CPUC for review and approval on April 19, 2010. An explanation of structure design 
based on windloading instead of seismic loading is included in the Executive Summary.  The final project 
design is based on the findings of this report. CPUC's geotechnical consultant issued a memorandum on June 
18, 2010 confirming that this report satisfies the requirements of this mitigation measure.

G-04a: Submit site-specific seismic 
analyses 60 days prior to final project 
design

The Geotechnical and Geologic Hazards Investigation Report (dated October 16, 2009) was submitted to 
CPUC for review and approval on April 19, 2010. The final project design is based on the findings of this 
report. SDG&E will conduct additional geotechnical exploration, including borings, as soon as authorization is 
received from the appropriate land-managing agency. A supplemental report will be provided prior to 
installation of structures.

G-04b: Submit liquefaction studies 60 
days prior to final project design

The Geotechnical and Geologic Hazards Investigation Report (dated October 16, 2009) was submitted to 
CPUC for review and approval on April 19, 2010. The Geotechnical Evaluation, Access Roads and Structure 
Pads (dated October 16, 2009) was submitted to CPUC for review and approval on May 28, 2010.  These 
reports included slope stability analyses as described in this measure. The final project design is based on the 
findings of these reports. As required by the CPUC memo dated June 18, 2010, additional investigations for 
landslide and rock fall hazards will occur in areas along Section 5 and Segment 4A of Link 5 prior to 
construction in these areas.

G-06a: Submit slope stability analyses 60 
days prior to construction

There are no active quarries in Link 5.  There is one property, Hansen, where  quarry operations may occur in 
the future.  SDG&E has coordinated with the Hansen property owner to determine the status of and plans for 
future quarry operations and SDG&E has agreed to compensate the owner if construction interferes with 
future quarry plans.

G-09a: Coordinate to determine status 
and plans of active quarries

There are no active quarries in Link 5.  However, SDG&E has agreed to compensate the Hansen property 
owner if construction interferes with future quarry plans.

G-09a: Submit plan to avoid impacts to 
mining operations 60 days prior to 
construction

Neither the SWPL or the Interstate 8 Alternative require a reroute due to quarry operations.G-09a: Provide map of reroute and 
summary of impacts to mining areas

The FEIR/EIS identified sensitive soils as "natural sand sources that supply the material for sand dune 
systems throughout the ABDSP."  The project no longer impacts ABDSP and there are no sand dune systems 
along the project route; therefore, this mitigation measure does not apply.

GEO-APM-01: No widening or grading of 
existing access roads if soil is sensitive to 
disturbance

This mitigation measure will be implemented during construction.GEO-APM-02: Minimize soil disturbance 
or return to pre-construction contours and 
condition

The Geotechnical and Geologic Hazards Investigation Report was submitted to CPUC for review and approval 
on April 19, 2010. The report determined that no areas of high shrink/swell are present. The CPUC 
geotechnical consultant issued a memorandum on June 18, 2010 confirming concurrence with this finding. 
Therefore, this measure does not apply.

GEO-APM-03: Avoid placing structures in 
areas of high shrink/swell potential
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See G-6aGEO-APM-04: Place structures in 
geologically stable areas

The preconstruction portion of this measure is complete. Final grading and plan and profiles were submitted to 
the CPUC on September 2, 2010. Project construction activities were designed to avoid or minimize new 
disturbance and erosion on manufactured slopes.  SDG&E will adhere to the grading plans and the SWPPP 
during construction.

GEO-APM-05: Implement construction to 
avoid or minimize new soil disturbance

This mitigation measure will be fulfilled during construction.GEO-APM-05: Maintain cut and fill slopes 
with erosion control and repair

Erosion control will be implemented under Project site-specific SWPPPs and shall include areas where re-
contouring and substantial ground disturbance will be required.  This mitigation measure will be fulfilled during 
construction.

GEO-APM-06: Perform surface 
restoration for erosion control and re-
vegetation

This mitigation measure will be fulfilled during construction.GEO-APM-08: Remove or stabilize 
boulders and span structures over 
landslide areas

This mitigation measure will be fulfilled during construction.GEO-APM-09: Implement field mitigation 
efforts if paleontological resources are 
encountered

This mitigation measure will be fulfilled during construction.GEO-APM-09: Consult with agencies if 
paleontological resources cannot be 
avoided

There are no third party utilities that will be affected by the project on Link 5; therefore, this mitigation measure 
is not applicable.  A memo was submitted to the CPUC documenting compliance with Mitigation Measure PSU-
APM-1 on October 14, 2010 and approved November 5, 2010.

PSU-APM-01: Coordinate with utility 
providers

This mitigation measure will be implemented during construction.PSU-APM-02: Notify Underground 
Service Alert 48 hours prior to earth-
disturbing activities

This mitigation measure will be implemented during construction.PSU-APM-03: Minimize disruption to 
response times and access for 
emergency and police services

This measure will be implemented during construction. Copies of notices and dates of public notification shall 
be provided to the CPUC and BLM prior to any planned outage.

S-02a: Provide copies of posted public 
notices of planned outages

Link 5 does not include underground transmission line construction; therefore, this mitigation measure is not 
applicable.

S-02b: Submit documentation prior to 
construction of the underground 
transmission line

This mitigation measure will be implemented during and following the completion of construction.S-03a: Provide documentation to show 
amount of waste recycled

A Water Use Study that discussed coordination efforts with local water districts was submitted for review on 
February 22, 2010.  In addition, an Addendum to the 23 April 2010 Water Resources Availability Study (dated 
March 18, 2011) was submitted on March 21, 2011. SDG&E will obtain a variance for the use of reclaimed 
water outside of the Padre Dam and City of San Diego jurisdictions.  Potable water will be used until the 
variance is obtained.  Copies of variances will be submitted to the CPUC prior to use of reclaimed water.

S-03b: Coordinate with water districts

A Water Use Study describing the availability of reclaimed water was submitted on February 22, 2010. In 
addition, and Addendum to the 23 April 2010 Water Resources Availability Study (dated March 18, 2011) was 
submitted on March 21, 2011.

S-03b: Provide letter 60 days prior to 
construction describing availability of 
reclaimed water and efforts to obtain for 
use

A Construction Fire Plan was acknowledged by the CAL FIRE Chief and was approved by the CPUC on 
January 20, 2010.

F-01a: Submit draft Construction Fire 
Prevention Plan 90 days prior to 
construction

A Construction Fire Plan was acknowledged by the CAL FIRE Chief and approved by the CPUC on January 
20, 2010.

F-01a: Receive approval of final Plan 30 
days prior to construction
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The preconstruction component of this measure has been completed.  A Construction Fire Plan was 
acknowledged by the CAL FIRE Chief and was approved by the CPUC on January 20, 2010.   The 
Construction Fire Plan includes the requirements of this mitigation measure and will be implemented and 
enforced during construction.

F-01a: Implement Fire Plan during 
construction and maintenance

This measure will be implemented during construction.F-01c: Do not obstruct firefighting 
equipment or crews

This measure will be implemented during construction.F-01c: Coordinate fire suppression 
activities and unobstruct access roads at 
all times

This measure will be implemented during construction.F-01c: Cease construction in work areas 
if fire within 1,000 feet

This measure will be implemented during construction.F-01c: Contact dispatch centers 2 days 
prior to helicopter use

SDG&E will clear dead and decaying vegetation from work areas prior to initiating grading activities and/or 
maintenance work.  Clearing of dead and decaying vegetation will be monitored during construction and 
observations will be summarized and submitted to the CPUC in the weekly report.

F-01d: Clear and spread onsite dead and 
decaying vegetation prior to construction 
and maintenance

SDG&E has incorporated non-specular steel poles into the project design in compliance with this mitigation 
measure. SDG&E provided the CPUC with final construction drawings for reference.

F-02b: Relocate 69 kV lines onto non-
specular steel poles using vertical 
conductor construction

On-going efforts with CAL FIRE and local fire agencies are in progress to establish and provide oversight to 
the Powerline Firefighting Mitigation Fund. This mitigation measure will be implemented during and following 
construction.

F-03a: Contribute annually to Powerline 
Firefighting Mitigation Fund

SDG&E has prepared a draft Fire Prevention MOU.  Draft comments from CAL FIRE and local fire agencies 
have been incorporated and on-going efforts are in progress to refine the draft MOU.  

F-03b: Create and implement a Multi-
agency Fire Prevention MOU
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