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December 29, 2014 
 
Andrew Barnsdale 
Project Manager 
California Public Utilities Commission  
505 Van Ness Avenue 
San Francisco, CA 94102-3298 
 
Re: Monthly Report Summary #8 for Aliso Canyon Turbine Replacement Project 
 
Dear Mr. Barnsdale:  
 
This monthly report provides a summary of the compliance monitoring activities occurring during the 
period November 1 to November 30, 2014 for the Aliso Canyon Turbine Replacement Project (Aliso) 
in California. Compliance monitoring was performed to ensure that all project related activities 
conducted by Southern California Gas Company (SCG), Southern California Edison (SCE), and their 
contractors are in compliance with the requirements of the Final Environmental Impact Report (Final 
EIR) for Aliso, as adopted by the California Public Utilities Commission (CPUC) on November 14, 
2013 (CPUC Notice Determination). 
 
The CPUC has issued the following Notices to Proceed (NTP) for the project to SCG and SCE:  

• NTP #1 (February 25, 2014): The Guard House and Road Widening Component 
• NTP #2 (May 27, 2014): Construction of New Buildings, Removal of Old Buildings, and 

Development of Fill Sites P-41 and P-43 
• NTP #3 (July 18, 2014): Construction of the Central Compressor Station, Grading for the Natural 

Substation, and Installation of Five Tubular Steel Poles and String Conductors 
• NTP-A (October 28, 2014): Work along Natural-Newhall-San Fernando and MacNeil-Newhall-

San Fernando 66-kV lines and at San Fernando, Newhall, Chatsworth, Sunshine, and MacNeil 
Substations 

 
On-site compliance monitoring by the CPUC/Ecology and Environment (E & E) compliance team 
during this reporting period focused on weekly spot-checks of ongoing construction activities. 
Compliance monitor Vince Semonsen visited the Aliso construction site on November 6, 13, 19, and 25, 
2014. A Site Inspection Report was completed for each visit to summarize observed construction 
activities and compliance events, and to verify mitigation measures (attached). 
 
Overall, the project has maintained compliance with the Mitigation Monitoring, Compliance, and 
Reporting Program’s Compliance Plan (MMCRP). Communication between the CPUC/E & E 
compliance team and SCG and SCE has been regular and generally effective, with approximately daily 
correspondence to discuss and document compliance events and upcoming compliance-related surveys 
and deliverables. Weekly agency calls between CPUC/E & E, SCG, and SCE, along with weekly email 
updates from SCG and SCE, provided additional compliance information and construction summaries. 
Furthermore, SCG’s and SCE’s monthly compliance status reports for November 2014 provided a 
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robust compliance summary and included: a description of construction activities for November 1-30, 
2014; a detailed look-ahead construction schedule; summary of compliance with project commitments 
(APMs/MMs) for air quality, biological resources, cultural and paleontological resources, Stormwater 
Pollution Prevention Plan (SWPPP) measures, noise measures, and WEAP training; and a summary of 
non-compliance incidents. 
 
E & E raised one compliance concern with SCG during this time period involving SWPPP best 
management practices (BMPs) at the PS-42 Fill Site. During his site visit on November 6, E & E’s 
compliance monitor, Vince Semonsen, noted that straw wattles were being stored near the PS-42 Fill 
Site but that none had been installed. Although the installation of permanent erosion control measures is 
part of the PS-42 Fill Site design, SCG’s SWPPP did not clearly identify what temporary measures were 
being implemented during fill site grading and construction activities. On November 12, E & E 
requested from SCG an updated SWPPP that clearly identified planned temporary measures for this area 
and a timeframe for when these would be installed. Although SCG indicated that installation would not 
take much longer than one day, E & E noted that the complexity of the install may require more time 
than anticipated. Therefore, given that the rainy season was approaching, appropriate BMPs needed to 
be installed before an impending rain event. On November 19, SCG provided a summary of BMPs that 
were currently being installed and indicated that the installation would take longer than anticipated but 
expected to have the installation completed by November 25. On Mr. Semonsen’s visit on November 25, 
installation of the BMPs was partially complete and crews were continuing to install them. 
 
Compliance Incidents 
One significant non-compliance event occurred during the November 2014 monitoring period. On 
November 8, SCE initiated work at the San Fernando Substation without an approved Traffic Control 
Plan (APM TT-1), which was a condition of approval for NTP-A and MPR-A. In addition, the City of 
Los Angeles noise regulations for Saturday construction were not followed on November 8 at the San 
Fernando Substation, which was a violation of APM NS-1, the Noise Control Plan (APM NS-2, MM 
NS-1), and city regulations. In the October 2014 Monthly Report, E & E reported that SCE required 
significant guidance to complete their compliance documents and did not sufficiently track their 
compliance requirements. This resulted in several last-minute submittals and required the CPUC to add 
unexpected conditions to NTP-A and MPR-A to account for incomplete compliance items (i.e., Traffic 
Plan, fire department coordination for MM HZ-3). Similar compliance difficulties continued in early 
November, including insufficient tracking of compliance requirements and last-minute document 
submittals. Following the non-compliance event on November 8, E & E, CPUC, and SCE had multiple 
discussions to clarify compliance requirements and specify timeframes for compliance document review 
and approval, and SCE Management committed to increased oversight to improve compliance with the 
MMCRP. During the remainder of November, the increased oversight and involvement from SCE 
Management improved compliance with the MMCRP and communication between SCE and the 
CPUC/E & E team; increased SCE’s understanding of their compliance requirements; and helped 
implement realistic timeframes for CPUC review and approval of SCE’s compliance deliverables.  
 
Two other incidents of note occurred during this reporting period. First, an altercation between two of 
SCE’s contractors occurred on November 9, resulting in a cement contractor disconnecting cement 
hoses and leaving the site while residual cement was being released from the hoses onto designated 
disturbance areas near TSP 49. The spill was cleaned up and the individuals involved in the incident did 
not return to the site. First aid was administered to one individual and a police report was filed. Second, 
on November 19, safety concerns regarding a crane’s position and stability on the crane pad installed 
near TSP 49 led SCE and its contractor to stop mobilization of the crane and demobilize. While cribbing 
used to level the crane was being removed, the crane shifted and slipped off the remaining cribbing, 
slightly damaging one of the crane outrigger pads. A safety zone with no personnel had been established 
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around the crane and no one was injured. SCE is currently re-evaluating the grading plan for the crane 
pad and temporary road to TSP 49 with LA County. No environmental resources were damaged during 
either incident. 
 
Minor Approvals 
Email approval was provided during November for an additional parking area, potholing, and utility 
pole anchoring (see table below). No Minor Project Refinements (MPRs) were approved this month. 
 
Table 1. Minor Approvals this Month 

Description Approval Date 
Approval of an additional parking area eliminates the need to park at 
ingress/egress to the P-32 Fill Site, which could present a safety issue (SCG). 

Approval of potholing and a new sidewalk guy and anchor avoids impacts to an 
existing utility line while drilling the nails for the retaining wall (SCG). 

November 12, 2014 

 

November 12, 2014 

 
 
Please contact me if you have any questions concerning this summary report. 
 
Sincerely, 
 

 
Lara Rachowicz 
Project Manager, Ecology and Environment, Inc. 
 
CC:  
Seth Rosenberg, SCG 
Chris May, SCE 
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Project: Aliso Canyon Turbine 
Replacement  

Date: November 6, 2014 

Project Proponent: Southern California Gas 
Company and Southern California 
Edison 

Report #: VS030 

Lead Agency: California Public Utilities 
Commission 

Project Phase/NTP: Guard House and Road Widening 
Component (NTP-1). The New Admin/IM 
Building (NTP-2) and the CCS Site (NTP-
3). P-41 and P-43 fill sites (NTP-2), PS-42 
Fill Site & the PS-42 rock site and 
temporary fill site. PS-32 fill site (NTP-3). 
Natural Substation (NTP-3, NTP-A) 

CPUC PM: Andrew Barnsdale, Energy 
Division 

AM/PM Weather: Clear and breezy (3 to 5 mph) with mild 
temperatures (71 degrees). No change 
during the site visit. 
 

E & E CM: Lara Rachowicz Start/End time: 0745 hrs  to 1100 hrs 

Monitor(s): Vince Semonsen  

Project Component(s): CPUC Oversight: Guard House, New Admin/IM Building, P-41, PS-42, P-43 and PS-32 (SCG). 
Natural Substation (SCE and SCG). 

 
SITE INSPECTION CHECKLIST 

WEATP Training Yes No N/A 

Has WEATP training been completed by all new hires (construction and monitors)?    X   

Erosion and Dust Control (Air and Water Quality)    

Have temporary erosion and sediment control measures been installed?        X  

Are erosion and sediment control measures properly installed and functioning?    X   

Is mud tracked onto paved public roadways cleaned up in accordance with the project’s 
SWPPP? 

   X     

Is dust control being implemented (i.e., access roads watered, haul trucks covered, 
streets cleaned on a regular basis)? 

   X   

Are work areas being effectively watered prior to excavation or grading?    X   

  Is excessive fugitive dust leaving the work area?     X  

Equipment    

  Are all vehicles maintaining a speed limit of 15 mph on unpaved roads?    X   

  Are all vehicles/equipment arriving onsite clean of sediment or plant debris?    X   

Are vehicles/equipment idling unnecessarily?         X  

Work Areas    

Is vegetation disturbance within work areas minimized? X   

 

Aliso Canyon Turbine Replacement Project 
CPUC Site Inspection Form 
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Is exclusionary fencing or flagging in place to protect sensitive biological or cultural 
resources? 

X   

Are vehicles, equipment, and construction personnel staying within approved work areas 
and on approved roads? 

X   

Are all excavations and trenches covered at the end of the day or ramps installed at 100-
foot intervals and ramps not exceeding 2:1 slopes? 

X   

Biology    

Have preconstruction surveys been completed for biological (wildlife, nesting birds, 
gnatcatcher, least Bell’s vireo) resources as appropriate? 

   X   

Are biological monitors present onsite?    X   

Are appropriate measures in place to protect sensitive habitat and/or drainages (i.e., 
flagging, signage, exclusion fencing, biological monitor, appropriate buffer distance 
enacted)? 

   X     

Have wildlife been relocated from work areas?        X  

Have impacts occurred to adjacent habitat (sensitive or non-sensitive)?     X  

Did you observe any threatened or endangered species? List:     X  

Are there wetlands or water bodies present near construction activities? Describe: 
Limekiln Canyon wash 

   X   

Have there been any work stoppages for biological resources?         X  

Cultural and Paleontological Resources    

Are identified cultural/paleo resources that will not be relocated/salvaged clearly marked 
for exclusion? 

     X 

Are archaeological and paleontological monitors onsite if needed?    X   

Are appropriate buffers maintained around sensitive resources (e.g. cultural sites)?      X 

Have there been any work stoppages for cultural/paleo resources? Actions taken by 
applicant: 

    X  

Hazardous Materials    

Are hazardous materials stored appropriately and are procedures in place to prevent 
spills? 

   X   

Are appropriate fire prevention and control measures in place?    X   

Is contaminated soil properly handled or disposed of, if applicable?    X   

Work Hours and Noise    

Are night lighting reduction measures in place, as needed?      X 

Is construction occurring within approved hours (7am-5pm, M-F)?    X   

Are noise control measures in place within 100 feet of sensitive receptors as needed?      X 
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AREAS MONITORED (i.e., structure numbers, yards, or substations) 
 
Checked the P-41, P-42, PS-43, and the PS-32 fill sites. 
 
Checked the work at the New Admin/IM Building Site and the construction activities at the Guard House. 
 
Checked the vegetation clearing and TSP work at the Natural Substation. 
 
 
DESCRIPTION OF OBSERVED ACTIVITIES (i.e., mitigation measures of particular focus or concern, construction 
activity, any discussions with first-party monitors or construction crews) 
 
I checked in at the office and talked to Seth Rosenberg, SCG, about the onsite activities.  I also met Ray Romero who is 
temporarily taking over for Amandeep Singh.   
 
At the PS-42 fill site equipment continues to work on the first fill key at the bottom end of the site – see photo.  Straw wattles 
remain stockpiled at the top of the site - no erosion control measures have been installed within the fill site.   
 
Vegetation clearing continues along the Natural substation access road with removal of the walnut trees starting today – see 
photo.  Able (Quality Ag crew foreman) said he expects to have a crew onsite through next week. 
 
The TSP work continued at the Natural Substation with oversight by fire crews and the Arcadis monitoring team of Todd White 
(APM BR-1d & APM BR-6) and Joey Raum, the Paleo monitor (MM CR-3, MM CR-6 & MM CR-8).  SCE crews were working 
on TSP 48 where the hole had been bored and they were installing the rebar cage; they hoped to pour this afternoon – see 
photo.  A crew was also grading the access road to TSP 49 – see photo.  The project had been Red Flagged earlier in the 
week due to high winds.  I discussed the fire danger with Flint (fire captain) who makes the call on these issues (MM HZ-2).  
Lucy Cortez the SWPPP monitor was onsite and focused on BMPs and erosion control issues (APM GE-2).  She has installed 
a rain gauge onsite and said the rain over the Halloween weekend measured .23 inches. 

• There were two water trucks onsite to cover any dust issues at the two locations (APM AQ-6).   
• All the personnel appear to be trained (APM HZ-6) and are staying within the site boundaries (APM BR-2). 
• Concrete washout basins were being used and were working well. 

 
The TSP 47 foundation has been poured and is ready for the pole installation – see photo.  Lastly, the road signs directing 
traffic to all the SCE sites have now been installed throughout Aliso canyon. 
 
At P-41 a crew continues to install the chain link fence - see photo.  Olivia Tierk the Arch/Paleo monitor (MM CR-1, MM CR-3, 
MM CR-6 & MM CR-8) is spot checking all of the SCG project activities.   
 
Biological Monitors Anna Lohr and Claire Lacy (APM BR-1d & APM BR-6) are onsite today spot checking all of the SCG 
project activities.  I discussed the oversight work with them at the New Admin/IM Building area where construction crews are 
working on installing the bio filtration structure – see photo. 
 
At P-43 the dirt work appears to be nearly complete; final restoration will occur once all dirt work on the fill site is complete – 
see photo.  
 
At the PS-32 fill site a crew is working on compaction and testing of the existing fill material – see photo.   
 
Finally, at the guard house a crew is pouring the roadway, with a pumper truck onsite and concrete trucks coming and going – 
see photos.  The site looks good although some of the silt fencing is in need of some repair. 
 
MITIGATION MEASURES VERIFIED (Refer to MMCRP, e.g., MM BR-5. Report only on MMs pertinent to your 
observations today) 
  
Crews have kept the roadways cleared of loose material (APM AQ-7), there are no dust issues (APM AQ-6), and equipment 
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seems to be in good working order and use has been minimized (APM AQ-1, APM AQ-2). 
 
All the required oversight monitors are in place and doing a good job, communication between the monitors and the 
construction crews seems excellent.  Work crews all appear to have been trained and have been issued hardhat stickers 
(APM HZ-6). 
 
RECOMMENDED FOLLOW-UP (i.e., items to check on next visit, minor issues to resolve) 
 
Installation and maintenance of project BMPs should be monitored as we enter the rainy season. 
 
COMPLIANCE SUMMARY 
Below please describe any non-compliance issues or new biological/cultural discoveries (compliance level 0) that 
have occurred since your last visit. If you observe a non-compliance issue in the field, please note this on the 
monitoring datasheet, and for non-compliance Level 2 or 3 fill out and submit a separate Non-Compliance Report 
Form to E & E Compliance Manager. Inform E & E CM of any non-compliance incidents. 
 

 Compliance Level 0: New biological or cultural discovery requiring compliance with mitigation measures, permit 
conditions, etc. If checked, please describe discovery and documentation/verification below. 

 
 Non-compliance – Level 1: Violates the project’s environmental requirements but does not immediately put 
environmental resources at risk. Applicant will need to correct the action and/or prevent repeat incidents of the 
same issue. If you checked this box, describe the incident below and follow-up to ensure correction.  

 
 Non-Compliance Level  2: (Minor Incident) Level 2 should be those actions that have the potential to cause or 
cause immediate, minor risk to environmental resources such as activities that result in a deviation from the 
mitigation measure requirements that result in minor, short-term impact to resources. A non-compliance Level 2 
situation may occur when Level 1 incidents are repeated, and show a trend toward placing resources at 
unnecessary risk. If you checked this box, please fill out a Non-Compliance Report.  

 
 Non-Compliance Level  3: (Major Incident) Level 3 are those actions that have the potential to cause or cause 
immediate, major risk to environmental resources such as: major environmental incident that is not in 
compliance with the applicant mitigation measures, mitigation measures, permit condition, approval (e.g., 
variances, addendums) requirements, and/or environmental construction specifications; violation of the law; or 
documented repetitive occurrences of Level 2 Minor Incident events. If you checked this box, please fill out a 
Non-Compliance Report. 

 
 Non-compliance issues reported by SoCalGas or SCE: Were there any new non-compliance issues reported by 
SoCalGas or SCE monitors since your last visit? If so, describe issues and resolution and include SoCalGas or 
SCE report identification number. 

 
 
Date Non-compliance issue and resolution Relevant 

Mitigation 
Measure 

NC  
Report # 

 N/A   
 

 

 
PREVIOUS NON-COMPLIANCE ITEMS REQUIRING FOLLOW-UP OR RESOLVED TODAY:  N/A 
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REPRESENTATIVE SITE PHOTOGRAPHS 
Date Location Photo Description 
11/06/14 PS-42 Fill 

Site 
 

 

Work continues on the 
fill key at the bottom of 
the PS-42 fill site. 

11/06/14 Natural 
Substation 
Access Rd. 
 

 

Quality Ag is clearing 
vegetation within the 
new Natural substation 
access road – they are 
removing the walnut 
trees.  
 

11/06/14 Natural 
substation 

 

SCE crews cutting 
access road and 
preparing the pad for 
the TSP 49 installation 
work. 
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11/06/14 Natural 
Substation 

 

Signage installed 
along the roadways. 

11/06/14 Natural 
Substation 

 

SCE crews preparing 
to pour the foundation 
for TSP 48. 

11/06/14 Natural 
Substation 

 

TSP 47 foundation 
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11/06/14 P-41 

 

A crew continues to 
work on the chain link 
fencing. 
 

11/06/14 P-43 

 

Fill material at P-43 
ready for restoration 
and reseeding. 

11/06/14 New 
Admin/IM 
Building 
 
 

 

Dirt work for the Bio-
filtration feature. 
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11/06/14 PS-32 fill 
site 

 

Crews continue to 
work the PS-32 site to 
prepare it for accepting 
fill material. 

11/06/14 Guard 
House 

 

The roadway is being 
poured with a pumper 
truck onsite and 
concrete trucks coming 
regularly. 

11/06/14 Guard 
House 

 

The new roadway is 
being poured around 
the new guard house.  
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11/06/14 Guard 
House 

 

Silt fencing between 
Limekiln creek and the 
guard house. 
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Project: Aliso Canyon Turbine 
Replacement  

Date: November 13, 2014 

Project Proponent: Southern California Gas 
Company and Southern California 
Edison 

Report #: VS031 

Lead Agency: California Public Utilities 
Commission 

Project Phase/NTP: Guard House and Road Widening 
Component (NTP-1). The New Admin/IM 
Building (NTP-2) and the CCS Site (NTP-
3). P-41, P-43 fill sites (NTP-2), PS-42 Fill 
Site & the PS-42 rock site and temporary 
fill site.  PS-32 fill site (NTP-3).  Natural 
Substation (NTP-3, NTP-A) 

CPUC PM: Andrew Barnsdale, Energy 
Division 

AM/PM Weather: Overcast, cool (64 degrees F) and breezy 
(2-5 mph).  No change during the site 
visit. 

E & E CM: Lara Rachowicz Start/End time: 1145 hrs  to 1500 hrs 

Monitor(s): Vince Semonsen  

Project Component(s): CPUC Oversight: Guard House, New Admin/IM Building, P-41, PS-42, P-43 and PS-32.  Natural 
Substation and TSP work 

 
SITE INSPECTION CHECKLIST 

WEATP Training Yes No N/A 

Has WEATP training been completed by all new hires (construction and monitors)?    X   

Erosion and Dust Control (Air and Water Quality)    

Have temporary erosion and sediment control measures been installed?        X  

Are erosion and sediment control measures properly installed and functioning?    X      

Is mud tracked onto paved public roadways cleaned up in accordance with the project’s 
SWPPP? 

   X     

Is dust control being implemented (i.e., access roads watered, haul trucks covered, 
streets cleaned on a regular basis)? 

   X   

Are work areas being effectively watered prior to excavation or grading?    X   

  Is excessive fugitive dust leaving the work area?     X  

Equipment    

  Are all vehicles maintaining a speed limit of 15 mph on unpaved roads?    X   

  Are all vehicles/equipment arriving onsite clean of sediment or plant debris?    X   

Are vehicles/equipment idling unnecessarily?         X  

Work Areas    

Is vegetation disturbance within work areas minimized? X   

Is exclusionary fencing or flagging in place to protect sensitive biological or cultural X   

 

Aliso Canyon Turbine Replacement Project 
CPUC Site Inspection Form 
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resources? 

Are vehicles, equipment, and construction personnel staying within approved work areas 
and on approved roads? 

X   

Are all excavations and trenches covered at the end of the day or ramps installed at 100-
foot intervals and ramps not exceeding 2:1 slopes? 

X   

Biology    

Have preconstruction surveys been completed for biological (wildlife, nesting birds, 
gnatcatcher, least Bell’s vireo) resources as appropriate? 

   X   

Are biological monitors present onsite?    X   

Are appropriate measures in place to protect sensitive habitat and/or drainages (i.e., 
flagging, signage, exclusion fencing, biological monitor, appropriate buffer distance 
enacted)? 

   X     

Have wildlife been relocated from work areas?        X  

Have impacts occurred to adjacent habitat (sensitive or non-sensitive)?     X  

Did you observe any threatened or endangered species? List:     X  

Are there wetlands or water bodies present near construction activities? Describe: 
Limekiln Canyon wash 

   X   

Have there been any work stoppages for biological resources?         X  

Cultural and Paleontological Resources    

Are identified cultural/paleo resources that will not be relocated/salvaged clearly marked 
for exclusion? 

     X 

Are archaeological and paleontological monitors onsite if needed?    X   

Are appropriate buffers maintained around sensitive resources (e.g. cultural sites)?      X 

Have there been any work stoppages for cultural/paleo resources? Actions taken by 
applicant: 

    X  

Hazardous Materials    

Are hazardous materials stored appropriately and are procedures in place to prevent 
spills? 

   X   

Are appropriate fire prevention and control measures in place?    X   

Is contaminated soil properly handled or disposed of, if applicable?    X   

Work Hours and Noise    

Are night lighting reduction measures in place, as needed?      X 

Is construction occurring within approved hours (7am-5pm, M-F)?    X   

Are noise control measures in place within 100 feet of sensitive receptors as needed?      X 
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AREAS MONITORED (i.e., structure numbers, yards, or substations) 
 
Checked the P-41, P-42, PS-43, and the PS-32 fill sites. 
 
Checked the work at the New Admin/IM Building Site and the construction activities at the Guard House. 
 
Checked the vegetation clearing at the Natural Substation. 
 
Checked the TSP work at the Natural Substation. 
 
DESCRIPTION OF OBSERVED ACTIVITIES (i.e., mitigation measures of particular focus or concern, construction 
activity, any discussions with first-party monitors or construction crews) 
 
At the PS-42 fill site, riprap had been placed/dumped in the small valley below the access road at the base of the fill site per 
MPR-2 Amendment 2 – see photo.  Straw wattles remain stockpiled at the top of the site. No erosion control measures have 
been installed within the fill site.   
 
Vegetation clearing continues along the Natural substation access road – see photo. Crews are containing their power tools 
and fuel in plastic tubs to prevent spills. 
 
The TSP work continued at the Natural Substation. TSPs 47 and 48 have been installed, and the foundation has been poured 
for TSP 49 – see photo.  I talked with Ray (SCE foreman) about when they would set TSP 49 and he said they are waiting on 
the concrete testing.  Crews are working on moving wires to the new poles and have begun dismantling one of the old 
structures – see photos. 
• All of the grading work for TSP 49 had minimized ground disturbed (APM AQ-3) – see photo. 
• Fire crews were onsite (MM HZ-2).   
• SCE oversight monitoring was led by Todd White (APM BR-1d & APM BR-6) and Joey Raum, the Paleo monitor (MM 

CR-3, MM CR-6 & MM CR-8) 
• All the personnel appear to be trained (APM HZ-6) and were staying within the site boundaries (APM BR-2). 
• Water trucks are onsite to address any dust issues at the site (APM AQ-6).   

 
At P-41, the chain link fence has been installed and equipment is working on the loose spoil - see photo.  Olivia Tierk, the 
SCG Arch/Paleo monitor (MM CR-1, MM CR-3, MM CR-6 & MM CR-8), is spot-checking project activities.   
 
Biological Monitors Anna Lohr and Juan Miranda (APM BR-1d & APM BR-6) are onsite today spot-checking SCG project 
activities.  I saw Juan at P-41 and Anna at the New Admin/IM Building area.  At the New Admin/IM area a crew is installing the 
underground infrastructure for the biofiltration feature – see photo. 
 
No work is being done at P-43 or at PS-32.  At the Central Compressor Station, an excavator is removing concrete from the 
area.  Also, the electric utility pole anchor was installed. 
 
At the guard house the roadway has been poured with work continuing on the facility.  The silt fencing has been repaired. 
 
MITIGATION MEASURES VERIFIED (Refer to MMCRP, e.g., MM BR-5. Report only on MMs pertinent to your 
observations today) 
  
Crews have kept the roadways cleared of loose material (APM AQ-7), there are no dust issues (APM AQ-6), and equipment 
seems to be in good working order and use has been minimized (APM AQ-1, APM AQ-2). 
 
All the required oversight monitors are in place and communication between the monitors and the construction crews seems 
excellent.  Work crews all appear to have been trained and have been issued hardhat stickers (APM HZ-6). 
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RECOMMENDED FOLLOW-UP (i.e., items to check on next visit, minor issues to resolve) 
 
Installation and maintenance of project BMPs should be monitored as we enter the rainy season. 
 
COMPLIANCE SUMMARY 
Below please describe any non-compliance issues or new biological/cultural discoveries (compliance level 0) that 
have occurred since your last visit. If you observe a non-compliance issue in the field, please note this on the 
monitoring datasheet, and for non-compliance Level 2 or 3 fill out and submit a separate Non-Compliance Report 
Form to E & E Compliance Manager. Inform E & E CM of any non-compliance incidents. 
 

 Compliance Level 0: New biological or cultural discovery requiring compliance with mitigation measures, permit 
conditions, etc. If checked, please describe discovery and documentation/verification below. 

 
  Non-compliance – Level 1: Violates the project’s environmental requirements but does not immediately put 
environmental resources at risk. Applicant will need to correct the action and/or prevent repeat incidents of the 
same issue. If you checked this box, describe the incident below and follow-up to ensure correction.  

 
 Non-Compliance Level  2: (Minor Incident) Level 2 should be those actions that have the potential to cause or 
cause immediate, minor risk to environmental resources such as activities that result in a deviation from the 
mitigation measure requirements that result in minor, short-term impact to resources. A non-compliance Level 2 
situation may occur when Level 1 incidents are repeated, and show a trend toward placing resources at 
unnecessary risk. If you checked this box, please fill out a Non-Compliance Report.  

 
 Non-Compliance Level  3: (Major Incident) Level 3 are those actions that have the potential to cause or cause 
immediate, major risk to environmental resources such as: major environmental incident that is not in 
compliance with the applicant mitigation measures, mitigation measures, permit condition, approval (e.g., 
variances, addendums) requirements, and/or environmental construction specifications; violation of the law; or 
documented repetitive occurrences of Level 2 Minor Incident events. If you checked this box, please fill out a 
Non-Compliance Report. 

 
 Non-compliance issues reported by SoCalGas or SCE: Were there any new non-compliance issues reported by 
SoCalGas or SCE monitors since your last visit? If so, describe issues and resolution and include SoCalGas or 
SCE report identification number. 

 
 
 
Date Non-compliance issue and resolution Relevant 

Mitigation 
Measure 

NC  
Report # 

 N/A   
 

 

  
 

  

 
PREVIOUS NON-COMPLIANCE ITEMS REQUIRING FOLLOW-UP OR RESOLVED TODAY: 
 
BMPs at the PS-42 Fill Site remain stockpiled; they are still not installed. 
 
Silt fencing at the guard house has been repaired. 
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REPRESENTATIVE SITE PHOTOGRAPHS 
Date Location Photo Description 
11/13/14 PS-42 Fill 

Site 
 

 

View of the PS-42 fill 
site looking east back 
toward the site from 
across the arroyo. 

11/13/14 PS-42 Fill 
Site 

 

Looking up at the PS-
42 fill key (dark soil) 
from the lower access 
road. 

11/13/14 PS-42 Fill 
Site 

 

Riprap placed in the 
valley just below the 
lower access road.  
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11/13/14 Natural 
Substation 
Access Rd. 
 

 

Quality Ag continues to 
clear vegetation within 
the new Natural 
Substation access 
road – they have just 
finished removing the 
walnut trees.  
 

11/13/14 Natural 
Substation 

 

SCE work at TSP 49 
and the Natural 
Substation - looking 
east back toward the 
site from across the 
arroyo. 

11/13/14 Natural 
Substation 

 

SCE crews moving 
lines to the newly 
installed TSP 47. 
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11/13/14 Natural 
Substation 

 

TSPs 47 & 48 have 
been installed – lines 
are being restrung and 
one of the old towers is 
being dismantled.  

11/13/14 Natural 
Substation 

 

TSP 49 foundation 

11/13/14 TSP 45 

 

The TSP 45 site has 
been surveyed and 
straw wattle installed.  
Topsoil is to be 
salvaged prior to any 
earthwork. 
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11/13/14 P-41 

 

The fence has been 
completed and a crew 
is working on 
stabilization of the 
loose dirt at the site. 
 

11/13/14 New 
Admin/IM 
Building 
 
 

 

Installation of the 
underground 
infrastructure for the 
bio-filtration feature. 

11/13/14 Central 
Compresso
r Station 

 

An excavator is 
breaking up and 
removing concrete 
from the project site. 
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11/13/14 Guard 
House 

 

The new roadway has 
been poured around 
the new guard house.  
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Project: Aliso Canyon Turbine 
Replacement  

Date: November 19, 2014 

Project Proponent: Southern California Gas 
Company and Southern California 
Edison 

Report #: VS032 

Lead Agency: California Public Utilities 
Commission 

Project Phase/NTP: Guard House and Road Widening 
Component (NTP-1). The New Admin/IM 
Building (NTP-2) and the CCS Site (NTP-
3). P-41, P-43 fill sites (NTP-2), PS-42 Fill 
Site & the PS-42 rock site and temporary 
fill site.  PS-32 fill site (NTP-3).  Natural 
Substation (NTP-3, NTP-A) 

CPUC PM: Andrew Barnsdale, Energy 
Division 

AM/PM Weather: Partly cloudy and cool (60 degrees F) 
with a slight breeze.  It warmed slightly 
while I was onsite, otherwise there was 
no change in the weather during this visit. 

E & E CM: Lara Rachowicz Start/End time: 0830 hrs  to 1230 hrs 

Monitor(s): Vince Semonsen  

Project Component(s): CPUC Oversight: Guard House, New Admin/IM Building, P-41, PS-42, P-43 and PS-32.  Natural 
Substation and TSP work 

 
SITE INSPECTION CHECKLIST 

WEATP Training Yes No N/A 

Has WEATP training been completed by all new hires (construction and monitors)?    X   

Erosion and Dust Control (Air and Water Quality)    

Have temporary erosion and sediment control measures been installed?        X  

Are erosion and sediment control measures properly installed and functioning?    X   

Is mud tracked onto paved public roadways cleaned up in accordance with the project’s 
SWPPP? 

   X     

Is dust control being implemented (i.e., access roads watered, haul trucks covered, 
streets cleaned on a regular basis)? 

   X   

Are work areas being effectively watered prior to excavation or grading?    X   

  Is excessive fugitive dust leaving the work area?     X  

Equipment    

  Are all vehicles maintaining a speed limit of 15 mph on unpaved roads?    X   

  Are all vehicles/equipment arriving onsite clean of sediment or plant debris?    X   

Are vehicles/equipment idling unnecessarily?         X  

Work Areas    

Is vegetation disturbance within work areas minimized? X   

 

Aliso Canyon Turbine Replacement Project 
CPUC Site Inspection Form 
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Is exclusionary fencing or flagging in place to protect sensitive biological or cultural 
resources? 

X   

Are vehicles, equipment, and construction personnel staying within approved work areas 
and on approved roads? 

X   

Are all excavations and trenches covered at the end of the day or ramps installed at 100-
foot intervals and ramps not exceeding 2:1 slopes? 

X   

Biology    

Have preconstruction surveys been completed for biological (wildlife, nesting birds, 
gnatcatcher, least Bell’s vireo) resources as appropriate? 

   X   

Are biological monitors present onsite?    X   

Are appropriate measures in place to protect sensitive habitat and/or drainages (i.e., 
flagging, signage, exclusion fencing, biological monitor, appropriate buffer distance 
enacted)? 

   X     

Have wildlife been relocated from work areas?        X  

Have impacts occurred to adjacent habitat (sensitive or non-sensitive)?     X  

Did you observe any threatened or endangered species? List:     X  

Are there wetlands or water bodies present near construction activities? Describe: 
Limekiln Canyon wash 

   X   

Have there been any work stoppages for biological resources?         X  

Cultural and Paleontological Resources    

Are identified cultural/paleo resources that will not be relocated/salvaged clearly marked 
for exclusion? 

     X 

Are archaeological and paleontological monitors onsite if needed?    X   

Are appropriate buffers maintained around sensitive resources (e.g. cultural sites)?      X 

Have there been any work stoppages for cultural/paleo resources? Actions taken by 
applicant: 

    X  

Hazardous Materials    

Are hazardous materials stored appropriately and are procedures in place to prevent 
spills? 

   X   

Are appropriate fire prevention and control measures in place?    X   

Is contaminated soil properly handled or disposed of, if applicable?    X   

Work Hours and Noise    

Are night lighting reduction measures in place, as needed?      X 

Is construction occurring within approved hours (7am-5pm, M-F)?    X   

Are noise control measures in place within 100 feet of sensitive receptors as needed?      X 
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AREAS MONITORED (i.e., structure numbers, yards, or substations) 
 
Checked the P-41, PS-42, P-43, and the PS-42 temporary fill site. 
 
Checked the work at the New Admin/IM Building Site, the CCS area and the construction activities at the Guard House. 
 
Checked the work at the Natural Substation and at TSPs 49 and 45. 
 
DESCRIPTION OF OBSERVED ACTIVITIES (i.e., mitigation measures of particular focus or concern, construction 
activity, any discussions with first-party monitors or construction crews) 
 
Biological Monitor Juan Miranda (APM BR-1d & APM BR-6) is onsite and spot-checking all of the SCG project activities.  I saw 
Juan at the PS-42 fill site where a crew is installing the BMPs within the site – see photos.  They were putting in straw wattles 
but will also be replacing a box culvert and will be redirecting offsite storm water runoff around the fill site, pending CPUC 
approval.   
 
Dirt and rock are being brought to the PS-42 temporary fill site – see photo. The material is coming from the V-ditch work at P-
43.  A crew is cutting the V ditches at the top of each bench on the P-43 fill slope – see photo. 
 
The SCE work consists mainly of setting the pole at the TSP 49 location – see photo.  Water trucks are onsite (APM AQ-6) 
along with the fire crews (MM HZ-2) and the monitoring team of Todd White, C. J. Fotherington (APM BR-1d, APM BR-6), and 
Jim McHarry (MM CR-3, MM CR-6 & MM CR-8).  The SCE teams were working on setting up the crane that will pick up and 
install TSP 49.  No work is taking place at the Natural Substation but several trucks are parked on site – see photo.  C. J. is a 
botanist who will be assisting Todd in salvaging topsoil, seed bank, and mariposa bulbs at the TSP 45 location.  This activity is 
planned for later in the afternoon. 
 
At P-41 five pieces of equipment are compacting dirt into the fill key – see photo.  A water truck is onsite to provide moisture to 
the soil for compaction and to keep the dust down (APM AQ-6).  Olivia Tierk is the SCG onsite Arch/Paleo monitor (MM CR-1, 
MM CR-3, MM CR-6 & MM CR-8) and is spot-checking all of the project activities.   
 
At the New Admin/IM area a crew continues to install the underground infrastructure for the biofiltration feature – see photo. 
 
At the Central Compressor Station equipment continues to clean-up the site.  Concrete is stockpiled in the area.  Crews are 
also working on building temporary roads and installing caissons – see photo. 
 
At the guard house a crew is putting stucco on the building – see photo. 
 
MITIGATION MEASURES VERIFIED (Refer to MMCRP, e.g., MM BR-5. Report only on MMs pertinent to your 
observations today) 
  
Crews have kept the roadways cleared of loose material (APM AQ-7), there are no dust issues (APM AQ-6), and equipment 
seems to be in good working order and use has been minimized (APM AQ-1, APM AQ-2). 
 
All the required oversight monitors are in place and communication between the monitors and the construction crews seems 
excellent.  Work crews all appear to have been trained and have been issued hardhat stickers (APM HZ-6). 
 
 
RECOMMENDED FOLLOW-UP (i.e., items to check on next visit, minor issues to resolve) 
 
Installation and maintenance of project BMP’s should be monitored as we enter the rainy season – a 20% chance of rain is 
predicted for later in the week. 
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COMPLIANCE SUMMARY 
Below please describe any non-compliance issues or new biological/cultural discoveries (compliance level 0) that 
have occurred since your last visit. If you observe a non-compliance issue in the field, please note this on the 
monitoring datasheet, and for non-compliance Level 2 or 3 fill out and submit a separate Non-Compliance Report 
Form to E & E Compliance Manager. Inform E & E CM of any non-compliance incidents. 
 

 Compliance Level 0: New biological or cultural discovery requiring compliance with mitigation measures, permit 
conditions, etc. If checked, please describe discovery and documentation/verification below. 

 
  Non-compliance – Level 1: Violates the project’s environmental requirements but does not immediately put 
environmental resources at risk. Applicant will need to correct the action and/or prevent repeat incidents of the 
same issue. If you checked this box, describe the incident below and follow-up to ensure correction.  

 
 Non-Compliance Level  2: (Minor Incident) Level 2 should be those actions that have the potential to cause or 
cause immediate, minor risk to environmental resources such as activities that result in a deviation from the 
mitigation measure requirements that result in minor, short-term impact to resources. A non-compliance Level 2 
situation may occur when Level 1 incidents are repeated, and show a trend toward placing resources at 
unnecessary risk. If you checked this box, please fill out a Non-Compliance Report.  

 
 Non-Compliance Level  3: (Major Incident) Level 3 are those actions that have the potential to cause or cause 
immediate, major risk to environmental resources such as: major environmental incident that is not in 
compliance with the applicant mitigation measures, mitigation measures, permit condition, approval (e.g., 
variances, addendums) requirements, and/or environmental construction specifications; violation of the law; or 
documented repetitive occurrences of Level 2 Minor Incident events. If you checked this box, please fill out a 
Non-Compliance Report. 

 
 Non-compliance issues reported by SoCalGas or SCE: Were there any new non-compliance issues reported by 
SoCalGas or SCE monitors since your last visit? If so, describe issues and resolution and include SoCalGas or 
SCE report identification number. 

 
 
Date Non-compliance issue and resolution Relevant 

Mitigation 
Measure 

NC  
Report # 

 N/A   
 

 

  
 

  

  
 

  

 
PREVIOUS NON-COMPLIANCE ITEMS REQUIRING FOLLOW-UP OR RESOLVED TODAY: 
 
Temporary BMPs are currently being installed at the PS-42 Fill Site, but installation is not complete and there is a 
20% chance of rain predicted for later in the week. 
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REPRESENTATIVE SITE PHOTOGRAPHS 
Date Location Photo Description 
11/19/14 PS-42 Fill 

Site 
 

 

View looking down into 
the PS-42 fill site with 
the fill key on the left 
and the BMP 
installation taking 
place on the slope 
below the fill key. 

11/19/14 PS-42 Fill 
Site 

 

Looking up at the PS-
42 fill key from the 
lower access road.  A 
crew is installing BMPs 
on the slope below the 
fill key. 

11/19/14 PS-42 
Temporary 
Fill Site 

 

Rock and dirt is still 
being brought to the 
temporary fill site from 
the P-43 site.  
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11/19/14 Natural 
Substation 

 

Work at TSP 49 where 
a crane is setting up in 
preparation for 
installing the TSP 49 
pole. 

11/19/14 Natural 
Substation 

 

No work is being done 
at the Natural 
Substation but 
equipment is parked at 
the site in preparation 
for restringing lines 
and old tower removal.  

11/19/14 P-41 

 

A backhoe, two 
loaders, and two 
excavators are 
compacting soil into 
the fill key at the far 
end of the fill site. 
 

11/19/14 New 
Admin/IM 
Building 
 
 

 

Installation of the 
underground 
infrastructure 
continues for the bio-
filtration feature. 
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11/19/14 Central 
Compresso
r Station 

 

Concrete removal 
continues and 
equipment is moving 
dirt at the project site. 
 
 

11/19/14 Central 
Compresso
r Station 

 

A drilling rig is setting 
caissons within the 
CCS area. 
 
 

11/19/14 Guard 
House 

 

Work on the guard 
house continues with 
stucco being applied to 
the building.  
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Project: Aliso Canyon Turbine 
Replacement  

Date: November 25, 2014 

Project Proponent: Southern California Gas 
Company and Southern California 
Edison 

Report #: VS033 

Lead Agency: California Public Utilities 
Commission 

Project Phase/NTP: Guard House and Road Widening 
Component (NTP-1). The New Admin/IM 
Building (NTP-2) and the CCS Site (NTP-
3).  P-41, P-43 fill sites (NTP-2), PS-42 Fill 
Site & the PS-42 rock site and temporary 
fill site.  PS-32 fill site (NTP-3).  Natural 
Substation (NTP-3, NTP-A) 

CPUC PM: Andrew Barnsdale, Energy 
Division 

AM/PM Weather: Sunny, clear and breezy with a temp of 
65 degrees F.  When I left the site the 
temp had warmed to 71 degrees and the 
wind had died down. 

E & E CM: Lara Rachowicz Start/End time: 0815 hrs  to 1230 hrs 

Monitor(s): Vince Semonsen  

Project Component(s): CPUC Oversight: Guard House, New Admin/IM Building, P-41, PS-42, P-43 and PS-32.  Natural 
Substation and TSP work 

 
SITE INSPECTION CHECKLIST 

WEATP Training Yes No N/A 

Has WEATP training been completed by all new hires (construction and monitors)?    X   

Erosion and Dust Control (Air and Water Quality)    

Have temporary erosion and sediment control measures been installed?        X  

Are erosion and sediment control measures properly installed and functioning?    X   

Is mud tracked onto paved public roadways cleaned up in accordance with the project’s 
SWPPP? 

   X     

Is dust control being implemented (i.e., access roads watered, haul trucks covered, 
streets cleaned on a regular basis)? 

   X   

Are work areas being effectively watered prior to excavation or grading?    X   

  Is excessive fugitive dust leaving the work area?     X  

Equipment    

  Are all vehicles maintaining a speed limit of 15 mph on unpaved roads?    X   

  Are all vehicles/equipment arriving onsite clean of sediment or plant debris?    X   

Are vehicles/equipment idling unnecessarily?         X  

Work Areas    

Is vegetation disturbance within work areas minimized? X   

 

Aliso Canyon Turbine Replacement Project 
CPUC Site Inspection Form 
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Is exclusionary fencing or flagging in place to protect sensitive biological or cultural 
resources? 

X   

Are vehicles, equipment, and construction personnel staying within approved work areas 
and on approved roads? 

X   

Are all excavations and trenches covered at the end of the day or ramps installed at 100-
foot intervals and ramps not exceeding 2:1 slopes? 

X   

Biology    

Have preconstruction surveys been completed for biological (wildlife, nesting birds, 
gnatcatcher, least Bell’s vireo) resources as appropriate? 

   X   

Are biological monitors present onsite?    X   

Are appropriate measures in place to protect sensitive habitat and/or drainages (i.e., 
flagging, signage, exclusion fencing, biological monitor, appropriate buffer distance 
enacted)? 

   X     

Have wildlife been relocated from work areas?        X  

Have impacts occurred to adjacent habitat (sensitive or non-sensitive)?     X  

Did you observe any threatened or endangered species? List:     X  

Are there wetlands or water bodies present near construction activities? Describe: 
Limekiln Canyon Wash 

   X   

Have there been any work stoppages for biological resources?         X  

Cultural and Paleontological Resources    

Are identified cultural/paleo resources that will not be relocated/salvaged clearly marked 
for exclusion? 

     X 

Are archaeological and paleontological monitors onsite if needed?    X   

Are appropriate buffers maintained around sensitive resources (e.g. cultural sites)?      X 

Have there been any work stoppages for cultural/paleo resources? Actions taken by 
applicant: 

    X  

Hazardous Materials    

Are hazardous materials stored appropriately and are procedures in place to prevent 
spills? 

   X   

Are appropriate fire prevention and control measures in place?    X   

Is contaminated soil properly handled or disposed of, if applicable?    X   

Work Hours and Noise    

Are night lighting reduction measures in place, as needed?      X 

Is construction occurring within approved hours (7am-5pm, M-F)?    X   

Are noise control measures in place within 100 feet of sensitive receptors as needed?      X 
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AREAS MONITORED (i.e., structure numbers, yards, or substations) 
 
Checked the P-41, PS-42, P-43, and the PS-42 temporary fill site. 
 
Checked the work at the New Admin/IM Building Site, the CCS area, and the construction activities at the Guard House. 
 
Checked the work at the natural substation and at TSP 45. 
 
 
DESCRIPTION OF OBSERVED ACTIVITIES (i.e., mitigation measures of particular focus or concern, construction 
activity, any discussions with first-party monitors or construction crews) 
 
At the PS-42 Fill Site crews continue to install the BMPs within the site – see photos.  They are putting in straw wattles but will 
also be replacing a box culvert and will be redirecting offsite stormwater runoff around the fill site, pending CPUC approval.  
Biological Monitor Juan Miranda (APM BR-1d & APM BR-6) is onsite spot-checking all of the SCG project activities.  He was 
touring the AECOM SWPPP inspector around the site. 
 
Dirt and rock is being brought to the PS-42 temporary fill site from the P-43 V ditch work.  A crew is still cutting and pouring the 
V ditches at the top of each bench on the P-43 fill slope. 
 
The pole at the TSP 49 location had not been set as there was an incident with the crane.  One old tower remains at the 
Natural Substation – see photos. 
 
The SCE Onsite Environmental Coordinator Todd White and his monitoring crew of botanist C. J. Fotherington (APM BR-1d, 
APM BR-6), Jim McHarry (environmental monitor), and a Paleo monitor (MM CR-3, MM CR-6 & MM CR-8) are at the TSP 45 
site observing the topsoil removal from the pull site located near the TSP 45 pole – see photo.  Water trucks and the fire crews 
(MM HZ-2) are onsite too.  The topsoil is being stockpiled on a nearby well pad.  According to Todd, the soil is not to be piled 
more than 2 feet high – see photo.  Todd was concerned that there would not be enough approved space for the topsoil 
stockpile, and we looked at possible additional stockpile areas and another possible access road. 
 
At P-41, equipment continue to compact dirt into the fill key – see photo.  A water truck is onsite to provide for dust control and 
soil compaction (APM AQ-6).  Dave is the onsite Arch/Paleo monitor (MM CR-1, MM CR-3, MM CR-6 & MM CR-8) and he is 
spot-checking all of the SCG project activities.   
 
At the New Admin/IM area, a one-person crew is compacting the dirt over the underground infrastructure for the biofiltration 
feature – see photo. 
 
At the Central Compressor Station, equipment continues to work at the site with some grading activities and work on drilling 
and retaining walls – see photos.  This work is being overseen by Joey the SCG Paleo monitor, who indicated that grading 
work was impacting some native soil.  BMPs have been upgraded throughout the CCS site – see photo. 
 
At the guard house, a crews continue to work on the building and are excavating the old roadway – see photo.  Biological 
Monitor, Dave Lohr, is overseeing this work. 
 
 
MITIGATION MEASURES VERIFIED (Refer to MMCRP, e.g., MM BR-5. Report only on MMs pertinent to your 
observations today) 
  
Crews have kept the roadways cleared of loose material (APM AQ-7), there are no dust issues (APM AQ-6), and equipment 
seems to be in good working order and use has been minimized (APM AQ-1, APM AQ-2). 
 
All the required oversight monitors are in place and communication between the monitors and the construction crews seems 
excellent.  Work crews all appear to have been trained and have been issued hardhat stickers (APM HZ-6). 
 



32 
 

RECOMMENDED FOLLOW-UP (i.e., items to check on next visit, minor issues to resolve) 
 
Installation and maintenance of project BMPs should be monitored as we enter the rainy season. 
 
COMPLIANCE SUMMARY 
Below please describe any non-compliance issues or new biological/cultural discoveries (compliance level 0) that 
have occurred since your last visit. If you observe a non-compliance issue in the field, please note this on the 
monitoring datasheet, and for non-compliance Level 2 or 3 fill out and submit a separate Non-Compliance Report 
Form to E & E Compliance Manager. Inform E & E CM of any non-compliance incidents. 
 

 Compliance Level 0: New biological or cultural discovery requiring compliance with mitigation measures, permit 
conditions, etc. If checked, please describe discovery and documentation/verification below. 

 
  Non-compliance – Level 1: Violates the project’s environmental requirements but does not immediately put 
environmental resources at risk. Applicant will need to correct the action and/or prevent repeat incidents of the 
same issue. If you checked this box, describe the incident below and follow-up to ensure correction.  

 
 Non-Compliance Level  2: (Minor Incident) Level 2 should be those actions that have the potential to cause or 
cause immediate, minor risk to environmental resources such as activities that result in a deviation from the 
mitigation measure requirements that result in minor, short-term impact to resources. A non-compliance Level 2 
situation may occur when Level 1 incidents are repeated, and show a trend toward placing resources at 
unnecessary risk. If you checked this box, please fill out a Non-Compliance Report.  

 
 Non-Compliance Level  3: (Major Incident) Level 3 are those actions that have the potential to cause or cause 
immediate, major risk to environmental resources such as: major environmental incident that is not in 
compliance with the applicant mitigation measures, mitigation measures, permit condition, approval (e.g., 
variances, addendums) requirements, and/or environmental construction specifications; violation of the law; or 
documented repetitive occurrences of Level 2 Minor Incident events. If you checked this box, please fill out a 
Non-Compliance Report. 

 
 Non-compliance issues reported by SoCalGas or SCE: Were there any new non-compliance issues reported by 
SoCalGas or SCE monitors since your last visit? If so, describe issues and resolution and include SoCalGas or 
SCE report identification number. 

 
 
 
Date Non-compliance issue and resolution Relevant 

Mitigation 
Measure 

NC  
Report # 

 N/A   
 

 

 
PREVIOUS NON-COMPLIANCE ITEMS REQUIRING FOLLOW-UP OR RESOLVED TODAY: 
 
BMP installation at the PS-42 Fill Site has been occurring for at least one week and is still not complete. 
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REPRESENTATIVE SITE PHOTOGRAPHS 
Date Location Photo Description 
11/25/14 PS-42 Fill 

Site and 
PS-42 
Temporary 
Rock Fill 
Site 
 

 

PS-42 Fill Site showing 
the straw wattle 
installation.  The large 
pile of fill is the PS-42 
temporary rock fill site. 

11/25/14 PS-42 Fill 
Site 

 

Looking up at the PS-
42 fill key from the 
lower access road.  
Crews continue to 
install BMPs on the 
slope below the fill key. 

11/25/14 PS-42 Fill 
Site 

 

Riprap site below the 
lower access road and 
BMPs placed along the 
edge of the road above 
the site.  
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11/25/14 Natural 
Substation 

 

No work is being done 
at the Natural 
Substation site.  TSPs 
47 and 48 can be seen 
in the photo along with 
one old tower 
remaining at the site. 

11/25/14 TSP 45 

 

Topsoil salvage at the 
TSP 45 pull site.  
Oversight is being 
provided by both 
biological and paleo 
monitors. 

11/25/14 TSP 45 

 

Stockpiled topsoil from 
the TSP 45 pull site. 

11/25/14 P-41 

 

Equipment continues 
to excavate and 
recompact the fill key. 
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11/25/14 New 
Admin/IM 
Building 
 
 

 

Installation of the 
underground 
infrastructure 
continues for the bio-
filtration feature. 

11/25/14 Central 
Compresso
r Station 

 

Work within the CCS 
area. 
 
 

11/25/14 Central 
Compresso
r Station 

 

A drilling rig continues 
to work in the CCS 
area, with work being 
done on the retaining 
walls.  Note the BMPs 
installed around the 
drain inlet below the 
work. 
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11/25/14 Central 
Compresso
r Station 

 

Grading work within 
the CCS area.  The 
work was being 
overseen by a paleo 
monitor. 

11/25/14 Guard 
House 

 

Work on the guard 
house continues and 
equipment working on 
the road.  

 


