Question Q.29:

Cumulative Project—Harding Substation Elimination

Provide an updated schedule of when demolition is anticipated to occur and when it is expected to be complete.

Response to Question Q.29:

Construction work to transfer the existing 4 kV loads currently served by Harding Substation to adjacent 16 kV circuitry is currently underway through the end of 2015. When that effort is completed, the demolition of the then idled substation is expected to begin in the 2nd quarter of 2016, with completion expected by the end of 2016.