Question Q.30:

Cumulative Project--Mesa - Laguna Bell Narrows 66-kV Reconductoring

Provide an updated schedule of when reconductoring is anticipated to occur and when it is expected to be complete.

Response to Question Q.30:

The work associated with reconductoring a portion of the existing Mesa-Laguna Bell-Narrows 66 kV subtransmission line is currently underway and is expected to be complete on or around June 30, 2015.