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Hollister 115 kV Power Line Reconductoring Project
MONTHLY COMPLIANCE REPORT

December 2011

Introduction 

This Monthly Compliance Report is intended to provide the California Public Utilities 
Commission (CPUC) with a status update regarding compliance with the Pacific Gas and 
Electric Company (PG&E) Hollister 115 Kilovolt Power Line Reconductoring Project (project) 
Mitigation Monitoring, Reporting and Compliance Program (MMRCP). The MMRCP was 
developed pursuant to the California Environmental Quality Act and in accordance with the 
Initial Study/Mitigated Negative Declaration (MND) for the project. 

Status of Construction 

Construction activities for the project continued during the month of December in the Anzar 
Junction, Natividad Switches, and Lagunitas Switches areas as well as the areas from Poles 
13/10 through 14/13. Henkels and McCoy (H&M) crews replaced three switches at each of the 
Lagunitas Switches and Natividad Switches areas. Light-duty steel Poles 13/3, 13/4, 13/6, 13/8, 
13/11, 13/12, 13/13, 13/15, 13/16, 13/17, 13/18, and 13/19 were installed and the existing 
wooden poles were removed at each of these locations. A wooden pole was removed and 
stockpiled soil was used to backfill the hole at the work area for Pole 13/14.  

On December 5, a Davey Expert Tree Company crew conducted tree trimming along the gravel 
access road to the Anzar Junction and adjacent to Pole 13/1. Debris was chipped at Pole 13/7 and 
Tower Pull Site (TP)-7. A list of trees that have been trimmed on the project to date is included 
in Attachment A: Tree Trimming Table. 

An ETIC Engineering (ETIC) crew installed exclusion fencing at the perimeter of TP-5 and 
Tower Landing Zone (TLZ)-4 and conducted subsequent repairs to the fences at those locations.  
Construction was completed at the Natividad Switches site and crews removed the exclusion 
fencing, as shown in Photograph 1 of Attachment B: Photographs. ETIC crews conducted Storm 
Water Pollution Prevention Plan-related tasks including covering exposed soil stockpiles with 
jute netting, placing fiber rolls around the soil stockpiles, and installing rock and rumble plates to 
create stabilized entrances at the ingress/egress locations to the access road at San Justo Road 
and San Juan Highway. 

A system-wide PG&E contractor shut-down was instituted for all projects from December 17, 
2011 through January 3, 2012. Consequently, installation activities ceased, electrical grounds 
were removed, and the crew demobilized all equipment and vehicles. 

Representative photographs of activities that occurred during the month of December are 
included in Attachment B: Photographs. 
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Environmental Inspection/Biological Monitoring  

The Lead Environmental Inspector (LEI) Nick Fisher and Environmental Inspectors (EIs) were 
on site each day that construction activities were occurring. Preconstruction wildlife surveys for 
California red-legged frog (CRLF) and California tiger salamander (CTS) were conducted each 
day prior to construction activities. Western pond turtle surveys were conducted daily before 
construction activities began for project areas located in suitable aquatic and upland habitat 
within 0.3 mile of aquatic features. Wildlife exclusion fences were inspected daily by the LEI 
and/or by the United States Fish and Wildlife Service (USFWS) and California Department Fish 
and Game (CDFG)-approved Designated CTS Biologists (Designated CTS Biologists), with the 
exception of December 25 due to the Christmas holiday. PG&E had communicated with both the 
USFWS and the CDFG prior to December 25 and both agencies agreed that due to the lack of 
rain the risk of take was sufficiently low enough to forgo the fence inspection on December 25. 
Regular fence inspection resumed the following day. The wildlife exclusion fences at TP-5 were 
not inspected on December 26, 30, and 31 due to safety concerns of a bull at the site and the 
potential presence of a mountain lion that has been reported to occur in the area. Due to the lack 
of rain over the past several weeks (which could stimulate movement of CTS) and the lack of 
any ground squirrel burrows or other burrows that could provide long-term refuge for CTS at this 
location, the Designated CTS Biologists believed that the possibility for a CTS to occur was very 
remote, particularly within the fenced boundary of the site. The Designated CTS Biologists 
determined that temporarily excluding the inspection of this site did not present a significant risk 
to special-status species. The LEI and EIs made minor repairs to the wildlife exclusion fences, as 
needed. Additional detail regarding environmental inspection and monitoring activities is 
included in Attachment C: Mitigation Monitoring, Compliance, and Reporting Program. 

Due to the weather conditions and location of construction activities in an area of low potential 
for CTS, no Designated CTS Biologists were present on site on December 8 through 17; 
however, the Designated CTS biologists were on call in the event that any CTS were found 
within the project area. No special-status amphibian species were observed during the month of 
December. 

Pre-construction Wildlife Surveys 

LEI Nick Fisher conducted an initial wildlife survey for special-status species including San 
Joaquin kit fox (Vulpes macrotis mutica), American badger (Taxidea taxus), and Western 
burrowing owl (Athene cunicularia) between Poles 14/1 through 14/9 and the approved 
Earthbound Farm Staging Area on December 20 and 21. No burrows or sign, including scat and 
tracks, of special-status species were observed between Poles 14/1 through 14/9. In addition, no 
burrows or sign were observed within the Earthbound Farms Construction Yard. However, four 
California ground squirrel (Otospermophilus beecheyi) burrows of suitable size for San Joaquin 
kit fox were observed on the earthen berm surrounding the above-ground ponds in the vicinity of 
the Earthbound Farms Construction Yard. All four burrows were treated with a tracking medium 
from December 20 through December 23, 2011. Only California ground squirrel tracks were 
observed during the three-day track observations. No evidence of San Joaquin kit fox or 
American badger was observed such as scat, tracks, claw marks, or prey remains. Additionally, 
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no Western burrowing owl or evidence of burrowing owl such as feathers, whitewash, or pellets 
was observed. 

The LEI and EI Tonja Chi conducted an additional wildlife survey for San Joaquin kit fox, 
American badger, and Western burrowing owl from Pole 21/7 through Pole 22/5 and Pole 
Landing Zone 6 on December 22. One potential San Joaquin kit fox burrow was observed south 
of Pole 22/00. Den dusting will be conducted at this location.  

The LEI conducted an initial wildlife survey for San Joaquin kit fox, American badger, and 
Western burrowing owl from Pole 20/18 through 21/07 on December 28. No burrows or sign of 
special-status species were observed. 

Sensitive Resource Sightings/Discoveries 

A single Western burrowing owl was observed on the gravel access road leading to TP-5, 
approximately 0.3 mile east of San Juan Grade Road, on December 15. Two Western burrowing 
owls, a suspected pair, were observed on December 16. Three burrows, which contained 
evidence of burrowing owl in the form of pellets and whitewash, were identified; one was 
located approximately 10 feet southwest of the access road, another was located approximately 
20 feet northeast of the access road, and a third was located approximately 100 feet southwest of 
the road on the opposite side of the barbed wire fencing. On December 17, an unidentified owl 
(potentially a Western burrowing owl) was observed perched on the fence near the road at the 
entrance to TP-5.  

A golden eagle (Aquila chrysaetos) was observed perched on a wooden structure approximately 
275 feet north of the gravel access road and approximately 0.25 mile from Salinas Road on 
December 7 and 10. An adult golden eagle was also observed perched in a tower near TLZ-4 on 
December 17. One golden eagle was observed perched on a fence post along the gravel access 
road approximately 1,000 feet west of San Juan Grade Road on December 19. Three golden 
eagles, at least one of which was a juvenile, were observed flying and perching on a tower by 
Anzar Junction in the southwestern hills above a cattle field on December 27.  

A sharp-shinned hawk (Accipiter striatus) was observed flying in the vicinity of Pole 13/7 on 
December 6. A white-tailed kite (Elanus leucurus) was observed foraging in the Anzar Junction 
area on December 12 and December 14. A ferruginous hawk (Buteo regalis) was observed 
perched on and flying between Poles 21/03 through 21/05 on December 28. An unidentified 
hawk was observed at Anzar Junction on December 30. 

Cultural Resource Monitoring  

A Far Western Anthropological Research Group, Incorporated cultural resource monitor was 
present on site to inspect excavation activities that occurred on December 3, 5, 6, 8, 9, and 12 
through 14. On December 3, Phil Woltz monitored at Pole 13/15. On December 5, Tim Slowik 
monitored holes being augered at Poles 13/11 and 13/16. On December 6, Tim Slowik monitored 
augering of holes at Poles 13/8 and 13/12. On December 8, Tim Slowik monitored augering at 
Poles 13/15, 13/16, and 13/17. On December 9, Tim Slowik monitored augering at Poles 13/17 
and 13/18. On December 12, Tim Slowik monitored backfilling of the new poles at 13/17 and 
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13/18. On December 13, Tim Slowik monitored the excavation of a hole at Pole 13/19. On 
December 14, Tim Slowik monitored excavation at Pole 13/13. No cultural resources were 
observed. 

Non-Compliances  

No non-compliances were observed or documented during the month of December. 

Other Issues and Concerns  

On December 1, one hole was augured at the proposed location for Pole 13/15 to a depth of 
approximately 7 feet. A cultural monitor was not present during pole excavation; however, 
excavation was ceased once the LEI became aware that drilling was occurring in a location 
designated as an area with high sensitivity for cultural resources. A cultural monitor was 
mobilized to the site the following day to evaluate the site and monitor the remaining excavation 
work. No culturally sensitive materials were encountered. The event was documented as a 
Compliance Issue and the CPUC Third-Party Monitor was notified. 

A hydraulic hose on a line truck began to drip oil during auguring activities on December 9, 
2011. The crew immediately stopped work and contained the leak with plastic. The amount of oil 
spilled appeared to be less than 10 milliliters, and was removed from the ground, contained, and 
transported off-site. The vehicle was not used for the remainder of the day and was taken to an 
off-site location to be repaired. This occurrence was documented by EI Peter Boice and reported 
to Andy Smith, PG&E Environmental Compliance Lead. The occurrence was also reported to 
the PG&E Environmental Field Specialist who facilitated the removal of the contaminated 
materials to an approved disposal facility. 

On December 14, a hydraulic fluid leak occurred at approximately 12:00 p.m. from a hose on a 
line truck auger at the work area for Pole 13/13. A total of approximately 0.5 gallon spilled onto 
the ground. The spill occurred on agricultural property owned by David L. Gill (assessor's parcel 
number 012-050-009-0). Contaminated soil was removed by shovel and placed into plastic bags. 
Plastic sheeting was utilized to contain the spill runoff beneath the truck. The plastic bags and 
plastic sheeting utilized to contain the spill were consolidated into plastic 55-gallon drums and 
removed from the site. The line truck was removed from the site to be repaired. The occurrence 
was documented by the LEI and reported to the PG&E Environmental Field Specialist and the 
PG&E Environmental Compliance Lead. The PG&E Environmental Field Specialist facilitated 
removal of the contaminated materials to an approved disposal facility. 

On December 14, EI John Kunna noticed a chewed wildlife exit funnel in the exclusion fencing 
at TLZ-4. The funnel was likely chewed by a rodent or other small mammal. The EI noted that 
there were active ground squirrel burrows within the TLZ. The funnel was still functional; 
however, the occurrence was reported to the PG&E Environmental Compliance Lead and was 
repaired by EI John Kunna the following day, on December 15.  

On December 16, two Western burrowing owls were observed along the access road to TP-5. 
Three burrows are being used by the owls along the access road. The access road to TP-5 has not 
yet been utilized for construction activities. This observation was documented by EI Tonja Chi in 
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the Daily Environmental Report for December 16 and reported to the PG&E Environmental 
Compliance Lead and the PG&E Project Biologist. Upon coordination with the PG&E Project 
Biologist, the following measures have been proposed in order to access the site during permit-
required wildlife exclusion fence checks:  

 A speed limit of 5 miles per hour will be maintained along the access road to TP-5 
 Project personnel will not stop when driving this portion of the road 
 Travel along the access road to TP-5 will be restricted to necessary travel for permit-

required wildlife fence exclusion inspections 
 

The EIs will continue to monitor the owls to track their presence in the area. The PG&E Project 
Biologist will coordinate with the CPUC to discuss allowable construction activities and the 
necessary buffer for construction activities that may occur near the burrowing owls along the 
access road to TP-5. 

No other issues or concerns were observed or documented during the month of December. 

Mitigation Monitoring, Reporting and Compliance Program Summary 

Rachel Danielson (CPUC, Third-Party Monitor) conducted site inspections on Thursday, 
December 1; Thursday, December 8; and Thursday, December 15. No issues or concerns were 
reported to PG&E following the site visits. The MMCRP status report provided in Attachment C: 
Mitigation Monitoring, Compliance, and Reporting Program of this report, includes additional 
details on and the current implementation status of each mitigation measure. 

Environmental Training 

All new project personnel are required to attend an environmental training prior to beginning 
work on the right-of-way. Environmental trainings were provided on a daily basis as new 
employees arrived to the project. 28 new employees were trained in December. A total of 122 
project personnel have received the environmental training to date. Attachment D: 
Environmental Training Log of this report includes copies of the training sign-in sheets for the 
month of December.
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Variance Requests 

The following summarizes the status of variance requests for the project to date: 

CPUC Variances 

Variance 
Request 
Number 

Description 
Approval 

Date 

1 The PG&E Llagas Substation Shoo-fly was changed from two 
temporary wood poles to six temporary wood poles. 9/27/11 

2 Pole 13/07 was redesigned from a light duty steel pole to a tubular 
steel pole in the Project Description of the MND. 9/27/11 

3 The PG&E Natividad Switch Replacement site was added to the 
Project Description of the MND. 9/27/11 

4 Pole Pull Site (PP)-1 and PP-2 were combined to one site. 10/14/11 

5 Request for a new staging area located on Santa Ana Road in 
Hollister. 

Submitted 
10/24/11, 

Status 
Pending 

6 Request for a new staging area located north of Poles 13/17 to 
14/00, on property owned by Earthbound Farms.  12/14/11 

7 
Request for a change in the location and configuration of a power 
pole shoofly for the Anzar switch tower near pole segment 
locations 13/01 and 13/02. 

12/15/11 

8 Request for a change in the locations of proposed access routes for 
Poles 13/09 and 13/10. 12/14/11 

9 

Modification of CPUC Mitigation Measure Bio 3.4-1 - to allow for 
fencing of staging areas, landing zones, and pull sites beyond the 
October 15 deadline. 
 
Modification of CPUC Mitigation Measure Bio 3.4-3 and 3.4-4 for 
American badger and San Joaquin Kit Fox - to change the 14 to 30 
day pre-construction biological survey timing to allow for surveys 
1 to 30 days prior to construction in new areas. 

11/22/11 

10 Request for a new pull site located between Poles 14/01 and 14/02. In 
development 

11 Request for a new pole route between Poles 14/09 to 14/15. In 
development 

12 Request for a new access road to TLZ-4. In 
development 



  

 

 

 

 

Attachment A: Tree Trimming Table



 



Date Location Species Pre-Construction 
Condition* Trimming Type

Diameter at 
Breast Height 

(DBH) (in Inches)
Tower

Anzar Switch Coastal Live Oak 4 Side and Overhang 15 Access Road
Anzar Switch Black Walnut 3 Side and Overhang 13 Access Road
Anzar Switch Fruit Tree 4 Side and Overhang 20 Access Road
Anzar Switch Coastal Live Oak 5 Side and Overhang Multi-41 Access Road
Anzar Switch Tan Oak 3 Side and Overhang 18 Access Road
Anzar Switch Coastal Live Oak 5 Side and Overhang Multi-42 Access Road
Anzar Switch Coastal Live Oak 5 Side and Overhang 18 Access Road
Anzar Switch Coastal Live Oak 6 Side and Overhang 33 Access Road
Anzar Switch Coastal Live Oak 5 Side and Overhang 28 Access Road
Anzar Switch Black Locust 4 Side and Overhang 37 Access Road
Anzar Switch Almond 3 Side and Overhang 8 Access Road
Anzar Switch Almond 3 Side and Overhang 9 Access Road
Anzar Switch Almond 3 Side and Overhang 7 Access Road
Anzar Switch Almond 3 Side and Overhang 10 Access Road
Anzar Switch Coastal Live Oak 5 Side and Overhang 13 Access Road
Anzar Switch Blue Gum 4 Side and Overhang 6 Access Road
Anzar Switch Coastal Live Oak 4 Side and Overhang 18 Access Road

Anzar Switch Poison Oak 10 Removed 1 Anzar Switch
Anzar Switch Brush 10 Removed 1 13/07
Anzar Switch Brush 10 Removed 1 13/08
Anzar Switch Coastal Live Oak 4 Side Multi-19 13/08
San Juan Rd. Brush 6 Removed 5 13/11

December 5th, 
2011

Anzar Switch Coast Live Oak 5 Side 24 13/01

November 23rd, 
2011

November 1st & 
2nd, 2011



*Pre-Construction Condition Descriptions Provided by Contractor's Certified Arborist:
0 = deceased
1 = evidence of massive past failures, extreme disease, and in severe decline.
2 = may be saved with attention to class 4 pruning, insect/pest eradiction and future monitoring.
3 = some past failures, some pest or structural defects that may be mitigated by class 4 pruning.
4 = may have had minor past failures, excessive deadwood, or minor structural defects that can be mitigated with pruning.
5 = relatively healthy tree with little visual structural and or pest defects.
6 = healthy tree that probably can be left in its natural state.
7-9 = have had proper arbocultural pruning and attention or have no apparent structural defects
10 = specimen tree with perfect shape, structure and foliage in a protected setting (ie, park).
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Photograph 1:  

An ETIC crew 
removing exclusion 
fencing at Natividad 
Switches 
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Photograph 2:  

An H&M crew 
cleaning up and 
containing a 
hydraulic fluid spill 
with a tarp and 
plastic sheeting on 
December 14, 2011 

 

 

Photograph 3:  

Fiber rolls installed 
around a soil 
stockpile at Pole 
13/15 
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Photograph 4:  

A repaired gate in 
the exclusion 
fencing at the 
Lagunitas Switches 
area 

 





 

  

 

 

 

 

 

Attachment C: Mitigation Monitoring, Compliance, and Reporting Program 

 





Hollister Reconductoring Project Mitigation Measure Status Report

Report Criteria:
AGENCY: CPUC
LOCATION: All

Tuesday, January 10, 2012

5:17:40 PM

Location: All

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Geology, 
Minerals, Soil

GEO‐
APM‐
01

01 Perform Geologic 
studies at active 
fault crossings and 
modify siting/design 
to reduce damage

For all pole or tower replacements proposed within a State‐designated 
Earthquake Fault Zone or within 500 feet on either side of a fault considered 
likely to be active but not zoned by the State, PG&E will perform site specific 
geologic investigations with the purpose of locating any active fault trace(s) and 
ensuring that project facilities are sited and designed to avoid and reduce 
damage due to surface fault rupture. Studies may include any appropriate 
combination of literature research, air photo evaluation, reconnaissance field 
survey, and/or subsurface investigation (fault trenching), based on the 
professional judgment of licensed supervising personnel (California Professional 
Geologist or Certified Engineering Geologist). Where significant potential for 
damage due to surface fault rupture is identified, facilities siting and design will 
be modified to the extent feasible to avoid or reduce damage.

PreA geological investigation was completed as part of the 
Proponent's Environmental Assessment (PEA), which was 
submitted to the CPUC on November 23, 2009. Project 
facilities were designed and sited to avoid and reduce impacts 
due to fault rupture.

Complete

Agricultural AG‐
APM‐
01

01 Compensate for 
reduced agricultural 
production

PG&E will offer appropriate compensation for land held in private ownership as 
part of the acquisition of temporary construction easements or permanent 
utility easements. PG&E will compensate property owners for removal of any 
structures, crops, or agriculture‐related improvements required to construct the 
project. PG&E will negotiate easements with private landowners for the 
temporary or permanent use of agricultural areas. Upon completion of the 
project, the areas will be left as specified in the individual agreements.

During 
and 
Post

PG&E has compensated property owners for modifications of 
easements and for temporary use of property. This measure 
will continue to be implemented throughout  and following 
construction.

On‐going
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Location: All

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Air Quality AIR‐
APM‐
01

01 Implement 
MBUAPCD dust 
control measures

PG&E will implement all applicable and feasible fugitive dust control measures 
required by MBUAPCD. This requirement will be incorporated into the 
construction contract. 

These measures include:   Water all active construction sites at least twice daily. 
Frequency of watering should be based on the type of operation, soil, and wind 
exposure; prohibit all grading activities during periods of high wind (over 15 
mph); haul trucks will maintain at least 2’0” of freeboard; on‐site vehicles will be 
limited to a speed on unpaved roads that minimizes dust emissions; cover all 
trucks hauling dirt, sand, or loose materials; cover inactive storage piles; install 
wheel washers at the entrance to construction sites for all exiting trucks; sweep 
streets if visible soil material is carried out from the construction site; post a 
publicly visible sign with the telephone number and person to contact regarding 
dust complaints. This person will respond and take corrective action within 48 
hours. The phone number of the MBUAPCD also will be visible to ensure 
compliance with Rule 402 (Nuisance); and limit the area under construction at 
any one time as feasible.

DuringDust control measures were incorporated into the 
construction contract. Dust control measures required by the 
MBUAPCD are being implemented as required.

On‐going

Air Quality AIR‐
APM‐
02

01 Manage tailpipe 
emissions

PG&E will implement all applicable and feasible measures to reduce tailpipe 
emissions from diesel‐powered construction equipment. This requirement will 
be incorporated into the construction contract. 

These measures include:  Maximize use of diesel construction equipment 
meeting CARB’s 1996 or newer certification standard for off‐road heavy‐duty 
diesel engines; use emission control devices at least as effective as the original 
factory‐installed equipment; maintain all diesel‐powered equipment in a 
manner to minimize visible soot emissions; locate stationary diesel‐powered 
equipment and haul truck staging areas as far as practicable from sensitive 
receptors;

Pre and 
During

PG&E incorportated  the BMPs described in this measure in 
the construction contract; therefore, the preconstruction 
portion of this measure is complete. PG&E has minimized 
tailpipe emissions to the extent practicable through the 
implementation of this measure whenever diesel‐powered 
construction equipment has been utilized on the project. This 
measure will be continue to be implemented during 
construction.

On‐going

Air Quality AIR‐
APM‐
02

02 Manage tailpipe 
emissions

Minimize unnecessary idling time through application of a “common sense” 
approach to vehicle use, so that idling is reduced as far as possible below the 
maximum of 5 consecutive minutes required by California law—if a vehicle is not 
required immediately or continuously for construction activities, its engines will 
be shut off. Construction foremen will include briefings to crews on vehicle use 
as part of pre‐construction conferences. Those briefings will include discussion 
of a “common sense” approach to vehicle use.

Pre and 
During

Unnessary idling is addressed in the environmental training 
program and is monitored throughout the day.

On‐going
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Location: All

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Air Quality AIR‐
APM‐
02

03 Manage tailpipe 
emissions

Use ground equipment in place of helicopters where practicable. DuringPG&E will utilize ground equipment in place of helicopters to 
the extent possible.

On‐going

Air Quality AIR‐
APM‐
03

01 Minimize 
greenhouse gas 
emissions

PG&E or its contractors will implement the following measures during 
construction to reduce greenhouse gas emissions:  Encourage construction 
workers carpooling to the job site to the extent feasible; encourage recycling of 
construction waste where feasible; minimize welding and cutting by using 
compression of mechanical applications where practical and within standards; 
encourage use of natural gas‐powered vehicles for passenger cars and light‐duty 
trucks where feasible and available; and minimize construction equipment 
exhaust by using low‐emission or electric construction equipment where 
feasible.

DuringCarpooling on the project is provided to the extent possible. 
Construction waste on the project is recycled to the extent 
feasible. Natural gas‐powered vehicles and light‐duty trucks, 
as well as low‐emission construction equipment will be used 
on the project where feasible.

On‐going

Biological BIO‐
3.4‐1

01 Special Status 
Species

The project will avoid direct impacts to sensitive wetlands areas and minimize 
disturbances to wetland and riparian corridors, wherever possible. Ground 
disturbance and construction footprints shall be minimized to the greatest 
degree feasible.

DuringThere are no wetland or riparian resources present within the 
project areas that have been approved for construction. 
PG&E will avoid direct impacts to sensitive wetlands and 
riparian areas in new construction areas for activities planned 
in 2012.

On‐going

Biological BIO‐
3.4‐1

02 Special Status 
Species

Work activities within or adjacent to suitable habitat will be completed between 
April 15 and October 31, when possible.

If construction activities must occur during the wet season in sensitive habitat(s) 
or adjacent to sensitive plant or wildlife resources, the perimeter of pull sites, 
staging areas, landing zones, shoo‐fly lines, and other active construction areas 
shall be fenced by October 15 with amphibian exclusion fencing. All amphibian 
exclusion fencing shall be monitored by the on‐site environmental monitor or 
designated construction personnel daily to ensure that it is (1) functional; and 
(2) that wildlife, particularly amphibians or reptiles, are not congregating along 
the fence perimeter.

Pre and 
During

The United States (U.S.) Fish and Wildlife Service (USFWS) and 
the U.S. Army Corps of Engineers (USACE) approved a 
variance request on November 15, 2011 to extend the 
October 15 fencing requirement to December 3. The 
California Public Utilities Commission (CPUC) approved this 
variance request on November 22, 2011. The fencing of all 
pull sites, landing zones, staging areas and shoo‐fly work 
areas was completed by December 3, 2011.  A biologist has 
monitored all fence installations and removals to date, and 
will monitor future fence work.

On‐going

Biological BIO‐
3.4‐1

03 Special Status 
Species

All erosion control and landscaping specifications shall be restricted to natural‐
fiber, biodegradable meshes and coir rolls.

Pre and 
During

All erosion control materials will be restricted to natural‐fiber, 
biodegradable meshes, and coir rolls.

On‐going
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Location: All

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological BIO‐
3.4‐1

04 Special Status 
Species

A qualified biological resource monitor will conduct worker awareness training 
for construction personnel, addressing the species’ basic biology and identifying 
characteristics, legal status, job‐specific protection measures, and penalties for 
non compliance.

Pre and 
During

All project personnel will attend the project‐specific 
awareness training prior to working in project areas. To date, 
122 construction personnel have attended the environmental 
training.

On‐going

Biological BIO‐
3.4‐1

05 Special Status 
Species

A preconstruction survey will be conducted each day by an onsite monitor 
immediately preceding construction activity that occurs within or adjacent to 
suitable habitat.

DuringA pre‐construction survey for California red‐legged frog and 
California tiger salamander has been conducted by an on‐site 
biological monitor each day  immediately prior to 
construction activities. To date, no special‐status amphibian 
species have been observed. The on‐site biological monitor 
will continue to implement this measure during construction.

On‐going

Biological BIO‐
3.4‐1

06 Special Status 
Species

Suitable habitat that is temporarily impacted by project‐related activities will be 
restored to pre‐project conditions.

During 
and 
Post

Suitable habitat that is temporarily impacted by project‐
related activities will be restored to pre‐project conditions.

On‐going

Biological BIO‐
3.4‐1

07 Special Status 
Species

Temporary impacts to upland habitat will be compensated at a 0.5:1 ratio (i.e., 
restoration of temporarily disturbed areas, plus permanent conservation of an 
additional area at a 0.5:1 ratio) and permanent impacts to upland and aquatic 
habitat will be compensated at a 3:1 ratio or at ratios as prescribed by the U.S. 
Fish and Wildlife Service and California Department of Fish and Game. 
Mitigation shall be provided on‐site through habitat enhancement and 
preservation, or through an alternative arrangement with the U.S. Fish and 
Wildlife Service (USFWS) and California Department of Fish and Game (CDFG). 
No agency‐approved mitigation banks currently service the Proposed Project 
area; therefore, if an approved bank is not established prior to Proposed Project 
construction that can service mitigation needs for the Proposed Project, then at 
the discretion of the USFWS and CDFG funds may be (a) set aside in escrow 
toward the establishment of a regional California tiger salamander mitigation 
bank, or (b) paid to establish a California tiger salamander conservation program 
locally or in another region, for the purpose of acquiring suitable habitat.

Pre, 
During, 
and 
Post

PG&E provided the CDFG with a letter of credit in the amount 
of $1,911,150 toward the establishment of a conservation 
easement for off‐site California tiger salamander mitigation 
on September 30, 2011. This letter of credit provides 
permanent protection and management of 85.95 acres of 
mitigation lands. The mitigation lands are defined as the 
French Ranch Property in the foothills above Hollister. The 
USFWS has agreed to this compensatory mitigation for 
California tiger salamander.

On‐going
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Location: All

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological BIO‐
3.4‐2

01 Mitigate impacts on 
Western pond turtle

PG&E and/or its contractors shall implement the following measures for 
construction areas located in suitable habitat within 0.3 mile of aquatic 
features:  

Include western pond turtle in the Environmental Training and Monitoring 
Program. 

Before daily activities begin near areas of suitable habitat, the onsite monitor 
shall perform pond turtle surveys within suitable aquatic and upland habitat. 
Any pond turtles located within the construction area would be relocated to the 
nearest safe location.

To minimize the likelihood of encountering turtles in upland areas near stream 
crossings, construction footprints shall be restricted to the smallest area 
possible.

Pre and 
During

The western pond turtle has been included in the 
environmental training program; therefore, the pre‐
construction portion of this measure is complete. An on‐site 
biological monitor has performed pond turtle surveys before 
daily construction activities began within suitable aquatic and 
upland habitat, such as within the Anzar Junction area. No 
special‐status species were observed. This measure will 
continue to be implemented throughout construction.

On‐going

Biological BIO‐
3.4‐3

01 Mitigate impacts on 
American badger

Include American badger in the Environmental Training and Monitoring Program. PreThe American badger has been included in the environmental 
training and monitoring program; therefore, this measure is 
complete.

Complete
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Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological BIO‐
3.4‐3

02 Mitigate impacts on 
American badger

PG&E and/or its contractors shall implement the following measures for 
construction areas located in grasslands that provide potential habitat for 
American badger: Preconstruction surveys shall be conducted within 200 feet of 
work areas to identify potential maternal badger dens or other refugia in and 
surrounding work areas. A qualified biologist shall conduct the survey 14 to 30 
days before construction begins. PG&E shall use the same methods for 
determining vacated badger burrows as implemented for San Joaquin kit fox 
(see Mitigation Measure 3.4‐4). If no evidence of badger presence is detected, 
no further mitigation is required.

PreThe USFWS and USACE approved a variance request to 
change the pre‐construction survey window to 1 to 30 days 
prior to construction on November 15, 2011. The CPUC 
approved the variance request in an email dated November 
22, 2011.

A pre‐construction survey for the American badger was 
completed in  September, October, November, and 
December 2011 at the following locations: the shoofly line to 
be located near the Lagunitas Switches and Tower 37/232, 
the shoofly line to be located near Tower 6/40A, the project 
pole segment from Poles 13/0 to 14/09, Poles 20/18 to 22/05, 
tower pull sites (TP)‐1 and TP‐5, pole pull sites (PP)‐1 and PP‐
2, helicopter pole landing zone (PLZ)‐1, PLZ‐6, helicopter 
tower landing zone (TLZ)‐4, Natividad Switches,  the staging 
area located north of Poles 13/17 to 14/00 on property 
owned by Earthbound Farms, and approximately 1,600 feet 
of access roads requiring improvement. No American badger 
presence was detected at these locations. Additional pre‐
construction surveys will be conducted within the 
appropriate timeframe for the remainder of the project prior 
to working in new areas.

On‐going

Biological BIO‐
3.4‐3

03 Mitigate impacts on 
American badger

PG&E and/or its contractors shall implement the following measures for 
construction areas located in grasslands that provide potential habitat for 
American badger: Suitable, as determined by the Environmental Monitor, 
vacated burrows that are located within the work area and that will not be 
destroyed by construction activities will be temporarily covered using plywood 
sheets or other similar material to prevent badgers from occupying the burrows 
within the work areas.

DuringNo American badger potential habitat or signs were observed 
during the September, October, November and December 
2011 pre‐construction surveys at the following locations: the 
shoofly line to be located near the Lagunitas Switches and 
Tower 37/232, the shoofly line to be located near Tower 
6/40A, the project pole segment from Poles 13/0 to 14/09, 
Poles 20/18 to 22/05, tower pull sites (TP)‐1 and TP‐5, pole 
pull sites (PP)‐1 and PP‐2, helicopter pole landing zone (PLZ)‐
1, PLZ‐6, helicopter tower landing zone (TLZ)‐4, Natividad 
Switches,  the staging area located north of Poles 13/17 to 
14/00 on property owned by Earthbound Farms, and 
approximately 1,600 feet of access roads requiring 
improvement. Therefore, this measure is complete for these 
locations because no protection measures are required. 
Additional surveys will be conducted for the remainder of the 
project prior to working in new areas.

On‐going
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Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological BIO‐
3.4‐3

04 Mitigate impacts on 
American badger

PG&E and/or its contractors shall implement the following measures for 
construction areas located in grasslands that provide potential habitat for 
American badger: If active, non‐maternal dens are located, badgers will be 
passively relocated via installation of one‐way doors.

DuringNo American badger potential habitat or signs were observed 
during the September, October, November, and December 
2011 pre‐construction surveys at the following locations: the 
shoofly line to be located near the Lagunitas Switches and 
Tower 37/232, the shoofly line to be located near Tower 
6/40A, the project pole segment from Poles 13/0 to 14/09, 
Poles 20/18 to 22/05, tower pull sites (TP)‐1 and TP‐5, pole 
pull sites (PP)‐1 and PP‐2, helicopter pole landing zone (PLZ)‐
1, PLZ‐6, helicopter tower landing zone (TLZ)‐4, Natividad 
Switches,  the staging area located north of Poles 13/17 to 
14/00 on property owned by Earthbound Farms, and 
approximately 1,600 feet of access roads requiring 
improvement. Therefore, this measure is complete for these 
locations because no protection measures are required. 
Additional surveys will be conducted for the remainder of the 
project prior to working in new areas.

On‐going

Biological BIO‐
3.4‐3

05 Mitigate impacts on 
American badger

PG&E and/or its contractors shall implement the following measures for 
construction areas located in grasslands that provide potential habitat for 
American badger:  If active maternal dens are located, the den will be avoided 
during construction by establishment of a 100‐foot buffer. Smaller buffers, if 
required for construction, would be established in coordination with CDFG.

DuringNo American badger potential habitat or signs were observed 
during the September, October, November, and December 
2011 pre‐construction surveys at the following locations: the 
shoofly line to be located near the Lagunitas Switches and 
Tower 37/232, the shoofly line to be located near Tower 
6/40A, the project pole segment from Poles 13/0 to 14/09, 
Poles 20/18 to 22/05, tower pull sites (TP)‐1 and TP‐5, pole 
pull sites (PP)‐1 and PP‐2, helicopter pole landing zone (PLZ)‐
1, PLZ‐6, helicopter tower landing zone (TLZ)‐4, Natividad 
Switches,  the staging area located north of Poles 13/17 to 
14/00 on property owned by Earthbound Farms, and 
approximately 1,600 feet of access roads requiring 
improvement. Therefore, this measure is complete for these 
locations because no protection measures are required. 
Additional surveys will be conducted for the remainder of the 
project prior to working in new areas.

On‐going
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Measure Category 
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MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological BIO‐
3.4‐4

01 Mitigate impacts on 
San Joaquin kit fox

PG&E and/or its contractors shall implement the following San Joaquin kit fox 
protection measures for construction areas located in grasslands and 
agricultural lands that provide potential habitat for San Joaquin kit fox. 
Preconstruction surveys shall be conducted within 200 feet of work areas to 
identify potential San Joaquin kit fox dens or other refugia in and surrounding 
work areas. A qualified biologist shall conduct the survey 14 to 30 days before 
construction begins. All potential dens shall be monitored for evidence of kit fox 
use by placing an inert tracking medium at den entrances and monitoring for at 
least three consecutive nights. If no activity is detected at these sites, they may 
be closed following guidance established in the 1999 USFWS Standardized 
Recommendations for Protection of the San Joaquin Kit Fox.

PreThe USFWS and USACE approved a variance request to 
change the preconstruction survey window to 1 to 30 days 
prior to construction on November 15, 2011. The CPUC 
approved the variance request in an email dated November 
22, 2011. 

Pre‐construction surveys for the San Joaquin kit fox were 
completed in September, October, November, and December 
2011 at the following locations: the shoofly line to be located 
near the Lagunitas Switches and Tower 37/232, the shoofly 
line to be located near Tower 6/40A, the project pole 
segment from Poles 13/0 to 14/09, Poles 20/18 to 22/05, 
tower pull sites (TP)‐1 and TP‐5, pole pull sites (PP)‐1 and PP‐
2, helicopter pole landing zone (PLZ)‐1, PLZ‐6, helicopter 
tower landing zone (TLZ)‐4, Natividad Switches,  the staging 
area located north of Poles 13/17 to 14/00 on property 
owned by Earthbound Farms, and approximately 1,600 feet 
of access roads requiring improvement. In addition, den 
dusting was conducted at potential dens found in near the 
Earthbound Farms Staging Area on December 20 through 23, 
2011. No San Joaquin kit fox presence was detected at these 
locations. Preconstruction surveys will be conducted within 
the appropriate timeframe for the remainder of the project 
prior to working in new areas.

On‐going
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Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological BIO‐
3.4‐4

02 Mitigate impacts on 
San Joaquin kit fox

PG&E and/or its contractors shall implement the following San Joaquin kit fox 
protection measures for construction areas located in grasslands and 
agricultural lands that provide potential habitat for San Joaquin kit fox. If kit fox 
occupancy is determined at a given site, den closure activities shall immediately 
be halted and the USFWS contacted. Depending on the den type, reasonable 
and prudent measures to avoid effects to kit fox could include seasonal 
limitations on project construction at the site (i.e., restricting the construction 
period to avoid spring‐summer pupping season), and/or establishing a 
construction exclusion zone around the identified site, or resurveying the den a 
week later to determine species presence or absence.

PreNo San Joaquin kit fox presence was observed during the 
September, October,  November, and December 2011 
preconstruction surveys at the following locations: the 
shoofly line to be located near the Lagunitas Switches and 
Tower 37/232, the shoofly line to be located near Tower 
6/40A, the project pole segment from Poles 13/0 to 14/09, 
Poles 20/18 to 22/05, tower pull sites (TP)‐1 and TP‐5, pole 
pull sites (PP)‐1 and PP‐2, helicopter pole landing zone (PLZ)‐
1, PLZ‐6, helicopter tower landing zone (TLZ)‐4, Natividad 
Switches,  the staging area located north of Poles 13/17 to 
14/00 on property owned by Earthbound Farms, and 
approximately 1,600 feet of access roads requiring 
improvement. In addition, den dusting was conducted at 
potential dens found in near the Earthbound Farms Staging 
Area on December 20 through 23, 2011. No San Joaquin kit 
fox or signs were found. Therefore, this measure is complete 
for these locations because no protection measures are 
required. Additional surveys will be conducted for the 
remainder of the project prior to working in new areas.

On‐going

Biological BIO‐
3.4‐4

04 Mitigate impacts on 
San Joaquin kit fox

PG&E and/or its contractors shall implement the following San Joaquin kit fox 
protection measures for construction areas located in grasslands and 
agricultural lands that provide potential habitat for San Joaquin kit fox. To 
prevent accidental entrapment of kit fox or other animals during construction, 
all excavated holes or trenches greater than two feet deep shall be covered at 
the end of each work day by suitable materials, or escape routes constructed of 
earthen materials or wooden planks shall be provided. Before filling, such holes 
shall be thoroughly inspected for trapped animals. All pipes, culverts, or similar 
structures with a diameter of 4 inches or greater must be capped at both ends 
while not in use, and otherwise inspected for kit fox presence prior to relocation 
or use.

DuringNo San Joaquin kit fox or San Joaquin kit fox signs were 
observed during the September, October, November, and 
December 2011 pre‐construction surveys at the following 
locations: the shoofly line to be located near the Lagunitas 
Switches and Tower 37/232, the shoofly line to be located 
near Tower 6/40A, the project pole segment from Poles 13/0 
to 14/09, Poles 20/18 to 22/05, tower pull sites (TP)‐1 and TP‐
5, pole pull sites (PP)‐1 and PP‐2, helicopter pole landing zone 
(PLZ)‐1, PLZ‐6, helicopter tower landing zone (TLZ)‐4, 
Natividad Switches,  the staging area located north of Poles 
13/17 to 14/00 on property owned by Earthbound Farms, 
and approximately 1,600 feet of access roads requiring 
improvement. In addition, den dusting was conducted at 
potential dens found in near the Earthbound Farms Staging 
Area on December 20 through 23, 2011. No San Joaquin kit 
fox signs were found. However, escape ramps have been 
constructed in all excavated holes or trenches greater than 
two feet deep. In addition, all holes have been thoroughly 
inspected for trapped animals.  A biological monitor will be 
present on‐site daily to monitor compliance this measure.

On‐going
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Measure Category 
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MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological BIO‐
3.4‐4

05 Mitigate impacts on 
San Joaquin kit fox

PG&E and/or its contractors shall implement the following San Joaquin kit fox 
protection measures for construction areas located in grasslands and 
agricultural lands that provide potential habitat for San Joaquin kit fox. All food‐
related trash items (such as wrappers, cans, bottles, and food scraps) shall be 
disposed of in closed containers and removed daily from the project area.

DuringNo San Joaquin kit fox or San Joaquin kit fox signs were 
observed during the September, October, November, and 
December 2011 pre‐construction surveys at the following 
locations: the shoofly line to be located near the Lagunitas 
Switches and Tower 37/232, the shoofly line to be located 
near Tower 6/40A, the project pole segment from Poles 13/0 
to 14/09, Poles 20/18 to 22/05, tower pull sites (TP)‐1 and TP‐
5, pole pull sites (PP)‐1 and PP‐2, helicopter pole landing zone 
(PLZ)‐1, PLZ‐6, helicopter tower landing zone (TLZ)‐4, 
Natividad Switches,  the staging area located north of Poles 
13/17 to 14/00 on property owned by Earthbound Farms, 
and approximately 1,600 feet of access roads requiring 
improvement. In addition, den dusting was conducted at 
potential dens found in near the Earthbound Farms Staging 
Area on December 20 through 23, 2011. No San Joaquin kit 
fox signs were found. However, all food‐related trash items 
have been and will be removed from the project area daily.  A 
biological monitor will be onsite daily to monitor compliance 
this measure.

On‐going

Biological BIO‐
3.4‐4

06 Mitigate impacts on 
San Joaquin kit fox

PG&E and/or its contractors shall implement the following San Joaquin kit fox 
protection measures for construction areas located in grasslands and 
agricultural lands that provide potential habitat for San Joaquin kit fox. To 
prevent harassment and mortality of kit foxes or destruction of their dens, no 
pets shall be allowed in the project area.

DuringNo pets are allowed in the project area. A biological monitor 
will be on‐site daily to monitor compliance with this measure.

On‐going

Biological BIO‐
3.4‐4

07 Mitigate impacts on 
San Joaquin kit fox

PG&E and/or its contractors shall implement the following San Joaquin kit fox 
protection measures for construction areas located in grasslands and 
agricultural lands that provide potential habitat for San Joaquin kit fox. Suitable 
habitat that is temporarily impacted by project‐related activities will be restored 
to pre‐project conditions.

During 
and 
Post

Suitable habitat that is temporarily impacted by project‐
related activities will be restored to pre‐project conditions 
following the completion of construction activities.

On‐going
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Location: All

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological BIO‐
3.4‐4

08 Mitigate impacts on 
San Joaquin kit fox

PG&E and/or its contractors shall implement the following San Joaquin kit fox 
protection measures for construction areas located in grasslands and 
agricultural lands that provide potential habitat for San Joaquin kit fox. 
Temporary impacts will be compensated at a minimum of 0.5:1 ratio (i.e., 
restoration of temporarily disturbed areas, plus permanent conservation of an 
additional area at a 0.5:1 ratio) and permanent impacts will be compensated at 
a minimum 3:1 ratio or at ratios as prescribed by the U.S. Fish and Wildlife 
Service and California Department of Fish and Game. Compensation will be 
implemented by participating in the San Joaquin Kit Fox Conservation Fund, 
which is administered via trust by the Center for Natural Lands Management.

Pre, 
During, 
and 
Post

PG&E is compensating for impacts to San Joaquin kit fox by 
restoring grassland habitats following construction, as 
described in the Habitat Mitigation Plan. The  USFWS and 
CDFG have agreed to this mitigation for San Joaquin Kit Fox.

On‐going

Biological BIO‐
3.4‐5

01 Mitigate impacts on 
Raptors and Nesting 
Birds

Project design, construction, and maintenance will conform with PG&E’s 
corporate Avian Protection Plan and Avian Power Line Interaction Committee 
(APLIC) Guidelines.

Pre, 
During, 
and 
Post

The project was designed to conform with PG&E's corporate 
Avian Protection Plan and APLIC Guidelines; therefore, the 
pre‐construction portion of this measure is complete. 
Construction and maintenance will conform with PG&E's 
Avian Protection Plan and APLIC Guidelines and a biological 
monitor will be onsite to monitor compliance with this 
measure daily during construction activities.

On‐going

Biological BIO‐
3.4‐5

02 Mitigate impacts on 
Raptors and Nesting 
Birds

A project‐specific Avian Protection Plan would be developed and would include 
routine ground surveys by a qualified avian biologist, ground surveys staggered 
over time in concert with project implementation, additional ground surveys by 
a qualified environmental monitor, species‐specific buffers, and a minimum 
1,000‐foot helicopter buffer for active eagle nests.

Pre and 
During

An Avian Mitigation Plan has been developed for the project. 
This plan was approved by the CPUC on August 4, 2011.

Complete

Biological BIO‐
3.4‐5

03 Mitigate impacts on 
Raptors and Nesting 
Birds

During the permitting process, the USFWS may identify the need for protocol 
surveys for least Bell’s vireo.

PreThe USFWS did not identify the need for protocol‐level 
surveys for the least Bell's vireo. The USFWS issued the 
Biological Opinion (81440‐2010‐F0404) for the project on 
May 9, 2011. The Biological Opinion does not identify the 
need for least Bell's vireo protocol level surveys.

Complete
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Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological BIO‐
3.4‐5

04 Mitigate impacts on 
Raptors and Nesting 
Birds

If active nests are not identified during the preconstruction survey, no further 
action is required for breeding birds.

PrePre‐construction special‐status species surveys were 
completed in September, October and December 2011, which 
is outside of the typical avian nesting season; therefore, a pre‐
construction survey for nesting birds was not conducted. In 
addition, construction in 2011 started in October, which is 
outside the avian nesting season. Nesting bird surveys will be 
conducted prior to construction in 2012, during the nesting 
season.

On‐going

Biological BIO‐
3.4‐5

05 Mitigate impacts on 
Raptors and Nesting 
Birds

For golden eagle, construction contractors shall observe CDFG and USFWS 
avoidance guidelines, which stipulate a minimum 500‐foot buffer zone around 
active golden eagle nests. Buffer zones of 50 feet for passerine birds and 250 
feet for raptors other than golden eagles will be established or closer as needed 
with resources agency permission. Buffer zones shall remain until young have 
fledged.

DuringConstruction on the project started in October, which is 
outside the avian nesting season. Nesting bird sruveys will be 
conducted prior to construction in 2012 during the avian 
nesting season. If a nest is observed, the appropriate buffers 
will be implemented. In addition, a biological monitor will be 
onsite daily to monitor compliance with this measure.

On‐going

Biological BIO‐
3.4‐5

06 Mitigate impacts on 
Raptors and Nesting 
Birds

Monitoring of the nest by a qualified biologist may be required if the project‐
related activity has potential to adversely impact the nest. CDFG may, on a case‐
by‐case basis, allow construction activities to continue even if raptors and 
passerine birds nest within the buffers of the work activities during the nesting 
season.

DuringA qualified biologist will be onsite daily to monitor 
compliance with this measure. If a nest is within the buffers 
of the work activities, the biological monitor will coordinate 
with the CDFG.

On‐going

Biological BIO‐
3.4‐5

07 Mitigate impacts on 
Raptors and Nesting 
Birds

For activities conducted with agency approval within a raptor‐nesting buffer 
zone, a qualified biologist shall monitor construction activities and the nest(s) to 
monitor reactions to activities. If activities are deemed to have a negative effect 
on nesting raptors, the biologist shall immediately inform the construction 
manager that work should be halted, and CDFG and USFWS’s Division of 
Migratory Birds shall will be consulted. While the USFWS issues limited take 
permits for golden eagle, this species and certain other raptors are protected 
under the Bald and Golden Eagle Protection Act and fully‐protected under 
California law.

DuringA biological monitor will be onsite daily to monitor 
compliance with this measure. If construction activities are 
deemed to have a negative effect on nesting raptors, the 
biological monitor will halt work and consult with the CDFG 
and USFWS.

On‐going

Biological BIO‐
3.4‐5

08 Mitigate impacts on 
Raptors and Nesting 
Birds

Following construction, PG&E will comply with the PG&E company‐wide Avian 
Protection Plan.

PostThis measure will be implemented following construction. To be 
Implemented 
Following 
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Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological BIO‐
3.4‐6

01 Implement 
measures for the 
protection and 
restoration of 
riparian and upland 
habitat

PG&E shall complete a Habitat Management Plan to be approved by the 
resource agencies at least 4 weeks prior to construction in potential restoration 
areas. The Habitat Management Plan will include, at a minimum, quantifiable 
success criteria, contingency provisions, and follow‐up monitoring 
responsibilities and schedules.

PreA Habitat Mitigation Plan was submitted to the CPUC, USFWS, 
and CDFG on August 17, 2011. The USFWS and the CDFG have 
verbally approved the Habitat Mitigation Plan. In addition, 
the USFWS used the Habitat Mitigation Plan for its jeopardy 
determination for the Reinitiation of Formal Consultation for 
the PG&E Hollister 115 kV Power Line Reconductoring Project 
(8‐8‐11‐FS‐59R). This document was issued on September 22, 
2011 and provides an amendment to the Biological Opinion 
(81440‐2010‐F0404), which was issued on May 9, 2011.

Complete

Biological BIO‐
3.4‐6

02 Implement 
measures for the 
protection and 
restoration of 
riparian and upland 
habitat

Affected riparian and upland habitat shall be restored to pre‐project conditions. During 
and 
Post

All affected riparian and upland habitat will be restored to 
pre‐project conditions following construction.

On‐going

Biological BIO‐
3.4‐7

01 Implement 
measures for the 
protection and 
restoration of native 
trees

The record of protected trees removed during construction and the associated 
plans for native tree replacement will be included in the Habitat Management 
Plan required under Mitigation Measure 3.4‐6, above.

Pre and 
During

The record of protected trees removed during construction 
will be included in the Habitat Mitigation Plan. The plan for 
native tree replacement was included in the Habitat 
Mitigation Plan, which was submitted to the CPUC on August 
17, 2011.

On‐going

Biological BIO‐
3.4‐7

02 Implement 
measures for the 
protection and 
restoration of native 
trees

For replacement trees, the Habitat Management Plan shall include, at a 
minimum, quantifiable success criteria, contingency provisions, and follow‐up 
monitoring responsibilities and schedules.

PreThe Habitat Mitigation Plan, which was submitted to the 
CPUC on August 17, 2011, included a quantifiable success 
criteria, contingency provisions, and follow‐up monitoring 
responsibities and schedules for replacement trees.

Complete
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Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological BIO‐
APM‐
01

01 Conduct 
environmental 
training and 
monitoring program 
for crews

An Environmental Training and Monitoring Program for construction crews will 
be conducted before beginning construction and will be ongoing during 
construction activities for new crew members. The education program will 
include information about the federal and state Endangered Species Acts, the 
consequences for noncompliance with environmental laws, identification of 
special‐status plant and wildlife species and wetland habitats, and review of 
mitigation measures. (Also see APM HYDRO‐2 [Develop and implement a Spill 
Prevention Control and Countermeasure Plan], which requires communicating 
environmental concerns and appropriate work practices, including spill 
prevention, emergency response measures, and applicable BMPs, to all 
construction personnel in an Environmental Training and Monitoring Program.)

Pre and 
During

PG&E has developed a project‐specific environmental training 
program that will be attended by all project personnel prior 
to starting work on the project.

Complete

Biological BIO‐
APM‐
02

01 Restrict vehicles to 
roadways and 
approved access 
routes

Restrict vehicles to established roadways and approved access routes and 
staging areas.

DuringAll vehicles have been utilizing established roadways and 
approved access routes and staging areas. A biological 
monitor will be on‐site daily to monitor compliance with this 
measure.

On‐going

Biological BIO‐
APM‐
03

01 Retain an 
environmental 
monitor

An environmental monitor will be onsite during any construction activity near 
sensitive habitat to ensure implementation of, and compliance with, APMs. The 
monitor will have authority to stop construction activities and develop 
alternative work practices, in consultation with construction personnel and 
resources agencies, if construction activities are likely to impact special‐status 
species or other sensitive biological resources.

DuringA biological monitor will be present on‐site during 
construction. The biological monitor will have the authority 
to stop work, if necessary.

On‐going

Biological BIO‐
APM‐
04

01 Set back staging 
areas from 
waterbodies

Staging areas will be set back at least 50 feet from streams, creeks, or other 
water bodies to avoid impacts on riparian habitat.

Pre and 
During

All staging areas have been set back at least 50 feet from 
streams, creeks, and other waterbodies to avoid impacts to 
riparian vegetation.

On‐going
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Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological BIO‐
APM‐
05

01 Contact 
environmental 
monitor if special‐
status species are 
located

If construction personnel observe special‐status species within the work area 
prior to, or during construction activities, construction personnel will contact 
the environmental monitor. The monitor will notify PG&E contacts via an 
established communication protocol that will be developed prior to the start of 
construction. The USFWS Biological Opinion will state agency notification 
protocols should a federally‐listed species be observed within the work area.

DuringConstruction personnel have been instructed to contact the 
environmental monitor if any special‐status species have 
been observed. A communication protocol has been 
established as part of the project Field Reference Manual.
On December 16, 2011, two Western burrowing owls were 
observed along the access road to TP‐5. Three burrows are 
being utilized by the owls along the access road, which has 
not been utilized for construction activities to date. This 
occurrence was documented and reported to the 
Environmental Compliance Biologist, Environmental 
Compliance Supervisor, PG&E Environmental Compliance 
Lead, and PG&E Project Biologist via the established 
communication protocol in the MMRCP.

On‐going

Biological BIO‐
APM‐
06

01 Photograph 
sensitive habitat 
conditions before 
beginning and after 
construction

Photodocumentation of preconstruction habitat conditions will occur at all 
construction locations within sensitive habitats prior to the start of construction 
and immediately after completing construction activities.

Pre and 
Post

Pre‐construction photodocumentation of sensitive habitats 
was completed in September, October, November, and 
December 2011 for the following locations: the shoofly line to 
be located near the Lagunitas Switches and Tower 37/232, 
the shoofly line to be located near Tower 6/40A, the project 
pole segment from Poles 13/01 to 14/09, Poles 20/18 to 
22/05, Tower pull sites (TP)‐1 and TP‐5, Pole pull sites (PP)‐1 
and PP‐2, helicopter pole landing zone (PLZ)‐1, PLZ‐6, 
helicopter tower landing zone (TLZ)‐4, Natividad Switches,  
the staging area located north of Poles 13/17 to 14/00 on 
property owned by Earthbound Farms, and approximately 
1,600 feet of access roads requiring improvement. Post‐
construction photodocumentation will be completed after 
construction activities are complete at these locations. 
Additional photodocumentation will be conducted for the 
remainder of the project prior to working in new areas.

On‐going
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Biological BIO‐
APM‐
07

01 Additional APMs Additional APMs (identified below) to avoid and minimize specific potential 
impacts to biological resources will be implemented as necessary to reduce 
potentially significant impacts. In some cases, conducting preconstruction 
surveys to determine the presence or absence of special‐status plant and 
wildlife species within the project area and subsequent avoidance of identified 
resources will avoid significant impacts. Due to the extent of the project, 
however, specific project components—such as grading new access roads and 
digging new tower footings—will affect areas where the presence of special 
status species is presumed based on occurrence of suitable habitat, CNDDB 
occurrences in relation to the project area, or results of prior biological resource 
assessment surveys.

DuringAdditional APMs will be implemented, as necessary. On‐going

Biological BIO‐
APM‐
08

01 Restore upland and 
riparian habitats 
disturbed during 
construction

Following construction, PG&E will restore upland and riparian habitat types 
temporarily disturbed during construction. As part of a Habitat Mitigation Plan 
(HMP) developed for the project, a list of specific actions necessary to restore 
habitats disturbed onsite will be prepared by a qualified biologist prior to 
construction. While some habitats in the project area may require minimal 
restoration actions, such as restoration of the topography and topsoil following 
construction, the HMP will detail the specific measures necessary for each 
habitat and area disturbed to ensure that the functions and values of the 
disturbed habitat are restored.

Pre, 
During, 
and 
Post

A list of specific actions to restore habitats on disturbed sites 
was included in the Habitat Mitigation Plan.

On‐going

Biological BIO‐
APM‐
09

01 Implement sudden 
oak death 
prevention measures

PG&E will implement BMPs to control the potential introduction or spread of 
sudden oak death when trimming or removing trees as part of the project. At a 
minimum, the BMPs will include the following measures: 

All debris from host species (wood, branches, and chips) shall be left onsite 
following trimming and 

All tools used to perform the work shall be disinfected before leaving infested 
areas.

DuringA Sudden Oak Death Prevention Plan was approved by the 
CPUC on August 4, 2011. The Sudden Oak Death Prevention 
Plan included BMPs to control the introduction and spread of 
sudden oak death. A biological monitor will be on‐site daily to 
ensure compliance with this measure.

On‐going

Biological BIO‐
APM‐
10

01 Avoid impacts to 
protected trees 
removed during 
construction

PG&E will avoid impacts to protected trees to the extent feasible. If avoidance is 
not feasible, PG&E will track the trees removed, including their species and size, 
and will replace protected trees as stipulated in applicable local regulations. To 
avoid removal of active nests, tree trimming, vegetation removal, and removal 
of towers should be conducted during the non‐breeding season (August 
16–March 1).

DuringA biological monitor will be on‐site daily to monitor 
compliance with this measure.

On‐going
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Biological BIO‐
APM‐
11

01 Implement 
protection measures 
for Waters of the 
United States

During construction, PG&E will implement the following measures to minimize 
or avoid impacts on waters of the United States:  Establish exclusion zones and 
minimize the amount of area disturbed to the minimum amount necessary to 
complete the work. Align work areas to avoid wetland areas and margins as 
much as feasible.

DuringWork areas have been planned to avoid wetland areas and 
margins. A biological monitor will be on site daily to monitor 
compliance with this measure.

On‐going

Biological BIO‐
APM‐
11

02 Implement 
protection measures 
for Waters of the 
United States

Delineate wetland areas, and restrict construction personnel and equipment 
from entering fenced protected areas.

Pre and 
During

Pre‐construction surveys were completed in September, 
October, November, and December 2011 at the following 
locations: the shoofly line to be located near the Lagunitas 
Switches and Tower 37/232, the shoofly line to be located 
near Tower 6/40A, the project pole segment from Poles 
13/01 to 14/09, Poles 20/18 to 22/05, Tower pull sites (TP)‐1 
and TP‐5, Pole pull sites (PP)‐1 and PP‐2, helicopter pole 
landing zone (PLZ)‐1,  PLZ‐6, helicopter tower landing zone 
(TLZ)‐4, Natividad Switches,  the staging area located north of 
Poles 13/17 to 14/00 on property owned by Earthbound 
Farms, and approximately 1,600 feet of access roads 
requiring improvement. No wetlands were identified; 
therefore, no wetlands need to be delineated in these 
locations. Additional surveys will be conducted for the 
remaining project areas and fencing and/or flagging will be 
installed as necessary.

On‐going

Biological BIO‐
APM‐
11

03 Implement 
protection measures 
for Waters of the 
United States

Conduct all fueling of vehicles, equipment, and helicopters at least 100 feet from 
wetlands and other waterbodies.

DuringTo date, no vehicle fueling has occurred within the project 
area. A biological monitor will be onsite daily to monitor 
compliance with this measure.

On‐going

Biological BIO‐
APM‐
11

04 Implement 
protection measures 
for Waters of the 
United States

To the extent feasible, complete road construction adjacent or within waters of 
the United States during the dry season. If it is not feasible to complete road 
construction work during the dry season, PG&E will use appropriate erosion 
control measures for the site that will be identified in the SWPPP (see APM 
HYDRO‐1 in Section 4.8).

DuringTo date, no road construction has occurred within the project 
area. A biological monitor will  be onsite daily to monitor 
compliance with this measure.

On‐going
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Location: All

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological BIO‐
APM‐
12

01 Develop a wetland 
mitigation plan

PG&E will develop a wetlands mitigation plan to offset effects to waters of the 
United States, including wetlands. The plan will be developed in consultation 
with the Corps and will include, at a minimum, plans for restoration of any 
temporarily disturbed wetlands and other waters of the United States and 
methods to achieve mitigation for permanent impacts at a minimum ratio of 1:1. 
Mitigation may include onsite restoration and improvement of existing wetlands 
or other offsite compensation.

Pre, 
During, 
and 
Post

The Wetlands Mitigation Plan is included in the Habitat 
Mitigation Plan, which was submitted to the CPUC on August 
17, 2011.

Complete

Biological BIO‐
APM‐
13

01 Complete spring 
surveys for special‐
status plants

Prior to construction, a qualified botanist will complete spring surveys for 
special‐status plants at all unsurveyed staging areas, helicopter landing areas, 
and new access roads to determine the presence or absence of special‐status 
plants. The surveys should be completed by qualified botanists and should be 
conducted during the appropriate period(s) necessary to observe special‐status 
plants known to occur in the region.

PreTwo years of surveys for rare plants were conducted (2006 to 
2008) in all project areas including staging areas, helicopter 
landing areas, and all access roads in the project area.  Only 
Pajaro manzanita was observed during these surveys. The 
staging area located north of Poles 13/17 to 14/00 on 
property owned by Earthbound Farms was not surveyed as it 
was not deemed to contain suitable habitat for special‐status 
plants.

Complete

Biological BIO‐
APM‐
14

01 Avoid impacts on 
special‐status plants

PG&E will, under the direction of a qualified botanist and to the extent possible, 
adjust the location of staging areas, pull sites, helicopter landing areas, access 
roads, and other project components to completely avoid impacts on Pajaro 
manzanita and other special‐status plants that are discovered prior to or during 
construction. If this avoidance measure is not feasible, PG&E will implement 
APM BIO‐15 (Minimize impacts on special‐status plants) and APM BIO‐16 
(Restore habitat for special status plants disturbed during construction).

Pre and 
During

Two years of surveys for rare plants were conducted (2006 to 
2008) in all project areas including staging areas, helicopter 
landing areas, and all new access roads in the project area. 
No Pajaro manzanita was observed during the rare plant 
surveys. In addition, Pajaro manzanita, other special‐status 
plants, or potential habitat have been observed at any of the 
project areas that have been approved for construction.

On‐going
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Location: All

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological BIO‐
APM‐
15

01 Minimize impacts on 
special‐staus plants

Avoidance areas will be clearly staked and flagged in the field by a qualified 
botanist prior to construction. If Pajaro manzanita and other special‐status 
plants cannot be avoided during construction, PG&E will minimize impacts by 
reducing the work area to the smallest area necessary to complete the work. 
Where temporary disturbance is necessary, PG&E will conduct project activities 
and necessary ground disturbance in a manner that is consistent with the 
successful reestablishment of the species to the extent feasible. The specific 
actions necessary will depend on the biology of the species in question; 
however, the actions will be designed to ensure successful reestablishment of 
the species following temporary disturbance. As part of an HMP, a list of specific 
actions will be prepared by a qualified botanist prior to construction that will 
include onsite restoration actions, or reseeding plans specific to any impacted 
construction areas (described below in APM BIO‐16). To minimize impacts to 
Pajaro manzanita, which is already known to occur in the project area, PG&E will 
implement the following measures:

Pre and 
During

Two years of surveys for rare plants were conducted (2006 to 
2008) in all project areas including staging areas, helicopter 
landing areas, and all new access roads in the project area. 
No Pajaro manzanita was observed during the rare plant 
surveys. In addition, Pajaro manzanita, other special‐status 
plants, or potential habitat have been observed at any of the 
project areas that have been approved for construction. A 
qualified botanist will stake and flag all special‐status plant 
avoidance areas prior to construction in those areas. No 
construction activities have yet occurred in these areas. A list 
of specific actions was prepared by a qualified botanist 
including, onsite restoration and reseeding plans. These 
actions were included in the Habitat Mitigation Plan which 
was submitted to the CPUC on August 17, 2011. Specific 
measures to avoid or minimize impacts to special‐status 
plants will be implemented during construction.

On‐going

Biological BIO‐
APM‐
15

02 Minimize impacts on 
special‐staus plants

Vegetation clearing in occupied Pajaro manzanita habitat should be conducted 
after Pajaro manzanita has set seed and before flowering begins (typically 
between May and November).

DuringTo date, construction activities have not occurred in occupied 
Pajaro manzanita habitat. In areas where occupied Pajaro 
manzanita habitat does occur, vegetation clearing will be 
conducted after Pajaro manzanita has set seed and before 
flowering begins. A biological monitor will be onsite daily to 
monitor compliance with this measure.

On‐going

Biological BIO‐
APM‐
15

03 Minimize impacts on 
special‐staus plants

If mechanical brushing is conducted in occupied Pajaro manzanita habitat, 
mastication implements should not come within 6 inches of the ground surface 
to avoid disturbing the seed bank.

DuringTo date, no construction activities have occurred in occupied 
Pajaro manzanita habitat. If construction occurs in occupied 
Pajaro manzanita habitat, a biological monitor will be onsite 
daily to monitor compliance with this measure.

On‐going

Biological BIO‐
APM‐
15

04 Minimize impacts on 
special‐staus plants

Where feasible, removal of entire Pajaro manzanita plants from the ground 
should be avoided.

DuringPG&E will not remove entire Pajaro manzanita plants, if 
possible. A biological monitor will be onsite daily to monitor 
compliance with this measure.

To be 
Implemented 
During 
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Location: All

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological BIO‐
APM‐
16

01 Restore habitat for 
special‐status plants

If impacts on special status plants are unavoidable, PG&E will develop a special‐
status plant restoration plan as part of the HMP and in consultation with CDFG. 
The specific actions necessary will depend on the biology of the species in 
question and the type of impact (i.e., temporary or permanent); however, the 
actions will be designed to ensure successful reestablishment of the species 
following disturbance. The plan will be prepared by a qualified botanist prior to 
construction and will indicate when and where the actions will be implemented 
during construction.

Pre, 
During, 
and 
Post

A special‐status plant restoration plan was developed by a 
qualified botanist as part of the Habitat Mitigation Plan.

Complete

Biological BIO‐
APM‐
17

01 Control the spread 
of invasive plants

Prior to construction, PG&E will identify the location of noxious weed species of 
concern within areas that will be disturbed as part of the project. Appropriate 
management practices will be designed by a botanist and implemented during 
construction to reduce the likelihood of spreading already established weeds 
into new areas or increasing their abundance, and of introducing new weed 
species to the project area. Actions to prevent noxious weed establishment will 
be described within the HMP and will be consistent with PG&E’s draft Invasive 
Plant Management Strategy. The project SWPPP will include BMPs such as using 
construction equipment that has been cleaned of soil and plant parts, including 
seeds, before entering the project area and using weed‐free straw for erosion 
control. Disturbed areas will be revegetated with appropriate locally based 
native seed mixes. Implementing the management practices described above 
will reduce potentially significant impacts related to non‐native invasive plants 
to a less‐than‐significant level.

Pre, 
During, 
and 
Post

As of November 1, 2011, PG&E has identified the location of 
noxious weed species of concern within areas that will be 
disturbed as part of the project. 350 noxious weeds were 
identified during this survey. PG&E is currently preparing a 
Weed Control Plan, which will include the noxious weed 
survey results. Actions to prevent noxious weed 
establishment were described in the Habitat Mitigation Plan 
which was submitted to the CPUC on August 17, 2011. The 
project SWPPP, which was certified on September 15, 2011, 
includes BMPs to minimize the introduction of noxious weeds.

On‐going

Biological BIO‐
APM‐
18

01 Implement 
avoidance measures 
for California red‐
legged frog and 
California tiger 
salamander

USFWS will specify avoidance and mitigation measures to minimize impacts to 
California red‐legged frogs and California tiger salamanders in the biological 
opinion they will draft for the project. PG&E will follow and implement the 
measures that are outlined in the biological opinion.

Pre and 
During

USFWS issued the Biological Opinion on May 9, 2011. The 
Biological Opinion contains measures to minimize impacts to 
California red‐legged frog and California tiger salamander. 
The USFWS provided an amendment to the Biological Opinion 
on September 22, 2011 (Reinitiation of Formal Consultation 
for the PG&E Hollister 115 kV Power Line Reconductoring 
Project [8‐8‐11‐FS‐59R]). A biological monitor will be on‐site 
daily to monitor compliance with this measure. In addition, a 
California tiger salamander 10(a)(1)(A) permitted biologist will 
be on‐site during ground disturbing activities to avoid and 
minimize impacts to California tiger salamander.

To be 
Implemented 
During 
Construction
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Location: All

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological BIO‐
APM‐
19

01 Compensate for 
permanent impacts 
on California red‐
legged frog and 
California tiger 
salamander upland 
habitat

It was determined that the project would result in permanent impacts to 
suitable upland habitat for California red‐legged frogs and California tiger 
salamanders. To compensate for anticipated permanent impacts to suitable 
upland habitat for California red‐legged frogs and California tiger salamanders, 
PG&E may preserve additional upland habitat within a USFWS‐approved 
conservation area; specific actions will be determined in coordination with 
USFWS. The ratio of compensation, specific mitigation acreages, and location of 
the conservation area will be determined through formal consultation with 
USFWS.

Pre, 
During, 
and 
Post

Refer to mitigation measure BIO‐3.4‐1, Task 7. On‐going

Biological BIO‐
APM‐
20

01 Conduct vegetation 
trimming/removal 
during non‐breeding 
season

To avoid removal of active nests, tree trimming, vegetation removal, and 
removal of towers should be conducted during the nonbreeding season (August 
16–March 1). If this is not possible, APM BIO‐21 will be implemented.

DuringTo date, all tree trimming, vegetation removal, and removal 
of poles and towers has been conducted during the 
nonbreeding season.

On‐going

Biological BIO‐
APM‐
21

01 Conduct 
preconstruction 
nesting bird surveys 
and develop Avian 
Protection Plan

Construction activities are anticipated to occur mainly during the nesting season 
for migratory birds and raptors (generally early February through early August) 
(Avian Power Line Interaction Committee and USFWS, 2005). PG&E will retain a 
qualified wildlife biologist to conduct preconstruction surveys for nesting birds, 
for all construction activities that occur within or near suitable breeding habitat. 
The surveys will be staggered so that they are conducted no more than 1 week 
prior to the start of construction activities in any one area. Surveys will include 
the power line route, staging areas, pull sites, and areas of access road 
improvements where ground disturbance or vegetation clearing is required, at a 
frequency and timing appropriate for nest detection. If no active nests are 
detected, no additional mitigation measures are required.  PG&E will develop a 
project‐specific Avian Protection Plan that will outline protection measures for 
nesting migratory birds and raptors, in the event that nesting migratory birds or 
raptors are identified in areas where construction activities will occur during 
preconstruction surveys.

Pre and 
During

PG&E has developed an Avian Mitigation Plan which was 
approved by the CPUC on  August 4, 2011. No pre‐
construction surveys are required at this time for nesting 
birds. Pre‐construction nesting bird surveys will be conducted 
prior to any construction that occurs within the avian nesting 
season.

On‐going
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Location: All

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological BIO‐
APM‐
22

01 Avoid disturbance of 
active nests by 
helicopter use

Use of helicopters will be restricted to necessary trips to install and remove 
towers and poles, install power lines, and deliver and remove equipment to 
areas lacking vehicle access. Helicopter flight paths will be designed to minimize 
impacts to nests, and buffers of active nests may be greater than those stated 
above to avoid helicopter disturbance of active nests identified in 
preconstruction surveys of the project sites. If active nests occur under planned 
helicopter flight paths, especially those near landing areas, coordination with 
CDFG will be required to determine whether modification of the flight path is 
necessary to avoid disturbance of active nests.

DuringA helicopter survey of the project area was conducted on 
November 3, 2011. The Lagunitas Switches work area was 
used as a landing zone for the helicopter during this survey. 
No construction activities were conducted by helicopter.

On‐going
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Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological BIO‐
APM‐
23

01 Conduct 
preconstruction 
surveys for active 
burrowing owls

CDFG (1995) recommends that preconstruction surveys be conducted in suitable 
habitat in the project study area (Exhibit 1) and in a 250 foot‐wide buffer zone 
around the construction site to locate active burrowing owl burrows. PG&E will 
retain a qualified biologist to conduct preconstruction surveys for active 
burrows according to the CDFG guidelines. The surveys will include a nesting 
season survey and a wintering season survey, which is the season immediately 
preceding construction. The surveys will cover all affected areas, including the 
power line route, staging areas, pull sites, and areas of access road 
improvements where ground disturbance is required. If no burrowing owls are 
detected, no further mitigation is required. If active burrowing owl burrows are 
detected, PG&E will implement APM BIO‐24 (Implement CDFG guidelines for 
burrowing owl mitigation, if necessary).

PreA pre‐construction survey for Western burrowing owl was 
completed in September, October, November, and December 
2011 for the following locations: the shoofly line to be 
located near the Lagunitas Switches and Tower 37/232, the 
shoofly line to be located near Tower 6/40A, the project pole 
segment from Poles 13/01 to 14/09, Poles 20/18 to 22/05, 
Tower pull sites (TP)‐1 and TP‐5, Pole pull sites (PP)‐1 and PP‐
2, helicopter pole landing zone (PLZ)‐1, PLZ‐6, helicopter 
tower landing zone (TLZ)‐4, Natividad Switches,  the staging 
area located north of Poles 13/17 to 14/00 on property 
owned by Earthbound Farms, and approximately 1,600 feet 
of access roads requiring improvement. On December 16, 
2011, two Western burrowing owls were observed along the 
access road to TP‐5, which has not been used for construction 
activities to date. Upon coordination with the PG&E Project 
Biologist, the following  measures have been proposed: travel 
along the access road to TP‐5 will be restricted to one round‐
trip per day which is necessary travel for permit‐required 
wildlife exclusion fence inspections. The Environmental 
Inspector will not stop in this area and will not exceed five 
miles per hour. Before construction activities resume, PG&E 
will consult with CDFG for guidance on additional measures. 
The PG&E Project Biologist will coordinate with the CPUC to 
discuss allowable construction activities. Until then a 160 foot 
buffer will be observed, as specified for the nonbreeding 
season in the 1995 CDFG Staff Report on Burrowing Owl 
Mitigation. The Environmental Inspectors will continue to use 
binoculars to monitor owls to track their presence in the 
area, and PG&E will consult further with the CDFG and CPUC.
Additional pre‐construction surveys will be conducted for the 
remainder of the project prior to working in new areas.

On‐going
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Measure Category 
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MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological BIO‐
APM‐
24

01 Implement CDFG 
guidelines for 
burrowing owl 
mitigation if 
necessary

Disturbance of occupied burrows will be avoided to the maximum extent 
feasible. Disturbance is generally defined as activities occurring with 250 feet of 
active burrowing owl nesting pairs during the breeding season (February 1 
through August 31), or within 160 feet of occupied burrows in the non‐breeding 
season (September 1–January 31).  During the non‐breeding season, if direct 
impacts to an occupied burrow are unavoidable, passive relocation techniques 
may be considered after all other alternatives have been exhausted. Relocation 
may involve installing one‐way doors at occupied burrow entrances and 
ensuring that alternative suitable burrows are available. Any relocation effort 
will be implemented in coordination with CDFG and in accordance with standard 
burrowing owl guidelines. Any burrowing owl exclusion process will be 
coordinated by a biologist with prior burrowing owl relocation experience.  
PG&E will support site‐specific mitigation measures for any burrowing owls with 
potential to be impacted by construction activities. Measures may include onsite 
burrow enhancement or artificial burrow installation, in coordination with 
CDFG. In the event that a site‐specific burrowing owl relocation is implemented, 
PG&E will consult with CDFG regarding suitable replacement of foraging and 
burrow habitat.

DuringA pre‐construction survey for the burrowing owl was 
completed in September, October,  November, and 
December 2011 for the following locations: the shoofly line to 
be located near the Lagunitas Switches and Tower 37/232, 
the shoofly line to be located near Tower 6/40A, the project 
pole segment from Pole 13/01 to 14/09, Poles 20/18 to 
22/05, Tower pull sites (TP)‐1 and TP‐5, Pole pull sites (PP)‐1 
and PP‐2, helicopter pole landing zone (PLZ)‐1, PLZ‐6, 
helicopter tower landing zone (TLZ)‐4, Natividad Switches, the 
staging area located north of Poles 13/17 to 14/00 on 
property owned by Earthbound Farms, and approximately 
1,600 feet of access roads requiring improvement. 
On December 16, 2011, two Western burrowing owls were 
observed along the access road to TP‐5, which has not been 
used for construction activities to date. Upon coordination 
with the PG&E Project Biologist, the following  measures have 
been proposed: travel along the road will be restricted to one 
trip per day, which is necessary for permit‐required fence 
inspections. The Environmental Inspector conducting the 
inspections will not stop along this section of road and will 
not exceed five miles per hour.  Before construction activities 
resume PG&E will consult with CDFG for additional measures. 
The PG&E Project Biologist will coordinate with the CPUC to 
discuss allowable construction activities and the necessary 
buffer. Until then a 160 foot buffer will be observed, as 
specified for the non‐breeding season in the 1995 CDFG Staff 
Report on Burrowing Owl Mitigation. The Environmental 
Inspectors will continue to use binoculars to monitor owls to 
track their presence in the area. CDFG guidelines for 
burrowing owl mitigation will be implemented if necessary. 
Any relocation efforts or replacement of habitat will be 
coordinated with the CDFG.
Additional pre‐construction surveys will be conducted for the 
remainder of the project prior to working in new areas. In 
addition, a biological monitor will be on site daily to 
implement this measure.

On‐going
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Measure Category 
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MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological BIO‐
APM‐
25

01 Implement 
avoidance measures 
for San Joaquin kit 
fox

USFWS will specify avoidance and mitigation measures to minimize impacts on 
San Joaquin kit foxes in the biological opinion they will draft for the project. 
PG&E will follow and implement the measures outlined in the biological opinion.

Pre and 
During

The USFWS issued the Biological Opinion on May 9, 2011. The 
Biological Opinion specified avoidance and mitigation 
measures to minimize impacts to the San Joaquin kit fox. The 
USFWS provided an amendment to the Biological Opinion on 
September 22, 2011 (Reinitiation of Formal Consultation for 
the PG&E Hollister 115 kV Power Line Reconductoring Project 
[8‐8‐11‐FS‐59R]). A biological monitor is on‐site daily to 
monitor complaince with the Biological Opinion.

On‐going

Cultural and 
Paleontological

CR‐3.5‐
1

01 Stop work if 
paleontological 
resources are found

Stop work if previously unknown paleontological resources are discovered. Prior 
to the start of any subsurface excavations (excluding pole and tower holes) that 
would extend into Pleistocene to Oligocene sedimentary rock units, all 
construction forepersons and field supervisors shall receive training by a 
qualified professional paleontologist, as defined by the SVP (1995), who is 
experienced in teaching non‐specialists, to ensure they can recognize fossil 
materials and will follow proper notification procedures in the event any are 
uncovered during construction. Procedures to be conveyed to workers include 
halting construction within 50 feet of any potential fossil find and notifying a 
qualified paleontologist, who will evaluate its significance. Training on 
paleontological resources will also be provided to all other construction 
workers, but may involve using a videotape of the initial training and/or written 
materials rather than in‐person training by a paleontologist.  If a fossil is 
determined to be significant and avoidance is not feasible, the paleontologist 
will develop and implement an excavation and salvage plan in accordance with 
SVP standards (SVP, 1995; SVP, 1996).

Pre and 
During

Paleontological resources were included in the environmental 
training program; therefore, the pre‐construction portion of 
this measure is complete. To date, no work has been 
conducted in Pleistocene to Oligocene sedimentary rock 
units. This measure will be implemented, as necessary.

On‐going
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Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Cultural and 
Paleontological

CR‐
APM‐
01

01 Implement 
construction 
monitoring

An archaeologist that meets the Secretary of the Interior’s Standards and 
Guidelines for professional archaeologists will monitor ground‐disturbing 
activities in areas that were documented as having high archaeological 
sensitivity on Figures 2a through 2d of the Historic Properties Inventory Report 
(ICF 2010). The monitor will be empowered to temporarily halt construction in 
the immediate vicinity of a discovery while it is evaluated for significance. With 
the archaeologist’s approval, work may continue on other portions of the site. If 
the discovery proves to be significant, additional measures will be implemented; 
these may include avoidance, capping beneath a layer of sterile soil, or data 
recovery through archaeological excavation (PRC 21083).

DuringOn December 1, 2011, one hole was augured at the proposed 
location for Pole 13/15 to a depth of approximately 7 feet. A 
cultural monitor was not present during pole excavation; 
however, excavation was ceased once the LEI became aware 
that the drilling was occurring in a location designated as an 
area with high sensitivity for cultural resources. A cultural 
monitor was mobilized to the site the following day to 
evaluate the site and monitor the remaining excavation work. 
No culturally sensitive materials were encountered. The event 
was documented as a Compliance Issue and the California 
Public Utilities Commission (CPUC) Third‐Party Monitor was 
notified. 
PG&E has provided the CPUC with the name and 
qualifications of the archaeological monitor. With the 
exception of the aforementioned incident, the monitor has 
been and will continue to be on site to monitor ground‐
disturbing activities in areas that were documented as having 
high archaeological sensitivity. The archaeologist has the 
authority to halt work, if necessary.

On‐going

Cultural and 
Paleontological

CR‐
APM‐
02

01 Stop work if 
previousley 
unknown cultutral 
resources are 
encountered

If buried cultural resources such as chipped or ground stone, historic debris, or 
building foundations are inadvertently discovered during site preparation or 
construction activities, work will stop in that area and within 100 feet of the find 
until a qualified archaeologist can assess the significance of the find and, if 
necessary, develop appropriate treatment measures in consultation with PG&E 
and other appropriate agencies. With the archaeologist’s approval, work may 
continue on other portions of the site. PG&E will be responsible for ensuring 
that the archaeologist’s recommendations for treatment are implemented.

DuringShould any cultural resources be inadvertently discovered 
during site preparation or construction activities, this 
measure will be implemented as defined.

On‐going
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Measure Category 
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MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Cultural and 
Paleontological

CR‐
APM‐
03

01 Stop work if human 
remains are 
discovered

If human remains are encountered during any phase of construction, work 
within a 100‐foot radius of the remains will be suspended immediately and 
PG&E and/or their representative will immediately notify the respective county 
coroner, as required by state law (California Health and Safety Code 7050.5) and 
County Ordinance No. B6‐18. If the remains are determined by the coroner to be 
Native American, the Native American Heritage Commission (NAHC) will be 
notified within 24 hours, and the NAHC will in turn immediately notify the Most 
Likely Descendent, pursuant to Section 5097.98 of the Sate Resources Code. 
Upon notification, the MLD has 48 hours to make recommendations as to the 
treatment or disposition of the remains. PG&E or its appointed representative 
will implement any mitigation before the resumption of activities at the site 
where the remains were discovered.

DuringTo date, no human remains have been discovered within the 
project area. If human remains are discovered during any 
phase of construction, this measure will be implemented as 
defined.

On‐going

Hazards and 
Public Safety

HAZ‐
3.7‐1

01 Implement best 
management 
practices

PG&E and/or its contractors shall implement construction best management 
practices, including, but not limited to the following:

• Follow manufacturer’s recommendations on use, storage, and disposal of 
chemical products used in construction;

• Avoid overtopping construction equipment fuel gas tanks;

• Use tarps and absorbent pads under vehicles when refueling to contain and 
capture any spilled fuel;

• Properly dispose of discarded containers of fuels and other chemicals; 

• During routine maintenance of construction equipment, properly contain and 
remove grease and oils; and 

• If wood poles removed from the Hollister Pole Segment are not recycled or 
reused, they shall be disposed of at a landfill facility that is authorized to accept 
treated wood pole waste in accordance with HSC 25143.1.4(b).

DuringA biological monitor is on‐site daily to monitor compliance 
with this measure.

On‐going
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MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Hazards and 
Public Safety

HAZ‐
3.7‐2

01 Prepare a Hazardous 
Substance Control 
and Emergency 
Response Plan (Plan) 
and implement it 
during construction

PG&E shall prepare a Hazardous Substance Control and Emergency Response 
Plan (Plan) and implement it during construction to ensure compliance with all 
applicable federal, State, and local laws and guidelines regarding the handling of 
hazardous materials. The Plan shall prescribe hazardous material handling 
procedures to reduce the potential for a spill during construction, or exposure of 
the workers or public to hazardous materials. The Plan shall also include a 
discussion of appropriate response actions in the event that hazardous materials 
are released or encountered during excavation activities. The Plan shall be 
submitted to the CPUC for review and approval prior to the commencement of 
construction activities.

Pre and 
During

PG&E has prepared a Hazardous Substance Control and 
Emergency Response Plan. The plan was approved verbally on 
September 21, 2011 by the CPUC. A biological monitor is on‐
site daily to ensure the Hazardous Substance Control and 
Emergency Response Plan is implemented.

Complete

Hazards and 
Public Safety

HAZ‐
3.7‐3

02 Prepare a Health 
and Safety Plan  and 
implement it during 
construction

PG&E shall prepare and implement a Health and Safety Plan to ensure the 
health and safety of construction workers and the public during construction. 
The plan shall include information on the appropriate personal protective 
equipment to be used during construction.

Pre and 
During

PG&E has prepared a Health and Safety Plan. The plan was 
submitted to the CPUC on June 4, 2011 and was approved on 
August 4, 2011. The Health and Safety Plan is located in the 
Field Reference Manual for the project and is kept on‐site 
daily. In addition, the Health and Safety Plan is part of the 
environmental training program. PG&E construction 
inspectors are on‐site daily to ensure the Health and Safety 
Plan is implemented.

On‐going

Hazards and 
Public Safety

HAZ‐
3.7‐4

01 Ensure that a 
Workers 
Environmental 
Awareness Program 
is established and 
implemented

PG&E shall ensure that a Workers Environmental Awareness Program is 
established and implemented to communicate environmental concerns and 
appropriate work practices to all construction field personnel. The training 
program shall emphasize site‐specific physical conditions to improve hazard 
prevention, and shall include a review of the Health and Safety Plan and the 
Hazardous Substance Control and Emergency Response Plan. The CPUC 
mitigation monitor shall attend the first training session. PG&E shall submit 
documentation to the CPUC prior to the commencement of construction 
activities that each worker on the project has undergone this training program.

Pre and 
During

PG&E has prepared an environmental training program and 
will communicate project requirements to all construction 
personnel prior to construction. The CPUC monitor attended 
the supervisor training on October 3, 2011. Additional 
trainings are conducted in the field for new project 
personnel. PG&E discussed this measure with the CPUC on 
November 17, 2011. As agreed to by the CPUC, training logs 
have been and will continue to be submitted with each 
monthly compliance report.

On‐going

Page 28 of 37



Location: All

Measure Category 
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Hazards and 
Public Safety

HAZ‐
3.7‐5

01 Contain and control 
spills

PG&E shall ensure that oil absorbent material, tarps, and storage drums shall be 
used to contain and control any minor releases. Emergency spill supplies and 
equipment shall be kept at the project staging area and adjacent to all areas of 
work, and shall be clearly marked. Detailed information for responding to 
accidental spills and for handling any resulting hazardous materials shall be 
provided in the project’s Hazardous Substance Control and Emergency Response 
Plan (see Mitigation Measure 3.7‐2), which shall be implemented during 
construction.

DuringSpill response kits are on site in case of a hazardous material 
spill. A spill occurred on December 9, 2011 from a hydraulic 
hose on a line truck auger. The spill was contained and 
cleaned in accordance with the project's Hazardous 
Substance Control and Emergency Response Plan. On 
December 14, a spill occurred from a hydraulic hose on a line 
truck auger. The spill was contained  and cleaned in 
accordance with the project's Hazardous Substance Control 
and Emergency Response Plan. These spills were documented 
as occurrences and the vehicles were taken off site for 
repairs. No other spills were observed in the month of 
December. A biological monitor will be onsite to monitor 
compliance with this measure daily.

On‐going

Hazards and 
Public Safety

HAZ‐
3.7‐6

01 Incorporate the 
Federal Aviation 
Administration 
(FAA) conditions 
outlined in FAA 
Aeronautical Studies 
2009‐AWP‐1446‐OE 
(FAA, 2009a) and 
2009‐AWP‐1447‐

PG&E shall incorporate the Federal Aviation Administration (FAA) conditions 
outlined in FAA Aeronautical Studies 2009‐AWP‐1446‐OE (FAA, 2009a) and 2009‐
AWP‐1447‐OE (FAA, 2009b), including: Poles 22/00 and 22/01 shall be marked 
or lighted in accordance with FAA Advisory circular 70/7460‐1 K Change 2, 
Obstruction Marking and Lighting, red lights; notices of Actual Construction or 
Alternative, shall be completed and returned to the FAA within five days after 
the construction reaches its greatest height; and poles 22/00 and 22/01 shall not 
exceed 82 feet above ground level (i.e., 381 feet above mean sea level).

DuringThis measure will be implemented during construction. No 
work has been conducted on Poles 22/00 and 22/01 to date.

To be 
Implemented 
During 
Construction

Hazards and 
Public Safety

HAZ‐
APM‐
01

01 Stop work if 
hazardous 
substances are 
encountered

If hazardous substances are unexpectedly encountered during trenching, 
grading, or excavating work, work will be stopped until the material is properly 
characterized and appropriate measures are taken to protect human health and 
the environment. If excavation of hazardous materials is required, the materials 
will be handled, transported, and disposed of in accordance with federal, state, 
and local regulations.

DuringNo hazardous substances were discovered during 
construction in December. A biological monitor will be on‐site 
daily to monitor compliance with this measure. If a hazardous 
substance is unexpectedly encountered the biological 
monitor will stop work.

On‐going

Hazards and 
Public Safety

HAZ‐
APM‐
02

01 Conduct 
groundwater 
sampling and testing 
if contamination is 
suspected

If suspected contaminated groundwater is encountered in the proposed project 
construction areas, samples will be collected and submitted for analysis of 
petroleum hydrocarbons, metals, volatile organic compounds, and semi‐volatile 
organic compounds. If necessary, groundwater will be collected during 
construction, contained, and disposed of in accordance with all applicable 
regulations.

DuringNo suspected contaminated groundwater was encountered in 
December. A biological monitor will be onsite daily to 
monitor compliance with this measure.

On‐going
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Hazards and 
Public Safety

HAZ‐
APM‐
03

01 Develop Helicopter 
Lift Plan

PG&E will require the helicopter vendor to prepare a Helicopter Lift Plan for 
approval by the FAA prior to any construction helicopter operations. Any specific 
transportation needs (e.g., temporary road closures) will be identified in the 
plan and will be coordinated with the appropriate jurisdictions.

PreNo construction helicopter operations have been conducted 
to date. The construction contractor is currently preparing a 
Helicopter Lift Plan for submittal to the Federal Aviation 
Administration.

Pending

Hazards and 
Public Safety

HAZ‐
APM‐
04

01 Develop Fire Risk 
Management Plan

PG&E follows a standard practice of developing and implementing a Fire Risk 
Management Plan that addresses fire‐suppression equipment and procedures to 
be used during construction and training of construction and maintenance 
crews. Additionally, fire suppression equipment and materials will be kept 
adjacent to all areas of work and in staging areas, and will be clearly marked. 
Detailed information for responding to fires will be provided in the project’s Fire 
Risk Management Plan. Information contained in the plan and the locations of 
fire‐suppression materials and equipment will be included in the employee 
environmental training discussed in APM BIO‐1.

Pre and 
During

PG&E has prepared a Fire Risk Management Plan. The Fire 
Risk Management Plan was submitted to the CPUC on June 
24, 2011 and was approved on September 14, 2011. 
Information contained within the Fire Risk Management Plan 
was included as part of the environmental training program. 
PG&E construction inspectors are onsite daily to ensure the 
Fire Risk Management Plan is implemented. Fire suppression 
equipment is clearly marked and kept adjacent to all work 
areas and in staging areas.

Complete

Hazards and 
Public Safety

PUB‐
APM‐
01

01 Maintain secure 
facilities

PG&E will implement the following measures during construction activities: 

• All equipment will be locked and secured when left unattended at the most 
secure locations available;

•Contract security will be used at active pull/tension sites, laydown, and storage 
areas outside work hours;

•All open holes will be covered and secured once activity at that location stops 
(after hours);

•Anchor bolts on foundations without structures will be capped; and

•Safety structures will be placed at road crossings during overhead wire 
installation activity to protect traffic and pedestrians.

DuringPG&E construction inspectors are on‐site daily to ensure 
these measures are implemented, as needed.

On‐going

Hydrology and 
Water

HYDRO
‐3.8‐1

01 Implement 
protective measures 
on steep slopes

For all segments of new access roads that would be within 300 feet of an 
existing surface water channel and traverse a ground slope greater than two 
percent, the following protective measures shall be installed: 
•Permanent access roads shall be in‐sloped with a rock‐lined ditch on the 
inboard side 
•Water bars, or a similar drainage feature, shall be installed at 150 foot intervals 
(so as to reduce the effective, connected length of the access road to 150 feet).

DuringNo new access roads have been constructed on the project to 
date. This measure will be implemented, as necessary.

On‐going
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MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Hydrology and 
Water

HYDRO
‐3.8‐2

01 Provide sizing 
recommendations 
to ensure each 
culvert can pass a 
10‐ year storm 
event without being 
submerged

The drainage study, as proposed by PG&E in APM‐HYDRO‐3, shall provide sizing 
recommendations to ensure each culvert can pass a 10‐ year storm event 
without being submerged, and design recommendations to ensure that culvert 
installation would result in no net increase in erosion and sedimentation during 
peak flows. Sizing and design recommendations for each culvert shall consider 
the individual drainage characteristics of the stream (e.g., slope, watershed area, 
and substrate) and may include any combination of features necessary to 
achieve no net increase in erosion and sediment transport. Such features may 
include the following: 

 Downstream armoring with gravel or gabions, coupled with appropriate 
roughness features or characteristics, so as to dissipate and slow flows exiting 
the culvert and leaving the modified stream segment; a wide culvert that retains 
the natural stream bed and roughness elements without notably increasing flow 
depth; and design length and slope of culvert to maintain existing topography.

PrePG&E plans to work at the following locations: the shoofly 
line to be located near the Lagunitas Switches and Tower 
37/232, the shoofly line to be located near Tower 6/40A, the 
project pole segment from Poles 13/01 to 14/09, Poles 20/18 
to 22/05, tower pull sites (TP)‐1 and TP‐5, pole pull sites (PP)‐
1 and PP‐2, helicopter pole landing zone (PLZ)‐1, PLZ‐6, 
helicopter tower landing zone (TLZ)‐4, the staging area 
located north of Poles 13/17 to 14/00 on property owned by 
Earthbound Farms, the pole segment from Hollister 
Substation to pole location 17/06, the tower segment which 
consists of replacing 37 towers with new towers, and 
approximately 1,600 feet of access roads. No work is planned 
in a drainage at the locations; therefore, a drainage study is 
not required at this time. However, culvert sizing calculations 
will be performed prior to installing any culverts.

On‐going

Hydrology and 
Water

HYDRO
‐APM‐1

01 Prepare SWPPP PG&E or its contractor will prepare and implement a SWPPP to prevent 
construction related erosion and sediments from entering nearby waterways. 
The SWPPP will include a list of BMPs to be implemented in areas with potential 
to drain to tributaries of the Salinas River in Monterey County or to the San 
Benito River in San Benito County. These BMPs will be selected to achieve 
maximum sediment removal and represent the best available technology that is 
economically achievable.

PrePG&E has contracted ETIC Engineering to prepare and 
implement the project SWPPP. The SWPPP includes a list of 
BMPs that will be implemented. The SWPPP was submitted 
on September 14, 2011 and certified on September 15, 2011 
(WDID 335C361953). The SWPPP is being implemented 
during construction.

On‐going

Hydrology and 
Water

HYDRO
‐APM‐1

02 Prepare SWPPP Temporary erosion control measures (such as silt fences, staked straw 
bales/wattles, silt/sediment basins and traps, check dams, geofabric, sandbag 
dikes, grass buffer strips, high infiltration substrates, grassy swales, and 
temporary revegetation or other ground cover) will be employed to control 
erosion from disturbed areas.

DuringErosion control measures have been employed to control 
erosion from disturbed areas. A SWPPP monitor has been 
retained on the project and conducts regular inspections. In 
addition, the biological monitor is on‐site daily to ensure 
compliance with this measure.

On‐going

Hydrology and 
Water

HYDRO
‐APM‐1

03 Prepare SWPPP Drainage facilities in downstream offsite areas will be protected from sediment 
using BMPs consistent with CCRWQCB requirements.

DuringErosion control measures have been employed to control 
erosion from disturbed areas. A SWPPP monitor retained on 
the project conducts regular inspections. In addition, the 
biological monitor is onsite daily to ensure compliance with 
this measure.

On‐going
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MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Hydrology and 
Water

HYDRO
‐APM‐1

04 Prepare SWPPP Vegetative cover will be established on the disturbed areas as soon as possible 
after disturbance.

During 
and 
Post

This measure is on‐going. Vegetative cover will be established 
on the disturbed areas as soon as possible after disturbance.

On‐going

Hydrology and 
Water

HYDRO
‐APM‐2

01 Develop Spill 
Prevention Control 
and 
Countermeasure 
Plan

PG&E or its contractor will develop and implement an SPCCP to minimize the 
potential for, and effects of, spills of hazardous, toxic, or petroleum substances 
during all construction activities. The SPCCP will be completed and included in 
the SWPPP before any construction activities begin. PG&E will routinely inspect 
the construction areas to verify that the control measures specified in the SPCCP 
are properly implemented and maintained. PG&E will notify its contractors 
immediately if there is a noncompliance issue and will require compliance.  If an 
appreciable spill has occurred, a detailed analysis will be performed by a 
Registered Environmental Assessor to identify the likely cause of contamination. 
This analysis will conform to American Society for Testing and Materials (ASTM) 
standards and will include recommendations for reducing or eliminating the 
source or mechanisms of contamination. Based on this analysis, PG&E and its 
contractors will select and implement additional measures to control 
contamination, with a performance standard that groundwater quality and 
surface water quality must be returned to baseline conditions.

Pre and 
During

PG&E provided measures to minimize the potential for, and 
effects of, spills of hazardous, toxic, or petroleum substances 
in the Hazardous Substance and Emergency Control Plan, 
which was submitted to the CPUC on September 21, 2011. 
The biological monitor is onsite daily to ensure compliance 
with this measure.

Complete

Hydrology and 
Water

HYDRO
‐APM‐3

01 Perform drainage 
study and 
implement drainage 
plan

A drainage study will be performed for any area that crosses a waterway and 
requires a conveyance structure (culvert) for grading of new construction 
maintenance roads. The study will include calculations for the potential 
increases in stormwater runoff from related construction activities. The study 
also will identify critical drainage paths, and PG&E will implement drainage 
improvements to minimize the risk of flooding to downstream areas. The 
drainage plan will require that PG&E or its contractor will be responsible for 
proper maintenance of the drainages and any BMP associated with each 
drainage. Implementation of these measures will ensure that altered drainage 
patterns from project‐related construction activities do not significantly affect 
erosion or sedimentation.

PreRefer to mitigation measure HYDRO‐3.8‐2, Task 1. On‐going
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Noise NOI‐
3.11‐1

01 Limit work hours 
from seven a.m. to 
seven p.m.

Construction activity shall be limited to between the hours of seven a.m. and 
seven p.m., Monday through Saturday, except with CPUC approval and or where 
necessary to ensure worker safety or to conduct certain work during electrical 
line clearances or during procedures that cannot be interrupted.

DuringConstruction activities will be limited to the hours between 
7:00 a.m. and 7:00 p.m. A biological monitor is on‐site daily to 
monitor compliance with this measure. Nighttime 
construction was required on November 30, 2011. Regulatory 
agencies were contacted before night work began and the 
following measures were implemented: staging equipment 
during daylight hours and leaving large equipment overnight, 
carpooling to and from work areas. The Lead Environmental 
Inspector escorting vehicles on foot with a flashlight to check 
for special‐status species, compliance with the Construction 
Lighting Mitigation Plan, and inspecting under vehicles with a 
flashlight prior to leaving the site.

On‐going

Noise NOI‐
3.11‐2

01 Use portable 
barriers near 
residences

PG&E and/or its contractors shall shield compressors and other small stationary 
construction equipment with portable barriers when operating within 100 feet 
of residences.

DuringTo date, no construction activities have been within 100 feet 
of a residence. This measure will be implemented as 
necessary.

On‐going

Noise NOI‐
3.11‐3

01 Develop a nightime 
noise reduction plan

In the event that nighttime (i.e., between seven p.m. and seven a.m.) 
construction activity is determined to be necessary within 500 feet of an 
occupied residential dwelling unit, a nighttime noise reduction plan shall be 
developed by PG&E and submitted to the CPUC for review and approval. The 
noise reduction plan shall include a set of site‐specific noise attenuation 
measures that apply state of the art noise reduction technology to ensure that 
nighttime construction noise and levels and associated nuisance are reduced to 
the most extent feasible. The attenuation measures may include, but not be 
limited to, the control strategies and methods for implementation that are listed 
below. If any of the following strategies are found by PG&E to not be feasible, an 
explanation as to why the specific strategy is not feasible shall be included in the 
nighttime noise reduction plan. 

Pre and 
During

To this date, no nighttime construction activities have 
occurred within 500 feet of an occupied residential dwelling 
unit. This measure will be implemented as necessary.

Complete

Noise NOI‐
3.11‐3

02 Develop a nightime 
noise reduction plan

Plan construction activities to minimize the amount of nighttime construction. Pre and 
During

Construction activities have been planned to minimize the 
amount of nighttime construction.

Complete

Noise NOI‐
3.11‐3

03 Develop a nightime 
noise reduction plan

Offer temporary relocation of residents within 200 feet of nighttime 
construction areas.

DuringTo this date, no nighttime construction activities have 
occurred within 200 feet of a residence. This measure will be 
implemented as necessary.

Complete
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Noise NOI‐
3.11‐3

04 Develop a nightime 
noise reduction plan

Temporary noise barriers, such as shields and/or blankets, shall be installed 
immediately adjacent to all nighttime stationary noise sources (e.g., drilling rigs, 
generators, pumps, etc.) that block the line of sight between nighttime activities 
and the closest residences.

DuringTo this date, no nighttime construction activities involving 
stationary noise sources have occurred. This measure will be 
implemented as necessary.

Complete

Noise NOI‐
APM‐1

01 Implement noise 
control measures

Notify residents near future construction zones regarding the forecast schedule 
for nearby construction and provide project contact information.

Pre and 
During

Residents have been notified of construction and provided 
with project contact information near construction locations 
including: the shoofly line to be located near the Lagunitas 
Switches and Tower 37/232, the shoofly line to be located 
near Tower 6/40A, the project pole segment from Pole 13/01 
to 14/01, tower pull sites (TP)‐1 and TP‐5, pole pull sites (PP)‐
1 and PP‐2, helicopter pole landing zone (PLZ)‐1, helicopter 
tower landing zone (TLZ)‐4, Natividad Switches, and 
approximately 1,600 feet of access roads. Residents near 
future construction zones will be notified of construction and 
provided with project contact information prior to the 
beginning of construction activities.

On‐going

Noise NOI‐
APM‐1

02 Implement noise 
control measures

PG&E will implement the following noise abatement measures during project 
construction to minimize the impact of temporary construction‐related noise on 
nearby residences:
• Comply with manufacturers’ muffler requirements on all construction 
equipment engines.

• Turn off construction equipment when not in use, where applicable.

• Minimize equipment use.

• Use equipment fitted with factory‐installed muffling devices during 
construction when readily available.

• Route truck traffic away from residential areas where feasible.

DuringPG&E has been implementing the noise abatement measures, 
as feasible. Compliance with this measure is monitored daily.

On‐going
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Noise NOI‐
APM‐2

01 Implement control 
measures for 
helicopter noise

Notify residents near future construction zones and along helicopter flight paths 
regarding the schedule and reasons for upcoming construction and flight 
operations.

Pre and 
During

Residents have been notified of construction and provided 
with project contact information near construction locations 
including: the shoofly line to be located near the Lagunitas 
Switches and Tower 37/232, the shoofly line to be located 
near Tower 6/40A, the project pole segment from Pole 13/01 
to 14/01, tower pull sites (TP)‐1 and TP‐5, pole pull sites (PP)‐
1 and PP‐2, helicopter pole landing zone (PLZ)‐1, helicopter 
tower landing zone (TLZ)‐4, Natividad Switches, and 
approximately 1,600 feet of access roads. Residents near 
future construction zones will be notified of construction and 
provided with project contact information prior to the 
beginning of construction activities.

On‐going

Noise NOI‐
APM‐2

02 Implement control 
measures for 
helicopter noise

Provide project contact information to facilitate response to noise complaints 
during the construction activity.

DuringResidents have been provided with contact information for 
noise complaints during construction activities near current 
construction activities. Residents near future construction 
activities will be provided with contact information prior to 
the beginning of construction activities in these areas.

On‐going

Noise NOI‐
APM‐2

03 Implement control 
measures for 
helicopter noise

To the extent feasible, plan helicopter flight paths between construction zones 
and the helicopter staging areas to avoid noise‐sensitive receivers. Note: All 
flight operations including takeoff, landing, and flight paths must comply with 
FAA regulations and all applicable safety concerns.

DuringHelicopter flight paths have been and will be planned to 
avoid noise‐sensitive receivers, to the extent feasible.

On‐going

Socioeconomics PU‐
APM‐
01

01 Identify locations of 
water wells and well 
fields

To ensure minimal disturbance or alteration of water wells or well fields within 
the project alignment, PG&E will conduct a pre‐construction records search and 
field survey to identify specific locations of water wells and well fields.

PrePG&E conducted a pre‐construction records search and field 
survey to identify specific locations of water wells and well 
fields. No wells or well fields were located.

Complete

Socioeconomics PU‐
APM‐
02

01 Notify Underground 
Service Alert prior to 
beginning work on 
underground lines.

PG&E will ensure that Underground Service Alert is notified at least two days 
prior to initiation of construction activities of the underground portion of the 
power line. Underground Service Alert verifies and physically marks the location 
of all existing underground utilities in the area of anticipated construction 
activities to prevent accidental disturbance.

Pre and 
During

Underground Service Alert has been notified at least two days 
prior to current construction activities in the underground 
portion of the power line. PG&E, or its contractor, will 
continue to notify the Underground Service Alert at least two 
days prior to initiation of construction activities in new 
locations of the underground portion of the power line.

On‐going

Page 35 of 37



Location: All

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Transportation TRANS‐
3.15‐1

01 Prepare a Traffic 
Management and 
Control Plan

PG&E shall prepare a Traffic Management and Control Plan that shall include, at 
a minimum, the measures listed below. The Plan shall be submitted to the CPUC 
for approval and shall be distributed to all construction crew members prior to 
commencement of construction activities. The Plan shall:

 •Include descripƟons of work hours, haul routes, work area delineaƟon, any 
traffic detour routes, bicyclists and pedestrian detour routes, traffic control, and 
flagging;

 •IdenƟfy all access and parking restricƟon and signage requirements;

 •Require workers to park personal vehicles at the approved staging areas and 
take only necessary project vehicles to the work sites;

 •Lay out plans for noƟficaƟons of all lane and road closures and a process for 
communication with affected road users, including truckers, residents, and 
landowners prior to the start of construction. Advance public notification shall 
include posting of notices and appropriate signage of construction activities. The 
written notification shall include the construction schedule, the exact location 
and duration of activities within each street (i.e., which road/lanes and access 
point/driveways/parking areas would be blocked on which days and for how 
long), and a toll‐free telephone number for receiving questions or complaints; 

 •Include plans to coordinate all construcƟon acƟviƟes with emergency service 
providers in the area. Emergency service providers would be notified of the 
timing, location, and duration of construction activities. All roads would remain 
passable to emergency service vehicles at all times; and

 •IdenƟfy all roadway locaƟons where special construcƟon techniques (e.g., 
night construction) would be used to minimize impacts to traffic flow.

PrePG&E has prepared a Traffic Control Plan. The Traffic Control 
Plan was submitted to the CPUC on June 24, 2011 and 
approved on September 14, 2011. The plan is maintained 
onsite in the Field Reference Manual, which has been 
distributed to the construction contractor and PG&E 
supervisors. In addition, traffic control is part of the 
environmental training program.

Complete

Transportation TRANS‐
3.15‐2

01 Coordination with 
Union Pacific 
Railroad

PG&E shall coordinate all construction activities with Union Pacific Railroad to 
avoid delays in freight train service along the Hollister Branch Line. PG&E shall 
implement, at a minimum, the Union Pacific Railroad safety and engineering 
guidelines when installing power lines over the railroad right‐of‐way (ROW). The 
Workers Environmental Awareness Program required under Mitigation Measure 
3.7‐4 shall require construction crews and project personnel to be trained on 
Union Pacific Railroad safety guidelines prior to commencing work within or 
over the railroad ROW.

PreTo date, no construction activities have been conducted near 
a railway. PG&E will coordinate with Union Pacific Railroads 
prior to any construction activities that may cause delays of 
freight train services. Construction crews are trained on 
Union Pacific Railroad safety guidelines prior to construction, 
as part of the environmental training program. PG&E will 
implement the Union Pacific Railroad safety and engineering 
guidelines when installing powerlines over the railroads.

On‐going
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Location: All

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Visual AES‐
3.1‐1

01 Light and Glare PG&E shall design and install all lighting at construction and storage yards and 
staging areas such that light bulbs and reflectors are not visible from public 
viewing areas; lighting does not cause reflected glare; and illumination of the 
project facilities, vicinity, and nighttime sky is minimized. PG&E shall submit a 
Construction Lighting Mitigation Plan to the CPUC for review and approval at 
least 90 days prior to the start of construction or the ordering of any exterior 
lighting fixtures or components, whichever comes first. PG&E shall not install or 
operate any exterior lighting fixtures or lighting components for the Proposed 
Project until the Construction Lighting Mitigation Plan is approved by the CPUC. 
The Plan shall include but is not limited to the following measures: Lighting shall 
be designed so exterior lighting is hooded, with lights directed downward or 
toward the area to be illuminated and so that backscatter to the nighttime sky is 
minimized. The design of the lighting shall be such that the luminescence or light 
sources are shielded to prevent light trespass outside the project boundary. All 
lighting shall be of minimum necessary brightness consistent with worker safety.

Pre and 
During

PG&E has prepared a Construction Lighting Mitigation Plan. 
The plan was submitted to the CPUC on June 24, 2011 and 
approved on September 14, 2011. Compliance with this 
measure is monitored, as necessary. Nighttime construction 
was required on November 30, 2011. Regulatory agencies 
were contacted before night work began and the following 
measures were implemented: staging equipment during 
daylight hours and leaving large equipment overnight, 
carpooling to and from work areas, the Lead Environmental 
Inspector escorting vehicles on foot utilizing a flashlight to 
check for special‐status species, compliance with the 
Construction Lighting Mitigation Plan, and inspecting under 
vehicles with a flashlight prior to leaving the site.

Complete

Visual AES‐
APM‐
01

01 Limit construction 
hours

Construction activities that are visible to the public and scheduled to occur after 
6:00 pm or on weekends should not continue past daylight hours (which vary 
according to season) unless required because of the project safety concerns or 
clearance requirements. This will reduce the amount of construction activities 
visible to viewer groups because most construction activities will occur during 
business hours (when most viewer groups are likely at work), and daylight 
construction will eliminate the need to introduce high‐wattage lighting sources 
to be able to operate in the dark.

DuringConstruction activities were required at night on November 
30, 2011 due to the necessity to limit power outages to one 
day. Regulatory agencies were contacted before night work 
began and the following measures were implemented: 
staging equipment during daylight hours and leaving large 
equipment overnight, carpooling to and from work areas, the 
Lead Environmental Inspector escorting vehicles on foot 
utilizing a flashlight to check for special‐status species, 
compliance with the Construction Lighting Mitigation Plan, 
and inspecting under vehicles with a flashlight prior to leaving 
the site.

On‐going

Wilderness and 
Recreation

REC‐
APM‐
01

01 Avoid disrupting Rec 
Facilities along Juan 
Bautista de Anza 
National Historic 
Trail

PG&E will limit construction activities that occur in the immediate vicinity of the 
Juan Bautista de Anza National Historic Trail to weekdays or as otherwise 
permitted by the National Park Service. PG&E will ensure that the trail is fully 
accessible on the weekends, as well as any holidays observed by the National 
Park Service.

DuringTo date, no construction activities have occurred in the 
vicinity of the Juan Bautista de Anza National Historic Trail. 
Construction activities near this area will only occur on the 
weekdays.

On‐going
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Attachment D: Environmental Training Log 

 



 










	PGE Hollister CPUC Monthly Report December 2011
	Attach B Tree Trimming Table (December 2011)

