
 

 
 

PROJECT MEMORANDUM 
ANTELOPE PARDEE PROJECT, SEGMENT 1 
To: John Boccio, Project Manager, CPUC 
 Marian Kadota, Project Manager, ANF 
From: Vida Strong, Aspen Project Manager 
Date: March 14, 2008 
Subject: Weekly Report #8, March 2-March 8, 2008 

 
The Antelope-Pardee Project, Segment 1, is comprised of three sections: 
 
• Section 1: Pardee Substation to the ANF boundary. 
• Section 2: ANF 
• Section 3: ANF Boundary to the Antelope Substation 
 
During the subject week, no activity occurred on Sections 1, 2, or 3, with the exception of preparation 
activities for Shoofly construction on Section 1 and Antelope Substation construction on Section 3.  Equip-
ment, materials, and office trailers are being staged in the various approved construction yards. 
 
SECTION 1, SHOOFLY 
 
CPUC/Aspen Environmental Monitor (EM): Jenny Slaughter was onsite to tour the project area on 
March 7th. 
 
Summary of Activity: 
 
Flagging of the project disturbance boundaries and biological surveys took place during the week in prep-
aration of the Shoofly construction.  CPUC EM Jenny Slaughter met with Kimberly Toal (Burns and Mac-
Donnell Environmental Monitor) to review the right-of-way.  Shoofly construction is scheduled to begin 
on March 11th. 
 
 
SECTION 2, ANF & ADJACENT YARDS 
 
ANF Representatives: Marian Kadota 
CPUC/Aspen Environmental Monitor (EM): Jenny Slaughter 
 
Summary of Activity: 
 
Geotechnical drilling within the ANF has been completed. 
 
Environmental Compliance: 
 
No Non-Compliance Reports were issued by the ANF during the subject week. 
 
No CPUC Non-Compliance Reports (NCR) have been issued by the CPUC EM for the project to date. 
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SECTION 3, ANTELOPE SUBSTATION & ADJACENT YARDS 
 
CPUC/Aspen Environmental Monitor (EM): Jenny Slaughter 
 
Aspen EM Jenny Slaughter spoke with SCE representative Art Vindiola to receive construction updates at 
the Antelope Substation. 
 
Summary of Activity: 
 
Construction activity under Notice to Proceed (NTP #2) at the Antelope Substation consisted of the fol-
lowing activities. 
 
1. The installation of erosion control measures as identified in the SWPPP began and is being conducted 

by an SCE subcontractor.  All personnel working on the Antelope Substation under NTP #2 are given 
Environmental Training in the office trailers and a log of trained personnel is kept on site. 

 
2. Construction of the Mechanical Electrical Equipment Room (MEER) continued.  Crews are working on 

the sub-floor and walls.  Excavation for the building foundation has been completed.  The Paleontolog-
ical Monitor is no longer required during construction activities because the Paleontological Plan has 
been approved. 

 
3. For the 66-kV sub transmission line relocation, foundations have been completed and steel placement 

continued. 
 
4. The substation expansion area is on hold until SCE secures the adjacent land. 
 
5. The Burns and McDonnell construction yard has been set up adjacent to the substation.  Two office 

trailers have been brought to the site and are being set up for operation.  The entire site has been 
graveled and straw wattles have been placed surrounding the yard. 

 
6. PAR Construction has also begun to set up their office trailers in an area immediately adjacent to the 

Burns and McDonnell yard. 
 
Environmental Compliance: 
 
The CPUC EM observed that work activities were in compliance with NTP #2, the certified FEIR/S, and 
other permit requirements. 
 
No Non-Compliance Reports (NCR) have been issued by the CPUC EM for the project to date. 
 
CPUC NOTICES TO PROCEED (NTPS) & ANF PERMITTING 
 
Table 1 summarizes the CPUC Notice to Proceed and ANF permitting activity for the Antelope-Pardee 
Project, Segment 1, to date. 
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TABLE 1 
CPUC NTPS & ANF PERMITTING 

(Updated 03-14-08) 
NTP #/ 
Permit 

Date 
Requested 

Date 
 Issued Description 

CPUC NTPs 
#1 Oct 10, 2007 Oct 16, 2007 Mojave Marshalling Yard.  Per the request, the yard will primarily 

be used to store construction equipment and materials for the project. 
#2 Nov 16, 2007 Dec 10, 2007 Antelope Substation construction and expansion, as well as the use 

of two adjacent contractor laydown yards. 
#2 

Mod 
Dec 21, 2007 Jan 2, 2008 Allow grading activity at the Antelope site/yards and replacement of 

an existing 80-foot microwave tower with a new 120-foot tower 
immediately outside of the communications room within the fenced 
area of the Antelope Substation. 

#3 Jan 10, 2008 Jan 16, 2008 Use of five contractor laydown yards as named Pumpkin Yard, 
Pottery Yard, Pardee Substation Yard, Mechanics Yard and Avenue I 
Yard. 

#4 Jan 29, 2008 Feb 4, 2008 Use of the Racetrack Marshalling Yard. 
#5 Feb 19, 2008 Feb 28, 2008 Shoofly Construction, Section 1. 
#5 

Mod 
March 11, 

2008 
Under Review Use of a new soil disposal site for the Shoofly construction, Section 1. 

ANF PERMTTING 
 Nov. 29, 2007 Dec. 14, 2007 Radio Repeater – installation of a temporary radio repeater site on 

Sierra Pelona Ridge to provide communication during construction 
activities tied to the project. Improvement installation began Jan. 11  

 Sept. 27, 2007 Dec. 14, 2007 Geotechnical testing – 23 geotechnical borings are authorized on 
National Forest lands to provide additional information that will be 
used in the design of the transmission towers. Notice to proceed was 
signed Jan 31 to begin work the week of Feb. 3 

 
 
VARIANCE REQUESTS 
 
On February 20th, a variance for the Fire Plan was developed by ANF staff.  Without this variance, ANF 
would shut down the construction operations at a PAL EV level.  With the variance, ANF allows con-
struction operations to continue until 1:00 pm provided that SCE complies with some additional protec-
tion measures outlined in the variance. 
 




