
 

 

 

PROJECT MEMORANDUM 
SCE TRANSMISSION PROJECTS, SEGMENTS 1 - 11 
 

To: John Boccio, Project Manager, CPUC 
From: Vida Strong, Aspen Project Manager 
Date: September 13, 2010 
Subject: Weekly Reports 135-136 — August 15 to August 31, 2010 

INTRODUCTION 

This report provides a summary of the construction and compliance activities associated with the following 
SCE transmission projects: 

 Antelope-Pardee 500 kV Transmission Project, Segment 1, including Antelope Substation expansion; 

 Antelope Transmission Project, Segments 2, 3A and 3B, including the Windhub and Highwind Substations; 
and 

 Tehachapi Renewable Transmission Project, Segments 4 through 11, including Whirlwind Substation 
and the expansion of Vincent Substation. 

A summary of the Notices to Proceed with construction and Variance Request activity are also provided 
(see Tables 1 and 2, respectively, near the end of this report). Finally, a summary of Temporary Extra Work-
space and non-compliance activity are provided in Tables 3 and 4, respectively. 
 

CPUC/Aspen Environmental Monitors (EM): Stephanie Jayne, Jenny Slaughter and Allison Roth 
 
 

SEGMENT 1: ANTELOPE-PARDEE 
 

Summary of Activity: 
 

1. Grading of the Antelope Substation expansion area was completed on July 9. Crews continued work 
on the AA banks in the middle of the grading area, and a crew worked on the circuit breaker foundation 
of one of the switchracks. 

 

2. Habitat restoration has not been completed in Segment 1. ECORP and Nature’s Image are conducting 
maintenance activities including weeding in areas previously seeded. Areas still requiring treatment in 
Segment 1 include Wire Stringing Site 3 and Tower 9. 

 

Environmental Compliance: 
 

1. Four woodrat middens were flagged for avoidance approximately 50 feet from Construct 8 during a 
clearance sweep in preparation for erosion control repair work. These middens were previously docu-
mented in 2008. 

 

No Non-Compliance Reports or Project Memoranda were issued during the subject period for Segment 1 
construction activities. Non-Compliance activities for the project to date are summarized in Table 4. 
 

Agency Representatives: 
 

None 
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SEGMENT 2: ANTELOPE-VINCENT 
 

The Notice to Proceed for Segment 2 construction (NTP #14) was issued by the CPUC on September 30, 
2008. Segment 2 involved the construction of a new 21.0-mile single-circuit 500 kV transmission line 
initially energized at 220 kV and 0.6 miles of a new 220 kV transmission line connecting SCE’s Antelope 
Substation in the City of Lancaster to the Vincent Substation in unincorporated Los Angeles County. 
Segment 2 construction activities have been completed and the Segment 2 transmission line was energized 
on December 17th. 
 

Summary of Activity: 
 

1. Construction of Segment 2 is complete and the line was energized on December 17th, 2009. Erosion 
inspections are ongoing and revegetation is scheduled for Fall 2010. 

 

2. PAR crews performed erosion control repairs on Constructs 18, 24, 25, 35, and 36. 
 

Environmental Compliance: 
 

1. Clearance surveys were conducted at Const 24, 25, 35, and 36 to prepare for erosion repair work. No 
sensitive resources were found. 

 

2. Crown Fire burned through Segment 2 from Const 27 to Const 82 from July 29 into early-August. 
 

No Non-Compliance Reports or Project Memoranda were issued for Segment 2 construction activities 
during the subject period. Non-Compliance activities for the project to date are summarized in Table 4. 
 

Agency Representatives during Construction (other than CPUC EMs): 
 

None 
 
 

SEGMENT 3: ANTELOPE-WINDHUB/WINDHUB-HIGHWIND 
 

The NTP for Segment 3A (NTP #17) was issued by the CPUC on October 22, 2008. Segment 3A involved 
the construction of a new 25.6-mile 500 kV transmission line initially to be energized at 220 kV con-
necting SCE’s Antelope Substation in the City of Lancaster to the new Windhub Substation on Oak Creek 
Road in the Tehachapi area of Kern County. The NTP for the new Windhub Substation (NTP #19) was 
issued by the CPUC on December 1, 2008. Construction of the Segment 3A transmission line has been com-
pleted and energization has not been scheduled. Construction of Segment 3B is subject to the execution of 
interconnection agreements with the upcoming Tehachapi wind projects. 
 

Summary of Activity 

1. Material relocation from the Mojave Yard and Windhub Substation to the Highwind Yard was 
completed on August 6th. 

2. The 66 kV crew continues to splice in the vaults at the Windhub Substation. Crews also continued 
work on the switchrack foundations in Quad C. In addition, groundwork began in the 500 kV switchrack. 

3. As of August 19th, the Avenue I Yard is no longer being used for TRTP 1-3. 

4. Orange fencing was installed along the perimeter of the material laydown yard on the southeast 
corner of the expansion area at the Antelope Substation. 

 

Environmental Compliance: 
 

1. Nest sweeps were conducted and tortoise fence was inspected at Windhub Substation. No issues were 
noted and no active nests were found. 

 

2. On August 9th, a dead European starling was discovered in the bird deterrent netting covering one end 
of a TSP. 
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3. Biological surveys were conducted within the disturbance area for the material laydown area located 
on the southeast corner of the Antelope Substation expansion area, including a 500-foot buffer. No 
sensitive resources were discovered with the exception of horned larks, Loggerhead shrikes, and a prairie 
falcon being observed in the area. 

 

4. SCE is working to develop a solution for the channel incision that occurred immediately downstream 
of the rip-rapped stream channel at the Windhub Substation site. Once a plan is developed, it will be 
submitted to the CPUC. SCE is also pursuing the acquisition of the stream channel property. 

 

No Non-Compliance Reports or Project Memoranda were issued for Segment 3 construction activities 
during the subject period. Non-Compliance activities for the project to date are summarized in Table 4. 
 

Agency Representatives during Construction (other than CPUC EMs): 
 

None 
 
 

TRTP SEGMENTS 4-11 
 

The SCE Tehachapi Renewable Transmission Project was evaluated in accordance with the California 
Environmental Quality Act and a Certification of Public Convenience and Necessity (CPCN) was granted 
by the CPUC on December 17, 2009.  Construction activities include the establishment of yards, the Vincent 
Substation expansion, and Segment 7 Telecom work. 
 

Summary of Activity 
 

1. Activities continued under CPUC NTP #2 for the expansion of the Vincent Substation within the existing 
substation disturbance area. WEAP training for the 500 kV expansion was conducted on August 16, 
2010 for H&H Grading. Water storage tank installation and grubbing are complete, including topsoil 
salvaging (see Figure 1). Final grading activities for the substation expansion area are underway and 
will continue for a couple more weeks. Activities within the existing substation disturbance area included 
concrete pouring at tower foundations, installing rebar cages in boreholes, expansion of rock construc-
tion entrance by KGC, stripping forms from cured foundations, and drilling boreholes for tower 
foundations at the north area of the substation. 

 

2. Construction activities at Material Yard 28 in Lancaster included installation of antennas for internet 
connection and scanners on light poles, compaction of rock at the west entrance, and installation of 
snake fence around the perimeter of the existing fence. 

 

3. The Rancho Vista Yard in Rancho Cucamonga continued to receive materials (see Figure 2). Materials 
off-loaded included tubular steel poles, which were stored in the northeastern portion of the yard; mate-
rials were covered with netting and shrink wrap to minimize the potential of birds utilizing the mate-
rials for nesting. Orange fencing in the yard clearly demarcated the 50-foot buffer for Delhi sands 
flower-loving fly; no construction activity occurred within the sensitive area. 

 

4. Segment 7 Telecom work continued with the splicing of fiber optic cable inside the Rio Hondo 
Substation. 

 

5. Segment 8 Telecom work included trenching and above ground activities in the cities of Chino, Chino 
Hills and Pomona. Trenching activities included traffic control, saw cutting, asphalt removal, trench exca-
vation, conduit installation, slurry and backfill and asphalt installation (see Figure 3). Above ground 
activities included attaching fiber optic wire and wire stringing (see Figure 4). 

 

6. Segments 7 and 8 66 kV relocation activities included delivery and assembly of steel poles along the 
SCE right-of-way (see Figure 5), potholing for buried waterlines, excavation of holes, and installation 
and modification of poles. Work occurred from the intersection of Ramona Boulevard and I-605 south 
toward I-10. 
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Environmental Compliance: 
 

1. Currently, there are no active nests or biological constraints at the Vincent Substation or 500-foot 
buffer area. Topsoil salvage at the Vincent Substation expansion is complete. The pile is covered with 
jute and surrounded by straw wattles. 

 

2. At Material Yard 28, sand bags around the soil stockpile and sanitary waste tanks were observed to be 
torn on August 24th and had not been repaired by the end of the reporting period. 

 

3. Two spills were reported on Segment 8 Telecom. On August 25th, a minor hydraulic fluid leak was 
observed from a dump truck used for trenching activities. The spill was cleaned up immediately and 
properly disposed of. On August 26th, a minor diesel fuel spill was observed from a plastic container 
located on a dump truck onto the roadway. The spill was cleaned up immediately and properly 
disposed of. 

 

4. As of August 3, after no nestling or nesting activity has been observed for five days, it was deter-
mined that the remaining northern mockingbird nest at Rancho Vista Yard was inactive. It is presumed 
that the nestlings were large enough to have fledged. 

 

5. Currently, there are no active nests at the Mesa Yard. 
 

6. A few issues were noted on Segments 7 and 8 66 kV on August 26th. Three spill kits were delivered to 
the site. Construction vehicles used an undesignated road to exit the site. The crew foreman was informed 
that they must use designated access roads as noted on the plans. 

 

No Non-Compliance Reports or Project Memoranda were issued during the subject period for TRTP con-
struction activities. Non-Compliance activities for the project to date are summarized in Table 4. 
 

Agency Representatives during Construction (other than CPUC EMs): 
 

None 
 
 

CONTRACTOR YARDS: ALL SEGMENTS 
 

Contractor Yards are listed below along with a summary of current status. 
 
- Racetrack Yard - Final clean-up completed 
- Pumpkin Yard - Final clean-up completed 
- Pottery Yard - Final clean-up completed 
- Hydrant Yard - Final clean-up completed 
- 10 Acre Yard - Final clean-up and decompaction completed; has not been reseeded. 
- Avenue I Yard, Segments 2 & 3A: No longer in use for TRTP 1-3; the yard remains fenced and PAR 

has materials from other projects. 
- Mojave Yard, Segment 3B: Taken over by SCE. The yard is empty and the fence will soon be removed. 
- Highwind Yard, Segment 3B: Established. Material relocation from Mojave yard and Windhub to Highwind 

Yard completed. 
- Avenue J Yard, Segments 4-11: In use. 
- Yard 28, Segments 4-11: Established. Minimal material storage at present. 
- Rodeo Yard, Segments 6 & 11: Proposed under Segments 4, 5, and 10. 
- Huntington Drive Yard, Segments 6 & 11: Proposed under Segment 7 
- Rancho Vista Yard, Segments 4-11: Established. Minimal material storage at present. 
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CPUC NOTICES TO PROCEED (NTPS) & ANF PERMITTING 
 
Table 1 summarizes the CPUC Notice to Proceed and ANF permitting activity for the Antelope-Pardee 
Transmission Project, Segments 1, 2, and 3, to date. 

TABLE 1 
CPUC NTPS & ANF PERMITTING 

(Updated 09/13/2010)  

NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

CPUC NTPs, Segments 1-3 

For CPUC NTP and Addendum activity on Segments 1-3 prior to 2010, please see Table 1 in Weekly Reports 106-107. 

#26 12/18/09 01/05/10 1 Expansion of Antelope Substation. 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent AR 19 and access road to Const 34A. 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent refueling basin at Hydrant Yard. 

#27 12/23/09 01/05/10 3B Oak Peak Communication Site 

CPUC 
Addendum 

01/25/10 02/01/10 2 Reclassification of two temporary roads to permanent and 
relocation of transposition poles. 

Revised 
CPUC 

Addendum 

02/10/10 02/19/10 2 Relocate two previously approved transposition towers 
from Const 110 to Const 105. 

#28 02/10/10 02/18/10 3B Highwind Marshalling Yard 

#29 02/10/10 03/02/10 1 Relocation of the Sagebrush Transmission Line at the 
Antelope Substation expansion area. 

CPUC 
Addendum 

03/17/10 03/26/10 3A Vertical mulching, capping of a portion of the existing 
roadway, and making this overland route a permanent 
access for SCE operations and maintenance to Const 43. 

CPUC 
Addendum 

04/06/10 04/27/10 3B Elimination of transposition towers in Segment 3B. 

CPUC 
Addendum 

04/16/10 04/22/10 1 Installation of fiber optics surrounding the Antelope 
Expansion. 

CPUC 
Addendum 

05/25/10 06/04/10 1  Permanent overland travel routes for Operation and 
Maintenance inspections. 

CPUC 
Addendum 

05/25/10 06/04/10 2 Permanent overland travel routes for Operation and 
Maintenance inspections. 

CPUC NTPs Segments 4-11 

#1 01/13/10 02/11/10 4, 5, 10 Yard 28 

#2 01/28/10 03/10/10 9 Vincent Substation Expansion 

#3 03/09/10 04/01/10 7,8 Rancho Vista Yard 

CPUC 
Addendum 

04/09/10 04/19/10 9 Changes to Substation components. 

#4 01/27/10 04/26/10 7, 8 Segment 7 and 8 Cell Sites 

#5 01/27/10 04/30/10 7 Segment 7 Telecom 

#6 03/29/10 05/12/10 7,8 Mesa Materials Storage Yard 

#7 05/12/10 05/28/10 8 Segment 8 telecommunications. 

#7 Mod 08/20/10 08/20/10 8 Minor re-routes to Segment 8 Telecom 

#8 04/27/10 06/04/10 8 Segment 8 Contractor Yards 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

#9 07/21/10 07/29/10 7 Segment 7 Contractor Yards 

#10 04/08/10 08/03/10 7, 8 66 kV re-route and relocation 

#11 05/08/10 08/12/10 8 Segment 8 Transmission Line, Chino Hills, Phase I 

#12 07/28/10 08/20/10 4, 5,  
10 

Segment 4, 5, 10 Contractor Yards 

#13 07/19/10 08/24/10 8 Segment 8 Transmission Line, Phase 2 and 3 

#14 08/25/10 09/03/10 4 Partial Transmission Line work associated with an LADWP 
outage 

#15 08/13/10 Under 
review 

5 Segment 5 Transmission Line 

 08/30/10 Under 
review 

4 Segment 4 Transmission Line 

 08/10/10 Under 
review 

7 Segment 7 Transmission Line 

 06/22/10 Under 
review 

9 Whirlwind Substation 

ANF PERMTTING – Segment 1, 6 & 11 

 11/29/07 12/14/07 1 Radio Repeater – installation of a temporary radio repeater 
site on Sierra Pelona Ridge to provide communication during 
construction activities tied to the project. Improvement 
installation began Jan. 11  

 09/27/07 12/14/07 1 Geotechnical testing – 23 geotechnical borings are authorized 
on National Forest lands to provide additional information 
that will be used in the design of the transmission towers. 
Notice to proceed was signed Jan 31 to begin work the week 
of Feb. 3 

  07/14/08 1 Removal of the 66 kV conductor within the ANF, from tower 
7-3 (near southern Forest boundary) to 16-3 (near Bouquet 
Reservoir) Phase I. 

  09/23/08 1 Removal of the 66 kV conductor within the ANF, Phase II 

  10/23/08 1 Construction of the 500 kV transmission line and wreck-out 
of the 66 kV towers in the ANF, Section 2. 

 

 
VARIANCE & TEMPORARY EXTRA WORKSPACE REQUESTS 

Variance Requests and Temporary Extra Workspace (TEWS) Requests submitted to date are summarized 
in Tables 2 and 3, respectively. 

TABLE 2 
VARIANCE REQUESTS 

(Updated 09/13/2010) 

Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

Variance Requests, Segments 1-3 

For Variance Request activity on Segments 1-3 prior to 2010, please see Table 2 in Weekly Reports 106-107. 

VR #66 01/11/10 01/19/10 1 Modify the requirements of Mitigation Measure B-1a 
(Provide Restoration/Compensation for Impacts to 
Native Vegetation Communities) to fulfill a request 
from the property owner. 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

VR #67 01/15/10 01/19/10 3A Modify requirements of Mitigation Measure B-27b and 
APMs BIO-2 and BIO-7 to preserve cut Joshua trees 
onsite instead of off-site disposal to the extent possible 
for habitat creation purposes. 

VR #68 04/09/10 04/12/10 1 Release restoration requirements on road to wreck-out 
tower 20-4 in Section 3. 

VR #69 05/04/10 05/07/10 1 Contractor Yards surrounding Antelope Substation. 

VR #69 
MOD 

07/29/10 08/02/10 1 Additional space for storage at Antelope Substation for 
material being delivered for Antelope, Vincent and 
Whirlwind substations. 

VR #70 06/02/10 06/04/10 1 Additional disturbance areas adjacent to the pole 
erections for the 220 kV Sagebrush relocation work 
around the Antelope Substation. 

VR #71 06/22/10 06/23/10 1 Change in construction work hours for work on the 
Sagebrush 220 kV transmission line.  

VR #71 
MOD #1 

06/24/10 06/25/10 1 Expansion of construction hours for Sagebrush 220 kV 
T/L and foundation installation work at Antelope 
Substation. 

VR #71 
MOD #2 

07/08/10 07/09/10 1 Further expansion of construction hours for Antelope 
Substation construction. 

Variance Requests, Segments 4-11 

VR #1 03/25/10 03/26/10 9-Vincent Expand grading area of Vincent substation by 15-feet 
for temporary turn around areas for equipment. 

VR #2 05/25/10 05/27/10 7 Relocation of helicopter landing zone for Segment 7 
telecommunications work. 

VR #3 06/08/10 06/10/10 7 Clarification of Segment 7 Telecom construction 
operating hours and to work the weekend dates of 
June 12, 13, 19, and 20, within the City of Irwindale 

VR #4 08/11/10 08/13/10 9-Vincent Utilize a fire hydrant along an unpaved spur road and 
also place two 10,000-gallon elevated water storage 
tanks adjacent to the hydrant. 

VR #5 08/20/10 08/20/10 7 Night work for Segment 7 Telecom 

VR #6 8/26/10 8/26/10 8 Work on weekends for Segment 8 Telecom.  

 

TABLE 3 
TEMPORARY EXTRA WORKSPACE (TEWS) REQUESTS 

(Updated 09/13/2010) 

TEWS 
Request 

Date 
Requested 

Date 
 Approved 

Segment 
# Description 

TEWS, Segments 1-3 

For TEWS activity on Segments 1-3 prior to 2010, please see Table 3 in Weekly Reports 106-107. 

TEWS, Segments 4-11 

None to 
date 
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NON-COMPLIANCES & INCIDENTS 

A summary of Project Memorandum, Non-Compliance Reports, and other incidents to date is provided in 
Table 4. 

TABLE 4 
NON-COMPLIANCES, PROJECT MEMORANDA, AND OTHER INCIDENTS 

(Updated 09/13/2010) 

Type Date Location Description 

Non-Compliances, Project Memoranda & Other Incidents, Segments 1-3 

For Non-Compliances, Project Memoranda & Other Incidents activity on Segments 1-3 prior to 2010, please see 
Table 4 in Weekly Reports 106-107. 

Project 
Memorandum 

04/27/10 3A Delivery of equipment to Tower 43 within an ESA without 
monitors present. 

Incident 05/10/10 2 Relocation of artifacts from archaeological site near Tower 21 
during Segment 2 construction. 

Incident 05/12/10 Antelope 
Substation 

Fugitive dust leaving grading area. 

Non-Compliances, Project Memoranda, & Other Incidents, Segments 4-11 

Incident/Level 
1 SCE NCR 

03/24/10 Vincent 
Substation 

Construction encroachment into California Thrasher nest 
buffer. 

Incident 04/20/10 Rancho Vista
Yard 

Equipment mobilized to site before resource fencing was 
verified by CPUC EM. 

Incident/Level 
1 SCE NCR 

05/12/10 Vincent 
Substation 

Resource buffer encroachment, construction within nesting 
bird buffers along Rockyford road. 

Incident/Level 
1 SCE NCR 

05/13/10 Vincent 
Substation 

Resource buffer for common raven encroachment within 
substation. 

Incident 05/28/10 Windhub 
Substation 

1 gallon fuel spill outside of Windhub substation. 

Incident 06/02/10 Antelope 
Substation 

Active nest disappeared from inside the engine compartment 
of a water truck at the expansion area over the holiday 
weekend. 

Incident 06/03/10 Antelope 
Substation 

Construction activities taking place without biological clearance 
surveys taking place. Resource buffer staking were in place. 

Incident 06/04/10 Antelope 
Substation 

Resource buffer encroachment in the expansion area. Vehicle 
entered a nest buffer area, nest was not found. 

Incident/Level 
2 SCE NCR 

06/13/10 Segment 7 
Telecom 

Helicopter unloaded personnel and equipment in an 
unauthorized area. 

Incident/Level 
2 SCE NCR 

06/17/10 Vincent 
Substation 

Cement truck stopped within nesting bird buffer along 
Rockford road. 

Incident/Level 
2 SCE NCR 

6/22/2010 Yard 28 
Materials 

Yard 

Vehicle drove through bird buffer exclusion zone.  

Project 
Memorandum 

06/23/10 Segment 8 
West CY 

Vegetation clearing without preconstruction biological or 
clearance surveys within TRTP right-of-way.  

Incident/Level 
1 SCE NCR 

06/24/10 Yard 28 
Materials 

Yard 

Verizon employee parked within a bird buffer exclusion zone. 

Incident/Level 
1 SCE NCR 

7/6/10 Yard 28 
Materials 

Yard 

All Day Electric employee drove through a bird buffer 
exclusion zone.  

Incident/Level 
1 SCE NCR 

8/3/10 Segment 7 
Telecom 

Crews began work without a monitor present. 
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PROJECT PHOTOGRAPHS 

 

 
Figure 1: Topsoil pile at Vincent Expansion. 

 

 

 
Figure 2: Material storage in Rancho Vista Yard. 
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Figure 3: Segment 8 Telecom trenching work along 

Peyton Drive in Chino Hills. 
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Figure 4: Segment 8 Telecom aerial work along in Pomona. 
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Figure 5: Segments 7/8 66 kV poles placed along the 

right-of-way. 
 


