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PROJECT MEMORANDUM 
SCE TRANSMISSION PROJECTS, SEGMENTS 1 - 11 
 

To: John Boccio, Project Manager, CPUC 
From: Vida Strong, Aspen Project Manager 
Date: October 15, 2010 
Subject: Weekly Report 140 – September 26 to October 2, 2010 

INTRODUCTION 

This report provides a summary of the construction and compliance activities associated with the follow-
ing SCE transmission projects: 

 Antelope-Pardee 500 kV Transmission Project, Segment 1, including Antelope Substation expansion; 

 Antelope Transmission Project, Segments 2, 3A and 3B, including the Windhub and Highwind Sub-
stations; and 

 Tehachapi Renewable Transmission Project, Segments 4 through 11, including Whirlwind Substation 
and the expansion of Vincent Substation. 

A summary of the Notices to Proceed with construction and Variance Request activity are also provided 
(see Tables 1 and 2, respectively, near the end of this report). Finally, a summary of Temporary Extra 
Workspace and non-compliance activity are provided in Tables 3 and 4, respectively. 
 
CPUC/Aspen Environmental Monitors (EM): Stephanie Jayne, Jenny Slaughter and Allison Roth 
 
 

SEGMENTS 1-3: ANTELOPE-PARDEE AND ANTELOPE TRANSMISSION PROJECT 
 

Summary of Activity: 
 

1. Construction of Segments 1, 2, and 3A have been completed. Segment 3B, from Windhub Substation 
to and including Highwind Substation has not been constructed. 

 

2. Construction activities in the Antelope Substation expansion consisted of groundwork being con-
ducted for the 500 kV switchrack and construction of the MEER building. Installation of the perim-
eter fence around the substation is complete. No materials were stored in the laydown yard during this 
reporting period. The spoil pile in front of the Antelope construction trailers is being smoothed out 
and will be covered with gravel. 

 

3. Construction activities at the Windhub Substation included ground grid work for the 500 kV. ABB is 
to mobilize in October to set the transformers. Material storage for the future Whirlwind Substation is 
also occurring at the Windhub Substations site. 

 

4. Material for Segment 3B and the future Whirlwind Substation is being stored at the Highwind Yard. 
 

5. Habitat restoration has not been completed in Segment 1. ECORP and Nature’s Image are conducting 
maintenance activities including weeding in areas previously seeded. Areas still requiring treatment in 
Segment 1 include Wire Stringing Site 3 and Tower 9. 

 

6. Revegetation for Segments 2 and 3A is scheduled for Fall 2010. 
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Environmental Compliance: 
 

1. SCE is working to develop a solution for the channel incision that occurred immediately downstream 
of the rip-rapped stream channel at the Windhub Substation site. Once a plan is developed, it will be 
submitted to the CPUC. SCE is also pursuing the acquisition of the stream channel property. 

 

No Non-Compliance Reports or Project Memoranda were issued for Segment 3 construction activities 
during the subject period. Non-Compliance activities for the project to date are summarized in Table 4. 
 

Agency Representatives during Construction (other than CPUC EMs): 
 

None 
 

 

TECHAPI RENEWABLE TRANSMISSION PROJECT (TRTP) SEGMENTS 4-11 
 

The SCE Tehachapi Renewable Transmission Project was evaluated in accordance with the California 
Environmental Quality Act and a Certification of Public Convenience and Necessity (CPCN) was granted 
by the CPUC on December 17, 2009. 
 

SEGMENTS 4, 5, AND 10 - ANTELOPE VALLEY 
 

Summary of Activity 
 

1. Electrical and 220 kV work continued within the Vincent Substation. 
 

2. Work activities on Segment 4 at Towers 34 and 35 included tower erection, water truck, and heavy 
equipment use (Figure 1). 

 

3. Activities at the Racetrack Yard included equipment maintenance, installation of green screen along 
the yard perimeter fence, and water line excavations. Material delivery and pulling wire into the 
trailers was conducted at Material Yard 28. 

 

4. Work continued on Segment 5 at Towers 58A to 62. Activities included foundation drilling, equip-
ment delivery, BMP installation, assembling forms for the pole foundations, and setting steel rebar 
cages in foundation holes (Figure 2). 

 

Environmental Compliance: 
 

1. On September 24, survey crews staking new tower positions damaged an archaeological feature at a 
tower site on the Segment 5. The CPUC was not notified of this damage for four days. An initial inci-
dent report was submitted to the CPUC and the ANF on October 4 and was followed by a treatment 
plan for the damage to the site. The treatment plan is currently under review by the Lead Agencies. 

 

2. A Level 1 non-compliance was issued by ICF, International on October 1, 2010 for vehicles parking 
outside the Racetrack Yard, along the western fence. 

 

3. Approximately 48 juniper trees were removed during grubbing and 7 silvery legless lizards were 
relocated outside the work area on Segment 5, Towers 58A to 62. 

 

4. Contractor vehicles and equipment drove outside the disturbance limits in two areas near Tower 34. 
Vegetation was crushed, but no resources were damaged. The monitors conducted a tailgate onsite 
with the crew to address the work limits. Additional t-posts were installed at these sites. 

 

5. The CPUC EM met with a cultural monitor to verify staking and flagging at the Rodeo Yard. The 
contractor is only occupying the Rodeo North parcel for now. 

 

6. While verifying ESA flagging and disturbance limits on Segment 5, Towers 30 thru 47, the CPUC 
EM noted that access roads were not clearly marked. The contractor was told that additional flagging 
would be required. 
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One SCE non-compliance was issued during the subject period for TRTP construction activities. No 
CPUC Non-Compliance Reports or Project Memoranda were issued for Segment 4, 5 & 10 construction 
activities during the subject period. Non-Compliance activities for the project to date are summarized in 
Table 4. 
 

Agency Representatives during Construction (other than CPUC EMs): 
 

None 
 
 

SEGMENTS 6 AND 11 - ANGELES NATIONAL FOREST 
 

Summary of Activity 
 

1. The Final EIS was released by the Angeles National Forest (ANF) on September 14, 2010. The ANF 
Record of Decision was issued on October 4, 2010, and the Special Use Permit is anticipated for 
release in early-December. Construction is expected to begin in late-2010 or early-2011. 

 
 

SEGMENTS 7 AND 8 - LOS ANGELES AND SAN BERNARDINO COUNTIES 
 

Summary of Activity 
 

1. During the subject period, SCE crews continued work on the Rio Hondo–Amador-Jose-Mesa line. 
SCE crews performed work on a tower north of Ramona Boulevard (see Figure 3), where they rearranged 
line connections from a wooden power line to the tower. SCE crews also continued work on the 
Chino Substation 66 kV Relocation in the City of Chino. Work included the framing and setting of 
lightweight steel poles between Eucalyptus Avenue and Chino Hills Parkway. 

 

2. Work on Segment 8 Telecom occurred in the City of Chino along Highway 71 between North Ranch 
Road and Old Pomona Road. Aerial work included installation of anchors and guy lines, and tensioning 
of wire, as well as pole installation. The underground portion of Segment 8 Telecom has been completed. 

 

3. Demolition of the Chino-Mesa 220 kV towers continued in the City of Industry in Tonner Canyon, 
Segment 8, Phase I (see Figure 4). Crews removed hardware and wires from Towers M56-T4 east 
through M58-T3. Wire was removed between M57-T2 and M58-T3 using V-grooves and ropes to 
avoid letting the wire hit the vegetation or the ground. After the wire was removed between towers 
M57-T2 and M56-T4, the ropes were removed using a helicopter. 

 

4. Construction in Segment 8, Phase 2 began with the wreck-out of the Chino-Mira Loma No. 1 struc-
tures in the cities of Chino and Ontario. Work included the removal of hardware and wire between 
Towers M0-T4 and M3-T4 (see Figure 5). 

 

5. During the subject period, preparation for material delivery at Mesa Yard concluded. 
 

6. Activity during the subject period at Rancho Vista Yard included the delivery of materials and the 
ground application of a polymer for dust suppression. 

 

7. Work at Mira Loma Peaker Yard consisted of yard maintenance. Wilson Construction, the contractor 
for Segments 7 and 8, is utilizing the yard for morning tailboard meetings. 

 

Environmental Compliance: 
 

1. An incident report including any resource damage that occurred during the wire drop at Tower M57-
T2 in Segment 8, Phase I, has been requested by the CPUC. 

 

No Non-Compliance Reports or Project Memoranda were issued during the subject period for Segment 7 
and 8 construction activities. Non-Compliance activities for the project to date are summarized in Table 4. 
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Agency Representatives during Construction (other than CPUC EMs): 
 

None 
 
 

CPUC NOTICES TO PROCEED (NTPS) & ANF PERMITTING 
 

Table 1 summarizes the CPUC Notice to Proceed and ANF permitting activity for the Antelope-Pardee 
Transmission Project, Segments 1, 2, and 3, to date. 

TABLE 1 
CPUC NTPS & ANF PERMITTING 

(Updated 10/15/2010)  

NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

CPUC NTPs, Segments 1-3 

For CPUC NTP and Addendum activity on Segments 1-3 prior to 2010, please see Table 1 in Weekly Reports 106-107. 

#26 12/18/09 01/05/10 1 Expansion of Antelope Substation. 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent AR 19 and access road to Const 34A. 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent refueling basin at Hydrant Yard. 

#27 12/23/09 01/05/10 3B Oak Peak Communication Site 

CPUC 
Addendum 

01/25/10 02/01/10 2 Reclassification of two temporary roads to permanent and 
relocation of transposition poles. 

Revised 
CPUC 

Addendum 

02/10/10 02/19/10 2 Relocate two previously approved transposition towers 
from Const 110 to Const 105. 

#28 02/10/10 02/18/10 3B Highwind Marshalling Yard 

#29 02/10/10 03/02/10 1 Relocation of the Sagebrush Transmission Line at the 
Antelope Substation expansion area. 

CPUC 
Addendum 

03/17/10 03/26/10 3A Vertical mulching, capping of a portion of the existing 
roadway, and making this overland route a permanent 
access for SCE operations and maintenance to Const 43. 

CPUC 
Addendum 

04/06/10 04/27/10 3B Elimination of transposition towers in Segment 3B. 

CPUC 
Addendum 

04/16/10 04/22/10 1 Installation of fiber optics surrounding the Antelope 
Expansion. 

CPUC 
Addendum 

05/25/10 06/04/10 1  Permanent overland travel routes for Operation and 
Maintenance inspections. 

CPUC 
Addendum 

05/25/10 06/04/10 2 Permanent overland travel routes for Operation and 
Maintenance inspections. 

CPUC NTPs Segments 4-11 

#1 01/13/10 02/11/10 4, 5, 10 Yard 28 

#2 01/28/10 03/10/10 9 Vincent Substation Expansion 

#3 03/09/10 04/01/10 7,8 Rancho Vista Yard 

CPUC 
Addendum 

04/09/10 04/19/10 9 Changes to Substation components. 

#4 01/27/10 04/26/10 7, 8 Segment 7 and 8 Cell Sites 

#5 01/27/10 04/30/10 7 Segment 7 Telecom 

#6 03/29/10 05/12/10 7,8 Mesa Materials Storage Yard 

#7 05/12/10 05/28/10 8 Segment 8 telecommunications. 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

#7 Mod 08/20/10 08/20/10 8 Minor re-routes to Segment 8 Telecom 

#8 04/27/10 06/04/10 8 Segment 8 Contractor Yards 

#9 07/21/10 07/29/10 7 Segment 7 Contractor Yards 

#10 04/08/10 08/03/10 7, 8 66 kV re-route and relocation 

#11 05/08/10 08/12/10 8 Segment 8 Transmission Line, Chino Hills, Phase I 

#12 07/28/10 08/20/10 4, 5, 10 Segment 4, 5, 10 Contractor Yards 

#13 07/19/10 08/24/10 8 Segment 8 Transmission Line, Phase 2 and 3 

#14 08/25/10 09/03/10 4 Partial Transmission Line work associated with an LADWP 
outage 

#15 08/13/10 09/10/10 5 Segment 5 Transmission Line 

#16 08/30/10 09/13/10 4 Segment 4 Transmission Line 

#17 08/10/10 09/24/10 7 Segment 7 Transmission Line 

#18 10/13/10 10/15/10 7 Potrero Grande Contractor Yard 

 06/22/10 Under 
review 

9 Whirlwind Substation 

 10/08/10 Under 
review 

10 Segment 10 Telecom. 

ANF PERMTTING – Segment 1, 6 & 11 

 11/29/07 12/14/07 1 Radio Repeater – installation of a temporary radio repeater 
site on Sierra Pelona Ridge to provide communication during 
construction activities tied to the project. Improvement 
installation began Jan. 11  

 09/27/07 12/14/07 1 Geotechnical testing – 23 geotechnical borings are authorized 
on National Forest lands to provide additional information 
that will be used in the design of the transmission towers. 
Notice to proceed was signed Jan 31 to begin work the week 
of Feb. 3 

  07/14/08 1 Removal of the 66 kV conductor within the ANF, from tower 
7-3 (near southern Forest boundary) to 16-3 (near Bouquet 
Reservoir) Phase I. 

  09/23/08 1 Removal of the 66 kV conductor within the ANF, Phase II 

  10/23/08 1 Construction of the 500 kV transmission line and wreck-out 
of the 66 kV towers in the ANF, Section 2. 
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VARIANCE & TEMPORARY EXTRA WORKSPACE REQUESTS 

Variance Requests and Temporary Extra Workspace (TEWS) Requests submitted to date are summarized 
in Tables 2 and 3, respectively. 

TABLE 2 
VARIANCE REQUESTS 

(Updated 10/15/2010) 

Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

Variance Requests, Segments 1-3 

For Variance Request activity on Segments 1-3 prior to 2010, please see Table 2 in Weekly Reports 106-107. 

VR #66 01/11/10 01/19/10 1 Modify the requirements of Mitigation Measure B-1a 
(Provide Restoration/Compensation for Impacts to 
Native Vegetation Communities) to fulfill a request 
from the property owner. 

VR #67 01/15/10 01/19/10 3A Modify requirements of Mitigation Measure B-27b and 
APMs BIO-2 and BIO-7 to preserve cut Joshua trees 
onsite instead of off-site disposal to the extent possible 
for habitat creation purposes. 

VR #68 04/09/10 04/12/10 1 Release restoration requirements on road to wreck-out 
tower 20-4 in Section 3. 

VR #69 05/04/10 05/07/10 1 Contractor Yards surrounding Antelope Substation. 

VR #69 
MOD 

07/29/10 08/02/10 1 Additional space for storage at Antelope Substation for 
material being delivered for Antelope, Vincent and 
Whirlwind substations. 

VR #70 06/02/10 06/04/10 1 Additional disturbance areas adjacent to the pole 
erections for the 220 kV Sagebrush relocation work 
around the Antelope Substation. 

VR #71 06/22/10 06/23/10 1 Change in construction work hours for work on the 
Sagebrush 220 kV transmission line.  

VR #71 
MOD #1 

06/24/10 06/25/10 1 Expansion of construction hours for Sagebrush 220 kV 
T/L and foundation installation work at Antelope 
Substation. 

VR #71 
MOD #2 

07/08/10 07/09/10 1 Further expansion of construction hours for Antelope 
Substation construction. 

Variance Requests, Segments 4-11 

VR #1 03/25/10 03/26/10 9-Vincent Expand grading area of Vincent substation by 15-feet 
for temporary turn around areas for equipment. 

VR #2 05/25/10 05/27/10 7 Relocation of helicopter landing zone for Segment 7 
telecommunications work. 

VR #3 06/08/10 06/10/10 7 Clarification of Segment 7 Telecom construction 
operating hours and to work the weekend dates of 
June 12, 13, 19, and 20, within the City of Irwindale 

VR #4 08/11/10 08/13/10 9-Vincent Utilize a fire hydrant along an unpaved spur road and 
also place two 10,000-gallon elevated water storage 
tanks adjacent to the hydrant. 

VR #5 08/20/10 08/20/10 7 Night work for Segment 7 Telecom 

VR #6 08/26/10 08/26/10 8 Work on weekends for Segment 8 Telecom.  

VR #7 09/10/10 09/16/10 8 New wire setup and pull sites for Segment 8 Phase 1 

VR#8 09/16/10 09/16/10 8 Clarification of construction hours for Segment 8 Phase 1 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

VR #9 09/14/10 09/20/10 Yard 28 & 
Rancho 

Vista Yard 

Hotwork (welding and cutting) at Yard 28 and Rancho 
Vista Yard. 

verbal 10/08/10 10/08/10 8, 
Phases 
2 & 3 

Wire sites for construction on Sunday, October 10. 

VR #10 10/08/10 10/13/10 8 Additional Phase 2 & 3 wire sites. 

VR #11 10/01/10 10/15/10 8 Relief from focused biological survey requirements 
because of restricted property access, Phase I. 

VR #12 10/06/10 10/15/10 8 Additional Phase I wire sites. 

TABLE 3 
TEMPORARY EXTRA WORKSPACE (TEWS) REQUESTS 

(Updated 10/15/2010) 

TEWS 
Request 

Date 
Requested 

Date 
 Approved 

Segment 
# Description 

TEWS, Segments 1-3 

For TEWS activity on Segments 1-3 prior to 2010, please see Table 3 in Weekly Reports 106-107. 

TEWS, Segments 4-11 

#1 9/30/10 9/30/10 7 Re-phasing work at a tower not previously identified 
on Rio Hondo-Amador-Jose-Mesa 66 kV  

 
 
NON-COMPLIANCES & INCIDENTS 
 
A summary of Project Memorandum, Non-Compliance Reports, and other incidents to date is provided in 
Table 4. 

TABLE 4 
NON-COMPLIANCES, PROJECT MEMORANDA, AND OTHER INCIDENTS 

(Updated 10/15/2010) 

Type Date Location Description 

Non-Compliances, Project Memoranda & Other Incidents, Segments 1-3 

For Non-Compliances, Project Memoranda & Other Incidents activity on Segments 1-3 prior to 2010, please see 
Table 4 in Weekly Reports 106-107. 

Project 
Memorandum 

04/27/10 3A Delivery of equipment to Tower 43 within an ESA without 
monitors present. 

Incident 05/10/10 2 Relocation of artifacts from archaeological site near Tower 21 
during Segment 2 construction. 

Incident 05/12/10 Antelope 
Substation 

Fugitive dust leaving grading area. 

Non-Compliances, Project Memoranda, & Other Incidents, Segments 4-11 

Incident/Level 
1 SCE NCR 

03/24/10 Vincent 
Substation 

Construction encroachment into California Thrasher nest 
buffer. 

Incident 04/20/10 Rancho Vista
Yard 

Equipment mobilized to site before resource fencing was 
verified by CPUC EM. 
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Type Date Location Description 

Incident/Level 
1 SCE NCR 

05/12/10 Vincent 
Substation 

Resource buffer encroachment, construction within nesting 
bird buffers along Rockyford Road. 

Incident/Level 
1 SCE NCR 

05/13/10 Vincent 
Substation 

Resource buffer for common raven encroachment within 
substation. 

Incident 05/28/10 Windhub 
Substation 

1 gallon fuel spill outside of Windhub substation. 

Incident 06/02/10 Antelope 
Substation 

Active nest disappeared from inside the engine compartment 
of a water truck at the expansion area over the holiday 
weekend. 

Incident 06/03/10 Antelope 
Substation 

Construction activities taking place without biological 
clearance surveys taking place. Resource buffer staking were 
in place. 

Incident 06/04/10 Antelope 
Substation 

Resource buffer encroachment in the expansion area. Vehicle 
entered a nest buffer area, nest was not found. 

Incident/Level 
2 SCE NCR 

06/13/10 Segment 7 
Telecom 

Helicopter unloaded personnel and equipment in an 
unauthorized area. 

Incident/Level 
2 SCE NCR 

06/17/10 Vincent 
Substation 

Cement truck stopped within nesting bird buffer along 
Rockyford Road. 

Incident/Level 
2 SCE NCR 

6/22/2010 Yard 28 
Materials 

Yard 

Vehicle drove through bird buffer exclusion zone.  

Project 
Memorandum 

06/23/10 Segment 8 
West CY 

Vegetation clearing without preconstruction biological or 
clearance surveys within TRTP right-of-way.  

Incident/Level 
1 SCE NCR 

06/24/10 Yard 28 
Materials 

Yard 

Verizon employee parked within a bird buffer exclusion zone. 

Incident/Level 
1 SCE NCR 

7/6/10 Yard 28 
Materials 

Yard 

All Day Electric employee drove through a bird buffer 
exclusion zone.  

Incident/Level 
1 SCE NCR 

8/3/10 Segment 7 
Telecom 

Crews began work without a monitor present. 

Incident/ Level 
1 SCE NCR 

09/9/10 Mesa Material 
Storage Yard

Water truck spraying water into jurisdictional drainage.  

Incident/Level 
1 SCE NCR 

9/21/10 Mesa Material 
Storage Yard

SCE contractor on-site before biological sweep was 
completed.  

Incident 9/21/10 Segment 8, 
Phase I 

Wire drop at Tower M57-T2. Incident report has been 
requested by the CPUC. 

Incident/Level 
1 SCE NCR 

9/24/10 Segment 5 Resource damage to a cultural site by survey crews. 

Incident/Level 
1SCE NCR 

10/1/10 Racetrack 
Yard 

ICF, International (Biological Monitoring) issued an NCR for 
parking of vehicles outside the Yard boundaries. 
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PROJECT PHOTOGRAPHS 

 
Figure 1: Segment 4, Tower 34 bridge installation 

 
 

 
Figure 2: Segment 5, Tower 61 foundation drilling 
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Figure 3: On the Rio Hondo–Amador-Jose-Mesa 66 kV 
line, crews rearrange a line connection on a tower north 

of Ramona Boulevard. 
 

 

 
Figure 4: In Tonner Canyon, crews install travelers on old transmission 

lines prior to removal. 
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Figure 5: Segment 8 Phase 2, crews remove hardware 

at M0-T2 adjacent to Chino Substation. 
 

 


