
 

 

 

PROJECT MEMORANDUM 
SCE TRANSMISSION PROJECTS, SEGMENTS 1–11 
 

To: John Boccio, Project Manager, CPUC 
From: Vida Strong, Aspen Project Manager 
Date: December 13, 2010 
Subject: Weekly Reports 148 and 149 – November 21 to December 04, 2010 

INTRODUCTION 

This report provides a summary of the construction and compliance activities associated with the follow-
ing SCE transmission projects: 

 Antelope-Pardee 500 kV Transmission Project, Segment 1, including Antelope Substation expansion; 

 Antelope Transmission Project, Segments 2, 3A and 3B, including the Windhub and Highwind Sub-
stations; and 

 Tehachapi Renewable Transmission Project, Segments 4 through 11, including Whirlwind Substation 
and the expansion of Vincent Substation. 

A summary of the Notices to Proceed with construction and Variance Request activity are also provided 
(see Tables 1 and 2, respectively, near the end of this report). Finally, a summary of Temporary Extra 
Workspace and non-compliance activity are provided in Tables 3 and 4, respectively. 

CPUC/Aspen Environmental Monitors (EM): Stephanie Jayne, Jenny Slaughter and Allison Roth 

SEGMENTS 1-3: ANTELOPE-PARDEE AND ANTELOPE TRANSMISSION PROJECTS 
Summary of Activity: 

1. Construction of Segments 1, 2, and 3A has been completed. Construction of Segment 3B, from Wind-
hub Substation to and including Highwind Substation, has not started and no schedule has been devel-
oped by SCE. 

2. Construction activities on the Antelope Substation expansion consisted of groundwork being con-
ducted for the 500 kV switchrack, construction of the MEER building, the retention pond was lined 
with concrete, circuit breakers were installed, and AA banks delivered. No materials were stored in 
the laydown yard during this reporting period. The spoil pile in front of the Antelope construction 
trailers is being leveled out and will be covered with gravel. An SCE office trailer for TRTP 4-11 will 
be installed in this area. 

3. Construction activities at the Windhub Substation included concrete, foundation, and civil work in the 
220 kV area. Final grading is also being completed. 

4. Material for Segment 3B and the future Whirlwind Substation is being stored at the Highwind Yard. 

5. Habitat restoration has not been completed in Segment 1. ECORP and Nature’s Image are conducting 
maintenance activities including weeding in areas previously seeded. Wire String Site 3 on Segment 1 
still requires treatment. 

6. Revegetation for Segments 2 and 3A is scheduled for early-2011. 

ENVIRONMENTAL COMPLIANCE: 

1. SCE has developed a solution for the channel incision that occurred immediately downstream of the 
riprapped stream channel at the Windhub Substation site for which an Addendum is being prepared by 
the CPUC. SCE is also reviewing the need for a modified Streambed Alteration Agreement for the effort. 
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No Non-Compliance Reports or Project Memoranda were issued for Segment 3 construction activities 
during the subject period. Non-Compliance activities for the project to date are summarized in Table 4. 

AGENCY REPRESENTATIVES DURING CONSTRUCTION (OTHER THAN CPUC EMS): 

None 

TEHACHAPI RENEWABLE TRANSMISSION PROJECT (TRTP) SEGMENTS 4-11 

The SCE Tehachapi Renewable Transmission Project was evaluated in accordance with the California 
Environmental Quality Act and a Certification of Public Convenience and Necessity (CPCN) was granted 
by the CPUC on December 17, 2009. 

SEGMENTS 4, 5, AND 10 - ANTELOPE VALLEY 

Summary of Activity 

1. Electrical, 220 kV work, cable trenching, and steel installation for the 500 kV racks in 1X and 2X 
positions occurred within the Vincent Substation. Cable trenching, BMP repairs, conduit placement, 
dust suppression and concrete pouring occurred in the expansion area. SCE submitted a request for 
some permanent work including the relocation of a dirt road and the installation of riprap outside of 
the project limits for which an Addendum is being prepared by the CPUC. 

2. A survey crew conducted pre-construction work at Towers 36, 38-45, and 48-55, Segment 4. SCE is 
required to implement the pre-construction conditions of the Biological Opinion and Incidental Take 
Permit prior to starting construction on Segment 4. 

3. The Racetrack Yard is currently in use for contractor equipment storage and parking. Contract 
(H&M) office trailers are completely setup for daily operations. Material delivery continued at Mate-
rial Yard 28. The Rodeo Yard is currently in use for contractor equipment storage and parking. The 
Avenue F Yard is now in use for equipment storage and work being conducted inside the building. 

4. On Segment 5, work occurred between Towers 30 and 47. This included steel haul and assembly, and 
wreck-outs of existing 220 kV towers (see Figure 1). The existing access road was graded and all 
ESA areas were avoided. 

5. Other work on Segment 5 occurred between Towers 48 and 64. Foundation drilling, rebar cage place-
ment, concrete pouring, and BMP installation was conducted between Towers 54 and 64 (see Figures 
2 and 3). Tower erection is complete at Towers 60 and 61. Existing 220 kV towers continue to be 
wrecked out. Wire removal from the existing 220 kV wreck-out lines between Towers 45 and 58 was 
not completed after all. Existing access roads were also graded. 

6. Also on Segment 5, work was conducted from Tower 65 into the Vincent Substation. This included 
material delivery, equipment staging, wire removal across the Metro Link, and drilling of Tower 69 (a 
TSP inside the substation). Wire removal across Highway 14 occurred on Sunday, December 5th. TSP 
installation continued outside of the Vincent Substation. 

Environmental Compliance: 

1. On September 24, survey crews staking new tower positions damaged an archaeological feature at a 
tower site on the Segment 5. The CPUC was not notified of this damage for four days. An initial inci-
dent report was submitted to the CPUC and the ANF on October 4 and was followed by a treatment 
plan for the damage to the site. The treatment plan is currently under review by the Lead Agencies. 

2. The CPUC EM and Burns & McDonnell EC verified ESA flagging and disturbance staking on Seg-
ment 5 from Towers 15 to 29. The contractor, H&M, was notified of incomplete disturbance staking 
and inaccessible locations. The CPUC EM’s noticed lack of ESA flagging near Tower 29. Clarifica-
tion was requested and received from SCE and the ESA flagging will be installed. 
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3. A transmission fluid line broke on a subcontractor truck while driving down Peaceful Valley Road on 
November 16th causing 3 quarts of fluid to spill on the road. The truck was hauled off and the contam-
inated soil was cleaned up and disposed of at the Racetrack Yard. 

4. A Level 1 NCR was issued by the CH2MHill Environmental Monitor on 12/1/10 for a 500-gallon 
fuel tank not having secondary containment at the Racetrack Yard. 

One SCE non-compliance was issued during the subject period for TRTP construction activities. No CPUC 
Non-Compliance Reports or Project Memoranda were issued for Segment 4, 5 & 10 construction activities 
during the subject period. Non-Compliance activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (other than CPUC EMs): 

None 

SEGMENTS 6 AND 11 - ANGELES NATIONAL FOREST 

Summary of Activity 

1. The Final EIS was released by the Angeles National Forest (ANF) on September 14, 2010. The ANF 
Record of Decision was issued on October 4, 2010, and the Special Use Permit is anticipated for 
release in December. Construction is expected to begin in early-2011. 

SEGMENTS 7 AND 8 - LOS ANGELES AND SAN BERNARDINO COUNTIES 

Summary of Activity 

1. Segments 7 & 8, 66 kV: During the subject period, Wilson crews began work on the foundations for 
riser and non-riser poles for the Rio Hondo–Amador-Jose-Mesa line. Crews drilled holes and placed 
cages for two TSPs. Wilson crews also continued work on the Rio Hondo Substation to Ramona Boule-
vard overhead portion of the Rio Hondo–Amador-Jose-Mesa line in the City of Irwindale. Work included 
setting new poles, installing conductors, and stringing wire as well as removing old wooden poles. 
Additionally, SCE crews continued work between Lower Azusa Road and Rio Hondo Substation on 
the Rio Hondo–Amador and Rio Hondo–Anita No. 2 lines in the City of Irwindale. Work included 
reframing poles and installing conductors. 

2. Potrero Grande Yard: DCX put up visual barriers on the perimeter fencing and deposited gravel at the 
yard. 

3. Segment 8, Phase 1: Wilson and DCX crews continued to work within Tonner Canyon in the City of 
Industry installing temporary Shoofly poles near Tower M57-23 and grading the access road to 
Tower M23-T2a (see Figure 4). 

4. Segment 8, Phase 2: Wilson crews continued erection work at Towers M0-T6 through M1-T2. DCX 
crews worked to remove footers at Towers M4-T1 M2-T5, M3-T4 and M5-T2 within the dairies, 
while SCE subcontractor American Construction installed new cow panels at Towers M2-T4 and M3-
T1 (see Figure 5). Additionally, Tri-State finished the foundations at Tower M3-T5. 

Environmental Compliance: 

1. Some of the existing poles on the Rio Hondo–Amador and Rio Hondo–Anita No. 2 lines in the City 
of Irwindale were identified as needing to be replaced because of age and rot. The pole replacements 
were put on hold by SCE pending the development of a Health and Safety Plan for those lines. 

2. Segments 7/8 66 kV: A kick-off meeting was held on Tuesday, November 30th for Wilson and ILB 
crews working on 66 kV footings and the underground work in the Duck Farm and on Durfee 
Avenue. Topics discussed included access to work sites and a priority list of foundation work. 
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3. Segment 7: The CPUC EM notified a Wilson environmental monitor that the fiber rolls and sandbags 
at Tower M54-T3a were beginning to come apart. The monitor replaced the broken bags and repaired 
some of the fiber roll. 

4. Segment 8, Phase 2: Crews are accessing Tower M0-T6 from a route not specified on NTPR maps 
because of real estate concerns. The access is shown as a new, permanent access road coming from 
San Antonio Avenue, and instead crews and equipment are accessing the site from Edison Avenue. 
The CPUC EM notified SCE of this issue on November 15th. 

5. Segment 8, Phase 2: During work within the dairies, DCX crews were monitoring methane gas levels 
less frequently than required by the Wilson Health and Safety Plan, because of the minimal excava-
tion depths. On December 2nd, the CPUC EM notified SCE that the Health and Safety Plan needs to 
be modified to address this less invasive construction activity. 

No Non-Compliance Reports or Project Memoranda were issued during the subject period for Segment 7 
and 8 construction activities. Non-Compliance activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (other than CPUC EMs): 

None 

CPUC NOTICES TO PROCEED (NTPS) & ANF PERMITTING 

Table 1 summarizes the CPUC Notice to Proceed and ANF permitting activity for the Antelope-Pardee 
Transmission Project, Segments 1, 2, and 3, to date. 

TABLE 1 
CPUC NTPS & ANF PERMITTING 

(Updated 12/13/2010) 

NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

CPUC NTPs, Segments 1-3 

For CPUC NTP and Addendum activity on Segments 1-3 prior to 2010, please see Table 1 in Weekly Reports 106-107. 

#26 12/18/09 01/05/10 1 Expansion of Antelope Substation. 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent AR 19 and access road to Const 34A. 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent refueling basin at Hydrant Yard. 

#27 12/23/09 01/05/10 3B Oak Peak Communication Site 

CPUC 
Addendum 

01/25/10 02/01/10 2 Reclassification of two temporary roads to permanent and 
relocation of transposition poles. 

Revised 
CPUC 

Addendum 

02/10/10 02/19/10 2 Relocate two previously approved transposition towers 
from Const 110 to Const 105. 

#28 02/10/10 02/18/10 3B Highwind Marshalling Yard 

#29 02/10/10 03/02/10 1 Relocation of the Sagebrush Transmission Line at the 
Antelope Substation expansion area. 

CPUC 
Addendum 

03/17/10 03/26/10 3A Vertical mulching, capping of a portion of the existing 
roadway, and making this overland route a permanent 
access for SCE operations and maintenance to Const 43. 

CPUC 
Addendum 

04/06/10 04/27/10 3B Elimination of transposition towers in Segment 3B. 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

CPUC 
Addendum 

04/16/10 04/22/10 1 Installation of fiber optics surrounding the Antelope 
Expansion. 

CPUC 
Addendum 

05/25/10 06/04/10 1  Permanent overland travel routes for Operation and 
Maintenance inspections. 

CPUC 
Addendum 

05/25/10 06/04/10 2 Permanent overland travel routes for Operation and 
Maintenance inspections. 

CPUC 
Addendum 

11/23/10 Under 
Review 

Windhub
Substation 

Place additional riprap at the channel outlet at Windhub 
Substation, to mitigate for downstream erosion resulting 
form 2009/2010 rains. 

CPUC NTPs Segments 4-11 

#1 01/13/10 02/11/10 4, 5, 10 Yard 28 

#2 01/28/10 03/10/10 9 Vincent Substation Expansion 

#3 03/09/10 04/01/10 7,8 Rancho Vista Yard 

CPUC 
Addendum 

04/09/10 04/19/10 9 Changes to Substation components. 

#4 01/27/10 04/26/10 7, 8 Segment 7 and 8 Cell Sites 

#5 01/27/10 04/30/10 7 Segment 7 Telecom 

#6 03/29/10 05/12/10 7,8 Mesa Materials Storage Yard 

#7 05/12/10 05/28/10 8 Segment 8 telecommunications. 

#7 Mod 08/20/10 08/20/10 8 Minor re-routes to Segment 8 Telecom 

#8 04/27/10 06/04/10 8 Segment 8 Contractor Yards 

#9 07/21/10 07/29/10 7 Segment 7 Contractor Yards 

#10 04/08/10 08/03/10 7, 8 66 kV re-route and relocation 

#11 05/08/10 08/12/10 8 Segment 8 Transmission Line, Chino Hills, Phase I 

#12 07/28/10 08/20/10 4, 5, 10 Segment 4, 5, 10 Contractor Yards 

#13 07/19/10 08/24/10 8 Segment 8 Transmission Line, Phase 2 and 3 

#14 08/25/10 09/03/10 4 Partial Transmission Line work associated with an LADWP 
outage 

#15 08/13/10 09/10/10 5 Segment 5 Transmission Line 

#16 08/30/10 09/13/10 4 Segment 4 Transmission Line 

#17 08/10/10 09/24/10 7 Segment 7 Transmission Line 

#18 10/13/10 10/15/10 7 Potrero Grande Contractor Yard 

#19 10/29/10 11/12/10 4, 5, 10 Avenue F Contractor Yard 

#20 10/08/10 11/30/10 10 Segment 10 Telecom 

     

#21 11/18/10 12/09/10 6 & 11 Vincent North Material Yard. 

#22 11/18/10 12/09/10 6 & 11 Vincent South Material Yard. 

 06/22/10 Under 
review 

9 Whirlwind Substation. Revised description submitted 
12/10; updated biological report pending. 

 11/10/10 Under 
review 

8 Segment 8 West, Phase 4 Transmission Line. 
Biological reports pending. 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

CPUC 
Addendum 

11/22/10 Under 
review 

Vincent 
Substation 

Section of road widening and riprap extension for the 
Vincent Substation expansion. 

ANF PERMTTING – Segment 1, 6 & 11 

 11/29/07 12/14/07 1 Radio Repeater – installation of a temporary radio repeater 
site on Sierra Pelona Ridge to provide communication 
during construction activities tied to the project. 
Improvement installation began Jan. 11  

 09/27/07 12/14/07 1 Geotechnical testing – 23 geotechnical borings are 
authorized on National Forest lands to provide additional 
information that will be used in the design of the 
transmission towers. Notice to proceed was signed Jan 31 
to begin work the week of Feb. 3 

  07/14/08 1 Removal of the 66 kV conductor within the ANF, from 
tower 7-3 (near southern Forest boundary) to 16-3 (near 
Bouquet Reservoir) Phase I. 

  09/23/08 1 Removal of the 66 kV conductor within the ANF, Phase II 

  10/23/08 1 Construction of the 500 kV transmission line and wreck-out 
of the 66 kV towers in the ANF, Section 2. 

VARIANCE & TEMPORARY EXTRA WORKSPACE REQUESTS 

Variance Requests and Temporary Extra Workspace (TEWS) Requests submitted to date are summarized 
in Tables 2 and 3, respectively. 

TABLE 2 
VARIANCE REQUESTS 

(Updated 12/13/2010) 

Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

Variance Requests, Segments 1-3 

For Variance Request activity on Segments 1-3 prior to 2010, please see Table 2 in Weekly Reports 106-107. 

VR #66 01/11/10 01/19/10 1 Modify the requirements of Mitigation Measure B-1a 
(Provide Restoration/Compensation for Impacts to 
Native Vegetation Communities) to fulfill a request 
from the property owner. 

VR #67 01/15/10 01/19/10 3A Modify requirements of Mitigation Measure B-27b and 
APMs BIO-2 and BIO-7 to preserve cut Joshua trees 
onsite instead of off-site disposal to the extent possible 
for habitat creation purposes. 

VR #68 04/09/10 04/12/10 1 Release restoration requirements on road to wreck-out 
tower 20-4 in Section 3. 

VR #69 05/04/10 05/07/10 1 Contractor Yards surrounding Antelope Substation. 

VR #69 
MOD 

07/29/10 08/02/10 1 Additional space for storage at Antelope Substation for 
material being delivered for Antelope, Vincent and 
Whirlwind substations. 

VR #70 06/02/10 06/04/10 1 Additional disturbance areas adjacent to the pole 
erections for the 220 kV Sagebrush relocation work 
around the Antelope Substation. 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

VR #71 06/22/10 06/23/10 1 Change in construction work hours for work on the 
Sagebrush 220 kV transmission line.  

VR #71 
MOD #1 

06/24/10 06/25/10 1 Expansion of construction hours for Sagebrush 220 kV 
T/L and foundation installation work at Antelope 
Substation. 

VR #71 
MOD #2 

07/08/10 07/09/10 1 Further expansion of construction hours for Antelope 
Substation construction. 

VR #71 
MOD #3 

11/18/10 11/19/10 1 Further expansion of construction hours for Antelope 
Substation construction. 

Variance Requests, Segments 4-11 

VR #1 03/25/10 03/26/10 9-Vincent Expand grading area of Vincent substation by 15 feet 
for temporary turn around areas for equipment. 

VR #2 05/25/10 05/27/10 7 Relocation of helicopter landing zone for Segment 7 
telecommunications work. 

VR #3 06/08/10 06/10/10 7 Clarification of Segment 7 Telecom construction 
operating hours and to work the weekend dates of 
June 12, 13, 19, and 20, within the City of Irwindale 

VR #4 08/11/10 08/13/10 9-Vincent Utilize a fire hydrant along an unpaved spur road and 
also place two 10,000-gallon elevated water storage 
tanks adjacent to the hydrant. 

VR #5 08/20/10 08/20/10 7 Night work for Segment 7 Telecom 

VR #6 08/26/10 08/26/10 8 Work on weekends for Segment 8 Telecom.  

VR #7 09/10/10 09/16/10 8 New wire setup and pull sites for Segment 8 Phase 1 

VR#8 09/16/10 09/16/10 8 Clarification of construction hours for Segment 8 Phase 
1 

VR #9 09/14/10 09/20/10 Yard 28 & 
Rancho 

Vista Yard 

Hotwork (welding and cutting) at Yard 28 and Rancho 
Vista Yard. 

Verbal 10/08/10 10/08/10 8, 
Phases  
2 & 3 

Wire sites for construction on Sunday, October 10. 

VR #10 10/08/10 10/13/10 8 Additional Phase 2 & 3 wire sites. 

VR #11 10/01/10 10/15/10 8 Relief from focused biological survey requirements 
because of restricted property access, Phase I. 

VR #12 10/06/10 10/15/10 8 Additional Phase I wire sites. 

VR #13 11/09/10 11/17/10 5 Additional wire stringing sites. 

VR #14 11/17/10 11/19/10 8 Additional Shoofly pole in Tonner Canyon, Segment 8, 
Phase 1 

VR #15 11/18/10 11/19/10 5 Additional guard poles between Highway 14 and Sierra 
Highway. 

VR #16 11/12/10 11/19/10 5 Realign an existing access road at the southeastern 
corner of the Vincent Substation 500 kV expansion 
area to allow for the construction of the Segment 5 T/L. 

VR #17 Revised 
11/17/10 

 11/22/10 8 Additional 66 kV material storage near Rio Hondo and 
Chino Substations 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

VR #18 11/24/10 12/01/10 5 Continue use of two existing access roads that are 
approved under a TEWS 

VR #19 Revised 
11/23/10 

12/01/10 5 Additional wire stringing sites. 

VR #20 11/30/10 12/02/10 8 Revised alignment of an access road for safer access to 
tower sites.  

VR #21 12/3/10 12/03/10 7/8 Remove fabric on chain-link fence surrounding Mesa 
MY because of graffiti 

VR#22 11/22/10 12/07/10 7 Additional wire stringing sites. 

VR #23 12/03/10 12/09/10 7 Ten additional access roads. 

TABLE 3 
TEMPORARY EXTRA WORKSPACE (TEWS) REQUESTS 

(Updated 12/13/2010) 

TEWS 
Request 

Date 
Requested 

Date 
 Approved 

Segment 
# Description 

TEWS, Segments 1-3 

For TEWS activity on Segments 1-3 prior to 2010, please see Table 3 in Weekly Reports 106-107. 

TEWS, Segments 4-11 

#1 09/30/10 09/30/10 7 Re-phasing work at a tower not previously identified 
on Rio Hondo–Amador-Jose-Mesa 66 kV  

#2 10/8/10 10/8/10 4 Park a boom truck on LADWP access road during the 
outage 

#3 10/12/10 10/12/10 8 Use a wire setup site not previously identified on 
Chino–Mira Loma No. 1 

#4 10/20/10 10/20/10 5 Extra space from wire truck parking near Vincent 
Substation. 

#5 10/21/10 10/21/10 7 Use a site not previously identified for staging of 
equipment and materials at Tower M54-T3a. 

#6 11/1/10 11/1/10 5 Use of an existing SCE access road. 

#7 11/1/10 11/3/10 5 Use of an existing road (Parkwood Drive). 

#8 11/2/10 11/2/10 8 Use a site not previously identified for vehicle 
parking and as a helicopter landing zone.  

#9 11/30/10 12/1/10 5 Use 8 existing spur roads as extra parking and turn 
around areas 

#10 12/2/10 12/2/10 7 Additional access road for on Rio Hondo–Anita No. 2 
66 kV.  
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NON-COMPLIANCES & INCIDENTS 

A summary of Project Memorandum, Non-Compliance Reports, and other incidents to date is provided in 
Table 4. 

TABLE 4 
NON-COMPLIANCES, PROJECT MEMORANDA, AND OTHER INCIDENTS 

(Updated 12/13/2010) 

Type Date Location Description 

Non-Compliances, Project Memoranda & Other Incidents, Segments 1-3 

For Non-Compliances, Project Memoranda & Other Incidents activity on Segments 1-3 prior to 2010, please see 
Table 4 in Weekly Reports 106-107. 

Project 
Memorandum 

04/27/10 3A Delivery of equipment to Tower 43 within an ESA without 
monitors present. 

Incident 05/10/10 2 Relocation of artifacts from archaeological site near Tower 21 
during Segment 2 construction. 

Incident 05/12/10 Antelope 
Substation 

Fugitive dust leaving grading area. 

Non-Compliances, Project Memoranda, & Other Incidents, Segments 4-11 

Incident/Level 1 
SCE NCR 

03/24/10 Vincent 
Substation 

Construction encroachment into California Thrasher nest 
buffer. 

Incident 04/20/10 Rancho Vista
Yard 

Equipment mobilized to site before resource fencing was 
verified by CPUC EM. 

Incident/Level 1 
SCE NCR 

05/12/10 Vincent 
Substation 

Resource buffer encroachment, construction within nesting 
bird buffers along Rockyford road. 

Incident/Level 1 
SCE NCR 

05/13/10 Vincent 
Substation 

Resource buffer for common raven encroachment within 
substation. 

Incident 05/28/10 Windhub 
Substation 

1 gallon fuel spill outside of Windhub substation. 

Incident 06/02/10 Antelope 
Substation 

Active nest disappeared from inside the engine compartment 
of a water truck at the expansion area over the holiday 
weekend. 

Incident 06/03/10 Antelope 
Substation 

Construction activities taking place without biological 
clearance surveys taking place. Resource buffer staking were 
in place. 

Incident 06/04/10 Antelope 
Substation 

Resource buffer encroachment in the expansion area. Vehicle 
entered a nest buffer area, nest was not found. 

Incident/Level 2 
SCE NCR 

06/13/10 Segment 7 
Telecom 

Helicopter unloaded personnel and equipment in an 
unauthorized area. 

Incident/Level 2 
SCE NCR 

06/17/10 Vincent 
Substation 

Cement truck stopped within nesting bird buffer along 
Rockyford road. 

Incident/Level 2 
SCE NCR 

6/22/2010 Yard 28 
Materials 

Yard 

Vehicle drove through bird buffer exclusion zone.  

Project 
Memorandum 

06/23/10 Segment 8 
West CY 

Vegetation clearing without preconstruction biological or 
clearance surveys within TRTP right-of-way.  

Incident/Level 1 
SCE NCR 

06/24/10 Yard 28 
Materials 

Yard 

Verizon employee parked within a bird buffer exclusion zone. 
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Type Date Location Description 

Incident/Level 1 
SCE NCR 

7/6/10 Yard 28 
Materials 

Yard 

All Day Electric employee drove through a bird buffer 
exclusion zone.  

Incident/Level 1 
SCE NCR 

8/3/10 Segment 7 
Telecom 

Crews began work without a monitor present. 

Incident/Level 1 
SCE NCR 

09/9/10 Mesa Material 
Storage Yard

Water truck spraying water into jurisdictional drainage.  

Incident/Level 1 
SCE NCR 

9/21/10 Mesa Material 
Storage Yard

SCE contractor on-site before biological sweep was 
completed.  

Incident 9/21/10 Segment 8, 
Phase I 

Wire drop at Tower M57-T2. Incident report has been 
requested by the CPUC. 

Incident/Level 1 
SCE NCR 

9/24/10 Segment 5 Resource damage to a cultural site by survey crews. 

Incident/Level 1 
SCE NCR 

10/1/10 Racetrack 
Yard 

ICF, International (Biological Monitoring) issued an NCR for 
parking of vehicles outside the Yard boundaries. 

Incident/Level 1 
SCE NCR 

10/09/10 Segment 4 Vehicle parked on a berm outside of work areas north of 
Tower 35. 

Incident/Level 1 
SCE NCR 

10/09/10 Segment 4 Another vehicle parked on a berm outside of work areas north 
of Tower 35. 

Incident/Level 1 
SCE NCR 

10/11/10 Vincent 
Substation 
Expansion 

Foundation holes not covered at the end of the day. 

Incident/Level 1 
SCE NCR 

10/12/10 Vincent 
Substation 
Expansion 

Foundation holes not covered at the end of the day. 

Incident/Level 1 
SCE NCR 

10/13/10 Racetrack 
Yard 

Micro-trash in the yard. 

Incident 10/19/10 66 kV Storage of materials outside of approved areas, Variance 
request pending. 

Incident/Level 1 
SCE NCR 

10/18, 19, 
20, 21, and 22  

5 Out-of-state license plates on the project ROW. 

Incident/Level 1 
SCE NCR 

11/05/10 Racetrack 
Yard 

Micro-trash in the yard. 

Incident 11/15/10 8 Two instances of using access roads not approved for the 
project. 

Incident/Level 1 
SCE NCR 

12/1/10 Racetrack 
Yard 

A 500-gallon fuel tank lacks secondary containment. 
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PROJECT PHOTOGRAPHS 

 
Figure 1: Wrecking out existing 220 kV tower, M69-T3, Segment 5. 

 
Figure 2: Woodward (drilling subcontractor) drilling foundations at Tower 54 on 

Segment 5. 
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Figure 3: Woodward setting rebar cage at Tower 59 on Segment 5. 

 
Figure 4: An SCE crew strings wire on the Shoofly at Tower M57-T3, 

Segment 8 Phase 1. 
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Figure 5: A DCX crew removes a footer at Tower M3-T4, Segment 8 Phase 2. 

 
Figure 6: A Wilson crew assembles new tower at M0-T2, Segment 8, Phase 2. 
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