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PROJECT MEMORANDUM 
SCE TRANSMISSION PROJECTS, SEGMENTS 1–11 
 

To: John Boccio, Project Manager, CPUC 
From: Vida Strong, Aspen Project Manager 
Date: January 12, 2011 
Subject: Weekly Reports 152, 153, and 154 – Dec. 19, 2010 to Jan. 9, 2011 

INTRODUCTION 

This report provides a summary of the construction and compliance activities associated with the follow-
ing SCE transmission projects: 

 Antelope-Pardee 500 kV Transmission Project, Segment 1, including Antelope Substation expansion; 

 Antelope Transmission Project, Segments 2, 3A and 3B, including the Windhub and Highwind Sub-
stations; and 

 Tehachapi Renewable Transmission Project, Segments 4 through 11, including Whirlwind Substation 
and the expansion of Vincent Substation. 

A summary of the Notices to Proceed with construction and Variance Request activity are also provided 
(see Tables 1 and 2, respectively, near the end of this report). Finally, a summary of Temporary Extra 
Workspace and non-compliance activity are provided in Tables 3 and 4, respectively. 

CPUC/Aspen Environmental Monitors (EM): Stephanie Jayne, Jenny Slaughter, and Allison Roth 

SEGMENTS 1-3: ANTELOPE-PARDEE AND ANTELOPE TRANSMISSION PROJECTS 
 
Summary of Activity: 

1. Construction of Segments 1, 2, and 3A has been completed. Construction of Segment 3B, from Windhub 
Substation to and including Highwind Substation, has not started and no schedule has been developed 
by SCE. 

2. Construction at Antelope and Windhub Substations was limited from December 20th through January 
2nd due to inclement weather and the holiday break. 

3. Construction activities in the Antelope Substation expansion consisted of the following: 

- Fence installation around the retention pond is almost complete; 

- Work was conducted in the SPCC area; 

- The transformer units that make up the AA banks were delivered; 

- Conduit placement for the station light and power is complete; and the above grade electrical 
work is underway. 

No materials were stored in the laydown yard during this reporting period. The spoil pile in front of 
the Antelope construction trailers is leveled out and covered with gravel. An SCE office trailer for 
TRTP 4-11 was installed in this area. 

4. Construction activities at the Windhub Substation included mobilization of Professional Electric to 
start the above ground electric work in the 220 kV area. Union Contractor continued ground grid 
work, concrete pouring, and foundations. Final grading is also being completed. 
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5. Material for Segment 3B and the future Whirlwind Substation is being stored at the Highwind Yard. 

6. Habitat restoration has not been completed in Segment 1. ECORP and Nature’s Image are conducting 
maintenance activities including weeding in areas previously seeded. Wire Stringing Site 3 on Seg-
ment 1 still requires treatment. 

7. Revegetation for Segments 2 and 3A is scheduled for early-2011. 

ENVIRONMENTAL COMPLIANCE: 

1. SCE has developed a solution for the channel incision that occurred immediately downstream of the 
rip rapped stream channel at the Windhub Substation site for which an Addendum was approved by 
the CPUC. SCE is also reviewing the need for a modified Streambed Alteration Agreement for the 
effort. 

 
No Non-Compliance Reports or Project Memoranda were issued for Segment 1-3 construction activities 
during the subject period. Non-Compliance activities for the project to date are summarized in Table 4. 

AGENCY REPRESENTATIVES DURING CONSTRUCTION (OTHER THAN CPUC EMS): 

None 

TEHACHAPI RENEWABLE TRANSMISSION PROJECT (TRTP) SEGMENTS 4-11 

The SCE Tehachapi Renewable Transmission Project was evaluated in accordance with the California Envi-
ronmental Quality Act and a Certification of Public Convenience and Necessity (CPCN) was granted by 
the CPUC on December 17, 2009. 

SEGMENTS 4, 5, AND 10 - ANTELOPE VALLEY 

Summary of Activity 

1. No work occurred on Segments 4, 5, and 10 from December 20th through January 2nd due to inclement 
weather and the holiday break. 

2. At the Vincent Substation, BMP maintenance and installation was conducted due to inclement weather 
over the holiday break. No substation or expansion work occurred from January 3rd through January 8th. 

3. No work was conducted on Segment 4. SCE is required to implement the pre-construction conditions 
of the Biological Opinion and Incidental Take Permit prior to starting construction on Segment 4. 

4. The Racetrack Yard is currently in use for contractor equipment storage and parking. Contractor (H&M) 
office trailers are completely setup for daily operations. Material delivery continued at Material Yard 28. 
The Rodeo Yard is currently in use for contractor equipment storage and parking. The Avenue F Yard 
is now in use for equipment storage and work being conducted inside the building. 

5. Segment 5, Towers 26 to 47: Crews continued assembly of 500 kV Towers 38, 39, and 40. 

6. Segment 5, Towers 48 to 64: Woodward conducted foundation drilling and set-up work at Tower 65. 
H&H Grading conducted BMP repairs at accessible sites. Travelers were installed on Towers 60 and 
61 in preparation for wire stringing. Existing 220 kV towers were wrecked out. Assembly of 500 kV 
Tower 58 continued (see Figure 1). Grading of wire pull sites occurred between Towers 57 and 61. 
Wire removal from the existing 220 kV lines between Towers 44 and 51 has not been completed. 

7. Segment 5, Tower 65 into the Vincent Substation: Woodward drilled TSP 71 (inside the Vincent Sub-
station, see Figure 2). Wire stringing was conducted at TSP 2 and 3. Tower erection of TSP 5 is 
incomplete. Existing 220 kV towers were wrecked out. 
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Environmental Compliance: 

1. On September 24, survey crews staking new tower positions damaged an archaeological feature at a 
tower site on the Segment 5. The CPUC was not notified of this damage for four days. An initial inci-
dent report was submitted to the CPUC and the ANF on October 4 and was followed by a treatment 
plan for the damage to the site. The treatment plan is currently under review by the Lead Agencies. 

2. The CPUC EM’s attended the Segment 10 Telecom kick-off meeting held on Tuesday, January 4th. 

3. The CPUC EM’s verified ESA flagging for Segment 10 Telecom from the Windhub Substation to Rosa-
mond Substation. Clarification was requested and received on ESA flagging for biological and cul-
tural resources. 

4. The CPUC EM’s verified ESA flagging on Segment 4, Towers 33 to 47 and Whirlwind Substation 
access roads. 

5. An SCE Level 1 NCR was issued on January 7th because an H&M crew started excavation work on 
Segment 5 without a biological sweep being conducted. 

One SCE non-compliance was issued during the subject period for TRTP construction activities. No CPUC 
Non-Compliance Reports or Project Memoranda were issued for Segment 4, 5 & 10 construction activ-
ities during the subject period. Non-Compliance activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (other than CPUC EMs): 

None 

SEGMENTS 6 AND 11 - ANGELES NATIONAL FOREST 

Summary of Activity 

1. The Final EIS was released by the Angeles National Forest (ANF) on September 14, 2010. The ANF 
Record of Decision was issued on October 4, 2010, and the Special Use Permit is anticipated for 
release in early-2011. Construction is expected to begin in May 2011. 

Environmental Compliance 

2. The CPUC EM verified ESA flagging at Vincent North and South Material Yards. 

SEGMENTS 7 AND 8 - LOS ANGELES AND SAN BERNARDINO COUNTIES 

Summary of Activity 

1. No transmission line work occurred on Segments 7 and 8 between December 18th and January 2nd 
because of the holiday break. Segments 7 & 8 66 kV work was sporadic because of inclement weather 
and the holidays. 

2. Segments 7 & 8, 66 kV: During the subject period, underground work continued on the Rio Hondo–
Amador-Jose-Mesa line at the Duck Farm in South El Monte. Work included grading to prepare the 
site, the installation of vaults, and trenching. Work was slowed because of inclement weather and the 
holidays. Wilson crews continued work on the foundations for riser and non-riser poles for the Rio Hondo–
Amador and Rio Hondo–Amador-Jose-Mesa lines. Crews drilled holes and placed cages. Wilson crews 
also continued work on the Rio Hondo Substation to Ramona Boulevard overhead portion of the Rio 
Hondo–Amador-Jose-Mesa line in the City of Irwindale. Work included setting new poles, installing 
conductors, and stringing wire, as well as removing old wooden poles (see Figure 3). Additionally, 
SCE crews continued work between Lower Azusa Road and Rio Hondo Substation on the Rio Hondo–
Amador and Rio Hondo–Anita No. 2 lines in the City of Irwindale. Work included reframing poles 
and installing conductors. Additionally, SCE began installing four 12 kV distribution poles at the 
corner of Lower Azusa Road and Peck. 
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3. Segment 7: During the subject period, Wilson crews continued wire removal and tower wreckouts in 
the City of Montebello Hills within designated critical habitat for the coastal California gnatcatcher at 
Towers M40-T4 through M41-T4. Work included unclipping wire and removing wire and insulators. 
DCX cleared vegetation within tower disturbance areas from Tower M40-T4 through M41-T3. 

4. Segment 8, Phase 1: Wilson, DCX and Tri-State crews continued to work within Tonner Canyon in 
the City of Industry. Crews worked on assembly at Towers M57-T3, M23-T3 and M23-T2a. Tri-State 
began drilling at Tower M57-T4. 

5. Segment 8, Phase 2: Wilson crews continued erection work at Towers M0-T1, M4-T2 and M6-T5 
through M6-T9 (see Figure 4). Tri-State finished the foundation for Tower M4-T2. DCX began 
drilling the foundation at Tower M2-T1. American Construction (fence crew) removed fencing at towers 
within the dairies. 

Environmental Compliance: 

1. The CPUC EM verified ESA flagging and disturbance area staking within Montebello Hills. 

2. Segment 7: The contractor was initially using unapproved means and methods (per the USFWS Bio-
logical Opinion) during wire removal between Tower M41-T3 and M41-T4, but was able to adjust their 
methods without an impact to critical habitat for coastal California gnatcatcher (see Figure 5). 

3. Segment 7 66 kV: Potentially contaminated soil was discovered while drilling for anchor installation 
near a pole on the Rio Hondo–Amador-Jose-Mesa line on Rivergrade Road on Lower Azusa Road. A 
Wilson environmental specialist was notified and work ceased at that location while the soil was 
tested for contaminants. 

No Non-Compliance Reports or Project Memoranda were issued during the subject period for Segment 7 
and 8 construction activities. Non-Compliance activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (other than CPUC EMs): 

None 

CPUC NOTICES TO PROCEED (NTPS) & ANF PERMITTING 

Table 1 summarizes the CPUC Notice to Proceed and ANF permitting activity for the Antelope Transmis-
sion Projects, Segments 1-3, and TRTP, Segments 4-11, to date. 

TABLE 1 
CPUC NTPS & ANF PERMITTING 

(Updated 1/18/2011) 

NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

CPUC NTPs, Segments 1-3 

For CPUC NTP and Addendum activity on Segments 1-3 prior to 2010, please see Table 1 in Weekly Reports 106-107. 

#26 12/18/09 01/05/10 1 Expansion of Antelope Substation. 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent AR 19 and access road to Const 34A. 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent refueling basin at Hydrant Yard. 

#27 12/23/09 01/05/10 3B Oak Peak Communication Site 

CPUC 
Addendum 

01/25/10 02/01/10 2 Reclassification of two temporary roads to permanent and 
relocation of transposition poles. 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

Revised 
CPUC 

Addendum 

02/10/10 02/19/10 2 Relocate two previously approved transposition towers from 
Const 110 to Const 105. 

#28 02/10/10 02/18/10 3B Highwind Marshalling Yard 

#29 02/10/10 03/02/10 1 Relocation of the Sagebrush Transmission Line at the 
Antelope Substation expansion area. 

CPUC 
Addendum 

03/17/10 03/26/10 3A Vertical mulching, capping of a portion of the existing 
roadway, and making this overland route a permanent 
access for SCE operations and maintenance to Const 43. 

CPUC 
Addendum 

04/06/10 04/27/10 3B Elimination of transposition towers in Segment 3B. 

CPUC 
Addendum 

04/16/10 04/22/10 1 Installation of fiber optics surrounding the Antelope 
Expansion. 

CPUC 
Addendum 

05/25/10 06/04/10 1  Permanent overland travel routes for Operation and 
Maintenance inspections. 

CPUC 
Addendum 

05/25/10 06/04/10 2 Permanent overland travel routes for Operation and 
Maintenance inspections. 

CPUC 
Addendum 

11/23/10 12/14/10 Windhub
Substation 

Place additional riprap at the channel outlet at Windhub 
Substation, to mitigate for downstream erosion resulting 
form 2009/2010 rains. 

CPUC NTPs Segments 4-11 

#1 01/13/10 02/11/10 4, 5, 10 Yard 28 

#2 01/28/10 03/10/10 9 Vincent Substation Expansion 

#3 03/09/10 04/01/10 7, 8 Rancho Vista Yard 

CPUC 
Addendum 

04/09/10 04/19/10 9 Changes to Substation components. 

#4 01/27/10 04/26/10 7, 8 Segment 7 and 8 Cell Sites 

#5 01/27/10 04/30/10 7 Segment 7 Telecom 

#6 03/29/10 05/12/10 7,8 Mesa Materials Storage Yard 

#7 05/12/10 05/28/10 8 Segment 8 telecommunications. 

#7 Mod 08/20/10 08/20/10 8 Minor re-routes to Segment 8 Telecom 

#8 04/27/10 06/04/10 8 Segment 8 Contractor Yards 

#9 07/21/10 07/29/10 7 Segment 7 Contractor Yards 

#10 04/08/10 08/03/10 7, 8 66 kV re-route and relocation 

#11 05/08/10 08/12/10 8 Segment 8 Transmission Line, Chino Hills, Phase I 

#12 07/28/10 08/20/10 4, 5, 10 Segment 4, 5, 10 Contractor Yards 

#13 07/19/10 08/24/10 8 Segment 8 Transmission Line, Phase 2 and 3 

#14 08/25/10 09/03/10 4 Partial Transmission Line work associated with an LADWP 
outage 

#15 08/13/10 09/10/10 5 Segment 5 Transmission Line 

#16 08/30/10 09/13/10 4 Segment 4 Transmission Line 

#17 08/10/10 09/24/10 7 Segment 7 Transmission Line 

#17 Mod 01/13/11 Under 
Review 

7 Segment 7 66 kV wreckouts. 

#18 10/13/10 10/15/10 7 Potrero Grande Contractor Yard 

#19 10/29/10 11/12/10 4, 5, 10 Avenue F Contractor Yard 

#20 10/08/10 11/30/10 10 Segment 10 Telecom 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

#21 11/18/10 12/09/10 6 & 11 Vincent North Material Yard. 

#22 11/18/10 12/09/10 6 & 11 Vincent South Material Yard. 

CPUC 
Addendum 

11/22/10 12/14/10 Vincent 
Substation 

Section of road widening and riprap extension for the 
Vincent Substation expansion. 

#23 12/22/10 1/11/11 6 & 11 Material Yard 75 

#24 11/10/10 1/13/11 8 Segment 8 West, Phase 4 Transmission Line. 

#25 11/19/10 1/13/11 8 Fullerton (1) and Tonner Canyon (2) Contractor Yards. 
USFWS/CDFG survey requirements for Tonner CYs 
required.  Only Fullerton CY approved under NTP #25. 

#26 06/22/10 1/14/11 9 Whirlwind Substation.  

ANF PERMTTING – Segments 1, 6 & 11 

 11/29/07 12/14/07 1 Radio Repeater – installation of a temporary radio repeater 
site on Sierra Pelona Ridge to provide communication during 
construction activities tied to the project. Improvement 
installation began Jan. 11  

 09/27/07 12/14/07 1 Geotechnical testing – 23 geotechnical borings are authorized 
on National Forest lands to provide additional information 
that will be used in the design of the transmission towers. 
Notice to proceed was signed Jan 31 to begin work the week 
of Feb. 3 

  07/14/08 1 Removal of the 66 kV conductor within the ANF, from tower 
7-3 (near southern Forest boundary) to 16-3 (near Bouquet 
Reservoir) Phase I. 

  09/23/08 1 Removal of the 66 kV conductor within the ANF, Phase II 

  10/23/08 1 Construction of the 500 kV transmission line and wreck-out 
of the 66 kV towers in the ANF, Section 2. 

VARIANCE & TEMPORARY EXTRA WORKSPACE REQUESTS 

Variance Requests and Temporary Extra Workspace (TEWS) Requests submitted to date are summarized 
in Tables 2 and 3, respectively. 

TABLE 2 
VARIANCE REQUESTS 

(Updated 1/18/2011) 

Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment 
# Description 

Variance Requests, Segments 1-3 

For Variance Request activity on Segments 1-3 prior to 2010, please see Table 2 in Weekly Reports 106-107. 

VR #66 01/11/10 01/19/10 1 Modify the requirements of Mitigation Measure B-1a 
(Provide Restoration/Compensation for Impacts to Native 
Vegetation Communities) to fulfill a request from the 
property owner. 

VR #67 01/15/10 01/19/10 3A Modify requirements of Mitigation Measure B-27b and 
APMs BIO-2 and BIO-7 to preserve cut Joshua trees 
onsite instead of off-site disposal to the extent possible 
for habitat creation purposes. 

VR #68 04/09/10 04/12/10 1 Release restoration requirements on road to wreck-out 
tower 20-4 in Section 3. 

VR #69 05/04/10 05/07/10 1 Contractor Yards surrounding Antelope Substation. 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment 
# Description 

VR #69 
MOD 

07/29/10 08/02/10 1 Additional space for storage at Antelope Substation for 
material being delivered for Antelope, Vincent and 
Whirlwind substations. 

VR #70 06/02/10 06/04/10 1 Additional disturbance areas adjacent to the pole erections 
for the 220 kV Sagebrush relocation work around the 
Antelope Substation. 

VR #71 06/22/10 06/23/10 1 Change in construction work hours for work on the 
Sagebrush 220 kV transmission line.  

VR #71 
MOD #1 

06/24/10 06/25/10 1 Expansion of construction hours for Sagebrush 220 kV 
T/L and foundation installation work at Antelope 
Substation. 

VR #71 
MOD #2 

07/08/10 07/09/10 1 Further expansion of construction hours for Antelope 
Substation construction. 

VR #71 
MOD #3 

11/18/10 11/19/10 1 Further expansion of construction hours for Antelope 
Substation construction. 

Variance Requests, Segments 4-11 

VR #1 03/25/10 03/26/10 9-Vincent Expand grading area of Vincent substation by 15 feet 
for temporary turn around areas for equipment. 

VR #2 05/25/10 05/27/10 7 Relocation of helicopter landing zone for Segment 7 
telecommunications work. 

VR #3 06/08/10 06/10/10 7 Clarification of Segment 7 Telecom construction 
operating hours and to work the weekend dates of 
June 12, 13, 19, and 20, within the City of Irwindale 

VR #4 08/11/10 08/13/10 9-Vincent Utilize a fire hydrant along an unpaved spur road and 
also place two 10,000-gallon elevated water storage 
tanks adjacent to the hydrant. 

VR #5 08/20/10 08/20/10 7 Night work for Segment 7 Telecom 

VR #6 08/26/10 08/26/10 8 Work on weekends for Segment 8 Telecom.  

VR #7 09/10/10 09/16/10 8 New wire setup and pull sites for Segment 8 Phase 1 

VR#8 09/16/10 09/16/10 8 Clarification of construction hours for Segment 8 Phase 
1 

VR #9 09/14/10 09/20/10 Yard 28 & 
Rancho 

Vista Yard 

Hotwork (welding and cutting) at Yard 28 and Rancho 
Vista Yard. 

Verbal 10/08/10 10/08/10 8, 
Phases  
2 & 3 

Wire sites for construction on Sunday, October 10. 

VR #10 10/08/10 10/13/10 8 Additional Phase 2 & 3 wire sites. 

VR #11 10/01/10 10/15/10 8 Relief from focused biological survey requirements 
because of restricted property access, Phase I. 

VR #12 10/06/10 10/15/10 8 Additional Phase I wire sites. 

VR #13 11/09/10 11/17/10 5 Additional wire stringing sites. 

VR #14 11/17/10 11/19/10 8 Additional Shoofly pole in Tonner Canyon, Segment 8, 
Phase 1 

VR #15 11/18/10 11/19/10 5 Additional guard poles between Highway 14 and Sierra 
Highway. 

VR #16 11/12/10 11/19/10 5 Realign an existing access road at the southeastern corner 
of the Vincent Substation 500 kV expansion area to allow 
for the construction of the Segment 5 T/L. 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment 
# Description 

VR #17 Revised 
11/17/10 

  11/22/10 8 Additional 66 kV material storage near Rio Hondo and 
Chino Substations 

VR #18 11/24/10 12/01/10 5 Continue use of two existing access roads that are 
approved under a TEWS 

VR #19 Revised 
11/23/10 

12/01/10 5 Additional wire stringing sites. 

VR #20 11/30/10 12/02/10 8 Revised alignment of an access road for safer access to 
tower sites.  

VR #21 12/3/10 12/03/10 7/8 Remove fabric on chain-link fence surrounding Mesa 
MY because of graffiti 

VR#22 11/22/10 12/07/10 7 Additional wire stringing sites. 

VR #23 12/03/10 12/09/10 7 Ten additional access roads. 

VR #24 12/17/10 12/20/10 8 Use of an existing concrete parking area/pad in Tonner 
Canyon as a helicopter landing zone and equipment 
staging and parking area, Segment 8, Phase I. 

VR #25 12/17/10 12/20/10 8 Revision to the Structure Work Area for Tower M73-T2, 
Segment 8, East (Phase III). 

VR #26 1/6/11 1/6/11 7 Revised disturbance areas in Montebello Hills 

VR #27 1/12/11 1/13/11 7 Relocation of interset tower M54-T3a 

VR #28 01/14/11 Under 
Review 

Yard Grading at Vincent South Material Yard. 

 01/14/11 Under 
Review 

Yard Additional parking areas at Rodeo North and South 
Contractor Yards. 

TABLE 3 
TEMPORARY EXTRA WORKSPACE (TEWS) REQUESTS 

(Updated 1/18/2011) 

TEWS 
Request 

Date 
Requested 

Date 
 Approved 

Segment 
# Description 

TEWS, Segments 1-3 

For TEWS activity on Segments 1-3 prior to 2010, please see Table 3 in Weekly Reports 106-107. 

TEWS, Segments 4-11 

#1 09/30/10 09/30/10 7 Re-phasing work at a tower not previously identified 
on Rio Hondo–Amador-Jose-Mesa 66 kV  

#2 10/8/10 10/8/10 4 Park a boom truck on LADWP access road during the 
outage 

#3 10/12/10 10/12/10 8 Use a wire setup site not previously identified on 
Chino–Mira Loma No. 1 

#4 10/20/10 10/20/10 5 Extra space from wire truck parking near Vincent 
Substation. 

#5 10/21/10 10/21/10 7 Use a site not previously identified for staging of 
equipment and materials at Tower M54-T3a. 

#6 11/1/10 11/1/10 5 Use of an existing SCE access road. 

#7 11/1/10 11/3/10 5 Use of an existing road (Parkwood Drive). 

#8 11/2/10 11/2/10 8 Use a site not previously identified for vehicle 
parking and as a helicopter landing zone.  
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TEWS 
Request 

Date 
Requested 

Date 
 Approved 

Segment 
# Description 

#9 11/30/10 12/1/10 5 Use 8 existing spur roads as extra parking and turnaround 
areas 

#10 12/2/10 12/2/10 7 Additional access road for on Rio Hondo–Anita No. 2 
66 kV.  

#11 12/8/10 12/8/10 5 Use an existing spur road near Tower 29, north of 
Elizabeth Lake Road. 

#12 12/9/10 12/9/10 7 Additional access road near Towers M41-T1 through 
M41-T3 

#13 12/14/10 12/14/10 8 Access road to Tower M0-T6. 

#14 1/10/11 1/10/11 8 Access road to Tower M2-T5 

#15 1/11/11 1/11/11 8 Additional parking area in Tonner Canyon. 
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NON-COMPLIANCES & INCIDENTS 

A summary of Project Memorandum, Non-Compliance Reports, and other incidents to date is provided in 
Table 4. 

TABLE 4 
NON-COMPLIANCES, PROJECT MEMORANDA, AND OTHER INCIDENTS 

(Updated 1/18/2011) 

Type Date Location Description 

Non-Compliances, Project Memoranda & Other Incidents, Segments 1-3 

For Non-Compliances, Project Memoranda & Other Incidents activity on Segments 1-3 prior to 2010, please see 
Table 4 in Weekly Reports 106-107. 

Project 
Memorandum 

04/27/10 3A Delivery of equipment to Tower 43 within an ESA without 
monitors present. 

Incident 05/10/10 2 Relocation of artifacts from archaeological site near Tower 21 
during Segment 2 construction. 

Incident 05/12/10 Antelope 
Substation 

Fugitive dust leaving grading area. 

Non-Compliances, Project Memoranda, & Other Incidents, Segments 4-11 

Incident/Level 1 
SCE NCR 

03/24/10 Vincent 
Substation 

Construction encroachment into California Thrasher nest 
buffer. 

Incident 04/20/10 Rancho Vista
Yard 

Equipment mobilized to site before resource fencing was 
verified by CPUC EM. 

Incident/Level 1 
SCE NCR 

05/12/10 Vincent 
Substation 

Resource buffer encroachment, construction within nesting 
bird buffers along Rockyford road. 

Incident/Level 1 
SCE NCR 

05/13/10 Vincent 
Substation 

Resource buffer for common raven encroachment within 
substation. 

Incident 05/28/10 Windhub 
Substation 

1 gallon fuel spill outside of Windhub substation. 

Incident 06/02/10 Antelope 
Substation 

Active nest disappeared from inside the engine compartment 
of a water truck at the expansion area over the holiday 
weekend. 

Incident 06/03/10 Antelope 
Substation 

Construction activities taking place without biological 
clearance surveys taking place. Resource buffer staking were 
in place. 

Incident 06/04/10 Antelope 
Substation 

Resource buffer encroachment in the expansion area. Vehicle 
entered a nest buffer area, nest was not found. 

Incident/Level 2 
SCE NCR 

06/13/10 Segment 7 
Telecom 

Helicopter unloaded personnel and equipment in an 
unauthorized area. 

Incident/Level 2 
SCE NCR 

06/17/10 Vincent 
Substation 

Cement truck stopped within nesting bird buffer along 
Rockyford road. 

Incident/Level 2 
SCE NCR 

6/22/2010 Yard 28 
Materials 

Yard 

Vehicle drove through bird buffer exclusion zone.  

Project 
Memorandum 

06/23/10 Segment 8 
West CY 

Vegetation clearing without preconstruction biological or 
clearance surveys within TRTP right-of-way.  

Incident/Level 1 
SCE NCR 

06/24/10 Yard 28 
Materials 

Yard 

Verizon employee parked within a bird buffer exclusion zone.  

Incident/Level 1 
SCE NCR 

7/6/10 Yard 28 
Materials 

Yard 

All Day Electric employee drove through a bird buffer 
exclusion zone.  
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Type Date Location Description 

Incident/Level 1 
SCE NCR 

8/3/10 Segment 7 
Telecom 

Crews began work without a monitor present. 

Incident/Level 1 
SCE NCR 

09/9/10 Mesa Material 
Storage Yard

Water truck spraying water into jurisdictional drainage.  

Incident/Level 1 
SCE NCR 

9/21/10 Mesa Material 
Storage Yard

SCE contractor on-site before biological sweep was 
completed.  

Incident 9/21/10 Segment 8, 
Phase I 

Wire drop at Tower M57-T2. Incident report has been 
requested by the CPUC. 

Incident/Level 1 
SCE NCR 

9/24/10 Segment 5 Resource damage to a cultural site by survey crews. 

Incident/Level 1 
SCE NCR 

10/1/10 Racetrack 
Yard 

ICF, International (Biological Monitoring) issued an NCR for 
parking of vehicles outside the Yard boundaries. 

Incident/Level 1 
SCE NCR 

10/09/10 Segment 4 Vehicle parked on a berm outside of work areas north of 
Tower 35. 

Incident/Level 1 
SCE NCR 

10/09/10 Segment 4 Another vehicle parked on a berm outside of work areas north 
of Tower 35. 

Incident/Level 1 
SCE NCR 

10/11/10 Vincent 
Substation 
Expansion 

Foundation holes not covered at the end of the day. 

Incident/Level 1 
SCE NCR 

10/12/10 Vincent 
Substation 
Expansion 

Foundation holes not covered at the end of the day. 

Incident/Level 1 
SCE NCR 

10/13/10 Racetrack 
Yard 

Micro-trash in the yard. 

Incident 10/19/10 66 kV Storage of materials outside of approved areas, Variance 
request pending. 

Incident/Level 1 
SCE NCR 

10/18, 19, 
20, 21, and 22  

5 Out-of-state license plates on the project ROW. 

Incident/Level 1 
SCE NCR 

11/05/10 Racetrack 
Yard 

Micro-trash in the yard. 

Incident 11/15/10 8 Two instances of using access roads not approved for the 
project. 

Incident/Level 1 
SCE NCR 

12/1/10 Racetrack 
Yard 

A 500-gallon fuel tank lacks secondary containment. 

Incident/Level 1 
SCE NCR 

12/6/10 Segment 8  SCE contractor on-site before biological sweep was completed 
and without a biological monitor present.  

Incident/Level 1 
SCE NCR 

1/7/11 Segment 5 A crew started excavation work prior to a biological morning 
sweep being conducted. 
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PROJECT PHOTOGRAPHS 

 
Figure 1: Assembly of 500 kV Tower 58, Segment 5. 

 

 
Figure 2: Woodward drilling Tower 71, (a TSP inside the Vincent Substation) with a 

Paleontological Monitor present, Segment 5. 
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Figure 3: A Wilson crew prepares to install a LWSP along Rivergrade Road, 

Segment 7 66 kV. 

 

 
Figure 4: A Wilson crew assembles Tower M4-T in Ontario, Segment 8, Phase 2. 

Newly erected towers are visible in the background. 
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Figure 5: To avoid impacts to critical habitat for coastal California gnatcatcher, conductor was 

lowered into a traveler, Segment 7. 


