
 

 

 

PROJECT MEMORANDUM 
SCE TRANSMISSION PROJECTS, SEGMENTS 1 - 11 
 

To: John Boccio, Project Manager, CPUC 
From: Vida Strong, Aspen Project Manager 
Date: March 1, 2011 
Subject: Weekly Report 160, February 13 to February 19, 2011 

INTRODUCTION 

This report provides a summary of the construction and compliance activities associated with the follow-
ing SCE transmission projects: 

 Antelope-Pardee 500 kV Transmission Project, Segment 1, including Antelope Substation expansion; 

 Antelope Transmission Project, Segments 2, 3A and 3B, including the Windhub and Highwind Sub-
stations; and 

 Tehachapi Renewable Transmission Project, Segments 4 through 11, including Whirlwind Substation 
and the expansion of Vincent Substation. 

A summary of the Notices to Proceed with construction and Variance Request activity are also provided 
(see Tables 1 and 2, respectively, near the end of this report). Finally, a summary of Temporary Extra 
Workspace and non-compliance activity are provided in Tables 3, 4, and 5, respectively. 

CPUC/Aspen Environmental Monitors (EM): Stephanie Jayne, Jenny Slaughter, and Allison Roth 

SEGMENTS 1-3: ANTELOPE-PARDEE AND ANTELOPE TRANSMISSION PROJECTS 
 
Summary of Activity: 

1. Construction of Segments 1, 2, and 3A has been completed. Construction of Segment 3B, from 
Windhub Substation to and including Highwind Substation, has not started and no schedule has been 
developed by SCE. 

2. Construction activities in the Antelope Substation expansion consisted of the following: 

- Grading and civil work continued; 

- Steel and electrical construction continued; 

- Hydroseeding around the perimeter of the substation to begin soon. 

Poles for Segment 3 were stored in the laydown yard during this reporting period. The spoil pile in 
front of the Antelope construction trailers remains active (i.e., soil from the expansion is being added 
to the pile) and in the near future, it will be graded level and covered with gravel. It may be poten-
tially used as fill in the new Whirlwind Substation. An SCE office trailer for TRTP 4-11 has been 
installed adjacent to the spoil pile. 

3. Construction activities at the Windhub Substation included structural steel work for the 500 kV rack 
and conduit installation in the 220 kV area. Two transformers were delivered. 

4. Material for Segment 3B and the future Whirlwind Substation is being stored at the Highwind Yard. 

5. Habitat restoration has not been completed on Segment 1. ECORP and Nature’s Image are conducting 
maintenance activities including weeding in areas previously seeded. Restoration at Wire Stringing 
Site 3 and Tower 9 on Segment 1 has been recently completed. 

6. Revegetation for Segments 2 and 3A started in mid-February 2011. 
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ENVIRONMENTAL COMPLIANCE: 

1. SCE has developed a solution for the channel incision that occurred immediately downstream of the 
riprapped stream channel at the Windhub Substation site for which an Addendum was approved by 
the CPUC. SCE is also reviewing the need for a modified Streambed Alteration Agreement for the 
effort. 

 
No Non-Compliance Reports or Project Memoranda were issued for Segment 1-3 construction activities 
during the subject period. Non-Compliance activities for the project to date are summarized in Table 4. 

AGENCY REPRESENTATIVES DURING CONSTRUCTION (OTHER THAN CPUC EMS): 

None 

TEHACHAPI RENEWABLE TRANSMISSION PROJECT (TRTP) SEGMENTS 4-11 

The SCE Tehachapi Renewable Transmission Project was evaluated in accordance with the Cali-
fornia Environmental Quality Act and a Certification of Public Convenience and Necessity 
(CPCN) was granted by the CPUC on December 17, 2009. 

SEGMENTS 4, 5, AND 10 - ANTELOPE VALLEY 

Summary of Activity 

1. Inside the Vincent Substation, forms and foundations were installed in the 220 kV area. Cable 
trenching also occurred in the 2X position and 220 kV area. In the Vincent expansion area, circuit 
breaker cabs were installed for the shunt capacitors. The Foreston Road realignment is complete and 
road base was added to a portion of the road. Rock was installed in the 3X and 4X positions for future 
expansion. 

2. The Racetrack Yard is currently in use for contractor equipment storage and parking. Contractor 
(H&M) office trailers are completely setup for daily operations. Material delivery continued at Mate-
rial Yard 28. The Rodeo Yard is currently in use for contractor equipment storage and parking. The 
Avenue F Yard is now in use for equipment storage and maintenance work is being conducted inside 
the building. 

3. Segment 4: KV Structures (drilling contractor) continued drilling, setting rebar cages using a spider 
jig for stub angle placement, and concrete pouring at Towers 44 through 54. KV acquired a smaller 
drill that allows them to access more sites. H&M steel crews continued tower assembly work at 
Towers 40, 41, 42, and 43. H&H Grading installed BMP’s (i.e. fiber rolls) at several disturbance sites 
between Towers 32 and 24. Due to the lack of survey stakes along the new access spur roads, fiber 
rolls were not installed at all tower locations. 

4. Segment 5, Towers 1 to 47: Woodward Brothers (drilling contractor) continued drilling, setting rebar 
cages, and concrete pouring at Towers 26 through 28B. Wreck-outs of the existing 220 kV towers 
continued. Guard poles were installed along Avenue L. Wire removal continued from Towers 8 to 15. 
H&M steel crews continued tower assembly and erection at Towers 2 and 3. H&H Grading con-
ducted new access road grading at Tower 30 (see Figure 1). 

5. Segment 5, Towers 48 to Vincent Substation: H&M steel crews continued tower assembly at Towers 
63, 64, and 65. Removal of old tower foundations continued near the Vincent Substation (see Figure 
2). 

6. Segment 10 Telecom: H&M crews continued fiber optic cable (FOC) pulling between Rosamond and 
Windhub Substations. Wind dampeners were added to the newly installed cable. An H&M crew also 
relocated two wood poles out of the Oak Creek Road drainage ditch as approved under Variance #36 
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(see Figure 3). Griffin Construction began work on February 15th at Rosamond Substation. These 
crews installed cable arms on the existing wood poles along Rosamond Boulevard. 

7. Whirlwind Substation: Moore Fence Company completed the tortoise and chain link fence installa-
tion, including the gated entrances to the substation. Temporary tortoise fence (a no dig fence) was 
installed at the disturbed area along 170th Street and Rosamond Boulevard in preparation for the 
concrete slab installation over the LADWP aqueduct (see Figure 4). Biological Monitors were onsite 
daily to inspect the work. 

Environmental Compliance: 

1. The CPUC EM verified disturbance staking and ESA flagging from Tower 23 to Whirlwind Substa-
tion on Segment 4 and approval was provided to SCE. The CPUC has requested that SCE provide 
specific information regarding where desert tortoise fencing will be installed along access roads and 
disturbance sites. 

2. SCE contacted Aspen regarding minor changes to the Segment 10 Telecom alignment (movement of 
wood poles, installation of new anchors, and modifying the underground portion). SCE is currently 
organizing the information and will be submitting a Modification to the NTP to document these 
changes. 

3. The CPUC is awaiting response from SCE in regards to topsoil salvage from temporary disturbance 
sites for restoration and visual requirements for Segments 4, 5 and 10. 

4. Three new active nests were identified on Segment 5. Special-status species observed during the week 
included loggerhead shrike, northern harrier, and ferruginous hawk. 

5. SCE received CDFG concurrence for two active nest buffer reductions at Towers 25 and 52 on Seg-
ment 5. 

6. The CPUC EM discussed BMPs for soil stockpiles and grading activity with the CH2MHill monitor, 
in particularly Tower 30 on Segment 5, in anticipation of a projected rain event. 

Five Level 1 SCE Non-Compliances were issued during the subject period for TRTP Segment 4, 5 and 10 
construction activities (see Table 5). One CPUC Project Memorandum was issued for all Segments 4-11 
for non-notification of 10 unanticipated discoveries during construction activities. Non-Compliance activ-
ities for the project to date are summarized in Tables 4 and 5. 

Agency Representatives during Construction (other than CPUC EMs): 

None 

SEGMENTS 6 AND 11 - ANGELES NATIONAL FOREST 

Summary of Activity 

1. The Final EIS was released by the Angeles National Forest (ANF) on September 14, 2010. The ANF 
Record of Decision was issued on October 4, 2010, and the Special Use Permit is anticipated for 
release in April 2011. Construction is expected to begin in May 2011. 

2. Vincent North and South Material Yards: During the subject period, trailer installation, material 
delivery, and watering for dust control occurred in both Yards. 

3. No site preparation work has commenced at Material Yard 75 South. 

Environmental Compliance 

No SCE Non-Compliances were issued during the subject period for TRTP construction activities. One 
CPUC Project Memorandum was issued for all Segments 4-11 for non-notification of 10 unanticipated 
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discoveries during construction activities. Non-Compliance activities for the project date are summarized 
in Table 4. 

SEGMENTS 7 AND 8 - LOS ANGELES AND SAN BERNARDINO COUNTIES 

Summary of Activity 

1. Segments 7 & 8, 66 kV: During the subject period, underground work continued on the Rio Hondo–
Amador-Jose-Mesa line along Durfee Road in South El Monte. Work included recontouring and 
clean-up. Wilson crews continued work on the foundations for riser and non-riser poles for the Chino 
66 kV Relocation. Crews drilled holes and placed cages. Wilson and SCE crews also continued work 
on the Rio Hondo Substation to Ramona Boulevard overhead portion of the Rio Hondo–Amador-
Jose-Mesa and the Rio Hondo–Amador/Rio Hondo–Anita No. 2 line in the City of Irwindale. Work 
included stringing wire, including a river crossing at the San Gabriel River. Additionally, SCE crews 
continued work on setting poles and installing conductors. The poles were set on foundations previ-
ously drilled/set by Wilson. 

2. Segment 7: Tri-State continued to drill the foundations for Tower M54-T3a in the City of Duarte. 
Wilson removed conductor across seven spans and wrecked out seven towers (see Figure 5). DCX 
crews worked on foundation removal and excavation at three locations (see Figure 6). Additionally, 
DCX crews continued to mow within disturbance areas around towers and wire setup sites. 

3. Segment 8, Phase 1: DCX and Tri-State crews continued to work within Tonner Canyon in the City 
of Industry and in the City of Chino Hills. Crews drilled for foundations for three of the new double 
circuit 500 kV Mira Loma–Vincent structures and continued shearing unbolted towers and excavating 
footers as part of tower removal within the right-of-way. 

4. Segment 8, Phase 2: Wilson crews continued erection work at twelve towers on the Chino-Mira Loma 
No. 1 line (see Figure 7). Tri-State and DCX drilled foundations at five tower locations. Additionally, 
DCX crews continued to mow within disturbance areas around towers and wire setup sites. 

5. Segment 8, Phase 4: Crews finished preparing the Fullerton Contractor Yard in the City of Rowland 
Heights. Additionally, DCX crews began mowing at tower sites for the Fullerton Shoofly. 

 
Environmental Compliance: 

1. Special-status species were observed during the week by Biological Monitors included peregrine falcon, 
loggerhead shrike and burrowing owl. 

2. Bird nesting clearance surveys are being conducted in advance of construction as required by adopted 
mitigation measures. Ten new nests discovered on Segments 7 and 8 included hummingbird nests, a 
red-tailed hawk nest, mourning dove nests, and northern mockingbird nests. CDFG provided concurrence 
of buffer reductions for four nests. 

3. The CPUC EMs conducted a field verification of the Segment 8 Phase 4 Fullerton Road shoofly towers 
on February 15th and noted that disturbance area stakes were absent, as well as requested updated maps 
that designate coastal California gnatcatcher critical habitat. 

4. The CPUC EMs conducted a field verification of Segment 7 from the 210 Freeway to Rio Hondo sub-
station and noted that disturbance areas stakes were absent or incomplete. 

5. The CPUC EMs had a meeting with SCE about the Field Reporting Environmental Database (FRED) 
on February 15th. Topics discussed included better representation of bird nest events on FRED maps, 
FRED-generated weekly reports, and incident reporting. 

6. A CPUC Project Memorandum was issued on February 16th for construction on Segment 7 prior to 
the submittal of biological survey sweep information. 
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7. One CPUC Project Memorandum was issued for all Segments 4-11 for non-notification of 10 unantici-
pated discoveries during construction activities. 

A total of five SCE Level 1 NCRs were issued during the subject period (see Table 5). No CPUC Non-
Compliance Reports and two Project Memoranda were issued during the subject period for Segment 7 and 
8 construction activities. Non-Compliance activities for the project to date are summarized in Tables 4 and 5. 

Agency Representatives during Construction (other than CPUC EMs): 

None 

CPUC NOTICES TO PROCEED (NTPS) & ANF PERMITTING 

Table 1 summarizes the CPUC Notice to Proceed and ANF permitting activity for the Antelope 
Transmission Projects, Segments 1-3, and TRTP, Segments 4-11, to date. 

TABLE 1 
CPUC NTPS & ANF PERMITTING 

(Updated 03/01/11) 

NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

CPUC NTPs, Segments 1-3 

For CPUC NTP and Addendum activity on Segments 1-3 prior to 2010, please see Table 1 in Weekly Reports 106-107. 

#26 12/18/09 01/05/10 1 Expansion of Antelope Substation. 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent AR 19 and access road to Const 34A. 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent refueling basin at Hydrant Yard. 

#27 12/23/09 01/05/10 3B Oak Peak Communication Site 

CPUC 
Addendum 

01/25/10 02/01/10 2 Reclassification of two temporary roads to permanent and 
relocation of transposition poles. 

Revised 
CPUC 

Addendum 

02/10/10 02/19/10 2 Relocate two previously approved transposition towers from 
Const 110 to Const 105. 

#28 02/10/10 02/18/10 3B Highwind Marshalling Yard 

#29 02/10/10 03/02/10 1 Relocation of the Sagebrush Transmission Line at the 
Antelope Substation expansion area. 

CPUC 
Addendum 

03/17/10 03/26/10 3A Vertical mulching, capping of a portion of the existing 
roadway, and making this overland route a permanent 
access for SCE operations and maintenance to Const 43. 

CPUC 
Addendum 

04/06/10 04/27/10 3B Elimination of transposition towers in Segment 3B. 

CPUC 
Addendum 

04/16/10 04/22/10 1 Installation of fiber optics surrounding the Antelope 
Expansion. 

CPUC 
Addendum 

05/25/10 06/04/10 1  Permanent overland travel routes for Operation and 
Maintenance inspections. 

CPUC 
Addendum 

05/25/10 06/04/10 2 Permanent overland travel routes for Operation and 
Maintenance inspections. 

CPUC 
Addendum 

11/23/10 12/14/10 Windhub 
Substation 

Place additional riprap at the channel outlet at Windhub 
Substation, to mitigate for downstream erosion resulting 
form 2009/2010 rains. 

CPUC NTPs Segments 4-11 

#1 01/13/10 02/11/10 4, 5, 10 Yard 28 



 
6 

NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

#2 01/28/10 03/10/10 9 Vincent Substation Expansion 

#3 03/09/10 04/01/10 7,8 Rancho Vista Yard 

CPUC 
Addendum 

04/09/10 04/19/10 9 Changes to Substation components. 

#4 01/27/10 04/26/10 7, 8 Segment 7 and 8 Cell Sites 

#5 01/27/10 04/30/10 7 Segment 7 Telecom 

#6 03/29/10 05/12/10 7,8 Mesa Materials Storage Yard 

#7 05/12/10 05/28/10 8 Segment 8 telecommunications. 

#7 Mod 08/20/10 08/20/10 8 Minor re-routes to Segment 8 Telecom 

#8 04/27/10 06/04/10 8 Segment 8 Contractor Yards 

#9 07/21/10 07/29/10 7 Segment 7 Contractor Yards 

#10 04/08/10 08/03/10 7, 8 66 kV re-route and relocation 

#10 Mod 01/28/11 Under 
Review 

7 Replace 14 existing wooden H-frames poles with steel H-
frame poles in order to support the double 66 kV circuit.. 

#10 Mod 12/03/10 Under 
Review 

8 Change the design of the 66 kV line entry into the Chino 
Substation from underground to overhead. Visual simulation 
pending. 

#11 05/08/10 08/12/10 8 Segment 8 Transmission Line, Chino Hills, Phase I 

#12 07/28/10 08/20/10 4, 5, 10 Segment 4, 5, 10 Contractor Yards 

#13 07/19/10 08/24/10 8 Segment 8 Transmission Line, Phase 2 and 3 

#14 08/25/10 09/03/10 4 Partial Transmission Line work associated with an LADWP 
outage 

#15 08/13/10 09/10/10 5 Segment 5 Transmission Line 

#16 08/30/10 09/13/10 4 Segment 4 Transmission Line 

#17 08/10/10 09/24/10 7 Segment 7 Transmission Line 

#17 Mod 01/13/11 02/25/11 7 Segment 7 66 kV wreckouts.  

#18 10/13/10 10/15/10 7 Potrero Grande Contractor Yard 

#19 10/29/10 11/12/10 4, 5, 10 Avenue F Contractor Yard 

#20 10/08/10 11/30/10 10 Segment 10 Telecom 

#21 11/18/10 12/09/10 6 & 11 Vincent North Material Yard. 

#22 11/18/10 12/09/10 6 & 11 Vincent South Material Yard. 

CPUC 
Addendum 

11/22/10 12/14/10 Vincent 
Substation 

Section of road widening and riprap extension for the 
Vincent Substation expansion. 

#23 12/22/10 1/11/11 6 & 11 Material Yard 75 

#24 11/10/10 1/13/11 8 Segment 8 West, Phase 4 Transmission Line. 

#25 11/19/10 1/13/11 8 Fullerton (1) and Tonner Canyon (2) Contractor Yards. 
USFWS/CDFG survey requirements for Tonner CYs 
required. Only Fullerton CY approved under NTP #25. 

#26 06/22/10 1/14/11 9 Whirlwind Substation.  

 01/03/10 Under 
Review 

10 Segment 10 Transmission Line. Copies of biological survey 
report received the week of Jan 24-28. SCE to provide 
updated maps. 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

ANF PERMTTING – Segment 1, 6 & 11 

 11/29/07 12/14/07 1 Radio Repeater – installation of a temporary radio repeater 
site on Sierra Pelona Ridge to provide communication during 
construction activities tied to the project. Improvement 
installation began Jan. 11  

 09/27/07 12/14/07 1 Geotechnical testing – 23 geotechnical borings are authorized 
on National Forest lands to provide additional information that 
will be used in the design of the transmission towers. Notice 
to proceed was signed Jan 31 to begin work the week of Feb. 3 

  07/14/08 1 Removal of the 66 kV conductor within the ANF, from tower 
7-3 (near southern Forest boundary) to 16-3 (near Bouquet 
Reservoir) Phase I. 

  09/23/08 1 Removal of the 66 kV conductor within the ANF, Phase II 

  10/23/08 1 Construction of the 500 kV transmission line and wreck-out 
of the 66 kV towers in the ANF, Section 2. 

VARIANCE & TEMPORARY EXTRA WORKSPACE REQUESTS 

Variance Requests and Temporary Extra Workspace (TEWS) Requests submitted to date are 
summarized in Tables 2 and 3, respectively. 

TABLE 2 
VARIANCE REQUESTS 

(Updated 03/01/11) 

Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment 
# Description 

Variance Requests, Segments 1-3 

For Variance Request activity on Segments 1-3 prior to 2010, please see Table 2 in Weekly Reports 106-107. 

VR #66 01/11/10 01/19/10 1 Modify the requirements of Mitigation Measure B-1a 
(Provide Restoration/Compensation for Impacts to Native 
Vegetation Communities) to fulfill a request from the 
property owner. 

VR #67 01/15/10 01/19/10 3A Modify requirements of Mitigation Measure B-27b and 
APMs BIO-2 and BIO-7 to preserve cut Joshua trees 
onsite instead of off-site disposal to the extent possible 
for habitat creation purposes. 

VR #68 04/09/10 04/12/10 1 Release restoration requirements on road to wreck-out 
tower 20-4 in Section 3. 

VR #69 05/04/10 05/07/10 1 Contractor Yards surrounding Antelope Substation. 

VR #69 
MOD 

07/29/10 08/02/10 1 Additional space for storage at Antelope Substation for 
material being delivered for Antelope, Vincent and 
Whirlwind substations. 

VR #70 06/02/10 06/04/10 1 Additional disturbance areas adjacent to the pole erections 
for the 220 kV Sagebrush relocation work around the 
Antelope Substation. 

VR #71 06/22/10 06/23/10 1 Change in construction work hours for work on the 
Sagebrush 220 kV transmission line.  

VR #71 
MOD #1 

06/24/10 06/25/10 1 Expansion of construction hours for Sagebrush 220 kV T/L 
and foundation installation work at Antelope Substation. 

VR #71 
MOD #2 

07/08/10 07/09/10 1 Further expansion of construction hours for Antelope 
Substation construction. 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment 
# Description 

VR #71 
MOD #3 

11/18/10 11/19/10 1 Further expansion of construction hours for Antelope 
Substation construction. 

Variance Requests, Segments 4-11 

VR #1 03/25/10 03/26/10 9-Vincent Expand grading area of Vincent substation by 15 feet 
for temporary turn around areas for equipment. 

VR #2 05/25/10 05/27/10 7 Relocation of helicopter landing zone for Segment 7 
telecommunications work. 

VR #3 06/08/10 06/10/10 7 Clarification of Segment 7 Telecom construction operating 
hours and to work the weekend dates of June 12, 13, 19, 
and 20, within the City of Irwindale 

VR #4 08/11/10 08/13/10 9-Vincent Utilize a fire hydrant along an unpaved spur road and 
also place two 10,000-gallon elevated water storage 
tanks adjacent to the hydrant. 

VR #5 08/20/10 08/20/10 7 Night work for Segment 7 Telecom 

VR #6 08/26/10 08/26/10 8 Work on weekends for Segment 8 Telecom.  

VR #7 09/10/10 09/16/10 8 New wire setup and pull sites for Segment 8 Phase 1 

VR#8 09/16/10 09/16/10 8 Clarification of construction hours for Segment 8 Phase 1 

VR #9 09/14/10 09/20/10 Yard 28 & 
Rancho 

Vista Yard 

Hotwork (welding and cutting) at Yard 28 and Rancho 
Vista Yard. 

Verbal 10/08/10 10/08/10 8, 
Phases  
2 & 3 

Wire sites for construction on Sunday, October 10. 

VR #10 10/08/10 10/13/10 8 Additional Phase 2 & 3 wire sites. 

VR #11 10/01/10 10/15/10 8 Relief from focused biological survey requirements 
because of restricted property access, Phase I. 

VR #12 10/06/10 10/15/10 8 Additional Phase I wire sites. 

VR #13 11/09/10 11/17/10 5 Additional wire stringing sites. 

VR #14 11/17/10 11/19/10 8 Additional Shoofly pole in Tonner Canyon, Segment 8, 
Phase 1 

VR #15 11/18/10 11/19/10 5 Additional guard poles between Highway 14 and Sierra 
Highway. 

VR #16 11/12/10 11/19/10 5 Realign an existing access road at the southeastern corner 
of the Vincent Substation 500 kV expansion area to allow 
for the construction of the Segment 5 T/L. 

VR #17 Revised 
11/17/10 

 11/22/10 8 Additional 66 kV material storage near Rio Hondo and 
Chino Substations 

VR #18 11/24/10 12/01/10 5 Continue use of two existing access roads that are 
approved under a TEWS 

VR #19 Revised 
11/23/10 

12/01/10 5 Additional wire stringing sites. 

VR #20 11/30/10 12/02/10 8 Revised alignment of an access road for safer access to 
tower sites.  

VR #21 12/3/10 12/03/10 7/8 Remove fabric on chain-link fence surrounding Mesa 
MY because of graffiti 

VR#22 11/22/10 12/07/10 7 Additional wire stringing sites. 

VR #23 12/03/10 12/09/10 7 Ten additional access roads. 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment 
# Description 

VR #24 12/17/10 12/20/10 8 Use of an existing concrete parking area/pad in Tonner 
Canyon as a helicopter landing zone and equipment 
staging and parking area, Segment 8, Phase I. 

VR #25 12/17/10 12/20/10 8 Revision to the Structure Work Area for Tower M73-T2, 
Segment 8, East (Phase III). 

VR #26 1/6/11 1/6/11 7 Revised disturbance areas in Montebello Hills 

VR #27 1/12/11 1/13/11 7 Relocation of interset tower M54-T3a 

VR #28 01/14/11 1/19/11 Yard Grading at Vincent South Material Yard. 

VR # 29 01/14/11 1/19/11 Yard Additional parking areas at Rodeo North and South 
Contractor Yards. 

VR #30 01/28/11 01/28/11 Yard Grading at Vincent North Material Yard. 

VR #31 02/04/11 02/04/11 7, 8 Revised 66 kV underground alignment along Edison 
Avenue in the City of Chino 

VR #32 02/04/11 02/07/11 Whirlwind Temporary offsite equipment loading/unloading and 
parking area. 

VR #33 02/08/11 02/10/11 8 Access route to Tower M0-T6. 

VR #34 02/09/11 02/11/11 Whirlwind Temporary concrete slab within work area (VR #32). 

#35 2/14/11 2/14/11 8 Access to additional wire setup sites between Oaks 
Avenue and Tower M46-T7b.  

#36 2/14/11 2/15/11 10 
Telecom 

Move two wood poles approximately 5 feet out of the 
drainage along Oak Creek Road. 

#37 2/19/11 2/24/11 6 Modification to Yard 75 boundaries 

#38 2/23/11 2/25/11 8 Expansion of wire site for Phase 4 work. 

 03/01/11 Under 
Review 

All 
Yards 

Replace fence fabric screening with slats for safety 
reasons during high wind events. 

TABLE 3 
TEMPORARY EXTRA WORKSPACE (TEWS) REQUESTS 

(Updated 03/01/11) 

TEWS 
Request 

Date 
Requested 

Date 
 Approved 

Segment 
# Description 

TEWS, Segments 1-3 

For TEWS activity on Segments 1-3 prior to 2010, please see Table 3 in Weekly Reports 106-107. 

TEWS, Segments 4-11 

#1 09/30/10 09/30/10 7 Re-phasing work at a tower not previously identified 
on Rio Hondo–Amador-Jose-Mesa 66 kV  

#2 10/8/10 10/8/10 4 Park a boom truck on LADWP access road during the 
outage 

#3 10/12/10 10/12/10 8 Use a wire setup site not previously identified on 
Chino–Mira Loma No. 1 

#4 10/20/10 10/20/10 5 Extra space from wire truck parking near Vincent 
Substation. 

#5 10/21/10 10/21/10 7 Use a site not previously identified for staging of 
equipment and materials at Tower M54-T3a. 

#6 11/1/10 11/1/10 5 Use of an existing SCE access road. 

#7 11/1/10 11/3/10 5 Use of an existing road (Parkwood Drive). 
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TEWS 
Request 

Date 
Requested 

Date 
 Approved 

Segment 
# Description 

#8 11/2/10 11/2/10 8 Use a site not previously identified for vehicle parking 
and as a helicopter landing zone.  

#9 11/30/10 12/1/10 5 Use 8 existing spur roads as extra parking and 
turnaround areas 

#10 12/2/10 12/2/10 7 Additional access road for on Rio Hondo–Anita No. 2 
66 kV.  

#11 12/8/10 12/8/10 5 Use an existing spur road near Tower 29, north of 
Elizabeth Lake Road. 

#12 12/9/10 12/9/10 7 Additional access road near Towers M41-T1 through 
M41-T3 

#13 12/14/10 12/14/10 8 Access road to Tower M0-T6. 

#14 1/10/11 1/10/11 8 Access road to Tower M2-T5 

#15 1/11/11 1/11/11 8 Additional parking area in Tonner Canyon. 

#16 1/17/11   1/17/11 5 Additional parking and turnaround area near Tower 54. 

#17 1/18/11 1/18/11 7 Use of a dirt road for access to M41-T4 wire sites. 

#18 2/4/11 2/4/11 7 Additional access road to Tower M54-T3a.  

#19 2/11/11 2/11/11 5 Extension for use of mudpit road north of Elizabeth 
Lake Road. 

NON-COMPLIANCES & INCIDENTS 

A summary of Project Memorandum, Non-Compliance Reports, and other incidents to date is 
provided in Table 4. 

TABLE 4 
CPUC NON-COMPLIANCE REPORTS & PROJECT MEMORANDA 

(Updated 03/01/11) 

Type Date Location Description 

NON-COMPLIANCE REPORTS & PROJECT MEMORANDA, SEGMENTS 1-3 

For CPUC Non-Compliance Reports & Project Memoranda activity on Segments 1-3 prior to 2010, please see 
Table 4 in Weekly Reports 106-107. 

NON-COMPLIANCE REPORTS & PROJECT MEMORANDA, SEGMENTS 1-11 
(January 2010 thru the present) 

CPUC Non-Compliance Reports (NCR): None Issued to Date 

    

CPUC Project Memoranda (PM) 

PM 04/27/10 Segment 3A Delivery of equipment to Tower 43 within an ESA without 
monitors present. 

PM 06/23/10 Segment 8 
West CY 

Vegetation clearing without preconstruction biological or 
clearance surveys within TRTP right-of-way. 

PM 02/16/11 Project-wide No notification provided on 10 separate Level 0 incidences. 

PM 02/16/11 Segment 7 Construction crews entered area prior to sweep being field 
validated by CPUC EM. 

NCR 02/24/11 Project-wide No notification of wildlife entrapment/mortality from bird 
deterrent netting. 
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TABLE 5 
OTHER COMPLIANCE INCIDENTS 

(Updated 03/01/11) 

Description Type1 Date Location 

OTHER COMPLIANCE INCIDENTS, SEGMENTS 1-3 

For Other Compliance Incident activity on Segments 1-3 prior to 2010, please see Table 4 in Weekly Reports 
106-107. 

OTHER COMPLIANCE INCIDENTS, SEGMENTS 1-11 (January 2010 thru the present) 

CPUC 04/20/10 
06/03/10 
10/19/10 
11/15/10 
01/26/11 

Rancho Vista CY 
Antelope 

Seg 7/8, 66 kV 
Segment 8 
Segment 8 

Level 0   

Level 1 09/21/10 
10/01/10 
10/09/10 
12/06/10 
01/07/11 
01/12/11 
02/11/11 
02/12/11 
02/12/11 
02/14/11 

Mesa Yard 
Racetrack CY 
Segment 4 (2) 

Segment 8 
Segment 5 
Segment 4 

66 kV 
Segment 8 
Segment 8 

Segment 8(2) 

Level 2 06/13/10 
01/12/11 

Seg 7, Telecom 
Segment 4 

Approved work areas & pre-construction surveys/sweeps: 
Entry prior to CPUC approval, entry prior to CPUC EM clearance 
(appropriate flagging/fencing in place), equipment/materials or 
parking outside of approved disturbance areas, 

Level 3   

CPUC 09/21/10 Seg 8, Phase 1 

Level 0   

Level 1 08/03/10 
12/06/10 
02/07/11 
02/14/11 
02/16/11 

Seg 7, Telecom 
Segment 8 
Segment 8 
Segment 7 
Segment 8 

Level 2   

Biological Resource ESA (non-nesting) & Disturbance Areas: 
ESA buffer encroachment, work with no biological monitor 
present,  

Level 3   

CPUC 06/02/10 
06/04/10 
01/26/11 

Antelope 
Antelope 
Vincent 

Level 0   

Level 1 03/24/10 
05/12/10 
05/13/10 
06/24/20 
07/06/10 
01/28/11 

Vincent 
Vincent 
Vincent 
Yard 28 
Yard 28 

Segment 5 

Level 2 06/17/10 
06/22/10 

Vincent 
Yard 28 

Nesting: Buffer encroachment, unauthorized nest removal, 
inadequate notifications, 

Level 3   



 
12 

Description Type1 Date Location 

CPUC   

Level 0   

Level 1 10/11/10 
10/12/10 
10/13/10 
11/05/10 
01/09/11 
01/12/11 
02/02/11 
02/08/11 
02/09/11 
02/12/11 
02/16/11 
02/14/11 
02/15/11 
02/15/11 

Vincent 
Vincent 

Racetrack CY 
Racetrack CY 

Segment 8 
Segment 5 
Segment 8 
Segment 8 
Whirlwind 
Whirlwind 

Rancho Vista MY 
Whirlwind 
Whirlwind 
Segment 5 

Level 2   

Biological Resource Endangerment: Foundation holes not 
covered @ the end of the day, micro-trash,  

Level 3   

CPUC 05/10/10 Segment 2 

Level 0 12/01/10 
12/02/10 
12/03/10 
12/07/10 
12/10/10 
02/02/10 

Segment 8 
Segment 8 

Vincent 
Segment 8 

Seg 7/8, 66 kV 
Segment 8 

Level 1 09/24/10 
02/01/11 

Segment 5 
Whirlwind 

Level 2   

Cultural/Paleontological Resources: Site damage, no monitor 
present, inadequate notification, unauthorized artifact relocation, 

Level 3   

CPUC   

Level 0   

Level 1 09/09/10 
01/31/11 
02/01/11 
02/07/11 
02/10/11 
02/10/11 
02/11/11 
02/17/11 

Mesa Yard 
Segment 8 
Segment 8 

Mira Loma CY 
Vincent 
66 kV 

Racetrack CY 
Segment 5 

Level 2   

Hydrological Resources: Inadequate BMPs, jurisdictional 
drainage encroachment, track-out 

Level 3   

CPUC 05/28/10 Windhub 

Level 0   

Level 1 12/10/10 
02/03/11 
02/09/11 

Racetrack CY 
Segment 7 

Mira Loma CY 

Level 2   

Fuel/Hazardous Materials: Spills, no/inadequate secondary 
containment,  

Level 3   
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Description Type1 Date Location 

CPUC   

Level 0 12/15/10 
12/28/10 

Seg 7/8, 66 kV 
Seg 7/8, 66 kV 

Level 1   

Level 2 01/20/11 Segment 7 

Public/Worker Safety: No monitoring at contaminated sites, 
traffic control not in compliance with TMP, no guard poles in 
place at roadways, 

Level 3   

CPUC 05/12/10 Antelope 

Level 0   

Level 1 10/18-22/10 
02/02/11 
02/09/11 
02/09/11 
02/10/11 
02/11/11 
02/19/11 

Segment 5 
Segment 8 
Segment 8 
Segment 8 
Whirlwind 
Whirlwind 
Whirlwind 

Level 2   

Air Quality: Fugitive dust, non-CA licensed equipment, dust 
generation from speeding,  

Level 3   

1. Incident Type Definitions 
CPUC: Incident document by CPUC EM. 
Level 0: Unanticipated Discovery; documented by SCE Monitors. 
Level 1: Minor; documented by SCE Monitors. 
Level 2: Moderate; documented by SCE Monitors. 
Level 3: Significant; documented by SCE Monitors. 
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PROJECT PHOTOGRAPHS 

 
Figure 1: H&H grading disturbance site at Tower 30, Segment 5. 

 
Figure 2: H&M crew removing old tower foundations near TSP 1 in the 

Vincent Expansion area, Segment 5. 
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Figure 3: H&M crew relocating wood poles outside the Oak Creek Road 

drainage ditch, Segment 10 Telecom. 

 
Figure 4: Temporary tortoise fencing in disturbed area along Rosamond 

Boulevard and 170th Street at Whirlwind Substation, Segment 9. 
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                Figure 5: Crews preparing towers for wire removal, Segment 7. 

 
Figure 6: Crews excavating a tower foundation, Segment 7. 
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Figure 7: Crews erecting a tower, Segment 8 Phase 2. 
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