
 

 

 

PROJECT MEMORANDUM 
SCE TRANSMISSION PROJECTS, SEGMENTS 1 - 11 
 

To: John Boccio, Project Manager, CPUC 
From: Vida Strong, Aspen Project Manager 
Date: March 23, 2011 
Subject: Weekly Report 163, March 6 to March 12, 2011 

INTRODUCTION 

This report provides a summary of the construction and compliance activities associated with the follow-
ing SCE transmission projects: 

 Antelope-Pardee 500 kV Transmission Project, Segment 1, including Antelope Substation expansion; 

 Antelope Transmission Project, Segments 2, 3A and 3B, including the Windhub and Highwind Sub-
stations; and 

 Tehachapi Renewable Transmission Project, Segments 4 through 11, including Whirlwind Substation 
and the expansion of Vincent Substation. 

A summary of the Notices to Proceed with construction and Variance Request activity are also provided 
(see Tables 1 and 2, respectively, near the end of this report). Finally, a summary of Temporary Extra 
Workspace and non-compliance activity are provided in Tables 3 and 4 & 5, respectively. 

CPUC/Aspen Environmental Monitors (EM): Stephanie Jayne, Jenny Slaughter, and Allison Roth 

SEGMENTS 1-3: ANTELOPE-PARDEE AND ANTELOPE TRANSMISSION 
PROJECTS 
 
Summary of Activity: 

1. Construction of Segments 1, 2, and 3A has been completed. Construction of Segment 3B, from 
Windhub Substation to and including Highwind Substation, has not started and no schedule has been 
developed by SCE. 

2. Construction activities at the Antelope Substation included conductor stringing, installing disconnects, 
and major steel completion in the 500 kV area. Upcoming work includes filling the AA banks with oil. 

No materials were stored in the laydown yard during this reporting period. The spoil pile in front of the 
Antelope construction trailers remains active (i.e., soil from the expansion is being added to the pile) 
and is now being partially used to backfill the tower footing removal work on Segment 5. It may be 
potentially used as fill in the new Whirlwind Substation. An SCE office trailer for TRTP 4-11 has 
been installed adjacent to the spoil pile. 

3. Construction activities at the Windhub Substation included structural steel work and capacitor bank work 
in the 500 kV area and ground grid work in the 220 kV area. Four transformers are welded in place and 
three more are to be delivered. 

4. Material for Segment 3B and the future Whirlwind Substation is being stored at the Highwind Yard. 

5. Habitat restoration has not been completed on Segment 1. ECORP and Nature’s Image are conducting 
maintenance activities including weeding in areas previously seeded. Restoration at Wire Stringing 
Site 3 and Tower 9 on Segment 1 has been recently completed. 

6. Revegetation for Segments 2 and 3A started in mid-February. Currently, crews are decompacting 
project disturbance areas in preparation for seeding (see Figure 1). 
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ENVIRONMENTAL COMPLIANCE: 

1. SCE has developed a solution for the channel incision that occurred immediately downstream of the 
riprapped stream channel at the Windhub Substation site for which an Addendum was approved by the 
CPUC. SCE is also reviewing the need for a modified Streambed Alteration Agreement for the effort. 

 
No Non-Compliance Reports or Project Memoranda were issued for Segment 1-3 construction activities 
during the subject period. Non-Compliance activities for the project to date are summarized in Table 4. 

AGENCY REPRESENTATIVES DURING CONSTRUCTION (OTHER THAN CPUC EMS): 

None 

TEHACHAPI RENEWABLE TRANSMISSION PROJECT (TRTP) SEGMENTS 4-11 

The SCE Tehachapi Renewable Transmission Project was evaluated in accordance with the California Envi-
ronmental Quality Act and a Certification of Public Convenience and Necessity (CPCN) was granted by 
the CPUC on December 17, 2009. 

SEGMENTS 4, 5, AND 10 - ANTELOPE VALLEY 

Summary of Activity 

1. In the Vincent Substation expansion, work included trenching and installation of the ground grid, con-
structing concrete forms for breaker foundations, drainage pipeline installation, application of gunnite 
to slopes, and perimeter fence installation. 

2. Segment 4: KV Structures (drilling contractor) continued drilling, setting rebar cages using a spider jig 
for stub angle placement, and concrete pouring at Towers 28 through 33. H&M steel crews continued 
tower assembly work at Towers 38, 39, and M86-T2A. Access roads to new towers were bladed from 
Tower 24 to 33. The access road widening to 14 feet occurred between Towers 43 and 55 (see 
Figure 2). Disturbance staking was re-installed at various towers. Tortoise fence installation began at 
Interset Tower M73-T3A (just outside of the Whirlwind Substation). 

3. Segment 5, Towers 1 to 47: Woodward Brothers (drilling contractor) continued drilling, setting rebar 
cages, and concrete pouring at Towers 31 through 34. Approximately 34 miles of wire has been 
removed and this activity is now complete. H&M steel crews continued tower assembly and erection 
at Towers 4, 5, 9, and 13. Access road grading to Tower 42 continued and soil is still being stockpiled 
at Tower 41. Crane pad grading occurred at existing towers between new 500 kV Towers 18 through 
29 as well as new access road grading. Wreck-outs of the 220 kV towers continued. BMP’s (i.e. fiber 
rolls) were installed between Towers 25 and 29 north of Elizabeth Lake Road. 

4. Segment 5, Towers 48 to Vincent Substation: Woodward Brothers mobilized the drill to Tower 62. 
H&M steel crews continued tower assembly at Tower 61A and 65. 

5. Segment 10 Telecom: Fiber optic cable (FOC) is completely installed between Rosamond and Windhub 
Substations. An H&M crew conducted minor work on poles along Favorito Avenue and an anchor 
pole was installed at Favorito Avenue and Tehachapi Willow Springs Road. Griffin Construction com-
pleted FOC pulling along Rosamond Boulevard. Trenching occurred along Rosamond Boulevard at 
140th Street as part of the underground work (see Figure 3). 

6. Whirlwind Substation: Moore Fence Company continued trenching and fence installation along the 
fence limits on the west side of 170th Street and on the southwest side of the substation. Grubbing is 
complete with the exception of the jurisdictional drainage in the northwest corner. Cattracs continued 
grading operations for the basement of the MEER building and the 220 kV area. Materials are being 
stored in the rocked laydown area in the southwest corner of the substation. Staking for the new well 
occurred in the northern area of the substation. Gravel was placed on General Petroleum Road from 
170th Street to the substation entrance. 
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Environmental Compliance: 

1. SCE contacted Aspen regarding minor changes to the Segment 10 Telecom alignment (movement of 
wood poles, installation of new anchors, and modifying the underground portion). SCE is currently orga-
nizing the information and will be submitting a Modification to the NTP to document these changes. 

2. The CPUC is awaiting response from SCE in regards to topsoil salvage from temporary disturbance 
sites for restoration and visual requirements for Segments 4, 5 and 10. So far, there has been no salvag-
ing of topsoil in project areas. 

3. Special-status species observed during the week by Biological Monitors included burrowing owl, 
loggerhead shrike, northern harrier, and ferruginous hawk. 

4. Nine new nests discovered this week included raven, barn owl, bushtit, house finch, cactus wren, and 
Bewick’s wren. SCE received CDFG concurrence on buffer reductions for three nests. 

5. The CPUC EM was notified by SCE on March 7 that an active nest at Tower 40 on Segment 5 is no 
longer present and a new nest appeared near Tower 39. The ESA buffer was removed from Tower 40 
and installed at Tower 39. 

6. The CPUC EM observed lack of BMP’s (i.e. fiber rolls) where grading had occurred at existing towers 
on Segment 5 on March 8. The CH2MHill Environmental Monitor and the Burns & McDonnell Envi-
ronmental Coordinator were informed of the observation. 

7. SCE reported to the CPUC and CDFG that three song sparrows were observed under the bird netting 
in the Rodeo Yard on March 8. All were safely released. 

8. SCE requested concurrence from CDFG on the access road berm clarification on March 8. A road 
berm is defined as being greater than 12” high with a slope of greater than 30 degrees. 

9. During the weekly construction meeting, the cultural leads informed the contractor that the access 
road capping south of Avenue D on Segment 4 is now inadequate and needs to be repaired as soon as 
possible. 

10. SCE reported to the CPUC and CDFG that two house finches were trapped due to a gap in the bird 
netting in the Rodeo Yard on March 9. The birds were safely released. 

11. A paleontological discovery was made on March 12 in the Whirlwind Substation. The monitor found four 
small mammal fossilized bone fragments and an approximate 300 lb. matrix sample was test screened 
and nothing further was identified. 

12. A cultural discovery was made on March 9 during the tower footer removal activity on Segment 5. 
Several historical items were uncovered during the digging (see Figure 4). Project activities ceased 
while archaeologists were contacted to document the find. The CPUC EMs were immediately notified. 

13. SCE requested concurrence from CDFG in regards to the tortoise fence installation along access roads 
on Segments 4 & 10. CDFG requested further clarification on minimum and medium improvement 
roads. 

Eight Level 1 SCE NCR’s and three Level 2 NCR were issued during the subject period for TRTP Seg-
ment 4, 5 and 10 construction activities (see Table 4). No CPUC Project Memoranda or NCR’s were 
issued for Segments 4, 5, and 10 during this reporting period. Non-Compliance activities for the project to 
date are summarized in Tables 4 and 5. 

Agency Representatives during Construction (other than CPUC EMs): 

None 
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SEGMENTS 6 AND 11 - ANGELES NATIONAL FOREST 

Summary of Activity 

1. The Final EIS was released by the Angeles National Forest (ANF) on September 14, 2010. The ANF 
Record of Decision was issued on October 4, 2010, and the Special Use Permit is anticipated for 
release in April 2011. Construction is expected to begin in May 2011. 

2. Vincent North and South Material Yards: During the subject period, material delivery and watering 
for dust control occurred in both yards. 

3. No site preparation work has commenced at Material Yard 75 South. 

Environmental Compliance 

1. SCE reported to the CPUC and CDFG that an orange-crowned warbler was trapped within the bird 
netting in a juniper tree in the Vincent North Yard on March 6. It was safely released. 

2. PAR has installed a large netted parking area in the Vincent South Yard as a deterrent to nesting birds. 

No SCE non-compliances were issued during the subject period for TRTP construction activities. No 
CPUC Project Memoranda or NCR’s were issued for Segments 6 and 11 during this reporting period. Non-
Compliance activities for the project date are summarized in Tables 4 and 5. 

SEGMENTS 7 AND 8 - LOS ANGELES AND SAN BERNARDINO COUNTIES 

Summary of Activity 

1. Segments 7 & 8, 66 kV: During the subject period, Wilson crews continued work on the foundations for 
riser and non-riser poles for the Chino 66 kV Relocation. Crews drilled holes and placed cages. Twenty-
nine of fifty-four foundations are now complete. Wilson crews also continued overhead and under-
ground work on the Rio Hondo Substation to Ramona Boulevard overhead portion of the Rio Hondo–
Amador-Jose-Mesa line in the City of Irwindale. Work included removing hardware extension arms 
and fence repair along Rivergrade Road and Lower Azusa Road, and boring through a flood channel 
within the Duck Farm in the City of South El Monte. SCE crews worked on the overhead portion of the 
Walnut-Hilgen-Industry-Mesa-Reno line and on the Rio Hondo–Amador-Jose line in Gallo’s Nursery 
in the City of El Monte. Crews set poles and strung conductor. 

2. Segment 7: Tri-State continued drilling two foundations in the City of Duarte. Wilson removed con-
ductor across Interstate 605 (from structures M31-T2 to M31-T4), and from Towers M31-T1 to M30-
T2 (see Figure 5). DCX crews continued foundation demolition and tower shearing at six towers (see 
Figure 6). Tower crews continued assembly at Tower M54-T3a in the City of Duarte (see Figure 7). 

3. Segment 8, Phase 1: DCX and Tri-State crews continued to work within Tonner Canyon in the City of 
Industry and in the City of Chino Hills. Crews continued drilling at two foundations for the new double 
circuit 500 kV Mira Loma–Vincent line. Additionally, crews performed some minor grading at Tower 
M59-T3. 

4. Segment 8, Phase 2: Wilson crews continued assembly work at four towers on the 220 kV Chino–Mira 
Loma No. 1 line (see Figure 8). Tri-State and DCX crews drilled foundations at five tower locations. 
Additionally, DCX crews continued to mow within disturbance areas around towers and wire setup 
sites. 

 
Environmental Compliance: 

1. Wilson crews drilling foundations for 66 kV riser poles within the City of Chino breached an unmarked 
1½” gas main. There was minor damage to the pipe, but no one was injured. The crew had a safety stand-
down through March 6th. 
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2. A potted nursery plant containing an active mockingbird nest within the disturbance area at Tower M-
54T3a was sold by the nursery on March 5th or 6th. 

3. The CPUC EM sent SCE an email regarding a general resources preconstruction survey report for 
Segment 8, Phase 4. The work identified in the report was adjacent to or within critical habitat for 
coastal California gnatcatcher (CAGN). The CPUC EM requested clarification of planned manage-
ment of the area. 

4. While conducting a field verification of a preconstruction survey report for Segment 8 Phase 4, the 
CPUC EM noted a possible historic feature near the tower disturbance area. The CPUC EM provided 
information about the resource to SCE archaeologists. 

5. The CPUC EM conducted a field verification for Segment 7 66 kV in the City of Irwindale and noted 
that the preconstruction survey report indicated that the SCE Biologist did not have the proper maps 
for the report’s location. An inquiry to SCE was made; the TSP numbers for the 66 kV portion of the 
project have not been fully updated and provided to the biologists. SCE is working to rectify the 
situation. 

6. ICF Biologists continue to collapse burrows along Edison Avenue in the City of Chino as part of a 
burrowing owl relocation that commenced on February 1st. 

7. Special-status species observed during the week by Biological Monitors included burrowing owl, northern 
harrier, loggerhead shrike and white-tailed kite. The species were not observed within the project 
component. 

8. Bird nesting clearance surveys are being conducted in advance of construction as required by adopted 
mitigation measures. Fifty-four new nests discovered on Segments 7 and 8 included loggerhead shrike 
nests, house sparrow nests, bushtit nests, black phoebe nests, red-winged blackbird nests, American 
crow nests, house sparrow nests and northern mockingbird nests. CDFG provided concurrence of 
buffer reductions for five nests. On March 8th, CDFG provided concurrence on nest buffer reduction 
and inactive nest removal of non-native bird species not protected by the Migratory Bird Treaty Act 
this includes: domestic waterfowl, rock pigeons, ring-necked pheasants, chukar, Eurasian collared-dove, 
spotted dove, parrots, parakeets, red-whiskered bulbul, European starling, house sparrow, weavers, 
bishops and manikins. SCE continues to track all bird nests and implements modified buffers for 
these species. 

One SCE Level 1 Non-Compliance Report was issued during the subject period (see Table 4). No CPUC 
Non-Compliances or Project Memoranda were issued during the subject period for Segment 7 and 8 con-
struction activities. Non-Compliance activities for the project to date are summarized in Tables 4 and 5. 

Agency Representatives during Construction (other than CPUC EMs): 

None 

CPUC NOTICES TO PROCEED (NTPS) & ANF PERMITTING 

Table 1 summarizes the CPUC Notice to Proceed and ANF permitting activity for the Antelope Transmis-
sion Projects, Segments 1-3, and TRTP, Segments 4-11, to date. 
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TABLE 1 
CPUC NTPS & ANF PERMITTING 

(Updated 03/23/11) 

NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

CPUC NTPs, Segments 1-3 

For CPUC NTP and Addendum activity on Segments 1-3 prior to 2010, please see Table 1 in Weekly Reports 106-107. 

#26 12/18/09 01/05/10 1 Expansion of Antelope Substation. 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent AR 19 and access road to Const 34A. 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent refueling basin at Hydrant Yard. 

#27 12/23/09 01/05/10 3B Oak Peak Communication Site 

CPUC 
Addendum 

01/25/10 02/01/10 2 Reclassification of two temporary roads to permanent and 
relocation of transposition poles. 

Revised 
CPUC 

Addendum 

02/10/10 02/19/10 2 Relocate two previously approved transposition towers 
from Const 110 to Const 105. 

#28 02/10/10 02/18/10 3B Highwind Marshalling Yard 

#29 02/10/10 03/02/10 1 Relocation of the Sagebrush Transmission Line at the 
Antelope Substation expansion area. 

CPUC 
Addendum 

03/17/10 03/26/10 3A Vertical mulching, capping of a portion of the existing 
roadway, and making this overland route a permanent 
access for SCE operations and maintenance to Const 43. 

CPUC 
Addendum 

04/06/10 04/27/10 3B Elimination of transposition towers in Segment 3B. 

CPUC 
Addendum 

04/16/10 04/22/10 1 Installation of fiber optics surrounding the Antelope 
Expansion. 

CPUC 
Addendum 

05/25/10 06/04/10 1  Permanent overland travel routes for Operation and 
Maintenance inspections. 

CPUC 
Addendum 

05/25/10 06/04/10 2 Permanent overland travel routes for Operation and 
Maintenance inspections. 

CPUC 
Addendum 

11/23/10 12/14/10 Windhub
Substation 

Place additional riprap at the channel outlet at Windhub 
Substation, to mitigate for downstream erosion resulting 
form 2009/2010 rains. 

CPUC NTPs Segments 4-11 

#1 01/13/10 02/11/10 4, 5, 10 Yard 28 

#2 01/28/10 03/10/10 9 Vincent Substation Expansion 

#3 03/09/10 04/01/10 7,8 Rancho Vista Yard 

CPUC 
Addendum 

04/09/10 04/19/10 9 Changes to Substation components. 

#4 01/27/10 04/26/10 7, 8 Segment 7 and 8 Cell Sites 

#5 01/27/10 04/30/10 7 Segment 7 Telecom 

#6 03/29/10 05/12/10 7,8 Mesa Materials Storage Yard 

#7 05/12/10 05/28/10 8 Segment 8 telecommunications. 

#7 Mod 08/20/10 08/20/10 8 Minor re-routes to Segment 8 Telecom 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

#8 04/27/10 06/04/10 8 Segment 8 Contractor Yards 

#9 07/21/10 07/29/10 7 Segment 7 Contractor Yards 

#10 04/08/10 08/03/10 7, 8 66 kV re-route and relocation 

#10 Mod 01/28/11 02/04/11 7 Replace 14 existing wooden H-frames poles with steel H-
frame poles in order to support the double 66 kV circuit.. 

#10 Mod 12/03/10 Retracted 
by SCE 

8 Change the design of the 66 kV line entry into the Chino 
Substation from underground to overhead. Visual simulation 
pending. 

#10 Mod 03/15/11 03/22/11 7 Removal and replacement of 21 wood poles with lightweight 
steel poles within Rio Hondo Substation. 

#11 05/08/10 08/12/10 8 Segment 8 Transmission Line, Chino Hills, Phase I 

#12 07/28/10 08/20/10 4, 5, 10 Segment 4, 5, 10 Contractor Yards 

#13 07/19/10 08/24/10 8 Segment 8 Transmission Line, Phase 2 and 3 

#14 08/25/10 09/03/10 4 Partial Transmission Line work associated with an LADWP 
outage 

#15 08/13/10 09/10/10 5 Segment 5 Transmission Line 

#15 Mod 03/08/11 03/14/11 5 Modification of FOC alignment 

#16 08/30/10 09/13/10 4 Segment 4 Transmission Line 

#17 08/10/10 09/24/10 7 Segment 7 Transmission Line 

#17 Mod 01/13/11 02/25/11 7 Segment 7 66 kV wreck-outs.  

#18 10/13/10 10/15/10 7 Potrero Grande Contractor Yard 

#19 10/29/10 11/12/10 4, 5, 10 Avenue F Contractor Yard 

#20 10/08/10 11/30/10 10 Segment 10 Telecom 

#21 11/18/10 12/09/10 6 & 11 Vincent North Material Yard. 

#22 11/18/10 12/09/10 6 & 11 Vincent South Material Yard. 

CPUC 
Addendum 

11/22/10 12/14/10 Vincent 
Substation 

Section of road widening and riprap extension for the 
Vincent Substation expansion. 

#23 12/22/10 1/11/11 6 & 11 Material Yard 75 

#24 11/10/10 1/13/11 8 Segment 8 West, Phase 4 Transmission Line. 

#25 11/19/10 1/13/11 8 Fullerton (1) and Tonner Canyon (2) Contractor Yards. 
USFWS/CDFG survey requirements for Tonner CYs 
required. Only Fullerton CY approved under NTP #25. 

#26 06/22/10 1/14/11 9 Whirlwind Substation.  

#27 01/03/11 03/08/11 10 Segment 10 Transmission Line.  

CPUC 
Addendum 

03/01/11 03/17/11 9 Bridge construction to access Whirlwind substation. 

ANF PERMTTING – Segment 1, 6 & 11 

 11/29/07 12/14/07 1 Radio Repeater – installation of a temporary radio repeater 
site on Sierra Pelona Ridge to provide communication during 
construction activities tied to the project. Improvement 
installation began Jan. 11  
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

 09/27/07 12/14/07 1 Geotechnical testing – 23 geotechnical borings are authorized 
on National Forest lands to provide additional information 
that will be used in the design of the transmission towers. 
Notice to proceed was signed Jan 31 to begin work the 
week of Feb. 3 

  07/14/08 1 Removal of the 66 kV conductor within the ANF, from 
tower 7-3 (near southern Forest boundary) to 16-3 (near 
Bouquet Reservoir) Phase I. 

  09/23/08 1 Removal of the 66 kV conductor within the ANF, Phase II 

  10/23/08 1 Construction of the 500 kV transmission line and wreck-out 
of the 66 kV towers in the ANF, Section 2. 

VARIANCE & TEMPORARY EXTRA WORKSPACE REQUESTS 

Variance Requests and Temporary Extra Workspace (TEWS) Requests submitted to date are summarized 
in Tables 2 and 3, respectively. 

TABLE 2 
VARIANCE REQUESTS 

(Updated 03/23/11) 

Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

Variance Requests, Segments 1-3 

For Variance Request activity on Segments 1-3 prior to 2010, please see Table 2 in Weekly Reports 106-107. 

VR #66 01/11/10 01/19/10 1 Modify the requirements of Mitigation Measure B-1a 
(Provide Restoration/Compensation for Impacts to 
Native Vegetation Communities) to fulfill a request 
from the property owner. 

VR #67 01/15/10 01/19/10 3A Modify requirements of Mitigation Measure B-27b and 
APMs BIO-2 and BIO-7 to preserve cut Joshua trees 
onsite instead of off-site disposal to the extent possible 
for habitat creation purposes. 

VR #68 04/09/10 04/12/10 1 Release restoration requirements on road to wreck-out 
tower 20-4 in Section 3. 

VR #69 05/04/10 05/07/10 1 Contractor Yards surrounding Antelope Substation. 

VR #69 
MOD 

07/29/10 08/02/10 1 Additional space for storage at Antelope Substation for 
material being delivered for Antelope, Vincent and 
Whirlwind substations. 

VR #70 06/02/10 06/04/10 1 Additional disturbance areas adjacent to the pole 
erections for the 220 kV Sagebrush relocation work 
around the Antelope Substation. 

VR #71 06/22/10 06/23/10 1 Change in construction work hours for work on the 
Sagebrush 220 kV transmission line.  

VR #71 
MOD #1 

06/24/10 06/25/10 1 Expansion of construction hours for Sagebrush 220 kV 
T/L and foundation installation work at Antelope 
Substation. 

VR #71 
MOD #2 

07/08/10 07/09/10 1 Further expansion of construction hours for Antelope 
Substation construction. 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

VR #71 
MOD #3 

11/18/10 11/19/10 1 Further expansion of construction hours for Antelope 
Substation construction. 

Variance Requests, Segments 4-11 

VR #1 03/25/10 03/26/10 9-Vincent Expand grading area of Vincent substation by 15 feet 
for temporary turnaround areas for equipment. 

VR #2 05/25/10 05/27/10 7 Relocation of helicopter landing zone for Segment 7 
telecommunications work. 

VR #3 06/08/10 06/10/10 7 Clarification of Segment 7 Telecom construction 
operating hours and to work the weekend dates of 
June 12, 13, 19, and 20, within the City of Irwindale 

VR #4 08/11/10 08/13/10 9-Vincent Utilize a fire hydrant along an unpaved spur road and 
also place two 10,000-gallon elevated water storage 
tanks adjacent to the hydrant. 

VR #5 08/20/10 08/20/10 7 Night work for Segment 7 Telecom 

VR #6 08/26/10 08/26/10 8 Work on weekends for Segment 8 Telecom.  

VR #7 09/10/10 09/16/10 8 New wire setup and pull sites for Segment 8 Phase 1 

VR#8 09/16/10 09/16/10 8 Clarification of construction hours for Segment 8 Phase 1 

VR #9 09/14/10 09/20/10 Yard 28 & 
Rancho 

Vista Yard 

Hotwork (welding and cutting) at Yard 28 and Rancho 
Vista Yard. 

Verbal 10/08/10 10/08/10 8, 
Phases  
2 & 3 

Wire sites for construction on Sunday, October 10. 

VR #10 10/08/10 10/13/10 8 Additional Phase 2 & 3 wire sites. 

VR #11 10/01/10 10/15/10 8 Relief from focused biological survey requirements 
because of restricted property access, Phase I. 

VR #12 10/06/10 10/15/10 8 Additional Phase I wire sites. 

VR #13 11/09/10 11/17/10 5 Additional wire stringing sites. 

VR #14 11/17/10 11/19/10 8 Additional Shoofly pole in Tonner Canyon, Segment 8, 
Phase 1 

VR #15 11/18/10 11/19/10 5 Additional guard poles between Highway 14 and Sierra 
Highway. 

VR #16 11/12/10 11/19/10 5 Realign an existing access road at the southeastern corner 
of the Vincent Substation 500 kV expansion area to allow 
for the construction of the Segment 5 T/L. 

VR #17 Revised 
11/17/10 

 11/22/10 8 Additional 66 kV material storage near Rio Hondo and 
Chino Substations 

VR #18 11/24/10 12/01/10 5 Continue use of two existing access roads that are 
approved under a TEWS 

VR #19 Revised 
11/23/10 

12/01/10 5 Additional wire stringing sites. 

VR #20 11/30/10 12/02/10 8 Revised alignment of an access road for safer access to 
tower sites.  

VR #21 12/3/10 12/03/10 7/8 Remove fabric on chain-link fence surrounding Mesa 
MY because of graffiti 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

VR#22 11/22/10 12/07/10 7 Additional wire stringing sites. 

VR #23 12/03/10 12/09/10 7 Ten additional access roads. 

VR #24 12/17/10 12/20/10 8 Use of an existing concrete parking area/pad in Tonner 
Canyon as a helicopter landing zone and equipment 
staging and parking area, Segment 8, Phase I. 

VR #25 12/17/10 12/20/10 8 Revision to the Structure Work Area for Tower M73-T2, 
Segment 8, East (Phase III). 

VR #26 1/6/11 1/6/11 7 Revised disturbance areas in Montebello Hills 

VR #27 1/12/11 1/13/11 7 Relocation of interset tower M54-T3a 

VR #28 01/14/11 1/19/11 Yard Grading at Vincent South Material Yard. 

VR # 29 01/14/11 1/19/11 Yard Additional parking areas at Rodeo North and South 
Contractor Yards. 

VR #30 01/28/11 01/28/11 Yard Grading at Vincent North Material Yard. 

VR #31 02/04/11 02/04/11 7, 8 Revised 66 kV underground alignment along Edison 
Avenue in the City of Chino 

VR #32 02/04/11 02/07/11 Whirlwind Temporary offsite equipment loading/unloading and 
parking area. 

VR #33 02/08/11 02/10/11 8 Access route to Tower M0-T6. 

VR #34  02/11/11 Whirlwind Temporary concrete slab within work area (VR #32). 

#35 2/14/11 2/14/11 8 Access to additional wire setup sites between Oaks 
Avenue and Tower M46-T7b.  

#36 2/14/11 2/15/11 10 
Telecom 

Move two wood poles approximately 5 feet out of the 
drainage along Oak Creek Road. 

#37 2/19/11 2/24/11 6 Modification to Yard 75 boundaries. 

#38 2/23/11 2/25/11 8 Expansion of wire site for Phase 4 work. 

#39 03/01/11 03/03/11 All 
Yards 

Replace fence fabric screening with slats for safety 
reasons during high wind events. 

#40 03/02/11 03/03/11 5 Additional access road to Construct 29. 

#41 03/04/11 03/08/11 5 Additional access road improvements. 

#42 03/04/11 03/08/11 4 Additional access road improvements. 

#43 03/03/11 03/10/11 8 Additional access to Tower M2-T2. 

#44 03/16/11 03/18/11 8 Tower M2-T5 and access road shift within SCE ROW 
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TABLE 3 
TEMPORARY EXTRA WORKSPACE (TEWS) REQUESTS 

(Updated 03/23/11) 

TEWS 
Request 

Date 
Requested 

Date 
 Approved 

Segment 
# Description 

TEWS, Segments 1-3 

For TEWS activity on Segments 1-3 prior to 2010, please see Table 3 in Weekly Reports 106-107. 

TEWS, Segments 4-11 

#1 09/30/10 09/30/10 7 Re-phasing work at a tower not previously identified 
on Rio Hondo–Amador-Jose-Mesa 66 kV  

#2 10/8/10 10/8/10 4 Park a boom truck on LADWP access road during the 
outage 

#3 10/12/10 10/12/10 8 Use a wire setup site not previously identified on 
Chino–Mira Loma No. 1 

#4 10/20/10 10/20/10 5 Extra space from wire truck parking near Vincent 
Substation. 

#5 10/21/10 10/21/10 7 Use a site not previously identified for staging of 
equipment and materials at Tower M54-T3a. 

#6 11/1/10 11/1/10 5 Use of an existing SCE access road. 

#7 11/1/10 11/3/10 5 Use of an existing road (Parkwood Drive). 

#8 11/2/10 11/2/10 8 Use a site not previously identified for vehicle 
parking and as a helicopter landing zone.  

#9 11/30/10 12/1/10 5 Use 8 existing spur roads as extra parking and 
turnaround areas 

#10 12/2/10 12/2/10 7 Additional access road for on Rio Hondo–Anita 
No. 2 66 kV.  

#11 12/8/10 12/8/10 5 Use an existing spur road near Tower 29, north of 
Elizabeth Lake Road. 

#12 12/9/10 12/9/10 7 Additional access road near Towers M41-T1 through 
M41-T3 

#13 12/14/10 12/14/10 8 Access road to Tower M0-T6. 

#14 1/10/11 1/10/11 8 Access road to Tower M2-T5 

#15 1/11/11 1/11/11 8 Additional parking area in Tonner Canyon. 

#16 1/17/11   1/17/11 5 Additional parking and turnaround area near Tower 54. 

#17 1/18/11 1/18/11 7 Use of a dirt road for access to M41-T4 wire sites. 

#18 2/4/11 2/4/11 7 Additional access road to Tower M54-T3a.  

#19 2/11/11 2/11/11 5 Extension for use of mudpit road north of Elizabeth 
Lake Road. 

#20 2/15/11 2/25/11 7 Crane parking on Brookridge Road in the city of 
Duarte.  

#21 3/2/11 3/2/11 8 Additional parking within Tonner Canyon adjacent to 
M57-T1 

#22 3/3/11 3/3/11 8 Additional parking within Tonner Canyon adjacent to 
M57-T3 

#23 3/3/11 3/3/11 7 Additional parking for a crane along Greenbank and 
Brookridge Roads in the city of Duarte 
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NON-COMPLIANCES & INCIDENTS 

Table 4 provides a summary of CPUC and SCE reported compliance incidents. A summary of CPUC 
Non-Compliance Reports and Project Memorandum is provided in Table 5. 

TABLE 4 
OTHER COMPLIANCE INCIDENTS 

(Updated 03/23/11) 

Description Type1 Date Location 

OTHER COMPLIANCE INCIDENTS, SEGMENTS 1-3 

For Other Compliance Incident activity on Segments 1-3 prior to 2010, please see Table 4 in Weekly Reports 
106-107. 

OTHER COMPLIANCE INCIDENTS, SEGMENTS 1-11 (January 2010 thru the present) 

CPUC 04/20/10 
06/03/10 
10/19/10 
11/15/10 
01/26/11 

Rancho Vista CY
Antelope 

Seg 7/8, 66 kV 
Segment 8 
Segment 8 

Level 0   

Level 1 09/21/10 
10/01/10 
10/09/10 
12/06/10 
01/07/11 
01/12/11 
02/11/11 
02/12/11 
02/12/11 
02/14/11 
03/07/11 
03/11/11 

Mesa Yard 
Racetrack CY 
Segment 4 (2) 

Segment 8 
Segment 5 
Segment 4 

66 kV 
Segment 8 
Segment 8 

Segment 8(2) 
Whirlwind 
Segment 8 

Level 2 06/13/10 
01/12/11 
02/16/11 
02/17/11 
02/18/11 
02/18/11 
02/19/11 
02/21/11 
02/21/11 
02/25/11 
02/25/11 
02/25/11 
03/09/11 
03/10/11 

Seg 7, Telecom 
Segment 4 
Segment 7 
Segment 7 
Segment 7 

Segment 7 66 kV
Segment 7 
Segment 4 
Segment 4 
Segment 4 
Segment 4 
Segment 4 
Segment 5 
Segment 5 

Approved work areas & pre-construction surveys/sweeps: 
Entry prior to CPUC approval, entry prior to CPUC EM clearance 
(appropriate flagging/fencing in place), equipment/materials or 
parking outside of approved disturbance areas, 

Level 3   
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Description Type1 Date Location 

CPUC 09/21/10 Seg 8, Phase 1 

Level 0   

Level 1 08/03/10 
12/06/10 
02/07/11 
02/14/11 
02/16/11 
02/23/11 
03/09/11 

Seg 7, Telecom 
Segment 8 
Segment 8 
Segment 7 
Segment 8 
Segment 8 
Segment 5 

Level 2 03/05/11 Segment 8 

Biological Resource ESA (non-nesting) & Disturbance Areas: 
ESA buffer encroachment, work with no biological monitor 
present, work starting prior to daily biological sweep 

Level 3   

CPUC 06/02/10 
06/04/10 
01/26/11 

Antelope 
Antelope 
Vincent 

Level 0   

Level 1 03/24/10 
05/12/10 
05/13/10 
06/24/20 
07/06/10 
01/28/11 
02/23/11 

Vincent 
Vincent 
Vincent 
Yard 28 
Yard 28 

Segment 5 
10 Telecom 

Level 2 06/17/10 
06/22/10 

Vincent 
Yard 28 

Nesting: Buffer encroachment, unauthorized nest removal, 
inadequate notifications, 

Level 3   

CPUC   

Level 0   

Level 1 10/11/10 
10/12/10 
10/13/10 
11/05/10 
01/09/11 
01/12/11 
02/02/11 
02/08/11 
02/09/11 
02/12/11 
02/16/11 
02/14/11 
02/15/11 
02/15/11 
03/08/11 
03/10/11 

Vincent 
Vincent 

Racetrack CY 
Racetrack CY 

Segment 8 
Segment 5 
Segment 8 
Segment 8 
Whirlwind 
Whirlwind 

Rancho Vista MY
Whirlwind 
Whirlwind 
Segment 5 

Rodeo 
Rodeo 

Level 2 03/08/11 Whirlwind 

Biological Resource Endangerment: Foundation holes not 
covered @ the end of the day, micro-trash, improper bird netting 
installation/gaps in netting, road improvement in tortoise habitat,  

Level 3   
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Description Type1 Date Location 

CPUC 05/10/10 Segment 2 

Level 0 12/01/10 
12/02/10 
12/03/10 
12/07/10 
12/10/10 
02/02/10 

Segment 8 
Segment 8 

Vincent 
Segment 8 

Seg 7/8, 66 kV 
Segment 8 

Level 1 09/24/10 
02/01/11 

Segment 5 
Whirlwind 

Level 2   

Cultural/Paleontological Resources: Site damage, no monitor 
present, inadequate notification, unauthorized artifact relocation, 

Level 3   

CPUC   

Level 0   

Level 1 09/09/10 
01/31/11 
02/01/11 
02/07/11 
02/10/11 
02/10/11 
02/11/11 
02/17/11 
02/23/11 
03/01/11 
03/01/11 
03/01/11 
03/08/11 
03/09/11 

Mesa Yard 
Segment 8 
Segment 8 

Mira Loma CY 
Vincent 
66 kV 

Racetrack CY 
Segment 5 

Segments 6 & 11
Segment 4 
Segment 4 
Segment 4 
Racetrack 
Segment 5 

Level 2   

Hydrological Resources: Inadequate BMPs, jurisdictional 
drainage encroachment, track-out 

Level 3   

CPUC 05/28/10 Windhub 

Level 0   

Level 1 12/10/10 
02/03/11 
02/09/11 
03/07/11 

Racetrack CY 
Segment 7 

Mira Loma CY 
Whirlwind 

Level 2   

Fuel/Hazardous Materials: Spills, no/inadequate secondary 
containment and labeling,  

Level 3   

CPUC   

Level 0 12/15/10 
12/28/10 

Seg 7/8, 66 kV 
Seg 7/8, 66 kV 

Level 1   

Level 2 01/20/11 Segment 7 

Public/Worker Safety: No monitoring at contaminated sites, 
traffic control not in compliance with TMP, no guard poles in 
place at roadways, 

Level 3   
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Description Type1 Date Location 

CPUC 05/12/10 Antelope 

Level 0   

Level 1 10/18-
22/10 

02/02/11 
02/09/11 
02/09/11 
02/10/11 
02/11/11 
02/19/11 
03/03/11 
03/07/11 

Segment 5 
Segment 8 
Segment 8 
Segment 8 
Whirlwind 
Whirlwind 
Whirlwind 

Vincent N. Yard
Whirlwind 

Level 2   

Air Quality: Fugitive dust, non-CA licensed equipment, dust 
generation from speeding, soil piles 

Level 3   

1.  Incident Type Definitions 

CPUC: Incident document by CPUC EM. 
Level 0: Unanticipated Discovery; documented by SCE Monitors. 
Level 1: Minor; documented by SCE Monitors. 
Level 2: Moderate; documented by SCE Monitors. 
Level 3: Significant; documented by SCE Monitors. 

TABLE 5 
CPUC NON-COMPLIANCE REPORTS & PROJECT MEMORANDA 

(Updated 03/23/11) 

Type Date Location Description 

NON-COMPLIANCE REPORTS & PROJECT MEMORANDA, SEGMENTS 1-3 

For CPUC Non-Compliance Reports & Project Memoranda activity on Segments 1-3 prior to 2010, please see 
Table 4 in Weekly Reports 106-107. 

NON-COMPLIANCE REPORTS & PROJECT MEMORANDA, SEGMENTS 1-11 
(January 2010 thru the present) 

CPUC Non-Compliance Reports (NCR): None Issued to Date 

    

CPUC Project Memoranda (PM) 

PM 04/27/10 Segment 3A Delivery of equipment to Tower 43 within an ESA without 
monitors present. 

PM 06/23/10 Segment 8
West CY 

Vegetation clearing without preconstruction biological or 
clearance surveys within TRTP right-of-way. 

PM 02/16/11 Project-wide No notification provided on 10 separate Level 0 incidences. 

PM 02/16/11 Segment 7 Construction crews entered area prior to sweep being field 
validated by CPUC EM. 

NCR 02/24/11 Project-wide No notification of wildlife entrapment/mortality from bird 
deterrent netting. 
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PROJECT PHOTOGRAPHS 

 
Figure 1: Nature’s Image restoration crew conducting decompaction work at Tower 

104-2, Segment 2. 

 
Figure 2: Heavy improvement access road widening towards the Antelope 

Substation, Segment 4. 
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Figure 3: Segment 10 Telecom trenching along 

Rosamond Boulevard and 140th Street. 

 
Figure 4: Unanticipated cultural discovery of historical 

artifacts, Segment 5. 
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Figure 5: Crews removing conductor across Interstate 605, Segment 7. 

 
Figure 6: Crews excavating a foundation, Segment 7. 
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Figure 7: Crews erect Tower M54-T3a in the 

City of Duarte, Segment 7. 

 
Figure 8: Crews assemble Tower M2-T3, Segment 8, Phase 2. 
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