
 

 

 

PROJECT MEMORANDUM 
SCE TRANSMISSION PROJECTS, SEGMENTS 1 - 11 
 

To: John Boccio, Project Manager, CPUC 
From: Vida Strong, Aspen Project Manager 
Date: March 25, 2011 
Subject: Weekly Report 164, March13 to March 19, 2011 

INTRODUCTION 

This report provides a summary of the construction and compliance activities associated with the follow-
ing SCE transmission projects: 

 Antelope-Pardee 500 kV Transmission Project, Segment 1, including Antelope Substation expansion; 

 Antelope Transmission Project, Segments 2, 3A and 3B, including the Windhub and Highwind Sub-
stations; and 

 Tehachapi Renewable Transmission Project, Segments 4 through 11, including Whirlwind Substation 
and the expansion of Vincent Substation. 

A summary of the Notices to Proceed with construction and Variance Request activity are also provided 
(see Tables 1 and 2, respectively, near the end of this report). Finally, a summary of Temporary Extra Work-
space and non-compliance activity are provided in Tables 3 and 4 & 5, respectively. 

CPUC/Aspen Environmental Monitors (EM): Stephanie Jayne, Jenny Slaughter, and Allison Roth 

SEGMENTS 1-3: ANTELOPE-PARDEE AND ANTELOPE TRANSMISSION PROJECTS 
 
Summary of Activity: 

1. Construction of Segments 1, 2, and 3A has been completed. Construction of Segment 3B, from Windhub 
Substation to and including Highwind Substation, has not started and no schedule has been developed 
by SCE. 

2. Construction activities at the Antelope Substation included conductor stringing, installing disconnects, 
and major steel completion in the 500 kV area. Upcoming work includes filling the AA banks with oil. 

No materials were stored in the laydown yard during this reporting period. The spoil pile in front of 
the Antelope construction trailers remains active (i.e., soil from the expansion is being added to the 
pile) and is now being partially used to backfill the tower footing removal work on Segment 5. It may 
be potentially used as fill in the new Whirlwind Substation. An SCE office trailer for TRTP 4-11 has 
been installed adjacent to the spoil pile. 

3. Construction activities at the Windhub Substation included structural steel work and capacitor bank 
work in the 500 kV area and ground grid work in the 220 kV area. Four transformers are welded in 
place and three more are to be delivered. 

4. Material for Segment 3B and the future Whirlwind Substation is being stored at the Highwind Yard. 

5. Habitat restoration has not been completed on Segment 1. ECORP and Nature’s Image are conducting 
maintenance activities including weeding in areas previously seeded. Restoration on Segment 1 has 
been recently completed. 

6. Revegetation for Segments 2 and 3A started in mid-February. Currently, crews are decompacting 
project disturbance areas in preparation for seeding. 
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ENVIRONMENTAL COMPLIANCE: 

1. SCE submitted biological clearance sweeps for hydroseeding work on the east side of the Antelope 
Substation on March 19. No nests were found, but nesting behavior was observed. An additional sur-
vey prior to work hydroseeding was recommended. 

2. SCE has developed a solution for the channel incision that occurred immediately downstream of the 
rip rapped stream channel at the Windhub Substation site for which an Addendum was approved by the 
CPUC. SCE is also reviewing the need for a modified Streambed Alteration Agreement for the effort. 

 
No Non-Compliance Reports or Project Memoranda were issued for Segment 1-3 construction activities 
during the subject period. Non-Compliance activities for the project to date are summarized in Table 4. 

AGENCY REPRESENTATIVES DURING CONSTRUCTION (OTHER THAN CPUC EMS): 

None 

TEHACHAPI RENEWABLE TRANSMISSION PROJECT (TRTP) SEGMENTS 4-11 

The SCE Tehachapi Renewable Transmission Project was evaluated in accordance with the California 
Environmental Quality Act and a Certification of Public Convenience and Necessity (CPCN) was granted 
by the CPUC on December 17, 2009. 

SEGMENTS 4, 5, AND 10 - ANTELOPE VALLEY 

Summary of Activity 

1. In the Vincent Substation expansion area, work included trenching and installation of the ground grid, 
constructing concrete forms for breaker foundations, drainage pipeline installation, application of 
gunnite to slopes, and perimeter fence installation. 

2. Segment 4: KV Structures (drilling contractor) continued drilling, setting rebar cages using a spider jig 
for stub angle placement, and concrete pouring at Towers 24 through 29. H&M steel crews continued 
tower assembly work at Towers 38, 39, and 42. Access roads to new towers were bladed from Tower 
24 to 33. The access road widening to 14 feet continued up to Avenue D. Tortoise fence installation 
continued at Interset Towers M73-T3A and M74-T1B (just outside of the Whirlwind Substation). 

3. Segment 5, Towers 1 to 47: Woodward Brothers (drilling contractor) continued drilling, setting rebar 
cages, and concrete pouring at Towers 17, 22, and 47. H&M steel crews worked at Towers 4 and 5. 
H&H Grading conducted minor work on the access road at Tower 42, which is now on hold due to 
engineering changes that are awaiting approval. Wreck-outs of the 220 kV towers continued (see Figure 1). 
BMP’s (i.e. fiber rolls) were installed between Towers 25 and 29 north of Elizabeth Lake Road. 

4. Segment 5, Towers 48 to Vincent Substation: Woodward Brothers conducted foundation work at Tower 50 
(see Figure 2). An H&M steel crew continued tower assembly at Tower 67. Wreck-outs of the 220 kV 
towers occurred. 

5. Segment 10 Telecom: No work occurred on the Rosamond to Windhub segment during this reporting 
period. Between Rosamond and Whirlwind, Griffin Construction conducted trenching along Rosamond 
Boulevard near 60th Street. The crew also continued splicing fiber in several locations along Rosamond 
Boulevard. 

6. Whirlwind Substation: Moore Fence Company continued trenching and fence installation for the 
remainder of the substation. Grubbing is complete with the exception of the jurisdictional drainage in 
the northwest corner. Cattracs continued grading operations for the basement of the MEER building and 
the 220 kV area. Materials are being stored in the rocked laydown area in the southwest corner of the 
substation. 
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Environmental Compliance: 

1. On March 16th, an SCE Level 3 NCR was issued because a construction vehicle drove approximately 
500-feet outside of the approved work boundary at the wire setup site south of Tower M74-T1 on 
Segment 4. The vehicle traversed desert tortoise and Mohave ground squirrel habitat, and partially 
crushed two artificial burrowing owl burrows. As a result, an environmental stand down was held on 
March 17th at which time re-training was conducted for H&M and all of the subcontractors. 

2. On March 16th, The Lead CPUC EM (LEM) observed water trucks leaving the Whirlwind Substation 
site and filling up with water at a property approximately 15 miles away. The CPUC LEM was told 
that the property owner from where the trucks were being filled up owns the water trucks and runs a 
water delivery service out of this location. The CPUC LEM noted two Cattracs (grading contractor 
for Whirlwind Substation) water towers had been placed on the property at two locations off of Backus 
Road (see Figure 3). There was noticeable recent vegetation grubbing at one water tower location, 
although it is unclear who conducted this work. No Variance had been requested to place the two water 
towers and both areas are adjacent to sensitive species habitat (desert tortoise and Mohave ground 
squirrel). The CPUC LEM contacted SCE immediately and let the Environmental Coordinator know 
that a Variance should have been requested prior to the placement of these towers and that if they 
remained, a Variance would have to be submitted for approval to use these areas. The water towers 
were removed from the property the following day. 

3. SCE contacted Aspen regarding minor changes to the Segment 10 Telecom alignment (movement of 
wood poles, installation of new anchors, and modifying the underground portion). SCE is currently orga-
nizing the information and will be submitting a Modification to the NTP to document these changes. 

4. The CPUC is awaiting response from SCE in regards to topsoil salvage from temporary disturbance 
sites for restoration and visual requirements for Segments 4, 5 and 10. So far, there has been no salvaging 
of topsoil in project areas. 

5. Special-status species observed during the week by Biological Monitors included loggerhead shrike, 
northern harrier, Swainson’s hawk, and ferruginous hawk. 

6. Twenty new nests discovered this week included ravens, cactus wrens, loggerhead shrikes, great horned 
owl, and bushtit. SCE received CDFG concurrence on buffer reductions for four nests. 

7. SCE received project wide concurrence from CDFG to have the SCE Biological Monitors establish 
reduced buffers for active nests within and immediately adjacent to active construction yards upon 
discovery. 

8. SCE received CDFG concurrence to remove a partially built house finch nest in the Racetrack Yard 
on March 14. 

9. The CPUC EM contacted the SCE Lead Biological Monitor for Segment 5 on March 14 to report 
gaps in the bird netting in the Rodeo Yard. A sparrow was observed perched on a rebar cage within 
the netting. 

10. SCE requested concurrence from CDFG on the access road berm clarification on March 8. A road 
berm is defined as being greater than 12” high with a slope of greater than 30 degrees. 

11. SCE requested concurrence from CDFG in regards to the tortoise fence installation along access roads 
on Segments 4 & 10. CDFG requested further clarification on minimum and medium improvement 
roads. SCE provided clarification on March 17. 

12. Repairs were made to the access road capping south of Avenue D on Segment 4. 

13. SCE reported an unanticipated discovery on March 14 when several historical artifacts were discovered 
during foundation removal work at an existing tower on Segment 5. 

14. SCE reported an unanticipated discovery on March 19 when several small animal bone fragments were 
found in the spoils during foundation excavation in the central/west end of the Whirlwind Substation. 
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Six Level 1 SCE NCR’s, three Level 2 SCE NCR’s, and one Level 3 SCE NCR were issued during the 
subject period for TRTP Segment 4, 5 and 10 construction activities (see Table 4). No CPUC Project 
Memoranda or NCR’s were issued for Segments 4, 5, and 10 during this reporting period. Non-Compliance 
activities for the project to date are summarized in Tables 4 and 5. 

Agency Representatives during Construction (other than CPUC EMs): 

None 

SEGMENTS 6 AND 11 - ANGELES NATIONAL FOREST 

Summary of Activity 

1. The Final EIS was released by the Angeles National Forest (ANF) on September 14, 2010. The ANF 
Record of Decision was issued on October 4, 2010, and the Special Use Permit is anticipated for release 
in April 2011. Construction is expected to begin in May 2011. 

2. Vincent North and South Material Yards: During the subject period, material delivery and watering 
for dust control occurred in both yards. 

3. No site preparation work has commenced at Material Yard 75 South. 

Environmental Compliance 

1. SCE received CDFG concurrence for a reduced active bird buffer in the Vincent North Material Yard. 

2. PAR has installed a large netted parking area in the Vincent South Yard to deter nesting birds (see 
Figure 4). 

No SCE non-compliances were issued during the subject period for TRTP construction activities. No 
CPUC Project Memoranda or NCR’s were issued for Segments 6 and 11 during this reporting period. 
Non-Compliance activities for the project date are summarized in Tables 4 and 5. 

SEGMENTS 7 AND 8 - LOS ANGELES AND SAN BERNARDINO COUNTIES 

Summary of Activity 

1. Segments 7 & 8, 66 kV: During the subject period, Wilson crews continued work on the foundations 
for riser and non-riser poles for the Chino 66 kV Relocation. Crews drilled holes and placed cages. 
Thirty-one of fifty-four foundations are now complete. Wilson crews also continued overhead and 
underground work on the Rio Hondo Substation to Ramona Boulevard overhead portion of the Rio 
Hondo–Amador-Jose-Mesa line in the City of Irwindale. Work included removing hardware extension 
arms and fence repair along Rivergrade Road and Lower Azusa Road, and boring through a flood 
channel within the Duck Farm in the City of South El Monte. The Rio Hondo Substation to Ramona 
Boulevard portion of the work is now complete. SCE crews worked on the overhead portion of the 
Walnut-Hilgen-Industry-Mesa-Reno line and on the Rio Hondo-Amador-Jose line in Gallo’s Nursery 
in the City of El Monte. Crews set poles and strung conductor. 

2. Segment 7: Tri-State continued drilling one foundation in the City of Duarte (see Figure 5). Wilson crews 
assembled and erected pole M28-P1 (see Figure 6) and strung conductor, utilizing a helicopter. DCX crews 
continued foundation demolition and tower shearing, and began grading at Van Tassel Mountainway. 

3. Segment 8, Phase 1: DCX and Tri-State crews continued to work within Tonner Canyon in the City 
of Industry and in the City of Chino Hills. Crews continued drilling at two foundations for the new 
double circuit 500 kV Mira Loma-Vincent line. Additionally, crews performed some minor grading 
and tower pad recontouring. 
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4. Segment 8, Phase 2: Wilson crews continued assembly work at five towers on the 220 kV Chino-
Mira Loma No. 1 line (see Figure 7). Tri-State and DCX crews drilled foundations at five tower loca-
tions. Additionally, DCX crews continued to mow within disturbance areas around towers and wire 
setup sites, and an American Construction crew installed fences. 

 
Environmental Compliance: 

1. SCE received project wide concurrence from CDFG to have the SCE Biological Monitors establish 
reduced buffers for active nests within and immediately adjacent to active construction yards upon 
discovery. 

2. There was a 1.6 gallon hydraulic fluid spill at the Mesa Material Yard on March 14th. The spill was 
cleaned up and the contaminated soil disposed of. 

3. ICF Biologists continue to collapse burrows along Edison Avenue in the City of Chino as part of a 
burrowing owl relocation that commenced on February 1st. 

4. The CPUC EMs received twelve preconstruction surveys and sweeps for construction on both Seg-
ments 7 and 8 during the subject period. During field verifications for these sites, the CPUC noted 
absent staking and ambiguous ESA flagging at some locations. The CPUC EMs also contacted SCE 
on March 18th about concerns with the timeliness of surveys and sweeps. 

5. SCE reported an unanticipated discovery on March 18th when a bone fragments was found during the 
removal of a fence on Segment 8, Phase 2. 

6. The CPUC EM contacted Wilson Environmental on March 18th about fugitive dust between Towers 
M5-T4 and M5-T3. The CPUC EM observed a large crane being moved along a dirt road between the 
two locations without advance watering along the road. The road is flanked with private residences; 
the CPUC EM issued a verbal warning for this incident. 

7. Special-status species observed during the week by Biological Monitors included burrowing owl, 
peregrine falcon, and a sharp-shinned hawk. The species were not observed within the project 
component. 

8. Bird nesting clearance surveys are being conducted in advance of construction as required by adopted 
mitigation measures. Eighty new nests discovered on Segments 7 and 8 included burrowing owl 
burrows, house sparrow nests, bushtit nests, black phoebe nests, red-winged blackbird nests, Ameri-
can crow nests, house sparrow nests and northern mockingbird nests. CDFG provided concurrence of 
buffer reductions for twenty-one nests. 

No SCE Non-Compliance Reports were issued during the subject period (see Table 4). No CPUC Non-
Compliances or Project Memoranda were issued during the subject period for Segment 7 and 8 construc-
tion activities. Non-Compliance activities for the project to date are summarized in Tables 4 and 5. 

Agency Representatives during Construction (other than CPUC EMs): 

None 
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CPUC NOTICES TO PROCEED (NTPS) & ANF PERMITTING 

Table 1 summarizes the CPUC Notice to Proceed and ANF permitting activity for the Antelope 
Transmission Projects, Segments 1-3, and TRTP, Segments 4-11, to date. 

TABLE 1 
CPUC NTPS & ANF PERMITTING 

(Updated 03/25/11) 

NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

CPUC NTPs, Segments 1-3 

For CPUC NTP and Addendum activity on Segments 1-3 prior to 2010, please see Table 1 in Weekly Reports 106-107. 

#26 12/18/09 01/05/10 1 Expansion of Antelope Substation. 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent AR 19 and access road to Const 34A. 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent refueling basin at Hydrant Yard. 

#27 12/23/09 01/05/10 3B Oak Peak Communication Site 

CPUC 
Addendum 

01/25/10 02/01/10 2 Reclassification of two temporary roads to permanent and 
relocation of transposition poles. 

Revised 
CPUC 

Addendum 

02/10/10 02/19/10 2 Relocate two previously approved transposition towers from 
Const 110 to Const 105. 

#28 02/10/10 02/18/10 3B Highwind Marshalling Yard 

#29 02/10/10 03/02/10 1 Relocation of the Sagebrush Transmission Line at the 
Antelope Substation expansion area. 

CPUC 
Addendum 

03/17/10 03/26/10 3A Vertical mulching, capping of a portion of the existing 
roadway, and making this overland route a permanent 
access for SCE operations and maintenance to Const 43. 

CPUC 
Addendum 

04/06/10 04/27/10 3B Elimination of transposition towers in Segment 3B. 

CPUC 
Addendum 

04/16/10 04/22/10 1 Installation of fiber optics surrounding the Antelope 
Expansion. 

CPUC 
Addendum 

05/25/10 06/04/10 1  Permanent overland travel routes for Operation and 
Maintenance inspections. 

CPUC 
Addendum 

05/25/10 06/04/10 2 Permanent overland travel routes for Operation and 
Maintenance inspections. 

CPUC 
Addendum 

11/23/10 12/14/10 Windhub 
Substation 

Place additional riprap at the channel outlet at Windhub 
Substation, to mitigate for downstream erosion resulting 
form 2009/2010 rains. 

CPUC NTPs Segments 4-11 

#1 01/13/10 02/11/10 4, 5, 10 Yard 28 

#2 01/28/10 03/10/10 9 Vincent Substation Expansion 

#3 03/09/10 04/01/10 7,8 Rancho Vista Yard 

CPUC 
Addendum 

04/09/10 04/19/10 9 Changes to Substation components. 

#4 01/27/10 04/26/10 7, 8 Segment 7 and 8 Cell Sites 

#5 01/27/10 04/30/10 7 Segment 7 Telecom 

#6 03/29/10 05/12/10 7,8 Mesa Materials Storage Yard 

#7 05/12/10 05/28/10 8 Segment 8 telecommunications. 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

#7 Mod 08/20/10 08/20/10 8 Minor re-routes to Segment 8 Telecom 

#8 04/27/10 06/04/10 8 Segment 8 Contractor Yards 

#9 07/21/10 07/29/10 7 Segment 7 Contractor Yards 

#10 04/08/10 08/03/10 7, 8 66 kV re-route and relocation 

#10 Mod 01/28/11 02/04/11 7 Replace 14 existing wooden H-frames poles with steel H-
frame poles in order to support the double 66 kV circuit.. 

#10 Mod 12/03/10 Retracted 
by SCE 

8 Change the design of the 66 kV line entry into the Chino 
Substation from underground to overhead. Visual 
simulation pending. 

#10 Mod 03/15/11 03/22/11 7 Removal and replacement of 21 wood poles with 
lightweight steel poles within Rio Hondo Substation. 

#11 05/08/10 08/12/10 8 Segment 8 Transmission Line, Chino Hills, Phase I 

#12 07/28/10 08/20/10 4, 5, 10 Segment 4, 5, 10 Contractor Yards 

#13 07/19/10 08/24/10 8 Segment 8 Transmission Line, Phase 2 and 3 

#14 08/25/10 09/03/10 4 Partial Transmission Line work associated with an LADWP 
outage 

#15 08/13/10 09/10/10 5 Segment 5 Transmission Line 

#15 Mod 03/08/11 03/14/11 5 Modification of FOC alignment 

#16 08/30/10 09/13/10 4 Segment 4 Transmission Line 

#17 08/10/10 09/24/10 7 Segment 7 Transmission Line 

#17 Mod 01/13/11 02/25/11 7 Segment 7 66 kV wreckouts.  

#18 10/13/10 10/15/10 7 Potrero Grande Contractor Yard 

#19 10/29/10 11/12/10 4, 5, 10 Avenue F Contractor Yard 

#20 10/08/10 11/30/10 10 Segment 10 Telecom 

#21 11/18/10 12/09/10 6 & 11 Vincent North Material Yard. 

#22 11/18/10 12/09/10 6 & 11 Vincent South Material Yard. 

CPUC 
Addendum 

11/22/10 12/14/10 Vincent 
Substation 

Section of road widening and riprap extension for the 
Vincent Substation expansion. 

#23 12/22/10 1/11/11 6 & 11 Material Yard 75 

#24 11/10/10 1/13/11 8 Segment 8 West, Phase 4 Transmission Line. 

#25 11/19/10 1/13/11 8 Fullerton (1) and Tonner Canyon (2) Contractor Yards. 
USFWS/CDFG survey requirements for Tonner CYs 
required. Only Fullerton CY approved under NTP #25. 

#26 06/22/10 1/14/11 9 Whirlwind Substation.  

#27 01/03/11 03/08/11 10 Segment 10 Transmission Line.  

CPUC 
Addendum 

03/01/11 03/17/11 9 Bridge construction to access Whirlwind substation. 

ANF PERMTTING – Segment 1, 6 & 11 

 11/29/07 12/14/07 1 Radio Repeater – installation of a temporary radio repeater 
site on Sierra Pelona Ridge to provide communication 
during construction activities tied to the project. 
Improvement installation began Jan. 11  

 09/27/07 12/14/07 1 Geotechnical testing – 23 geotechnical borings are authorized 
on National Forest lands to provide additional information 
that will be used in the design of the transmission towers. 
Notice to proceed was signed Jan 31 to begin work the week 
of Feb. 3 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

  07/14/08 1 Removal of the 66 kV conductor within the ANF, from 
tower 7-3 (near southern Forest boundary) to 16-3 (near 
Bouquet Reservoir) Phase I. 

  09/23/08 1 Removal of the 66 kV conductor within the ANF, Phase II 

  10/23/08 1 Construction of the 500 kV transmission line and wreck-out 
of the 66 kV towers in the ANF, Section 2. 

VARIANCE & TEMPORARY EXTRA WORKSPACE REQUESTS 

Variance Requests and Temporary Extra Workspace (TEWS) Requests submitted to date are 
summarized in Tables 2 and 3, respectively. 

TABLE 2 
VARIANCE REQUESTS 

(Updated 03/25/11) 

Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment 
# Description 

Variance Requests, Segments 1-3 

For Variance Request activity on Segments 1-3 prior to 2010, please see Table 2 in Weekly Reports 106-107. 

VR #66 01/11/10 01/19/10 1 Modify the requirements of Mitigation Measure B-1a 
(Provide Restoration/Compensation for Impacts to Native 
Vegetation Communities) to fulfill a request from the 
property owner. 

VR #67 01/15/10 01/19/10 3A Modify requirements of Mitigation Measure B-27b and 
APMs BIO-2 and BIO-7 to preserve cut Joshua trees 
onsite instead of off-site disposal to the extent possible 
for habitat creation purposes. 

VR #68 04/09/10 04/12/10 1 Release restoration requirements on road to wreck-out 
tower 20-4 in Section 3. 

VR #69 05/04/10 05/07/10 1 Contractor Yards surrounding Antelope Substation. 

VR #69 
MOD 

07/29/10 08/02/10 1 Additional space for storage at Antelope Substation for 
material being delivered for Antelope, Vincent and 
Whirlwind substations. 

VR #70 06/02/10 06/04/10 1 Additional disturbance areas adjacent to the pole erections 
for the 220 kV Sagebrush relocation work around the 
Antelope Substation. 

VR #71 06/22/10 06/23/10 1 Change in construction work hours for work on the 
Sagebrush 220 kV transmission line.  

VR #71 
MOD #1 

06/24/10 06/25/10 1 Expansion of construction hours for Sagebrush 220 kV T/L 
and foundation installation work at Antelope Substation. 

VR #71 
MOD #2 

07/08/10 07/09/10 1 Further expansion of construction hours for Antelope 
Substation construction. 

VR #71 
MOD #3 

11/18/10 11/19/10 1 Further expansion of construction hours for Antelope 
Substation construction. 

Variance Requests, Segments 4-11 

VR #1 03/25/10 03/26/10 9-Vincent Expand grading area of Vincent substation by 15 feet 
for temporary turn around areas for equipment. 

VR #2 05/25/10 05/27/10 7 Relocation of helicopter landing zone for Segment 7 
telecommunications work. 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment 
# Description 

VR #3 06/08/10 06/10/10 7 Clarification of Segment 7 Telecom construction operating 
hours and to work the weekend dates of June 12, 13, 19, 
and 20, within the City of Irwindale 

VR #4 08/11/10 08/13/10 9-Vincent Utilize a fire hydrant along an unpaved spur road and 
also place two 10,000-gallon elevated water storage 
tanks adjacent to the hydrant. 

VR #5 08/20/10 08/20/10 7 Night work for Segment 7 Telecom 

VR #6 08/26/10 08/26/10 8 Work on weekends for Segment 8 Telecom.  

VR #7 09/10/10 09/16/10 8 New wire setup and pull sites for Segment 8 Phase 1 

VR#8 09/16/10 09/16/10 8 Clarification of construction hours for Segment 8 Phase 1 

VR #9 09/14/10 09/20/10 Yard 28 & 
Rancho 

Vista Yard 

Hotwork (welding and cutting) at Yard 28 and Rancho 
Vista Yard. 

Verbal 10/08/10 10/08/10 8, 
Phases  
2 & 3 

Wire sites for construction on Sunday, October 10. 

VR #10 10/08/10 10/13/10 8 Additional Phase 2 & 3 wire sites. 

VR #11 10/01/10 10/15/10 8 Relief from focused biological survey requirements 
because of restricted property access, Phase I. 

VR #12 10/06/10 10/15/10 8 Additional Phase I wire sites. 

VR #13 11/09/10 11/17/10 5 Additional wire stringing sites. 

VR #14 11/17/10 11/19/10 8 Additional Shoofly pole in Tonner Canyon, Segment 8, 
Phase 1 

VR #15 11/18/10 11/19/10 5 Additional guard poles between Highway 14 and Sierra 
Highway. 

VR #16 11/12/10 11/19/10 5 Realign an existing access road at the southeastern 
corner of the Vincent Substation 500 kV expansion area 
to allow for the construction of the Segment 5 T/L. 

VR #17 Revised 
11/17/10 

 11/22/10 8 Additional 66 kV material storage near Rio Hondo and 
Chino Substations 

VR #18 11/24/10 12/01/10 5 Continue use of two existing access roads that are 
approved under a TEWS 

VR #19 Revised 
11/23/10 

12/01/10 5 Additional wire stringing sites. 

VR #20 11/30/10 12/02/10 8 Revised alignment of an access road for safer access to 
tower sites.  

VR #21 12/3/10 12/03/10 7/8 Remove fabric on chain-link fence surrounding Mesa 
MY because of graffiti 

VR#22 11/22/10 12/07/10 7 Additional wire stringing sites. 

VR #23 12/03/10 12/09/10 7 Ten additional access roads. 

VR #24 12/17/10 12/20/10 8 Use of an existing concrete parking area/pad in Tonner 
Canyon as a helicopter landing zone and equipment 
staging and parking area, Segment 8, Phase I. 

VR #25 12/17/10 12/20/10 8 Revision to the Structure Work Area for Tower M73-
T2, Segment 8, East (Phase III). 

VR #26 1/6/11 1/6/11 7 Revised disturbance areas in Montebello Hills 

VR #27 1/12/11 1/13/11 7 Relocation of interset tower M54-T3a 

VR #28 01/14/11 1/19/11 Yard Grading at Vincent South Material Yard. 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment 
# Description 

VR # 29 01/14/11 1/19/11 Yard Additional parking areas at Rodeo North and South 
Contractor Yards. 

VR #30 01/28/11 01/28/11 Yard Grading at Vincent North Material Yard. 

VR #31 02/04/11 02/04/11 7, 8 Revised 66 kV underground alignment along Edison 
Avenue in the City of Chino 

VR #32 02/04/11 02/07/11 Whirlwind Temporary offsite equipment loading/unloading and 
parking area. 

VR #33 02/08/11 02/10/11 8 Access route to Tower M0-T6. 

VR #34  02/11/11 Whirlwind Temporary concrete slab within work area (VR #32). 

#35 2/14/11 2/14/11 8 Access to additional wire setup sites between Oaks 
Avenue and Tower M46-T7b.  

#36 2/14/11 2/15/11 10 
Telecom 

Move two wood poles approximately 5 feet out of the 
drainage along Oak Creek Road. 

#37 2/19/11 2/24/11 6 Modification to Yard 75 boundaries. 

#38 2/23/11 2/25/11 8 Expansion of wire site for Phase 4 work. 

#39 03/01/11 03/03/11 All 
Yards 

Replace fence fabric screening with slats for safety 
reasons during high wind events. 

#40 03/02/11 03/03/11 5 Additional access road to Construct 29. 

#41 03/04/11 03/08/11 5 Additional access road improvements. 

#42 03/04/11 03/08/11 4 Additional access road improvements. 

#43 03/03/11 03/10/11 8 Additional access to Tower M2-T2. 

#44 03/16/11 03/18/11 8 Tower M2-T5and access road shift within SCE ROW 

#45  03/25/11 5 Additional soil stockpiling areas. 

TABLE 3 
TEMPORARY EXTRA WORKSPACE (TEWS) REQUESTS 

(Updated 03/25/11) 

TEWS 
Request 

Date 
Requested 

Date 
 Approved 

Segment 
# Description 

TEWS, Segments 1-3 

For TEWS activity on Segments 1-3 prior to 2010, please see Table 3 in Weekly Reports 106-107. 

TEWS, Segments 4-11 

#1 09/30/10 09/30/10 7 Re-phasing work at a tower not previously identified 
on Rio Hondo–Amador-Jose-Mesa 66 kV  

#2 10/8/10 10/8/10 4 Park a boom truck on LADWP access road during the 
outage 

#3 10/12/10 10/12/10 8 Use a wire setup site not previously identified on 
Chino–Mira Loma No. 1 

#4 10/20/10 10/20/10 5 Extra space from wire truck parking near Vincent 
Substation. 

#5 10/21/10 10/21/10 7 Use a site not previously identified for staging of 
equipment and materials at Tower M54-T3a. 

#6 11/1/10 11/1/10 5 Use of an existing SCE access road. 

#7 11/1/10 11/3/10 5 Use of an existing road (Parkwood Drive). 

#8 11/2/10 11/2/10 8 Use a site not previously identified for vehicle 
parking and as a helicopter landing zone.  
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TEWS 
Request 

Date 
Requested 

Date 
 Approved 

Segment 
# Description 

#9 11/30/10 12/1/10 5 Use 8 existing spur roads as extra parking and turn 
around areas 

#10 12/2/10 12/2/10 7 Additional access road for on Rio Hondo–Anita No. 2 
66 kV.  

#11 12/8/10 12/8/10 5 Use an existing spur road near Tower 29, north of 
Elizabeth Lake Road. 

#12 12/9/10 12/9/10 7 Additional access road near Towers M41-T1 through 
M41-T3 

#13 12/14/10 12/14/10 8 Access road to Tower M0-T6. 

#14 1/10/11 1/10/11 8 Access road to Tower M2-T5 

#15 1/11/11 1/11/11 8 Additional parking area in Tonner Canyon. 

#16 1/17/11 1/17/11 5 Additional parking and turn around area near Tower 54. 

#17 1/18/11 1/18/11 7 Use of a dirt road for access to M41-T4 wire sites. 

#18 2/4/11 2/4/11 7 Additional access road to Tower M54-T3a.  

#19 2/11/11 2/11/11 5 Extension for use of mudpit road north of Elizabeth 
Lake Road. 

#20 2/15/11 2/25/11 7 Crane parking on Brookridge Road in the City of 
Duarte.  

#21 3/2/11 3/2/11 8 Additional parking within Tonner Canyon adjacent to 
M57-T1 

#22 3/3/11 3/3/11 8 Additional parking within Tonner Canyon adjacent to 
M57-T3 

#23 3/3/11 3/3/11 7 Additional parking for a crane along Greenbank and 
Brookridge Roads in the City of Duarte 
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NON-COMPLIANCES & INCIDENTS 

Table 4 provides a summary of CPUC and SCE reported compliance incidents. A summary of CPUC 
Non-Compliance Reports and Project Memorandum is provided in Table 5. 

TABLE 4 
OTHER COMPLIANCE INCIDENTS 

(Updated 03/25/11) 

Description Type1 Date Location 

OTHER COMPLIANCE INCIDENTS, SEGMENTS 1-3 

For Other Compliance Incident activity on Segments 1-3 prior to 2010, please see Table 4 in Weekly Reports 
106-107. 

OTHER COMPLIANCE INCIDENTS, SEGMENTS 1-11 (January 2010 thru the present) 

CPUC 04/20/10 
06/03/10 
10/19/10 
11/15/10 
01/26/11 

Rancho Vista CY 
Antelope 

Seg 7/8, 66 kV 
Segment 8 
Segment 8 

Level 0   

Level 1 09/21/10 
10/01/10 
10/09/10 
12/06/10 
01/07/11 
01/12/11 
02/11/11 
02/12/11 
02/12/11 
02/14/11 
03/07/11 
03/11/11 
03/15/11 
03/15/11 
03/16/11 

Mesa Yard 
Racetrack CY 
Segment 4 (2) 

Segment 8 
Segment 5 
Segment 4 

66 kV 
Segment 8 
Segment 8 

Segment 8(2) 
Whirlwind 
Segment 8 
Whirlwind 
Racetrack 
Segment 4 

Level 2 06/13/10 
01/12/11 
02/16/11 
02/17/11 
02/18/11 
02/18/11 
02/19/11 
02/21/11 
02/21/11 
02/25/11 
02/25/11 
02/25/11 
03/09/11 
03/10/11 
03/15/11 
03/16/11 

Seg 7, Telecom 
Segment 4 
Segment 7 
Segment 7 
Segment 7 

Segment 7 66 kV 
Segment 7 
Segment 4 
Segment 4 
Segment 4 
Segment 4 
Segment 4 
Segment 5 
Segment 5 
Segment 4 
Segment 4 

Approved work areas & pre-construction surveys/sweeps: 
Entry prior to CPUC approval, entry prior to CPUC EM clearance 
(appropriate flagging/fencing in place), equipment/materials or 
parking outside of approved disturbance areas, 

Level 3 03/16/11 Segment 4 
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Description Type1 Date Location 

CPUC 09/21/10 Seg 8, Phase 1 

Level 0   

Level 1 08/03/10 
12/06/10 
02/07/11 
02/14/11 
02/16/11 
02/23/11 
03/09/11 
03/15/11 

Seg 7, Telecom 
Segment 8 
Segment 8 
Segment 7 
Segment 8 
Segment 8 
Segment 5 
Whirlwind 

Level 2 03/05/11 
03/15/11 

Segment 8 
Segment 5 

Biological Resource ESA (non-nesting) & Disturbance Areas: 
ESA buffer encroachment, work with no biological monitor 
present, work starting prior to daily biological sweep 

Level 3   

CPUC 06/02/10 
06/04/10 
01/26/11 

Antelope 
Antelope 
Vincent 

Level 0   

Level 1 03/24/10 
05/12/10 
05/13/10 
06/24/20 
07/06/10 
01/28/11 
02/23/11 

Vincent 
Vincent 
Vincent 
Yard 28 
Yard 28 

Segment 5 
10 Telecom 

Level 2 06/17/10 
06/22/10 

Vincent 
Yard 28 

Nesting: Buffer encroachment, unauthorized nest removal, 
inadequate notifications, 

Level 3   

CPUC   

Level 0   

Level 1 10/11/10 
10/12/10 
10/13/10 
11/05/10 
01/09/11 
01/12/11 
02/02/11 
02/08/11 
02/09/11 
02/12/11 
02/16/11 
02/14/11 
02/15/11 
02/15/11 
03/08/11 
03/10/11 
03/18/11 

Vincent 
Vincent 

Racetrack CY 
Racetrack CY 

Segment 8 
Segment 5 
Segment 8 
Segment 8 
Whirlwind 
Whirlwind 

Rancho Vista MY 
Whirlwind 
Whirlwind 
Segment 5 

Rodeo 
Rodeo 

Segment 4 

Level 2 03/08/11 Whirlwind 

Biological Resource Endangerment: Foundation holes not 
covered @ the end of the day, micro-trash, improper bird netting 
installation/gaps in netting, road improvement in tortoise habitat,  

Level 3   
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Description Type1 Date Location 

CPUC 05/10/10 Segment 2 

Level 0 12/01/10 
12/02/10 
12/03/10 
12/07/10 
12/10/10 
02/02/10 

Segment 8 
Segment 8 

Vincent 
Segment 8 

Seg 7/8, 66 kV 
Segment 8 

Level 1 09/24/10 
02/01/11 

Segment 5 
Whirlwind 

Level 2   

Cultural/Paleontological Resources: Site damage, no monitor 
present, inadequate notification, unauthorized artifact relocation, 

Level 3   

CPUC   

Level 0   

Level 1 09/09/10 
01/31/11 
02/01/11 
02/07/11 
02/10/11 
02/10/11 
02/11/11 
02/17/11 
02/23/11 
03/01/11 
03/01/11 
03/01/11 
03/08/11 
03/09/11 

Mesa Yard 
Segment 8 
Segment 8 

Mira Loma CY 
Vincent 
66 kV 

Racetrack CY 
Segment 5 

Segments 6 & 11 
Segment 4 
Segment 4 
Segment 4 
Racetrack 
Segment 5 

Level 2   

Hydrological Resources: Inadequate BMPs, jurisdictional 
drainage encroachment, track-out 

Level 3   

CPUC 05/28/10 Windhub 

Level 0   

Level 1 12/10/10 
02/03/11 
02/09/11 
03/07/11 

Racetrack CY 
Segment 7 

Mira Loma CY 
Whirlwind 

Level 2   

Fuel/Hazardous Materials: Spills, no/inadequate secondary 
containment and labeling,  

Level 3   

CPUC   

Level 0 12/15/10 
12/28/10 

Seg 7/8, 66 kV 
Seg 7/8, 66 kV 

Level 1   

Level 2 01/20/11 Segment 7 

Public/Worker Safety: No monitoring at contaminated sites, 
traffic control not in compliance with TMP, no guard poles in 
place at roadways, 

Level 3   
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Description Type1 Date Location 

CPUC 05/12/10 Antelope 

Level 0   

Level 1 10/18-22/10 
02/02/11 
02/09/11 
02/09/11 
02/10/11 
02/11/11 
02/19/11 
03/03/11 
03/07/11 
03/14/11 
03/15/11 

Segment 5 
Segment 8 
Segment 8 
Segment 8 
Whirlwind 
Whrilwind 
Whirlwind 

Vincent N. Yard 
Whirlwind 
Whirlwind 
Whirlwind 

Level 2   

Air Quality: Fugitive dust, non-CA licensed equipment, dust 
generation from speeding, soil piles 

Level 3   

1. Incident Type Definitions 

CPUC: Incident document by CPUC EM. 
Level 0: Unanticipated Discovery; documented by SCE Monitors. 
Level 1: Minor; documented by SCE Monitors. 
Level 2: Moderate; documented by SCE Monitors. 
Level 3: Significant; documented by SCE Monitors. 

TABLE 5 
CPUC NON-COMPLIANCE REPORTS & PROJECT MEMORANDA 

(Updated 03/25/11) 

Type Date Location Description 

NON-COMPLIANCE REPORTS & PROJECT MEMORANDA, SEGMENTS 1-3 

For CPUC Non-Compliance Reports & Project Memoranda activity on Segments 1-3 prior to 2010, please see 
Table 4 in Weekly Reports 106-107. 

NON-COMPLIANCE REPORTS & PROJECT MEMORANDA, SEGMENTS 1-11 
(January 2010 thru the present) 

CPUC Non-Compliance Reports (NCR): None Issued to Date 

    

CPUC Project Memoranda (PM) 

PM 04/27/10 Segment 3A Delivery of equipment to Tower 43 within an ESA without 
monitors present. 

PM 06/23/10 Segment 8 
West CY 

Vegetation clearing without preconstruction biological or 
clearance surveys within TRTP right-of-way. 

PM 02/16/11 Project Wide No notification provided on 10 separate Level 0 incidences. 

PM 02/16/11 Segment 7 Construction crews entered area prior to sweep being field 
validated by CPUC EM. 

NCR Issued 
02/24/11 

Withdrawn 
03/24/11 

Project Wide No notification of wildlife entrapment/mortality from bird 
deterrent netting.  
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PROJECT PHOTOGRAPHS 

 
Figure 1: Wreck-out of existing 220 kV Tower M65-T1, Segment 5. 

 
Figure 2: Woodward Brothers drilling foundations at Tower 50, Segment 5. 
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  Figure 3: Cattracs (Whirlwind grading contractor) water tower placed on private 

property adjacent to Backus Road. 

 
Figure 4: Netted parking area to deter nesting birds in Vincent South Material Yard, 

Segments 6 & 11. 
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Figure 5: Crews pouring concrete at a TSP foundation within Hacienda Park in the City of 

Duarte, Segment 7. 

 
Figure 6: Crews erecting a double circuit TSP in the City of Duarte, Segment 7. 
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Figure 7: Crews erect a double circuit lattice steel tower (LST) in the City of 

Chino, Segment 8, Phase 2. 
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