
 

 

 

PROJECT MEMORANDUM 
SCE TRANSMISSION PROJECTS, SEGMENTS 1 - 11 
 

To: John Boccio, Project Manager, CPUC 
From: Vida Strong, Aspen Project Manager 
Date: May 10, 2011 
Subject: Weekly Report 170, April 24 to April 29, 2011 

INTRODUCTION 

This report provides a summary of the construction and compliance activities associated with the follow-
ing SCE transmission projects: 

 Antelope-Pardee 500 kV Transmission Project, Segment 1, including Antelope Substation expansion; 

 Antelope Transmission Project, Segments 2, 3A and 3B, including the Windhub and Highwind Sub-
stations; and 

 Tehachapi Renewable Transmission Project, Segments 4 through 11, including Whirlwind Substation 
and the expansion of Vincent Substation. 

A summary of the Notices to Proceed with construction and Variance Request activity are also provided 
(see Tables 1 and 2, respectively, near the end of this report). Finally, a summary of Temporary Extra 
Workspace and non-compliance activity are provided in Tables 3 and 4 & 5, respectively. 

CPUC/Aspen Environmental Monitors (EM): Stephanie Jayne, Jenny Slaughter, and Allison Roth 

SEGMENTS 1-3: ANTELOPE-PARDEE AND ANTELOPE TRANSMISSION PROJECTS 
 
Summary of Activity: 

1. Construction of Segments 1, 2, and 3A has been completed. Construction of Segment 3B, from Wind-
hub Substation to and including Highwind Substation, has not started and no schedule has been devel-
oped by SCE. 

2. Construction activities at the Antelope Substation included conductor stringing, above grade con-
struction and steel work, minor civil work, cable pulling and testing inside the MEER building, and 
assembly of the AA banks. Upcoming work next month includes filling the AA banks with oil. 

3. No materials were stored in the laydown yard at the Antelope Substation during this reporting period. 
The spoil pile in front of the Antelope construction trailers remains active (i.e., soil from the expan-
sion is being added to the pile) and is now being partially used to backfill the tower footing removal 
work on Segment 5. It may be potentially used as fill in the new Whirlwind Substation. An SCE 
office trailer for TRTP 4-11 has been installed adjacent to the spoil pile. 

4. Construction activities at the Windhub Substation included structural steel and capacitor bank work in 
the 500 kV area, installation of block walls between the reactors, breaker installation on pads, and trans-
portation of materials to Whirlwind Substation. It will be several months before the transformers are 
filled with oil. 

5. Material for Segment 3B and the future Whirlwind Substation is being stored at the Highwind Yard. 

6. Restoration on Segment 1 has been recently completed, and is still being maintained. Quarterly 
reports for the activity are expected this year. 

7. Revegetation for Segments 2 and 3A started in mid-February and was completed in April. Ongoing 
maintenance activities will be documented in Quarterly reports to the CPUC. 
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Environmental Compliance: 

1. On April 25th, SCE received CDFG approval to remove a partially built passerine nest in Antelope 
Substation. 

2. SCE has developed a solution for the channel incision that occurred immediately downstream of the 
riprapped stream channel at the Windhub Substation site for which an Addendum was approved by the 
CPUC. SCE is also reviewing the need for a modified Streambed Alteration Agreement for the effort. 

No Non-Compliance Reports or Project Memoranda were issued for Segment 1-3 construction activities 
during the subject period. Non-Compliance activities for the project to date are summarized in Table 4. 

AGENCY REPRESENTATIVES DURING CONSTRUCTION (OTHER THAN CPUC EMS): 

None 

TEHACHAPI RENEWABLE TRANSMISSION PROJECT (TRTP) SEGMENTS 4-11 

The SCE Tehachapi Renewable Transmission Project was evaluated in accordance with the California 
Environmental Quality Act and a Certification of Public Convenience and Necessity (CPCN) was granted 
by the CPUC on December 17, 2009. 

SEGMENTS 4, 5, AND 10 - ANTELOPE VALLEY 

Summary of Activity 

1. In the Vincent Substation expansion area, 98% of the civil work is complete. Work included laying down 
road base, and perimeter fence and guard rail installation. Inside the substation, SCE verified circuit 
breaker cables. The 500 kV wiring is complete. Upcoming work will include 1X and 2X line relocation. 

2. Segment 4: KV Structures (drilling contractor) continued drilling, setting rebar cages using a spider 
jig for stub angle placement, and concrete pouring at Towers M73-T3A, M74-T1B, 3, and 13. Two 
interest towers outside of Whirlwind Substation were completed during an outage on the Midway-
Vincent #3 line. H&M steel crews continued tower assembly and erection work at various locations 
between Towers 10 and 54. H&H Grading conducted access road grading on Avenue C between 140th 
and 150th Streets. BMP’s were installed at Tower M74-T1B. Tortoise fence installation was completed 
at Towers M73-T3A, M73-T3B, and 4, including the spur roads. A 100% visual coverage inside the 
fencing, plus a 50-foot buffer, were conducted for desert tortoise and Mohave ground squirrel prior to 
site occupation in order to fulfill the CDFG Incidental Take Permit (ITP) requirements. 

3. Segment 5: Woodward Brothers (drilling contractor) continued drilling, setting rebar cages, and concrete 
pouring at Tower 43, 44, and 46. H&M steel crews worked at Tower 5, 59, and 65 (see Figure 1). 
Access road grading and tower pad re-contouring occurred at Towers 20, 21, and 23 (see Figure 2). 
Steel removal of the existing 220 kV towers continued. 

4. Segment 10: Tortoise fence installation continued at Towers 87 to 79. Moore Fence Company contin-
ued installation of the no-dig tortoise fence along the General Petroleum Access Road. Upon completion 
of the ITP survey for desert tortoise and Mohave ground squirrel, the General Petroleum road was 
graded from Rosamond Boulevard to Tower 88 (see Figure 3). 

5. Segment 10 Telecom: No work occurred on this Segment during the reporting period. 

6. Whirlwind Substation: Cattracs (grading contractor) continued grading down the 220 kV area and fill-
ing the 500 kV area. The 220 kV grid is being trenched. Dead end, circuit breaker, and disconnect foun-
dations were drilled and some have been poured with concrete. Work continued on the drainage berm 
around the substation, including riprap placement. Forms for the MEER building were installed and 
poured with concrete. Rodbusters (contractor for the inside of the MEER building only) installed rebar 
around the forms. Additional tortoise fence was installed for the underground aqueduct bridge along 
170th Street. A 100% visual coverage inside the fencing, plus a 50-foot buffer, were conducted. The 
underground bridge work along 170th Street continued (see Figure 4). 
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Environmental Compliance: 

1. The CPUC EMs were informed during the weekly construction meeting that a new cultural site was dis-
covered on Segment 10. A Supplemental Survey Report will be submitted to the agencies for review. 

2. The CPUC EM verified the burrowing owl buffer reduction in the northeast corner of the Racetrack 
Yard. This reduction was approved by CDFG on April 25th. The screened fence of the yard provides a 
visual buffer between yard activity and the burrow. Equipment that was confined in the original 250-
foot buffer was not removed until the buffer reduction was approved and changed in the field. 

3. The CPUC Lead EM and EM participated in a field visit with CDFG on April 27th to inspect the tortoise 
fence that had been installed on Avenue C on Segment 4. Modifications to the fence installation 
(rebar staples instead of sand bags) were requested for use by both resource agencies. 

4. The CPUC Lead EM and EM conducted a preliminary field verification of Towers 75 to 61 on 
Segment 10. 

5. SCE received CDFG approval to remove six partially built raven nests on Segments 4 and 5. 

6. SCE contacted Aspen regarding minor changes to the Segment 10 Telecom alignment (movement of 
wood poles, installation of new anchors, and modifying the underground portion). SCE submitted a 
NTP Modification Request to document these changes which was approved by CPUC on May 6th. 

7. The CPUC received a memorandum from SCE on April 11th in regards to topsoil salvage from tem-
porary disturbance sites for restoration and visual requirements for Segments 4, 5 and 10. So far, there 
has been no salvaging of topsoil in project areas. In response to the memorandum, CPUC has requested 
that SCE document their topsoil salvaging plans by Project segment. 

8. Special-status species observed during the subject period by Biological Monitors included loggerhead 
shrike, ferruginous hawk, and long-eared owl. 

9. Thirty-three new nests discovered during the subject period included ravens, sage sparrows, mourning 
doves, starlings, house finches, loggerhead shrikes, California thrashers, and mockingbirds. SCE received 
CDFG concurrence on buffer reductions for nine nests. 

Two Level 1 SCE NCRs and no Level 2 SCE NCRs were issued during the subject period for TRTP Seg-
ment 4, 5 and 10 construction activities (see Table 4). No CPUC Project Memoranda or NCR’s were issued 
for Segments 4, 5, and 10 during this reporting period. Non-Compliance activities for the project to date 
are summarized in Tables 4 and 5. 

Agency Representatives during Construction (other than CPUC EMs): 

Erinn Wilson (CDFG). 

SEGMENTS 6 AND 11 - ANGELES NATIONAL FOREST 

Summary of Activity 

1. The Final EIS was released by the Angeles National Forest (ANF) on September 14, 2010. The ANF 
Record of Decision was issued on October 4, 2010, and the Special Use Permit is anticipated for release 
in August 2011. Construction is expected to begin in September/October 2011. 

2. Vincent North and South Material Yards: During the subject period, material delivery occurred. 

3. Site preparation work has commenced at Material Yard 75 South. Crews performed minor grading. 

4. Weed abatement activities continued on Segments 6 and 11. 
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Environmental Compliance 

1. The CPUC EM verified disturbance staking for the power pole installation outside the Vincent South 
Material Yard. 

2. On April 28th, SCE received CDFG approval to remove a partially built house finch nest from the 
Vincent North Material Yard. 

3. On April 30th, SCE reported two house finches trapped under the designated netted parking area in the 
Vincent South Material Yard. The birds were safely released and the large gaps were repaired. 

4. Watering for dust control occurred at the Vincent North and South Material Yards. 

Five SCE Level 1 non-compliances were issued during the subject period for TRTP Segment 6 and 11 con-
struction activities. No CPUC Project Memoranda or NCR’s were issued for Segments 6 and 11 during 
this reporting period. Non-Compliance activities for the project date are summarized in Tables 4 and 5. 

SEGMENTS 7 AND 8 - LOS ANGELES AND SAN BERNARDINO COUNTIES 

Summary of Activity 

1. Segments 7 & 8, 66 kV: During the subject period, Wilson and SCE crews continued work on the over-
head portion of the Rio Hondo–Amador-Jose-Mesa and Rio Hondo–Anita No. 2, setting poles and within 
the Duck Farm, pulling conduit. Additionally, Wilson began the underground portion of the Rio Hondo–
Amador-Jose-Mesa line from the Rio Hondo Substation under Interstate 605. Crews dug trenches and 
set vaults. 

2. Segment 7: Tri-State continued drilling at Tower M27-T4. DCX performed foundation excavations at 
several towers (see Figure 5). Additionally, Wilson crews mowed at tower and wire setup sites. 

3. Segment 8, Phase 1: Wilson, DCX and Tri-State crews continued to work within Tonner Canyon in 
the City of Industry and in the City of Chino Hills. Crews continued grading at several tower pad 
locations, drilling four foundations and began assembling two towers for the new double circuit 500 
kV Mira Loma–Vincent line (see Figures 6 and 7). 

4. Segment 8, Phase 2: Wilson crews continued wire stringing on the Chino–Mira Loma No. 1 line from 
Towers M3-T2 to M6-T2 (see Figure 8).  Additionally, Wilson crews finished structure assembly work. 

5. Segment 8, Phase 3: No work occurred during the subject period. 

6. Segment 8, Phase 4: Crews began vegetation clearing along access roads and grading for tower pad 
construction within the Puente Hills Landfill Native Habitat Authority land in the City of Hacienda 
Heights. Additionally, crews continued tower assembly on Tower 29-T1B in Pathfinder Park. 

 
Environmental Compliance: 

1. SCE halted the use of Tonner Canyon Road within Tonner Canyon on April 25th on the recommenda-
tion of CDFG. The CDFG ITP and Streambed Alteration Agreement (SAA) state that no construction 
shall occur within 300 feet of identified least Bell’s vireo and southwestern willow flycatcher, and all 
suitable habitat within 500 feet of construction must be surveyed.  As Tonner Canyon Road parallels 
Tonner Canyon Creek, which supports suitable habitat in various locations along the length of the 
creek and since the property owner will not allow surveys to be conducted along this section, the use 
of the road has been discontinued until the survey issues are resolved. 

2. An SCE Level 1 non-compliance was issued on April 26th due to missing BMPs at Rio Hondo Mate-
rial Yard. In addition, waste containers within the yard had been left uncovered; it was determined 
that the containers are the responsibility of SCE crews who replaced the tarps covering the materials 
by the end of the week. 
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3. A meeting was held with SCE, Burns and McDonnell and Wilson environmental personnel on April 
26th to discuss survey schedules. It was suggested that Wilson work closer with SCE to determine the 
best way to group tower locations for surveys. There were also suggestions for how to shorten the 
length of time it takes to receive surveys from SCE. 

4. It was determined on April 26th that SCE crews doing 66 kV work on Durfee Road in South El Monte 
had been working without a monitor for three days the week of April 18th; all work had been con-
ducted within disturbed areas and no resource damage occurred. 

5. An SCE Level 3 non-compliance was issued on April 29th after a Cassin’s kingbird nest that was 
approved for removal from a tower on Segment 8, Phase 2, was removed by a Wilson lineman with-
out a Biological Monitor being present. Additionally, standard nest removal protocol was not followed: 
a photo was not taken to confirm the presence or absence of eggs or young in the nest, and the line-
man who removed the nest took it with him when he left the site. Biological Monitors found egg shell 
fragments beneath the tower, but it could not be confirmed that they came from the removed nest. In 
response to the incident, Wilson has adopted a new protocol for nest removal that includes increased 
communication between Wilson, Burns and McDonnell, and SCE. 

6. There was a 1-gallon hydraulic oil spill on April 28th during work at Tower M29-T2 in the Huntington 
Drive Contractor Yard. The spill was cleaned immediately and the SCE CIH was notified. 

7. ICF Biologists continue to collapse burrows along Edison Avenue in the City of Chino as part of a 
burrowing owl relocation that commenced on February 1st. 

8. The CPUC EMs received ten preconstruction surveys and sweeps for construction on both Segments 
7 and 8 during the subject period. Many of these surveys were for sites where construction had begun, 
but activity had lapsed for more than 30 days. The CPUC EM noted no concerns and all sites were 
approved for construction to commence. 

9. During the subject period, SCE received CDFG approval to remove six partially built on Segments 7 
and 8. 

10. Special-status species observed during the week by Biological Monitors included burrowing owl, 
coast horned lizard, and loggerhead shrike. 

11. Bird nesting clearance surveys are being conducted in advance of construction as required by adopted 
mitigation measures. Thirty-two new nests discovered during the subject period on Segments 7 and 8 
included: Cassin’s kingbird nests, lesser goldfinch nests, house sparrow nests, bushtit nests, killdeer 
nests, mourning dove nests, American crow nests, and a northern rough-winged swallow nest. CDFG 
provided concurrence of buffer reductions for eighteen nests. 

Two SCE Level 1 and one Level 3 Non-Compliance Reports were issued during the subject period (see 
Table 4). No CPUC Non-Compliances or Project Memoranda were issued during the subject period for 
Segment 7 and 8 construction activities. Non-Compliance activities for the project to date are summarized 
in Tables 4 and 5. 

Agency Representatives during Construction (other than CPUC EMs): 

None. 
 

CPUC NOTICES TO PROCEED (NTPS) & ANF PERMITTING 

Table 1 summarizes the CPUC Notice to Proceed and ANF permitting activity for the Antelope Transmis-
sion Projects, Segments 1-3, and TRTP, Segments 4-11, to date. 
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TABLE 1 
CPUC NTPS & ANF PERMITTING 

(Updated 05/10/11) 

NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

CPUC NTPs, Segments 1-3 

For CPUC NTP and Addendum activity on Segments 1-3 prior to 2010, please see Table 1 in Weekly Reports 106-107. 

#26 12/18/09 01/05/10 1 Expansion of Antelope Substation. 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent AR 19 and access road to Const 34A. 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent refueling basin at Hydrant Yard. 

#27 12/23/09 01/05/10 3B Oak Peak Communication Site 

CPUC 
Addendum 

01/25/10 02/01/10 2 Reclassification of two temporary roads to permanent and 
relocation of transposition poles. 

Revised 
CPUC 

Addendum 

02/10/10 02/19/10 2 Relocate two previously approved transposition towers from 
Const 110 to Const 105. 

#28 02/10/10 02/18/10 3B Highwind Marshalling Yard 

#29 02/10/10 03/02/10 1 Relocation of the Sagebrush Transmission Line at the 
Antelope Substation expansion area. 

CPUC 
Addendum 

03/17/10 03/26/10 3A Vertical mulching, capping of a portion of the existing 
roadway, and making this overland route a permanent 
access for SCE operations and maintenance to Const 43. 

CPUC 
Addendum 

04/06/10 04/27/10 3B Elimination of transposition towers in Segment 3B. 

CPUC 
Addendum 

04/16/10 04/22/10 1 Installation of fiber optics surrounding the Antelope 
Expansion. 

CPUC 
Addendum 

05/25/10 06/04/10 1  Permanent overland travel routes for Operation and 
Maintenance inspections. 

CPUC 
Addendum 

05/25/10 06/04/10 2 Permanent overland travel routes for Operation and 
Maintenance inspections. 

CPUC 
Addendum 

11/23/10 12/14/10 Windhub
Substation 

Place additional riprap at the channel outlet at Windhub 
Substation, to mitigate for downstream erosion resulting 
form 2009/2010 rains. 

CPUC NTPs Segments 4-11 

#1 01/13/10 02/11/10 4, 5, 10 Yard 28 

#2 01/28/10 03/10/10 9 Vincent Substation Expansion 

#3 03/09/10 04/01/10 7,8 Rancho Vista Yard 

CPUC 
Addendum 

04/09/10 04/19/10 9 Changes to Substation components. 

#4 01/27/10 04/26/10 7, 8 Segment 7 and 8 Cell Sites 

#5 01/27/10 04/30/10 7 Segment 7 Telecom 

#6 03/29/10 05/12/10 7,8 Mesa Materials Storage Yard 

#7 05/12/10 05/28/10 8 Segment 8 telecommunications. 

#7 Mod 08/20/10 08/20/10 8 Minor re-routes to Segment 8 Telecom 

#8 04/27/10 06/04/10 8 Segment 8 Contractor Yards 

#9 07/21/10 07/29/10 7 Segment 7 Contractor Yards 

#10 04/08/10 08/03/10 7, 8 66 kV re-route and relocation 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

#10 Mod 01/28/11 02/04/11 7 Replace 14 existing wooden H-frames poles with steel H-
frame poles in order to support the double 66 kV circuit.. 

#10 Mod 12/03/10 Retracted 
by SCE 

8 Change the design of the 66 kV line entry into the Chino 
Substation from underground to overhead. Visual 
simulation pending. 

#10 Mod 03/15/11 03/22/11 7 Removal and replacement of 21 wood poles with 
lightweight steel poles within Rio Hondo Substation. 

#10 Mod 04/22/11 04/29/11 7/8 66 kV Underground telecom. 

#10 Mod 04/22/11 05/03/11 7/8 66 kV Chino pole removals. 

#11 05/08/10 08/12/10 8 Segment 8 Transmission Line, Chino Hills, Phase I 

#12 07/28/10 08/20/10 4, 5, 10 Segment 4, 5, 10 Contractor Yards 

#13 07/19/10 08/24/10 8 Segment 8 Transmission Line, Phase 2 and 3 

#14 08/25/10 09/03/10 4 Partial Transmission Line work associated with an LADWP 
outage 

#15 08/13/10 09/10/10 5 Segment 5 Transmission Line 

#15 Mod 03/08/11 03/14/11 5 Modification of FOC alignment 

#16 08/30/10 09/13/10 4 Segment 4 Transmission Line 

#17 08/10/10 09/24/10 7 Segment 7 Transmission Line 

#17 Mod 01/13/11 02/25/11 7 Segment 7 66 kV wreck-outs.  

#18 10/13/10 10/15/10 7 Potrero Grande Contractor Yard 

#19 10/29/10 11/12/10 4, 5, 10 Avenue F Contractor Yard 

#20 10/08/10 11/30/10 10 Segment 10 Telecom 

#20 Mod 04/19/11 05/06/11 10 
Telecom 

Changes to telecom route. ITP/BO acreage confirmation 
pending. 

#21 11/18/10 12/09/10 6 & 11 Vincent North Material Yard. 

#22 11/18/10 12/09/10 6 & 11 Vincent South Material Yard. 

CPUC 
Addendum 

11/22/10 12/14/10 Vincent 
Substation 

Section of road widening and riprap extension for the 
Vincent Substation expansion. 

#23 12/22/10 1/11/11 6 & 11 Material Yard 75 

#24 11/10/10 1/13/11 8 Segment 8 West, Phase 4 Transmission Line. 

#25 11/19/10 1/13/11 8 Fullerton (1) and Tonner Canyon (2) Contractor Yards. 
USFWS/CDFG survey requirements for Tonner CYs 
required. Only Fullerton CY approved under NTP #25. 

#26 06/22/10 1/14/11 9 Whirlwind Substation.  

#27 01/03/11 03/08/11 10 Segment 10 Transmission Line.  

CPUC 
Addendum 

03/01/11 03/17/11 9 Bridge construction to access Whirlwind Substation. 

#28 04/22/11 5/6/11 6, 11 Construction Yard 58. 

#29 05/06/11 Under 
Review 

6, 11 San Gabriel Yard. 

ANF PERMTTING – Segment 1, 6 & 11 

 11/29/07 12/14/07 1 Radio Repeater – installation of a temporary radio repeater 
site on Sierra Pelona Ridge to provide communication during 
construction activities tied to the project. Improvement 
installation began Jan. 11  



 
8 

NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

 09/27/07 12/14/07 1 Geotechnical testing – 23 geotechnical borings are authorized 
on National Forest lands to provide additional information 
that will be used in the design of the transmission towers. 
Notice to proceed was signed Jan 31 to begin work the week 
of Feb. 3 

  07/14/08 1 Removal of the 66 kV conductor within the ANF, from tower 
7-3 (near southern Forest boundary) to 16-3 (near Bouquet 
Reservoir) Phase I. 

  09/23/08 1 Removal of the 66 kV conductor within the ANF, Phase II 

  10/23/08 1 Construction of the 500 kV transmission line and wreck-out 
of the 66 kV towers in the ANF, Section 2. 

VARIANCE & TEMPORARY EXTRA WORKSPACE REQUESTS 

Variance Requests and Temporary Extra Workspace (TEWS) Requests submitted to date are summarized 
in Tables 2 and 3, respectively. 

TABLE 2 
VARIANCE REQUESTS 

(Updated 05/10/11) 

Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment 
# Description 

Variance Requests, Segments 1-3 

For Variance Request activity on Segments 1-3 prior to 2010, please see Table 2 in Weekly Reports 106-107. 

VR #66 01/11/10 01/19/10 1 Modify the requirements of Mitigation Measure B-1a 
(Provide Restoration/Compensation for Impacts to Native 
Vegetation Communities) to fulfill a request from the 
property owner. 

VR #67 01/15/10 01/19/10 3A Modify requirements of Mitigation Measure B-27b and 
APMs BIO-2 and BIO-7 to preserve cut Joshua trees 
onsite instead of off-site disposal to the extent possible 
for habitat creation purposes. 

VR #68 04/09/10 04/12/10 1 Release restoration requirements on road to wreck-out 
tower 20-4 in Section 3. 

VR #69 05/04/10 05/07/10 1 Contractor Yards surrounding Antelope Substation. 

VR #69 
MOD 

07/29/10 08/02/10 1 Additional space for storage at Antelope Substation for 
material being delivered for Antelope, Vincent and 
Whirlwind substations. 

VR #70 06/02/10 06/04/10 1 Additional disturbance areas adjacent to the pole erections 
for the 220 kV Sagebrush relocation work around the 
Antelope Substation. 

VR #71 06/22/10 06/23/10 1 Change in construction work hours for work on the 
Sagebrush 220 kV transmission line.  

VR #71 
MOD #1 

06/24/10 06/25/10 1 Expansion of construction hours for Sagebrush 220 kV 
T/L and foundation installation work at Antelope 
Substation. 

VR #71 
MOD #2 

07/08/10 07/09/10 1 Further expansion of construction hours for Antelope 
Substation construction. 

VR #71 
MOD #3 

11/18/10 11/19/10 1 Further expansion of construction hours for Antelope 
Substation construction. 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment 
# Description 

Variance Requests, Segments 4-11 

VR #1 03/25/10 03/26/10 9-Vincent Expand grading area of Vincent substation by 15 feet 
for temporary turnaround areas for equipment. 

VR #2 05/25/10 05/27/10 7 Relocation of helicopter landing zone for Segment 7 
telecommunications work. 

VR #3 06/08/10 06/10/10 7 Clarification of Segment 7 Telecom construction 
operating hours and to work the weekend dates of 
June 12, 13, 19, and 20, within the City of Irwindale 

VR #4 08/11/10 08/13/10 9-Vincent Utilize a fire hydrant along an unpaved spur road and 
also place two 10,000-gallon elevated water storage 
tanks adjacent to the hydrant. 

VR #5 08/20/10 08/20/10 7 Night work for Segment 7 Telecom 

VR #6 08/26/10 08/26/10 8 Work on weekends for Segment 8 Telecom.  

VR #7 09/10/10 09/16/10 8 New wire setup and pull sites for Segment 8 Phase 1 

VR#8 09/16/10 09/16/10 8 Clarification of construction hours for Segment 8 Phase 1 

VR #9 09/14/10 09/20/10 Yard 28 & 
Rancho 

Vista Yard 

Hotwork (welding and cutting) at Yard 28 and Rancho 
Vista Yard. 

Verbal 10/08/10 10/08/10 8, 
Phases  
2 & 3 

Wire sites for construction on Sunday, October 10. 

VR #10 10/08/10 10/13/10 8 Additional Phase 2 & 3 wire sites. 

VR #11 10/01/10 10/15/10 8 Relief from focused biological survey requirements 
because of restricted property access, Phase I. 

VR #12 10/06/10 10/15/10 8 Additional Phase I wire sites. 

VR #13 11/09/10 11/17/10 5 Additional wire stringing sites. 

VR #14 11/17/10 11/19/10 8 Additional Shoofly pole in Tonner Canyon, Segment 8, 
Phase 1 

VR #15 11/18/10 11/19/10 5 Additional guard poles between Highway 14 and Sierra 
Highway. 

VR #16 11/12/10 11/19/10 5 Realign an existing access road at the southeastern corner 
of the Vincent Substation 500 kV expansion area to allow 
for the construction of the Segment 5 T/L. 

VR #17 Revised 
11/17/10 

 11/22/10 8 Additional 66 kV material storage near Rio Hondo and 
Chino Substations 

VR #18 11/24/10 12/01/10 5 Continue use of two existing access roads that are 
approved under a TEWS 

VR #19 Revised 
11/23/10 

12/01/10 5 Additional wire stringing sites. 

VR #20 11/30/10 12/02/10 8 Revised alignment of an access road for safer access to 
tower sites.  

VR #21 12/3/10 12/03/10 7/8 Remove fabric on chain-link fence surrounding Mesa 
MY because of graffiti 

VR#22 11/22/10 12/07/10 7 Additional wire stringing sites. 

VR #23 12/03/10 12/09/10 7 Ten additional access roads. 

VR #24 12/17/10 12/20/10 8 Use of an existing concrete parking area/pad in Tonner 
Canyon as a helicopter landing zone and equipment 
staging and parking area, Segment 8, Phase I. 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment 
# Description 

VR #25 12/17/10 12/20/10 8 Revision to the Structure Work Area for Tower M73-T2, 
Segment 8, East (Phase III). 

VR #26 1/6/11 1/6/11 7 Revised disturbance areas in Montebello Hills 

VR #27 1/12/11 1/13/11 7 Relocation of interset tower M54-T3a 

VR #28 01/14/11 1/19/11 Yard Grading at Vincent South Material Yard. 

VR # 29 01/14/11 1/19/11 Yard Additional parking areas at Rodeo North and South 
Contractor Yards. 

VR #30 01/28/11 01/28/11 Yard Grading at Vincent North Material Yard. 

VR #31 02/04/11 02/04/11 7, 8 Revised 66 kV underground alignment along Edison 
Avenue in the City of Chino 

VR #32 02/04/11 02/07/11 Whirlwind Temporary offsite equipment loading/unloading and 
parking area. 

VR #33 02/08/11 02/10/11 8 Access route to Tower M0-T6. 

VR #34  02/11/11 Whirlwind Temporary concrete slab within work area (VR #32). 

#35 2/14/11 2/14/11 8 Access to additional wire setup sites between Oaks 
Avenue and Tower M46-T7b.  

#36 2/14/11 2/15/11 10 
Telecom 

Move two wood poles approximately 5 feet out of the 
drainage along Oak Creek Road. 

#37 2/19/11 2/24/11 6 Modification to Yard 75 boundaries. 

#38 2/23/11 2/25/11 8 Expansion of wire site for Phase 4 work. 

#39 03/01/11 03/03/11 All 
Yards 

Replace fence fabric screening with slats for safety 
reasons during high wind events. 

#40 03/02/11 03/03/11 5 Additional access road to Construct 29. 

#41 03/04/11 03/08/11 5 Additional access road improvements. 

#42 03/04/11 03/08/11 4 Additional access road improvements. 

#43 03/03/11 03/10/11 8 Additional access to Tower M2-T2. 

#44 03/16/11 03/18/11 8 Tower M2-T5 and access road shift within SCE ROW 

#45 03/22/11 03/25/11 5 Soil Stockpile areas at three locations 

#46 03/25/11 04/04/11 7 Temporary disturbance areas for underground disturbance, 
66 kV 

#47 04/05/11 04/06/11 8 Wire Setup Sites for Tower M2-T2. 

#48 04/6/11 04/08/11 5,8 Start of construction prior to Los Angeles County 
Public Works grading permit issuance. 

#49 04/06/11 04/08/11 8 Extended work hours on Segment 8, Phase 2 

#50 04/05/11 04/13/11 8 Turnouts along Sanome Mountain Way. 

#51 03/29/11 04/13/11 8 Water bar repair and construction. 

#52 04/11/11 04/14/11 7 Additional access to Interset M54-T3A 

#53 04/5/11 04/15/11 5, 8 Permission to build slope stabilization Towers prior to 
L.A. County Public Works Permit 

#54 04/14/11 04/18/11 5 Soil stockpile area near Tower 27 

#55 04/12/11 04/20/11 4 Relocate two towers and associated access roads and 
disturbance areas within ROW. 

#56 04/13/11 04/20/11 Yards Installation of temporary power poles to provide power 
to Vincent North and Vincent South Material Yards. 

#57 04/07/11 04/25/11 7 Additional improvements to Van Tassel Motorway. 

#58 05/02/11 05/05/11 8 Tower M48-T4 access road. 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment 
# Description 

#59 05/06/11 05/09/11 8 Segment 8 Phase 1, M49-T1 and M59-T2 additional 
parking, staging and turn-around areas. 

 04/25/11 Under 
Review 

7 Wire Setup Site expansions. Inquiry to SCE 04/27. 

 05/10/11 Under 
Review 

All Allow continued use of approved TEWS access roads if 
nesting birds subsequently move in. 

TABLE 3 
TEMPORARY EXTRA WORKSPACE (TEWS) REQUESTS 

(Updated 05/10/11) 

TEWS 
Request 

Date 
Requested 

Date 
 Approved 

Segment 
# Description 

TEWS, Segments 1-3 

For TEWS activity on Segments 1-3 prior to 2010, please see Table 3 in Weekly Reports 106-107. 

TEWS, Segments 4-11 

#1 09/30/10 09/30/10 7 Re-phasing work at a tower not previously identified 
on Rio Hondo–Amador-Jose-Mesa 66 kV  

#2 10/8/10 10/8/10 4 Park a boom truck on LADWP access road during the 
outage 

#3 10/12/10 10/12/10 8 Use a wire setup site not previously identified on 
Chino–Mira Loma No. 1 

#4 10/20/10 10/20/10 5 Extra space from wire truck parking near Vincent 
Substation. 

#5 10/21/10 10/21/10 7 Use a site not previously identified for staging of 
equipment and materials at Tower M54-T3a. 

#6 11/1/10 11/1/10 5 Use of an existing SCE access road. 

#7 11/1/10 11/3/10 5 Use of an existing road (Parkwood Drive). 

#8 11/2/10 11/2/10 8 Use a site not previously identified for vehicle 
parking and as a helicopter landing zone.  

#9 11/30/10 12/1/10 5 Use 8 existing spur roads as extra parking and 
turnaround areas 

#10 12/2/10 12/2/10 7 Additional access road for on Rio Hondo–Anita No. 2 
66 kV.  

#11 12/8/10 12/8/10 5 Use an existing spur road near Tower 29, north of 
Elizabeth Lake Road. 

#12 12/9/10 12/9/10 7 Additional access road near Towers M41-T1 through 
M41-T3 

#13 12/14/10 12/14/10 8 Access road to Tower M0-T6. 

#14 1/10/11 1/10/11 8 Access road to Tower M2-T5 

#15 1/11/11 1/11/11 8 Additional parking area in Tonner Canyon. 

#16 1/17/11   1/17/11 5 Additional parking and turnaround area near Tower 54. 

#17 1/18/11 1/18/11 7 Use of a dirt road for access to M41-T4 wire sites. 

#18 2/4/11 2/4/11 7 Additional access road to Tower M54-T3a.  

#19 2/11/11 2/11/11 5 Extension for use of mudpit road north of Elizabeth 
Lake Road. 

#20 2/15/11 2/25/11 7 Crane parking on Brookridge Road in the City of 
Duarte.  
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TEWS 
Request 

Date 
Requested 

Date 
 Approved 

Segment 
# Description 

#21 3/2/11 3/2/11 8 Additional parking within Tonner Canyon adjacent to 
M57-T1 

#22 3/3/11 3/3/11 8 Additional parking within Tonner Canyon adjacent to 
M57-T3 

#23 3/3/11 3/3/11 7 Additional parking for a crane along Greenbank and 
Brookridge Roads in the city of Duarte 

#24 03/25/11 03/25/11 8 Additional space within Chino Sub for wire stringing. 

#25 3/31/11 3/31/11 5 Additional parking on SCE roads near tower 50. 

#26 04/11/11 04/11/11 8 Additional access within Pathfinder Park to Tower 
M9-T1B.  

#27 04/12/11 04/14/11 8 Mid-span access between M3-T5 and M4-T1 to 
install sleeves.  

#28 04/07/11 04/07/11 5 Additional parking/staging area adjacent to Tower 54; 
original TEWS had expired 

#29 04/07/11 04/07/11 5 Use of private dirt road so that Woodward Brothers 
could remove their drill; cannot cross Amargosa Creek 
due to flow 
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NON-COMPLIANCES & INCIDENTS 

Table 4 provides a summary of CPUC and SCE reported compliance incidents. A summary of CPUC 
Non-Compliance Reports and Project Memorandum is provided in Table 5. 

TABLE 4 
OTHER COMPLIANCE INCIDENTS 

(Updated 04/29/11) 

Description Type1 Date Location 

OTHER COMPLIANCE INCIDENTS, SEGMENTS 1-3 

For Other Compliance Incident activity on Segments 1-3 prior to 2010, please see Table 4 in Weekly Reports 
106-107. 

OTHER COMPLIANCE INCIDENTS, SEGMENTS 1-11 (January 2010 thru the present) 

CPUC 04/20/10 
06/03/10 
10/19/10 
11/15/10 
01/26/11 

Rancho Vista CY
Antelope 

Seg 7/8, 66 kV 
Segment 8 
Segment 8 

Level 0   

Level 1 09/21/10 
10/01/10 
10/09/10 
12/06/10 
01/07/11 
01/12/11 
02/11/11 
02/12/11 
02/12/11 
02/14/11 
03/07/11 
03/11/11 
03/15/11 
03/15/11 
03/16/11 
03/29/11 
04/02/11 
04/25/11 
04/25/11 
04/27/11 
04/28/11 

Mesa Yard 
Racetrack CY 
Segment 4 (2) 

Segment 8 
Segment 5 
Segment 4 

66 kV 
Segment 8 
Segment 8 

Segment 8(2) 
Whirlwind 
Segment 8 
Whirlwind 
Racetrack 
Segment 4 
Segment 5 
Segment 5 
Segment 5 
Whirlwind 

Vincent N MY 
Segment 8 

Level 2 06/13/10 
01/12/11 
02/16/11 
02/17/11 
02/18/11 
02/18/11 
02/19/11 
02/21/11 
02/21/11 
02/25/11 
02/25/11 
02/25/11 
03/09/11 
03/10/11 
03/15/11 
03/16/11 
04/01/11 
04/06/11 

Seg 7, Telecom 
Segment 4 
Segment 7 
Segment 7 
Segment 7 

Segment 7 66 kV
Segment 7 
Segment 4 
Segment 4 
Segment 4 
Segment 4 
Segment 4 
Segment 5 
Segment 5 
Segment 4 
Segment 4 
Segment 4 
Segment 8 

Approved work areas & pre-construction surveys/sweeps: 
Entry prior to CPUC approval, entry prior to CPUC EM clearance 
(appropriate flagging/fencing in place), equipment/materials or 
parking outside of approved disturbance areas, 

Level 3 03/16/11 Segment 4 
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Description Type1 Date Location 

CPUC 09/21/10 
04/26/11 

Seg 8, Phase 1 
66 kV 

Level 0   

Level 1 08/03/10 
12/06/10 
02/07/11 
02/14/11 
02/16/11 
02/23/11 
03/09/11 
03/15/11 
04/02/11 
04/07/11 

Seg 7, Telecom 
Segment 8 
Segment 8 
Segment 7 
Segment 8 
Segment 8 
Segment 5 
Whirlwind 
Segment 4 
Segment 8 

Level 2 03/05/11 
03/15/11 

Segment 8 
Segment 5 

Biological Resource ESA (non-nesting) & Disturbance Areas: 
ESA buffer encroachment, work with no biological monitor 
present, work starting prior to daily biological sweep 

Level 3   

CPUC 06/02/10 
06/04/10 
01/26/11 

Antelope 
Antelope 
Vincent 

Level 0   

Level 1 03/24/10 
05/12/10 
05/13/10 
06/24/20 
07/06/10 
01/28/11 
02/23/11 

Vincent 
Vincent 
Vincent 
Yard 28 
Yard 28 

Segment 5 
10 Telecom 

Level 2 06/17/10 
06/22/10 
03/29/11 
04/16/11 

Vincent 
Yard 28 

Segment 8 
Segment 8 

Nesting: Buffer encroachment, unauthorized nest removal, 
inadequate notifications, 

Level 3 04/29/11 Segment 8 
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Description Type1 Date Location 

CPUC   

Level 0   

Level 1 10/11/10 
10/12/10 
10/13/10 
11/05/10 
01/09/11 
01/12/11 
02/02/11 
02/08/11 
02/09/11 
02/12/11 
02/16/11 
02/14/11 
02/15/11 
02/15/11 
03/08/11 
03/10/11 
03/18/11 
03/23/11 
04/01/11 
03/29/11 
03/29/11 
03/31/11 
04/01/11 
04/06/11 
04/11/11 
04/18/11 

04/27/11(3) 
04/30/11 

Vincent 
Vincent 

Racetrack CY 
Racetrack CY 

Segment 8 
Segment 5 
Segment 8 
Segment 8 
Whirlwind 
Whirlwind 

Rancho Vista MY
Whirlwind 
Whirlwind 
Segment 5 

Rodeo 
Rodeo 

Segment 4 
Material Yard 28

Segment 8 
Vincent N MY 

Material Yard 28
Material Yard 28

Segment 5 
Segment 4 
Whirlwind 

Racetrack CY 
Vincent N MY 
Vincent S MY 

Level 2 03/08/11 Whirlwind 

Biological Resource Endangerment: Foundation holes not 
covered @ the end of the day, micro-trash, improper bird netting 
installation/gaps in netting, road improvement in tortoise habitat,  

Level 3   

CPUC 05/10/10 Segment 2 

Level 0 12/01/10 
12/02/10 
12/03/10 
12/07/10 
12/10/10 
02/02/10 

Segment 8 
Segment 8 

Vincent 
Segment 8 

Seg 7/8, 66 kV 
Segment 8 
Whirlwind 
03/30/11 

Level 1 09/24/10 
02/01/11 
03/22/11 

Segment 5 
Whirlwind 
Segment 4 

Level 2   

Cultural/Paleontological Resources: Site damage, no monitor 
present, inadequate notification, unauthorized artifact relocation, 

Level 3   
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Description Type1 Date Location 

CPUC   

Level 0   

Level 1 09/09/10 
01/31/11 
02/01/11 
02/07/11 
02/10/11 
02/10/11 
02/11/11 
02/17/11 
02/23/11 
03/01/11 
03/01/11 
03/01/11 
03/08/11 
03/09/11 

03/22/11(2) 
03/23/11 
03/25/11 
04/06/11 
04/07/11 
04/07/11 
04/13/11 
04/14/11 
04/05/11 
04/18/11 
04/20/11 
04/26/11 

Mesa Yard 
Segment 8 
Segment 8 

Mira Loma CY 
Vincent 
66 kV 

Racetrack CY 
Segment 5 

Segments 6 & 11
Segment 4 
Segment 4 
Segment 4 
Racetrack 
Segment 5 
Segment 8 
Segment 8 
Segment 4 
Segment 8 
Segment 8 
Segment 7 
Segment 8 
Segment 8 

Racetrack CY 
Mira Loma CY 

Segment 5 
Segment 7 

Level 2 04/21/11 Segment 8 

Hydrological Resources: Inadequate BMPs, jurisdictional 
drainage encroachment, track-out 

Level 3   

CPUC 05/28/10 Windhub 

Level 0   

Level 1 12/10/10 
02/03/11 
02/09/11 
03/07/11 

Racetrack CY 
Segment 7 

Mira Loma CY 
Whirlwind 

Level 2   

Fuel/Hazardous Materials: Spills, no/inadequate secondary 
containment and labeling,  

Level 3   

CPUC   

Level 0 12/15/10 
12/28/10 

Seg 7/8, 66 kV 
Seg 7/8, 66 kV 

Level 1   

Level 2 01/20/11 Segment 7 

Public/Worker Safety: No monitoring at contaminated sites, 
traffic control not in compliance with TMP, no guard poles in 
place at roadways, 

Level 3   
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Description Type1 Date Location 

CPUC 05/12/10 Antelope 

Level 0   

Level 1 10/18-22/10 
02/02/11 
02/09/11 
02/09/11 
02/10/11 
02/11/11 
02/19/11 
03/03/11 
03/07/11 
03/14/11 
03/15/11 
03/28/11 
03/28/11 
04/13/11 
04/22/11 
04/26/11 

Segment 5 
Segment 8 
Segment 8 
Segment 8 
Whirlwind 
Whirlwind 
Whirlwind 

Vincent N. Yard
Whirlwind 
Whirlwind 
Whirlwind 
Segment 8 
Whirlwind 
Segment 5 
Segment 4 

MY 75 

Level 2   

Air Quality: Fugitive dust, non-CA licensed equipment, dust 
generation from speeding, soil piles 

Level 3   

1. Incident Type Definitions 
CPUC: Incident document by CPUC EM. 
Level 0: Unanticipated Discovery; documented by SCE Monitors. 
Level 1: Minor; documented by SCE Monitors. 
Level 2: Moderate; documented by SCE Monitors. 
Level 3: Significant; documented by SCE Monitors. 

TABLE 5 
CPUC NON-COMPLIANCE REPORTS & PROJECT MEMORANDA 

(Updated 05/10/11) 

Type Date Location Description 

NON-COMPLIANCE REPORTS & PROJECT MEMORANDA, SEGMENTS 1-3 

For CPUC Non-Compliance Reports & Project Memoranda activity on Segments 1-3 prior to 2010, please see 
Table 4 in Weekly Reports 106-107. 

NON-COMPLIANCE REPORTS & PROJECT MEMORANDA, SEGMENTS 1-11 
(January 2010 thru the present) 

CPUC Non-Compliance Reports (NCR): None Issued to Date 

NCR Issued 
02/24/11 

Withdrawn 
03/24/11 

Project-wide No notification of wildlife entrapment/mortality from bird 
deterrent netting.  

CPUC Project Memoranda (PM) 

PM 04/27/10 Segment 3A Delivery of equipment to Tower 43 within an ESA without 
monitors present. 

PM 06/23/10 Segment 8
West CY 

Vegetation clearing without preconstruction biological or 
clearance surveys within TRTP right-of-way. 

PM 02/16/11 Project-wide No notification provided on 10 separate Level 0 incidences. 

PM 02/16/11 Segment 7 Construction crews entered area prior to sweep being field 
validated by CPUC EM. 
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PROJECT PHOTOGRAPHS 

 
Figure 1: H&M steel crew assembling Tower 65, Segment 5. 

 
Figure 2: H&H Grading re-contouring Tower 20 pad site, Segment 5. 
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Figure 3: View of General Petroleum Access Road after grading was conducted, 

Segment 10. 

 
Figure 4: Bragg (drilling contractor) working on the underground bridge along 170th 

Street outside Whirlwind Substation, Segment 9. 
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Figure 5: Crews remove a foundation in the City of Duarte, Segment 7. 

 
Figure 6: Crews move a casing for foundation drilling in Chino Hills, Segment 8, 

Phase 1. 
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Figure 7: Crews drill foundations in the foreground and background in Chino Hills, 

Segment 8, Phase 1. 

 
Figure 8: Crews string conductor, Segment 8, Phase 2. 

 


	Agency Representatives during Construction (other than CPUC EMs):
	Segments 4, 5, and 10 - Antelope Valley
	Summary of Activity
	Agency Representatives during Construction (other than CPUC EMs):

	Segments 6 and 11 - Angeles National Forest
	Summary of Activity

	Segments 7 and 8 - Los Angeles and San Bernardino Counties
	Summary of Activity
	Agency Representatives during Construction (other than CPUC EMs):
	None.


