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PROJECT MEMORANDUM 
SCE TRANSMISSION PROJECTS, SEGMENTS 1 - 11 
 

To: John Boccio, Project Manager, CPUC 
From: Vida Strong, Aspen Project Manager 
Date: August 11, 2011 
Subject: Weekly Report 183, July 24 to July 30, 2011 

INTRODUCTION 

This report provides a summary of the construction and compliance activities associated with the follow-
ing SCE transmission projects: 

1. Antelope-Pardee 500 kV Transmission Project, Segment 1, including Antelope Substation expansion; 

2. Antelope Transmission Project, Segments 2, 3A and 3B, including the Windhub and Highwind Substations; 
and 

3. Tehachapi Renewable Transmission Project, Segments 4 through 11, including Whirlwind Substation 
and the expansion of Vincent Substation. 

A summary of the Notices to Proceed with construction and Variance Request activity are also provided 
(see Tables 1 and 2, respectively, near the end of this report). Finally, a summary of Temporary Extra 
Workspace and non-compliance activity are provided in Tables 3 and 4 & 5, respectively. 

CPUC/Aspen Environmental Monitors (EM): Jenny Slaughter, Stephanie Jayne, and Allison Roth 

SEGMENTS 1-3: ANTELOPE-PARDEE AND ANTELOPE TRANSMISSION 
PROJECTS 
 
Summary of Activity: 

1. Construction of Segments 1, 2, and 3A have been completed. Construction of Segment 3B, from 
Windhub Substation to and including Highwind Substation, has not started and no schedule has been 
developed by SCE. Focused surveys for desert tortoise and Mohave ground squirrel were conducted 
in the spring. 

2. Construction activities at the Antelope Substation included conductoring and shunt capacitor 
assembly. Testing of transformers (AA banks) is complete and crews are bringing conductor into the 
transformers (see Figure 1). 

3. No materials were stored in the laydown yard at the Antelope Substation during this reporting period. 
The spoil pile in front of the Antelope construction trailers is being leveled and will be covered and 
stabilized for potential future use. An SCE office trailer for TRTP 4-11 has been installed adjacent to 
the spoil pile. 

4. Construction activities at the Windhub Substation included final adjustments on disconnects, pulling 
conductor for bus extensions, and filling the transformers with oil. Capacitor below-grade foundations 
and conduit is 99% complete. Transportation of materials to Whirlwind Substation is ongoing. Bird 
netting installation over materials and steel continued. The Coram Brody project is underway inside 
the substation. 

5. Material for Segment 3B and the future Whirlwind Substation is being stored at the Highwind Yard. 
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6. Restoration on Segment 1 has been recently completed, and is still being maintained. The annual 
report for Segment 1 has been submitted. Quarterly report #2 for the activity was submitted August 
8th. 

7. Revegetation for Segments 2 and 3A started in mid-February and was completed in April. Ongoing 
maintenance activities will be documented in Quarterly reports to the CPUC. 

Environmental Compliance: 

1. BMPs installed during construction of Segment 1 were observed to be in disrepair. SCE has been 
notified of the location of the damaged silt fencing. 

2. SCE has developed a solution for the channel incision that occurred immediately downstream of the 
riprapped stream channel at the Windhub Substation site for which an Addendum was approved by 
the CPUC. SCE is also reviewing the need for a modified Streambed Alteration Agreement for the 
effort. 

 
No SCE NCR’s were issued during the reporting period. No Project Memoranda were issued for Segment 
1-3 construction activities during the subject period. Non-Compliance activities for the project to date are 
summarized in Table 4. 

AGENCY REPRESENTATIVES DURING CONSTRUCTION (OTHER THAN CPUC EMS): 

None 

TEHACHAPI RENEWABLE TRANSMISSION PROJECT (TRTP) SEGMENTS 4-11 

The SCE Tehachapi Renewable Transmission Project was evaluated in accordance with the California 
Environmental Quality Act and a Certification of Public Convenience and Necessity (CPCN) was granted 
by the CPUC on December 17, 2009. 

SEGMENTS 4, 5, AND 10 - ANTELOPE VALLEY 

Summary of Activity 

1. In the Vincent Substation expansion area, testing continued on the circuit breakers. The large soil 
stockpile remains active and is scheduled for removal in September. Inside the Substation, upgrade 
work in Position 1 continued. A civil contractor will soon be onsite to work on some of the founda-
tions in the Midway to Vincent No. 1 outage area. 

2. Segment 4: KV Structures (drilling contractor) continued drilling, setting rebar cages using a spider 
jig for stub angle placement, and concrete pouring at Tower M73-T3C (inside Whirlwind Substation). 
H&M steel crews continued tower assembly and erection at Towers 1, 2, M74-T1X, M74-T1A, 17, 
and 18. All foundations for Segment 4 tower foundations will be completed once Tower M73-T3C 
has been finished. Steel assembly and wire stringing installation activities will occur in the next sev-
eral weeks. 

3. Segment 5: Woodward Brothers (drilling contractor) continued drilling, setting rebar cages, and 
concrete pouring at Tower 28A. H&M steel crews continued tower assembly and erection at 
Towers 18, 20, 21, 22, 33, 51, and 53. H&H Grading conducted removal of old steel and existing 
foundations from the 220 kV towers. Maintenance access road grading also occurred throughout the 
segment. BMP maintenance occurred at several locations throughout the segment. 

4. Segment 10: KV Structures (drilling contractor) continued drilling, setting rebar cages using a spider 
jig for stub angle placement, and concrete pouring at Towers 54 thru 61, 87, and 88. H&M steel 
crews continued tower assembly and erection at Towers 69 thru 72, and 91 (see Figure 2). Moore 
Fence Company continued temporary tortoise fence installation along General Petroleum Road 
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heading northeast from Tower 52. The permanent fence installation crew continued work in the tower 
disturbance sites (see Figure 3). BMP’s were installed along spur roads and tower disturbance sites. 
H&H Grading continued grubbing of disturbance sites and road improvement work along General 
Petroleum Road between Towers 57 and 52. Cut vegetation from General Petroleum Road is being 
removed from the road. 

5. Segment 10 Telecom: No work occurred during the reporting period. SCE will be submitting an 
updated biological preconstruction survey report for additional work that needs to be conducted 
throughout the segment. 

6. Whirlwind Substation: Below-grade construction, civil foundations and conduits are 100% complete. 
The 500 kV foundations and setting of transformers are 100% complete. Work in the 500 kV area 
included cable trenches, pulling pits, and assembling disconnects. Work in the 220 kV area included 
conductor installation, disconnect switches, ground grid, and switchrack work. Conductor is being 
pulled into the 220 kV area and into the MEER building. Watering for fugitive dust continued. Con-
struction of the substation wall is scheduled to begin next week and will take approximately two 
months to complete. 

Environmental Compliance: 

1. The CPUC EM verified ESA flagging and disturbance staking for the wire setup site (WSS) at Tower 
43 on Segment 10. The WSS shift was approved under Variance # 73. No concerns were noted. 

2. The CPUC EM’s observed BMP’s in disrepair around the soil stockpile near Tower 41 on Segment 5 
(see Figure 4). SCE and Burns & McDonnell were informed of this issue. 

3. On July 28th and 29th, SCE Environmental Coordinator accompanied the State Water Resources 
Control Board (SWRCB) on a site visit of Segments 4, 5, and 10. Several drainages were inspected 
for avoidance and BMP installation. 

4. On July 28th, a Level 2 SCE non-compliance was issued on Segment 10 because equipment was 
observed driving outside the approved access road limits at Tower 74. Two shrubs were crushed, but 
no sensitive or listed species were affected. 

5. On July 29th, a concrete truck that was delivering concrete to Segment 10, collided into another 
vehicle while traveling west on Rosamond Boulevard. CHP was called to the scene and Rosamond 
Boulevard was blocked off. No major injuries were sustained. The concrete truck company cleaned 
up the spilled concrete, antifreeze, and diesel. 

6. The Revert polymer mixture of soil and water was cleaned up, stockpiled on plastic sheeting and 
covered at Tower M74-T1X on Segment 4. Ninyo and Moore took soil samples from the polymer/soil 
stockpile for testing to determine appropriate disposal methods. ETIC, the SWPPP contractor, is 
reviewing results and re-testing may occur. 

7. The CPUC received a memorandum from SCE on April 11th in regards to topsoil salvage from tem-
porary disturbance sites for restoration and visual requirements for Segments 4, 5 and 10. So far, there 
has been no salvaging of topsoil in project areas. In response to the memorandum, CPUC has 
requested that SCE document their topsoil salvaging plans by Project segment. In addition, in 
response to a May 26th site visit on Segments 7 & 8 regarding top soil salvaging, the HMMP for Seg-
ments 4, 5 & 10 will be revised to reflect the top soil salvaging protocols discussed during the site 
visit. 

8. Special-status species observed during the subject period by Biological Monitors included desert kit 
fox, loggerhead shrike, burrowing owl, prairie falcon, Northern harrier, Swainson’s hawk, Western 
patchnose snake, and LeConte’s thrasher. 
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9. Six new nests discovered during the subject period included cactus wren, Northern mockingbird, 
house finch, and Phainopepla. 

One SCE Level 2 NCR was issued during the subject period for TRTP Segment 4, 5 and 10 construction 
activities (see Table 4). No CPUC Project Memoranda or NCR’s were issued for Segments 4, 5, and 10 
during this reporting period. Non-Compliance activities for the project to date are summarized in Tables 4 
and 5. 

Agency Representatives during Construction (other than CPUC EMs): 

None. 

SEGMENTS 6 AND 11 - ANGELES NATIONAL FOREST 

Summary of Activity 

1. The Final EIS was released by the Angeles National Forest (ANF) on September 14, 2010. The ANF 
Record of Decision was issued on October 4, 2010, and the Special Use Permit is anticipated for 
release in September 2011. Subsequently, construction is expected to begin in September/October 
2011. 

2. Vincent North and South Material Yards: During the subject period, material delivery occurred. 

3. Material Yard 75 South: During the subject period, minimal material delivery occurred due to an 
established nesting bird buffer for least Bell’s vireo. 

4. Site preparation work continued at San Gabriel Yard with the delivery of some materials. 

5. Weed abatement activities have been completed on Segments 6 and 11 for the season. Approximately 
35 acres of weed abatement has occurred to date. 

Environmental Compliance 

1. During a pre-construction field tour of Segment 11A, the CPUC EMs noted that recent vegetation 
mowing had recently occurred within the TRTP right-of-way. Established ESA signs for TRTP were 
present delineating nesting bird buffers, but both the signs and vegetation containing the nests had 
been mowed over. The CPUC EM contacted SCE and learned that recent Operation & Maintenance 
activity had occurred in the area. SCE notified CDFG of the mowing activity. 

2. Watering for dust control occurred at the Vincent North and South Material Yards. 

3. No new nests were identified at the subject yards during the reporting period. 

4. The CPUC EMs received two preconstruction surveys and sweeps during the subject period. 
Approval was provided to SCE. 

5. A kick-off meeting was held for Segment 11A on July 29th in the San Gabriel Yard. 

6. No special-status species were observed during the subject period. 

No SCE NCR’s were issued during the subject period for TRTP Segment 6 and 11 construction activities. 
No CPUC Project Memoranda or NCR’s were issued for Segments 6 and 11 during this reporting period. 
Non-Compliance activities for the project date are summarized in Tables 4 and 5. 

SEGMENTS 7 AND 8 - LOS ANGELES AND SAN BERNARDINO COUNTIES 

Summary of Activity 

1. Segments 7 & 8, 66 kV: During the subject period, Wilson crews continued worked on the overhead 
portion of the Rio Hondo–Bradbury line. Crews continued transferring 66 kV wire to poles along 
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Arrow Highway. SCE crews continued pulling conduit on the Rio Hondo–Anita No. 2/Rio Hondo–
Amador lines west and east of Interstate 605 (I-605). Additionally, SCE crews continued setting 
tubular steel poles (TSPs) and stringing wire on various 66 kV lines behind Mesa Substation. 

2. Segment 7: On July 27th, H&M crews began installing underground ducts and approximately 0.2 
miles of all-dielectric self-supporting (ADSS) fiber optic cable from M55-T1 to M55-T1A on the 
overhead ground wire (OPGW) and skywrap replacement with fiber optical ground wire (OPGW). 
Wilson continued assembly of towers in the City of Duarte. Tri-State continued drilling two tower 
foundations (see Figure 5). Additionally, Wilson crews mowed tower sites and wire setup sites to 
keep environmental surveys active. To date, 72% of the conductor of the existing 220 kV Antelope-
Mesa line has been removed, and 56% of the structures have been removed. Of the 78 new double 
circuit 500 kV structures on the Mira Loma–Vincent line, a total of 22% of the foundations are com-
plete, and 16% of the structures have been erected. 

3. Segment 8, Phase 1: Wilson crews mowed and installed BMPs at tower sites and wire setup sites to 
keep environmental surveys active. Wilson crews continued assembly at a tower and erected one TSP 
in the City of Chino Hills (see Figure 6). Tri-State continued drilling at one tower location and one 
pole location. No tower construction occurred in Tonner Canyon, City of Industry, due to biological 
resource restrictions (see #1 below). To date, 89% of the conductor and structures have been removed 
of the existing 220 kV Chino-Mesa and Mira Loma–Walnut and Mira Loma–Olinda lines. Of a total 
43 new structures on the double circuit 500 kV Mira Loma–Vincent line, a total 79% of the founda-
tions are complete and 21% of the towers are complete. 

4. Segment 8, Phase 2: Wilson crews mowed and installed BMPs at tower sites and wire setup sites to 
keep environmental surveys active. Both 220 kV circuits (Chino–Mira Loma #1 and #2) were 
energized in June 2011. 

5. Segment 8, Phase 3: No work occurred during the subject period. 

6. Segment 8, Phase 4: DCX began drilling at one tower location and finished the foundation at another. 
Additionally, Wilson crews removed wire from M52-T3 to M54-T2 and began wreck-out on the 
towers. To date, 61% of the conductor and 45% of the structures on the existing 220 kV Chino-Mesa 
line have been removed. In total, one structure on the new double circuit 500 kV Mira Loma–Vincent 
line has been erected, and two structures on the 220 kV Chino-Mesa line have been erected. 

Environmental Compliance: 

1. The use of Tonner Canyon Road within Tonner Canyon, City of Industry (Segment 8, Phase 1), con-
tinues to be restricted for project access due to biological survey requirements in project permits 
conflicting with property rights and access constraints. 

2. A specimen of a probable rare plant was discovered within the Segments 7 and 8 66 kV right-of-way. 
An SCE contractor from the Rancho Santa Ana Botanic Garden (RSABG) took rhizome and stem 
cuttings of the plant on July 25th (see Figure 7). The cuttings will be grown at the RSABG nursery; a 
location for future outplanting of the cuttings has not been determined. SCE is avoiding the plant via 
directional drill for the 66 kV underground installation. 

3. An SCE Level 1 non-compliance was issued on July 25th when a Wilson crew continued to work 
during a one-hour hold for a bird nest. The one-hour hold was issued to determine whether the 25-
foot buffer for a hooded oriole nest was large enough, given that the adults were not feeding the 
chicks at the nest during the operation of a v-groove machine during conductor removal. The Wilson 
crew continued to operate the v-groove machine during the hold, but later moved the machine to 
reduce the noise impact on the nest. 

4. The CPUC EM observed trackout longer than 25 feet extending from the I-605 Shoofly onto Pellisier 
Place. This trackout was confirmed to be non-TRTP related, and is attributed to a separate construc-
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tion project using the same access point from Pellisier Place. Wilson continues to sweep Pellisier 
Place at the beginning and end of each day (see Figure 8). 

5. The CPUC EM received a preconstruction survey for pole 1556552E on the Rio Hondo–Amador/Rio 
Hondo–Anita No. 2 line on July 25th and found that the pole already had hardware and grounds 
installed prior to verification of the survey. The CPUC EM issued a verbal warning to the SCE crew 
doing the work, reminding them to check with a biological monitor before proceeding to new sites to 
make sure it has current and approved biological surveys as required in the Mitigation Measures and 
conditions of the NTP. No resources were harmed. 

6. ICF Biologists continue to monitor construction noise adjacent to least Bell’s vireo and coastal Cali-
fornia gnatcatcher nests. Per the USFWS Biological Opinion, construction noise shall not exceed 60 
decibels. The ICF Biologists also monitor the birds for signs of distress and harassment caused by 
construction activity. 

7. SCE provided a Special-Status Calochortus Species Mitigation Assessment Report on July 21st and 
conducted a follow-up phone call with the CPUC on July 22nd to discuss salvage of Calochortus 
bulbs within Tonner Canyon. Salvage was conducted at one tower site on July 28th. A total of 38 
bulbs were salvaged from beneath the tower slated for removal (see Figure 9). Additional bulbs, also 
within tower disturbance areas, but in areas that could be avoided, were not salvaged. These bulbs 
were flagged/staked for avoidance. 

8. ICF Biologists continue to collapse California ground squirrel burrows along Edison Avenue in the 
City of Chino as part of the CDFG approved burrowing owl relocation program that commenced on 
February 1st. 

9. The CPUC EM received a total of four new and updated preconstruction survey reports for 66 kV, 
Segment 7 T/L (skywrap), Segment 8 Phase 1 and Segment 8 Phase 4. Approval was provided to 
SCE. 

10. Special-status species observed during the week by Biological Monitors included sharp-shinned 
hawk, peregrine falcon, merlin, San Diego black-tailed jackrabbit and least Bell’s vireo. 

11. Bird nesting clearance surveys are being conducted in advance of construction as required by adopted 
mitigation measures. Nineteen new nests discovered during the subject period on Segments 7 and 8 
included: Cassin’s kingbird nests, northern mockingbird nests, hooded oriole nests, lesser goldfinch 
nests, mourning dove nests, barn swallow nests, killdeer nests. Buffer reductions were implemented 
for all of the nests. 

Four SCE Level 1 non-Compliance Reports were issued during the subject period (see Table 4). No 
CPUC Non-Compliances or Project Memoranda were issued during the subject period for Segment 7 and 
8 construction activities. Non-Compliance activities for the project to date are summarized in Tables 4 
and 5. 

Agency Representatives during Construction (other than CPUC EMs): 

None. 

CPUC NOTICES TO PROCEED (NTPS) & ANF PERMITTING 

Table 1 summarizes the CPUC Notice to Proceed and ANF permitting activity for the Antelope Transmis-
sion Projects, Segments 1-3, and TRTP, Segments 4-11, to date. 
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TABLE 1 
CPUC NTPS & ANF PERMITTING 

(Updated 08/11/11) 

NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

CPUC NTPs, Segments 1-3 

For CPUC NTP and Addendum activity on Segments 1-3 prior to 2010, please see Table 1 in Weekly Reports 106-107. 

#26 12/18/09 01/05/10 1 Expansion of Antelope Substation. 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent AR 19 and access road to Const 34A. 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent refueling basin at Hydrant Yard. 

#27 12/23/09 01/05/10 3B Oak Peak Communication Site 

CPUC 
Addendum 

01/25/10 02/01/10 2 Reclassification of two temporary roads to permanent and 
relocation of transposition poles. 

Revised 
CPUC 

Addendum 

02/10/10 02/19/10 2 Relocate two previously approved transposition towers 
from Const 110 to Const 105. 

#28 02/10/10 02/18/10 3B Highwind Marshalling Yard 

#29 02/10/10 03/02/10 1 Relocation of the Sagebrush Transmission Line at the 
Antelope Substation expansion area. 

CPUC 
Addendum 

03/17/10 03/26/10 3A Vertical mulching, capping of a portion of the existing 
roadway, and making this overland route a permanent 
access for SCE operations and maintenance to Const 43. 

CPUC 
Addendum 

04/06/10 04/27/10 3B Elimination of transposition towers in Segment 3B. 

CPUC 
Addendum 

04/16/10 04/22/10 1 Installation of fiber optics surrounding the Antelope 
Expansion. 

CPUC 
Addendum 

05/25/10 06/04/10 1  Permanent overland travel routes for Operation and 
Maintenance inspections. 

CPUC 
Addendum 

05/25/10 06/04/10 2 Permanent overland travel routes for Operation and 
Maintenance inspections. 

CPUC 
Addendum 

11/23/10 12/14/10 Windhub
Substatio

n 

Place additional riprap at the channel outlet at Windhub 
Substation, to mitigate for downstream erosion resulting 
form 2009/2010 rains. 

CPUC NTPs Segments 4-11 

#1 01/13/10 02/11/10 4, 5, 10 Yard 28 

#2 01/28/10 03/10/10 9 Vincent Substation Expansion 

#3 03/09/10 04/01/10 7,8 Rancho Vista Yard 

CPUC 
Addendum 

04/09/10 04/19/10 9 Changes to Substation components. 

#4 01/27/10 04/26/10 7, 8 Segment 7 and 8 Cell Sites 

#5 01/27/10 04/30/10 7 Segment 7 Telecom 

#6 03/29/10 05/12/10 7,8 Mesa Materials Storage Yard 

#7 05/12/10 05/28/10 8 Segment 8 telecommunications. 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

#7 Mod 08/20/10 08/20/10 8 Minor re-routes to Segment 8 Telecom 

#8 04/27/10 06/04/10 8 Segment 8 Contractor Yards 

#9 07/21/10 07/29/10 7 Segment 7 Contractor Yards 

#10 04/08/10 08/03/10 7, 8 66 kV re-route and relocation 

#10 Mod 01/28/11 02/04/11 7/8 66 kV Replace 14 existing wooden H-frames poles with steel H-
frame poles in order to support the double 66 kV circuit.. 

#10 Mod 12/03/10 Retracted 
by SCE 

7/8 66 kV Change the design of the 66 kV line entry into the Chino 
Substation from underground to overhead. Visual 
simulation pending. 

#10 Mod 03/15/11 03/22/11 7/8 66 kV Removal and replacement of 21 wood poles with lightweight 
steel poles within Rio Hondo Substation. 

#10 Mod 04/22/11 04/29/11 7/8 66 kV Underground telecom. 

#10 Mod 04/22/11 05/03/11 7/8 66 kV Chino pole removals. 

#10 Mod 05/23/11 06/02/11 7/8 66 kV Realignment of approximately 500 feet of 66 kV 
underground transmission line. 

#10 Mod 07/20/11 07/25/11 7/8 66 kV Dusty underground connection. 

#11 05/08/10 08/12/10 8 Segment 8 Transmission Line, Chino Hills, Phase I 

#12 07/28/10 08/20/10 4, 5, 10 Segment 4, 5, 10 Contractor Yards 

#13 07/19/10 08/24/10 8 Segment 8 Transmission Line, Phase 2 and 3 

#14 08/25/10 09/03/10 4 Partial Transmission Line work associated with an LADWP 
outage 

#15 08/13/10 09/10/10 5 Segment 5 Transmission Line 

#15 Mod 03/08/11 03/14/11 5 Modification of FOC alignment 

#15 Mod 06/16/11 06/21/11 5 Additional disturbance areas for grading limits in 5 
locations. 

#15 Mod 06/16/11 06/24/11 5 Temporary additional workspace near Tower 20. 

#16 08/30/10 09/13/10 4 Segment 4 Transmission Line 

#17 08/10/10 09/24/10 7 Segment 7 Transmission Line 

#17 Mod 01/13/11 02/25/11 7 Segment 7 66 kV wreck-outs.  

#17 Mod 07/06/11 07/19/11 7 Access road additions, modifications, grading limit 
modifications, and OPGW splice sites. 

#17 Mod 07/15/11 07/19/11 7 Removal of existing overhead ground wire and skywrap 
and replacement with fiber optical ground wire. 

#18 10/13/10 10/15/10 7 Potrero Grande Contractor Yard 

#19 10/29/10 11/12/10 4, 5, 10 Avenue F Contractor Yard 

#20 10/08/10 11/30/10 10 Segment 10 Telecom 

#20 Mod 04/19/11 05/06/11 10 
Telecom 

Changes to telecom route. ITP/BO acreage confirmation 
pending. 

#20 Mod 06/17/11 06/24/11 10 
Telecom 

Additional trenching and vault placement along Oak Creek 
Road. 

#21 11/18/10 12/09/10 6 & 11 Vincent North Material Yard. 

#21 Mod 06/10/11 06/24/11 Vincent 
North MY 

Telephone and IT installation at Vincent North Material 
Yard. 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

#22 11/18/10 12/09/10 6 & 11 Vincent South Material Yard. 

CPUC 
Addendum 

11/22/10 12/14/10 Vincent 
Substatio

n 

Section of road widening and riprap extension for the Vincent 
Substation expansion. 

#23 12/22/10 1/11/11 6 & 11 Material Yard 75 

#24 11/10/10 1/13/11 8 Segment 8 West, Phase 4 Transmission Line. 

#24 Mod 06/15/11 06/20/11 8 Access road to M3-T3A and M48-T1, Segment 8 Phase 4. 

#25 11/19/10 1/13/11 8 Fullerton (1) and Tonner Canyon (2) Contractor Yards. 
USFWS/CDFG survey requirements for Tonner Cys 
required. Only Fullerton CY approved under NTP #25. 

#26 06/22/10 1/14/11 9 Whirlwind Substation.  

#27 01/03/11 03/08/11 10 Segment 10 Transmission Line.  

CPUC 
Addendum 

03/01/11 03/17/11 9 Bridge construction to access Whirlwind Substation. 

#28 04/22/11 5/6/11 6, 11 Construction Yard 58. 

#29 05/06/11 05/13/11 6, 11 San Gabriel Yard. 

#30 05/16/11 06/07/11 4, 5 Modifications to the Midway Vincent #3 T/L. 

#31 06/24/11 06/30/11 11A Segment 11A Transmission Line Goodrich to Mesa (off ANF) 

ANF PERMTTING – Segment 1, 6 & 11 

 11/29/07 12/14/07 1 Radio Repeater – installation of a temporary radio repeater 
site on Sierra Pelona Ridge to provide communication during 
construction activities tied to the project. Improvement 
installation began Jan. 11  

 09/27/07 12/14/07 1 Geotechnical testing – 23 geotechnical borings are authorized 
on National Forest lands to provide additional information 
that will be used in the design of the transmission towers. 
Notice to proceed was signed Jan 31 to begin work the 
week of Feb. 3 

  07/14/08 1 Removal of the 66 kV conductor within the ANF, from 
tower 7-3 (near southern Forest boundary) to 16-3 (near 
Bouquet Reservoir) Phase I. 

  09/23/08 1 Removal of the 66 kV conductor within the ANF, Phase II 

  10/23/08 1 Construction of the 500 kV transmission line and wreck-out 
of the 66 kV towers in the ANF, Section 2. 
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VARIANCE & TEMPORARY EXTRA WORKSPACE REQUESTS 

Variance Requests and Temporary Extra Workspace (TEWS) Requests submitted to date are summarized 
in Tables 2 and 3, respectively. 

TABLE 2 
VARIANCE REQUESTS 

(Updated 08/11/11) 

Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

Variance Requests, Segments 1-3 

For Variance Request activity on Segments 1-3 prior to 2010, please see Table 2 in Weekly Reports 106-107. 

VR #66 01/11/10 01/19/10 1 Modify the requirements of Mitigation Measure B-1a 
(Provide Restoration/Compensation for Impacts to 
Native Vegetation Communities) to fulfill a request 
from the property owner. 

VR #67 01/15/10 01/19/10 3A Modify requirements of Mitigation Measure B-27b and 
APMs BIO-2 and BIO-7 to preserve cut Joshua trees 
onsite instead of off-site disposal to the extent possible 
for habitat creation purposes. 

VR #68 04/09/10 04/12/10 1 Release restoration requirements on road to wreck-out 
tower 20-4 in Section 3. 

VR #69 05/04/10 05/07/10 1 Contractor Yards surrounding Antelope Substation. 

VR #69 
MOD 

07/29/10 08/02/10 1 Additional space for storage at Antelope Substation for 
material being delivered for Antelope, Vincent and 
Whirlwind substations. 

VR #70 06/02/10 06/04/10 1 Additional disturbance areas adjacent to the pole erections 
for the 220 kV Sagebrush relocation work around the 
Antelope Substation. 

VR #71 06/22/10 06/23/10 1 Change in construction work hours for work on the 
Sagebrush 220 kV transmission line.  

VR #71 
MOD #1 

06/24/10 06/25/10 1 Expansion of construction hours for Sagebrush 220 kV 
T/L and foundation installation work at Antelope 
Substation. 

VR #71 
MOD #2 

07/08/10 07/09/10 1 Further expansion of construction hours for Antelope 
Substation construction. 

VR #71 
MOD #3 

11/18/10 11/19/10 1 Further expansion of construction hours for Antelope 
Substation construction. 

Variance Requests, Segments 4-11 

VR #1 03/25/10 03/26/10 9-Vincent Expand grading area of Vincent substation by 15 feet 
for temporary turnaround areas for equipment. 

VR #2 05/25/10 05/27/10 7 Relocation of helicopter landing zone for Segment 7 
telecommunications work. 

VR #3 06/08/10 06/10/10 7 Clarification of Segment 7 Telecom construction 
operating hours and to work the weekend dates of 
June 12, 13, 19, and 20, within the City of Irwindale 

VR #4 08/11/10 08/13/10 9-Vincent Utilize a fire hydrant along an unpaved spur road and 
also place two 10,000-gallon elevated water storage 
tanks adjacent to the hydrant. 

VR #5 08/20/10 08/20/10 7 Night work for Segment 7 Telecom 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

VR #6 08/26/10 08/26/10 8 Work on weekends for Segment 8 Telecom.  

VR #7 09/10/10 09/16/10 8 New wire setup and pull sites for Segment 8 Phase 1 

VR#8 09/16/10 09/16/10 8 Clarification of construction hours for Segment 8 Phase 
1 

VR #9 09/14/10 09/20/10 Yard 28 & 
Rancho 

Vista Yard 

Hotwork (welding and cutting) at Yard 28 and Rancho 
Vista Yard. 

Verbal 10/08/10 10/08/10 8, 
Phases  
2 & 3 

Wire sites for construction on Sunday, October 10. 

VR #10 10/08/10 10/13/10 8 Additional Phase 2 & 3 wire sites. 

VR #11 10/01/10 10/15/10 8 Relief from focused biological survey requirements 
because of restricted property access, Phase I. 

VR #12 10/06/10 10/15/10 8 Additional Phase I wire sites. 

VR #13 11/09/10 11/17/10 5 Additional wire stringing sites. 

VR #14 11/17/10 11/19/10 8 Additional Shoofly pole in Tonner Canyon, Segment 8, 
Phase 1 

VR #15 11/18/10 11/19/10 5 Additional guard poles between Highway 14 and Sierra 
Highway. 

VR #16 11/12/10 11/19/10 5 Realign an existing access road at the southeastern 
corner of the Vincent Substation 500 kV expansion 
area to allow for the construction of the Segment 5 T/L. 

VR #17 Revised 
11/17/10 

 11/22/10 8 Additional 66 kV material storage near Rio Hondo and 
Chino Substations 

VR #18 11/24/10 12/01/10 5 Continue use of two existing access roads that are 
approved under a TEWS 

VR #19 Revised 
11/23/10 

12/01/10 5 Additional wire stringing sites. 

VR #20 11/30/10 12/02/10 8 Revised alignment of an access road for safer access to 
tower sites.  

VR #21 12/3/10 12/03/10 7/8 Remove fabric on chain-link fence surrounding Mesa 
MY because of graffiti 

VR#22 11/22/10 12/07/10 7 Additional wire stringing sites. 

VR #23 12/03/10 12/09/10 7 Ten additional access roads. 

VR #24 12/17/10 12/20/10 8 Use of an existing concrete parking area/pad in Tonner 
Canyon as a helicopter landing zone and equipment 
staging and parking area, Segment 8, Phase I. 

VR #25 12/17/10 12/20/10 8 Revision to the Structure Work Area for Tower M73-
T2, Segment 8, East (Phase III). 

VR #26 1/6/11 1/6/11 7 Revised disturbance areas in Montebello Hills 

VR #27 1/12/11 1/13/11 7 Relocation of interset tower M54-T3a 

VR #28 01/14/11 1/19/11 Yard Grading at Vincent South Material Yard. 

VR # 29 01/14/11 1/19/11 Yard Additional parking areas at Rodeo North and South 
Contractor Yards. 

VR #30 01/28/11 01/28/11 Yard Grading at Vincent North Material Yard. 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

VR #31 02/04/11 02/04/11 7, 8 Revised 66 kV underground alignment along Edison 
Avenue in the City of Chino 

VR #32 02/04/11 02/07/11 Whirlwind Temporary offsite equipment loading/unloading and 
parking area. 

VR #33 02/08/11 02/10/11 8 Access route to Tower M0-T6. 

VR #34  02/11/11 Whirlwind Temporary concrete slab within work area (VR #32). 

#35 2/14/11 2/14/11 8 Access to additional wire setup sites between Oaks 
Avenue and Tower M46-T7b.  

#36 2/14/11 2/15/11 10 
Telecom 

Move two wood poles approximately 5 feet out of the 
drainage along Oak Creek Road. 

#37 2/19/11 2/24/11 6 Modification to Yard 75 boundaries. 

#38 2/23/11 2/25/11 8 Expansion of wire site for Phase 4 work. 

#39 03/01/11 03/03/11 All 
Yards 

Replace fence fabric screening with slats for safety 
reasons during high wind events. 

#40 03/02/11 03/03/11 5 Additional access road to Construct 29. 

#41 03/04/11 03/08/11 5 Additional access road improvements. 

#42 03/04/11 03/08/11 4 Additional access road improvements. 

#43 03/03/11 03/10/11 8 Additional access to Tower M2-T2. 

#44 03/16/11 03/18/11 8 Tower M2-T5 and access road shift within SCE ROW 

#45 03/22/11 03/25/11 5 Soil Stockpile areas at three locations 

#46 03/25/11 04/04/11 7 Temporary disturbance areas for underground distur-
bance, 66 kV 

#47 04/05/11 04/06/11 8 Wire Setup Sites for Tower M2-T2. 

#48 04/6/11 04/08/11 5,8 Start of construction prior to Los Angeles County 
Public Works grading permit issuance. 

#49 04/06/11 04/08/11 8 Extended work hours on Segment 8, Phase 2 

#50 04/05/11 04/13/11 8 Turnouts along Sanome Mountain Way. 

#51 03/29/11 04/13/11 8 Water bar repair and construction. 

#52 04/11/11 04/14/11 7 Additional access to Interset M54-T3A 

#53 04/5/11 04/15/11 5, 8 Permission to build slope stabilization Towers prior to 
L.A. County Public Works Permit 

#54 04/14/11 04/18/11 5 Soil stockpile area near Tower 27 

#55 04/12/11 04/20/11 4 Relocate two towers and associated access roads and 
disturbance areas within ROW. 

#56 04/13/11 04/20/11 Yards Installation of temporary power poles to provide power 
to Vincent North and Vincent South Material Yards. 

#57 04/07/11 04/25/11 7 Additional improvements to Van Tassel Motorway. 

#58 05/02/11 05/05/11 8 Tower M48-T4 access road. 

#59 05/06/11 05/09/11 8 Segment 8 Phase 1, M49-T1 and M59-T2 additional 
parking, staging and turn-around areas. 

#60 04/25/11 05/13/11 7 Wire Setup Site expansions.  

#60 Mod 04/25/11 06/06/11 7 Additional Wire Setup Site 7.1a. 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

#61 05/11/11 05/13/11 5 Additional access off Godde Hill Road 

#62 05/12/11 05/18/11 7 Soil stockpile area near M27-T3 

#63 05/19/11 05/23/11 8 Change to previously approved access road at M61-T1, 
Segment 8 Phase 1.  

#64 05/23/11 06/06/11 8 Extra work space to accommodate wire tagging areas. 

#65 05/25/11 06/06/11 8 Extra parking, staging and turnaround at Tower M48-T3. 

#66 05/26/11 06/06/11 5 Elizabeth Lake access road. 

#67 05/27/11 06/06/11 8 Additional workspace near M23-T2A in Segment 8 
phase 1. 

#68 05/10/11 
Revised 
06/14/11 

06/24/11 All Allow continued use of approved TEWS access roads if 
nesting birds subsequently move in.  

#69 06/14/11 CPUC 
Review 

All Variance to MM AQ-1d 

#70 06/14/11 06/30/11 5 Change in pulling site locations at CT 22, 43, 51a & 57. 

#71 06/27/11 07/06/11 8 Extra workspace at M57-T2 and M57-T3. 

#72 07/01/11 07/08/11 8 Additional workspace at the I-605 Shoofly area 

#73 06/01/11 07/08/11 10 Shift in Tower 43 Wire Setup Site. Additional 
information provided 07/07. 

#74 07/22/11 07/28/11 11A Modification of guard pole sites along Segment 11A. 

#75 07/25/11 08/03/11 11A Equipment AQ-1d compliance. 

#76 07/18/11 
Revised 
07/25/11 

08/03/11 5 Relocation of a Wire Stringing Site near Tower 34. 
Inquiry sent 07/27. 

#77 07/27/11 08/03/11 4 Two additional Wire Stringing Sites near Towers 35 
and 51. Inquiry sent 08/01. 

#78 08/03/11 08/04/11 8 Relief from focused biological survey requirements 
because of restricted property access, Phase I. CDFG 
approval provided. 

#79 08/06/11 08/11/11 4 Guard pole site near Tower 52. 

#80 08/10/11 Under 
Review 

10 Roadway reclassification and modifications near Tower 83. 

 07/15/11 Under 
Review 

8 Additional guard structure sites at Fullerton Road and 
WSS at M51-T2, M51-T3, M50-T1, M45-T4 and M6-
T2. Pending gnatcatcher update. 

 07/26/11 Under 
Review 

8 MA1-T2 and MA1-T4 access road. Inquiry sent 07/27; 
pending gnatcatcher update. 
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TABLE 3 
TEMPORARY EXTRA WORKSPACE (TEWS) REQUESTS 

(Updated 08/11/11) 

TEWS 
Request 

Date 
Requested 

Date 
 Approved 

Segment 
# Description 

TEWS, Segments 1-3 

For TEWS activity on Segments 1-3 prior to 2010, please see Table 3 in Weekly Reports 106-107. 

TEWS, Segments 4-11 

#1 09/30/10 09/30/10 7 Re-phasing work at a tower not previously identified 
on Rio Hondo–Amador-Jose-Mesa 66 kV  

#2 10/8/10 10/8/10 4 Park a boom truck on LADWP access road during the 
outage 

#3 10/12/10 10/12/10 8 Use a wire setup site not previously identified on 
Chino–Mira Loma No. 1 

#4 10/20/10 10/20/10 5 Extra space from wire truck parking near Vincent 
Substation. 

#5 10/21/10 10/21/10 7 Use a site not previously identified for staging of 
equipment and materials at Tower M54-T3a. 

#6 11/1/10 11/1/10 5 Use of an existing SCE access road. 

#7 11/1/10 11/3/10 5 Use of an existing road (Parkwood Drive). 

#8 11/2/10 11/2/10 8 Use a site not previously identified for vehicle 
parking and as a helicopter landing zone.  

#9 11/30/10 12/1/10 5 Use 8 existing spur roads as extra parking and 
turnaround areas 

#10 12/2/10 12/2/10 7 Additional access road for on Rio Hondo–Anita 
No. 2 66 kV.  

#11 12/8/10 12/8/10 5 Use an existing spur road near Tower 29, north of 
Elizabeth Lake Road. 

#12 12/9/10 12/9/10 7 Additional access road near Towers M41-T1 through 
M41-T3 

#13 12/14/10 12/14/10 8 Access road to Tower M0-T6. 

#14 1/10/11 1/10/11 8 Access road to Tower M2-T5 

#15 1/11/11 1/11/11 8 Additional parking area in Tonner Canyon. 

#16 1/17/11   1/17/11 5 Additional parking and turnaround area near Tower 54. 

#17 1/18/11 1/18/11 7 Use of a dirt road for access to M41-T4 wire sites. 

#18 2/4/11 2/4/11 7 Additional access road to Tower M54-T3a.  

#19 2/11/11 2/11/11 5 Extension for use of mudpit road north of Elizabeth 
Lake Road. 

#20 2/15/11 2/25/11 7 Crane parking on Brookridge Road in the City of Duarte. 

#21 3/2/11 3/2/11 8 Additional parking within Tonner Canyon adjacent to 
M57-T1 

#22 3/3/11 3/3/11 8 Additional parking within Tonner Canyon adjacent to 
M57-T3 

#23 3/3/11 3/3/11 7 Additional parking for a crane along Greenbank and 
Brookridge Roads in the City of Duarte 
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TEWS 
Request 

Date 
Requested 

Date 
 Approved 

Segment 
# Description 

#24 03/25/11 03/25/11 8 Additional space within Chino Sub for wire stringing. 

#25 3/31/11 3/31/11 5 Additional parking on SCE roads near tower 50. 

#26 04/11/11 04/11/11 8 Additional access within Pathfinder Park to Tower 
M9-T1B.  

#27 04/12/11 04/14/11 8 Mid-span access between M3-T5 and M4-T1 to 
install sleeves.  

#28 04/07/11 04/07/11 5 Additional parking/staging area adjacent to 
Tower 54; original TEWS had expired. 

#29 04/07/11 04/07/11 5 Use of private dirt road so that Woodward Brothers 
could remove their drill; cannot cross Amargosa 
Creek due to flow. 

#30 05/22/11 05/26/11 5 Mat placement to protect drainage pipes along access 
road at Parkwood Drive. 

#31 06/08/11 06/09/11 8 Additional access at the 605 Shoofly. 

#32 05/23/11 06/06/11 5 Use of spur road near Tower 26. 

#33 06/07/11 06/09/11 5 Extended original TEWS for spur road near Tower 54. 

#34 06/13/11 06/14/11 11 Additional parking outside of San Gabriel Yard 

#35 06/28/11 06/28/11 5 Additional staging near Tower 44. 

#36 07/08/11 07/11/11 5 Additional staging area near Tower 51. 

#37 07/20/11 07/20/11 8 Additional access at Rooks Road  

#38 07/20/11 07/20/11 8 Additional stage area at M60-T1 

#39 07/27/11 07/27/11 8 Additional staging and turnaround between M54-T1 
and M54-T2.  

#40 08/01/11 08/01/11 5 Use of spur road for additional parking and staging 
near Tower 52. 
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NON-COMPLIANCES & INCIDENTS 

Table 4 provides a summary of CPUC and SCE reported compliance incidents. A summary of CPUC 
Non-Compliance Reports and Project Memorandum is provided in Table 5. 

TABLE 4 
OTHER COMPLIANCE INCIDENTS 

(Updated 07/30/11) 

Description Type1 Date Location 

OTHER COMPLIANCE INCIDENTS, SEGMENTS 1-3 

For Other Compliance Incident activity on Segments 1-3 prior to 2010, please see Table 4 in Weekly Reports 
106-107. 

OTHER COMPLIANCE INCIDENTS, SEGMENTS 1-11 (January 2010 thru the present) 

CPUC 04/20/10 
06/03/10 
10/19/10 
11/15/10 
01/26/11 
07/25/11 

Rancho Vista CY
Antelope 

Seg 7/8, 66 kV 
Segment 8 
Segment 8 
Segment 7 

Level 0   

Approved work areas & pre-construction surveys/sweeps: 
Entry prior to CPUC approval, entry prior to CPUC EM clearance 
(appropriate flagging/fencing in place), equipment/materials or 
parking outside of approved disturbance areas, 

Level 1 09/21/10 
10/01/10 
10/09/10 
12/06/10 
01/07/11 
01/12/11 
02/11/11 
02/12/11 
02/12/11 
02/14/11 
03/07/11 
03/11/11 
03/15/11 
03/15/11 
03/16/11 
03/29/11 
04/02/11 
04/25/11 
04/25/11 
04/27/11 
04/28/11 
05/05/11 
05/06/11 
06/02/11 
06/09/11 
06/13/11 
06/16/11 
06/16/11 
06/16/11 
06/20/11 
07/25/11 
07/28/11 

Mesa Yard 
Racetrack CY 
Segment 4 (2) 

Segment 8 
Segment 5 
Segment 4 

66 kV 
Segment 8 
Segment 8 

Segment 8(2) 
Whirlwind 
Segment 8 
Whirlwind 
Racetrack 
Segment 4 
Segment 5 
Segment 5 
Segment 5 
Whirlwind 

Vincent N MY 
Segment 8 
Segment 5 
Segment 4 

Segment 5 (2) 
Segment 7 

Segment 5 (2) 
10 Telecom 
Segment 7 
Segment 8 
Segment 5 

Segment 8 (2) 
Segment 8 
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Description Type1 Date Location 

Level 2 06/13/10 
01/12/11 
02/16/11 
02/17/11 
02/18/11 
02/18/11 
02/19/11 
02/21/11 
02/21/11 
02/25/11 
02/25/11 
02/25/11 
03/09/11 
03/10/11 
03/15/11 
03/16/11 
04/01/11 
04/06/11 
05/04/11 
05/14/11 
06/01/11 
06/02/11 

07/05/11(3) 
07/06/11 
07/12/11 
07/14/11 
07/28/11 

Seg 7, Telecom 
Segment 4 
Segment 7 
Segment 7 
Segment 7 

Segment 7 66 kV
Segment 7 
Segment 4 
Segment 4 
Segment 4 
Segment 4 
Segment 4 
Segment 5 
Segment 5 
Segment 4 
Segment 4 
Segment 4 
Segment 8 
Segment 4 
Segment 4 

Segment 10 
Segment 10 
Segment 4 
Segment 4 
Segment 4 

Segment 10 
Segment 10 

Level 3 03/16/11 Segment 4 

CPUC 09/21/10 
04/26/11 

Seg 8, Phase 1 
66 kV 

Level 0 06/30/11 Segment 8 (3) 

Level 1 08/03/10 
12/06/10 
02/07/11 
02/14/11 
02/16/11 
02/23/11 
03/09/11 
03/15/11 
04/02/11 
04/07/11 
05/16/11 
05/19/11 
06/07/11 
06/15/11 
06/15/11 
06/20/11 
06/24/11 
07/18/11 
07/19/11 
07/21/11 

Seg 7, Telecom 
Segment 8 
Segment 8 
Segment 7 
Segment 8 
Segment 8 
Segment 5 
Whirlwind 
Segment 4 
Segment 8 
Segment 8 
Segment 8 
Segment 4 

Segment 10 
Segment 5 

San Gabriel CY 
Segment 8 

Segment 4(2) 
10 Telecom 
Segment 8 

Level 2 03/05/11 
03/15/11 

Segment 8 
Segment 5 

Biological Resource ESA (non-nesting) & Disturbance Areas: 
ESA buffer encroachment, work with no biological monitor 
present, work starting prior to daily biological sweep 

Level 3   
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Description Type1 Date Location 

CPUC 06/02/10 
06/04/10 
01/26/11 

Antelope 
Antelope 
Vincent 

Level 0   

Level 1 03/24/10 
05/12/10 
05/13/10 
06/24/20 
07/06/10 
01/28/11 
02/23/11 

Vincent 
Vincent 
Vincent 
Yard 28 
Yard 28 

Segment 5 
10 Telecom 

Level 2 06/17/10 
06/22/10 
03/29/11 
04/16/11 
05/09/11 
06/02/11 
06/17/11 
06/21/11 
07/11/11 

Vincent 
Yard 28 

Segment 8 
Segment 8 

Racetrack CY 
Segment 5 
Segment 5 

Segment 10 
Segment 4 

Nesting: Buffer encroachment, unauthorized nest removal, 
inadequate notifications, 

Level 3 04/29/11 Segment 8 
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Description Type1 Date Location 

CPUC   

Level 0   

Biological Resource Endangerment: Foundation holes not 
covered @ the end of the day, micro-trash, improper bird netting 
installation/gaps in netting, road improvement in tortoise habitat, 
tortoise gates left open/gaps in fence Level 1 10/11/10 

10/12/10 
10/13/10 
11/05/10 
01/09/11 
01/12/11 
02/02/11 
02/08/11 
02/09/11 
02/12/11 
02/16/11 
02/14/11 
02/15/11 
02/15/11 
03/08/11 
03/10/11 
03/18/11 
03/23/11 
04/01/11 
03/29/11 
03/29/11 
03/31/11 
04/01/11 
04/06/11 
04/11/11 
04/18/11 

04/27/11(3) 
04/30/11 
05/03/11 
05/06/11 
05/07/11 
05/18/11 
05/20/11 
05/21/11 
05/25/11 
05/31/11 
06/01/11 
06/03/11 
06/04/11 
06/07/11 
06/08/11 
06/08/11 
06/08/11 
06/13/11 
06/14/11 
06/16/11 
06/20/11 
06/21/11 
06/23/11 
06/28/11 
07/14/11 
07/18/11 

Vincent 
Vincent 

Racetrack CY 
Racetrack CY 

Segment 8 
Segment 5 
Segment 8 
Segment 8 
Whirlwind 
Whirlwind 

Rancho Vista MY
Whirlwind 
Whirlwind 
Segment 5 

Rodeo 
Rodeo 

Segment 4 
Material Yard 28

Segment 8 
Vincent N MY 

Material Yard 28
Material Yard 28

Segment 5 
Segment 4 
Whirlwind 

Racetrack CY 
Vincent N MY 
Vincent S MY 

Segment 4 
Whirlwind 

Vincent N MY 
Material Yard 28

Racetrack CY 
Vincent N MY 
Racetrack CY 

Segment 5 
Vincent S MY 

Segment 4 
Vincent N MY 
Vincent S MY 
Racetrack CY 
Vincent S MY 
Vincent N MY 

Segment 5 
Whirlwind 
Segment 7 
Segment 7 

Racetrack CY 
Racetrack CY 
Vincent N MY 

Segment 10 
Segment 8 
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Description Type1 Date Location 

Level 2 03/08/11 
06/07/11 
06/09/11 

Whirlwind 
Whirlwind 
Segment 10 

Level 3 05/31/11 Vincent S MY 

CPUC 05/10/10 Segment 2 

Level 0 12/01/10 
12/02/10 
12/03/10 
12/07/10 
12/10/10 
02/02/10 

Segment 8 
Segment 8 

Vincent 
Segment 8 

Seg 7/8, 66 kV 
Segment 8 
Whirlwind 
03/30/11 

Level 1 09/24/10 
02/01/11 
03/22/11 

Segment 5 
Whirlwind 
Segment 4 

Level 2   

Cultural/Paleontological Resources: Site damage, no monitor 
present, inadequate notification, unauthorized artifact relocation, 

Level 3   

CPUC 05/12/11 Segment 8 Hydrological Resources: Inadequate BMPs, jurisdictional 
drainage encroachment, track-out Level 0   
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Description Type1 Date Location 

Level 1 09/09/10 
01/31/11 
02/01/11 
02/07/11 
02/10/11 
02/10/11 
02/11/11 
02/17/11 
02/23/11 
03/01/11 
03/01/11 
03/01/11 
03/08/11 
03/09/11 

03/22/11(2) 
03/23/11 
03/25/11 
04/06/11 
04/07/11 
04/07/11 
04/13/11 
04/14/11 
04/05/11 
04/18/11 
04/20/11 
04/26/11 
05/02/11 
05/03/11 
05/04/11 
05/12/11 
05/09/11 
06/09/11 
06/14/11 
06/24/11 
07/12/11 
07/14/11 
07/22/11 
07/26/11 

Mesa Yard 
Segment 8 
Segment 8 

Mira Loma CY 
Vincent 
66 kV 

Racetrack CY 
Segment 5 

Segments 6 & 11
Segment 4 
Segment 4 
Segment 4 
Racetrack 
Segment 5 
Segment 8 
Segment 8 
Segment 4 
Segment 8 
Segment 8 
Segment 7 
Segment 8 
Segment 8 

Racetrack CY 
Mira Loma CY 

Segment 5 
Segment 7 
Segment 8 
Segment 8 
Segment 8 
Segment 8 

Racetrack CY 
Rodeo CY 
Segment 8 

Rio Hondo Yard
Whirlwind 

Racetrack CY 
Segment 8 
Segment 8 

Level 2 04/21/11 Segment 8 

Level 3   
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Description Type1 Date Location 

CPUC 05/28/10 
07/19/11 

Windhub 
Whirlwind 

Level 0   

Level 1 12/10/10 
02/03/11 
02/09/11 
03/07/11 
06/10/11 
07/12/11 

Racetrack CY 
Segment 7 

Mira Loma CY 
Whirlwind 
Segment 4 
Segment 8 

Level 2   

Fuel/Hazardous Materials: Spills, no/inadequate secondary 
containment and labeling, drilling polymer disposed onsite 

Level 3   

CPUC   

Level 0 12/15/10 
12/28/10 

Seg 7/8, 66 kV 
Seg 7/8, 66 kV 

Level 1   

Level 2 01/20/11 Segment 7 

Public/Worker Safety: No monitoring at contaminated sites, 
traffic control not in compliance with TMP, no guard poles in 
place at roadways, 

Level 3   

CPUC 05/12/10 
05/04/11 

Antelope 
Whirlwind 

Level 0   

Level 1 10/18-22/10 
02/02/11 
02/09/11 
02/09/11 
02/10/11 
02/11/11 
02/19/11 
03/03/11 
03/07/11 
03/14/11 
03/15/11 
03/28/11 
03/28/11 
04/13/11 
04/22/11 
04/26/11 
05/02/11 
05/09/11 
06/07/11 
07/12/11 
07/18/11 
07/20/11 

Segment 5 
Segment 8 
Segment 8 
Segment 8 
Whirlwind 
Whirlwind 
Whirlwind 

Vincent N. Yard
Whirlwind 
Whirlwind 
Whirlwind 
Segment 8 
Whirlwind 
Segment 5 
Segment 4 

MY 75 
Segment 5 
Whirlwind 

Racetrack CY 
Whirlwind 
Segment 10 
Segment 4 

Level 2   

Air Quality: Fugitive dust, non-CA licensed equipment, dust 
generation from speeding, soil piles, exceeding idling time 

Level 3   

1. Incident Type Definitions 
CPUC: Incident document by CPUC EM. 
Level 0: Unanticipated Discovery; documented by SCE Monitors. 
Level 1: Minor; documented by SCE Monitors. 
Level 2: Moderate; documented by SCE Monitors. 
Level 3: Significant; documented by SCE Monitors. 
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TABLE 5 
CPUC NON-COMPLIANCE REPORTS & PROJECT MEMORANDA 

(Updated 08/10/11) 

Type Date Location Description 

NON-COMPLIANCE REPORTS & PROJECT MEMORANDA, SEGMENTS 1-3 

For CPUC Non-Compliance Reports & Project Memoranda activity on Segments 1-3 prior to 2010, please see 
Table 4 in Weekly Reports 106-107. 

NON-COMPLIANCE REPORTS & PROJECT MEMORANDA, SEGMENTS 1-11 
(January 2010 thru the present) 

CPUC Non-Compliance Reports (NCR): None Issued to Date 

NCR Issued 
02/24/11 

Withdrawn 
03/24/11 

Project-wide No notification of wildlife entrapment/mortality from bird 
deterrent netting.  

CPUC Project Memoranda (PM) 

PM 04/27/10 Segment 3A Delivery of equipment to Tower 43 within an ESA without 
monitors present. 

PM 06/23/10 Segment 8
West CY 

Vegetation clearing without preconstruction biological or 
clearance surveys within TRTP right-of-way. 

PM 02/16/11 Project-wide No notification provided on 10 separate Level 0 incidences. 

PM 02/16/11 Segment 7 Construction crews entered area prior to sweep being field 
validated by CPUC EM. 



PROJECT PHOTOGRAPHS 

 
 Figure 1: Conductor pulling into the transformers inside the Antelope Substation, 

Segments 1-3. 

 

 
Figure 2: H&M steel crew erecting Tower 91 (just outside Whirlwind 

Substation), Segment 10. 
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Figure 3: Moore Fence crew using a ditch witch to install tortoise fence at 

Tower 42, Segment 10. 

 

 
Figure 4: BMP’s in disrepair around soil stockpile near Tower 41, Segment 5. 
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Figure 5: A Tri-State crew drills a foundation within USACE land, Segment 7. 

 
Figure 6: A crew sets a TSP within Chino Hills, 

Segment 8 Phase 1. 
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Figure 7: A RSABG employee salvages a rhizome, Segment 8 66 kV. 

 
Figure 8: A Wilson employee sweeps Pellisier Place to remove trackout, 

Segment 8 Phase 4 
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Figure 9: A crew salvages mariposa lily bulbs, Segment 8 Phase 1. 
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