
 

 

 

PROJECT MEMORANDUM 
SCE TRANSMISSION PROJECTS, SEGMENTS 1 - 11 
 

To: John Boccio, Project Manager, CPUC 
From: Vida Strong, Aspen Project Manager 
Date: August 18, 2011 
Subject: Weekly Report 184, July 31 to August 06, 2011 

INTRODUCTION 

This report provides a summary of the construction and compliance activities associated with the following 
SCE transmission projects: 

1. Antelope-Pardee 500 kV Transmission Project, Segment 1, including Antelope Substation expansion; 

2. Antelope Transmission Project, Segments 2, 3A and 3B, including the Windhub and Highwind Sub-
stations; and 

3. Tehachapi Renewable Transmission Project, Segments 4 through 11, including Whirlwind Substation 
and the expansion of Vincent Substation. 

A summary of the Notices to Proceed with construction and Variance Request activity are also provided 
(see Tables 1 and 2, respectively, near the end of this report). Finally, a summary of Temporary Extra Work-
space and non-compliance activity are provided in Tables 3 and 4 & 5, respectively. 

CPUC/Aspen Environmental Monitors (EM): Jenny Slaughter, Stephanie Jayne, and Allison Roth 

SEGMENTS 1-3: ANTELOPE-PARDEE AND ANTELOPE TRANSMISSION 
PROJECTS 
 
Summary of Activity: 

1. Construction of Segments 1, 2, and 3A have been completed. Construction of Segment 3B, from 
Windhub Substation to and including Highwind Substation, has not started and no firm schedule has 
been developed by SCE. Focused surveys for desert tortoise and Mohave ground squirrel were conducted 
in the spring, and the results for the desert tortoise focused surveys were submitted on August 18. 

2. Construction activities at the Antelope Substation included conductoring and shunt capacitor assembly. 
Testing of transformers (AA banks) is complete and crews are bringing conductor into the transformers. 

3. No materials were stored in the laydown yard at the Antelope Substation during this reporting period. 
The spoil pile in front of the Antelope construction trailers is being leveled and will be covered and 
stabilized for potential future use. An SCE office trailer for TRTP 4-11 has been installed adjacent to 
the spoil pile area. 

4. Construction activities at the Windhub Substation included final adjustments on disconnects, pulling 
conductor for bus extensions, and filling the transformers with oil. Capacitor below-grade foundations 
and conduit is 99% complete. Transportation of materials to Whirlwind Substation is ongoing. Bird 
netting installation over materials and steel continued. The Coram Brody Project is underway inside 
the substation. 

5. Material for Segment 3B and the future Whirlwind Substation is being stored at the Highwind Yard. 

6. Restoration on Segment 1 has been recently completed, and is still being maintained. The annual report 
for Segment 1 has been submitted. Quarterly Report #2 for the activity was submitted August 8th. 
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7. Revegetation for Segments 2 and 3A started in mid-February and was completed in April. Ongoing main-
tenance activities will be documented in Quarterly reports to the CPUC. 

Environmental Compliance: 

1. BMPs installed during construction of Segment 1 were observed to be in disrepair. SCE has been notified 
of the location of the damaged silt fencing. 

2. SCE has developed a solution for the channel incision that occurred immediately downstream of the 
riprapped stream channel at the Windhub Substation site for which an Addendum was approved by 
the CPUC. SCE is also reviewing the need for a modified Streambed Alteration Agreement for the 
effort. 

 
No SCE NCR’s were issued during the reporting period. No Project Memoranda were issued for Segment 
1-3 construction activities during the subject period. Non-Compliance activities for the project to date are 
summarized in Table 4. 

AGENCY REPRESENTATIVES DURING CONSTRUCTION (OTHER THAN CPUC EMS): 

None 

TEHACHAPI RENEWABLE TRANSMISSION PROJECT (TRTP) SEGMENTS 4-11 

The SCE Tehachapi Renewable Transmission Project was evaluated in accordance with the California 
Environmental Quality Act and a Certification of Public Convenience and Necessity (CPCN) was granted 
by the CPUC on December 17, 2009. 

SEGMENTS 4, 5, AND 10 - ANTELOPE VALLEY 

Summary of Activity 

1. No work occurred in the Vincent Substation expansion area. The large soil stockpile remains active and 
is scheduled for removal in September. Inside the Substation, upgrade work in Position 1 continued. 
A civil contractor will soon be onsite to work on some of the foundations in the Midway to Vincent No. 2 
outage area. KGC remains onsite to maintain the SWPPP, BMP’s, trash, road sweeping, and dust control. 

2. Segment 4: KV Structures (drilling contractor) continued drilling, setting rebar cages using a spider 
jig for stub angle placement, and concrete pouring at Tower M73-T3C (inside Whirlwind Substation). 
H&M steel crews continued tower assembly and erection at Towers 1, 2, M74-T1A, and 18. All foun-
dations for Segment 4 tower foundations will be completed once Tower M73-T3C has been finished. 
Wire stringing installation activities are scheduled to begin in the next few weeks. 

3. Segment 5: Woodward Brothers (drilling contractor) continued drilling, setting rebar cages, and concrete 
pouring at Tower 28A, 29, and 31 (see Figure 1). H&M steel crews continued tower assembly and 
erection at Towers 18, 20, 31, 33, 34, 52, and 53. H&H Grading conducted removal of old steel and 
existing foundations from the 220 kV towers (see Figure 2). H&H also graded new access roads and 
crane pad sites in various locations. Maintenance access road grading also occurred throughout the 
segment. BMP maintenance occurred at several locations throughout the segment. 

4. Segment 10: KV Structures (drilling contractor) continued drilling, setting rebar cages using a spider 
jig for stub angle placement, and concrete pouring at Towers 49 thru 52, 54, 55, 56, and 90. H&M steel 
crews continued tower assembly and erection at Towers 64, 65, 67 thru 71, 87, 88, 90, and 91 (see Figure 3). 
Moore Fence Company continued temporary tortoise fence installation along General Petroleum Road 
heading northeast from Tower 52. The permanent fence installation crew continued work in the tower 
disturbance sites. BMP’s were installed along spur roads and tower disturbance sites. H&H Grading 
continued grubbing of disturbance sites and road improvement work along General Petroleum Road headed 
north of Tower 49. Cut vegetation from General Petroleum Road is being removed from the road. 
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5. Segment 10 Telecom: No work occurred during the reporting period. SCE will be submitting an updated 
biological preconstruction survey report for additional work that needs to be conducted throughout 
the segment. 

6. Whirlwind Substation: Below-grade construction, civil foundations and conduits are 100% complete. 
The 500 kV foundations and setting of transformers are 100% complete. Work in the 500 kV area included 
cable trenches, pulling pits, and assembling disconnects. Work in the 220 kV area included conductor 
installation, disconnect switches, ground grid, and switchrack work. Conductor is being pulled into 
the 220 kV area and into the MEER building. Watering for fugitive dust continued. Construction of the 
substation wall is scheduled to begin next week and will take approximately two months to complete. 

Environmental Compliance: 

1. The CPUC EM’s observed BMP’s in disrepair around the soil stockpile near Tower 41 on Segment 5. 
SCE and Burns & McDonnell were informed of this issue. BMP maintenance was recently conducted, 
which included removing ineffective sand bags and replacing with fiber rolls. 

2. The CPUC EM verified Environmental Sensitive Area (ESA) flagging and disturbance staking from 
Constructs 28 to 16 on Segment 10. Staking and cultural flagging concerns were expressed to SCE 
and Burns & McDonnell. 

3. On August 1st, the CPUC EM was informed that two coachwhip snakes were found in a foundation 
hole at Construct 31 on Segment 5. The foundations had been covered for approximately two months, 
but it is unknown when and how the snakes entered the hole. Both snakes climbed out of the founda-
tion hole prior to the concrete pour. 

4. Also on August 1st, a TEWS was approved for use of a spur road near Tower 52 on Segment 5. This 
area will be utilized for additional parking and staging of equipment and vehicles. 

5. The CPUC EM attended the weekly safety tailboard at the Rodeo Yard and emphasized the importance 
of picking up micro-trash at work sites in light of the recent California condor sighting in the area. 

6. The CPUC EM observed fugitive dust from chipping activity at Construct 50 on Segment 10 (see Figure 3). 
The Burns & McDonnell Environmental Coordinator (EC) was informed of the observation and 
informed the grading contractor to obtain a water truck onsite. The CPUC EM stayed onsite until the 
water truck arrived and observed the watering activity (see Figure 4). 

7. On August 4th, SCE requested CDFG project wide approval for the use of tag lines which entails foot 
traffic outside of approved disturbance areas. Tag lines are used to maintain control of tower sections 
being raised and positioned. 

8. The Revert polymer mixture of soil and water was cleaned up, stockpiled on plastic sheeting and covered 
at Tower M74-T1X on Segment 4. Ninyo and Moore took soil samples from the polymer/soil stock-
pile for testing to determine appropriate disposal methods. ETIC, SWPPP contractor, informed SCE 
that the stockpile will be hauled off to an approved dump site. SCE requested documentation from ETIC. 

9. The CPUC received a memorandum from SCE on April 11th in regards to topsoil salvage from tem-
porary disturbance sites for restoration and visual requirements for Segments 4, 5 and 10. So far, there 
has been no salvaging of topsoil in project areas. In response to the memorandum, CPUC has requested 
that SCE document their topsoil salvaging plans by Project segment. In addition, in response to a May 
26th site visit on Segments 7 & 8 regarding top soil salvaging, the HMMP for Segments 4, 5 & 10 
will be revised to reflect the top soil salvaging protocols discussed during the site visit. 

10. Special-status species observed during the subject period by Biological Monitors included desert kit 
fox, loggerhead shrike, burrowing owl, and Swainson’s hawk. 

11. Three new nests discovered during the subject period included cactus wren, Northern mockingbird 
and burrowing owl. 
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Four SCE Level 1 NCR’s were issued during the subject period for TRTP Segment 4, 5 and 10 construc-
tion activities (see Table 4). No CPUC Project Memoranda or NCR’s were issued for Segments 4, 5, and 
10 during this reporting period. Non-Compliance activities for the project to date are summarized in 
Tables 4 and 5. 

Agency Representatives during Construction (other than CPUC EMs): 

None. 

SEGMENTS 6 AND 11 - ANGELES NATIONAL FOREST 

Summary of Activity 

1. The Final EIS was released by the Angeles National Forest (ANF) on September 14, 2010. The ANF 
Record of Decision was issued on October 4, 2010, and the Special Use Permit is anticipated for release 
in September 2011. Subsequently, construction is expected to begin in September/October 2011. 

2. Vincent North and South Material Yards: During the subject period, material delivery occurred. 

3. Work began on Segment 11A. PAR crews hung travelers on the vacant side of the existing double 
circuit 220 kV Goodrich-Mesa transmission line (T/L). Guard pole structures were installed along the 
road crossings at various locations. 

4. Site preparation work continued at San Gabriel Yard with the delivery of some materials. 

5. Weed abatement activities have been completed on Segments 6 and 11 for the season. Approximately 
35 acres of weed abatement has occurred to date. 

Environmental Compliance 

1. Watering for dust control occurred at the Vincent North and South Material Yards. 

2. One new mourning dove nest was identified at the Vincent South Material Yard during the reporting 
period. 

3. Two new nests, a hooded oriole nest and a western bluebird nest, were identified on Segment 11A 
during the reporting period. 

4. The CPUC EMs received one preconstruction sweep during the subject period. Approval was pro-
vided to SCE. 

5. No special-status species were observed during the subject period. 

No SCE NCR’s were issued during the subject period for TRTP Segment 6 and 11 construction activities. 
No CPUC Project Memoranda or NCR’s were issued for Segments 6 and 11 during this reporting period. 
Non-Compliance activities for the project date are summarized in Tables 4 and 5. 

SEGMENTS 7 AND 8 - LOS ANGELES AND SAN BERNARDINO COUNTIES 

Summary of Activity 

1. Segments 7 & 8, 66 kV: During the subject period, Wilson crews continued worked on the overhead 
portion of the Rio Hondo–Bradbury line. Crews continued transferring 66 kV wire to poles along 
Arrow Highway and pulled conductor across the Interstate 605 (I-605). SCE crews continued pulling 
conduit on the Rio Hondo–Anita No. 2/Rio Hondo–Amador lines west and east of I-605. Additionally, 
SCE crews continued setting tubular steel poles (TSPs) and stringing wire on various 66 kV lines 
behind Mesa Substation. SCE crews also continued work on the Rio Hondo–Amador/Rio Hondo–
Anita No. 2 line adjacent to Rio Hondo Substation. Crews pulled conduit through transition poles 
which transition conductor position between underground to overhead (see Figure 6). 
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2. Segment 7: Wilson crews mowed and installed BMPs at tower sites and wire setup sites to keep envi-
ronmental surveys active. H&M crews continued installing underground ducts and approximately 0.2 
miles of all-dielectric self-supporting (ADSS) fiber optic cable from M55-T1 to M55-T1A on the over-
head ground wire (OPGW) and skywrap replacement with fiber optical ground wire (OPGW). Wilson 
continued assembly of one tower in the City of Duarte within Huntington Contractor Yard. Tri-State con-
tinued drilling two tower foundations. To date, 72% of the conductor of the existing 220 kV Antelope-
Mesa line has been removed, and 56% of the structures have been removed. Of the 78 new double circuit 
500 kV structures on the Mira Loma–Vincent line, a total of 25% of the foundations are complete. 

3. Segment 8, Phase 1: Wilson crews mowed vegetation and installed BMPs at tower sites and wire setup 
sites to keep environmental surveys active. Wilson crews continued assembly at a tower and erected 
one TSP in the City of Chino Hills (see Figures 7 and 8). Tri-State continued drilling at one tower 
location and one pole location. No tower construction occurred in Tonner Canyon, City of Industry, 
due to biological resource restrictions (see #1 below). To date, 89% of the conductor and structures 
have been removed of the existing 220 kV Chino-Mesa and Mira Loma–Walnut and Mira Loma–
Olinda lines. Of a total 43 new structures on the double circuit 500 kV Mira Loma–Vincent line, a 
total 83% of the foundations are complete and 25% of the towers are complete. 

4. Segment 8, Phase 2: Wilson crews mowed and installed BMPs at tower sites and wire setup sites to 
keep environmental surveys active. Both 220 kV circuits (Chino–Mira Loma #1 and #2) were energized 
in June 2011. 

5. Segment 8, Phase 3: No work occurred during the subject period. 

6. Segment 8, Phase 4: DCX began drilling at one tower location and finished the foundation at another. 
Additionally, Wilson crews began assembly at Tower M3-T3A (see Figure 9). To date, 74% of the 
conductor and 61% of the structures on the existing 220 kV Chino-Mesa line have been removed. In 
total, one structure on the new double circuit 500 kV Mira Loma–Vincent line has been erected, and 
three structures on the 220 kV Chino-Mesa line have been erected. 

Environmental Compliance: 

1. The use of Tonner Canyon Road within Tonner Canyon, City of Industry (Segment 8, Phase 1), con-
tinues to be restricted for project access due to biological survey requirements in project permits 
conflicting with property rights and access constraints. 

2. During the subject period, the CPUC EM inquired about the status of the Segments 7 and 8 Habitat 
Mitigation and Monitoring Plan (HMMP). A draft of the HMMP was submitted December 21, 2010 
and a revised plan based on comments from Aspen, the PHLNHA and the USACE was expected in 
June 2011. SCE responded that the HMMP is still being revised. 

3. During the subject period, groundwater was encountered while drilling a hole on Segment 7. The 
dewatering permit is still in process, but the contractor has prepared a dewatering plan. Until the dewater-
ing permit is issued, groundwater encountered while drilling foundations will be stored on-site in 
Baker tanks. 

4. In anticipation of removing conductor across the I-57 freeway on August 7th, SCE submitted a variance 
to the CPUC and a request for concurrence to CDFG to conduct preconstruction surveys for least Bell’s 
vireo (Vireo bellii pusillus) at or near the Aera Energy property within seven days of construction 
within the SCE Segment 8 right-of-way (ROW) only and to exclude surveys within the adjacent 500-
foot buffer area. SCE conducted USFWS protocol-level focused species preconstruction surveys for 
least Bell’s vireo in 2010 and 2011within 500 feet of the ROW that were negative. CDFG provided 
concurrence and the CPUC provided approval (see VR #78) on August 4th. 

5. Also in anticipation of removing conductor across the I-57 freeway, silt fencing was installed at WSS 
8-4.22 adjacent to Brea Creek to exclude southwestern pond turtle from the work area (see Figure 10). 
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6. ICF Biologists continue to monitor construction noise adjacent to least Bell’s vireo and coastal Cali-
fornia gnatcatcher nests. Per the USFWS Biological Opinion, construction noise shall not exceed 60 
decibels. The ICF Biologists also monitor the birds for signs of distress and harassment caused by 
construction activity. 

7. ICF Biologists continue to collapse California ground squirrel burrows along Edison Avenue in the 
City of Chino as part of the CDFG approved burrowing owl relocation program that commenced on 
February 1st. 

8. The CPUC EM received three of four new and updated preconstruction survey reports for 66 kV, 
Segment 8 Phase 1 and Segment 8 Phase 4. Approval was provided to SCE. 

9. Special-status species observed during the week by Biological Monitors included coastal California 
gnatcatcher, southwestern pond turtle, burrowing owl, white-tailed kite, San Diego black-tailed jack-
rabbit and least Bell’s vireo. 

10. Bird nesting clearance surveys are being conducted in advance of construction as required by adopted 
mitigation measures. Twenty new nests discovered during the subject period on Segments 7 and 8 
included: cliff swallow nests, northern mockingbird nests, house finch nests, lesser goldfinch nests, 
mourning dove nests, American goldfinch nests and nutmeg mannikin nests. Buffer reductions were 
implemented for all of the nests. 

Three SCE Level 1 non-Compliance Reports were issued during the subject period (see Table 4). No CPUC 
Non-Compliances or Project Memoranda were issued during the subject period for Segment 7 and 8 con-
struction activities. Non-Compliance activities for the project to date are summarized in Tables 4 and 5. 

Agency Representatives during Construction (other than CPUC EMs): 

None. 

CPUC NOTICES TO PROCEED (NTPS) & ANF PERMITTING 

Table 1 summarizes the CPUC Notice to Proceed and ANF permitting activity for the Antelope 
Transmission Projects, Segments 1-3, and TRTP, Segments 4-11, to date. 

TABLE 1 
CPUC NTPS & ANF PERMITTING 

(Updated 08/18/11) 

NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

CPUC NTPs, Segments 1-3 

For CPUC NTP and Addendum activity on Segments 1-3 prior to 2010, please see Table 1 in Weekly Reports 106-107. 

#26 12/18/09 01/05/10 1 Expansion of Antelope Substation. 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent AR 19 and access road to Const 34A. 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent refueling basin at Hydrant Yard. 

#27 12/23/09 01/05/10 3B Oak Peak Communication Site 

CPUC 
Addendum 

01/25/10 02/01/10 2 Reclassification of two temporary roads to permanent and 
relocation of transposition poles. 

Revised 
CPUC 

Addendum 

02/10/10 02/19/10 2 Relocate two previously approved transposition towers 
from Const 110 to Const 105. 

#28 02/10/10 02/18/10 3B Highwind Marshalling Yard 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

#29 02/10/10 03/02/10 1 Relocation of the Sagebrush Transmission Line at the 
Antelope Substation expansion area. 

CPUC 
Addendum 

03/17/10 03/26/10 3A Vertical mulching, capping of a portion of the existing 
roadway, and making this overland route a permanent 
access for SCE operations and maintenance to Const 43. 

CPUC 
Addendum 

04/06/10 04/27/10 3B Elimination of transposition towers in Segment 3B. 

CPUC 
Addendum 

04/16/10 04/22/10 1 Installation of fiber optics surrounding the Antelope 
Expansion. 

CPUC 
Addendum 

05/25/10 06/04/10 1  Permanent overland travel routes for Operation and 
Maintenance inspections. 

CPUC 
Addendum 

05/25/10 06/04/10 2 Permanent overland travel routes for Operation and 
Maintenance inspections. 

CPUC 
Addendum 

11/23/10 12/14/10 Windhub
Substation 

Place additional riprap at the channel outlet at Windhub 
Substation, to mitigate for downstream erosion resulting 
form 2009/2010 rains. 

CPUC NTPs Segments 4-11 

#1 01/13/10 02/11/10 4, 5, 10 Yard 28 

#2 01/28/10 03/10/10 9 Vincent Substation Expansion 

#3 03/09/10 04/01/10 7,8 Rancho Vista Yard 

CPUC 
Addendum 

04/09/10 04/19/10 9 Changes to Substation components. 

#4 01/27/10 04/26/10 7, 8 Segment 7 and 8 Cell Sites 

#5 01/27/10 04/30/10 7 Segment 7 Telecom 

#6 03/29/10 05/12/10 7,8 Mesa Materials Storage Yard 

#7 05/12/10 05/28/10 8 Segment 8 telecommunications. 

#7 Mod 08/20/10 08/20/10 8 Minor re-routes to Segment 8 Telecom 

#8 04/27/10 06/04/10 8 Segment 8 Contractor Yards 

#9 07/21/10 07/29/10 7 Segment 7 Contractor Yards 

#10 04/08/10 08/03/10 7, 8 66 kV re-route and relocation 

#10 Mod 01/28/11 02/04/11 7/8 66 kV Replace 14 existing wooden H-frames poles with steel 
H-frame poles in order to support the double 66 kV circuit. 

#10 Mod 12/03/10 Retracted 
by SCE 

7/8 66 kV Change the design of the 66 kV line entry into the Chino 
Substation from underground to overhead. Visual 
simulation pending. 

#10 Mod 03/15/11 03/22/11 7/8 66 kV Removal and replacement of 21 wood poles with 
lightweight steel poles within Rio Hondo Substation. 

#10 Mod 04/22/11 04/29/11 7/8 66 kV Underground telecom. 

#10 Mod 04/22/11 05/03/11 7/8 66 kV Chino pole removals. 

#10 Mod 05/23/11 06/02/11 7/8 66 kV Realignment of approximately 500 feet of 66 kV 
underground transmission line. 

#10 Mod 07/20/11 07/25/11 7/8 66 kV Dusty underground connection. 

#11 05/08/10 08/12/10 8 Segment 8 Transmission Line, Chino Hills, Phase I 

#12 07/28/10 08/20/10 4, 5, 10 Segment 4, 5, 10 Contractor Yards 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

#13 07/19/10 08/24/10 8 Segment 8 Transmission Line, Phase 2 and 3 

#14 08/25/10 09/03/10 4 Partial Transmission Line work associated with an LADWP 
outage 

#15 08/13/10 09/10/10 5 Segment 5 Transmission Line 

#15 Mod 03/08/11 03/14/11 5 Modification of FOC alignment 

#15 Mod 06/16/11 06/21/11 5 Additional disturbance areas for grading limits in 5 
locations. 

#15 Mod 06/16/11 06/24/11 5 Temporary additional workspace near Tower 20. 

#16 08/30/10 09/13/10 4 Segment 4 Transmission Line 

#17 08/10/10 09/24/10 7 Segment 7 Transmission Line 

#17 Mod 01/13/11 02/25/11 7 Segment 7 66 kV wreck-outs.  

#17 Mod 07/06/11 07/19/11 7 Access road additions, modifications, grading limit 
modifications, and OPGW splice sites. 

#17 Mod 07/15/11 07/19/11 7 Removal of existing overhead ground wire and skywrap 
and replacement with fiber optical ground wire. 

#18 10/13/10 10/15/10 7 Potrero Grande Contractor Yard 

#19 10/29/10 11/12/10 4, 5, 10 Avenue F Contractor Yard 

#20 10/08/10 11/30/10 10 Segment 10 Telecom 

#20 Mod 04/19/11 05/06/11 10 
Telecom 

Changes to telecom route. ITP/BO acreage confirmation 
pending. 

#20 Mod 06/17/11 06/24/11 10 
Telecom 

Additional trenching and vault placement along Oak Creek 
Road. 

#21 11/18/10 12/09/10 6 & 11 Vincent North Material Yard. 

#21 Mod 06/10/11 06/24/11 Vincent 
North MY 

Telephone and IT installation at Vincent North Material 
Yard. 

#22 11/18/10 12/09/10 6 & 11 Vincent South Material Yard. 

CPUC 
Addendum 

11/22/10 12/14/10 Vincent 
Substation 

Section of road widening and riprap extension for the 
Vincent Substation expansion. 

#23 12/22/10 1/11/11 6 & 11 Material Yard 75 

#24 11/10/10 1/13/11 8 Segment 8 West, Phase 4 Transmission Line. 

#24 Mod 06/15/11 06/20/11 8 Access road to M3-T3A and M48-T1, Segment 8 Phase 4. 

#25 11/19/10 1/13/11 8 Fullerton (1) and Tonner Canyon (2) Contractor Yards. 
USFWS/CDFG survey requirements for Tonner Cys 
required. Only Fullerton CY approved under NTP #25. 

#26 06/22/10 1/14/11 9 Whirlwind Substation.  

#27 01/03/11 03/08/11 10 Segment 10 Transmission Line.  

CPUC 
Addendum 

03/01/11 03/17/11 9 Bridge construction to access Whirlwind Substation. 

#28 04/22/11 5/6/11 6, 11 Construction Yard 58. 

#29 05/06/11 05/13/11 6, 11 San Gabriel Yard. 

#30 05/16/11 06/07/11 4, 5 Modifications to the Midway Vincent #3 T/L. 

#31 06/24/11 06/30/11 11A Segment 11A Transmission Line Goodrich to Mesa (off ANF) 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

ANF PERMTTING – Segment 1, 6 & 11 

 11/29/07 12/14/07 1 Radio Repeater – installation of a temporary radio repeater 
site on Sierra Pelona Ridge to provide communication during 
construction activities tied to the project. Improvement instal-
lation began Jan. 11  

 09/27/07 12/14/07 1 Geotechnical testing – 23 geotechnical borings are author-
ized on National Forest lands to provide additional informa-
tion that will be used in the design of the transmission towers. 
Notice to proceed was signed Jan 31 to begin work the week 
of Feb. 3 

  07/14/08 1 Removal of the 66 kV conductor within the ANF, from 
tower 7-3 (near southern Forest boundary) to 16-3 (near 
Bouquet Reservoir) Phase I. 

  09/23/08 1 Removal of the 66 kV conductor within the ANF, Phase II 

  10/23/08 1 Construction of the 500 kV transmission line and wreck-out 
of the 66 kV towers in the ANF, Section 2. 

VARIANCE & TEMPORARY EXTRA WORKSPACE REQUESTS 

Variance Requests and Temporary Extra Workspace (TEWS) Requests submitted to date are summarized 
in Tables 2 and 3, respectively. 

TABLE 2 
VARIANCE REQUESTS 

(Updated 08/18/11) 

Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

Variance Requests, Segments 1-3 

For Variance Request activity on Segments 1-3 prior to 2010, please see Table 2 in Weekly Reports 106-107. 

VR #66 01/11/10 01/19/10 1 Modify the requirements of Mitigation Measure B-1a 
(Provide Restoration/Compensation for Impacts to Native 
Vegetation Communities) to fulfill a request from the 
property owner. 

VR #67 01/15/10 01/19/10 3A Modify requirements of Mitigation Measure B-27b and 
APMs BIO-2 and BIO-7 to preserve cut Joshua trees 
onsite instead of off-site disposal to the extent possible 
for habitat creation purposes. 

VR #68 04/09/10 04/12/10 1 Release restoration requirements on road to wreck-out 
tower 20-4 in Section 3. 

VR #69 05/04/10 05/07/10 1 Contractor Yards surrounding Antelope Substation. 

VR #69 
MOD 

07/29/10 08/02/10 1 Additional space for storage at Antelope Substation for 
material being delivered for Antelope, Vincent and 
Whirlwind substations. 

VR #70 06/02/10 06/04/10 1 Additional disturbance areas adjacent to the pole 
erections for the 220 kV Sagebrush relocation work 
around the Antelope Substation. 

VR #71 06/22/10 06/23/10 1 Change in construction work hours for work on the 
Sagebrush 220 kV transmission line.  
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Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

VR #71 
MOD #1 

06/24/10 06/25/10 1 Expansion of construction hours for Sagebrush 220 kV 
T/L and foundation installation work at Antelope 
Substation. 

VR #71 
MOD #2 

07/08/10 07/09/10 1 Further expansion of construction hours for Antelope 
Substation construction. 

VR #71 
MOD #3 

11/18/10 11/19/10 1 Further expansion of construction hours for Antelope 
Substation construction. 

Variance Requests, Segments 4-11 

VR #1 03/25/10 03/26/10 9-Vincent Expand grading area of Vincent substation by 15 feet 
for temporary turnaround areas for equipment. 

VR #2 05/25/10 05/27/10 7 Relocation of helicopter landing zone for Segment 7 
telecommunications work. 

VR #3 06/08/10 06/10/10 7 Clarification of Segment 7 Telecom construction 
operating hours and to work the weekend dates of 
June 12, 13, 19, and 20, within the City of Irwindale 

VR #4 08/11/10 08/13/10 9-Vincent Utilize a fire hydrant along an unpaved spur road and 
also place two 10,000-gallon elevated water storage 
tanks adjacent to the hydrant. 

VR #5 08/20/10 08/20/10 7 Night work for Segment 7 Telecom 

VR #6 08/26/10 08/26/10 8 Work on weekends for Segment 8 Telecom.  

VR #7 09/10/10 09/16/10 8 New wire setup and pull sites for Segment 8 Phase 1 

VR#8 09/16/10 09/16/10 8 Clarification of construction hours for Segment 8 Phase 1 

VR #9 09/14/10 09/20/10 Yard 28 & 
Rancho 

Vista Yard 

Hotwork (welding and cutting) at Yard 28 and Rancho 
Vista Yard. 

Verbal 10/08/10 10/08/10 8, 
Phases  
2 & 3 

Wire sites for construction on Sunday, October 10. 

VR #10 10/08/10 10/13/10 8 Additional Phase 2 & 3 wire sites. 

VR #11 10/01/10 10/15/10 8 Relief from focused biological survey requirements 
because of restricted property access, Phase I. 

VR #12 10/06/10 10/15/10 8 Additional Phase I wire sites. 

VR #13 11/09/10 11/17/10 5 Additional wire stringing sites. 

VR #14 11/17/10 11/19/10 8 Additional Shoofly pole in Tonner Canyon, Segment 8, 
Phase 1 

VR #15 11/18/10 11/19/10 5 Additional guard poles between Highway 14 and Sierra 
Highway. 

VR #16 11/12/10 11/19/10 5 Realign an existing access road at the southeastern 
corner of the Vincent Substation 500 kV expansion 
area to allow for the construction of the Segment 5 T/L. 

VR #17 Revised 
11/17/10 

 11/22/10 8 Additional 66 kV material storage near Rio Hondo and 
Chino Substations 

VR #18 11/24/10 12/01/10 5 Continue use of two existing access roads that are 
approved under a TEWS 

VR #19 Revised 
11/23/10 

12/01/10 5 Additional wire stringing sites. 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

VR #20 11/30/10 12/02/10 8 Revised alignment of an access road for safer access to 
tower sites.  

VR #21 12/3/10 12/03/10 7/8 Remove fabric on chain-link fence surrounding Mesa 
MY because of graffiti 

VR#22 11/22/10 12/07/10 7 Additional wire stringing sites. 

VR #23 12/03/10 12/09/10 7 Ten additional access roads. 

VR #24 12/17/10 12/20/10 8 Use of an existing concrete parking area/pad in Tonner 
Canyon as a helicopter landing zone and equipment 
staging and parking area, Segment 8, Phase I. 

VR #25 12/17/10 12/20/10 8 Revision to the Structure Work Area for Tower M73-T2, 
Segment 8, East (Phase III). 

VR #26 1/6/11 1/6/11 7 Revised disturbance areas in Montebello Hills 

VR #27 1/12/11 1/13/11 7 Relocation of interset tower M54-T3a 

VR #28 01/14/11 1/19/11 Yard Grading at Vincent South Material Yard. 

VR # 29 01/14/11 1/19/11 Yard Additional parking areas at Rodeo North and South 
Contractor Yards. 

VR #30 01/28/11 01/28/11 Yard Grading at Vincent North Material Yard. 

VR #31 02/04/11 02/04/11 7, 8 Revised 66 kV underground alignment along Edison 
Avenue in the City of Chino 

VR #32 02/04/11 02/07/11 Whirlwind Temporary offsite equipment loading/unloading and 
parking area. 

VR #33 02/08/11 02/10/11 8 Access route to Tower M0-T6. 

VR #34  02/11/11 Whirlwind Temporary concrete slab within work area (VR #32). 

#35 2/14/11 2/14/11 8 Access to additional wire setup sites between Oaks 
Avenue and Tower M46-T7b.  

#36 2/14/11 2/15/11 10 
Telecom 

Move two wood poles approximately 5 feet out of the 
drainage along Oak Creek Road. 

#37 2/19/11 2/24/11 6 Modification to Yard 75 boundaries. 

#38 2/23/11 2/25/11 8 Expansion of wire site for Phase 4 work. 

#39 03/01/11 03/03/11 All 
Yards 

Replace fence fabric screening with slats for safety 
reasons during high wind events. 

#40 03/02/11 03/03/11 5 Additional access road to Construct 29. 

#41 03/04/11 03/08/11 5 Additional access road improvements. 

#42 03/04/11 03/08/11 4 Additional access road improvements. 

#43 03/03/11 03/10/11 8 Additional access to Tower M2-T2. 

#44 03/16/11 03/18/11 8 Tower M2-T5 and access road shift within SCE ROW 

#45 03/22/11 03/25/11 5 Soil Stockpile areas at three locations 

#46 03/25/11 04/04/11 7 Temporary disturbance areas for underground distur-
bance, 66 kV 

#47 04/05/11 04/06/11 8 Wire Setup Sites for Tower M2-T2. 

#48 04/6/11 04/08/11 5,8 Start of construction prior to Los Angeles County 
Public Works grading permit issuance. 

#49 04/06/11 04/08/11 8 Extended work hours on Segment 8, Phase 2 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

#50 04/05/11 04/13/11 8 Turnouts along Sanome Mountain Way. 

#51 03/29/11 04/13/11 8 Water bar repair and construction. 

#52 04/11/11 04/14/11 7 Additional access to Interset M54-T3A 

#53 04/5/11 04/15/11 5, 8 Permission to build slope stabilization Towers prior to 
L.A. County Public Works Permit 

#54 04/14/11 04/18/11 5 Soil stockpile area near Tower 27 

#55 04/12/11 04/20/11 4 Relocate two towers and associated access roads and 
disturbance areas within ROW. 

#56 04/13/11 04/20/11 Yards Installation of temporary power poles to provide power 
to Vincent North and Vincent South Material Yards. 

#57 04/07/11 04/25/11 7 Additional improvements to Van Tassel Motorway. 

#58 05/02/11 05/05/11 8 Tower M48-T4 access road. 

#59 05/06/11 05/09/11 8 Segment 8 Phase 1, M49-T1 and M59-T2 additional 
parking, staging and turn-around areas. 

#60 04/25/11 05/13/11 7 Wire Setup Site expansions.  

#60 Mod 04/25/11 06/06/11 7 Additional Wire Setup Site 7.1a. 

#61 05/11/11 05/13/11 5 Additional access off Godde Hill Road 

#62 05/12/11 05/18/11 7 Soil stockpile area near M27-T3 

#63 05/19/11 05/23/11 8 Change to previously approved access road at M61-T1, 
Segment 8 Phase 1.  

#64 05/23/11 06/06/11 8 Extra work space to accommodate wire tagging areas. 

#65 05/25/11 06/06/11 8 Extra parking, staging and turnaround at Tower M48-T3. 

#66 05/26/11 06/06/11 5 Elizabeth Lake access road. 

#67 05/27/11 06/06/11 8 Additional workspace near M23-T2A in Segment 8 
phase 1. 

#68 05/10/11 
Revised 
06/14/11 

06/24/11 All Allow continued use of approved TEWS access roads if 
nesting birds subsequently move in.  

#69 06/14/11 CPUC 
Review 

All Variance to MM AQ-1d 

#70 06/14/11 06/30/11 5 Change in pulling site locations at CT 22, 43, 51a & 57. 

#71 06/27/11 07/06/11 8 Extra workspace at M57-T2 and M57-T3. 

#72 07/01/11 07/08/11 8 Additional workspace at the I-605 Shoofly area 

#73 06/01/11 07/08/11 10 Shift in Tower 43 Wire Setup Site. Additional 
information provided 07/07. 

#74 07/22/11 07/28/11 11A Modification of guard pole sites along Segment 11A. 

#75 07/25/11 08/03/11 11A Equipment AQ-1d compliance. 

#76 07/18/11 
Revised 
07/25/11 

08/03/11 5 Relocation of a Wire Stringing Site near Tower 34. 
Inquiry sent 07/27. 

#77 07/27/11 08/03/11 4 Two additional Wire Stringing Sites near Towers 35 
and 51. Inquiry sent 08/01. 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment
# Description 

#78 08/03/11 08/04/11 8 Relief from focused biological survey requirements 
because of restricted property access, Phase I. CDFG 
approval provided. 

#79 08/06/11 08/11/11 4 Guard pole site near Tower 52. 

#80 08/10/11 08/12/11 10 Roadway reclassification and modifications near Tower 83. 

#81 08/12/11 08/18/11 10 Roadway reclassification and modifications near Towers 
48 and 49. 

 07/15/11 Under 
Review 

8 Additional guard structure sites at Fullerton Road and 
WSS at M51-T2, M51-T3, M50-T1, M45-T4 and M6-
T2. Pending gnatcatcher update. 

 07/26/11 Under 
Review 

8 MA1-T2 and MA1-T4 access road. Inquiry sent 07/27; 
pending gnatcatcher update. 

 08/18/11 Under 
Review 

4 Wire setup site (WSS) relocations and new WSS and 
overland travel routes.  

TABLE 3 
TEMPORARY EXTRA WORKSPACE (TEWS) REQUESTS 

(Updated 08/18/11) 

TEWS 
Request 

Date 
Requested 

Date 
 Approved 

Segment 
# Description 

TEWS, Segments 1-3 

For TEWS activity on Segments 1-3 prior to 2010, please see Table 3 in Weekly Reports 106-107. 

TEWS, Segments 4-11 

#1 09/30/10 09/30/10 7 Re-phasing work at a tower not previously identified 
on Rio Hondo–Amador-Jose-Mesa 66 kV  

#2 10/8/10 10/8/10 4 Park a boom truck on LADWP access road during the 
outage 

#3 10/12/10 10/12/10 8 Use a wire setup site not previously identified on 
Chino–Mira Loma No. 1 

#4 10/20/10 10/20/10 5 Extra space from wire truck parking near Vincent 
Substation. 

#5 10/21/10 10/21/10 7 Use a site not previously identified for staging of 
equipment and materials at Tower M54-T3a. 

#6 11/1/10 11/1/10 5 Use of an existing SCE access road. 

#7 11/1/10 11/3/10 5 Use of an existing road (Parkwood Drive). 

#8 11/2/10 11/2/10 8 Use a site not previously identified for vehicle 
parking and as a helicopter landing zone.  

#9 11/30/10 12/1/10 5 Use 8 existing spur roads as extra parking and 
turnaround areas 

#10 12/2/10 12/2/10 7 Additional access road for on Rio Hondo–Anita 
No. 2 66 kV.  

#11 12/8/10 12/8/10 5 Use an existing spur road near Tower 29, north of 
Elizabeth Lake Road. 
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TEWS 
Request 

Date 
Requested 

Date 
 Approved 

Segment 
# Description 

#12 12/9/10 12/9/10 7 Additional access road near Towers M41-T1 through 
M41-T3 

#13 12/14/10 12/14/10 8 Access road to Tower M0-T6. 

#14 1/10/11 1/10/11 8 Access road to Tower M2-T5 

#15 1/11/11 1/11/11 8 Additional parking area in Tonner Canyon. 

#16 1/17/11   1/17/11 5 Additional parking and turnaround area near Tower 54. 

#17 1/18/11 1/18/11 7 Use of a dirt road for access to M41-T4 wire sites. 

#18 2/4/11 2/4/11 7 Additional access road to Tower M54-T3a.  

#19 2/11/11 2/11/11 5 Extension for use of mudpit road north of Elizabeth 
Lake Road. 

#20 2/15/11 2/25/11 7 Crane parking on Brookridge Road in the City of Duarte.  

#21 3/2/11 3/2/11 8 Additional parking within Tonner Canyon adjacent to 
M57-T1 

#22 3/3/11 3/3/11 8 Additional parking within Tonner Canyon adjacent to 
M57-T3 

#23 3/3/11 3/3/11 7 Additional parking for a crane along Greenbank and 
Brookridge Roads in the City of Duarte 

#24 03/25/11 03/25/11 8 Additional space within Chino Sub for wire stringing. 

#25 3/31/11 3/31/11 5 Additional parking on SCE roads near tower 50. 

#26 04/11/11 04/11/11 8 Additional access within Pathfinder Park to Tower 
M9-T1B.  

#27 04/12/11 04/14/11 8 Mid-span access between M3-T5 and M4-T1 to 
install sleeves.  

#28 04/07/11 04/07/11 5 Additional parking/staging area adjacent to Tower 54; 
original TEWS had expired. 

#29 04/07/11 04/07/11 5 Use of private dirt road so that Woodward Brothers 
could remove their drill; cannot cross Amargosa 
Creek due to flow. 

#30 05/22/11 05/26/11 5 Mat placement to protect drainage pipes along access 
road at Parkwood Drive. 

#31 06/08/11 06/09/11 8 Additional access at the 605 Shoofly. 

#32 05/23/11 06/06/11 5 Use of spur road near Tower 26. 

#33 06/07/11 06/09/11 5 Extended original TEWS for spur road near Tower 54. 

#34 06/13/11 06/14/11 11 Additional parking outside of San Gabriel Yard 

#35 06/28/11 06/28/11 5 Additional staging near Tower 44. 

#36 07/08/11 07/11/11 5 Additional staging area near Tower 51. 

#37 07/20/11 07/20/11 8 Additional access at Rooks Road  

#38 07/20/11 07/20/11 8 Additional stage area at M60-T1 

#39 07/27/11 07/27/11 8 Additional staging and turnaround between M54-T1 
and M54-T2.  

#40 08/01/11 08/01/11 5 Use of spur road for additional parking and staging 
near Tower 52. 
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TEWS 
Request 

Date 
Requested 

Date 
 Approved 

Segment 
# Description 

#41 08/08/11 08/12/11 5 Use of disturbed area for parking and equipment 
staging near Tower 30. 

#42 08/10/11 08/10/11 8 New access to Tower MA1-T3 

#43 08/12/11 08/12/11 8 Additional guard pole site on Fullerton Road 

#44 08/12/11 08/12/11 11 Extra space at guard pole site on Del Mar Avenue 

#45 08/12/11 08/12/11 8 Access to distribution poles along Archibald Avenue 
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NON-COMPLIANCES & INCIDENTS 

Table 4 provides a summary of CPUC and SCE reported compliance incidents. A summary of CPUC 
Non-Compliance Reports and Project Memorandum is provided in Table 5. 

TABLE 4 
OTHER COMPLIANCE INCIDENTS 

(Updated 08/06/11) 

Description Type1 Date Location 

OTHER COMPLIANCE INCIDENTS, SEGMENTS 1-3 

For Other Compliance Incident activity on Segments 1-3 prior to 2010, please see Table 4 in Weekly Reports 
106-107. 

OTHER COMPLIANCE INCIDENTS, SEGMENTS 1-11 (January 2010 thru the present) 

CPUC 04/20/10 
06/03/10 
10/19/10 
11/15/10 
01/26/11 
07/25/11 

Rancho Vista CY
Antelope 

Seg 7/8, 66 kV 
Segment 8 
Segment 8 
Segment 7 

Level 0   

Approved work areas & pre-construction surveys/sweeps: 
Entry prior to CPUC approval, entry prior to CPUC EM clearance 
(appropriate flagging/fencing in place), equipment/materials or 
parking outside of approved disturbance areas, 

Level 1 09/21/10 
10/01/10 
10/09/10 
12/06/10 
01/07/11 
01/12/11 
02/11/11 
02/12/11 
02/12/11 
02/14/11 
03/07/11 
03/11/11 
03/15/11 
03/15/11 
03/16/11 
03/29/11 
04/02/11 
04/25/11 
04/25/11 
04/27/11 
04/28/11 
05/05/11 
05/06/11 
06/02/11 
06/09/11 
06/13/11 
06/16/11 
06/16/11 
06/16/11 
06/20/11 
07/25/11 
07/28/11 
08/04/11 

Mesa Yard 
Racetrack CY 
Segment 4 (2) 

Segment 8 
Segment 5 
Segment 4 

66 kV 
Segment 8 
Segment 8 

Segment 8(2) 
Whirlwind 
Segment 8 
Whirlwind 
Racetrack 
Segment 4 
Segment 5 
Segment 5 
Segment 5 
Whirlwind 

Vincent N MY 
Segment 8 
Segment 5 
Segment 4 

Segment 5 (2) 
Segment 7 

Segment 5 (2) 
10 Telecom 
Segment 7 
Segment 8 
Segment 5 

Segment 8 (2) 
Segment 8 
Segment 8 
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Description Type1 Date Location 

Level 2 06/13/10 
01/12/11 
02/16/11 
02/17/11 
02/18/11 
02/18/11 
02/19/11 
02/21/11 
02/21/11 
02/25/11 
02/25/11 
02/25/11 
03/09/11 
03/10/11 
03/15/11 
03/16/11 
04/01/11 
04/06/11 
05/04/11 
05/14/11 
06/01/11 
06/02/11 

07/05/11(3) 
07/06/11 
07/12/11 
07/14/11 
07/28/11 

Seg 7, Telecom 
Segment 4 
Segment 7 
Segment 7 
Segment 7 

Segment 7 66 kV
Segment 7 
Segment 4 
Segment 4 
Segment 4 
Segment 4 
Segment 4 
Segment 5 
Segment 5 
Segment 4 
Segment 4 
Segment 4 
Segment 8 
Segment 4 
Segment 4 

Segment 10 
Segment 10 
Segment 4 
Segment 4 
Segment 4 

Segment 10 
Segment 10 

Level 3 03/16/11 Segment 4 

CPUC 09/21/10 
04/26/11 

Seg 8, Phase 1 
66 kV 

Level 0 06/30/11 Segment 8 (3) 

Level 1 08/03/10 
12/06/10 
02/07/11 
02/14/11 
02/16/11 
02/23/11 
03/09/11 
03/15/11 
04/02/11 
04/07/11 
05/16/11 
05/19/11 
06/07/11 
06/15/11 
06/15/11 
06/20/11 
06/24/11 
07/18/11 
07/19/11 
07/21/11 

Seg 7, Telecom 
Segment 8 
Segment 8 
Segment 7 
Segment 8 
Segment 8 
Segment 5 
Whirlwind 
Segment 4 
Segment 8 
Segment 8 
Segment 8 
Segment 4 

Segment 10 
Segment 5 

San Gabriel CY 
Segment 8 

Segment 4(2) 
10 Telecom 
Segment 8 

Level 2 03/05/11 
03/15/11 

Segment 8 
Segment 5 

Biological Resource ESA (non-nesting) & Disturbance Areas: 
ESA buffer encroachment, work with no biological monitor 
present, work starting prior to daily biological sweep 

Level 3   
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Description Type1 Date Location 

CPUC 06/02/10 
06/04/10 
01/26/11 

Antelope 
Antelope 
Vincent 

Level 0   

Level 1 03/24/10 
05/12/10 
05/13/10 
06/24/20 
07/06/10 
01/28/11 
02/23/11 

Vincent 
Vincent 
Vincent 
Yard 28 
Yard 28 

Segment 5 
10 Telecom 

Level 2 06/17/10 
06/22/10 
03/29/11 
04/16/11 
05/09/11 
06/02/11 
06/17/11 
06/21/11 
07/11/11 

Vincent 
Yard 28 

Segment 8 
Segment 8 

Racetrack CY 
Segment 5 
Segment 5 

Segment 10 
Segment 4 

Nesting: Buffer encroachment, unauthorized nest removal, 
inadequate notifications, 

Level 3 04/29/11 Segment 8 
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Description Type1 Date Location 

CPUC   

Level 0   

Biological Resource Endangerment: Foundation holes not 
covered @ the end of the day, micro-trash, improper bird netting 
installation/gaps in netting, road improvement in tortoise habitat, 
tortoise gates left open/gaps in fence Level 1 10/11/10 

10/12/10 
10/13/10 
11/05/10 
01/09/11 
01/12/11 
02/02/11 
02/08/11 
02/09/11 
02/12/11 
02/16/11 
02/14/11 
02/15/11 
02/15/11 
03/08/11 
03/10/11 
03/18/11 
03/23/11 
04/01/11 
03/29/11 
03/29/11 
03/31/11 
04/01/11 
04/06/11 
04/11/11 
04/18/11 

04/27/11(3) 
04/30/11 
05/03/11 
05/06/11 
05/07/11 
05/18/11 
05/20/11 
05/21/11 
05/25/11 
05/31/11 
06/01/11 
06/03/11 
06/04/11 
06/07/11 
06/08/11 
06/08/11 
06/08/11 
06/13/11 
06/14/11 
06/16/11 
06/20/11 
06/21/11 
06/23/11 
06/28/11 
07/14/11 
07/18/11 
08/01/11 

Vincent 
Vincent 

Racetrack CY 
Racetrack CY 

Segment 8 
Segment 5 
Segment 8 
Segment 8 
Whirlwind 
Whirlwind 

Rancho Vista MY
Whirlwind 
Whirlwind 
Segment 5 

Rodeo 
Rodeo 

Segment 4 
Material Yard 28

Segment 8 
Vincent N MY 

Material Yard 28
Material Yard 28

Segment 5 
Segment 4 
Whirlwind 

Racetrack CY 
Vincent N MY 
Vincent S MY 

Segment 4 
Whirlwind 

Vincent N MY 
Material Yard 28

Racetrack CY 
Vincent N MY 
Racetrack CY 

Segment 5 
Vincent S MY 

Segment 4 
Vincent N MY 
Vincent S MY 
Racetrack CY 
Vincent S MY 
Vincent N MY 

Segment 5 
Whirlwind 
Segment 7 
Segment 7 

Racetrack CY 
Racetrack CY 
Vincent N MY 

Segment 10 
Segment 8 

Strawberry CY 
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Description Type1 Date Location 

Level 2 03/08/11 
06/07/11 
06/09/11 

Whirlwind 
Whirlwind 
Segment 10 

Level 3 05/31/11 Vincent S MY 

CPUC 05/10/10 Segment 2 

Level 0 12/01/10 
12/02/10 
12/03/10 
12/07/10 
12/10/10 
02/02/10 

Segment 8 
Segment 8 

Vincent 
Segment 8 

Seg 7/8, 66 kV 
Segment 8 
Whirlwind 
03/30/11 

Level 1 09/24/10 
02/01/11 
03/22/11 

Segment 5 
Whirlwind 
Segment 4 

Level 2   

Cultural/Paleontological Resources: Site damage, no monitor 
present, inadequate notification, unauthorized artifact relocation, 

Level 3   
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Description Type1 Date Location 

CPUC 05/12/11 Segment 8 

Level 0   

Level 1 09/09/10 
01/31/11 
02/01/11 
02/07/11 
02/10/11 
02/10/11 
02/11/11 
02/17/11 
02/23/11 
03/01/11 
03/01/11 
03/01/11 
03/08/11 
03/09/11 

03/22/11(2) 
03/23/11 
03/25/11 
04/06/11 
04/07/11 
04/07/11 
04/13/11 
04/14/11 
04/05/11 
04/18/11 
04/20/11 
04/26/11 
05/02/11 
05/03/11 
05/04/11 
05/12/11 
05/09/11 
06/09/11 
06/14/11 
06/24/11 
07/12/11 
07/14/11 
07/22/11 
07/26/11 
08/01/11 

Mesa Yard 
Segment 8 
Segment 8 

Mira Loma CY 
Vincent 
66 kV 

Racetrack CY 
Segment 5 

Segments 6 & 11
Segment 4 
Segment 4 
Segment 4 
Racetrack 
Segment 5 
Segment 8 
Segment 8 
Segment 4 
Segment 8 
Segment 8 
Segment 7 
Segment 8 
Segment 8 

Racetrack CY 
Mira Loma CY 

Segment 5 
Segment 7 
Segment 8 
Segment 8 
Segment 8 
Segment 8 

Racetrack CY 
Rodeo CY 
Segment 8 

Rio Hondo Yard
Whirlwind 

Racetrack CY 
Segment 8 
Segment 8 
Segment 8 

Level 2 04/21/11 Segment 8 

Hydrological Resources: Inadequate BMPs, jurisdictional 
drainage encroachment, track-out 

Level 3   

CPUC 05/28/10 
07/19/11 

Windhub 
Whirlwind 

Level 0   

Level 1 12/10/10 
02/03/11 
02/09/11 
03/07/11 
06/10/11 
07/12/11 

Racetrack CY 
Segment 7 

Mira Loma CY 
Whirlwind 
Segment 4 
Segment 8 

Level 2   

Fuel/Hazardous Materials: Spills, no/inadequate secondary 
containment and labeling, drilling polymer disposed onsite 

Level 3   
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Description Type1 Date Location 

CPUC   

Level 0 12/15/10 
12/28/10 

Seg 7/8, 66 kV 
Seg 7/8, 66 kV 

Level 1   

Level 2 01/20/11 Segment 7 

Public/Worker Safety: No monitoring at contaminated sites, 
traffic control not in compliance with TMP, no guard poles in 
place at roadways, 

Level 3   

CPUC 05/12/10 
05/04/11 

Antelope 
Whirlwind 

Level 0   

Level 1 10/18-22/10 
02/02/11 
02/09/11 
02/09/11 
02/10/11 
02/11/11 
02/19/11 
03/03/11 
03/07/11 
03/14/11 
03/15/11 
03/28/11 
03/28/11 
04/13/11 
04/22/11 
04/26/11 
05/02/11 
05/09/11 
06/07/11 
07/12/11 
07/18/11 
07/20/11 
08/01/11 
08/03/11 
08/05/11 

Segment 5 
Segment 8 
Segment 8 
Segment 8 
Whirlwind 
Whirlwind 
Whirlwind 

Vincent N. Yard
Whirlwind 
Whirlwind 
Whirlwind 
Segment 8 
Whirlwind 
Segment 5 
Segment 4 

MY 75 
Segment 5 
Whirlwind 

Racetrack CY 
Whirlwind 
Segment 10 
Segment 4 

Segment 4 (2) 
Whirlwind 
Whirlwind 

Level 2   

Air Quality: Fugitive dust, non-CA licensed equipment, dust 
generation from speeding, soil piles, exceeding idling time 

Level 3   

1. Incident Type Definitions 
CPUC: Incident document by CPUC EM. 
Level 0: Unanticipated Discovery; documented by SCE Monitors. 
Level 1: Minor; documented by SCE Monitors. 
Level 2: Moderate; documented by SCE Monitors. 
Level 3: Significant; documented by SCE Monitors. 
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TABLE 5 
CPUC NON-COMPLIANCE REPORTS & PROJECT MEMORANDA 

(Updated 08/18/11) 

Type Date Location Description 

NON-COMPLIANCE REPORTS & PROJECT MEMORANDA, SEGMENTS 1-3 

For CPUC Non-Compliance Reports & Project Memoranda activity on Segments 1-3 prior to 2010, please see 
Table 4 in Weekly Reports 106-107. 

NON-COMPLIANCE REPORTS & PROJECT MEMORANDA, SEGMENTS 1-11 
(January 2010 thru the present) 

CPUC Non-Compliance Reports (NCR): None Issued to Date 

NCR Issued 
02/24/11 

Withdrawn 
03/24/11 

Project-wide No notification of wildlife entrapment/mortality from bird 
deterrent netting.  

CPUC Project Memoranda (PM) 

PM 04/27/10 Segment 3A Delivery of equipment to Tower 43 within an ESA without 
monitors present. 

PM 06/23/10 Segment 8
West CY 

Vegetation clearing without preconstruction biological or 
clearance surveys within TRTP right-of-way. 

PM 02/16/11 Project-wide No notification provided on 10 separate Level 0 incidences. 

PM 02/16/11 Segment 7 Construction crews entered area prior to sweep being field 
validated by CPUC EM. 
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PROJECT PHOTOGRAPHS 

 
 Figure 1: Woodward driller and Burns & McDonnell Inspector measuring 

foundation hole at Tower 28A, Segment 5. 

 

 
Figure 2: H&H Grading backfilling 220 kV foundation removal area near 

Tower 58, Segment 5. 
 
 



 
25 

 
Figure 3: H&M steel crew erecting Tower 71, Segment 10. 

 

 
Figure 4: Fugitive dust from chipping activity at Tower 50 (no prior watering 

of site), Segment 10. 
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Figure 5: Water truck spraying behind the chipper at Tower 50 (after chipping 

had commenced), Segment 10. 

 

 

 
Figure 6: A 66 kV crew works on a riser pole on the Rio Hondo–Amador 

line, Segment 7. 
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Figure 7: A Wilson crew sets the top segment of 

a TSP in Chino Hills, Segment 8 Phase 1. 

 

 
Figure 8: A crew assembles a TSP within 

Chino Hills, Segment 8 Phase 1. 
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Figure 9: A DCX crew drills a 500 kV foundation (foreground) as a Wilson crew 

assembles a 220 kV interset tower (background), Segment 8 Phase 4. 

 

 
Figure 9: Southwestern pond turtle exclusion fencing surrounding Brea Creek. 

 
 


