
 

 

 

PROJECT MEMORANDUM 
SCE TRANSMISSION PROJECTS, SEGMENTS 1 - 11 
 

To: John Boccio, Project Manager, CPUC 
From: Vida Strong, Aspen Project Manager 
Date: September 29, 2011 
Subject: Weekly Report 189, September 4 to September 10, 2011 

INTRODUCTION 

This report provides a summary of the construction and compliance activities associated with the follow-
ing SCE transmission projects: 

1. Antelope-Pardee 500 kV Transmission Project, Segment 1, including Antelope Substation expansion; 

2. Antelope Transmission Project, Segments 2, 3A and 3B, including the Windhub and Highwind Sub-
stations; and 

3. Tehachapi Renewable Transmission Project, Segments 4 through 11, including Whirlwind Substation 
and the expansion of Vincent Substation. 

A summary of the Notices to Proceed with construction and Variance Request activity are also provided 
(see Tables 1 and 2, respectively, near the end of this report). Finally, a summary of Temporary Extra 
Workspace and non-compliance activity are provided in Tables 3 and 4 & 5, respectively. 

CPUC/Aspen Environmental Monitors (EM): Jenny Slaughter, Stephanie Jayne, and Allison Roth 

SEGMENTS 1-3: ANTELOPE-PARDEE AND ANTELOPE TRANSMISSION 
PROJECTS 
 
Summary of Activity: 

1. Mowing activity and weed abatement is completed at the Highwind Material Yard near Tehachapi. 
The yard contains material for Segment 3B. 

2. Construction of Segments 1, 2, and 3A have been completed. Construction of Segment 3B, from 
Windhub Substation to and including Highwind Substation, has not started and no firm schedule has 
been developed by SCE. Focused surveys for desert tortoise and Mohave ground squirrel were con-
ducted in the spring, and the survey results were approved on August 30 and September 16, respectively. 

3. Construction activities at the Antelope Substation included above grade electrical shunt capacitor 
work in Phase II, demolition of 66 kV station light and power, above grade construction for new 
station light and power, installation of 500 kV shunt capacitor bank foundations, and installation of 
chain link fencing for perimeter wall. 

4. No materials were stored in the laydown yard at the Antelope Substation during this reporting period. 
The spoil pile in front of the Antelope construction trailers was leveled and covered with gravel and 
jute netting for potential future use. An SCE office trailer for TRTP 4-11 has been installed adjacent 
to the spoil pile area. 

5. Construction activities at the Windhub Substation included 500 kV switchrack and steel, 220 kV bus 
extension and testing, and work on the 3AA and 4AA banks. Lighting and security is being installed 
inside the substation. Capacitor below-grade foundations and conduit are 99% complete. Transporta-
tion of materials to Whirlwind Substation is ongoing. 
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6. Restoration on Segment 1 has been recently completed, and is still being maintained. The annual 
report for Segment 1 has been submitted. Quarterly Report #3 for the activity was submitted Septem-
ber 16th. 

7. Revegetation for Segments 2 and 3A started in mid-February and was completed in April. Ongoing 
maintenance activities will be documented in Quarterly Reports to the CPUC. 

Environmental Compliance: 

1. BMPs installed during construction of Segment 1 were observed to be in disrepair. SCE has been 
notified several times of the location of the damaged silt fencing. SCE removed some of the damaged 
BMPs, additional removal work is ongoing. 

2. SCE has developed a solution for the channel incision that occurred immediately downstream of the 
riprapped stream channel at the Windhub Substation site for which an Addendum was approved by 
the CPUC. California Department of Fish and Game (CDFG) concurred that an amendment to the 
Streambed Alteration Agreement for this effort is not required. SCE is coordinating with the Regional 
Water Quality Control Board. 

 
No SCE NCR’s were issued during the reporting period. No Project Memoranda were issued for Segment 
1-3 construction activities during the subject period. Non-Compliance activities for the project to date are 
summarized in Table 4. 

AGENCY REPRESENTATIVES DURING CONSTRUCTION (OTHER THAN CPUC EMS): 

None 

TEHACHAPI RENEWABLE TRANSMISSION PROJECT (TRTP) SEGMENTS 4-11 

The SCE Tehachapi Renewable Transmission Project was evaluated in accordance with the California 
Environmental Quality Act and a Certification of Public Convenience and Necessity (CPCN) was granted 
by the CPUC on December 17, 2009. 

SEGMENTS 4, 5, AND 10 - ANTELOPE VALLEY 

Summary of Activity 

1. No work is scheduled to occur in the Vincent Substation expansion area until October. The large soil 
stockpile remains active and will be onsite until the end of the year. Inside the Substation, upgrade 
work in Position 1 continued. A-frames need to be moved in order to construct the tubular steel poles 
(TSPs) that Woodward Brothers drilled as part of TRTP. KGC remains onsite to maintain the 
SWPPP, BMP’s, trash, road sweeping, and dust control. 

2. Segment 4: KV Structures (drilling contractor) has completed foundation work and a total of 67 foun-
dations were placed. Tower erection is approximately 88% complete. Wire preparation activity con-
tinued throughout the segment. Wire stringing continued between Towers 48 to 55 (see Figure 1). 

3. Segment 5: Woodward Brothers (drilling contractor) continued drilling, setting rebar cages, and con-
crete pouring at Tower 56. Woodward continued foundation work on the Midway to Vincent tower 
upgrades at Towers M90-T1X. H&M steel crews continued tower assembly and erection at Towers 
28A, 28B, and 29. H&H Grading conducted removal of old steel and existing foundations from the 
220 kV towers. Demolition of the 220 kV towers is 96% complete. H&H Grading conducted road and 
tower pad grading and re-contouring at Towers 30, 31, and 32. Vegetation and clearing occurred in 
the wire set-up site north of Tower 57 (see Figure 2). A new H&M crew mobilized to the project to 
conduct the underground fiber optic cable installation work. Work began at Towers 63 and 64 (see 
Figure 3). 
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4. Segment 10: KV Structures (drilling contractor) continued drilling, setting rebar cages using a spider 
jig for stub angle placement, and concrete pouring at Towers 24, 26, 27, 29, 36, 41, and 42 (see 
Figure 4). Tower 89 has not been drilled due to an active bird nest. H&M steel crews continued tower 
assembly and erection at Towers 44, 45, 47, 49, 73, and 82. Moore Fence Company continued tempo-
rary tortoise fence installation along various access roads north of Tehachapi Willow Springs Road. 
The permanent fence installation crew continued work in the tower disturbance sites and wire pull 
sites. BMP’s were installed along spur roads and tower disturbance sites. H&H Grading continued 
clearing, grubbing, and grading of disturbance sites and access roads. Joshua trees are being avoided 
in the tower disturbance sites where feasible. 

5. Segment 10 Telecom: No work occurred during the reporting period. Work is scheduled to be com-
pleted on September 13, 2011. 

6. Whirlwind Substation: Ongoing work included within the interior of the MEER building, construc-
tion of the SPCC retention basin, 500 kV and 220 kV areas, grading of new roads inside the substa-
tion, filling the transformers with oil over the next month, and grounding for chain link fencing. 
Watering for fugitive dust continued. 

Environmental Compliance: 

1. The CPUC EM verified disturbance staking along General Petroleum Road between Towers 48 and 
49 on Segment 10 for the road improvement work that was approved under Variance #81. 

2. During the Labor Day Weekend, a fire started in the Tehachapi Canyon due to a plane crash. The fire 
burned to the edge of 110th Street on Segment 10, but did not affect any work areas. Crews were not 
able to access the work sites until Wednesday, September 7th. 

3. On September 7th, SCE requested concurrence from CDFG to passively relocate two burrowing owls 
at Tower 89 on Segment 10. CDFG requested additional information on September 9th. 

4. The CPUC EM and Burns & McDonnell Environmental Coordinator (EC) verified disturbance staking 
for multiple areas on Segment 4 that were approved under Variance #82. Issues were noted at several 
locations. Once these issues were addressed, the CPUC EM re-verified the staking. 

5. SCE submitted to the CPUC and CDFG an updated table showing change of project impacts to 
Swainson’s hawk, desert tortoise, and Mohave ground squirrel that included several variances, both 
approved and pending. 

6. SCE submitted to the CPUC the LA County noise ordinance to allow Sunday work at Material 
Yard 28. 

7. SCE submitted cultural documentation of the shovel test pit program that was conducted along an 
approved project access road on Segment 4. The test pits were conducted to see if there were any 
artifacts or features in the proposed turning radius. The results were negative and the area was 
approved for use by the cultural team. 

8. Four SCE NCR’s were issued during this reporting period for crews driving access roads and access-
ing work sites prior to the completion of morning clearance sweeps in desert tortoise and Mohave 
ground squirrel habitat. 

9. The CPUC received a memorandum from SCE on April 11th in regards to topsoil salvage from tem-
porary disturbance sites for restoration and visual requirements for Segments 4, 5 and 10. So far, there 
has been no salvaging of topsoil in project areas. In response to the memorandum, CPUC has requested 
that SCE document their topsoil salvaging plans by Project segment. In addition, in response to a May 
26th site visit on Segments 7 & 8 regarding top soil salvaging, the HMMP for Segments 4, 5 & 10 
will be revised to reflect the top soil salvaging protocols discussed during the site visit. 

10. Special-status species observed during the subject period by Biological Monitors included loggerhead 
shrike. 

11. No new nests were discovered during the subject period. 
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Four SCE Level 1 NCR’s and four SCE Level 2 NCR’s were issued during the subject period for TRTP 
Segment 4, 5 and 10 construction activities (see Table 4). No CPUC Project Memoranda or NCR’s were 
issued for Segments 4, 5, and 10 during this reporting period. Non-Compliance activities for the project to 
date are summarized in Tables 4 and 5. 

Agency Representatives during Construction (other than CPUC EMs): 

None. 

SEGMENTS 6 AND 11 - ANGELES NATIONAL FOREST 

Summary of Activity 

1. The Final EIS was released by the Angeles National Forest (ANF) on September 14, 2010. The ANF 
Record of Decision was issued on October 4, 2010, and the Special Use Permit is anticipated for 
release in early October 2011. Subsequently, construction is expected to begin in mid-October 2011. 

2. Vincent North and South Material Yards: During the subject period, material delivery occurred. 

3. During the subject period, PAR crews hung travelers and installed hardware for Pull #3 starting at 
M8-T4 (see Figure 5). Additionally, crews began installing guard poles for Pull #4 starting at M9-T2 
and continuing north to south. 

4. San Gabriel Yard: During the subject period, material delivery occurred and the yard was used as a 
show-up site for PAR crews. 

5. Weed abatement activities have been completed on Segments 6 and 11 for the season. Approximately 
35 acres of weed abatement has occurred to date. 

Environmental Compliance 

1. Watering for dust control occurred at the Vincent North and South Material Yards. 

2. The CPUC EM received a preconstruction survey for Segment 11A Towers M11-T1 to M13-T3 on 
September 6th. Approval was provided to SCE. 

3. The CPUC approved a TEWS request for additional parking for a boom truck east M13-T2. The 
request was approved. 

No SCE NCRs were issued during the subject period for TRTP Segment 6 and 11 construction activities. 
No CPUC Project Memoranda or NCR’s were issued for Segments 6 and 11 during this reporting period. 
Non-Compliance activities for the project date are summarized in Tables 4 and 5. 

SEGMENTS 7 AND 8 - LOS ANGELES AND SAN BERNARDINO COUNTIES 

Summary of Activity 

1. Segments 7 & 8, 66 kV: During the subject period, SCE crews continued installing insulators and 
stringing wire on various 66 kV lines behind Mesa Substation as well as on the Rio Hondo–Amador-
Jose-Mesa line within the Duck Farm. Additionally, Wilson crews began work on foundations within 
the Whitter Narrows recreation area on the Rio Hondo–Amador-Jose-Mesa line. 

2. Segment 7: Wilson crews mowed and installed BMPs at tower sites and wire setup sites to keep envi-
ronmental surveys active. Wilson continued assembly of one tower within USACE land. Tri-State 
continued with foundation construction; pouring concrete at one tower location, drilling and removing 
soil at one tower location, and installing a rebar cage at a third location (see Figure 6). Additionally, 
crews removed fences around towers within Whittier Narrows recreational area. To date, 75% of the 
conductor of the existing 220 kV Antelope-Mesa line has been removed, and 56% of the structures 
have been removed. Of the 78 new double circuit 500 kV structures on the Mira Loma–Vincent line, 
a total of 32% of the foundations are complete. 
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3. Segment 8, Phase 1: Wilson crews mowed vegetation and installed BMPs at tower sites and wire 
setup sites to keep environmental surveys active. Wilson crews continued assembly at one tower 
within Tonner Canyon and one tower within the City of Chino Hills (see Figure 7). Tri-State con-
tinued drilling at two tower locations. To date, 100% of the conductor and structures have been 
removed of the existing 220 kV Chino-Mesa and Mira Loma–Walnut and Mira Loma–Olinda lines. 
Of a total 43 new structures on the double circuit 500 kV Mira Loma–Vincent line, a total 90% of the 
foundations are complete (including 100% of the tubular steel pole foundations in the City of Chino 
Hills) and 80% of the towers are complete. 

4. Segment 8, Phase 2: Wilson crews mowed and installed BMPs at tower sites and wire setup sites to 
keep environmental surveys active. Both 220 kV circuits (Chino–Mira Loma #1 and #2) were 
energized in June 2011. 

5. Segment 8, Phase 3: No work occurred during the subject period. 

6. Segment 8, Phase 4: Wilson crews mowed and installed BMPs at tower sites and wire setup sites to 
keep environmental surveys active. DCX began minor grading to construct crane pads, continued 
drilling at three tower locations and began building an access road to tower M52-T2. Tri-State con-
tinued drilling one foundation at the Interstate 605 (I-605) Shoofly. Foundations are now 15% com-
plete on Phase 4. Additionally, Wilson crews continued work on the Fullerton Road Shoofly, transfer-
ring conductor and assembling a tower. To date, 74% of the conductor and 74% of the structures on 
the existing 220 kV Chino-Mesa line have been removed. In total, foundations are 20% complete, one 
structure on the new double circuit 500 kV Mira Loma–Vincent line has been erected, and three struc-
tures on the 220 kV Chino-Mesa line have been erected. 

Environmental Compliance: 

1. During the subject period, the CPUC EM spoke with the Burns and McDonnell WP3 safety 
coordinator about construction vehicles parked on access roads within Tonner Canyon, impeding 
ingress/egress in the case of a fire emergency as well as the proximity of fire tools to work sites. The 
safety coordinator forwarded the concern as an incident alert to the contractor. The contractor replied 
that they would speak to crews during safety tailboards about fire safety. 

2. On September 6th SCE provided updated California gnatcatcher (CAGN) impact calculations specific 
to the variance request for guard poles sites and wire setup sites within Segment 8 Phase 4. SCE is in 
the process of requesting an amendment to the Biological Opinion based on final engineering. 

3. On September 6th, the CPUC EM received a communication from the Puente Hills Landfill Native 
Habitat Preservation Authority (PHLNHPA). The email addressed concerns with SCE communi-
cation about the status and location of construction activity within the PHLNHPA, as well as the 
timeline of the implementation of restoration within the PHLNHPA. The CPUC EM forwarded the 
comments to SCE on September 8th and inquired about the status of the two items. SCE has not yet 
provided a response. 

4. The CPUC EM asked SCE to confirm, with final engineering, whether five oil wells within 50 feet of 
towers within the San Gabriel Shoofly were within the disturbance footprints for 66 kV or transmis-
sion line foundations or foundation removals. SCE provided a response on September 6th. Ground 
penetrating radar surveys showed that there were two anomalies within the footprint of two tower 
locations. 

5. SCE and the CPUC EMs held a webinar conference on September 7th to look at cultural GIS informa-
tion. SCE provided an overview of how the cultural GIS maps are created as well as ways to utilize 
GIS to verify compliance with mitigation outlined in the CPMP. 

6. On September 7th, during a site inspection, the CPUC EM verified that the road traveling south along 
the right-of-way from M65-T2 was approved for project use. The road was shown on construction 
maps for the Chino 66 kV relocation, but not on Segment 8 transmission line maps. 
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7. On September 7th, the CPUC EMs observed 66 kV vehicles and lightweight steel poles (LWSPs) 
staged outside of the work areas (see Figure 8). This was the third documented incident of 66 kV 
material storage in unapproved areas. The CPUC EM issued a Project Memorandum and asked SCE 
to submit a TEWS or variance request within 5 business days of the Project Memorandum. SCE 
submitted a TEWS request on September 9th. 

8. SCE provided formal communication on September 8th with guidance on revised 66 kV preconstruc-
tion biological survey procedures and a new site activation tracking process. SCE reorganized both 
Segment 7 and 8 66 kV construction in 13 preconstruction survey groups. Additionally, SCE’s new guide-
lines are that when preconstruction surveys are approved by the CPUC EM and sites released for con-
struction, the contractor is responsible for activating the survey group. Construction at any work area 
within the survey group will activate all sites within the survey group. Outside of bird nesting season, 
the preconstruction sweeps will expire 30 days after the last date of construction and preconstruction 
surveys will expire 90 days after the last date of construction. 

9. SCE provided formal communication on September 8th about revised daily morning clearance sweep 
requirements outside of bird nesting season. Daily morning clearance sweeps are required at sites 
where work has never occurred before, at sites where vegetation removal is staking place, during 
grading, during road improvements, for work within listed species occupied habitat and for work in 
and within 500 feet of occupied sensitive herpetofauna habitat. 

10. The CPUC EM received two new preconstruction surveys reports for 66 kV, Segment 7 Segment 8 
Phase 1 and Segment 8 Phase 4 and conducted field verifications of ESA flagging and disturbance 
area staking. Approval was provided to SCE. 

11. The CPUC EM verified that resource flagging was in place at various work locations including Seg-
ment 7 foundation areas (see Figure 9). 

12. Coastal California gnatcatcher, San Diego black-tailed jackrabbit and yellow warbler were observed 
during the week by Biological Monitors. 

Three SCE Level 1 non-Compliance Reports were issued during the subject period (see Table 4). One 
CPUC Project Memorandum was issued during the subject period for Segment 7 and 8 construction activ-
ities relating to use of an unapproved work. Non-Compliance activities for the project to date are summa-
rized in Tables 4 and 5. 

Agency Representatives during Construction (other than CPUC EMs): 

None. 

CPUC NOTICES TO PROCEED (NTPS) & ANF PERMITTING 

Table 1 summarizes the CPUC Notice to Proceed and ANF permitting activity for the Antelope Transmis-
sion Projects, Segments 1-3, and TRTP, Segments 4-11, to date. 
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TABLE 1 
CPUC NTPS & ANF PERMITTING 

(Updated 09/29/11) 

NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

Segment
# Description 

CPUC NTPs, Segments 1-3 

For CPUC NTP and Addendum activity on Segments 1-3 prior to 2010, please see Table 1 in Weekly Reports 106-107. 

#26 12/18/09 01/05/10 1 Expansion of Antelope Substation. 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent AR 19 and access road to Const 34A. 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent refueling basin at Hydrant Yard. 

#27 12/23/09 01/05/10 3B Oak Peak Communication Site 

CPUC 
Addendum 

01/25/10 02/01/10 2 Reclassification of two temporary roads to permanent and 
relocation of transposition poles. 

Revised 
CPUC 

Addendum 

02/10/10 02/19/10 2 Relocate two previously approved transposition towers 
from Const 110 to Const 105. 

#28 02/10/10 02/18/10 3B Highwind Marshalling Yard 

#29 02/10/10 03/02/10 1 Relocation of the Sagebrush Transmission Line at the 
Antelope Substation expansion area. 

CPUC 
Addendum 

03/17/10 03/26/10 3A Vertical mulching, capping of a portion of the existing 
roadway, and making this overland route a permanent 
access for SCE operations and maintenance to Const 43. 

CPUC 
Addendum 

04/06/10 04/27/10 3B Elimination of transposition towers in Segment 3B. 

CPUC 
Addendum 

04/16/10 04/22/10 1 Installation of fiber optics surrounding the Antelope 
Expansion. 

CPUC 
Addendum 

05/25/10 06/04/10 1 Permanent overland travel routes for Operation and 
Maintenance inspections. 

CPUC 
Addendum 

05/25/10 06/04/10 2 Permanent overland travel routes for Operation and 
Maintenance inspections. 

CPUC 
Addendum 

11/23/10 12/14/10 Windhub
Substation 

Place additional riprap at the channel outlet at Windhub 
Substation, to mitigate for downstream erosion resulting 
form 2009/2010 rains. 

CPUC NTPs Segments 4-11 

#1 01/13/10 02/11/10 4, 5, 10 Yard 28 

#2 01/28/10 03/10/10 9 Vincent Substation Expansion 

#3 03/09/10 04/01/10 7,8 Rancho Vista Yard 

CPUC 
Addendum 

04/09/10 04/19/10 9 Changes to Substation components. 

#4 01/27/10 04/26/10 7, 8 Segment 7 and 8 Cell Sites 

#5 01/27/10 04/30/10 7 Segment 7 Telecom 

#6 03/29/10 05/12/10 7,8 Mesa Materials Storage Yard 

#7 05/12/10 05/28/10 8 Segment 8 telecommunications. 

#7 Mod 08/20/10 08/20/10 8 Minor re-routes to Segment 8 Telecom 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

Segment
# Description 

#8 04/27/10 06/04/10 8 Segment 8 Contractor Yards 

#9 07/21/10 07/29/10 7 Segment 7 Contractor Yards 

#10 04/08/10 08/03/10 7, 8 66 kV re-route and relocation 

#10 Mod 01/28/11 02/04/11 7/8 66 kV Replace 14 existing wooden H-frames poles with steel 
H-frame poles in order to support the double 66 kV circuit. 

#10 Mod 12/03/10 Retracted 
by SCE 

7/8 66 kV Change the design of the 66 kV line entry into the Chino 
Substation from underground to overhead. Visual 
simulation pending. 

#10 Mod 03/15/11 03/22/11 7/8 66 kV Removal and replacement of 21 wood poles with 
lightweight steel poles within Rio Hondo Substation. 

#10 Mod 04/22/11 04/29/11 7/8 66 kV Underground telecom. 

#10 Mod 04/22/11 05/03/11 7/8 66 kV Chino pole removals. 

#10 Mod 05/23/11 06/02/11 7/8 66 kV Realignment of approximately 500 feet of 66 kV 
underground transmission line. 

#10 Mod 07/20/11 07/25/11 7/8 66 kV Dusty underground connection. 

#10 Mod 08/26/11 09/01/11 7/8 66 kV New Fiber Optic Underground trench 

#10 Mod 08/29/11 09/08/11 66 kV Insulator replacement in Montebello Hills 

#11 05/08/10 08/12/10 8 Segment 8 Transmission Line, Chino Hills, Phase I 

#11 Mod 09/07/11 09/12/11 8 Increased grading limits for access road to towers M57-T1 
and M24-T1A 

#12 07/28/10 08/20/10 4, 5, 10 Segment 4, 5, 10 Contractor Yards 

#13 07/19/10 08/24/10 8 Segment 8 Transmission Line, Phase 2 and 3 

#14 08/25/10 09/03/10 4 Partial Transmission Line work associated with an LADWP 
outage 

#15 08/13/10 09/10/10 5 Segment 5 Transmission Line 

#15 Mod 03/08/11 03/14/11 5 Modification of FOC alignment 

#15 Mod 06/16/11 06/21/11 5 Additional disturbance areas for grading limits in 5 locations. 

#15 Mod 06/16/11 06/24/11 5 Temporary additional workspace near Tower 20. 

#16 08/30/10 09/13/10 4 Segment 4 Transmission Line 

#17 08/10/10 09/24/10 7 Segment 7 Transmission Line 

#17 Mod 01/13/11 02/25/11 7 Segment 7 66 kV wreck-outs. 

#17 Mod 07/06/11 07/19/11 7 Access road additions, modifications, grading limit 
modifications, and OPGW splice sites. 

#17 Mod 07/15/11 07/19/11 7 Removal of existing overhead ground wire and skywrap 
and replacement with fiber optical ground wire. 

#18 10/13/10 10/15/10 7 Potrero Grande Contractor Yard 

#19 10/29/10 11/12/10 4, 5, 10 Avenue F Contractor Yard 

#20 10/08/10 11/30/10 10 Segment 10 Telecom 

#20 Mod 04/19/11 05/06/11 10 
Telecom 

Changes to telecom route. ITP/BO acreage confirmation 
pending. 

#20 Mod 06/17/11 06/24/11 10 
Telecom 

Additional trenching and vault placement along Oak Creek 
Road. 

#21 11/18/10 12/09/10 6 & 11 Vincent North Material Yard. 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

Segment
# Description 

#21 Mod 06/10/11 06/24/11 Vincent 
North MY 

Telephone and IT installation at Vincent North Material 
Yard. 

#22 11/18/10 12/09/10 6 & 11 Vincent South Material Yard. 

CPUC 
Addendum 

11/22/10 12/14/10 Vincent 
Substation 

Section of road widening and riprap extension for the 
Vincent Substation expansion. 

#23 12/22/10 01/11/11 6 & 11 Material Yard 75 

#24 11/10/10 01/13/11 8 Segment 8 West, Phase 4 Transmission Line. 

#24 Mod 06/15/11 06/20/11 8 Access road to M3-T3A and M48-T1, Segment 8 Phase 4. 

#25 11/19/10 01/13/11 8 Fullerton (1) and Tonner Canyon (2) Contractor Yards. 
USFWS/CDFG survey requirements for Tonner Cys 
required. Only Fullerton CY approved under NTP #25. 

#26 06/22/10 01/14/11 9 Whirlwind Substation. 

#27 01/03/11 03/08/11 10 Segment 10 Transmission Line. 

CPUC 
Addendum 

03/01/11 03/17/11 9 Bridge construction to access Whirlwind Substation. 

#28 04/22/11 05/06/11 6, 11 Construction Yard 58. 

#29 05/06/11 05/13/11 6, 11 San Gabriel Yard. 

#30 05/16/11 06/07/11 4, 5 Modifications to the Midway Vincent #3 T/L. 

#31 06/24/11 06/30/11 11A Segment 11A Transmission Line Goodrich to Mesa (off ANF) 

 09/12/11 
Bio 

submitted 
09/14/11 

Under 
Review 

6A Towers 1-35 both private and ANF Lands 

ANF PERMTTING – Segment 1, 6 & 11 

 11/29/07 12/14/07 1 Radio Repeater – installation of a temporary radio repeater 
site on Sierra Pelona Ridge to provide communication 
during construction activities tied to the project. 
Improvement installation began Jan. 11 

 09/27/07 12/14/07 1 Geotechnical testing – 23 geotechnical borings are authorized 
on National Forest lands to provide additional information 
that will be used in the design of the transmission towers. 
Notice to proceed was signed Jan 31 to begin work the 
week of Feb. 3 

  07/14/08 1 Removal of the 66 kV conductor within the ANF, from 
tower 7-3 (near southern Forest boundary) to 16-3 (near 
Bouquet Reservoir) Phase I. 

  09/23/08 1 Removal of the 66 kV conductor within the ANF, Phase II 

  10/23/08 1 Construction of the 500 kV transmission line and wreck-out 
of the 66 kV towers in the ANF, Section 2. 
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VARIANCE & TEMPORARY EXTRA WORKSPACE REQUESTS 

Variance Requests and Temporary Extra Workspace (TEWS) Requests submitted to date are summarized 
in Tables 2 and 3, respectively. 

TABLE 2 
VARIANCE REQUESTS 

(Updated 09/29/11) 

Variance 
Request 

Date 
Requested 

Date 
Issued 

Segment 
# Description 

Variance Requests, Segments 1-3 

For Variance Request activity on Segments 1-3 prior to 2010, please see Table 2 in Weekly Reports 106-107. 

VR #66 01/11/10 01/19/10 1 Modify the requirements of Mitigation Measure B-1a 
(Provide Restoration/Compensation for Impacts to 
Native Vegetation Communities) to fulfill a request 
from the property owner. 

VR #67 01/15/10 01/19/10 3A Modify requirements of Mitigation Measure B-27b and 
APMs BIO-2 and BIO-7 to preserve cut Joshua trees 
onsite instead of off-site disposal to the extent possible 
for habitat creation purposes. 

VR #68 04/09/10 04/12/10 1 Release restoration requirements on road to wreck-out 
tower 20-4 in Section 3. 

VR #69 05/04/10 05/07/10 1 Contractor Yards surrounding Antelope Substation. 

VR #69 
MOD 

07/29/10 08/02/10 1 Additional space for storage at Antelope Substation for 
material being delivered for Antelope, Vincent and 
Whirlwind substations. 

VR #70 06/02/10 06/04/10 1 Additional disturbance areas adjacent to the pole 
erections for the 220 kV Sagebrush relocation work 
around the Antelope Substation. 

VR #71 06/22/10 06/23/10 1 Change in construction work hours for work on the 
Sagebrush 220 kV transmission line. 

VR #71 
MOD #1 

06/24/10 06/25/10 1 Expansion of construction hours for Sagebrush 220 kV 
T/L and foundation installation work at Antelope 
Substation. 

VR #71 
MOD #2 

07/08/10 07/09/10 1 Further expansion of construction hours for Antelope 
Substation construction. 

VR #71 
MOD #3 

11/18/10 11/19/10 1 Further expansion of construction hours for Antelope 
Substation construction. 

Variance Requests, Segments 4-11 

VR #1 03/25/10 03/26/10 9-Vincent Expand grading area of Vincent substation by 15 feet 
for temporary turnaround areas for equipment. 

VR #2 05/25/10 05/27/10 7 Relocation of helicopter landing zone for Segment 7 
telecommunications work. 

VR #3 06/08/10 06/10/10 7 Clarification of Segment 7 Telecom construction 
operating hours and to work the weekend dates of 
June 12, 13, 19, and 20, within the City of Irwindale 

VR #4 08/11/10 08/13/10 9-Vincent Utilize a fire hydrant along an unpaved spur road and 
also place two 10,000-gallon elevated water storage 
tanks adjacent to the hydrant. 

VR #5 08/20/10 08/20/10 7 Night work for Segment 7 Telecom 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

Segment 
# Description 

VR #6 08/26/10 08/26/10 8 Work on weekends for Segment 8 Telecom. 

VR #7 09/10/10 09/16/10 8 New wire setup and pull sites for Segment 8 Phase 1 

VR#8 09/16/10 09/16/10 8 Clarification of construction hours for Segment 8 Phase 1 

VR #9 09/14/10 09/20/10 Yard 28 & 
Rancho 

Vista Yard 

Hotwork (welding and cutting) at Yard 28 and Rancho 
Vista Yard. 

Verbal 10/08/10 10/08/10 8, 
Phases  
2 & 3 

Wire sites for construction on Sunday, October 10. 

VR #10 10/08/10 10/13/10 8 Additional Phase 2 & 3 wire sites. 

VR #11 10/01/10 10/15/10 8 Relief from focused biological survey requirements 
because of restricted property access, Phase I. 

VR #12 10/06/10 10/15/10 8 Additional Phase I wire sites. 

VR #13 11/09/10 11/17/10 5 Additional wire stringing sites. 

VR #14 11/17/10 11/19/10 8 Additional Shoofly pole in Tonner Canyon, Segment 8, 
Phase 1 

VR #15 11/18/10 11/19/10 5 Additional guard poles between Highway 14 and Sierra 
Highway. 

VR #16 11/12/10 11/19/10 5 Realign an existing access road at the southeastern 
corner of the Vincent Substation 500 kV expansion 
area to allow for the construction of the Segment 5 T/L. 

VR #17 Revised 
11/17/10 

11/22/10 8 Additional 66 kV material storage near Rio Hondo and 
Chino Substations 

VR #18 11/24/10 12/01/10 5 Continue use of two existing access roads that are 
approved under a TEWS 

VR #19 Revised 
11/23/10 

12/01/10 5 Additional wire stringing sites. 

VR #20 11/30/10 12/02/10 8 Revised alignment of an access road for safer access to 
tower sites. 

VR #21 12/03/10 12/03/10 7/8 Remove fabric on chain-link fence surrounding Mesa 
MY because of graffiti 

VR#22 11/22/10 12/07/10 7 Additional wire stringing sites. 

VR #23 12/03/10 12/09/10 7 Ten additional access roads. 

VR #24 12/17/10 12/20/10 8 Use of an existing concrete parking area/pad in Tonner 
Canyon as a helicopter landing zone and equipment 
staging and parking area, Segment 8, Phase I. 

VR #25 12/17/10 12/20/10 8 Revision to the Structure Work Area for Tower M73-T2, 
Segment 8, East (Phase III). 

VR #26 01/06/11 01/06/11 7 Revised disturbance areas in Montebello Hills 

VR #27 01/12/11 01/13/11 7 Relocation of interset tower M54-T3a 

VR #28 01/14/11 01/19/11 Yard Grading at Vincent South Material Yard. 

VR #29 01/14/11 01/19/11 Yard Additional parking areas at Rodeo North and South 
Contractor Yards. 

VR #30 01/28/11 01/28/11 Yard Grading at Vincent North Material Yard. 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

Segment 
# Description 

VR #31 02/04/11 02/04/11 7, 8 Revised 66 kV underground alignment along Edison 
Avenue in the City of Chino 

VR #32 02/04/11 02/07/11 Whirlwind Temporary offsite equipment loading/unloading and 
parking area. 

VR #33 02/08/11 02/10/11 8 Access route to Tower M0-T6. 

VR #34  02/11/11 Whirlwind Temporary concrete slab within work area (VR #32). 

#35 02/14/11 02/14/11 8 Access to additional wire setup sites between Oaks 
Avenue and Tower M46-T7b. 

#36 02/14/11 02/15/11 10 
Telecom 

Move two wood poles approximately 5 feet out of the 
drainage along Oak Creek Road. 

#37 02/19/11 02/24/11 6 Modification to Yard 75 boundaries. 

#38 02/23/11 02/25/11 8 Expansion of wire site for Phase 4 work. 

#39 03/01/11 03/03/11 All 
Yards 

Replace fence fabric screening with slats for safety 
reasons during high wind events. 

#40 03/02/11 03/03/11 5 Additional access road to Construct 29. 

#41 03/04/11 03/08/11 5 Additional access road improvements. 

#42 03/04/11 03/08/11 4 Additional access road improvements. 

#43 03/03/11 03/10/11 8 Additional access to Tower M2-T2. 

#44 03/16/11 03/18/11 8 Tower M2-T5 and access road shift within SCE ROW 

#45 03/22/11 03/25/11 5 Soil Stockpile areas at three locations 

#46 03/25/11 04/04/11 7 Temporary disturbance areas for underground distur-
bance, 66 kV 

#47 04/05/11 04/06/11 8 Wire Setup Sites for Tower M2-T2. 

#48 04/06/11 04/08/11 5,8 Start of construction prior to Los Angeles County 
Public Works grading permit issuance. 

#49 04/06/11 04/08/11 8 Extended work hours on Segment 8, Phase 2 

#50 04/05/11 04/13/11 8 Turnouts along Sanome Mountain Way. 

#51 03/29/11 04/13/11 8 Water bar repair and construction. 

#52 04/11/11 04/14/11 7 Additional access to Interset M54-T3A 

#53 04/05/11 04/15/11 5, 8 Permission to build slope stabilization Towers prior to 
L.A. County Public Works Permit 

#54 04/14/11 04/18/11 5 Soil stockpile area near Tower 27 

#55 04/12/11 04/20/11 4 Relocate two towers and associated access roads and 
disturbance areas within ROW. 

#56 04/13/11 04/20/11 Yards Installation of temporary power poles to provide power 
to Vincent North and Vincent South Material Yards. 

#57 04/07/11 04/25/11 7 Additional improvements to Van Tassel Motorway. 

#58 05/02/11 05/05/11 8 Tower M48-T4 access road. 

#59 05/06/11 05/09/11 8 Segment 8 Phase 1, M49-T1 and M59-T2 additional 
parking, staging and turn-around areas. 

#60 04/25/11 05/13/11 7 Wire Setup Site expansions. 

#60 Mod 04/25/11 06/06/11 7 Additional Wire Setup Site 7.1a. 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

Segment 
# Description 

#61 05/11/11 05/13/11 5 Additional access off Godde Hill Road 

#62 05/12/11 05/18/11 7 Soil stockpile area near M27-T3 

#63 05/19/11 05/23/11 8 Change to previously approved access road at M61-T1, 
Segment 8 Phase 1. 

#64 05/23/11 06/06/11 8 Extra work space to accommodate wire tagging areas. 

#65 05/25/11 06/06/11 8 Extra parking, staging and turnaround at Tower M48-T3. 

#66 05/26/11 06/06/11 5 Elizabeth Lake access road. 

#67 05/27/11 06/06/11 8 Additional workspace near M23-T2A in Segment 8 
phase 1. 

#68 05/10/11 
Revised 
06/14/11 

06/24/11 All Allow continued use of approved TEWS access roads if 
nesting birds subsequently move in. 

#69 06/14/11 CPUC 
Review 

All Variance to MM AQ-1d 

#70 06/14/11 06/30/11 5 Change in pulling site locations at CT 22, 43, 51a & 57. 

#71 06/27/11 07/06/11 8 Extra workspace at M57-T2 and M57-T3. 

#72 07/01/11 07/08/11 8 Additional workspace at the I-605 Shoofly area 

#73 06/01/11 07/08/11 10 Shift in Tower 43 Wire Setup Site. Additional 
information provided 07/07. 

#74 07/22/11 07/28/11 11A Modification of guard pole sites along Segment 11A. 

#75 07/25/11 08/03/11 11A Equipment AQ-1d compliance. 

#76 07/18/11 
Revised 
07/25/11 

08/03/11 5 Relocation of a Wire Stringing Site near Tower 34. 
Inquiry sent 07/27. 

#77 07/27/11 08/03/11 4 Two additional Wire Stringing Sites near Towers 35 
and 51. Inquiry sent 08/01. 

#78 08/03/11 08/04/11 8 Relief from focused biological survey requirements 
because of restricted property access, Phase I. CDFG 
approval provided. 

#79 08/06/11 08/11/11 4 Guard pole site near Tower 52. 

#80 08/10/11 08/12/11 10 Roadway reclassification and modifications near Tower 83. 

#81 08/12/11 08/18/11 10 Roadway reclassification and modifications near Towers 48 
and 49. 

#82 08/18/11 08/30/11 4 Wire setup site (WSS) relocations and new WSS and 
overland travel routes. Inquiry sent 08/22; response 
submitted 08/26 

#83 07/26/11 08/30/11 8 MA1-T2 and MA1-T4 access road. 

#84 08/30/11 09/01/11 8 M54-T1 and M54-T2 Access road and staging area. 

#85 07/15/11 09/12/11 8 Additional guard structure sites at Fullerton Road and 
WSS at M51-T2, M51-T3, M50-T1, M45-T4 and M6-T2. 
Gnatcatcher acreages pending. 

#86 09/02/11 09/12/11 4 Two guard pole sites 

#87 09/09/11 09/12/11 10 Use of existing roads between 90th street west and 
tower 6 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

Segment 
# Description 

#88 09/15/11 09/20/11 4, 5 & 10 Allow for the use of six water trucks that don’t meet 
the requirements of MM AQ-1d. 

#89 09/15/11 09/22/11 10 Increased turning radii @ CT 67 & 68 and road 
improvement at CT 74. 

#90 09/26/11 Under 
Review 

5 Extra work space for CT 30. 

 09/28/11 Under 
Review 

5 Addition of mats @ CT 45. 

 09/28/11 Under 
Review 

7/8 66 kV Extra work space and pole installation & removal. 
Inquiry sent 09/29/11. 

 09/28/11 Under 
Review 

8 Road widening in Tonner Canyon. 

 09/28/11 Under 
Review 

8 Twenty-four staging and turnaround areas. 

TABLE 3 
TEMPORARY EXTRA WORKSPACE (TEWS) REQUESTS 

(Updated 09/29/11) 

TEWS 
Request 

Date 
Requested 

Date 
 Approved 

Segment 
# Description 

TEWS, Segments 1-3 

For TEWS activity on Segments 1-3 prior to 2010, please see Table 3 in Weekly Reports 106-107. 

TEWS, Segments 4-11 

#1 09/30/10 09/30/10 7 Re-phasing work at a tower not previously identified 
on Rio Hondo–Amador-Jose-Mesa 66 kV  

#2 10/8/10 10/8/10 4 Park a boom truck on LADWP access road during the 
outage 

#3 10/12/10 10/12/10 8 Use a wire setup site not previously identified on 
Chino–Mira Loma No. 1 

#4 10/20/10 10/20/10 5 Extra space from wire truck parking near Vincent 
Substation. 

#5 10/21/10 10/21/10 7 Use a site not previously identified for staging of 
equipment and materials at Tower M54-T3a. 

#6 11/1/10 11/1/10 5 Use of an existing SCE access road. 

#7 11/1/10 11/3/10 5 Use of an existing road (Parkwood Drive). 

#8 11/2/10 11/2/10 8 Use a site not previously identified for vehicle 
parking and as a helicopter landing zone.  

#9 11/30/10 12/1/10 5 Use 8 existing spur roads as extra parking and 
turnaround areas 

#10 12/2/10 12/2/10 7 Additional access road for on Rio Hondo–Anita 
No. 2 66 kV.  

#11 12/8/10 12/8/10 5 Use an existing spur road near Tower 29, north of 
Elizabeth Lake Road. 
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TEWS 
Request 

Date 
Requested 

Date 
 Approved 

Segment 
# Description 

#12 12/9/10 12/9/10 7 Additional access road near Towers M41-T1 through 
M41-T3 

#13 12/14/10 12/14/10 8 Access road to Tower M0-T6. 

#14 1/10/11 1/10/11 8 Access road to Tower M2-T5 

#15 1/11/11 1/11/11 8 Additional parking area in Tonner Canyon. 

#16 1/17/11   1/17/11 5 Additional parking and turnaround area near Tower 
54. 

#17 1/18/11 1/18/11 7 Use of a dirt road for access to M41-T4 wire sites. 

#18 2/4/11 2/4/11 7 Additional access road to Tower M54-T3a.  

#19 2/11/11 2/11/11 5 Extension for use of mudpit road north of Elizabeth 
Lake Road. 

#20 2/15/11 2/25/11 7 Crane parking on Brookridge Road in the City of Duarte.  

#21 3/2/11 3/2/11 8 Additional parking within Tonner Canyon adjacent to 
M57-T1 

#22 3/3/11 3/3/11 8 Additional parking within Tonner Canyon adjacent to 
M57-T3 

#23 3/3/11 3/3/11 7 Additional parking for a crane along Greenbank and 
Brookridge Roads in the City of Duarte 

#24 03/25/11 03/25/11 8 Additional space within Chino Sub for wire stringing. 

#25 3/31/11 3/31/11 5 Additional parking on SCE roads near tower 50. 

#26 04/11/11 04/11/11 8 Additional access within Pathfinder Park to Tower 
M9-T1B.  

#27 04/12/11 04/14/11 8 Mid-span access between M3-T5 and M4-T1 to 
install sleeves.  

#28 04/07/11 04/07/11 5 Additional parking/staging area adjacent to 
Tower 54; original TEWS had expired. 

#29 04/07/11 04/07/11 5 Use of private dirt road so that Woodward Brothers 
could remove their drill; cannot cross Amargosa 
Creek due to flow. 

#30 05/22/11 05/26/11 5 Mat placement to protect drainage pipes along access 
road at Parkwood Drive. 

#31 06/08/11 06/09/11 8 Additional access at the 605 Shoofly. 

#32 05/23/11 06/06/11 5 Use of spur road near Tower 26. 

#33 06/07/11 06/09/11 5 Extended original TEWS for spur road near Tower 54. 

#34 06/13/11 06/14/11 11 Additional parking outside of San Gabriel Yard 

#35 06/28/11 06/28/11 5 Additional staging near Tower 44. 

#36 07/08/11 07/11/11 5 Additional staging area near Tower 51. 

#37 07/20/11 07/20/11 8 Additional access at Rooks Road  

#38 07/20/11 07/20/11 8 Additional stage area at M60-T1 

#39 07/27/11 07/27/11 8 Additional staging and turnaround between M54-T1 
and M54-T2.  

#40 08/01/11 08/01/11 5 Use of spur road for additional parking and staging 
near Tower 52. 
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TEWS 
Request 

Date 
Requested 

Date 
 Approved 

Segment 
# Description 

#41 08/08/11 08/12/11 5 Use of disturbed area for parking and equipment 
staging near Tower 30. 

#42 08/10/11 08/10/11 8 New access to Tower MA1-T3 

#43 08/12/11 08/12/11 8 Additional guard pole site on Fullerton Road 

#44 08/12/11 08/12/11 11 Extra space at guard pole site on Del Mar Avenue 

#45 08/12/11 08/12/11 8 Access to distribution poles along Archibald Avenue 

#46 08/08/11 08/12/11 5 Use of disturbed area for parking and staging of 
equipment and vehicles. 

#47 08/18/11 08/18/11 8 Additional parking at M64-T4 

#48 08/19/11 08/19/11 11 Overland access to Tower M14-6 
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NON-COMPLIANCES & INCIDENTS 

Table 4 provides a summary of CPUC and SCE reported compliance incidents. A summary of CPUC 
Non-Compliance Reports and Project Memorandum is provided in Table 5. 

TABLE 4 
OTHER COMPLIANCE INCIDENTS 

(Updated 09/10/11) 

Description Type1 Date Location 

OTHER COMPLIANCE INCIDENTS, SEGMENTS 1-3 

For Other Compliance Incident activity on Segments 1-3 prior to 2010, please see Table 4 in Weekly Reports 
106-107. 

OTHER COMPLIANCE INCIDENTS, SEGMENTS 1-11 (January 2010 thru the present) 

CPUC 04/20/10 
06/03/10 
10/19/10 
11/15/10 
01/26/11 
07/25/11 
09/07/11 

Rancho Vista CY
Antelope 

Seg 7/8, 66 kV 
Segment 8 
Segment 8 
Segment 7 

Seg 7/8 66 kV 

Level 0   

Approved work areas & pre-construction surveys/sweeps: 
Entry prior to CPUC approval, entry prior to CPUC EM clearance 
(appropriate flagging/fencing in place), equipment/materials or 
parking outside of approved disturbance areas, 

Level 1 09/21/10 
10/01/10 
10/09/10 
12/06/10 
01/07/11 
01/12/11 
02/11/11 
02/12/11 
02/12/11 
02/14/11 
03/07/11 
03/11/11 
03/15/11 
03/15/11 
03/16/11 
03/29/11 
04/02/11 
04/25/11 
04/25/11 
04/27/11 
04/28/11 
05/05/11 
05/06/11 
06/02/11 
06/09/11 
06/13/11 
06/16/11 
06/16/11 
06/16/11 
06/20/11 
07/25/11 
07/28/11 
08/04/11 
08/08/11 

Mesa Yard 
Racetrack CY 
Segment 4 (2) 

Segment 8 
Segment 5 
Segment 4 

66 kV 
Segment 8 
Segment 8 

Segment 8(2) 
Whirlwind 
Segment 8 
Whirlwind 
Racetrack 
Segment 4 
Segment 5 
Segment 5 
Segment 5 
Whirlwind 

Vincent N MY 
Segment 8 
Segment 5 
Segment 4 

Segment 5 (2) 
Segment 7 

Segment 5 (2) 
10 Telecom 
Segment 7 
Segment 8 
Segment 5 

Segment 8 (2) 
Segment 8 
Segment 8 

Segment 11 
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Description Type1 Date Location 

08/25/11 
09/09/11 
09/09/11 
09/09/11 

Segment 8 
Segment 10 
Segment 7 
Segment 8 

Level 2 06/13/10 
01/12/11 
02/16/11 
02/17/11 
02/18/11 
02/18/11 
02/19/11 
02/21/11 
02/21/11 
02/25/11 
02/25/11 
02/25/11 
03/09/11 
03/10/11 
03/15/11 
03/16/11 
04/01/11 
04/06/11 
05/04/11 
05/14/11 
06/01/11 
06/02/11 

07/05/11(3) 
07/06/11 
07/12/11 
07/14/11 
07/28/11 
08/18/11 

Seg 7, Telecom 
Segment 4 
Segment 7 
Segment 7 
Segment 7 

Segment 7 66 kV
Segment 7 
Segment 4 
Segment 4 
Segment 4 
Segment 4 
Segment 4 
Segment 5 
Segment 5 
Segment 4 
Segment 4 
Segment 4 
Segment 8 
Segment 4 
Segment 4 

Segment 10 
Segment 10 
Segment 4 
Segment 4 
Segment 4 

Segment 10 
Segment 10 
Segment 8 

Level 3 03/16/11 Segment 4 

CPUC 09/21/10 
04/26/11 

Seg 8, Phase 1 
66 kV 

Level 0 06/30/11 Segment 8 (3) 

Biological Resource ESA (non-nesting) & Disturbance Areas: 
ESA buffer encroachment, work with no biological monitor 
present, work starting prior to daily biological sweep 

Level 1 08/03/10 
12/06/10 
02/07/11 
02/14/11 
02/16/11 
02/23/11 
03/09/11 
03/15/11 
04/02/11 
04/07/11 
05/16/11 
05/19/11 
06/07/11 
06/15/11 
06/15/11 
06/20/11 
06/24/11 
07/18/11 

Seg 7, Telecom 
Segment 8 
Segment 8 
Segment 7 
Segment 8 
Segment 8 
Segment 5 
Whirlwind 
Segment 4 
Segment 8 
Segment 8 
Segment 8 
Segment 4 

Segment 10 
Segment 5 

San Gabriel CY 
Segment 8 

Segment 4(2) 
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Description Type1 Date Location 

07/19/11 
07/21/11 
08/13/11 
08/23/11 
08/31/11 

10 Telecom 
Segment 8 

Segment 10 
Segment 7 

Fullerton Yard 

Level 2 03/05/11 
03/15/11 
08/23/11 
08/30/11 
09/07/11 
09/08/11 
09/09/11 

Segment 8 
Segment 5 
Segment 8 

Segment 10 
Segment 10 
Segment 10 
Segment 10 

Level 3   

CPUC 06/02/10 
06/04/10 
01/26/11 

Antelope 
Antelope 
Vincent 

Level 0   

Level 1 03/24/10 
05/12/10 
05/13/10 
06/24/20 
07/06/10 
01/28/11 
02/23/11 

Vincent 
Vincent 
Vincent 
Yard 28 
Yard 28 

Segment 5 
10 Telecom 

Level 2 06/17/10 
06/22/10 
03/29/11 
04/16/11 
05/09/11 
06/02/11 
06/17/11 
06/21/11 
07/11/11 

Vincent 
Yard 28 

Segment 8 
Segment 8 

Racetrack CY 
Segment 5 
Segment 5 

Segment 10 
Segment 4 

Nesting: Buffer encroachment, unauthorized nest removal, 
inadequate notifications, 

Level 3 04/29/11 Segment 8 

CPUC   

Level 0   

Biological Resource Endangerment: Foundation holes not 
covered @ the end of the day, micro-trash, improper bird netting 
installation/gaps in netting, road improvement in tortoise habitat, 
tortoise gates left open/gaps in fence Level 1 10/11/10 

10/12/10 
10/13/10 
11/05/10 
01/09/11 
01/12/11 
02/02/11 
02/08/11 
02/09/11 
02/12/11 
02/16/11 
02/14/11 
02/15/11 
02/15/11 
03/08/11 
03/10/11 

Vincent 
Vincent 

Racetrack CY 
Racetrack CY 

Segment 8 
Segment 5 
Segment 8 
Segment 8 
Whirlwind 
Whirlwind 

Rancho Vista MY
Whirlwind 
Whirlwind 
Segment 5 

Rodeo 
Rodeo 
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Description Type1 Date Location 

03/18/11 
03/23/11 
04/01/11 
03/29/11 
03/29/11 
03/31/11 
04/01/11 
04/06/11 
04/11/11 
04/18/11 

04/27/11(3) 
04/30/11 
05/03/11 
05/06/11 
05/07/11 
05/18/11 
05/20/11 
05/21/11 
05/25/11 
05/31/11 
06/01/11 
06/03/11 
06/04/11 
06/07/11 
06/08/11 
06/08/11 
06/08/11 
06/13/11 
06/14/11 
06/16/11 
06/20/11 
06/21/11 
06/23/11 
06/28/11 
07/14/11 
07/18/11 
08/01/11 
08/19/11 
08/22/11 
08/22/11 
08/22/11 
08/23/11 
08/29/11 
09/08/11 

Segment 4 
Material Yard 28

Segment 8 
Vincent N MY 

Material Yard 28
Material Yard 28

Segment 5 
Segment 4 
Whirlwind 

Racetrack CY 
Vincent N MY 
Vincent S MY 

Segment 4 
Whirlwind 

Vincent N MY 
Material Yard 28

Racetrack CY 
Vincent N MY 
Racetrack CY 

Segment 5 
Vincent S MY 

Segment 4 
Vincent N MY 
Vincent S MY 
Racetrack CY 
Vincent S MY 
Vincent N MY 

Segment 5 
Whirlwind 
Segment 7 
Segment 7 

Racetrack CY 
Racetrack CY 
Vincent N MY 

Segment 10 
Segment 8 

Strawberry CY 
Segment 8 

MY 28 
Segment 4 

Segment 8 (4) 
Segment 8 

Mira Loma MY 
Segment 10 

Level 2 03/08/11 
06/07/11 
06/09/11 
08/22/11 
08/30/11 
08/31/11 
08/31/11 
09/01/11 
09/07/11 

Whirlwind 
Whirlwind 
Segment 10 
Segment 8 
Segment 8 

Segment 8 (3) 
Fullerton Yard 

Segment 10 
Segment 10 

Level 3 05/31/11 Vincent S MY 
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Description Type1 Date Location 

CPUC 05/10/10 Segment 2 

Level 0 12/01/10 
12/02/10 
12/03/10 
12/07/10 
12/10/10 
02/02/10 

Segment 8 
Segment 8 

Vincent 
Segment 8 

Seg 7/8, 66 kV 
Segment 8 
Whirlwind 
03/30/11 

Level 1 09/24/10 
02/01/11 
03/22/11 

Segment 5 
Whirlwind 
Segment 4 

Level 2   

Cultural/Paleontological Resources: Site damage, no monitor 
present, inadequate notification, unauthorized artifact relocation, 

Level 3   

CPUC 05/12/11 Segment 8 

Level 0   

Hydrological Resources: Inadequate BMPs, jurisdictional 
drainage encroachment, track-out 

Level 1 09/09/10 
01/31/11 
02/01/11 
02/07/11 
02/10/11 
02/10/11 
02/11/11 
02/17/11 
02/23/11 
03/01/11 
03/01/11 
03/01/11 
03/08/11 
03/09/11 

03/22/11(2) 
03/23/11 
03/25/11 
04/06/11 
04/07/11 
04/07/11 
04/13/11 
04/14/11 
04/05/11 
04/18/11 
04/20/11 
04/26/11 
05/02/11 
05/03/11 
05/04/11 
05/12/11 
05/09/11 
06/09/11 
06/14/11 
06/24/11 
07/12/11 
07/14/11 
07/22/11 

Mesa Yard 
Segment 8 
Segment 8 

Mira Loma CY 
Vincent 
66 kV 

Racetrack CY 
Segment 5 

Segments 6 & 11
Segment 4 
Segment 4 
Segment 4 
Racetrack 
Segment 5 
Segment 8 
Segment 8 
Segment 4 
Segment 8 
Segment 8 
Segment 7 
Segment 8 
Segment 8 

Racetrack CY 
Mira Loma CY 

Segment 5 
Segment 7 
Segment 8 
Segment 8 
Segment 8 
Segment 8 

Racetrack CY 
Rodeo CY 
Segment 8 

Rio Hondo Yard
Whirlwind 

Racetrack CY 
Segment 8 
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Description Type1 Date Location 

07/26/11 
08/01/11 
08/08/11 
08/26/11 
08/23/11 
09/02/11 
09/09/11 

Segment 8 
Segment 8 

San Gabriel CY 
Racetrack CY 

Segment 8 
Segment 8 (2) 
Segment 10 

Level 2 04/21/11 Segment 8 

Level 3   

CPUC 05/28/10 
07/19/11 

Windhub 
Whirlwind 

Level 0   

Level 1 12/10/10 
02/03/11 
02/09/11 
03/07/11 
06/10/11 
07/12/11 
09/02/11 
09/02/11 

Racetrack CY 
Segment 7 

Mira Loma CY 
Whirlwind 
Segment 4 
Segment 8 
Segment 8 

Segment 7 66 kV 

Level 2   

Fuel/Hazardous Materials: Spills, no/inadequate secondary 
containment and labeling, drilling polymer disposed onsite 

Level 3   

CPUC   

Level 0 12/15/10 
12/28/10 

Seg 7/8, 66 kV 
Seg 7/8, 66 kV 

Level 1   

Level 2 01/20/11 Segment 7 

Public/Worker Safety: No monitoring at contaminated sites, 
traffic control not in compliance with TMP, no guard poles in 
place at roadways, 

Level 3   

CPUC 05/12/10 
05/04/11 

Antelope 
Whirlwind 

Level 0   

Air Quality: Fugitive dust, non-CA licensed equipment, dust 
generation from speeding, soil piles, exceeding idling time 

Level 1 10/18-22/10 
02/02/11 
02/09/11 
02/09/11 
02/10/11 
02/11/11 
02/19/11 
03/03/11 
03/07/11 
03/14/11 
03/15/11 
03/28/11 
03/28/11 
04/13/11 
04/22/11 
04/26/11 
05/02/11 
05/09/11 
06/07/11 

Segment 5 
Segment 8 
Segment 8 
Segment 8 
Whirlwind 
Whirlwind 
Whirlwind 

Vincent N. Yard
Whirlwind 
Whirlwind 
Whirlwind 
Segment 8 
Whirlwind 
Segment 5 
Segment 4 

MY 75 
Segment 5 
Whirlwind 

Racetrack CY 
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Description Type1 Date Location 

07/12/11 
07/18/11 
07/20/11 
08/01/11 
08/03/11 
08/05/11 
08/10/11 
08/15/11 
08/26/11 
09/09/11 

Whirlwind 
Segment 10 
Segment 4 

Segment 4 (2) 
Whirlwind 
Whirlwind 
Whirlwind 
Whirlwind 
Segment 8 
Segment 8  

Level 2   

Level 3   

1. Incident Type Definitions 
CPUC: Incident document by CPUC EM. 
Level 0: Unanticipated Discovery; documented by SCE Monitors. 
Level 1: Minor; documented by SCE Monitors. 
Level 2: Moderate; documented by SCE Monitors. 
Level 3: Significant; documented by SCE Monitors. 

TABLE 5 
CPUC NON-COMPLIANCE REPORTS & PROJECT MEMORANDA 

(Updated 09/29/11) 

Type Date Location Description 

NON-COMPLIANCE REPORTS & PROJECT MEMORANDA, SEGMENTS 1-3 

For CPUC Non-Compliance Reports & Project Memoranda activity on Segments 1-3 prior to 2010, please see 
Table 4 in Weekly Reports 106-107. 

NON-COMPLIANCE REPORTS & PROJECT MEMORANDA, SEGMENTS 1-11 
(January 2010 thru the present) 

CPUC Non-Compliance Reports (NCR): None Issued to Date 

NCR Issued 
02/24/11 

Withdrawn 
03/24/11 

Project-wide No notification of wildlife entrapment/mortality from bird 
deterrent netting.  

CPUC Project Memoranda (PM) 

PM 04/27/10 Segment 3A Delivery of equipment to Tower 43 within an ESA without 
monitors present. 

PM 06/23/10 Segment 8
West CY 

Vegetation clearing without preconstruction biological or 
clearance surveys within TRTP right-of-way. 

PM 02/16/11 Project-wide No notification provided on 10 separate Level 0 incidences. 

PM 02/16/11 Segment 7 Construction crews entered area prior to sweep being field 
validated by CPUC EM. 

PM 09/07/11 Segment 7 Use of unapproved area for staging material near Greenwood 
and Saturn Ave, Monterey Park. 
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PROJECT PHOTOGRAPHS 

 
 Figure 1: View of gator attached between the 
hardline and conductor during wire stringing 

activity, Segment 4. 

 
Figure 2: H&H Grading conducted clearing and grading of wire pull 

site near Tower 57, Segment 5. 
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Figure 3: Underground fiber optic cable installation near Towers 63 

and 64, Segment 5. 

 
Figure 4: KV Structures drilling Tower 29, 

Segment 10. 
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Figure 5: A PAR lineman removes a traveler, 

Segment 11. 

 
Figure 6: A Tri-State crew drills a foundation, Segment 7. 
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Figure 7: A Wilson crew assembles a tower within Tonner Canyon, 

Segment 8 Phase 1. Construction vehicles were parked on an access road, 
obstructing access from the western side of the site. 

 
Figure 8: Steel poles and SCE vehicles parked/staged in an unapproved area. A CPUC 

Project Memorandum was issued on September 7. 
 


