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PROJECT MEMORANDUM 
SCE TRANSMISSION PROJECTS, SEGMENTS 1 - 11 
 

To: John Boccio, Project Manager, CPUC 
From: Vida Strong, Aspen Project Manager 
Date: October 14, 2011 
Subject: Weekly Reports 190 and 191, September 11 to September 24, 2011 

INTRODUCTION 

This report provides a summary of the construction and compliance activities associated with the follow-
ing SCE transmission projects: 

1. Antelope-Pardee 500 kV Transmission Project, Segment 1, including Antelope Substation expansion; 

2. Antelope Transmission Project, Segments 2, 3A and 3B, including the Windhub and Highwind Sub-
stations; and 

3. Tehachapi Renewable Transmission Project, Segments 4 through 11, including Whirlwind Substation 
and the expansion of Vincent Substation. 

A summary of the Notices to Proceed with construction and Variance Request activity are also provided 
(see Tables 1 and 2, respectively, near the end of this report). Finally, a summary of Temporary Extra 
Workspace and non-compliance activity are provided in Tables 3 and 4 & 5, respectively. 

CPUC/Aspen Environmental Monitors (EM): Jenny Slaughter, Stephanie Jayne, and Allison Roth 

SEGMENTS 1-3: ANTELOPE-PARDEE AND ANTELOPE TRANSMISSION PROJECTS 

Summary of Activity: 

1. Mowing activity and weed abatement have been completed at the Highwind Material Yard near 
Tehachapi. The yard contains material for Segment 3B. 

2. Construction of Segments 1, 2, and 3A have been completed. Construction of Segment 3B, from 
Windhub Substation to and including Highwind Substation, has not started and no firm schedule has 
been developed by SCE. Focused surveys for desert tortoise and Mohave ground squirrel were conducted 
in the spring, and the survey results were approved on August 30 and September 16, respectively. 

3. Construction activities at the Antelope Substation included above grade electrical shunt capacitor work 
in Phase II, demolition of 66 kV station light and power, above grade construction for new station 
light and power, installation of 500 kV shunt capacitor bank foundations, installation of tubular steel 
pole (TSP) foundations and cages, and installation of chain link fencing for the perimeter wall. 

4. No materials were stored in the laydown yard at the Antelope Substation during this reporting period. 
The spoil pile in front of the Antelope construction trailers was leveled and covered with gravel and 
jute netting for potential future use. An SCE office trailer for TRTP 4-11 has been installed adjacent 
to the spoil pile area. 

5. Construction activities at the Windhub Substation included 500 kV switchrack and steel, 220 kV bus 
extension and testing, and work on the 3AA and 4AA banks. Lighting and security is being installed 
inside the substation. Capacitor below-grade foundations and conduit are 98% complete. Transporta-
tion of materials to Whirlwind Substation is ongoing. 
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6. Restoration on Segment 1 has been recently completed, and is still being maintained. The annual report 
for Segment 1 has been submitted. Quarterly Report #3 for the activity was submitted September 16th. 

7. Revegetation for Segments 2 and 3A started in mid-February and was completed in April. Ongoing 
maintenance activities will be documented in Quarterly Reports to the CPUC. 

Environmental Compliance: 

1. BMPs installed during construction of Segment 1 were observed to be in disrepair. SCE has been 
notified several times of the location of the damaged silt fencing. SCE removed some of the damaged 
BMPs. Operation and maintenance (O&M) crews removed the remaining fencing and t-posts. 

2. The CPUC EM observed a Nature’s Image crew pulling weeds around Segment 2 towers north of 
Elizabeth Lake Road. 

3. SCE has developed a solution for the channel incision that occurred immediately downstream of the 
riprapped stream channel at the Windhub Substation site for which an Addendum was approved by 
the CPUC. California Department of Fish and Game (CDFG) concurred that an amendment to the 
Streambed Alteration Agreement for this effort is not required. SCE is coordinating with the Regional 
Water Quality Control Board. 

 
No SCE NCR’s were issued during the reporting period. No Project Memoranda were issued for Segment 
1-3 construction activities during the subject period. Non-Compliance activities for the project to date are 
summarized in Table 4. 

AGENCY REPRESENTATIVES DURING CONSTRUCTION (OTHER THAN CPUC EMS): 

None 

TEHACHAPI RENEWABLE TRANSMISSION PROJECT (TRTP) SEGMENTS 4-11 

The SCE Tehachapi Renewable Transmission Project was evaluated in accordance with the California 
Environmental Quality Act and a Certification of Public Convenience and Necessity (CPCN) was granted 
by the CPUC on December 17, 2009. 

SEGMENTS 4, 5, AND 10 - ANTELOPE VALLEY 

Summary of Activity 

1. No work is scheduled to occur in the Vincent Substation expansion area until later October. Grading 
and below-grade civil construction is 99% complete. 500 kV above-grade construction and electrical 
work is 86% complete. The new control building is scheduled to break ground in December 2011/January 
2012. KGC remains onsite to maintain the SWPPP, BMP’s, trash, road sweeping, and dust control. 

2. Segment 4: KV Structures (drilling contractor) has completed foundation work and a total of 67 foun-
dations were placed. Tower erection is approximately 88% complete. Wire preparation activity con-
tinued throughout the segment, which included guard pole installation and helicopter use to install 
insulators and travelers. Wire stringing continued between Towers 35 to 48. H&M steel crews 
assembled and erected Tower M73-T3C inside Whirlwind Substation. 

3. Segment 5: Woodward Brothers (drilling contractor) continued drilling, setting rebar cages, and con-
crete pouring at Towers 49 and M97-T1XXX. H&M steel crews continued tower assembly and erec-
tion at Towers 28A and 28B. H&H Grading conducted removal of old steel and existing foundations 
from the 220 kV towers. Demolition of the 220 kV towers is 96% complete. H&H Grading conducted 
road and tower pad grading and re-contouring at Towers 18, 48, and 49. Vegetation and clearing 
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occurred in the wire set-up sites at Towers 38, 39, and 48. The H&M underground fiber optic crew 
completed work at Towers 63 and 64 and commenced work at Towers 43 and 44. 

4. Segment 10: KV Structures (drilling contractor) continued drilling, setting rebar cages using a spider 
jig for stub angle placement, and concrete pouring at Towers 10 through 24, 27, 29, and 35. Tower 89 
has not been drilled due to an occupied burrow. H&M steel crews continued tower assembly and erec-
tion at Towers 27, 28, 31 through 33, 42, 43, 53, 55, 63, 73, 82, and 92. Moore Fence Company con-
tinued temporary tortoise fence installation along various access roads north of Tehachapi Willow 
Springs Road. The permanent fence installation crew continued work in the tower disturbance sites 
and wire pull sites. BMP’s were installed along spur roads and tower disturbance sites. H&H Grading 
continued clearing, grubbing, and grading of disturbance sites and access roads. 

5. Segment 10 Telecom: On September 13, 2011, a crew performed splice work on a pole on the 
Windhub to Rosamond route. 

6. Whirlwind Substation: Ongoing work included 220 kV and 500 kV switchrack work, construction of 
the SPCC retention basin, grading of new roads inside the substation, 1AA work, Position 1 discon-
nect switches, insulators and conduction, and installation of perimeter wall. Watering for fugitive dust 
continued. 

Environmental Compliance: 

1. On September 12th, during a site visit, the CPUC EM was informed that the H&M underground fiber 
optic crew had pumped water from a trench onto the ground near Tower 63 on Segment 5. Water had 
collected in the trench from the weekend rain storm. The CPUC EM observed the ponded water at the 
end of a dirt access road (see Figure 1). The SCE Environmental Coordinator was notified of this 
occurrence. SCE was requested to provide details of the storm water discharge, including BMP’s that 
were in place for erosion control/sedimentation and if any concrete had been recently poured in the 
trench. SCE provided a memorandum on September 17th detailing the discharge. Concrete had not 
been poured in the trench and there were a series of fiber rolls in place at the point of discharge, but 
subsequently, the water flowed onto the dirt access road. 

2. On September 14th, during wire stringing activity, the hard line broke approximately 80 feet from the 
puller site near Tower 39 on Segment 4. This caused the hard line and a portion of the conductor to 
fall to the ground between Towers 39 and 48 (see Figure 2). None of the line was on the ground across 
any public streets because these were guarded. But in order to secure the area and pull the line off the 
ground, equipment and trucks had to drive outside the approved disturbance areas near Towers 39, 
47, and 48. Biological monitors were onsite to conduct a sweep of the newly impacted areas and 
observe activity. No cultural sites were located here and no biological Environmentally Sensitive 
Areas (ESAs) were impacted. SCE submitted written notification to CDFG for this incident. 

3. SCE submitted a request to CDFG and USFWS for approval to use an alternate tortoise gate on Seg-
ment 10. 

4. The CPUC EM informed the SCE Environmental Coordinator that there are two inactive soil stock-
piles near Towers 30 and 41 on Segment 5 that do not have BMP’s installed. The contractor addressed 
both piles by installing fiber rolls around the perimeter and covering with jute netting (see Figure 3). 

5. During Woodward’s (drilling contractor for Segment 5) morning tailboard, the CPUC EM discovered 
that groundwater was encountered at Tower M97-T1XXX. The SCE Environmental Coordinator 
informed the CPUC EM that the groundwater will be hauled off site to Robertson’s Ready Mix Cement 
Plant. The CPUC EM observed the groundwater being pumped out during the foundation concrete 
pouring. 

6. The CPUC EM expressed concern with concrete and water trucks making wide turns from Plum Road 
onto a spur road on Segment 10 (see Figure 4). Plum Road is a 22-foot gravel road and the trucks were 
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utilizing the adjacent dirt area. Because this dirt area was previously disturbed and is not considered 
desert tortoise and Mohave ground squirrel habitat, it will be restored after construction is completed. 

7. SCE submitted a letter from the USFWS listing approved tortoise handlers (authorized biologists). 

8. SCE submitted a spill report for a spill that occurred in the wire pull site between Towers 12 and 13 
on Segment 4. Approximately 24 ounces of hydraulic oil leaked from a CAT loader. The impacted 
soil was hauled off site and the equipment was repaired. 

9. The SCE Environmental Coordinator informed the CPUC EM that a red flag warning was issued on 
September 23rd. Crews on Segment 5 were shut down for the day. 

10. On September 7th, SCE requested concurrence from CDFG to passively relocate two burrowing owls 
at Tower 89 on Segment 10. CDFG requested additional information on September 9th. 

11. The CPUC received a memorandum from SCE on April 11th in regards to topsoil salvage from tem-
porary disturbance sites for restoration and visual requirements for Segments 4, 5 and 10. So far, there 
has been no salvaging of topsoil in project areas. In response to the memorandum, CPUC has requested 
that SCE document their topsoil salvaging plans by Project segment. In addition, in response to a May 
26th site visit on Segments 7 & 8 regarding top soil salvaging, the HMMP for Segments 4, 5 & 10 
will be revised to reflect the top soil salvaging protocols discussed during the site visit. 

12. Special-status species observed during the subject period by Biological Monitors included loggerhead 
shrike, desert kit fox, desert night lizard, burrowing owl, and northern harrier. 

13. No new nests were discovered during the subject period. 

Nineteen SCE Level 1 NCR’s and five SCE Level 2 NCR’s were issued during the subject period for 
TRTP Segment 4, 5 and 10 construction activities (see Table 4). No CPUC Project Memoranda or NCR’s 
were issued for Segments 4, 5, and 10 during this reporting period. Non-Compliance activities for the 
project to date are summarized in Tables 4 and 5. 

Agency Representatives during Construction (other than CPUC EMs): 

None. 

SEGMENTS 6 AND 11 - ANGELES NATIONAL FOREST 

Summary of Activity 

1. The Final EIS was released by the Angeles National Forest (ANF) on September 14, 2010. The ANF 
Record of Decision was issued on October 4, 2010, and the Special Use Permit is anticipated for 
release in early October 2011. Subsequently, construction is expected to begin in mid-October 2011. 

2. Vincent North and South Material Yards: During the subject period, material delivery occurred. 

3. During the subject period, PAR flew sockline and strung conductor for Pull #4 starting at M9-T2 and 
continuing north to south. 

4. San Gabriel Yard: During the subject period, material delivery occurred and the yard was used as a 
show-up site for PAR crews. 

5. Weed abatement activities have been completed on Segments 6 and 11 for the season. Approximately 
35 acres of weed abatement has occurred to date. 

Environmental Compliance 

1. Watering for dust control occurred at the Vincent North and South Material Yards. 

2. A yellow warbler was observed during the subject period by the Biological Monitors. 
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3. SCE provided an update on a bone fragment that was discovered from excavations at Kentucky 
Springs close to CT 16/M79-T5 on Segment 6. The fragment, approximately the diameter of a dime, 
was taken to an expert in bone identification at UCLA. It was determined that the fragment is from a 
large mammal skull, probably deer or elk, but not human. 

No SCE NCRs were issued during the subject period for TRTP Segment 6 and 11 construction activities. 
No CPUC Project Memoranda or NCR’s were issued for Segments 6 and 11 during this reporting period. 
Non-Compliance activities for the project date are summarized in Tables 4 and 5. 

SEGMENTS 7 AND 8 - LOS ANGELES AND SAN BERNARDINO COUNTIES 

Summary of Activity 

1. SCE, the Lead CPUC EM and CDFG met on-site in Whittier Narrows to discuss upcoming construc-
tion activity within Whittier Narrows within least Bell’s vireo habitat permitted under the Incidental 
Take Permit (ITP). CDFG provided concurrence that construction could proceed in areas previously 
approved under ITP, but that construction could not occur in areas submitted as part of the ITP 
amendment under review. 

2. Segments 7 & 8, 66 kV: During the subject period, SCE crews continued installing insulators and 
stringing wire on various 66 kV lines behind Mesa Substation. Additionally, crews continued installing 
underground conduit from a vault to a riser poles on the Rio Hondo–Amador-Jose-Mesa line within 
the Duck Farm. Wilson crews continued work on foundations within the Whittier Narrows recreation 
area on the Rio Hondo–Amador-Jose-Mesa line and began work along San Gabriel Boulevard on the 
Walnut-Hilgen-Mesa-Industry-Reno line (see Figure 5). Work included foundation drilling and road 
grading. 

3. Segment 7: Wilson crews mowed and installed BMPs at tower sites and wire setup sites to keep envi-
ronmental surveys active. Wilson continued assembly of two towers within USACE land and delivered 
steel to two other tower locations. Tri-State continued with foundation construction at two tower loca-
tions. Additionally, crews removed conductor and structures from M38-T5 to M39-T4 within Whittier 
Narrows (see Figures 6 and 7). To date, 75% of the conductor of the existing 220 kV Antelope-Mesa 
line has been removed, and 56% of the structures have been removed. Of the 78 new double circuit 
500 kV structures on the Mira Loma–Vincent line, a total of 32% of the foundations are complete and 
the structure assembly is 12% complete. 

4. Segment 8, Phase 1: Wilson crews mowed vegetation and installed BMPs at tower sites and wire 
setup sites to keep environmental surveys active. Wilson crews continued assembly and erection at 
three towers within Tonner Canyon and two towers within the City of Chino Hills (see Figure 7). Tri-
State continued drilling at two tower locations. DCX conducted foundation excavation at three loca-
tions. To date, 100% of the conductor and structures have been removed of the existing 220 kV Chino-
Mesa and Mira Loma–Walnut and Mira Loma–Olinda lines. Of a total 43 new structures on the 
double circuit 500 kV Mira Loma–Vincent line, a total 90% of the foundations are complete (includ-
ing 100% of the tubular steel pole foundations in the City of Chino Hills) and 80% of the towers are 
complete. 

5. Segment 8, Phase 2: Wilson crews mowed and installed BMPs at tower sites and wire setup sites to keep 
environmental surveys active. Both 220 kV circuits (Chino–Mira Loma #1 and #2) were energized in 
June 2011. 

6. Segment 8, Phase 3: No work occurred during the subject period. 

7. Segment 8, Phase 4: Wilson crews mowed and installed BMPs at tower sites and wire setup sites to 
keep environmental surveys active. DCX finished drilling at three tower locations and began drilling 



 
6 

at two tower locations. Tri-State continued drilling two foundations at the Interstate 605 (I-605) 
Shoofly. Foundations are now 20% complete on Phase 4. To date, 74% of the conductor and 74% of 
the structures on the existing 220 kV Chino-Mesa line have been removed. In total, foundations are 
20% complete, one structure on the new double circuit 500 kV Mira Loma–Vincent line has been 
erected, and three structures on the 220 kV Chino-Mesa line have been erected. 

Environmental Compliance: 

1. During the subject period, the Lead CPUC EM provided clarification to SCE about the TEWS 
approval process. Following a Project Memorandum for material storage in an unapproved area, SCE 
submitted a TEWS request for the material laydown/storage area at the corner of Saturn Avenue and 
Greenwood Avenue in Monterrey Park on September 9th. SCE cultural provided a clearance email at 
the time of the TEWS submittal; however, after the report was submitted a separate cultural survey 
was conducted and a cultural resource was discovered. The CPUC Lead EM informed SCE that the 
TEWS was no longer valid and the material laydown/storage area would have to be approved under a 
variance request. 

2. A CPUC Non-Compliance Report was issued on September 13th for TRTP construction activity 
occurring prior to the installation of exclusionary staking for sensitive resource areas and without 
resource monitoring in place. According to SCE’s biological tracking system, the sites were mowed 
prior to cultural resource flagging and no monitoring took place. After receiving clarification from 
SCE, it was determined that no actual mowing took place and the biological tracking table was 
incorrect. 

3. During the subject period, the CPUC EM spoke with SCE about concerns about management of mon-
itors within California gnatcatcher (CAGN) occupied habitat. The CPUC EM suggested that SCE 
obtain concurrence from USFWS if the protocol for monitoring within occupied CAGN habitat would 
change from the measures in the USFWS Biological Opinion (BO) and EIR/EIS. SCE responded that 
they would re-examine monitor assignments to be consistent with the BO and EIR. 

4. On September 20th, the CPUC Lead EM noticed a construction crew drilling a foundation in an area 
that had not been approved yet. SCE was aware of this and had told the crews to stop working. The 
soils in the foundation were suspected to be contaminated and were stockpiled on site until testing could 
be done. An SCE Level 2 non-compliance was issued for this activity. The crew demobilized from 
the area pending approval of the survey and SCE issued a stand-down for all 66 kV activity. 

5. On September 23rd, approximately .5 gallons of radiator fluid leaked from a vehicle at Tower M30/T4. 
The impacted soil was collected using an onsite spill kit. The SCE CIH was notified. 

6. The CPUC EM received three new preconstruction surveys reports for 66 kV, Segment 7 Segment 8 
Phase 1 and Segment 8 Phase 4 and conducted field verifications of ESA flagging and disturbance 
area staking. Approval was provided to SCE. 

7. Coastal California gnatcatcher, Vaux’s swift, Swainson’s hawk, loggerhead shrike, peregrine falcon, 
burrowing owl and yellow warbler were observed during the subject period by Biological Monitors. 

Eight SCE Level 1 and one SCE Level 2 non-Compliance Reports were issued during the subject period 
(see Table 4). One CPUC Non-Compliance Report was issued during the subject period for Segment 7 
and 8 construction activities relating to use of an unapproved work. Non-Compliance activities for the 
project to date are summarized in Tables 4 and 5. 

Agency Representatives during Construction (other than CPUC EMs): 
 
Erinn Wilson, CDFG 
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CPUC NOTICES TO PROCEED (NTPS) & ANF PERMITTING 

Table 1 summarizes the CPUC Notice to Proceed and ANF permitting activity for the Antelope Transmis-
sion Projects, Segments 1-3, and TRTP, Segments 4-11, to date. 
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TABLE 1 
CPUC NTPS & ANF PERMITTING 

(Updated 10/14/11) 

NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

Segment 
# Description 

CPUC NTPs, Segments 1-3 

For CPUC NTP and Addendum activity on Segments 1-3 prior to 2010, please see Table 1 in Weekly Reports 106-107. 

#26 12/18/09 01/05/10 1 Expansion of Antelope Substation. 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent AR 19 and access road to Const 34A. 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent refueling basin at Hydrant Yard. 

#27 12/23/09 01/05/10 3B Oak Peak Communication Site 

CPUC 
Addendum 

01/25/10 02/01/10 2 Reclassification of two temporary roads to permanent and 
relocation of transposition poles. 

Revised 
CPUC 

Addendum 

02/10/10 02/19/10 2 Relocate two previously approved transposition towers 
from Const 110 to Const 105. 

#28 02/10/10 02/18/10 3B Highwind Marshalling Yard 

#29 02/10/10 03/02/10 1 Relocation of the Sagebrush Transmission Line at the 
Antelope Substation expansion area. 

CPUC 
Addendum 

03/17/10 03/26/10 3A Vertical mulching, capping of a portion of the existing 
roadway, and making this overland route a permanent 
access for SCE operations and maintenance to Const 43. 

CPUC 
Addendum 

04/06/10 04/27/10 3B Elimination of transposition towers in Segment 3B. 

CPUC 
Addendum 

04/16/10 04/22/10 1 Installation of fiber optics surrounding the Antelope 
Expansion. 

CPUC 
Addendum 

05/25/10 06/04/10 1 Permanent overland travel routes for Operation and 
Maintenance inspections. 

CPUC 
Addendum 

05/25/10 06/04/10 2 Permanent overland travel routes for Operation and 
Maintenance inspections. 

CPUC 
Addendum 

11/23/10 12/14/10 Windhub
Substation 

Place additional riprap at the channel outlet at Windhub 
Substation, to mitigate for downstream erosion resulting 
form 2009/2010 rains. 

CPUC NTPs Segments 4-11 

#1 01/13/10 02/11/10 4, 5, 10 Yard 28 

#2 01/28/10 03/10/10 9 Vincent Substation Expansion 

#3 03/09/10 04/01/10 7,8 Rancho Vista Yard 

CPUC 
Addendum 

04/09/10 04/19/10 9 Changes to Substation components. 

#4 01/27/10 04/26/10 7, 8 Segment 7 and 8 Cell Sites 

#5 01/27/10 04/30/10 7 Segment 7 Telecom 

#6 03/29/10 05/12/10 7,8 Mesa Materials Storage Yard 

#7 05/12/10 05/28/10 8 Segment 8 telecommunications. 

#7 Mod 08/20/10 08/20/10 8 Minor re-routes to Segment 8 Telecom 

#8 04/27/10 06/04/10 8 Segment 8 Contractor Yards 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

Segment 
# Description 

#9 07/21/10 07/29/10 7 Segment 7 Contractor Yards 

#10 04/08/10 08/03/10 7, 8 66 kV re-route and relocation 

#10 Mod 01/28/11 02/04/11 7/8 66 kV Replace 14 existing wooden H-frames poles with steel 
H-frame poles in order to support the double 66 kV circuit. 

#10 Mod 12/03/10 Retracted 
by SCE 

7/8 66 kV Change the design of the 66 kV line entry into the Chino 
Substation from underground to overhead. Visual 
simulation pending. 

#10 Mod 03/15/11 03/22/11 7/8 66 kV Removal and replacement of 21 wood poles with lightweight 
steel poles within Rio Hondo Substation. 

#10 Mod 04/22/11 04/29/11 7/8 66 kV Underground telecom. 

#10 Mod 04/22/11 05/03/11 7/8 66 kV Chino pole removals. 

#10 Mod 05/23/11 06/02/11 7/8 66 kV Realignment of approximately 500 feet of 66 kV underground 
transmission line. 

#10 Mod 07/20/11 07/25/11 7/8 66 kV Dusty underground connection. 

#10 Mod 08/26/11 09/01/11 7/8 66 kV New Fiber Optic Underground trench 

#10 Mod 08/29/11 09/08/11 66 kV Insulator replacement in Montebello Hills 

#11 05/08/10 08/12/10 8 Segment 8 Transmission Line, Chino Hills, Phase I 

#11 Mod 09/07/11 09/12/11 8 Increased grading limits for access road to towers M57-T1 
and M24-T1A 

#12 07/28/10 08/20/10 4, 5, 10 Segment 4, 5, 10 Contractor Yards 

#13 07/19/10 08/24/10 8 Segment 8 Transmission Line, Phase 2 and 3 

#14 08/25/10 09/03/10 4 Partial Transmission Line work associated with an LADWP 
outage 

#15 08/13/10 09/10/10 5 Segment 5 Transmission Line 

#15 Mod 03/08/11 03/14/11 5 Modification of FOC alignment 

#15 Mod 06/16/11 06/21/11 5 Additional disturbance areas for grading limits in 5 locations. 

#15 Mod 06/16/11 06/24/11 5 Temporary additional workspace near Tower 20. 

#16 08/30/10 09/13/10 4 Segment 4 Transmission Line 

#17 08/10/10 09/24/10 7 Segment 7 Transmission Line 

#17 Mod 01/13/11 02/25/11 7 Segment 7 66 kV wreck-outs. 

#17 Mod 07/06/11 07/19/11 7 Access road additions, modifications, grading limit 
modifications, and OPGW splice sites. 

#17 Mod 07/15/11 07/19/11 7 Removal of existing overhead ground wire and skywrap 
and replacement with fiber optical ground wire. 

#18 10/13/10 10/15/10 7 Potrero Grande Contractor Yard 

#19 10/29/10 11/12/10 4, 5, 10 Avenue F Contractor Yard 

#20 10/08/10 11/30/10 10 Segment 10 Telecom 

#20 Mod 04/19/11 05/06/11 10 
Telecom 

Changes to telecom route. ITP/BO acreage confirmation 
pending. 

#20 Mod 06/17/11 06/24/11 10 
Telecom 

Additional trenching and vault placement along Oak Creek 
Road. 

#21 11/18/10 12/09/10 6 & 11 Vincent North Material Yard. 

#21 Mod 06/10/11 06/24/11 Vincent 
North MY 

Telephone and IT installation at Vincent North Material 
Yard. 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

Segment 
# Description 

#22 11/18/10 12/09/10 6 & 11 Vincent South Material Yard. 

CPUC 
Addendum 

11/22/10 12/14/10 Vincent 
Substation 

Section of road widening and riprap extension for the 
Vincent Substation expansion. 

#23 12/22/10 01/11/11 6 & 11 Material Yard 75 

#24 11/10/10 01/13/11 8 Segment 8 West, Phase 4 Transmission Line. 

#24 Mod 06/15/11 06/20/11 8 Access road to M3-T3A and M48-T1, Segment 8 Phase 4. 

#25 11/19/10 01/13/11 8 Fullerton (1) and Tonner Canyon (2) Contractor Yards. 
USFWS/CDFG survey requirements for Tonner Canyon 
required. Only Fullerton CY approved under NTP #25. 

#26 06/22/10 01/14/11 9 Whirlwind Substation. 

#27 01/03/11 03/08/11 10 Segment 10 Transmission Line. 

CPUC 
Addendum 

03/01/11 03/17/11 9 Bridge construction to access Whirlwind Substation. 

#28 04/22/11 05/06/11 6, 11 Construction Yard 58. 

#29 05/06/11 05/13/11 6, 11 San Gabriel Yard. 

#30 05/16/11 06/07/11 4, 5 Modifications to the Midway Vincent #3 T/L. 

#31 06/24/11 06/30/11 11A Segment 11A Transmission Line Goodrich to Mesa (off ANF) 

 09/12/11 
Bio 

submitted 
09/14/11. 

Cultural & 
biological 

clarifications 
submitted 
10/13/11 

Under 
Review 

6A Towers 1-35 both private and ANF Lands 

ANF PERMTTING – Segment 1, 6 & 11 

 11/29/07 12/14/07 1 Radio Repeater – installation of a temporary radio repeater 
site on Sierra Pelona Ridge to provide communication 
during construction activities tied to the project. Improvement 
installation began Jan. 11 

 09/27/07 12/14/07 1 Geotechnical testing – 23 geotechnical borings are authorized 
on National Forest lands to provide additional information 
that will be used in the design of the transmission towers. 
Notice to proceed was signed Jan 31 to begin work the week 
of Feb. 3 

  07/14/08 1 Removal of the 66 kV conductor within the ANF, from tower 
7-3 (near southern Forest boundary) to 16-3 (near Bouquet 
Reservoir) Phase I. 

  09/23/08 1 Removal of the 66 kV conductor within the ANF, Phase II 

  10/23/08 1 Construction of the 500 kV transmission line and wreck-out 
of the 66 kV towers in the ANF, Section 2. 
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VARIANCE & TEMPORARY EXTRA WORKSPACE REQUESTS 

Variance Requests and Temporary Extra Workspace (TEWS) Requests submitted to date are summarized 
in Tables 2 and 3, respectively. 

TABLE 2 
VARIANCE REQUESTS 

(Updated 10/14/11) 

Variance 
Request 

Date 
Requested 

Date 
Issued 

Segment 
# Description 

Variance Requests, Segments 1-3 

For Variance Request activity on Segments 1-3 prior to 2010, please see Table 2 in Weekly Reports 106-107. 

VR #66 01/11/10 01/19/10 1 Modify the requirements of Mitigation Measure B-1a 
(Provide Restoration/Compensation for Impacts to 
Native Vegetation Communities) to fulfill a request 
from the property owner. 

VR #67 01/15/10 01/19/10 3A Modify requirements of Mitigation Measure B-27b and 
APMs BIO-2 and BIO-7 to preserve cut Joshua trees 
onsite instead of off-site disposal to the extent possible 
for habitat creation purposes. 

VR #68 04/09/10 04/12/10 1 Release restoration requirements on road to wreck-out 
tower 20-4 in Section 3. 

VR #69 05/04/10 05/07/10 1 Contractor Yards surrounding Antelope Substation. 

VR #69 
MOD 

07/29/10 08/02/10 1 Additional space for storage at Antelope Substation for 
material being delivered for Antelope, Vincent and 
Whirlwind substations. 

VR #70 06/02/10 06/04/10 1 Additional disturbance areas adjacent to the pole 
erections for the 220 kV Sagebrush relocation work 
around the Antelope Substation. 

VR #71 06/22/10 06/23/10 1 Change in construction work hours for work on the 
Sagebrush 220 kV transmission line. 

VR #71 
MOD #1 

06/24/10 06/25/10 1 Expansion of construction hours for Sagebrush 220 kV 
T/L and foundation installation work at Antelope 
Substation. 

VR #71 
MOD #2 

07/08/10 07/09/10 1 Further expansion of construction hours for Antelope 
Substation construction. 

VR #71 
MOD #3 

11/18/10 11/19/10 1 Further expansion of construction hours for Antelope 
Substation construction. 

Variance Requests, Segments 4-11 

VR #1 03/25/10 03/26/10 9-Vincent Expand grading area of Vincent substation by 15 feet 
for temporary turnaround areas for equipment. 

VR #2 05/25/10 05/27/10 7 Relocation of helicopter landing zone for Segment 7 
telecommunications work. 

VR #3 06/08/10 06/10/10 7 Clarification of Segment 7 Telecom construction 
operating hours and to work the weekend dates of 
June 12, 13, 19, and 20, within the City of Irwindale 

VR #4 08/11/10 08/13/10 9-Vincent Utilize a fire hydrant along an unpaved spur road and 
also place two 10,000-gallon elevated water storage 
tanks adjacent to the hydrant. 

VR #5 08/20/10 08/20/10 7 Night work for Segment 7 Telecom 

VR #6 08/26/10 08/26/10 8 Work on weekends for Segment 8 Telecom. 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

Segment 
# Description 

VR #7 09/10/10 09/16/10 8 New wire setup and pull sites for Segment 8 Phase 1 

VR#8 09/16/10 09/16/10 8 Clarification of construction hours for Segment 8 Phase 1 

VR #9 09/14/10 09/20/10 Yard 28 & 
Rancho 

Vista Yard 

Hotwork (welding and cutting) at Yard 28 and Rancho 
Vista Yard. 

Verbal 10/08/10 10/08/10 8, 
Phases  
2 & 3 

Wire sites for construction on Sunday, October 10. 

VR #10 10/08/10 10/13/10 8 Additional Phase 2 & 3 wire sites. 

VR #11 10/01/10 10/15/10 8 Relief from focused biological survey requirements 
because of restricted property access, Phase I. 

VR #12 10/06/10 10/15/10 8 Additional Phase I wire sites. 

VR #13 11/09/10 11/17/10 5 Additional wire stringing sites. 

VR #14 11/17/10 11/19/10 8 Additional Shoofly pole in Tonner Canyon, Segment 8, 
Phase 1 

VR #15 11/18/10 11/19/10 5 Additional guard poles between Highway 14 and Sierra 
Highway. 

VR #16 11/12/10 11/19/10 5 Realign an existing access road at the southeastern 
corner of the Vincent Substation 500 kV expansion area 
to allow for the construction of the Segment 5 T/L. 

VR #17 Revised 
11/17/10 

11/22/10 8 Additional 66 kV material storage near Rio Hondo and 
Chino Substations 

VR #18 11/24/10 12/01/10 5 Continue use of two existing access roads that are 
approved under a TEWS 

VR #19 Revised 
11/23/10 

12/01/10 5 Additional wire stringing sites. 

VR #20 11/30/10 12/02/10 8 Revised alignment of an access road for safer access to 
tower sites. 

VR #21 12/03/10 12/03/10 7/8 Remove fabric on chain-link fence surrounding Mesa 
MY because of graffiti 

VR#22 11/22/10 12/07/10 7 Additional wire stringing sites. 

VR #23 12/03/10 12/09/10 7 Ten additional access roads. 

VR #24 12/17/10 12/20/10 8 Use of an existing concrete parking area/pad in Tonner 
Canyon as a helicopter landing zone and equipment 
staging and parking area, Segment 8, Phase I. 

VR #25 12/17/10 12/20/10 8 Revision to the Structure Work Area for Tower M73-T2, 
Segment 8, East (Phase III). 

VR #26 01/06/11 01/06/11 7 Revised disturbance areas in Montebello Hills 

VR #27 01/12/11 01/13/11 7 Relocation of interset tower M54-T3a 

VR #28 01/14/11 01/19/11 Yard Grading at Vincent South Material Yard. 

VR #29 01/14/11 01/19/11 Yard Additional parking areas at Rodeo North and South 
Contractor Yards. 

VR #30 01/28/11 01/28/11 Yard Grading at Vincent North Material Yard. 

VR #31 02/04/11 02/04/11 7, 8 Revised 66 kV underground alignment along Edison 
Avenue in the City of Chino 

VR #32 02/04/11 02/07/11 Whirlwind Temporary offsite equipment loading/unloading and 
parking area. 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

Segment 
# Description 

VR #33 02/08/11 02/10/11 8 Access route to Tower M0-T6. 

VR #34  02/11/11 Whirlwind Temporary concrete slab within work area (VR #32). 

#35 02/14/11 02/14/11 8 Access to additional wire setup sites between Oaks 
Avenue and Tower M46-T7b. 

#36 02/14/11 02/15/11 10 
Telecom 

Move two wood poles approximately 5 feet out of the 
drainage along Oak Creek Road. 

#37 02/19/11 02/24/11 6 Modification to Yard 75 boundaries. 

#38 02/23/11 02/25/11 8 Expansion of wire site for Phase 4 work. 

#39 03/01/11 03/03/11 All 
Yards 

Replace fence fabric screening with slats for safety 
reasons during high wind events. 

#40 03/02/11 03/03/11 5 Additional access road to Construct 29. 

#41 03/04/11 03/08/11 5 Additional access road improvements. 

#42 03/04/11 03/08/11 4 Additional access road improvements. 

#43 03/03/11 03/10/11 8 Additional access to Tower M2-T2. 

#44 03/16/11 03/18/11 8 Tower M2-T5 and access road shift within SCE ROW 

#45 03/22/11 03/25/11 5 Soil Stockpile areas at three locations 

#46 03/25/11 04/04/11 7 Temporary disturbance areas for underground disturbance, 
66 kV 

#47 04/05/11 04/06/11 8 Wire Setup Sites for Tower M2-T2. 

#48 04/06/11 04/08/11 5,8 Start of construction prior to Los Angeles County 
Public Works grading permit issuance. 

#49 04/06/11 04/08/11 8 Extended work hours on Segment 8, Phase 2 

#50 04/05/11 04/13/11 8 Turnouts along Sanome Mountain Way. 

#51 03/29/11 04/13/11 8 Water bar repair and construction. 

#52 04/11/11 04/14/11 7 Additional access to Interset M54-T3A 

#53 04/05/11 04/15/11 5, 8 Permission to build slope stabilization Towers prior to 
L.A. County Public Works Permit 

#54 04/14/11 04/18/11 5 Soil stockpile area near Tower 27 

#55 04/12/11 04/20/11 4 Relocate two towers and associated access roads and 
disturbance areas within ROW. 

#56 04/13/11 04/20/11 Yards Installation of temporary power poles to provide power 
to Vincent North and Vincent South Material Yards. 

#57 04/07/11 04/25/11 7 Additional improvements to Van Tassel Motorway. 

#58 05/02/11 05/05/11 8 Tower M48-T4 access road. 

#59 05/06/11 05/09/11 8 Segment 8 Phase 1, M49-T1 and M59-T2 additional 
parking, staging and turn-around areas. 

#60 04/25/11 05/13/11 7 Wire Setup Site expansions. 

#60 Mod 04/25/11 06/06/11 7 Additional Wire Setup Site 7.1a. 

#61 05/11/11 05/13/11 5 Additional access off Godde Hill Road 

#62 05/12/11 05/18/11 7 Soil stockpile area near M27-T3 

#63 05/19/11 05/23/11 8 Change to previously approved access road at M61-T1, 
Segment 8 Phase 1. 

#64 05/23/11 06/06/11 8 Extra work space to accommodate wire tagging areas. 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

Segment 
# Description 

#65 05/25/11 06/06/11 8 Extra parking, staging and turnaround at Tower M48-T3. 

#66 05/26/11 06/06/11 5 Elizabeth Lake access road. 

#67 05/27/11 06/06/11 8 Additional workspace near M23-T2A in Segment 8 
phase 1. 

#68 05/10/11 
Revised 
06/14/11 

06/24/11 All Allow continued use of approved TEWS access roads if 
nesting birds subsequently move in. 

#69 06/14/11 CPUC 
Review 

All Variance to MM AQ-1d 

#70 06/14/11 06/30/11 5 Change in pulling site locations at CT 22, 43, 51a & 57. 

#71 06/27/11 07/06/11 8 Extra workspace at M57-T2 and M57-T3. 

#72 07/01/11 07/08/11 8 Additional workspace at the I-605 Shoofly area 

#73 06/01/11 07/08/11 10 Shift in Tower 43 Wire Setup Site. Additional 
information provided 07/07. 

#74 07/22/11 07/28/11 11A Modification of guard pole sites along Segment 11A. 

#75 07/25/11 08/03/11 11A Equipment AQ-1d compliance. 

#76 07/18/11 
Revised 
07/25/11 

08/03/11 5 Relocation of a Wire Stringing Site near Tower 34. 
Inquiry sent 07/27. 

#77 07/27/11 08/03/11 4 Two additional Wire Stringing Sites near Towers 35 
and 51. Inquiry sent 08/01. 

#78 08/03/11 08/04/11 8 Relief from focused biological survey requirements 
because of restricted property access, Phase I. CDFG 
approval provided. 

#79 08/06/11 08/11/11 4 Guard pole site near Tower 52. 

#80 08/10/11 08/12/11 10 Roadway reclassification and modifications near Tower 83. 

#81 08/12/11 08/18/11 10 Roadway reclassification and modifications near Towers 48 
and 49. 

#82 08/18/11 08/30/11 4 Wire setup site (WSS) relocations and new WSS and 
overland travel routes. Inquiry sent 08/22; response 
submitted 08/26 

#83 07/26/11 08/30/11 8 MA1-T2 and MA1-T4 access road. 

#84 08/30/11 09/01/11 8 M54-T1 and M54-T2 Access road and staging area. 

#85 07/15/11 09/12/11 8 Additional guard structure sites at Fullerton Road and 
WSS at M51-T2, M51-T3, M50-T1, M45-T4 and M6-T2. 
Gnatcatcher acreages pending. 

#86 09/02/11 09/12/11 4 Two guard pole sites 

#87 09/09/11 09/12/11 10 Use of existing roads between 90th street west and tower 
6 

#88 09/15/11 09/20/11 4, 5 & 10 Allow for the use of six water trucks that don’t meet the 
requirements of MM AQ-1d. 

#89 09/15/11 09/22/11 10 Increased turning radii @ CT 67 & 68 and road 
improvement at CT 74. 

#90 09/26/11 10/03/11 5 Extra work space for CT 30. 

#91 09/28/11 10/03/11 5 Addition of mats @ CT 45. 

#92 10/01/11 10/03/11 4 Segment 4 access road use near Tower 31. 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

Segment 
# Description 

#93 09/30/11 10/05/11 5 Additional Disturbance area near Tower 55A. 

#94 09/28/11 10/12/11 8 Widen the curve of an access road leading to Structure 
M56-T4. 

#95 09/30/11 10/12/11 5 Additional disturbance areas at Towers 19, 22, and 25. 

#96 10/12/11 To CPUC 8 Guard structure site and access road to Structure MA1-T3. 

 09/28/11 
Revised 
10/12/11 

Under 
Review 

7/8 66 kV Extra work space and pole installation & removal. 
Inquiry sent 10/14/11. 

 09/28/11 Under 
Review 

8 Twenty-four staging and turnaround areas. Inquiry sent 
10/14 

 10/13/11 Under 
Review 

10 Move CT 39. 

TABLE 3 
TEMPORARY EXTRA WORKSPACE (TEWS) REQUESTS 

(Updated 10/10/11) 

TEWS 
Request 

Date 
Requested 

Date 
 Approved 

Segment 
# Description 

TEWS, Segments 1-3 

For TEWS activity on Segments 1-3 prior to 2010, please see Table 3 in Weekly Reports 106-107. 

TEWS, Segments 4-11 

#1 09/30/10 09/30/10 7 Re-phasing work at a tower not previously identified 
on Rio Hondo–Amador-Jose-Mesa 66 kV 

#2 10/08/10 10/08/10 4 Park a boom truck on LADWP access road during the 
outage 

#3 10/12/10 10/12/10 8 Use a wire setup site not previously identified on 
Chino–Mira Loma No. 1 

#4 10/20/10 10/20/10 5 Extra space from wire truck parking near Vincent 
Substation. 

#5 10/21/10 10/21/10 7 Use a site not previously identified for staging of 
equipment and materials at Tower M54-T3a. 

#6 11/01/10 11/01/10 5 Use of an existing SCE access road. 

#7 11/01/10 11/03/10 5 Use of an existing road (Parkwood Drive). 

#8 11/02/10 11/02/10 8 Use a site not previously identified for vehicle 
parking and as a helicopter landing zone. 

#9 11/30/10 12/01/10 5 Use 8 existing spur roads as extra parking and 
turnaround areas 

#10 12/02/10 12/02/10 7 Additional access road for on Rio Hondo–Anita No. 2 
66 kV. 

#11 12/08/10 12/08/10 5 Use an existing spur road near Tower 29, north of 
Elizabeth Lake Road. 

#12 12/09/10 12/09/10 7 Additional access road near Towers M41-T1 through 
M41-T3 

#13 12/14/10 12/14/10 8 Access road to Tower M0-T6. 

#14 01/10/11 01/10/11 8 Access road to Tower M2-T5 
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TEWS 
Request 

Date 
Requested 

Date 
 Approved 

Segment 
# Description 

#15 01/11/11 01/11/11 8 Additional parking area in Tonner Canyon. 

#16 01/17/11 01/17/11 5 Additional parking and turnaround area near Tower 54. 

#17 01/18/11 01/18/11 7 Use of a dirt road for access to M41-T4 wire sites. 

#18 02/04/11 02/04/11 7 Additional access road to Tower M54-T3a. 

#19 02/11/11 02/11/11 5 Extension for use of mudpit road north of Elizabeth 
Lake Road. 

#20 02/15/11 02/25/11 7 Crane parking on Brookridge Road in the City of Duarte. 

#21 03/02/11 03/02/11 8 Additional parking within Tonner Canyon adjacent to 
M57-T1 

#22 03/03/11 03/03/11 8 Additional parking within Tonner Canyon adjacent to 
M57-T3 

#23 03/03/11 03/03/11 7 Additional parking for a crane along Greenbank and 
Brookridge Roads in the City of Duarte 

#24 03/25/11 03/25/11 8 Additional space within Chino Sub for wire stringing. 

#25 03/31/11 03/31/11 5 Additional parking on SCE roads near tower 50. 

#26 04/11/11 04/11/11 8 Additional access within Pathfinder Park to Tower 
M9-T1B. 

#27 04/12/11 04/14/11 8 Mid-span access between M3-T5 and M4-T1 to 
install sleeves. 

#28 04/07/11 04/07/11 5 Additional parking/staging area adjacent to Tower 54; 
original TEWS had expired. 

#29 04/07/11 04/07/11 5 Use of private dirt road so that Woodward Brothers 
could remove their drill; cannot cross Amargosa 
Creek due to flow. 

#30 05/22/11 05/26/11 5 Mat placement to protect drainage pipes along access 
road at Parkwood Drive. 

#31 06/08/11 06/09/11 8 Additional access at the 605 Shoofly. 

#32 05/23/11 06/06/11 5 Use of spur road near Tower 26. 

#33 06/07/11 06/09/11 5 Extended original TEWS for spur road near Tower 54. 

#34 06/13/11 06/14/11 11 Additional parking outside of San Gabriel Yard 

#35 06/28/11 06/28/11 5 Additional staging near Tower 44. 

#36 07/08/11 07/11/11 5 Additional staging area near Tower 51. 

#37 07/20/11 07/20/11 8 Additional access at Rooks Road 

#38 07/20/11 07/20/11 8 Additional stage area at M60-T1 

#39 07/27/11 07/27/11 8 Additional staging and turnaround between M54-T1 
and M54-T2. 

#40 08/01/11 08/01/11 5 Use of spur road for additional parking and staging 
near Tower 52. 

#41 08/08/11 08/12/11 5 Use of disturbed area for parking and equipment 
staging near Tower 30. 

#42 08/10/11 08/10/11 8 New access to Tower MA1-T3 

#43 08/12/11 08/12/11 8 Additional guard pole site on Fullerton Road 

#44 08/12/11 08/12/11 11 Extra space at guard pole site on Del Mar Avenue 

#45 08/12/11 08/12/11 8 Access to distribution poles along Archibald Avenue 



 
17 

TEWS 
Request 

Date 
Requested 

Date 
 Approved 

Segment 
# Description 

#46 08/08/11 08/12/11 5 Use of disturbed area for parking and staging of 
equipment and vehicles. 

#47 08/18/11 08/18/11 8 Additional parking at M64-T4 

#48 08/19/11 08/19/11 11 Overland access to Tower M14-6 
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NON-COMPLIANCES & INCIDENTS 

Table 4 provides a summary of CPUC and SCE reported compliance incidents. A summary of CPUC 
Non-Compliance Reports and Project Memorandum is provided in Table 5. 

TABLE 4 
OTHER COMPLIANCE INCIDENTS 

(Updated 09/24/11) 

Description Type1 Date Location 

OTHER COMPLIANCE INCIDENTS, SEGMENTS 1-3 

For Other Compliance Incident activity on Segments 1-3 prior to 2010, please see Table 4 in Weekly Reports 
106-107. 

OTHER COMPLIANCE INCIDENTS, SEGMENTS 1-11 (January 2010 thru the present) 

CPUC 04/20/10 
06/03/10 
10/19/10 
11/15/10 
01/26/11 
07/25/11 
09/07/11 
09/20/11 

Rancho Vista CY
Antelope 

Seg 7/8, 66 kV 
Segment 8 
Segment 8 
Segment 7 

Seg 7/8 66 kV 
Seg 7/8 66 kV 

Approved work areas & pre-construction surveys/sweeps: 
Entry prior to CPUC approval, entry prior to CPUC EM clearance 
(appropriate flagging/fencing in place), equipment/materials or 
parking outside of approved disturbance areas, 

Level 0   
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Description Type1 Date Location 

Level 1 09/21/10 
10/01/10 
10/09/10 
12/06/10 
01/07/11 
01/12/11 
02/11/11 
02/12/11 
02/12/11 
02/14/11 
03/07/11 
03/11/11 
03/15/11 
03/15/11 
03/16/11 
03/29/11 
04/02/11 
04/25/11 
04/25/11 
04/27/11 
04/28/11 
05/05/11 
05/06/11 
06/02/11 
06/09/11 
06/13/11 
06/16/11 
06/16/11 
06/16/11 
06/20/11 
07/25/11 
07/28/11 
08/04/11 
08/08/11 
08/25/11 
09/09/11 
09/09/11 
09/09/11 
09/14/11 
09/16/11 
09/20/11 

Mesa Yard 
Racetrack CY 
Segment 4 (2) 

Segment 8 
Segment 5 
Segment 4 

66 kV 
Segment 8 
Segment 8 

Segment 8(2) 
Whirlwind 
Segment 8 
Whirlwind 
Racetrack 
Segment 4 
Segment 5 
Segment 5 
Segment 5 
Whirlwind 

Vincent N MY 
Segment 8 
Segment 5 
Segment 4 

Segment 5 (2) 
Segment 7 

Segment 5 (2) 
10 Telecom 
Segment 7 
Segment 8 
Segment 5 

Segment 8 (2) 
Segment 8 
Segment 8 

Segment 11 
Segment 8 

Segment 10 
Segment 7 
Segment 8 
Segment 4 

Segment 4 (3) 
Segment 5 
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Description Type1 Date Location 

Level 2 06/13/10 
01/12/11 
02/16/11 
02/17/11 
02/18/11 
02/18/11 
02/19/11 
02/21/11 
02/21/11 
02/25/11 
02/25/11 
02/25/11 
03/09/11 
03/10/11 
03/15/11 
03/16/11 
04/01/11 
04/06/11 
05/04/11 
05/14/11 
06/01/11 
06/02/11 

07/05/11(3) 
07/06/11 
07/12/11 
07/14/11 
07/28/11 
08/18/11 
09/20/11 
09/14/11 

Seg 7, Telecom 
Segment 4 
Segment 7 
Segment 7 
Segment 7 

Segment 7 66 kV 
Segment 7 
Segment 4 
Segment 4 
Segment 4 
Segment 4 
Segment 4 
Segment 5 
Segment 5 
Segment 4 
Segment 4 
Segment 4 
Segment 8 
Segment 4 
Segment 4 

Segment 10 
Segment 10 
Segment 4 
Segment 4 
Segment 4 

Segment 10 
Segment 10 
Segment 8 

66 kV 
Segment 4 (3) 

Level 3 03/16/11 Segment 4 

CPUC 09/21/10 
04/26/11 

Seg 8, Phase 1 
66 kV 

Biological Resource ESA (non-nesting) & Disturbance Areas: 
ESA buffer encroachment, work with no biological monitor 
present, work starting prior to daily biological sweep Level 0 06/30/11 Segment 8 (3) 
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Description Type1 Date Location 

Level 1 08/03/10 
12/06/10 
02/07/11 
02/14/11 
02/16/11 
02/23/11 
03/09/11 
03/15/11 
04/02/11 
04/07/11 
05/16/11 
05/19/11 
06/07/11 
06/15/11 
06/15/11 
06/20/11 
06/24/11 
07/18/11 
07/19/11 
07/21/11 
08/13/11 
08/23/11 
08/31/11 
09/12/11 
09/13/11 
09/14/11 
09/15/11 
09/22/11 
09/24/11 

Seg 7, Telecom 
Segment 8 
Segment 8 
Segment 7 
Segment 8 
Segment 8 
Segment 5 
Whirlwind 
Segment 4 
Segment 8 
Segment 8 
Segment 8 
Segment 4 

Segment 10 
Segment 5 

San Gabriel CY 
Segment 8 

Segment 4(2) 
10 Telecom 
Segment 8 

Segment 10 
Segment 7 

Fullerton Yard 
Segment 8 
Segment 8 
Segment 8 
Segment 4 

Segment 10 
Segment 10 

Level 2 03/05/11 
03/15/11 
08/23/11 
08/30/11 
09/07/11 
09/08/11 
09/09/11 

Segment 8 
Segment 5 
Segment 8 

Segment 10 
Segment 10 
Segment 10 
Segment 10 

Level 3   
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Description Type1 Date Location 

CPUC 06/02/10 
06/04/10 
01/26/11 

Antelope 
Antelope 
Vincent 

Level 0 09/20/11 
09/22/11 

66 kV 
Segment 8 (3) 

Level 1 03/24/10 
05/12/10 
05/13/10 
06/24/20 
07/06/10 
01/28/11 
02/23/11 

Vincent 
Vincent 
Vincent 
Yard 28 
Yard 28 

Segment 5 
10 Telecom 

Level 2 06/17/10 
06/22/10 
03/29/11 
04/16/11 
05/09/11 
06/02/11 
06/17/11 
06/21/11 
07/11/11 

Vincent 
Yard 28 

Segment 8 
Segment 8 

Racetrack CY 
Segment 5 
Segment 5 

Segment 10 
Segment 4 

Nesting: Buffer encroachment, unauthorized nest removal, 
inadequate notifications, 

Level 3 04/29/11 Segment 8 

CPUC   

Level 0   

Biological Resource Endangerment: Foundation holes not 
covered @ the end of the day, micro-trash, improper bird netting 
installation/gaps in netting, road improvement in tortoise habitat, 
tortoise gates left open/gaps in fence Level 1 10/11/10 

10/12/10 
10/13/10 
11/05/10 
01/09/11 
01/12/11 
02/02/11 
02/08/11 
02/09/11 
02/12/11 
02/16/11 
02/14/11 
02/15/11 
02/15/11 
03/08/11 
03/10/11 
03/18/11 
03/23/11 
04/01/11 
03/29/11 
03/29/11 
03/31/11 
04/01/11 
04/06/11 
04/11/11 
04/18/11 

04/27/11(3) 
04/30/11 
05/03/11 
05/06/11 
05/07/11 
05/18/11 
05/20/11 

Vincent 
Vincent 

Racetrack CY 
Racetrack CY 

Segment 8 
Segment 5 
Segment 8 
Segment 8 
Whirlwind 
Whirlwind 

Rancho Vista MY
Whirlwind 
Whirlwind 
Segment 5 

Rodeo 
Rodeo 

Segment 4 
Material Yard 28 

Segment 8 
Vincent N MY 

Material Yard 28 
Material Yard 28 

Segment 5 
Segment 4 
Whirlwind 

Racetrack CY 
Vincent N MY 
Vincent S MY 

Segment 4 
Whirlwind 

Vincent N MY 
Material Yard 28 

Racetrack CY 
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Description Type1 Date Location 

05/21/11 
05/25/11 
05/31/11 
06/01/11 
06/03/11 
06/04/11 
06/07/11 
06/08/11 
06/08/11 
06/08/11 
06/13/11 
06/14/11 
06/16/11 
06/20/11 
06/21/11 
06/23/11 
06/28/11 
07/14/11 
07/18/11 
08/01/11 
08/19/11 
08/22/11 
08/22/11 
08/22/11 
08/23/11 
08/29/11 
09/08/11 
09/14/11 
09/15/11 
09/13/11 
09/15/11 
09/16/11 
09/17/11 
09/20/11 

Vincent N MY 
Racetrack CY 

Segment 5 
Vincent S MY 

Segment 4 
Vincent N MY 
Vincent S MY 
Racetrack CY 
Vincent S MY 
Vincent N MY 

Segment 5 
Whirlwind 
Segment 7 
Segment 7 

Racetrack CY 
Racetrack CY 
Vincent N MY 

Segment 10 
Segment 8 

Strawberry CY 
Segment 8 

MY 28 
Segment 4 

Segment 8 (4) 
Segment 8 

Mira Loma MY 
Segment 10 
Segment 8 
Segment 8 

Material Yard 28 
Segment 10 
Segment 4 
Segment 4 

Vincent North MY 

Level 2 03/08/11 
06/07/11 
06/09/11 
08/22/11 
08/30/11 
08/31/11 
08/31/11 
09/01/11 
09/07/11 
09/12/11 

Whirlwind 
Whirlwind 
Segment 10 
Segment 8 
Segment 8 

Segment 8 (3) 
Fullerton Yard 

Segment 10 
Segment 10 
Segment 5 

Level 3 05/31/11 Vincent S MY 

CPUC 05/10/10 Segment 2 

Level 0 12/01/10 
12/02/10 
12/03/10 
12/07/10 
12/10/10 
02/02/10 

Segment 8 
Segment 8 

Vincent 
Segment 8 

Seg 7/8, 66 kV 
Segment 8 
Whirlwind 
03/30/11 

Cultural/Paleontological Resources: Site damage, no monitor 
present, inadequate notification, unauthorized artifact relocation, 

Level 1 09/24/10 
02/01/11 
03/22/11 

Segment 5 
Whirlwind 
Segment 4 
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Description Type1 Date Location 

Level 2   

Level 3   
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Description Type1 Date Location 

CPUC 05/12/11 Segment 8 

Level 0   

Level 1 09/09/10 
01/31/11 
02/01/11 
02/07/11 
02/10/11 
02/10/11 
02/11/11 
02/17/11 
02/23/11 
03/01/11 
03/01/11 
03/01/11 
03/08/11 
03/09/11 
03/22/11(2) 
03/23/11 
03/25/11 
04/06/11 
04/07/11 
04/07/11 
04/13/11 
04/14/11 
04/05/11 
04/18/11 
04/20/11 
04/26/11 
05/02/11 
05/03/11 
05/04/11 
05/12/11 
05/09/11 
06/09/11 
06/14/11 
06/24/11 
07/12/11 
07/14/11 
07/22/11 
07/26/11 
08/01/11 
08/08/11 
08/26/11 
08/23/11 
09/02/11 
09/09/11 
09/23/11 
09/13/11 
09/14/11 
09/16/11 
09/21/11 

Mesa Yard 
Segment 8 
Segment 8 

Mira Loma CY 
Vincent 
66 kV 

Racetrack CY 
Segment 5 

Segments 6 & 11 
Segment 4 
Segment 4 
Segment 4 
Racetrack 
Segment 5 
Segment 8 
Segment 8 
Segment 4 
Segment 8 
Segment 8 
Segment 7 
Segment 8 
Segment 8 

Racetrack CY 
Mira Loma CY 

Segment 5 
Segment 7 
Segment 8 
Segment 8 
Segment 8 
Segment 8 

Racetrack CY 
Rodeo CY 
Segment 8 

Rio Hondo Yard 
Whirlwind 

Racetrack CY 
Segment 8 
Segment 8 
Segment 8 

San Gabriel CY 
Racetrack CY 

Segment 8 
Segment 8 (2) 
Segment 10 
Segment 7 
Segment 5 
Segment 5 

Segment 10 
Segment 5 (3) 

Level 2 04/21/11 
09/20/11 

Segment 8 
Segment 10 

Hydrological Resources: Inadequate BMPs, jurisdictional 
drainage encroachment, track-out 

Level 3   
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Description Type1 Date Location 

CPUC 05/28/10 
07/19/11 

Windhub 
Whirlwind 

Level 0   

Level 1 12/10/10 
02/03/11 
02/09/11 
03/07/11 
06/10/11 
07/12/11 
09/02/11 
09/02/11 

Racetrack CY 
Segment 7 

Mira Loma CY 
Whirlwind 
Segment 4 
Segment 8 
Segment 8 

Segment 7 66 kV 

Level 2   

Fuel/Hazardous Materials: Spills, no/inadequate secondary 
containment and labeling, drilling polymer disposed onsite 

Level 3   

CPUC   

Level 0 12/15/10 
12/28/10 

Seg 7/8, 66 kV 
Seg 7/8, 66 kV 

Level 1   

Level 2 01/20/11 Segment 7 

Public/Worker Safety: No monitoring at contaminated sites, 
traffic control not in compliance with TMP, no guard poles in 
place at roadways, 

Level 3   

CPUC 05/12/10 
05/04/11 

Antelope 
Whirlwind 

Level 0   

Level 1 10/18-22/10 
02/02/11 
02/09/11 
02/09/11 
02/10/11 
02/11/11 
02/19/11 
03/03/11 
03/07/11 
03/14/11 
03/15/11 
03/28/11 
03/28/11 
04/13/11 
04/22/11 
04/26/11 
05/02/11 
05/09/11 
06/07/11 
07/12/11 
07/18/11 
07/20/11 
08/01/11 
08/03/11 
08/05/11 
08/10/11 
08/15/11 
08/26/11 
09/09/11 
09/15/11 

Segment 5 
Segment 8 
Segment 8 
Segment 8 
Whirlwind 
Whirlwind 
Whirlwind 

Vincent N. Yard 
Whirlwind 
Whirlwind 
Whirlwind 
Segment 8 
Whirlwind 
Segment 5 
Segment 4 

MY 75 
Segment 5 
Whirlwind 

Racetrack CY 
Whirlwind 
Segment 10 
Segment 4 

Segment 4 (2) 
Whirlwind 
Whirlwind 
Whirlwind 
Whirlwind 
Segment 8 
Segment 8 

Segment 8(2) 

Level 2   

Air Quality: Fugitive dust, non-CA licensed equipment, dust 
generation from speeding, soil piles, exceeding idling time 

Level 3   

1. Incident Type Definitions 
CPUC: Incident document by CPUC EM. 
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Level 0: Unanticipated Discovery; documented by SCE Monitors. 
Level 1: Minor; documented by SCE Monitors. 
Level 2: Moderate; documented by SCE Monitors. 
Level 3: Significant; documented by SCE Monitors. 

TABLE 5 
CPUC NON-COMPLIANCE REPORTS & PROJECT MEMORANDA 

(Updated 10/14/11) 

Type Date Location Description 

NON-COMPLIANCE REPORTS & PROJECT MEMORANDA, SEGMENTS 1-3 

For CPUC Non-Compliance Reports & Project Memoranda activity on Segments 1-3 prior to 2010, please see 
Table 4 in Weekly Reports 106-107. 

NON-COMPLIANCE REPORTS & PROJECT MEMORANDA, SEGMENTS 1-11 
(January 2010 thru the present) 

CPUC Non-Compliance Reports (NCR):  

NCR #1 Issued 
02/24/11 

Withdrawn 
03/24/11 

Project-wide No notification of wildlife entrapment/mortality from bird 
deterrent netting.  

NCR #2 09/13/11 Segment 7, 66 
kV 

TRTP construction activity occurring in the San Gabriel 
Junction area prior to the installation of exclusionary staking 
for sensitive resource areas and without resource monitoring.  

CPUC Project Memoranda (PM) 

PM #1 04/27/10 Segment 3A Delivery of equipment to Tower 43 within an ESA without 
monitors present. 

PM #2 06/23/10 Segment 8
West CY 

Vegetation clearing without preconstruction biological or 
clearance surveys within TRTP right-of-way. 

PM #3 02/16/11 Project-wide No notification provided on 10 separate Level 0 incidences. 

PM #4 02/16/11 Segment 7 Construction crews entered area prior to sweep being field 
validated by CPUC EM. 

PM #5 09/07/11 Segment 7 Use of unapproved area for staging material near Greenwood 
and Saturn Ave, Monterey Park. 
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PROJECT PHOTOGRAPHS 

 
 Figure 1: Ponded storm water that was discharged from the trench near Towers 

63 and 64, Segment 5. 

 

 
Figure 2: View of conductor touching the ground north of Tower 48, Segment 4. 
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Figure 3: Covered soil stockpile near Tower 41, Segment 5. 
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