
 

 
 

PROJECT MEMORANDUM  
ANTELOPE-PARDEE PROJECT, SEGMENTS 1, 2 AND 3A 
To: John Boccio, Project Manager, CPUC 
 Justin Seastrand, Project Manager, ANF 
From: Vida Strong, Aspen Project Manager 
Date: January 13, 2009 
Subject: Weekly Reports # 48 and 49: December 7 to December 20, 2008.  

 

INTRODUCTION 
 
This report provides a summary of the construction and compliance activities associated with the SCE 
Antelope-Pardee 500 kV Transmission Project, Segment 1, and SCE Antelope Transmission Project, 
Segments 2 and 3A.  A summary of the Notices to Proceed with construction and Variance Request activity 
are also provided (see Tables 1 and 2, respectively, near the end of this report).  Finally, a summary of 
Temporary Extra Workspace and non-compliance activity are provided in Tables 3 and 4, respectively. 
 
SEGMENT 1 
 
The Antelope-Pardee Project, Segment 1, is comprised of three sections: 
 
• Section 1:  Pardee Substation to the ANF boundary. 
• Section 2:  ANF 
• Section 3:  ANF Boundary to the Antelope Substation 
 
During the subject period, construction activity continued under Notice to Proceed (NTP) #7 for con-
struction of Section 1 and NTPs #2 and #11 for construction of Section 3, including the Antelope 
Substation.  In addition, work continued under NTP #18 and the Special Use Permit (SUP) for construc-
tion of Section 2, Angeles National Forest.  Equipment, materials, and office trailers are being staged in 
approved construction yards. 
 
SECTION 1 
 
CPUC/Aspen Environmental Monitors (EM): Jenny Slaughter and Arturo Ruelas. 
 
Summary of Activity: 
 
The Shoofly (temporary bypass line) of the Antelope Pardee Transmission Line Project authorized under 
NTP #5 was energized on May 10th.  The lattice tower structures originally supporting the line are being replaced 
to accommodate construction of the new Antelope Pardee 500 kV structures within the Shoofly corridor.  
 
NTP #7 for Section 1 of Segment 1 was issued by the CPUC on May 8th.  Construction activities approved 
under NTP #7 in Section 1 include the removal of the Saugus–Del Sur 66 kV line and towers, the con-
struction of the new 500 kV lattice towers, and the removal of the existing 220 kV Santa Clara Vincent line 
and towers.  Construction activities under NTP #7 during the subject week consisted of the following activities.   
 
1. Wire stringing in Section 1 has been completed between towers NC 2 and NC 11.  Wire installation 

between towers 12 and 16 will take place during an adjacent SCE line outage in January.   
 
2. Along the Saugus–Del Sur 66 kV line, all but two towers have been dismantled and removed in 

Section 1.  These are planned to be removed concurrent with the tower removal in Section 2 in 2009. 
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Environmental Compliance: 
 
1. PAR crews have discontinued use of the Lower Pumpkin Yard along Bouquet Canyon Road accessed 

across a crossing of Bouquet Creek.  Permission to access this yard is conditioned by the CDFG and 
the CPUC only when stream flows were not present in Bouquet Creek, which is potential habitat for 
an endangered fish species.  If water is present, crews are not permitted to cross the drainage and are 
required to notify CDFG and the CPUC.  Given recent rain events, intermittent flows of the creek are 
occurring and as a result, PAR has decided to discontinue use of the yard for now. 
   

2. On December 11, the CPUC EM, Burns & McDonnell and PAR environmental staff conducted a field 
visual verification of erosion control measures (silt fencing, jute netting and straw wattles). BMP’s 
(Best Management Practices) were in place in most areas of Section 1.  Erosion control devices will 
be installed in needed areas prior to the forecasted storm.  

 
No CPUC Non-Compliance Reports (NCR) or Project Memoranda (PM) were issued during the subject 
period for Section 1 construction.  Non-Compliance activities for the project to date are summarized in 
Table 4. 
 
Agency Representatives during Construction: 
 
None. 
 
SECTION 2, ANF & ADJACENT YARDS 
 
ANF Representatives:  Justin Seastrand, George Geer, Mike Roberts, Janet Nickerman, Katie VinZant 
CPUC/Aspen Environmental Monitors (EM): Jenny Slaughter and Art Ruelas 
 
Summary of Activity: 
 
On October 23, 2008, the Angeles National Forest issued a Special Use Permit for construction of the 
new 500 kV towers and the removal of the existing 66 kV towers on National Forest System lands; NTP 
#18 from the CPUC was issued on October 27th. The 66 kV conductor removal has been completed and 
was permitted by a separate SUP issued by the ANF and NTPs issued by CPUC.   
 
Construction of Section 2 on the ANF began on November 12th.  Crews assemble each morning at the 
Pottery Yard on Bouquet Canyon Road at 6am.  Crews plan to work 6 days a week if Project Activity 
Levels (PAL) allow.  PAL levels for the week are summarized below: 
 

 
Date 

Project Activity 
Level (PAL) 

 
Activity Allowed/Conducted 

Sunday, December 7 C Work is allowed 
Monday, December 8 C Work is allowed 
Tuesday, December 9 C/Red Flag No work is allowed 
Wednesday, December 10 C/Red Flag No work is allowed 
Thursday, December 11 C/Red Flag No work is allowed 
Friday, December 12 C Work is allowed 
Saturday, December 13 B Work is allowed 
Sunday, December 14 A Work is allowed. Roads are closed; flying in only. 
Monday, December 15 A Work is allowed. Roads are closed; flying in only. 
Tuesday, December 16 A Work is allowed. Roads are closed; flying in only. 
Wednesday, December 17 A Work is allowed. Roads are closed; flying in only. 
Thursday, December 18 A No work due to weather conditions; snowing. 
Friday, December 19 A Work is allowed. Roads are closed; flying in only. 
Saturday, December 20 A Work is allowed. Roads are closed; flying in only. 
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1. On December 17, a Swanson Group K-Max Helicopter was involved in an incident that resulted in the 
fatality of a Swanson Group Mechanic.  When the helicopter was spooling up on the ground, a gust of 
wind estimated at approximately 50 mph hit the craft, resulting in it flipping over. While the craft was 
flipping over, it hit the Swanson Group Mechanic, killing him instantly.  The pilot was able to walk 
away from the craft without any injuries.  There were no other injured personnel.  In addition to the 
helicopter damage, the Swanson Group Fuel Tanker cab was badly damaged by the rotor blades and 
one of the saddle diesel tanks was sliced open resulting in the spill of jet fuel, diesel, and other 
hydrocarbons.  All appropriate parties were notified of the incident including Los Angeles County, the 
Federal Aviation Administration, National Transportation Safety Board, OSHA, California OES, and 
appropriate project personnel.  

 
2. Construction of the new temporary access roads to Towers 33, 41, and 88 continued using an exca-

vator and a dozer. A Level 1 change for road realignment was made and approved during construction 
of Spur Road 41 after an ANF botanist realigned and flagged the road in order to avoid a nearby 
community of Calochortus (see Figure 1). Topsoil salvage took place along portions of the new roads 
on gradients less than 10% slope.  Additional erosion control measures were installed in areas of the 
new road construction, especially where the access crosses Riparian Conservation Areas (see Figure 2).  
After building the spur road to the leg of Tower 33, it was necessary to widen the road to fifteen feet 
in order to provide access for equipment.  This was done without having to flatten the hairpin turn as 
requested by the ANF road specialist.  

 
3. Brush clearing crews cleared disturbance areas at several tower sites including Towers 31, 32, 34 38, 

40, 43, 44, 88, and 89.  Many of these tower sites are only accessible by helicopter. 
 
4. Footing preparation crews hand dug footing bases at tower locations 31, 38, and 40.  The hand exca-

vations are taking place prior to the mobilization of the micropiling crews.   As directed by the ANF 
Permit Administrator, the holes were fenced and covered at the end of each day to prevent wildlife 
from becoming trapped in the holes. Also, measures are being taken to keep dust to a minimum. 

 
5. Micropile crews mobilized drilling equipment to Towers 29, 30, 32, 34, 36, 56, and 83 to begin 

micropile verification tests.  Micropile equipment, including drill rigs and grout, are being transported 
by helicopter. 

 
6. Brush clearing of Landing Zones 7 and 9 occurred during the subject weeks.  
 
Environmental Compliance 
 
1. All vehicles and equipment are being washed before entering ANF lands at the Pumpkin Yard wash 

station. The wheel wash, which is on the north side of Bouquet creek, does not require use of the 
stream crossing for access and therefore will remain in its current location. 

 
2. On December 6, approximately 12 ounces of diesel fuel was spilled near structure 34.  It was deter-

mined that this was caused by an off-site overfill of the fuel tank and not an on-site fueling.  All contam-
inated materials were cleaned up by crews and proper notifications were given to all the proper agencies. 

 
3. Marking of Landing Zones with paint has been discontinued until documentation of prior approval or 

supporting documentation has been provided such as; name brand of paint, estimated quantity it will 
take to mark each landing site, and MSDS sheet on the paint. 

 
4. Use of Spunky/Edison Road for helicopter landing areas has been discontinued.  SCE was reminded 

that helicopter landing on the Forest System road was never authorized.  
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5. Several woodrat nests (middens) were found during the construction of Spur Road 41.  After 
consulting with the CDFG/ANF biologists, it was recommended that a biologist dismantle the nests if 
they could not be avoided by construction.  Biological monitors must make sure any woodrats that are 
nesting at any sites be shooed away and middens dismantled prior to vegetation clearance to avoid 
direct mortality.  Once this is done, brush clearing work can proceed.  

 
No CPUC Non-Compliance Reports (NCR) or Project Memoranda (PM) were issued during the subject 
period for Section 2 construction.  Non-Compliance activities for the project to date are summarized in 
Table 4. 
 
Agency Representatives during Construction (in addition to ANF): 
 

Dan Blankenship, CDFG, regarding the Lower Pumpkin Yard creek crossing. 
 
SECTION 3, ANTELOPE SUBSTATION, & ADJACENT YARDS 
 

CPUC/Aspen Environmental Monitor (EM): Jenny Slaughter and Arturo Ruelas.   
 
Summary of Activity: 
 
Section 3 includes the construction of the 500 kV towers, the dismantling of the Saugus–Del Sur 66 kV 
transmission line, the construction of the 12 kV distribution line, and the Antelope Substation expansion 
for the Antelope Pardee Project. 
 
NTPs #10 (for the 12 kV component of Section 3 of Segment 1) and #11 (for the 500 kV tower 
construction and dismantling of the 66 kV transmission line) were issued by the CPUC on June 25th.  
Construction activities approved under NTP #2 continued for the Antelope Substation expansion work.  
Construction of the 12 kV distribution line as authorized under NTP #10 has been completed, and the line 
was energized on September 2nd. 
 
Construction activities under NTPs #2, #10, and #11 during the subject period consisted of the activities 
noted below. PAR Construction is responsible for constructing the 500 kV structures. 
 
1. The 12 kV underground component has been completed.  The CPUC EM granted a TEWS in order 

for crews to access six wood poles to remove them from the property.  Once this work was completed, 
the underground component was energized.  

 
2. Grading, foundation drilling, and set-up of the 500kV towers started on August 20th.  During the subject 

period, tower assembly took place on several lattice towers near the Antelope Substation.  On Section 
3, a combination of single circuit lattice towers and tubular steel poles are used to support the new 500 
kV line.  All of the foundations have been poured for the lattice and tubular steel poles, 100% of the 
tubular steel poles have been erected and approximately 70% of the lattice towers have been installed.  

 
3. Grading, grounding, and fencing of the Antelope Substation expansion area has been completed. An 

earthen berm was constructed surrounding the expansion area to assist in drainage.  Crews continue 
the construction of the new substation components within the expansion area. 

 
Environmental Compliance   
 
No CPUC Non-Compliance Reports (NCR) or Project Memoranda (PM) were issued during the subject 
period for Section 3 construction.  Non-Compliance activities for the project to date are summarized in 
Table 4. 
 
Agency Representatives during Construction: 
 
None. 
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SEGMENT 2 
 
Summary of Activity: 
 
The Notice to Proceed for Segment 2 construction (NTP #14) was issued by the CPUC on September 30th. 
Segment 2 involves the construction of a new 21.0-mile single-circuit 500 kV transmission line initially 
to be energized at 220 kV and 0.6 miles of a new 220 kV transmission line connecting SCE’s Antelope 
Substation in the City of Lancaster to the Vincent Substation in incorporated Los Angeles County.  
Segment 2 also includes demolition and relocation of 4.4 miles of existing 66 kV sub-transmission line to 
accommodate construction of the new 500 kV transmission line in the right-of-way and modifications to 
the Vincent Substation. 
   
1. SCE crews continued with the relocation of a 66 kV line on wood poles to accommodate the new 500 

kV structures (see Figure 3). 
 
2. No construction has occurred on the other portions of Segment 2 to date.   
 
Environmental Compliance: 
 
1. As conditioned in the NTP, all sensitive resources were flagged for avoidance and verified by the 

CPUC EM on Friday, December 19th for portions of the 66 kV line under construction.   
 
2. Protocol level surveys for Western burrowing owls in portions of Segment 2 identified in the LSA 

Burrowing Owl Survey Report are required within 30 days of the initiation of construction. 
 
No Non-Compliance Report were issued by the CPUC EM for the subject period for work being 
conducted within Segment 2.  Non-Compliance activities for the project to date are summarized in Table 4 near 
the end of this report. 
 
Agency Representatives during Construction: 
 
None. 
 
SEGMENT 3A 
 
The NTP for Segment 3A (NTP #17) was issued by the CPUC on October 22, 2008. Segment 3A 
involves the construction of a new 25.6-mile 500 kV transmission line initially energized at 220 kV 
connecting SCE’s Antelope Substation in the City of Lancaster to the new Windhub Substation on Oak 
Creek Road in the Tehachapi area of Kern County.   The NTP for the new Windhub Substation (NTP 
#19) was issued by the CPUC on December 1.  Several properties in Segment 3 are in the condemnation 
process.  No construction activities have taken place to date. 
 
Summary of Activity: 
 
1. Archaeological testing of CA-KER-2821/H has been completed.  A second site (PL-SCE-Techachapi-

38) was tested on October 31st.  A plan documenting the results of the testing has not been    
submitted to the CPUC.  This document has to be received prior to work in these areas.   

 
2. Protocol level surveys for Western burrowing owls have been postponed in Segment 3A, because 

construction is not planned until March or April 2009.  The surveys are required within 30 days of 
construction. 

 
Agency Representatives during Construction: 
 
None. 
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CPUC NOTICES TO PROCEED (NTPS) & ANF PERMITTING 
 
Table 1 summarizes the CPUC Notice to Proceed and ANF permitting activity for the Antelope-Pardee 
Project, Segments 1, 2, and 3, to date.    

TABLE 1 
CPUC NTPS & ANF PERMITTING 

(Updated 01-13-08) 
NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment 
# Description 

CPUC NTPs 
#1 10/10/07 10/16/07 1 & 3 Mojave Marshalling Yard.  Per the request, the yard will primarily 

be used to store construction equipment and materials for the 
project. 

#2 11/16/07 12/10/07 1 Antelope Substation construction and expansion, as well as 
the use of two adjacent contractor laydown yards. 

#2 
Mod 

12/21/07 01/02/08 1 Allow grading activity at the Antelope site/yards and replace-
ment of an existing 80-foot microwave tower with a new 120-
foot tower immediately outside of the communications room 
within the fenced area of the Antelope Substation. 

#3 01/10/08 01/16/08 1 Use of five contractor laydown yards as named Pumpkin Yard, 
Pottery Yard, Pardee Substation Yard, Mechanics Yard and 
Avenue I Yard. 

#4 01/29/08 02/04/08 1 & 3 Use of the Racetrack Marshalling Yard. 
#5 02/19/08 02/28/08 1 Shoofly Construction, Section 1. 
#5 

Mod #1 
03/11/08 03/19/08 1 Use of a new soil disposal site for the Shoofly construction, 

Section 1. 
#5 

Mod #2 
03/24/08 03/26/08 1 Removal of the 66 kV conductor on the Saugus–Del Sur line 

during the outage scheduled for March 27, 2008. 
 

#6 
 

03/19/08 
 

03/29/08 
1 Use of three additional construction yards, Rodeo, Blue Cloud, 

and Pumpkin expansion.  Rodeo yard approved under NTP #9.  
#7 04/03/08 05/08/08 1 Section 1 Construction. 
#8 05/01/08 05/09/08 1 10 acre marshalling yard near Antelope Substation. 
#9 03/18/08 06/18/08 1, 2, 3 Rodeo Yard 

#10 06/02/08 06/25/08 1 12 kV line (Hughes Lake Distribution Line). 
#11 06/03/08 06/25/08 1 Section 3 construction. 
#12 06/27/08 07/08/08 1 Hydrant Yard 
#13 07/17/08 07/18/08 1 Removal of the 66 kV conductor within the ANF, Phase 1, 

from tower 7-3 (near southern Forest boundary) to 16-3 (near 
Bouquet Reservoir). 

#14 Initial 
submittal  
07/11/08 

09/29/08 2 Segment 2 construction. 

#15 09-24-08 09/24/08 1 Removal of the 66 kV conductor within the ANF, Phase 2. 
#16 10/01/08 10/09/08 1 Section 3, Reitano Marshalling yard. 
#17 Initial 

submittal  
09/12/08 

10/22/08 3 Segment 3A construction 

#18 10/24/08 10/27/08 1 Section 2 construction (Angeles National Forest) 
#19 10/31/08 12/01/08 3 Windhub substation construction. 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

 Segment 
# Description 

ANF PERMTTING 
 11/29/07 12/14/07 1 Radio Repeater – installation of a temporary radio repeater site 

on Sierra Pelona Ridge to provide communication during con-
struction activities tied to the project. Improvement installation 
began Jan. 11  

 09/27/07 12/14/07 1 Geotechnical testing – 23 geotechnical borings are authorized 
on National Forest lands to provide additional information that 
will be used in the design of the transmission towers. Notice 
to proceed was signed Jan 31 to begin work the week of Feb. 3 

  07/14/08 1 Removal of the 66 kV conductor within the ANF, from tower 
7-3 (near southern Forest boundary) to 16-3 (near Bouquet 
Reservoir) Phase I. 

  09/23/08 1 Removal of the 66 kV conductor within the ANF, Phase II 
  10/23/08 1 Construction of the 500 kV transmission line and wreck out 

of the 66 kV towers in the ANF, Section 2. 
 
 
VARIANCE & TEMPORARY EXTRA WORKSPACE REQUESTS 
 
Variance Requests and Temporary Extra Workspace (TEWS) Requests submitted to date are summarized 
in Tables 2 and 3, respectively. 
 

TABLE 2 
VARIANCE REQUESTS 

(Updated 01-13-08) 
Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment 
# Description 

VR #1 04/01/08 04/03/08 1 Change in construction of an overland travel road to 
Shoofly pole 18, to a temporary road construction method. 

VR #2 04/18/08 04/19/08 1 Several expanded stringing sites, new staging areas, 
and guard pole installation sites for the removal of the 
220 kV line. 

VR #3 04/24/08 05/25/08 1 Weekend work along the Shoofly portion of Section 1, 
within the City of Santa Clarita and Los Angeles County, 
and at the Antelope Substation, Avenue J, in the City of 
Lancaster.  

VR #4 05/08/08 05/09/08 1 Weekend work along the 66 kV line in Section 1  
VR #5 07/15/08 VR will be submitted as 

separate requests 
Expansion of guard pole structure areas in Haskell Canyon, 
New wire stringing site between NC 11 and 12, and 
crane pad near NC 20. 

VR #6 07/30/08 07/30/08 1 Modification to the notice and review requirements 
under Mitigation Measures L-5 and L-6. 

VR #7 08/12/08 08/16/08 1 Wire Stringing site in Section 1 between NC 11 and 12. 
VR #8 08/20/08 08/27/08 1 Guard poles at Haskell Canyon outside of approved 

disturbance areas. 
VR #9 08/19/08 09/09/08 1 Valuzet Movie Ranch Helicopter Landing Zone, Section 1. 

VR #10 08/21/08 08/27/08 1 Permission to leave one tower foundation in place at 
wreck-out tower 24/2 in Section 1, due to likelihood of 
slope failure. 

VR #11 09/12/08 09/16/08 1 New temporary road construction to NC 97 in Section 3. 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

 Segment 
# Description 

VR #12 
(revised) 

09/17/08 Withdrawn 2 Permanent access roads for Segment 2 (see NTP #14). 

VR #13 09/16/08 09/17/08 1 Turn around for equipment at NC 28 in Section 1. 
VR #14 09/18/08 Denied 

09/25/08 
2 Permanent and temporary access roads in excess of 10% 

gradient on Segment 2 (see NTP #14). 
VR #14 
(revised) 

10/03/08 Withdrawn 2 Temporary access roads in excess of 10% gradient on 
Segment 2. 

VR #15 9/20/08 9/26/08 1 Access road changes, Section 3. 
VR #16 09/26/08 Withdrawn 3 Permanent access roads for Segment 3A. 
VR#17 10/14/08 10/15/08 1 Extended weekend work hours between NC 22 & 23 

Haskell Canyon utility crossing. 
VR#18 10/15/08 10/16/08 1 Wreck out Tower 25/5 disturbance area and access road 

and footing removal. Segment 1 section 3. 
VR #19 11/05/08 11/14/08 1 Use of existing disturbance areas as helicopter landing 

zones, Section 1. 
VR #20 11/05/08 11/20/08 1 Use of existing disturbance areas as helicopter landing 

zones, Section 3. 
VR #21 11/24/08 12/10/08 1 Approval to leave two foundations in place at wreck 

out tower 25/1 
VR #22 12/08/08 12/10/08 2 Use of existing disturbance areas as helicopter landing 

zones, Segment 2. 
VR #23 01/07/09 01/12/09 1 Additional disturbance area near Construction Tower 

25 and WSS14 on Section 1. 
VR #24 01/08/09 Under  

review 
1 Underground Fiber Optic Line for Tower 13 on Section 1 

VR #25 01/13/09 Under  
review 

1 Work on Sunday, Jan 18, during LADWP outage over 
Haskell Canyon. 

 
TABLE 3 

TEMPORARY EXTRA WORKSPACE (TEWS) REQUESTS 
(Updated 01-13-08) 

TEWS 
Request 

Date 
Requested 

Date 
 Approved 

Segment  
# Description 

TEWS 1 05/15/08 05/16/08 1 Extra Workspace for steel placement outside of distur-
bance limits adjacent to New Construct tower (NC 3) 
in Section 1. 

TEWS 2 05/19/08 05/21/08 1 Extra Workspace for steel placement adjacent outside 
of disturbance limits to New Construct tower (NC 12) 
in Section 1. 

TEWS 3 05/20/08 05/20/08 1 Extra Workspace for equipment parking outside of dis-
turbance limits along shoulder of private road adjacent 
to New Construct tower (NC 2) in Section 1. 

TEWS 4 05/27/08 05/27/08 1 Access for crew trucks to 66 kV wreck out tower 6-1. 
TEWS 5 07/03/08 07/16/08 1 Extra Workspace for steel placement and tower assembly 

near NC 12. 
TEWS 6 09/04/08 09/04/08 1 Use of Staging area adjacent to NC 2 in Section 1. 
TEWS 7 09/04/08 09/04/08 1 Use of dirt road adjacent to ten acre yard, Section 3. 
TEWS 8 09/11/08 09/11/08 1 Helicopter landing site, Section 3. 
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TEWS 
Request 

Date 
Requested 

Date 
 Approved 

Segment  
# Description 

TEWS 9 09/18/08 09/18/08 1 Use of 3 acres of disturbed land adjacent to the Lower 
Pumpkin Yard. 

TEWS 10 10/03/08 10/03/08 2 Use of 2 acres of disturbed land in the Lane Ranch for 
parking equipment, Segment 2. 

TEWS 11 12/05/08 12/05/08 1 Overland travel access in disturbed areas for 12 kV pole 
removals. 

 

NON-COMPLIANCES & INCIDENTS 
 
A summary of Project Memorandum, Non-Compliance Reports, and other incidents to date are provided 
in Table 4. 

TABLE 4 
NON-COMPLIANCES, PROJECT MEMORANDA, AND OTHER INCIDENTS  

(Updated 01-13-08) 
Type Date Location Description 

Project 
Memorandum 

March 25, 
2008 

Segment 1, 
Section 1 

Deposition of soil into drainage at Soil Disposal site. 

Project 
Memorandum 

April 18, 
2008 

Segment 1, 
Section 1 

Encroachment into Environmentally sensitive area during 
stringing operations. 

Project 
Memorandum 

April 30, 
2008 

Segment 1, 
yards 

No clearance surveys of construction yards being conducted 
during bird nesting season. 

Project 
Memorandum 

May 21, 2008 Segment 1, 
Section 1 

Inaccurate and incomplete resource maps. 

Project 
Memorandum 

August 26, 
2008 

Segment 1, 
Section 3 

Completion of 12 kV wreck-out of 21 poles outside of distur-
bance area prior to Variance approval. 

Incident Sept.10, 2008 Segment 1, 
Section 3 

Spill resulting from overturned cement truck.  Incident report 
documenting spill amounts submitted on October 15.   

Incident October 13, 
2008 

Segment 1, 
Section 1 

Spill resulting from overturned portable toilets at the Pottery 
Yard during high winds.  The CPUC EM was not notified until 
a spill report was submitted on October 30.  Spill was not 
cleaned up until the next day. 

Incident October 15, 
2008 

Segment 2,  
66 kV 

66 kV crews delivered materials to the right-of-way before 
disturbance areas had been flagged and biologically surveyed. 

Incident October 16, 
2008 

Segment 1, 
Section 3 

Spill resulting from a broken hydraulic hose.  Incident report 
pending.   

Incident November 6, 
2008  

Segment 1, 
Section 3 

12 kV underground crews began work before disturbance areas 
had been flagged and biologically surveyed. 

Incident November 18, 
2008 

Segment 1, 
Section 2 

No topsoil was separated prior to grading near NC 33. 

Non-
Compliance 

December 1, 
2008 

Segment 1 Construction vehicles crossing through flowing waters of 
Bouquet Creek to access the Pumpkin Yard. 

Non-
Compliance 

December 3, 
2008 

Segment 2 SCE 66 kV crews working without notifying Environmental 
staff and no disturbance areas had been flagged. 

Incident December 17, 
2008 

Segment 1, 
Pumpkin Yard

Jet fuel, diesel, and other hydrocarbon spill resulting from 
helicopter accident.  Incident report submitted December 29. 
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PROJECT PHOTOS 
 

 
Figure 1:  Community of Calochortus (Mariposa Lilies), Spur Road 41 

realignment. 
 

 
Figure 2: Building of Spur Road 41 with erosion control measures 

(straw wattles and rip rap). 
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Figure 3: Realignment of the existing 66 kV line to accommodate 

 the new 500 kV towers. 
 

 


