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PROJECT MEMORANDUM 
DOWNS SUBSTATION EXPANSION PROJECT 
 

To: Eric Chiang, Project Manager, CPUC 
From: Vida Strong, Aspen Project Manager 
Date: June 24, 2015 
Subject: Monitoring Report #27 – June 8 to June 14, 2015 

This report provides a summary of the construction and compliance activities associated with the South-
ern California Edison (SCE) Downs Substation Expansion Project. 

A summary of the Notices to Proceed (NTPs) for construction and Minor Project Change (MPC) activities 
are provided in Tables 1 and 2, respectively (below). 

CPUC Environmental Monitor (EM): David DuBois was on site June 11, 2015. 

Work Schedule: Work continued Monday through Thursday during the subject period. No work occurred 
Friday, Saturday or Sunday. 

CPUC NTPs 

#1 Downs Substation Expansion Site 

NTP #1 was issued on October 22, 2014 for the site preparation, grading, and construction of the Downs 
Substation expansion, adjacent to the existing Downs Substation on the corner of South Downs Street 
and West Ridgecrest Boulevard in Ridgecrest. NTP #1 included conditions that had to be satisfied prior 
to the start of construction. 

Summary of Activity: 

1. Gravel and materials continue to be stored onsite. The substation expansion pad is approximately 
80% complete. 

2. Interior fence installation continued at the substation expansion area during the subject period (see 
Figure 1). 

3. Installation of a driveway apron began during the subject period, along the north edge of the project 
site (see Figures 2&3). 

4. Tubular steel pole (TSP) installation and associated line installation is complete. 

Environmental Compliance: 

1. Cultural monitoring has been suspended and did not occur during the subject period. The majority 
of grading is complete and the ground surface is 100% disturbed. 

2. Biological monitoring was conducted during the subject period. No sensitive biological resources 
were observed. 
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3. Desert tortoise fencing continued to function along the property boundary fencing. No desert tor-
toises have been observed at the substation site since the start of construction. 

4. Following the approval of MPC #1 (see Table 2 below), an alternate route to access the Project 
work-area, that avoids public traffic, is available for use. However, during the subject period, con-
struction traffic was minimal and accessed the site from West Ridgecrest Boulevard. 

5. Some minor track out was observed during the subject period (see Figure 4). Project personnel were 
notified and corrective measures have been scheduled for the coming week. 

6. Trash containers were observed to be securely covered during the subject period. 

7. No dust issues were observed. 

#2 Linear Portion 

NTP #2 was issued on February 20, 2015 for the linear portion of the Project which includes 115 kV and 
fiber optic installations, and substation upgrades. NTP #2 included conditions that had to be satisfied 
prior to the start of construction. 

Summary of Activity: 

1. Overhead telecom installation work was suspended during report period #22 due to a spike in 
desert tortoise activity. This work will resume on July 6th, 2015. 

2. Linear work is approximately 60% complete. 

Environmental Compliance: 

1. Four desert tortoises were observed by biological monitors near linear work areas during report 
period #21. On May 1, SCE ceased all construction activity within NTP #2 work areas. Work will 
resume July 6, 2015. 

2. Biologists will be conducting new wildlife surveys for NTP #2 areas prior to the July 6th date for 
resuming linear activities. 

Notices to Proceed 

Table 1 summarizes the Notices to Proceed (NTP) for the Downs Substation Expansion Project. 
 

Table 1 
Notice to Proceeds (NTPs) 

(Updated 06/24/15) 

NTP #1 
Date 

Requested 
Date 

Issued Phase Description 

NTP #1 09/04/14 10/22/14 Downs 
Substation 
Expansion 

Site preparation/grading, installation of 
substation components in the expanded 
Down’s Substation footprint. 

NTP #2 01/27/15 02/20/15 Remainder of 
the Project 

115 kV and fiber optic installations, and 
substation upgrades. 



3 

Minor Project Changes 

Table 2 summarizes the Minor Project Changes for the Downs Substation Expansion Project. 
 

Table 2 
Minor Project Changes (MPCs) 

(Updated 06/24/15) 

MPC 
Date 

Requested 
Date 

Issued Phase Description 

MPC #1 12/05/14 12/15/14 Downs 
Substation 
Expansion 

Requests the use of an existing dirt roadway 
that connects the southwest corner of the 
work area to Church Avenue. 

MPC #2 05/20/15 5/26/15 Downs 
Substation 
Expansion 

Installation of privacy slats on all chain link 
fencing encompassing the perimeter of the 
Downs Substation, including the expansion 
area. 
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PROJECT PHOTOGRAPH 

 
Figure 1 – Installation of interior fencing occurred during the subject period. View 

south, 6/11/15. 

 
Figure 2 – Installation of a driveway apron began during the subject period. View 

east, 6/11/15. 
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Figure 3 – Installation of a driveway apron began during the subject period. View west, 

6/11/15. 

 
Figure 4 – Minor track out was observed during the subject period. View east, 6/11/15. 

 


