
 

 

d 

 
PROJECT MEMORANDUM 
DOWNS SUBSTATION EXPANSION PROJECT 
 

To: Eric Chiang, Project Manager, CPUC 
From: Vida Strong, Aspen Project Manager 
Date: January 3, 2015 
Subject: Monitoring Report #51 – December 14 to December 20, 2015 

This report provides a summary of the construction and compliance activities associated with the South-
ern California Edison (SCE) Downs Substation Expansion Project. 

A summary of the Notices to Proceed (NTPs) for construction and Minor Project Change (MPC) activities 
are provided in Tables 1 and 2, respectively (below). 

CPUC Environmental Monitor (EM): David DuBois was on site December 14, 2015. 

Work Schedule: Work occurred Monday through Friday during the subject period. No work occurred 
Saturday or Sunday. 

CPUC NTPs 

#1 Downs Substation Expansion Site 

NTP #1 was issued on October 22, 2014 for the site preparation, grading, and construction of the Downs 
Substation expansion, adjacent to the existing Downs Substation on the corner of South Downs Street 
and West Ridgecrest Boulevard in Ridgecrest. NTP #1 included conditions that had to be satisfied prior 
to the start of construction. 

Summary of Activity: 

1. Installation of drip irrigation continued along the perimeter of the substation footprint and within 
the outer substation expansion area during the subject period. 

2. Grading and pouring concrete occurred for a low water crossing in the outer substation expansion 
area (see Figure 1) 

3. Potted plants and trees arrived onsite during the subject period (see Figure 2). 

4. Gravel and materials continue to be stored onsite. The substation expansion area is approximately 
95% complete. 

Environmental Compliance: 

1. Storm Water Pollution Prevention Plan Best Management Practices (SWPPP BMPs) were followed 
appropriately during the subject period (see Figure 3). 

2. No track-out was observed during the subject period. 

3. No dust issues were observed during the subject period. 

4. Desert tortoise fencing was appropriately installed during fence installation work. No desert 
tortoises have been observed at the substation site since the start of construction. 
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#2 Linear Portion 

NTP #2 was issued on February 20, 2015 for the linear portion of the Project which includes 115 kV and 
fiber optic installations, and substation upgrades. NTP #2 included conditions that had to be satisfied 
prior to the start of construction. 

Summary of Activity: 

1. Overhead fiber optic work is complete. 

Environmental Compliance: 

1. On October 8th, SCE requested that the deadline for submitting the final technical report, concerning 
paleontological monitoring for the project, be extended to December 21, 2015 to allow for the inclu-
sion of radiocarbon dating results. The extension request was approved. On December 17th of the 
subject period, the Paleontological Resources Monitoring Final Report was submitted to the CPUC. 

Notices to Proceed 

Table 1 summarizes the Notices to Proceed (NTP) for the Downs Substation Expansion Project. 

Table 1 
Notices to Proceed (NTPs) 

(Updated 01/03/16) 

NTP 
Date 

Requested 
Date 

Issued Phase Description 

NTP #1 09/04/14 10/22/14 Downs 
Substation 
Expansion 

Site preparation/grading, installation of substa-
tion components in the expanded Down’s 
Substation footprint. 

NTP #2 01/27/15 02/20/15 Remainder of 
the Project 

115 kV and fiber optic installations, and substa-
tion upgrades. 

Minor Project Changes 

Table 2 summarizes the Minor Project Changes for the Downs Substation Expansion Project. 

Table 2 
Minor Project Changes (MPCs) 

(Updated 01/03/16) 

MPC 
Date 

Requested 
Date 

Issued Phase Description 

MPC #1 12/05/14 12/15/14 Downs 
Substation 
Expansion 

Requests the use of an existing dirt roadway 
that connects the southwest corner of the 
work area to Church Avenue. 

MPC #2 05/20/15 05/26/15 Downs 
Substation 
Expansion 

Installation of privacy slats on all chain link 
fencing encompassing the perimeter of the 
Downs Substation, including the expansion 
area. 



 

3 

PROJECT PHOTOGRAPHS 

 
Figure 1 – Crews installed a low water crossing in the outer expansion area during the 

subject period. View north, 12/14/15. 

 
Figure 2 – Potted plants and trees arrived onsite during the subject period. View 
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northeast, 12/14/15. 

 
 Figure 3 – SWPPP BMPS were in place during the subject period. View south 12/14/15. 

 


