
 

 
 

PROJECT MEMORANDUM 

SCE EL CASCO SYSTEM PROJECT 

To: Lynne Mosley, CPUC 

From: Vida Strong, Aspen Project Manager 

Date: January 31, 2011 

Subject: Report 50: December 3, 2011 - January 27, 2012 

CPUC Environmental Monitor (EM): Justin Wood 

CPUC EM Justin Wood was on site December 15
th
 and January 26

th
. 

The SCE El Casco Project includes the following components: 

 Construction of the new El Casco 220/115/12-kilovolt (kV) Substation within the Norton Younglove 

Reserve, Riverside County, California; 

 Replacement of approximately 15.4 miles of existing single-circuit 115 kV subtransmission lines with 

new, higher capacity single-circuit 115 kV subtransmission lines and replacement of support structures 

within existing SCE ROWs in the Cities of Banning and Beaumont and unincorporated Riverside 

County; 

 Rebuilding 115 kV switchracks within Zanja and Banning Substations in the Cities of Yucaipa and 

Banning, San Bernardino and Riverside Counties, respectively; 

 Installation of telecommunications equipment at the El Casco Substation; and 

 Installation of fiber optic cables within public streets and on existing SCE structures between the 

Cities of Redlands and Banning in San Bernardino and Riverside Counties, respectively. 

Work that has occurred on the El Casco System Project over the past two months continues to be minimal 

and sporadic which is the reason for a longer period of time between reports. The following compliance 

and construction activities occurred during the subject period: 

EL CASCO SUBSTATION 

Work has been completed within the El Casco Substation. 

In the vicinity of the Substation, crews continued working on the restoration of the temporary work areas. 

During the subject period a second application of hydroseed was installed. In addition, container plants 

were planted ranging from small one gallon containers up to large boxed specimen trees (see Figure 1). It 

appears that all the issues with the groundwater pump have been resolved and the irrigation system is 

operational. 

Crews also continued to work in the smooth tarplant mitigation site trying to gain control of the non-native 

species (see Figure 2). Crews have been continuing to apply herbicide as needed and are continuing to 

compact the soils to make the site more suitable for smooth tarplant. 

BANNING SUBSTATION 

Work has been completed at the Banning Substation. 

ZANJA SUBSTATION 

All work has been completed within the Zanja Substation. 
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Erosion control hydroseeding with a native plant mix was applied on September 17
th
 and the week of 

December 6
th 

2010. During the fall of 2011, minimal germination had been observed, so an additional 

hydroseed application was conducted on December 14, 2011. 

115-KV SUB-TRANSMISSION LINE REPLACEMENT 

The Notice to Proceed (NTP) request for the 115 kV sub-transmission work was submitted to CPUC by 

SCE on March 3, 2009. On January 5, 2010, NTP #7 was issued to begin construction of Segment 3 while 

pending submittals and analysis for the other segments are being processed. Segment 3 is a one to one 

pole replacement within the Sun Lakes Development in Banning between Highland Springs Road and 

Highland Home Road. Work has been completed on Segment 3. 

Notice to Proceed #8 for construction of Segments 5 through 8 was issued by CPUC on July 19, 2010. 

Work on Segment 8 began on October 26, 2010. Portions of Segments 7 & 8 have been completed, but 

several poles are awaiting installation. During the subject period crews did work in the least Bell’s vireo 

closure portions of Segment 7 and made good progress (see Figures 3 & 4). On January 23, 2012 a clear-

ance biological survey for Segment 5 was received and field validated on January 26, 2012. Segment 5 

work is expected to begin on January 31. 

An NTP for Segment 1 is pending submittal of pre-construction compliance documentation. A biological 

clearance survey has been completed and validated for Segment 1; however, an NTP has not been issued 

and therefore work is not authorized to begin. NTPs for Segments 2 and 4 are currently on hold pending 

completion of an SEIR which is currently under preparation. 

CONSTRUCTION YARDS & OTHER WORKSPACE NEEDS 

Variance Request #1 for a laydown yard immediately south of SCE’s existing Maraschino Substation in 

the City of Beaumont, Riverside County, was requested on April 1 and approved by CPUC on April 16, 

2009. Construction of the laydown yard began on May 28 and was completed by June 12, 2009. The yard 

is currently being used for the storage of materials, including transmission towers. 

ENVIRONMENTAL COMPLIANCE 

 Biological mitigation monitoring is still being provided by Environmental Itelligence (EI), LLC (formerly 

Natural Resource Consultants). During the subject period, EI Biological Monitors were continually 

present during construction along the sub-transmission line work on Segments 7 and 8, as well as at 

El Casco Substation during landscaping activities. 

 Equipment was continually checked for air pollution control compliance. The Chambers monitor con-

tinued to check equipment for leakage. Dust and track out are no longer problems at the El Casco 

Substation since construction of the substation pad is completed and the roadways have been paved. 

Table 1 provides a summary of the Non-Compliance Reports (NCRs) and Project Memorandum (PM), 

and other incidents (i.e., spills, etc.) for the SCE El Casco System Project. 

TABLE 1 

NCRS, PROJECT MEMORANDA, AND OTHER INCIDENTS 

(Updated 01-31-12) 

Type 
Date 

Issued Description 

PM #1 03/16/09 Failure to comply with Mitigation Measure B-18 before, during and after vegetation 
clearing at the El Casco Substation site. Construction equipment went outside of 
approved Project boundaries. 

 8/21/09 A SCE internal noncompliance at the Banning Substation was issued for mobilization of 
the site before environmental training and biological pre-construction sweep were conducted. 
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Type 
Date 

Issued Description 

PM #2 8/27/09 The initiation of construction activity before CPUC authorization and validation of the 
biological survey at the site of the NTP #3, MOD #1 pole work in Banning. 

PM #3 01/14/10 Use of an unapproved area for staging and parking at the Zanja Substation site. 

PM #4 03/16/10 Riparian work during nesting bird season along El Casco Substation access road.  

PM #5 04/16/10 Installation of a Section of Fiber Optic Cable without CPUC Notification of Route Change 
or Prior Biological Survey  

Incident 06/21/10 SCE O&M grading on restricted access road.  

PM #6 8/11/10 Construction activity without a Biological Monitor present within 500 ft. of the riparian 
corridor, and no noise monitoring.  

NOTICE TO PROCEED (NTP) SUMMARY 

Table 2 summarizes the NTPs submitted, reviewed, and issued to date for the SCE El Casco System 

Project. 

TABLE 2 

NOTICES TO PROCEED 

(Updated 01-31-12) 

NTP # 
Date 

Requested 
Date 

 Issued Description 

#1 02/20/09 02/23/09 Vegetation clearing activities at the future El Casco Substation Site 
located in the Norton Younglove Reserve Area in Riverside County.  

#2 05/15/09 05/22/09 Construction of the underground fiber optic elements of the El Casco 
System Project in the Cities of Banning and Beaumont. 

#3 04/10/09 08/13/09 Banning Substation 

#3 Mod #1 08/21/09 08/26/09 Modify work within Banning Substation and add work at 3 existing 
transmission poles located outside of the substation. 

#4 03/05/09 8/27/09 Fiber optic cable installation, remaining (see NTP #2). 

#4 Mod #1 09/30/09 10/02/09 Tree trimming. 

#5 05/08/09 8/27/09 El Casco Substation construction. 

#6 06/19/09 12/02/09 Zanja Substation 

# 6 Mod #1  08/13/10 8/23/10 Replace old lattice tower with lightweight steel pole outside of Zanja 
Substation. 

#7 12/17/09 01/05/10 Segment 3 of 115 kV subtrans element. 

N/A 06/19/09 N/A Mill Creek Communication Site – requested work suspended. 

#8 02/26/10 07/19/10 Segments 5-8 of the 115 kV subtrans element.  

Addendum  12/06/10 12/14/10 Permanent road extensions to two pole locations along subtrans 
Segment 8. 

  Under 
Review

1
 

Segment 1 of the 115 kV subtrans element. 

 03/03/09 Under 
Review

2 
115 kV Sub-transmission lines replacement, Segments 2 & 4. 

1. Pre-construction compliance submittals pending for Segment 1. 

2. SEIR under preparation for Segments 2 and 4. 



 

4 

VARIANCE & TEWS REQUEST SUMMARY 

Tables 3 and 4 summarize the Variance and Temporary Extra Workspace (TEWS) Requests submitted, 

reviewed, and issued to date for the SCE El Casco System Project, respectively. 

TABLE 3 

VARIANCE REQUESTS 
(Updated 01-31-12) 

Variance # 
Date 

Requested 
Date 

 Issued Description 

#1 04/01/09 04/16/09 Usage of an empty fenced lot immediately south of SCE’s existing 
Maraschino Substation, Beaumont, Riverside County, as a laydown yard to 
support Project construction.  

#2 10/01/09 10/09/09 Placement of two water tanks and above ground pipe to feed water 
needs at the El Casco Substation site. 

#3 09/30/09 10/15/09 FOC Temporary Circuitry: Banning and Calimesa Shoo Flies. 

#4 09/30/09 10/15/09 Alternate Access to the Banning Substation from John Street. 

#5 09/22/09 10/23/09 SCE has asserted within the variance request that several Geo & Hydro 
Mitigation Measures should not be required for the 115 kV Subtransmission 
Line Element.  

#6 10/23/09 10/27/09 Installation of a Portable Fuel Tank at the El Casco Substation site. 

#7 10/27/09 10/29/09 Project Description change from underground to overhead installation for 
fiber optics circuitry along Colton Avenue in the vicinity of the Mentone 
Substation. 

#8 10/29/09 10/29/09 Removal of five Fremont cottonwood trees that are impacted by the 
construction of the access road to the El Casco Substation site. 

#9 01/11/10 01/12/10 Sunday work on FOC shoo-fly segment during scheduled line outage. 

#10 01/14/10 01/19/10 Use of the area east of the Zanja Substation fence line for parking and 
staging purposes. 

#11 06/24/10 06/25/10 Sunday work on the FOC installation across Interstate 10 during 
minimum freeway traffic hours.  

#12 07/22/10 07/23/10 Sunday work on the FOC installation across Highway 60 and Western 
Knolls Avenue during minimum freeway traffic hours. 

#13 08/05/10 08/06/10 Nighttime deliveries of 220/115 kV transformer banks on August 13
th

 
and August 17

th
.  

#14 09/8/10 09/13/10 Extended work hours to conduct the transfer of 50,000 gallons of oil into 
the two 220/115 kV transformer banks at ECSP 

MOD #14 10/7/10 10/8/10 Extended work hours to conduct the transfer of oil into two additional 
220/115 kV transformer banks at ECSP 

#15 11/12/10 11/16/10 Extended work hours to conduct telecom splicing work and well pump 
testing at ECSP 

#16 2/9/11 2/10/11 Extended work hours to continue work on the v-ditch at ECSP  

#17 2/25/11 2/25/11 Sunday work on segment 7 requested. Variance approved with 
conditions, SCE chose to stop work and to not proceed with approval. 

#18 09/23/11 10/07/11 Four additional extra workspace areas located in Segments 7 and 8. 

#19 10/28/11 11/02/11 Nighttime installation of five new tubular steel poles within Segment 8. 
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TABLE 4 

TEMPORARY EXTRA WORK SPACE REQUESTS 

(Updated 01-31-12) 

TEWS # 
Date 

Requested 
Date 

 Issued Description 

#1 04/17/09 04/23/09 Fiber Optic material storage at the pre-existing Zanja Substation, Yucaipa, 
San Bernardino County  

#2 07/20/09  Staging area in a vacant lot north of First Street and west of Highland 
Springs Road. 

#3 02/04/10 02/05/10 Distribution line crew access through an adjacent privately owned field 
to set equipment on existing poles. 
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PROJECT PHOTOGRAPHS 

 
Figure 1: View of hydroseeded temporary work areas near the El Casco Substation. 

Also note the container plants in the background. The photograph faces west. 

 
Figure 2: View of the smooth tarplant mitigation site. The photograph faces south. 
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Figure 3: View of crews installing a pole along Segment 7, near the abandoned 

Christmas tree farm. The photograph faces northwest. 

 

Figure 4: View of recently installed poles along Segment 7. The photograph faces west. 


