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PROJECT MEMORANDUM 
SDG&E’S SUNRISE POWERLINK PROJECT 
 

To: Billie Blanchard, Project Manager, CPUC 
From: Vida Strong, Aspen Project Manager 
Date: January 28, 2011 
Subject: Weekly Reports 18 – January 16 to January 22, 2011 

INTRODUCTION 

This report provides a summary of the construction and compliance activities associated with the SDG&E 
Sunrise Powerlink Project. This report is organized as follows: 

 Transmission Line Construction 

 Substation Construction and Upgrades 

 Construction Yards and Other Workspaces 

A summary of the Notices to Proceed with construction and Variance Request activity are also provided 
(see Tables 1 and 2, respectively, near the end of this report). Finally, a summary of Temporary Extra 
Workspace and non-compliance activity are provided in Tables 3 and 4, respectively. 

CPUC/Aspen Environmental Monitors (EM): Cassandra Garza and Valerie Yep 

TRANSMISSION LINE CONSTRUCTION 

Summary of Activity: 

1. Links 1, 2 and 5 on Non-Federal lands: Authorization to proceed with construction was issued by 
CPUC on January 20, 2011. No ground disturbing work has begun. Field reviews of requested work 
areas continue with CPUC EMs throughout the approved areas. 

2. Link 4: Potholing activity continued along Alpine Boulevard at Vault 9, between Stations 279+00 to 
224+00, and 88+00 continuing west. Potholing was conducted in Potentially Impacted Zones 1 and 3; 
no indication of contamination was found. Rock drilling continues at Vaults 2, 3, 5, and 10. Excava-
tions at Vaults 13, 14 and 19. Vault 13 was set. In and Outs continue at Vault 9 and 17. 

3. Pre-Construction surveys were performed throughout Link 1 and 5 with appropriate monitors. 

Environmental Compliance: 

1. Biological, Cultural, and Native American monitors were present during all activities along Alpine 
Boulevard. 

2. Minor leaks occurred on the asphalt along Alpine Boulevard due to normal construction operations. 
They were immediately cleaned up and reported to the County of San Diego Storm Water Hotline. 

3. A Southern Pacific rattlesnake, chaparral whipsnake, and two small cottontail rabbits were found 
dead as a result of brush clearing operations on the Bauer Property. An alligator lizard was also found 
injured during clearing operations on Bauer. 

No Non-Compliance Reports or Project Memoranda were issued during the subject period for Transmission 
Line Construction activities. Non-Compliance activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (other than EMs): 

None. 
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SUBSTATION CONSTRUCTION AND UPGRADES 

Summary of Activity: 

1. Continued installation and placement of water high line at the Suncrest Substation. Review of the 
substation pad was conducted by the CPUC EM. No ground disturbing work is being conducted at the 
pad site at this time. (See Figure 1.) 

2. Crews were onsite installing a transformer at the San Luis Rey Substation. 

3. Crews were onsite installing a transformer at the Encina Switchyard. 

4. Work has been completed at the South Bay Substation. 

Environmental Compliance: 

1. Biological, Cultural and Native American monitors have been present during ground disturbing activ-
ities at the Suncrest Substation. Biological Monitors were also present for vegetation clearing activities. 

2. Two drowned pocket gophers and a wood rat carcass were found as biologist scanned an area close to 
a brush pile, that was too be chipped, along the access road at the Suncrest Substation. A California 
silvery legless lizard was found along the access road, cause of death unknown. The California silvery 
legless lizard is a CDFG Species of Special Concern; appropriate agencies were notified of the discovery. 
An unharmed alligator lizard was found near some silt fencing and was relocated away from construc-
tion activities. (See Figure 2.) 

3. Biological Monitors were present during activities at Encina and San Luis Rey Substations. 

No Non-Compliance Reports or Project Memoranda were issued during the subject period for Substation 
Construction and Upgrade activities. Non-Compliance activities for the project to date are summarized in 
Table 4. 

Agency Representatives during Construction (Other than CPUC EMs): 

None 

CONSTRUCTION YARDS AND OTHER WORKSPACES: 

Summary of Activity: 

1. Delivery of equipment, monopoles and wire reels continued at the Alpine Construction Yard. 

2. Installation of an additional office modular was conducted at the Alpine Regional Field Office (Alpine 
RFO). No ground disturbing activities were conducted. 

3. Road base continues to be delivered and spread for a parking and helicopter area at the Rough Acres 
Construction Yard. Fence and security lighting installation began along the runway portion of the yard. 
Installation of the on-site wash station was completed. Steel assembly continues within mowed areas 
and wire reels continue to be delivered. (See Figure 3.) 

4. Steel and foundation material deliveries continued at the Thomas Yard. 

5. Field reviews of requested work areas continue with CPUC EMs throughout the approved areas. (See 
Figure 4.) 

 
Environmental Compliance: 

1. Biological, Cultural, and Native American monitors have worked with crews at the Rough Acres Con-
struction Yard to define approved work areas and sites to avoid. 

2. Installation of BMPs continues at Rough Acres in accordance to the site SWPPP. 

3. A coast horned lizard was found within the Rough Acres work zone and was safely relocated to suitable 
habitat outside of the construction area. 



 
3 

No Non-Compliance Reports or Project Memorandums were issued during the subject period for Con-
struction Yards and other workspace activities. Non-Compliance activities for the project to date are sum-
marized in Table 4. 

Agency Representatives during Construction (other than CPUC EMs): 

None 

CPUC NOTICES TO PROCEED (NTPs) 

Table 1 summarizes the CPUC Notice to Proceed activity for the SDG&E Sunrise Powerlink Project to date. 

TABLE 1 
CPUC NTPs 

(Updated 1/28/2011) 

NTP# 
Date 

Requested 
Date 
Issued 

Segment 
#  Description 

#1  01/04/10  04/28/10  25  San Luis Rey Substation Upgrades 
#2  02/08/10  04/29/10  23  South Bay Substation Upgrades 
#3  02/26/10  05/20/10  Yard  Alpine Yard 18 
#4  01/26/10  05/28/10  Yard  Alpine Yard 18A 
#5  02/05/10  09/28/10  Yard  Rough Acres Yard, Phase 1 
#6  05/26/10  09/28/10  24  Encina Substation Upgrades 
#7  05/28/10  09/28/10  Telecomm  White Star Communication Facility 
#8  06/09/10  10/06/10  Substation Pomerado Substation Upgrades 
#9  06/09/10  10/06/10  Substation Scripps Switchyard/Substation Upgrades 
 #10  10/13/10  11/23/10  15  Link 4, Alpine 230 kV Underground Construction 
 #11  10/19/10  12/15/10  13  Link 3, Suncrest Substation/Wilson Construction Yard 
#12  11/30/10  12/23/10  Yard  Rough Acres Yard, Phase 2 
#13  11/09/10  01/14/11  2‐18, 

20‐22 
Links 1, 2, and 5, overhead construction on non‐federal 
Lands 

  01/19/11  Under 
Review 

1  Imperial Valley Substation upgrades. 

VARIANCE & TEMPORARY EXTRA WORKSPACE REQUESTS 

No Variance Requests or Temporary Extra Workspaces (TEWS) Requests have been submitted to date. 

TABLE 2 
VARIANCE REQUESTS 

(Updated 1/28/2011) 

Variance 
Request 

Date 
Requested  Date Issued  Segment # Description 

#1  11/04/10  11/10/10  Yard  Thomas Yard (El Centro, CA) 

#2  12/22/10  Under 
Review 

Yard  Sycamore Estates Construction Yard.  

#3  01/06/10  01/18/11  All  Modification to tree trimming requirements. 

#3 MOD  01/25/11  01/26/11  All  Modification to brush clearing requirements. 

#4  01/13/11  Under 
Review 

Yard  Helicopter Temporary Landing Pad area at the 
Alpine Regional Field Offices. 
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TABLE 3 
TEMPORARY EXTRA WORKSPACE (TEWS) REQUESTS 

(Updated 1/28/2011) 

TEWS 
Request 

Date 
Requested 

Date 
Approved  Segment #  Description 

TEWS #1  11/01/10  11/01/10  White Star  Asphalt paved area for vehicle parking and staging 

NON-COMPLIANCES & INCIDENTS 

No Project Memorandum, Non-Compliance Reports, and other incidents have occurred to date. 

TABLE 4 
NON-COMPLIANCES, PROJECT MEMORANDA (PM), AND OTHER INCIDENTS 

(Updated 1/28/2011) 

Type  Date  Location  Description 

Incident  11/1/2010  White Star  Delivery of a rebar cage outside of the approved disturbance 
area. 

PM #1  12/7/2010  Thomas 
Yard 

Failure to report unanticipated biological resources within 
48 hours. 

 



 
5 

PROJECT PHOTOGRAPHS 

 
Figure 1: Access Road to the Suncrest Substation. 

 
Figure 2: Unharmed Aligator Lizard found at Suncrest Substation. 
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Figure 3: Wash Station being installed at Rough Acres Construction Yard. 

 
Figure 4: Construction release review at Bartlett/Hauser Creek 

Construction Yard. 


