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SUMMARY 

The California Public Utility Commission (CPUC) is responsible for overseeing implementation of the 
mitigation measures set forth in the final initial study/mitigated negative declaration (FIS/MND) for the 
Central Valley Gas Storage (CVGS) project. The CPUC has established a third-party monitoring 
program and adopted a Mitigation Monitoring, Compliance, and Reporting Program (MMCRP) to 
ensure that measures approved in the FIS/MND to mitigate or avoid significant impacts are implemented 
in the field. This MMCRP status report is intended to provide a description of construction activities on 
the project, a summary of site inspections conducted by the CPUC’s third-party monitors, the 
compliance status of mitigation measures required by the MMCRP, and anticipated construction 
activities. This compliance status report covers construction activities for the period of October 1 to 
October 14, 2011. 

MITIGATION MONITORING, COMPLIANCE, AND REPORTING 

Site Inspections/Mitigation Monitoring 

A CPUC third-party environmental compliance monitor conducted site observations in areas of active 
construction, which included the 10-acre compressor station site, 5-acre remote well pad site, metering 
station site, the 400-401 line interconnect, temporary off-site storage areas, and the natural gas pipeline 
alignment.  Site observations were completed on October 3, 5, 7, 11, and 14, 2011. Areas of active and 
inactive construction within the project limits were observed to verify implementation of the measures 
stipulated in the project’s MMCRP. Daily observations were documented on daily site inspection forms, 
and applicable mitigation measures were reviewed in the field.  

Implementation Actions 

Drilling Operations at the Remote Well Pad Site and Foundation, Structural, and Pipeline Excavation 
work at the Compressor Station 

Construction activities at the remote well pad site undertaken during the period covered by this report 
included: completion of drilling of the eighth injection well; breakdown of the drill rig and removal of 
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the drill rig and associated equipment from the site; operation of the temporary compressor; pipe 
assembly; pipe testing; continued gas injection; trenching for electrical line installation (See Photograph 
1, Attachment A); trenching and pipe lowering; and installation of buried electrical lines to the perimeter 
fence.  

Ongoing work at the compressor station site included: framing for the auxiliary building and the 
compressor building; continuation of pipe assembly; excavation of the trench for pipeline installation at 
the southern end of the site (See Photograph 2, Attachment A); installation of pipelines in the trench at 
the southern end of the site; initiation of backfilling the trench at the southern end of the site; completion 
of engineered base installation in the northern portion of the site where storage tanks will be placed; 
staging of equipment and materials in the storage tank area; installation of a temporary chain-link fence 
around the materials storage area; and installation of tanks and associated pipework at the compressor 
building. 

Dust emissions at both sites have been controlled with water trucks on site to spray the roads up to four 
times daily.  Best management practices (BMPs) have been placed around the perimeter of the work 
area, consisting of a silt fence to minimize the potential for sediment to be transported beyond the work 
limits and plastic sheeting covering the excavated soil associated with trenching in the southern portion 
of the site. Silt fences were observed to be in need of maintenance/repair in certain areas where sections 
had fallen down or otherwise become degraded from exposure. Exclusion fencing has also been placed 
within areas adjacent to the approved work limits at the direction of the CVGS biologist to ensure that 
direct impacts to sensitive habitat do not occur during construction. All work was being conducted 
within approved work limits and portable toilets and trash bins were provided for workers.  Spill kits are 
maintained at the field office.  Traffic control devices were in place on public roadways within and 
adjacent the project site. 

Construction Activities along the Natural Gas Connecting Pipeline Right-of-Way 

Construction activities along the natural gas connecting pipeline right-of-way undertaken during the 
period covered by this report included: completion of auger boring activity at D-5, D-6, and Dirks Road 
(See Photograph 3, Attachment A); completion of the final HDD at Hunters Creek (D-43) and 
disassembly of the HDD rig for transport offsite; dewatering of auger bore holes and trenches; removal 
of temporary bridges and matting material (between the Metering Station and D-5; re-grading/raking of 
the right-of way between the Metering Station and Interstate 5 and between the Colusa Drain and D-
5/Dodge Road; installation of pipeline markers along the ROW between the Metering Station and D-5; 
demobilization of equipment from the ROW between the Metering Station and D-5; trenching, pipe 
installation, and backfilling between D-5 and the Compressor Station (See Photograph 4, Attachment 
A); and setup of hydrostatic test equipment and 8-inch water line between the Glenn-Colusa Canal and 
the Metering Station (Variance 13) (See Photograph 5, Attachment A). 

Containment measures at the HDD and auger bore sites were observed to be in working order and the 
areas left clean upon completion of work. Wildlife escape ramps in excavated areas were installed. Spill 
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kits were observed on equipment. Work along the pipeline alignment was being conducted within 
approved work limits and portable toilets and trash bins were available for workers. De-watering 
operations along portions of the pipeline alignment is on-going in accordance with the revised 
dewatering plan. Silt fencing, sensitive resource exclusion fencing (ESA fencing), farm infrastructure 
exclusion fencing, and overhead powerline warning flagging is in place and generally in working 
condition. Traffic control devices were in place on public roadways within and adjacent the project site. 
Trac-out was being swept from public roadways. 

On September 28, 2011, the CPUC informed CVGS that several BMP's observed on site had not been 
installed in accordance with the project's SWPPP and identified a list of BMPs that had been identified 
in the project's SWPPP but had not been installed along the right-of-way or at various project areas. The 
CPUC requested a response within 48-hours as to why the BMPs identified in the SWPPP had not been 
installed and asked that corrective actions be identified. In the event the BMPs were determined to be no 
longer required, it was requested that the project QSP amend the SWPPP in accordance with their 
recommendations. The project QSP visited the site on September 30, 2011 to review the issues raised 
and a follow-up memo was submitted to the CPUC on October 4, 2011. The memo identified corrective 
actions or justifications why certain BMPS were not implemented. Additionally, an amendment to the 
project SWPPP was submitted to the CPUC on October 5, 2011. 

Construction Activities at the Metering Station and 400/401 Line Interconnect 

PG&E crews have excavated the area above the 400/401 line interconnect, completed trenching between 
the 400/401 Line Interconnect and the Metering Station, and welded the pipeline between the Metering 
Station location and the 400/401 Interconnect location. Pipe lowering into the trench has been completed 
and a portion of the trench has been backfilled (See Photograph 6, Attachment A). The approved 
temporary work area was being used for excavated soil storage. Silt fence had been installed along the 
west, south, east, and north edge of the temporary impact area. Silt fence was observed to be in proper 
working order.  

The Metering Station site and access road from Dirks Road has been graded and engineered base 
installed and compacted. Excavation for equipment foundations has been initiated. The natural gas 
pipeline entrance at the east edge of the Metering Station is mostly backfilled, with a small portion 
remaining open to accommodate hydrostatic testing.  

Mitigation Measure Tracking 

Mitigation measures applicable to the construction activities were verified in the field and documented 
in the CPUC’s mitigation measures tracking database. A complete list of mitigation measures and 
applicant proposed measures is included in Section 6 of the FIS/MND (Certification of Public 
Convenience and Necessity (CPCN) Application A.09-08-008, SCH No. 2010042067). The status of 
each mitigation measure, including measures applicable to the design and pre-construction phases, is 
included the project’s mitigation measure tracking database, which is available upon request. 
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Compliance  

Pre-construction mitigation measures have been completed as indicated in Notice to Proceed (NTP) No. 
1, No. 2, No. 2A, No. 4, No. 5A, No. 5B, No. 6A, No. 6B, No. 6C, No. 6D, No. 7, No. 9A, No. 9B, No. 
10A, No. 10B, No. 11, No. 12, No. 13A, and No. 13B (Attachment B). Applicable mitigation measures 
were verified during site inspections and were determined to be implemented in accordance with the 
MMCRP.  

CONSTRUCTION PROGRESS 

Remote Well Pad Site/Observation Wells/Saltwater Disposal Well 

CVGS has completed pad site preparation and grading at the remote well pad site. Site preparation and 
drilling work for observation well conversions at Southam #3, and #4 and Sara Louise #1 is complete.  
Site preparation and drilling work at the saltwater disposal well is complete.  Injection/withdrawal well 
drilling is complete. A total of eight injection withdrawal wells were drilled on site. The temporary 
compressor has been installed and is operational at the remote well pad site. Gas injection has begun at 
one well at the remote well pad site. Construction of the sound wall at the temporary compressor has 
been completed. Foundations for the saltwater storage tank have been completed. The permanent 
perimeter fence has been installed. Nitrogen testing of the wells has been completed. Pipe assembly 
continues. Buried electrical line installation continues. 

Compressor Station 

CVGS has completed pad site preparation and grading at the compressor station site. Foundation work is 
complete for the compressor building, utility building, and the auxiliary building. Framing and 
installation of siding have been completed at the utility building. Framing for the compressor building is 
complete. Framing for the auxiliary building is underway. Pipe assembly and fabrication continues. 
Excavation of the trench for pipeline installation at the southern end of the site has been completed. Pipe 
has been lowered and backfilling of the trench is underway. The large soil stockpile at the northern end 
of the site has been relocated to Storage Area 1 with BMPs installed. Grading and installation of 
engineered base in the northern portion of the site where storage tanks will be placed has been 
completed. This area is being used for materials storage and has been surrounded with a temporary 
chain-link fence. 

Natural Gas Connecting Pipeline 

Right-of-way preparation is complete, including boundary staking, vegetation mowing, grading, and 
installation of sensitive resource exclusion fencing, farm infrastructure exclusion fencing, and overhead 
powerline warning flagging. All pipe has been strung along the right-of-way. All auger boring activities 
have been completed. All horizontal directional drilling (HDD) operations have been completed. One 
open cut trench crossing is underway at D-2/Southam Road. Pipe welding and finishing is occurring 
within the ROW between the Compressor Station and the Remote Well Pad site. Trenching, pipe 
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lowering, and backfilling is underway between the Remote Well Pad and Compressor Station sites. The 
right-of-way between the Metering Station and D-5 has been backfilled, graded, and raked. Removal of 
temporary bridges and matting material has been completed between the Metering Station and D-5. De-
watering of the pipeline right-of-way has been completed between the Metering Station and D-5. De-
watering continues where shallow groundwater is encountered between D-5 and the Compressor Station.  

CPUC Environmental Monitors have begun final inspections of the pipeline right-of-way between the 
Metering Station and D-5/Dodge Road. Items requiring attention along this portion of the alignment will 
be provided to CVGS so that action can be taken prior to final completion of work along the pipeline 
right-of-way.  

Metering Station and 400/401 Line Interconnect 

The Metering Station site and access road from Dirks Road has been graded and engineered base 
installed and compacted. Excavation for equipment foundations has been initiated. The natural gas 
pipeline entrance at the east edge of the Metering Station is mostly backfilled, with a small portion 
remaining open to accommodate hydrostatic testing. PG&E crews have excavated the area above the 
400/401 line interconnect, completed trenching between the 400/401 Line Interconnect and the Metering 
Station, and welded the pipeline between the Metering Station location and the 400/401 Interconnect 
location. Pipe lowering into the trench has been completed and a portion of the trench has been 
backfilled. 

CONSTRUCTION SCHEDULE 

Compressor Station – CVGS began construction on April 11, 2011, and anticipates completion of 
construction by April 1, 2012. 

Remote Well Pad Site (includes saltwater tank) – CVGS began construction on April 11, 2011, and 
anticipates completion of construction by December 2011. 

Observation Well Conversions – CVGS began construction on May 31, 2011 and anticipates 
completing construction by October 2011. 

Saltwater Disposal Well – CVGS began construction on June 15, 2011 and anticipates completing 
construction by December 2011. 

Metering Station – CVGS began construction on September 27, 2011 and anticipates completing 
construction by November 2011. 

Natural Gas Connecting Pipeline (Segment A) – CVGS began construction on August 8, 2011 and 
anticipates completing construction by October 31, 2011. Preparation of the Natural Gas Connecting 
Pipeline (Segment A) right-of-way began on August 5, 2011 and was completed as of September 1, 
2011. 

Natural Gas Connecting Pipeline (Segment B) – CVGS began construction on August 23, 2011 and 
anticipates completing construction by October 31, 2011. 
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Line 172 Connection Pipeline – CVGS began construction on May 16, 2011 and anticipates completing 
construction by December 2011. 
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Photo 1: Trenching for buried electrical lines at the Remote Well Pad site.  

Photo 2: Excavated trench at the south end of the Compressor Station site. Excavated soil covered in anticipation 
of upcoming rain event.
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Photo 3: Pipe welding and backfilling of the trench along Dirks Road (between D-57 and D-
59). 

Photo 4: Trench backfilling and grading of the right-of-way between D-5/Dodge Road and the 
Remote Well Pad site.  
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Photo 5: Pumps and compressors setup adjacent the Glenn Colusa Canal for hydrostatic testing 
of the pipeline.  

Photo 6: Pipe lowered within the trench between the Metering Station and the 400-401 Line 
Interconnect. Wildlife ramp installed along the trench to facilitate wildlife exit if necessary.  
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NTP No. 
Date 

Issued 
Segment/Component 

Conditions 
Included 

(Y/N) 

1 March 21, 2011 
Compressor Station, Remote Well Pad, and Observation 

Wells Y 

10A April 18, 2011 
Berm Installation for Preparation of Natural Gas Pipeline 

Right-of-Way Y 

9A May 11, 2011 
Test Boring at Horizontal Directional Drilling (HDD) Locations 

along 24-inch Pipeline Alignment Y 

2 May 13, 2011 Southam #3, #4, and Sara Louise #1; inspection and work-
over activities Y 

6A May 16, 2011 L-172 meter and interconnection Y 

5A May 17, 2011 Drill up to 10 injection/withdrawal wells at remote well pad site Y 

6B May 31, 2011 
Remote well pad civil foundations, piping systems, temporary 

compressor, and equipment installation Y 

6D May 31, 2011 
Pacific Gas & Electric electrical pole relocation on Southam 

Road and new electrical pole installation on McAusland Road Y 

12 June 15, 2011 
Complete test well and install saltwater disposal pipeline to 

remote well pad site Y 

6C July 7, 2011 
Compressor station civil foundations, piping systems, 

temporary compressor, and equipment installation Y 

10B July 27, 2011 Preparation of 24-inch pipeline right-of-way Y 

4 August 3, 2011 
Construction of 16-inch dual gathering lines and 24-inch pipe 
segment between compressor station and remote well pad 

site 
Y 

9B August 3, 2011 Horizontal directional drilling (HDD) for 24-inch pipeline Y 

11 August 3, 2011 
Construction of 24-inch pipeline between remote well pad and 

L-401 meter station Y 

13A August 3, 2011 Construct L-401 meter station and pipeline connection to L-
401 Y 

7 August 4, 2011 Installation of emitting equipment (compressors, dehydration, 
generators) at the compressor site 

Y 

5B August 5, 2011 Gas injection at remote well pad site Y 

13B August 29, 2011 
Installation and removal of PG&E power poles and conducting 

electrical work at the metering station Y 

2A September 2, 2011 Southam #2 inspection and work-over activities Y 
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Variance 
Request # Submitted Description Status Approval 

1 April 6, 2011 

Realignment of the 24-inch gas pipeline, including the 
Southam Pipeline, Weller Pipeline, and Perez Pipeline 
will be performed. The intent of realignment is to 
minimize impacts to irrigation systems and agricultural 
lands.  

Approved April 25, 2011 

2 July 1, 2011 
Additional temporary work space for pipe staging 
adjacent an HDD site. Area within a fallow rice field. Approved July 20, 2011 

3 July 12, 2011 Install 4 new poles to connect power to the compressor 
station via PG&E Line along Southam Road. Approved July 20, 2011 

4 July 8, 2011 Utilize HDD to cross the NRCS wetland to avoid surface 
impacts. 

Approved August 8, 2011 

5 July 12, 2011 
Offsite area in the City of Colusa to be utilized by 
Pipeline contractor for office trailers, materials staging, 
and storage of equipment. 

Approved July 20, 2011 

6 July 28, 2011 
Construct four new power poles and relocate one 
existing power pole within the pipeline construction right-
of-way. 

Approved August 9, 2011 

7 August 8, 2011 Use of temporary bridges during construction. Approved August 15, 2011 

8 August 15, 2011 Additional temporary work space for five staging areas. Approved September 2, 
2011 

9 August 31, 2011 Replacement of one PG&E pole at the Colusa Drain (D-
19) 

Approved September 2, 
2011 

10 September 7, 2011 Additional temporary work space at the 400/401 Line 
Interconnect for soil storage and fire hazard reduction 

Approved September 19, 
2011 

11 September 19, 
2011 

Amendment to APM BIO-12 allowing construction in 
giant garter snake habitat to be extended to November 
1st from the current restriction of October 1st 

Approved September 29, 
2011 

12 
September 22, 

2011 
Use of seven additional temporary bridges during 
construction Approved 

September 23, 
2011 

13 October 7, 2011 Install temporary 8-inch water line for hydrostatic testing Approved October 10, 2011 

 


