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Mr. Jeffrey Durocher  April 27, 2010 
Wind Permitting Manager 
Iberdrola Renewables 
1125 NW Couch Street, Suite 700 
Portland, OR 97209 
(sent via email:  Jeffrey.Durocher@iberdrolausa.com) 

 

Subject:  Tule Wind Project - Data Request No. 3 

Dear Mr. Durocher: 

The California Public Utilities Commission (CPUC) requests additional information in support of 
the Tule Wind air quality analysis for the East County Substation, Tule Wind, and Energia Sierra 
Juarez Gen-Tie Projects EIR/EIS. Please provide requested information in Attachment A regarding 
the Tule Wind Project construction schedule. We would appreciate your response to this data 
request no later than April 30, 2010.  

If you have any questions regarding this letter or need additional information, please contact me at 
415.355.5580 or aei@cpuc.ca.gov. 

Sincerely, 

_______________________________________ 
Iain Fisher 
Energy Division 
California Public Utilities Commission 
 

Cc: Greg Thomsen, BLM (GThomsen@blm.gov) 
Thomas Zale, BLM (Thomas_Zale@blm.gov) 
Jeffery Childers, BLM (Jeffery_Childers@blm.gov) 
Shannon D'Agostino, HDR (Shannon.D'Agostino@hdrinc.com) 



ATTACHMENT A 
Data Request No. 3 

Tule Wind Project 
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Air Quality – Construction Schedule 

Section 2.0 of the Applicant's Environmental Document says construction would 
commence in December 2010 and continue for 18-24 months. Table 2.0-4 shows a 
proposed construction schedule with completion of construction in June 2012. 

The air quality assessment assumes the following phases for the wind farm with each one 
lasting 192 days. Assuming a 6-day per week construction schedule, as stated in the air 
quality assessment, and a start of construction in December 2010, we estimated the 
construction dates shown in parentheses: 

- Rough Grading/Tower Base Work (December 2010 to July 2011) 

- Underground Utilities Construction/Tower Work (July 2011 to February 2012) 

- Tower Construction/Finish Work (February 2012 to October 2012) 

- Overall Construction - approx. 1.8 years 

The Tule Wind air quality assessment does not evaluate the emissions associated with 
construction of the 138 kV transmission line between the Tule Wind substation and the 
SDG&E Boulevard substation. Dudek can estimate those emissions but needs to know 
approximately when the transmission line would be constructed to add those emissions to 
the emissions from one (or more) of the wind farm construction phases listed above, if they 
would overlap. If the construction of the transmission line would not overlap with the 
construction of the wind farm, we would still like the approximate dates to substantiate that 
the overlap would not likely occur. 


