
 

 

 

 

 

 

 

Appendix G 
Construction Schedule and Equipment Lists 
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Project Element Activity Equipment/Vehicle Type # of pieces Days Used Hours/ Miles/Day per Vehicle On‐Road/Off‐Road

66kV Subtransmission Fiber Optic Installation Heavy Duty Truck 2 10 (blank) 20 On‐road
Pickup Truck 1 10 (blank) 20 On‐road
Worker Commuting 4 10 (blank) 40 On‐road

Subtransmission Guard 
Structure Installation

1‐Ton Crew Cab Flat Bed, 4x4 1 6 6 (blank) Off‐road

3/4‐Ton Pickup 2 6 6 (blank) Off‐road
30‐Ton Crane Truck 1 6 8 (blank) Off‐road
80ft. Hydraulic Man‐lift 
Bucket Truck

1 6 4 (blank) Off‐road

Auger Truck 1 6 6 (blank) Off‐road
Compressor Trailer 1 6 6 (blank) Off‐road
Extendable Flat Bed Pole 
Truck

1 6 6 (blank) Off‐road

Worker Commuting 6 6 (blank) 40 On‐road
Subtransmission Guard 
Structure Removal

1‐Ton Crew Cab Flat Bed, 4x4 2 4 6 (blank) Off‐road

3/4‐Ton Pickup 2 4 6 (blank) Off‐road
30‐Ton Crane Truck 1 4 8 (blank) Off‐road
80ft. Hydraulic Man‐lift 
Bucket Truck

1 4 4 (blank) Off‐road

Compressor Trailer 2 4 6 (blank) Off‐road
Extendable Flat Bed Pole 
Truck

2 4 6 (blank) Off‐road

Worker Commuting 6 4 (blank) 40 On‐road
Subtransmission Line 
Assembly

1‐Ton Crew Cab Flat Bed, 4x4 4 37 5 (blank) Off‐road

3/4‐Ton Pick‐up Truck, 4x4 5 37 5 (blank) Off‐road
40' Flat Bed Truck/Trailer 2 25 4 (blank) Off‐road

37 4 (blank) Off‐road
80‐Ton Rough Terrain Crane 3 37 6 (blank) Off‐road
Compressor Trailer 2 37 5 (blank) Off‐road
Worker Commuting 8 6 (blank) 40 On‐road

(blank) 4 8 40 On‐road
Subtransmission Line 
Conductor Installation

1‐Ton Crew Cab Flat Bed, 4x4 4 38 8 (blank) Off‐road

22‐Ton Manitex 2 38 8 (blank) Off‐road
3 Drum Straw line Puller 1 20 6 (blank) Off‐road
3/4‐Ton Pickup 2 38 8 (blank) Off‐road
Bucket Truck 2 38 8 (blank) Off‐road
Crew Truck 16 7 (blank) 0.35 On‐road
Dump Truck 1 38 2 (blank) Off‐road
Splicing Lab 1 10 2 (blank) Off‐road
Splicing Rig 1 10 2 (blank) Off‐road
Static Truck/Tensioner 2 20 6 (blank) Off‐road



Project Element Activity Equipment/Vehicle Type # of pieces Days Used Hours/ Miles/Day per Vehicle On‐Road/Off‐Road

Subtransmission Line  Wire Truck/Trailer 2 26 2 (blank) Off‐road
Worker Commuting 16 7 (blank) 40 On‐road

Subtransmission Line 
Restoration

1‐Ton Crew Cab, 4x4 2 (blank) 2 (blank) Off‐road

Backhoe/Front Loader 1 (blank) 6 (blank) Off‐road
Drum Type Compactor 1 (blank) 6 (blank) Off‐road
Lowboy Truck/Trailer 1 (blank) 3 (blank) Off‐road
Road Grader 1 (blank) 6 (blank) Off‐road
Track Type Dozer 1 (blank) 4 (blank) Off‐road
Water Truck 1 (blank) 4 (blank) Off‐road
Worker Commuting 5 4 (blank) 40 On‐road

Subtransmission Line 
Roadway

1‐Ton Crew Cab, 4x4 2 35 2 (blank) Off‐road

Backhoe/Front Loader 1 35 6 (blank) Off‐road
Drum Type Compactor 1 35 4 (blank) Off‐road
Excavator 1 18 6 (blank) Off‐road
Lowboy Truck/Trailer 1 18 2 (blank) Off‐road
Road Grader 1 35 4 (blank) Off‐road
Track Type Dozer 1 35 6 (blank) Off‐road
Water Truck 2 35 8 (blank) Off‐road
Worker Commuting 3 35 40 (blank) On‐road

(blank) 40 On‐road
40 35 3 0.109678594 Off‐road

Subtransmission Line 
Survey

Pickup Truck 2 10 1 (blank) On‐road

(blank) 1 On‐road
Worker Commuting 4 10 40 (blank) On‐road

(blank) 40 On‐road
Subtransmission Line TSP 
Footing Installation

10‐cu yd. Dump Truck 2 111 5 (blank) Off‐road

10‐cu. yd. Concrete Mixer 
Truck

3 111 5 (blank) Off‐road

1‐Ton Crew Cab Flat Bed, 4x4 4 111 2 (blank) Off‐road
30‐Ton Crane Truck 2 111 5 (blank) Off‐road
4000 Gallon Water Truck 2 111 4 (blank) Off‐road
Auger Truck 2 75 6 (blank) Off‐road
Backhoe 2 111 8 (blank) Off‐road
Concrete Truck 1 33 (blank) 20 On‐road
Crew Truck 2 33 (blank) 20 On‐road
Water Truck 2 33 (blank) 20 On‐road
Worker Commuting 14 33 (blank) 40 On‐road

Subtransmission 
Marshalling Yard

10,000 lb Rough Terrain 
Forklift

1 660 5 (blank) Off‐road

1‐Ton Crew Cab, 4x4 1 660 2 (blank) Off‐road



Project Element Activity Equipment/Vehicle Type # of pieces Days Used Hours/ Miles/Day per Vehicle On‐Road/Off‐Road

Subtransmission  30‐Ton Crane Truck 1 660 2 (blank) Off‐road
Truck, Semi, Tractor 1 660 1 (blank) Off‐road
Worker Commuting 4 660 (blank) 40 On‐road

Subtransmission Pole 
Framing and Setting

10,000 lb Rough Terrain 
Forklift

1 2 4 (blank) Off‐road

200 2 4 1 Off‐road
10‐cu yd. Dump Truck 1 17 4 (blank) Off‐road

350 17 4 1 Off‐road
1‐Ton Crew Cab, 4x4 3 19 5 (blank) Off‐road

300 19 5 3 Off‐road
30‐Ton Crane 2 2 6 (blank) Off‐road

300 2 6 2 Off‐road
Backhoe/Front Loader 1 17 8 (blank) Off‐road

350 17 8 1 Off‐road
Compressor Trailer 3 19 6 (blank) Off‐road

120 19 6 3 Off‐road
Flatbed Truck/Trailer 1 2 4 (blank) Off‐road

350 2 4 1 Off‐road
Worker Commuting 6 113 (blank) 40 On‐road

Subtransmission ROW 
Clearing

1‐Ton Crew Cab, 4x4 1 1 8 (blank) Off‐road

Backhoe/Loader 1 1 6 (blank) Off‐road
Lowboy Truck/Trailer 1 1 4 (blank) Off‐road
Road Grader 1 1 6 (blank) Off‐road
Track Type Dozer 1 1 6 (blank) Off‐road
Water Truck 2 1 8 (blank) Off‐road
Worker Commuting 4 1 (blank) 40 On‐road

Compressor Station Site Compressor Station Civil 30 Ton Hydraulic Crane 1 129 5 (blank) Off‐road
6 Ton Truck 7 129 (blank) 20 On‐road
Backhoe/Loader 2 129 5 (blank) Off‐road
D6 Dozer 1 129 5 (blank) Off‐road
Drilling Rig 1 30 5 (blank) Off‐road
Forklift 1 129 5 (blank) Off‐road
Front End Loader 1 129 5 (blank) Off‐road
Pickup Truck 15 129 (blank) 10 On‐road
Sheep's Foot Vibrator 
Compactor (10 yards)

1 129 5 (blank) Off‐road

Water Truck 1 129 (blank) 20 On‐road
Worker Commuting 150 129 (blank) 40 On‐road

Compressor Station 
Electrical

Front End Loader 1 152 5 (blank) Off‐road

Generators  2 152 8 (blank) Off‐road
Other Construction 
Equipment

2 152 8 (blank) Off‐road



Project Element Activity Equipment/Vehicle Type # of pieces Days Used Hours/ Miles/Day per Vehicle On‐Road/Off‐Road

Compressor Station  Pickup Truck 15 152 (blank) 10 On‐road
Worker Commuting 50 152 (blank) 40 On‐road

Compressor Station Fencing Flatbed Truck 1 10 (blank) 10 On‐road

Pickup Truck 1 10 (blank) 10 On‐road
Skid Steer Loader 1 10 8 (blank) Off‐road
Worker Commuting 4 10 (blank) 40 On‐road

Compressor Station 
Landscaping

Dump Truck 1 15 (blank) 10 On‐road

Tractor 1 15 6 (blank) Off‐road
Worker Commuting 10 15 (blank) 40 On‐road

Compressor Station 
Mechanical

200 Ton Crawler Crane 2 198 5 (blank) Off‐road

30 Ton Hydraulic Crane 1 198 5 (blank) Off‐road
50 Ton Hydraulic Crane 1 198 5 (blank) Off‐road
6 Ton Truck 7 198 (blank) 20 On‐road
Forklift 1 198 5 (blank) Off‐road
Front End Loader 3 198 5 (blank) Off‐road
Pickup Truck 15 198 (blank) 10 On‐road
Welders 1 198 5 (blank) Off‐road
Worker Commuting 150 198 (blank) 40 On‐road

Compressor Station Paving Asphalt Curb Machine 1 15 5 (blank) Off‐road
Asphalt Paver 1 15 5 (blank) Off‐road
Dump Truck 1 15 (blank) 10 On‐road
Paving Roller 2 15 5 (blank) Off‐road
Pickup Truck 2 15 (blank) 10 On‐road
Tractor 1 15 5 (blank) Off‐road
Worker Commuting 6 15 (blank) 40 On‐road

Compressor Station Site 
Clearing

6 Ton Truck 2 21 (blank) 10 On‐road

Backhoe/Loader 2 21 5 (blank) Off‐road
D6 Dozer 1 21 5 (blank) Off‐road
Dump Truck 6 21 (blank) 10 On‐road
Forklift 2 21 5 (blank) Off‐road
Grader 1 21 5 (blank) Off‐road
Pickup Truck 1 21 (blank) 5 On‐road
Sheep's Foot Vibrator 
Compactor (10 yards)

2 21 5 (blank) Off‐road

Water Truck 1 21 (blank) 20 On‐road
Worker Commuting 50 21 (blank) 40 On‐road

Compressor Station Site 
Preparation

Backhoe/Loader 2 87 5 (blank) Off‐road

D6 Dozer 1 87 5 (blank) Off‐road
Dump Truck (10 yards) 1 87 (blank) 24 On‐road



Project Element Activity Equipment/Vehicle Type # of pieces Days Used Hours/ Miles/Day per Vehicle On‐Road/Off‐Road

Compressor Station Site  Dump Truck (20 yards) 12 87 (blank) 24 On‐road
Excavator 2 87 5 (blank) Off‐road
Grader 1 87 5 (blank) Off‐road
Pickup Truck 15 87 (blank) 10 On‐road
Sheep's Foot Vibrator 
Compactor (10 yards)

2 87 5 (blank) Off‐road

Water Truck 1 87 (blank) 20 On‐road
Worker Commuting 50 87 (blank) 40 On‐road

Compressor Station Survey Pickup Truck 1 20 (blank) 5 On‐road
Worker Commuting 2 20 (blank) 40 On‐road

Guard House and Office 
Trailer Relocation

Guard House and Office 
Trailer Relocation

10‐Ton Hydraulic Crane 1 1 4 (blank) Off‐road

3/4‐Ton Pickup 4 60 4 (blank) Off‐road
Backhoe/Loader 2 60 4 (blank) Off‐road
D6 Dozer 2 30 4 (blank) Off‐road
Drill Rig 1 30 4 (blank) Off‐road
Dump Truck 4 30 4 (blank) Off‐road
Front End Loader 2 30 4 (blank) Off‐road
Grader 1 30 4 (blank) Off‐road
Paver/Sealer 2 7 4 (blank) Off‐road
Sheep's Foot Vibrator 
Compactor (10 yards)

2 30 4 (blank) Off‐road

Water Truck 2 30 4 (blank) Off‐road
Worker Commuting 15 60 (blank) 40 On‐road

Plant Power Line Plant Power Line 
Construction

980 Loader 1 90 4 (blank) Off‐road

Backhoe 2 90 6 (blank) Off‐road
Batch Plant 1 90 8 (blank) Off‐road
Boom Truck 1 90 4 (blank) Off‐road
Bucket Truck 1 90 4 (blank) Off‐road
Compressor 1 90 2 (blank) Off‐road
Concrete Truck 1 90 4 (blank) Off‐road
Construction Fork 1 90 6 (blank) Off‐road
Ditch Witch 1 90 6 (blank) Off‐road
Drill Rig 2 90 6 (blank) Off‐road
Hauler 1 90 4 (blank) Off‐road
Skid Steer Loader 2 90 4 (blank) Off‐road
Truck with Trailer 2 90 2 (blank) Off‐road
Vibrating Roller 1 90 4 (blank) Off‐road
Water Truck 1 90 6 (blank) Off‐road
Worker Commuting 15 90 (blank) 40 On‐road

Substation Substation Civil 17 Ton Crane 1 60 2 (blank) Off‐road
Backhoe 2 15 3 (blank) Off‐road
Dump Truck 1 60 (blank) 10 On‐road



Project Element Activity Equipment/Vehicle Type # of pieces Days Used Hours/ Miles/Day per Vehicle On‐Road/Off‐Road

Substation Civil Excavator 1 60 4 (blank) Off‐road
Forklift 1 60 4 (blank) Off‐road
Foundation Auger 1 15 6 (blank) Off‐road
Skid Steer Loader 2 60 3 (blank) Off‐road
Skip Loader 1 60 3 (blank) Off‐road
Tool Truck 1 60 (blank) 5 On‐road
Water Truck 1 60 (blank) 10 On‐road
Worker Commuting 10 60 (blank) 40 On‐road

Substation Electrical 15 Ton Crane 1 35 3 (blank) Off‐road
Crew Truck 2 70 (blank) 20 On‐road
Manlift 2 70 3 (blank) Off‐road
Reach Manlift 1 70 4 (blank) Off‐road
Scissor Lift 2 70 3 (blank) Off‐road
Worker Commuting 10 70 (blank) 40 On‐road

Substation Fencing Flatbed Truck 1 10 (blank) 10 On‐road
Pickup Truck 1 10 (blank) 5 On‐road
Skid Steer Loader 1 10 8 (blank) Off‐road
Worker Commuting 4 10 (blank) 40 On‐road

Substation Grading Backhoe 1 90 2 (blank) Off‐road
Dozer 1 90 4 (blank) Off‐road
Dump Truck 44 90 5 (blank) On‐road
Grader 1 90 3 (blank) Off‐road
Off‐Highway Truck 1 90 8 (blank) Off‐road
Pickup Truck 1 90 20 (blank) On‐road
Scraper 1 90 3 (blank) Off‐road
Tamper 1 90 2 (blank) Off‐road
Tool Truck 1 90 5 (blank) On‐road
Water Truck 1 90 10 (blank) On‐road
Worker Commuting 15 90 40 (blank) On‐road

Substation Landscaping Dump Truck 1 15 (blank) 10 On‐road
Tractor 1 15 6 (blank) Off‐road
Worker Commuting 6 15 (blank) 40 On‐road

Substation Maintenance Maintenance Truck 2 30 (blank) 30 On‐road
Worker Commuting 1 31 (blank) 32 On‐road

Substation MEER Carry‐all Truck 1 20 (blank) 5 On‐road
Stake Truck 1 20 (blank) 5 On‐road
Worker Commuting 4 20 (blank) 40 On‐road

Substation Paving Asphalt Curb Machine 1 15 3 (blank) Off‐road
Asphalt Paver 1 15 4 (blank) Off‐road
Crew Truck 2 15 (blank) 30 On‐road
Dump Truck 1 15 (blank) 10 On‐road
Paving Roller 2 15 4 (blank) Off‐road
Stake Truck 1 15 (blank) 10 On‐road
Tractor 1 15 3 (blank) Off‐road



Project Element Activity Equipment/Vehicle Type # of pieces Days Used Hours/ Miles/Day per Vehicle On‐Road/Off‐Road

Substation Paving Worker Commuting 6 15 (blank) 40 On‐road
Substation Survey Pickup Truck 2 10 (blank) 1 On‐road

Worker Commuting 4 10 (blank) 40 On‐road
Substation Testing Crew Truck 1 80 (blank) 20 On‐road

Worker Commuting 2 80 (blank) 40 On‐road
Substation Transformer Crane 6 10 1 (blank) Off‐road

Crew Truck 2 30 (blank) 30 On‐road
Forklift 6 30 1 (blank) Off‐road
Low Bed Truck 1 30 (blank) 30 On‐road
Worker Commuting 6 30 (blank) 40 On‐road

Substation Wiring Manlift 1 25 4 (blank) Off‐road
Worker Commuting 5 25 (blank) 40 On‐road

Telecom Route #2 CABLE CONSTRUCTION 2‐Axle Trailer 1 85 2 (blank) On‐road
Bucket Truck 2 85 8 (blank) On‐road
Cable Dollie 2 85 6 (blank) On‐road
Foreman's Truck 1 85 8 (blank) On‐road
Single Drum Puller 1 85 4 (blank) On‐road

CIVIL CONSTRUCTION Air Compressor 1 5 4 (blank) On‐road
Backhoe 1 5 5 (blank) On‐road
Concrete Truck 1 5 2 (blank) On‐road
Crew Truck 1 5 8 (blank) On‐road
Dump Truck 1 5 5 (blank) On‐road
Foreman's Truck 1 5 6 (blank) On‐road

CLEAN UP CONSTRUCTION Bucket Trucks 2 5 6 (blank) On‐road
Foreman's Truck 1 5 6 (blank) On‐road

RECEIVE / LOAD OUT 
MATERIAL

5‐Ton Forklift 1 15 2 (blank) On‐road

Pickup Truck 1 15 2 (blank) On‐road
Telecom Route #3 CABLE CONSTRUCTION 2 Axle Trailer 1 25 2 (blank) On‐road

Bucket Trucks 2 25 8 (blank) On‐road
Cable Dollie 2 25 6 (blank) On‐road
Foreman's Truck 1 25 8 (blank) On‐road
Single Drum Puller 1 25 4 (blank) On‐road

CIVIL CONSTRUCTION Air Compressor 1 15 4 (blank) On‐road
Backhoe 1 15 5 (blank) On‐road
Concrete Saw 1 15 4 (blank) On‐road
Concrete Truck 1 15 2 (blank) On‐road
Crew Truck 1 15 8 (blank) On‐road
Dump Truck 1 15 5 (blank) On‐road
Foreman's Truck 1 15 6 (blank) On‐road

CLEAN UP CONSTRUCTION Bucket Truck 2 9 6 (blank) On‐road
Foreman's Truck 1 9 6 (blank) On‐road

RECEIVE / LOAD OUT 
MATERIAL

5‐Ton Forklift 1 9 2 (blank) On‐road



Project Element Activity Equipment/Vehicle Type # of pieces Days Used Hours/ Miles/Day per Vehicle On‐Road/Off‐Road

Telecom Route #3 RECEIVE / LOAD OUT  Pickup Truck 1 9 2 (blank) On‐road
Turbine Decommissioning 
and Dismantling

Clearing and Grading Backhoe 2 30 5 (blank) Off‐road

Crane 1 30 5 (blank) Off‐road
Dozer 2 30 5 (blank) Off‐road
Dump Truck 12 30 (blank) 24 On‐road
Excavator 1 30 5 (blank) Off‐road
Grader 2 30 5 (blank) Off‐road
Heavy Duty Truck 15 30 (blank) 10 On‐road
Worker Commuting 4 30 (blank) 40 On‐road

Turbine Dismantling, 
Hauling and Site Clearing 
and Grading

Heavy Duty Truck 3 30 (blank) 10 On‐road

Worker Commuting 4 30 (blank) 40 On‐road
Turbine Hauling 3/4‐Ton Pickup 1 30 (blank) 50 On‐road

Heavy Duty Truck 2 30 (blank) 50 On‐road
Worker Commuting 4 30 (blank) 40 On‐road

Worker Shuttle Worker Shuttle Worker Shuttle 1 492 60 (blank) On‐road
(blank) 60 On‐road

(blank) (blank) (blank) (blank) (blank) (blank) (blank) (blank)



Scenario # Activity Equipment/Vehicle Type # of pieces On-Road/
Off-Road

Hours/Day
Usedb

Miles/Day per 
Vehicle

Scenario 1 Guard House and Office Trailer Relocation Worker Commuting 15 On-road 40

Scenario 1 Substation Survey Pickup Truck 2 On-road 1

Scenario 1 Substation Survey Worker Commuting 4 On-road 40

Scenario 1 Subtransmission Marshalling Yard Worker Commuting 4 On-road 40

Scenario 1 Subtransmission ROW Clearing Worker Commuting 4 On-road 40

Scenario 1 Subtransmission Line Survey Pickup Truck 2 On-road 1

Scenario 1 Subtransmission Line Survey Worker Commuting 4 On-road 40

Scenario 1 Subtransmission Line Roadway Worker Commuting 3 On-road 40

Scenario 1 Worker Shuttle Worker Shuttle 1 On-road 60

Scenario 2 Compressor Station Survey Pickup Truck 1 On-road 5

Scenario 2 Compressor Station Survey Worker Commuting 2 On-road 40

Scenario 2 Substation Grading Water Truck 1 On-road 10

Scenario 2 Substation Grading Tool Truck 1 On-road 5

Scenario 2 Substation Grading Pickup Truck 1 On-road 20

Scenario 2 Substation Grading Dump Truck 44 On-road 5

Scenario 2 Substation Grading Worker Commuting 15 On-road 40

Scenario 2 Subtransmission Line Survey Pickup Truck 2 On-road 1

Scenario 2 Subtransmission Line Survey Worker Commuting 4 On-road 40

Scenario 2 Subtransmission Line Roadway Worker Commuting 3 On-road 40

Scenario 2 Subtransmission Pole Framing and Setting Worker Commuting 6 On-road 40

Scenario 2 Subtransmission Line TSP Footing 
Installation

Water Truck 2 On-road 20

Scenario 2 Subtransmission Line TSP Footing 
Installation

Crew Truck 2 On-road 20

Scenario 2 Subtransmission Line TSP Footing 
Installation

Concrete Truck 1 On-road 20

Scenario 2 Subtransmission Line TSP Footing 
Installation

Worker Commuting 14 On-road 40

Scenario 2 Subtransmission Line Assembly Worker Commuting 8 On-road 40

Scenario 2 Subtransmission Line Restoration Worker Commuting 5 On-road 40

Scenario 2 Worker Shuttle Worker Shuttle 1 On-road 60

Scenario 3 Compressor Station Site Clearing Dump Truck 6 On-road 10

Scenario 3 Compressor Station Site Clearing 6 Ton Truck 2 On-road 10

Scenario 3 Compressor Station Site Clearing Water Truck 1 On-road 20

Scenario 3 Compressor Station Site Clearing Pickup Truck 1 On-road 5

Scenario 3 Compressor Station Site Clearing Worker Commuting 50 On-road 40



Scenario # Activity Equipment/Vehicle Type # of pieces On-Road/
Off-Road

Hours/Day
Usedb

Miles/Day per 
Vehicle

Scenario 3 Compressor Station Site Preparation Pickup Truck 15 On-road 10

Scenario 3 Compressor Station Site Preparation Dump Truck (20 yards) 12 On-road 24

Scenario 3 Compressor Station Site Preparation Dump Truck (10 yards) 1 On-road 24

Scenario 3 Compressor Station Site Preparation Water Truck 1 On-road 20

Scenario 3 Compressor Station Site Preparation Worker Commuting 50 On-road 40

Scenario 3 Substation Civil Water Truck 1 On-road 10

Scenario 3 Substation Civil Tool Truck 1 On-road 5

Scenario 3 Substation Civil Dump Truck 1 On-road 10

Scenario 3 Substation Civil Worker Commuting 10 On-road 40

Scenario 3 Substation Fencing Flatbed Truck 1 On-road 10

Scenario 3 Substation Fencing Pickup Truck 1 On-road 5

Scenario 3 Substation Fencing Worker Commuting 4 On-road 40

Scenario 3 Subtransmission Guard Structure 
Installation

Worker Commuting 6 On-road 40

Scenario 3 Subtransmission Line Survey Pickup Truck 2 On-road 1

Scenario 3 Subtransmission Line Survey Worker Commuting 4 On-road 40

Scenario 3 Subtransmission Pole Framing and Setting Worker Commuting 6 On-road 40

Scenario 3 Subtransmission Line TSP Footing 
Installation

Water Truck 2 On-road 20

Scenario 3 Subtransmission Line TSP Footing 
Installation

Crew Truck 2 On-road 20

Scenario 3 Subtransmission Line TSP Footing 
Installation

Concrete Truck 1 On-road 20

Scenario 3 Subtransmission Line TSP Footing 
Installation

Worker Commuting 14 On-road 40

Scenario 3 Subtransmission Line Assembly Worker Commuting 8 On-road 40

Scenario 3 Worker Shuttle Worker Shuttle 1 On-road 60

Scenario 4 Compressor Station Civil Water Truck 1 On-road 20

Scenario 4 Compressor Station Civil Pickup Truck 15 On-road 10

Scenario 4 Compressor Station Civil 6 Ton Truck 7 On-road 20

Scenario 4 Compressor Station Civil Worker Commuting 150 On-road 40

Scenario 4 Substation MEER Carry-all Truck 1 On-road 5

Scenario 4 Substation MEER Stake Truck 1 On-road 5

Scenario 4 Substation MEER Worker Commuting 4 On-road 40

Scenario 4 Substation Electrical Crew Truck 2 On-road 20

Scenario 4 Substation Electrical Worker Commuting 10 On-road 40



Scenario # Activity Equipment/Vehicle Type # of pieces On-Road/
Off-Road

Hours/Day
Usedb

Miles/Day per 
Vehicle

Scenario 4 Substation Wiring Worker Commuting 5 On-road 40

Scenario 4 Substation Transformer Crew Truck 2 On-road 30

Scenario 4 Substation Transformer Low Bed Truck 1 On-road 30

Scenario 4 Substation Transformer Worker Commuting 6 On-road 40

Scenario 4 Substation Testing Crew Truck 1 On-road 20

Scenario 4 Substation Testing Worker Commuting 2 On-road 40

Scenario 4 Substation Maintenance Maintenance Truck 2 On-road 30

Scenario 4 Substation Maintenance Worker Commuting 1 On-road 32

Scenario 4 Substation Paving Crew Truck 2 On-road 30

Scenario 4 Substation Paving Stake Truck 1 On-road 10

Scenario 4 Substation Paving Dump Truck 1 On-road 10

Scenario 4 Substation Paving Worker Commuting 6 On-road 40

Scenario 4 Substation Landscaping Dump Truck 1 On-road 10

Scenario 4 Substation Landscaping Worker Commuting 6 On-road 40

Scenario 4 Subtransmission Line Survey Pickup Truck 2 On-road 1

Scenario 4 Subtransmission Line Survey Worker Commuting 4 On-road 40

Scenario 4 Subtransmission Pole Framing and Setting Worker Commuting 6 On-road 40

Scenario 4 Subtransmission Line TSP Footing 
Installation

Water Truck 2 On-road 20

Scenario 4 Subtransmission Line TSP Footing 
Installation

Crew Truck 2 On-road 20

Scenario 4 Subtransmission Line TSP Footing 
Installation

Concrete Truck 1 On-road 20

Scenario 4 Subtransmission Line TSP Footing 
Installation

Worker Commuting 14 On-road 40

Scenario 4 Subtransmission Line Assembly Worker Commuting 8 On-road 40

Scenario 4 Worker Shuttle Worker Shuttle 1 On-road 60

Scenario 5 Compressor Station Mechanical Pickup Truck 15 On-road 10

Scenario 5 Compressor Station Mechanical 6 Ton Truck 7 On-road 20

Scenario 5 Compressor Station Mechanical Worker Commuting 150 On-road 40

Scenario 5 Compressor Station Electrical Pickup Truck 15 On-road 10

Scenario 5 Compressor Station Electrical Worker Commuting 50 On-road 40

Scenario 5 Substation MEER Carry-all Truck 1 On-road 5

Scenario 5 Substation MEER Stake Truck 1 On-road 5

Scenario 5 Substation MEER Worker Commuting 4 On-road 40

Scenario 5 Substation Electrical Crew Truck 2 On-road 20



Scenario # Activity Equipment/Vehicle Type # of pieces On-Road/
Off-Road

Hours/Day
Usedb

Miles/Day per 
Vehicle

Scenario 5 Substation Electrical Worker Commuting 10 On-road 40

Scenario 5 Substation Wiring Worker Commuting 5 On-road 40

Scenario 5 Substation Transformer Crew Truck 2 On-road 30

Scenario 5 Substation Transformer Low Bed Truck 1 On-road 30

Scenario 5 Substation Transformer Worker Commuting 6 On-road 40

Scenario 5 Substation Testing Crew Truck 1 On-road 20

Scenario 5 Substation Testing Worker Commuting 2 On-road 40

Scenario 5 Substation Maintenance Maintenance Truck 2 On-road 30

Scenario 5 Substation Maintenance Worker Commuting 1 On-road 32

Scenario 5 Substation Paving Crew Truck 2 On-road 30

Scenario 5 Substation Paving Stake Truck 1 On-road 10

Scenario 5 Substation Paving Dump Truck 1 On-road 10

Scenario 5 Substation Paving Worker Commuting 6 On-road 40

Scenario 5 Substation Landscaping Dump Truck 1 On-road 10

Scenario 5 Substation Landscaping Worker Commuting 6 On-road 40

Scenario 5 Subtransmission Line Survey Pickup Truck 2 On-road 1

Scenario 5 Subtransmission Line Survey Worker Commuting 4 On-road 40

Scenario 5 Subtransmission Pole Framing and Setting Worker Commuting 6 On-road 40

Scenario 5 Subtransmission Line TSP Footing 
Installation

Water Truck 2 On-road 20

Scenario 5 Subtransmission Line TSP Footing 
Installation

Crew Truck 2 On-road 20

Scenario 5 Subtransmission Line TSP Footing 
Installation

Concrete Truck 1 On-road 20

Scenario 5 Subtransmission Line TSP Footing 
Installation

Worker Commuting 14 On-road 40

Scenario 5 Subtransmission Line Assembly Worker Commuting On-road 40

Scenario 5 Subtransmission Line Restoration Worker Commuting 5 On-road 40

Scenario 5 Worker Shuttle Worker Shuttle 1 On-road 60

Scenario 6 Plant Power Line Construction Worker Commuting 15 On-road 40

Scenario 6 Subtransmission Line Conductor Installation Crew Truck 16 On-road 0.35

Scenario 6 Subtransmission Line Conductor Installation Worker Commuting 16 On-road 40

Scenario 6 Subtransmission Line Restoration Worker Commuting 5 On-road 40

Scenario 6 Fiber Optic Installation Pickup Truck 1 On-road 20

Scenario 6 Fiber Optic Installation Heavy Duty Truck 2 On-road 20



Scenario # Activity Equipment/Vehicle Type # of pieces On-Road/
Off-Road

Hours/Day
Usedb

Miles/Day per 
Vehicle

Scenario 6 Fiber Optic Installation Worker Commuting 4 On-road 40

Scenario 6 Subtransmission Guard Structure Removal Worker Commuting 6 On-road 40

Scenario 6 Compressor Station Paving Pickup Truck 2 On-road 10

Scenario 6 Compressor Station Paving Dump Truck 1 On-road 10

Scenario 6 Compressor Station Paving Worker Commuting 6 On-road 40

Scenario 6 Compressor Station Fencing Flatbed Truck 1 On-road 10

Scenario 6 Compressor Station Fencing Pickup Truck 1 On-road 10

Scenario 6 Compressor Station Fencing Worker Commuting 4 On-road 40

Scenario 6 Compressor Station Landscaping Dump Truck 1 On-road 10

Scenario 6 Compressor Station Landscaping Worker Commuting 10 On-road 40

Scenario 6 Worker Shuttle Worker Shuttle 1 On-road 60

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

CABLE CONSTRUCTION Bucket Trucks 2 On-road 8

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

CABLE CONSTRUCTION Foreman's Truck 1 On-road 8

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

CABLE CONSTRUCTION Canle Dollies 2 On-road 6

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

CABLE CONSTRUCTION Single Drum Puller 1 On-road 4

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

CABLE CONSTRUCTION 2 Axle Trailer 1 On-road 2

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

CIVIL CONSTRUCTION Crew Truck 1 On-road 8

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

CIVIL CONSTRUCTION Foreman's Truck 1 On-road 6

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

CIVIL CONSTRUCTION Backhoe 1 On-road 5

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

CIVIL CONSTRUCTION Dump Truck 1 On-road 5

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

CIVIL CONSTRUCTION Concrete Truck 1 On-road 2

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

CIVIL CONSTRUCTION Air Compressor 1 On-road 4

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

CIVIL CONSTRUCTION Concrete Saw 1 On-road 4

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

RECEIVE / LOAD OUT MATERIAL 5-Ton Forklift 1 On-road 2

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

RECEIVE / LOAD OUT MATERIAL Pickup Truck 1 On-road 2



Scenario # Activity Equipment/Vehicle Type # of pieces On-Road/
Off-Road

Hours/Day
Usedb

Miles/Day per 
Vehicle

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

CLEAN UP CONSTRUCTION Bucket Truck 2 On-road 6

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

CLEAN UP CONSTRUCTION Foreman's Truck 1 On-road 6

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

CABLE CONSTRUCTION Bucket Truck 2 On-road 8

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

CABLE CONSTRUCTION Foreman's Truck 1 On-road 8

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

CABLE CONSTRUCTION Cable Dollie 2 On-road 6

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

CABLE CONSTRUCTION Single Drum Puller 1 On-road 4

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

CABLE CONSTRUCTION 2-Axle Trailer 1 On-road 2

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

CIVIL CONSTRUCTION Crew Truck 1 On-road 8

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

CIVIL CONSTRUCTION Foreman's Truck 1 On-road 6

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

CIVIL CONSTRUCTION Backhoe 1 On-road 5

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

CIVIL CONSTRUCTION Dump Truck 1 On-road 5

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

CIVIL CONSTRUCTION Concrete Truck 1 On-road 2

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

CIVIL CONSTRUCTION Air Compressor 1 On-road 4

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

RECEIVE / LOAD OUT MATERIAL 5-Ton Forklift 1 On-road 2

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

RECEIVE / LOAD OUT MATERIAL Pickup Truck 1 On-road 2

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

CLEAN UP CONSTRUCTION Bucket Trucks 2 On-road 6

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

CLEAN UP CONSTRUCTION Foreman's Truck 1 On-road 6

Scenario 7 Turbine Dismantling, Hauling and Site 
Clearing and Grading

Heavy Duty Truck 3 On‐road 10

Scenario 7 Turbine Dismantling, Hauling and Site 
Clearing and Grading

Worker Commuting 4 On‐road 40

Scenario 7 Turbine Hauling Heavy Duty Truck 2 On‐road 50
Scenario 7 Turbine Hauling 3/4‐Ton Pickup 1 On‐road 50
Scenario 7 Turbine Hauling Worker Commuting 4 On‐road 40



Scenario # Activity Equipment/Vehicle Type # of pieces On-Road/
Off-Road

Hours/Day
Usedb

Miles/Day per 
Vehicle

Scenario 7 Clearing and Grading Heavy Duty Truck 15 On-road 10

Scenario 7 Clearing and Grading Dump Truck 12 On-road 24

Scenario 7 Clearing and Grading Worker Commuting 4 On‐road 40



Scenario # Project Element Activity Equipment/Vehicle Type # of pieces Days Used On-Road/
Off-Road

Hours/Day 
Used

Miles/Day per 
Vehicle

Scenario 1 Guard House and Office 
Trailer Relocation

Guard House and Office Trailer Relocation 3/4-Ton Pickup 4 60 Off-road 4

Scenario 1 Guard House and Office 
Trailer Relocation

Guard House and Office Trailer Relocation 10-Ton Hydraulic Crane 1 1 Off-road 4

Scenario 1 Guard House and Office 
Trailer Relocation

Guard House and Office Trailer Relocation Backhoe/Loader 2 60 Off-road 4

Scenario 1 Guard House and Office 
Trailer Relocation

Guard House and Office Trailer Relocation Water Truck 2 30 Off-road 4

Scenario 1 Guard House and Office 
Trailer Relocation

Guard House and Office Trailer Relocation Grader 1 30 Off-road 4

Scenario 1 Guard House and Office 
Trailer Relocation

Guard House and Office Trailer Relocation D6 Dozer 2 30 Off-road 4

Scenario 1 Guard House and Office 
Trailer Relocation

Guard House and Office Trailer Relocation Dump Truck 4 30 Off-road 4

Scenario 1 Guard House and Office 
Trailer Relocation

Guard House and Office Trailer Relocation Sheep's Foot Vibrator Compactor (10 yards) 2 30 Off-road 4

Scenario 1 Guard House and Office 
Trailer Relocation

Guard House and Office Trailer Relocation Front End Loader 2 30 Off-road 4

Scenario 1 Guard House and Office 
Trailer Relocation

Guard House and Office Trailer Relocation Drill Rig 1 30 Off-road 4

Scenario 1 Guard House and Office 
Trailer Relocation

Guard House and Office Trailer Relocation Paver/Sealer 2 7 Off-road 4

Scenario 1 Guard House and Office 
Trailer Relocation

Guard House and Office Trailer Relocation Worker Commuting 15 60 On-road 40

Scenario 1 Substation Substation Survey Pickup Truck 2 10 On-road 1

Scenario 1 Substation Substation Survey Worker Commuting 4 10 On-road 40

Scenario 1 66kV Subtransmission Subtransmission Marshalling Yard 1-Ton Crew Cab, 4x4 1 660 Off-road 2

Scenario 1 66kV Subtransmission Subtransmission Marshalling Yard 30-Ton Crane Truck 1 660 Off-road 2

Scenario 1 66kV Subtransmission Subtransmission Marshalling Yard 10,000 lb Rough Terrain Forklift 1 660 Off-road 5

Scenario 1 66kV Subtransmission Subtransmission Marshalling Yard Truck, Semi, Tractor 1 660 Off-road 1

Scenario 1 66kV Subtransmission Subtransmission Marshalling Yard Worker Commuting 4 660 On-road 40

Scenario 1 66kV Subtransmission Subtransmission ROW Clearing 1-Ton Crew Cab, 4x4 1 1 Off-road 8

Scenario 1 66kV Subtransmission Subtransmission ROW Clearing Road Grader 1 1 Off-road 6

Scenario 1 66kV Subtransmission Subtransmission ROW Clearing Water Truck 2 1 Off-road 8

Scenario 1 66kV Subtransmission Subtransmission ROW Clearing Backhoe/Loader 1 1 Off-road 6

Scenario 1 66kV Subtransmission Subtransmission ROW Clearing Track Type Dozer 1 1 Off-road 6

Scenario 1 66kV Subtransmission Subtransmission ROW Clearing Lowboy Truck/Trailer 1 1 Off-road 4

Scenario 1 66kV Subtransmission Subtransmission ROW Clearing Worker Commuting 4 1 On-road 40

Scenario 1 66kV Subtransmission Subtransmission Line Survey Pickup Truck 2 10 On-road 1

Scenario 1 66kV Subtransmission Subtransmission Line Survey Worker Commuting 4 10 On-road 40

Scenario 1 66kV Subtransmission Subtransmission Line Roadway 1-Ton Crew Cab, 4x4 2 35 Off-road 2

Scenario 1 66kV Subtransmission Subtransmission Line Roadway Road Grader 1 35 Off-road 4

Scenario 1 66kV Subtransmission Subtransmission Line Roadway Water Truck 2 35 Off-road 8

Scenario 1 66kV Subtransmission Subtransmission Line Roadway Backhoe/Front Loader 1 35 Off-road 6

Scenario 1 66kV Subtransmission Subtransmission Line Roadway Drum Type Compactor 1 35 Off-road 4

Scenario 1 66kV Subtransmission Subtransmission Line Roadway Track Type Dozer 1 35 Off-road 6

Scenario 1 66kV Subtransmission Subtransmission Line Roadway Excavator 1 18 Off-road 6

Scenario 1 66kV Subtransmission Subtransmission Line Roadway Lowboy Truck/Trailer 1 18 Off-road 2

Scenario 1 66kV Subtransmission Subtransmission Line Roadway Worker Commuting 3 35 On-road 40

Scenario 1 Worker Shuttle Worker Shuttle Worker Shuttle 1 492 On-road 60

Scenario 2 Compressor Station Site Compressor Station Survey Pickup Truck 1 20 On-road 5

Scenario 2 Compressor Station Site Compressor Station Survey Worker Commuting 2 20 On-road 40

Scenario 2 Substation Substation Grading Off-Highway Truck 1 90 Off-road 8

Scenario 2 Substation Substation Grading Grader 1 90 Off-road 3

Scenario 2 Substation Substation Grading Backhoe 1 90 Off-road 2



Scenario # Project Element Activity Equipment/Vehicle Type # of pieces Days Used On-Road/
Off-Road

Hours/Day 
Used

Miles/Day per 
Vehicle

Scenario 2 Substation Substation Grading Dozer 1 90 Off-road 4

Scenario 2 Substation Substation Grading Scraper 1 90 Off-road 3

Scenario 2 Substation Substation Grading Tamper 1 90 Off-road 2

Scenario 2 Substation Substation Grading Water Truck 1 90 On-road 10

Scenario 2 Substation Substation Grading Tool Truck 1 90 On-road 5

Scenario 2 Substation Substation Grading Pickup Truck 1 90 On-road 20

Scenario 2 Substation Substation Grading Dump Truck 44 90 On-road 5

Scenario 2 Substation Substation Grading Worker Commuting 15 90 On-road 40

Scenario 2 66kV Subtransmission Subtransmission Line Survey Pickup Truck 2 10 On-road 1

Scenario 2 66kV Subtransmission Subtransmission Line Survey Worker Commuting 4 10 On-road 40

Scenario 2 66kV Subtransmission Subtransmission Line Roadway 1-Ton Crew Cab, 4x4 2 35 Off-road 2

Scenario 2 66kV Subtransmission Subtransmission Line Roadway Road Grader 1 35 Off-road 4

Scenario 2 66kV Subtransmission Subtransmission Line Roadway Water Truck 2 35 Off-road 8

Scenario 2 66kV Subtransmission Subtransmission Line Roadway Backhoe/Front Loader 1 35 Off-road 6

Scenario 2 66kV Subtransmission Subtransmission Line Roadway Drum Type Compactor 1 35 Off-road 4

Scenario 2 66kV Subtransmission Subtransmission Line Roadway Track Type Dozer 1 35 Off-road 6

Scenario 2 66kV Subtransmission Subtransmission Line Roadway Excavator 1 18 Off-road 6

Scenario 2 66kV Subtransmission Subtransmission Line Roadway Lowboy Truck/Trailer 1 18 Off-road 2

Scenario 2 66kV Subtransmission Subtransmission Line Roadway Worker Commuting 3 35 On-road 40

Scenario 2 66kV Subtransmission Subtransmission Pole Framing and Setting 1-Ton Crew Cab, 4x4 3 19 Off-road 5

Scenario 2 66kV Subtransmission Subtransmission Pole Framing and Setting 10,000 lb Rough Terrain Forklift 1 2 Off-road 4

Scenario 2 66kV Subtransmission Subtransmission Pole Framing and Setting 30-Ton Crane 2 2 Off-road 6

Scenario 2 66kV Subtransmission Subtransmission Pole Framing and Setting Compressor Trailer 3 19 Off-road 6

Scenario 2 66kV Subtransmission Subtransmission Pole Framing and Setting Flatbed Truck/Trailer 1 2 Off-road 4

Scenario 2 66kV Subtransmission Subtransmission Pole Framing and Setting 10-cu yd. Dump Truck 1 17 Off-road 4

Scenario 2 66kV Subtransmission Subtransmission Pole Framing and Setting Backhoe/Front Loader 1 17 Off-road 8

Scenario 2 66kV Subtransmission Subtransmission Pole Framing and Setting Worker Commuting 6 113 On-road 40

Scenario 2 66kV Subtransmission Subtransmission Line TSP Footing Installation 1-Ton Crew Cab Flat Bed, 4x4 4 111 Off-road 2

Scenario 2 66kV Subtransmission Subtransmission Line TSP Footing Installation 30-Ton Crane Truck 2 111 Off-road 5

Scenario 2 66kV Subtransmission Subtransmission Line TSP Footing Installation Backhoe 2 111 Off-road 8

Scenario 2 66kV Subtransmission Subtransmission Line TSP Footing Installation Auger Truck 2 75 Off-road 6

Scenario 2 66kV Subtransmission Subtransmission Line TSP Footing Installation 4000 Gallon Water Truck 2 111 Off-road 4

Scenario 2 66kV Subtransmission Subtransmission Line TSP Footing Installation 10-cu yd. Dump Truck 2 111 Off-road 5

Scenario 2 66kV Subtransmission Subtransmission Line TSP Footing Installation 10-cu. yd. Concrete Mixer Truck 3 111 Off-road 5

Scenario 2 66kV Subtransmission Subtransmission Line TSP Footing Installation Water Truck 2 33 On-road 20

Scenario 2 66kV Subtransmission Subtransmission Line TSP Footing Installation Crew Truck 2 33 On-road 20

Scenario 2 66kV Subtransmission Subtransmission Line TSP Footing Installation Concrete Truck 1 33 On-road 20

Scenario 2 66kV Subtransmission Subtransmission Line TSP Footing Installation Worker Commuting 14 33 On-road 40

Scenario 2 66kV Subtransmission Subtransmission Line Assembly 3/4-Ton Pick-up Truck, 4x4 5 37 Off-road 5

Scenario 2 66kV Subtransmission Subtransmission Line Assembly 1-Ton Crew Cab Flat Bed, 4x4 4 37 Off-road 5

Scenario 2 66kV Subtransmission Subtransmission Line Assembly Compressor Trailer 2 37 Off-road 5

Scenario 2 66kV Subtransmission Subtransmission Line Assembly 80-Ton Rough Terrain Crane 3 37 Off-road 6

Scenario 2 66kV Subtransmission Subtransmission Line Assembly 40' Flat Bed Truck/Trailer 2 37 Off-road 4

Scenario 2 66kV Subtransmission Subtransmission Line Assembly Worker Commuting 8 6 On-road 40

Scenario 2 66kV Subtransmission Subtransmission Line Restoration 1-Ton Crew Cab, 4x4 2 Off-road 2

Scenario 2 66kV Subtransmission Subtransmission Line Restoration Road Grader 1 Off-road 6

Scenario 2 66kV Subtransmission Subtransmission Line Restoration Water Truck 1 Off-road 4

Scenario 2 66kV Subtransmission Subtransmission Line Restoration Backhoe/Front Loader 1 Off-road 6

Scenario 2 66kV Subtransmission Subtransmission Line Restoration Drum Type Compactor 1 Off-road 6

Scenario 2 66kV Subtransmission Subtransmission Line Restoration Track Type Dozer 1 Off-road 4

Scenario 2 66kV Subtransmission Subtransmission Line Restoration Lowboy Truck/Trailer 1 Off-road 3

Scenario 2 66kV Subtransmission Subtransmission Line Restoration Worker Commuting 5 4 On-road 40



Scenario # Project Element Activity Equipment/Vehicle Type # of pieces Days Used On-Road/
Off-Road

Hours/Day 
Used

Miles/Day per 
Vehicle

Scenario 2 Worker Shuttle Worker Shuttle Worker Shuttle 1 492 On-road 60

Scenario 3 Compressor Station Site Compressor Station Site Clearing D6 Dozer 1 21 Off-road 5

Scenario 3 Compressor Station Site Compressor Station Site Clearing Grader 1 21 Off-road 5

Scenario 3 Compressor Station Site Compressor Station Site Clearing Backhoe/Loader 2 21 Off-road 5

Scenario 3 Compressor Station Site Compressor Station Site Clearing Sheep's Foot Vibrator Compactor (10 yards) 2 21 Off-road 5

Scenario 3 Compressor Station Site Compressor Station Site Clearing Forklift 2 21 Off-road 5

Scenario 3 Compressor Station Site Compressor Station Site Clearing Dump Truck 6 21 On-road 10

Scenario 3 Compressor Station Site Compressor Station Site Clearing 6 Ton Truck 2 21 On-road 10

Scenario 3 Compressor Station Site Compressor Station Site Clearing Water Truck 1 21 On-road 20

Scenario 3 Compressor Station Site Compressor Station Site Clearing Pickup Truck 1 21 On-road 5

Scenario 3 Compressor Station Site Compressor Station Site Clearing Worker Commuting 50 21 On-road 40

Scenario 3 Compressor Station Site Compressor Station Site Preparation D6 Dozer 1 87 Off-road 5

Scenario 3 Compressor Station Site Compressor Station Site Preparation Grader 1 87 Off-road 5

Scenario 3 Compressor Station Site Compressor Station Site Preparation Excavator 2 87 Off-road 5

Scenario 3 Compressor Station Site Compressor Station Site Preparation Backhoe/Loader 2 87 Off-road 5

Scenario 3 Compressor Station Site Compressor Station Site Preparation Sheep's Foot Vibrator Compactor (10 yards) 2 87 Off-road 5

Scenario 3 Compressor Station Site Compressor Station Site Preparation Pickup Truck 15 87 On-road 10

Scenario 3 Compressor Station Site Compressor Station Site Preparation Dump Truck (20 yards) 12 87 On-road 24

Scenario 3 Compressor Station Site Compressor Station Site Preparation Dump Truck (10 yards) 1 87 On-road 24

Scenario 3 Compressor Station Site Compressor Station Site Preparation Water Truck 1 87 On-road 20

Scenario 3 Compressor Station Site Compressor Station Site Preparation Worker Commuting 50 87 On-road 40

Scenario 3 Substation Substation Civil Excavator 1 60 Off-road 4

Scenario 3 Substation Substation Civil Foundation Auger 1 15 Off-road 6

Scenario 3 Substation Substation Civil Backhoe 2 15 Off-road 3

Scenario 3 Substation Substation Civil Skip Loader 1 60 Off-road 3

Scenario 3 Substation Substation Civil Skid Steer Loader 2 60 Off-road 3

Scenario 3 Substation Substation Civil Forklift 1 60 Off-road 4

Scenario 3 Substation Substation Civil 17 Ton Crane 1 60 Off-road 2

Scenario 3 Substation Substation Civil Water Truck 1 60 On-road 10

Scenario 3 Substation Substation Civil Tool Truck 1 60 On-road 5

Scenario 3 Substation Substation Civil Dump Truck 1 60 On-road 10

Scenario 3 Substation Substation Civil Worker Commuting 10 60 On-road 40

Scenario 3 Substation Substation Fencing Skid Steer Loader 1 10 Off-road 8

Scenario 3 Substation Substation Fencing Flatbed Truck 1 10 On-road 10

Scenario 3 Substation Substation Fencing Pickup Truck 1 10 On-road 5

Scenario 3 Substation Substation Fencing Worker Commuting 4 10 On-road 40

Scenario 3 66kV Subtransmission Subtransmission Guard Structure Installation 3/4-Ton Pickup 2 6 Off-road 6

Scenario 3 66kV Subtransmission Subtransmission Guard Structure Installation 1-Ton Crew Cab Flat Bed, 4x4 1 6 Off-road 6

Scenario 3 66kV Subtransmission Subtransmission Guard Structure Installation Compressor Trailer 1 6 Off-road 6

Scenario 3 66kV Subtransmission Subtransmission Guard Structure Installation Auger Truck 1 6 Off-road 6

Scenario 3 66kV Subtransmission Subtransmission Guard Structure Installation Extendable Flat Bed Pole Truck 1 6 Off-road 6

Scenario 3 66kV Subtransmission Subtransmission Guard Structure Installation 30-Ton Crane Truck 1 6 Off-road 8

Scenario 3 66kV Subtransmission Subtransmission Guard Structure Installation 80ft. Hydraulic Man-lift Bucket Truck 1 6 Off-road 4

Scenario 3 66kV Subtransmission Subtransmission Guard Structure Installation Worker Commuting 6 6 On-road 40

Scenario 3 66kV Subtransmission Subtransmission Line Survey Pickup Truck 2 10 On-road 1

Scenario 3 66kV Subtransmission Subtransmission Line Survey Worker Commuting 4 10 On-road 40

Scenario 3 66kV Subtransmission Subtransmission Pole Framing and Setting 1-Ton Crew Cab, 4x4 3 19 Off-road 5

Scenario 3 66kV Subtransmission Subtransmission Pole Framing and Setting 10,000 lb Rough Terrain Forklift 1 2 Off-road 4

Scenario 3 66kV Subtransmission Subtransmission Pole Framing and Setting 30-Ton Crane 2 2 Off-road 6

Scenario 3 66kV Subtransmission Subtransmission Pole Framing and Setting Compressor Trailer 3 19 Off-road 6

Scenario 3 66kV Subtransmission Subtransmission Pole Framing and Setting Flatbed Truck/Trailer 1 2 Off-road 4

Scenario 3 66kV Subtransmission Subtransmission Pole Framing and Setting 10-cu yd. Dump Truck 1 17 Off-road 4



Scenario # Project Element Activity Equipment/Vehicle Type # of pieces Days Used On-Road/
Off-Road

Hours/Day 
Used

Miles/Day per 
Vehicle

Scenario 3 66kV Subtransmission Subtransmission Pole Framing and Setting Backhoe/Front Loader 1 17 Off-road 8

Scenario 3 66kV Subtransmission Subtransmission Pole Framing and Setting Worker Commuting 6 113 On-road 40

Scenario 3 66kV Subtransmission Subtransmission Line TSP Footing Installation 1-Ton Crew Cab Flat Bed, 4x4 4 111 Off-road 2

Scenario 3 66kV Subtransmission Subtransmission Line TSP Footing Installation 30-Ton Crane Truck 2 111 Off-road 5

Scenario 3 66kV Subtransmission Subtransmission Line TSP Footing Installation Backhoe 2 111 Off-road 8

Scenario 3 66kV Subtransmission Subtransmission Line TSP Footing Installation Auger Truck 2 75 Off-road 6

Scenario 3 66kV Subtransmission Subtransmission Line TSP Footing Installation 4000 Gallon Water Truck 2 111 Off-road 4

Scenario 3 66kV Subtransmission Subtransmission Line TSP Footing Installation 10-cu yd. Dump Truck 2 111 Off-road 5

Scenario 3 66kV Subtransmission Subtransmission Line TSP Footing Installation 10-cu. yd. Concrete Mixer Truck 3 111 Off-road 5

Scenario 3 66kV Subtransmission Subtransmission Line TSP Footing Installation Water Truck 2 33 On-road 20

Scenario 3 66kV Subtransmission Subtransmission Line TSP Footing Installation Crew Truck 2 33 On-road 20

Scenario 3 66kV Subtransmission Subtransmission Line TSP Footing Installation Concrete Truck 1 33 On-road 20

Scenario 3 66kV Subtransmission Subtransmission Line TSP Footing Installation Worker Commuting 14 33 On-road 40

Scenario 3 66kV Subtransmission Subtransmission Line Assembly 3/4-Ton Pick-up Truck, 4x4 5 37 Off-road 5

Scenario 3 66kV Subtransmission Subtransmission Line Assembly 1-Ton Crew Cab Flat Bed, 4x4 4 37 Off-road 5

Scenario 3 66kV Subtransmission Subtransmission Line Assembly Compressor Trailer 2 37 Off-road 5

Scenario 3 66kV Subtransmission Subtransmission Line Assembly 80-Ton Rough Terrain Crane 3 37 Off-road 6

Scenario 3 66kV Subtransmission Subtransmission Line Assembly 40' Flat Bed Truck/Trailer 2 37 Off-road 4

Scenario 3 66kV Subtransmission Subtransmission Line Assembly Worker Commuting 8 6 On-road 40

Scenario 3 Worker Shuttle Worker Shuttle Worker Shuttle 1 492 On-road 60

Scenario 4 Compressor Station Site Compressor Station Civil Drilling Rig 1 30 Off-road 5

Scenario 4 Compressor Station Site Compressor Station Civil Backhoe/Loader 2 129 Off-road 5

Scenario 4 Compressor Station Site Compressor Station Civil Forklift 1 129 Off-road 5

Scenario 4 Compressor Station Site Compressor Station Civil 30 Ton Hydraulic Crane 1 129 Off-road 5

Scenario 4 Compressor Station Site Compressor Station Civil D6 Dozer 1 129 Off-road 5

Scenario 4 Compressor Station Site Compressor Station Civil Front End Loader 1 129 Off-road 5

Scenario 4 Compressor Station Site Compressor Station Civil Sheep's Foot Vibrator Compactor (10 yards) 1 129 Off-road 5

Scenario 4 Compressor Station Site Compressor Station Civil Water Truck 1 129 On-road 20

Scenario 4 Compressor Station Site Compressor Station Civil Pickup Truck 15 129 On-road 10

Scenario 4 Compressor Station Site Compressor Station Civil 6 Ton Truck 7 129 On-road 20

Scenario 4 Compressor Station Site Compressor Station Civil Worker Commuting 150 129 On-road 40

Scenario 4 Substation Substation MEER Carry-all Truck 1 20 On-road 5

Scenario 4 Substation Substation MEER Stake Truck 1 20 On-road 5

Scenario 4 Substation Substation MEER Worker Commuting 4 20 On-road 40

Scenario 4 Substation Substation Electrical Scissor Lift 2 70 Off-road 3

Scenario 4 Substation Substation Electrical Manlift 2 70 Off-road 3

Scenario 4 Substation Substation Electrical Reach Manlift 1 70 Off-road 4

Scenario 4 Substation Substation Electrical 15 Ton Crane 1 35 Off-road 3

Scenario 4 Substation Substation Electrical Crew Truck 2 70 On-road 20

Scenario 4 Substation Substation Electrical Worker Commuting 10 70 On-road 40

Scenario 4 Substation Substation Wiring Manlift 1 25 Off-road 4

Scenario 4 Substation Substation Wiring Worker Commuting 5 25 On-road 40

Scenario 4 Substation Substation Transformer Forklift 6 30 Off-road 1

Scenario 4 Substation Substation Transformer Crane 6 10 Off-road 1

Scenario 4 Substation Substation Transformer Crew Truck 2 30 On-road 30

Scenario 4 Substation Substation Transformer Low Bed Truck 1 30 On-road 30

Scenario 4 Substation Substation Transformer Worker Commuting 6 30 On-road 40

Scenario 4 Substation Substation Testing Crew Truck 1 80 On-road 20

Scenario 4 Substation Substation Testing Worker Commuting 2 80 On-road 40

Scenario 4 Substation Substation Maintenance Maintenance Truck 2 30 On-road 30

Scenario 4 Substation Substation Maintenance Worker Commuting 1 31 On-road 32

Scenario 4 Substation Substation Paving Paving Roller 2 15 Off-road 4



Scenario # Project Element Activity Equipment/Vehicle Type # of pieces Days Used On-Road/
Off-Road

Hours/Day 
Used

Miles/Day per 
Vehicle

Scenario 4 Substation Substation Paving Asphalt Paver 1 15 Off-road 4

Scenario 4 Substation Substation Paving Asphalt Curb Machine 1 15 Off-road 3

Scenario 4 Substation Substation Paving Tractor 1 15 Off-road 3

Scenario 4 Substation Substation Paving Crew Truck 2 15 On-road 30

Scenario 4 Substation Substation Paving Stake Truck 1 15 On-road 10

Scenario 4 Substation Substation Paving Dump Truck 1 15 On-road 10

Scenario 4 Substation Substation Paving Worker Commuting 6 15 On-road 40

Scenario 4 Substation Substation Landscaping Tractor 1 15 Off-road 6

Scenario 4 Substation Substation Landscaping Dump Truck 1 15 On-road 10

Scenario 4 Substation Substation Landscaping Worker Commuting 6 15 On-road 40

Scenario 4 66kV Subtransmission Subtransmission Line Survey Pickup Truck 2 10 On-road 1

Scenario 4 66kV Subtransmission Subtransmission Line Survey Worker Commuting 4 10 On-road 40

Scenario 4 66kV Subtransmission Subtransmission Line Roadway 1-Ton Crew Cab, 4x4 2 35 Off-road 2

Scenario 4 66kV Subtransmission Subtransmission Line Roadway Road Grader 1 35 Off-road 4

Scenario 4 66kV Subtransmission Subtransmission Line Roadway Water Truck 2 35 Off-road 8

Scenario 4 66kV Subtransmission Subtransmission Line Roadway Backhoe/Front Loader 1 35 Off-road 6

Scenario 4 66kV Subtransmission Subtransmission Line Roadway Drum Type Compactor 1 35 Off-road 4

Scenario 4 66kV Subtransmission Subtransmission Line Roadway Track Type Dozer 1 35 Off-road 6

Scenario 4 66kV Subtransmission Subtransmission Line Roadway Excavator 1 18 Off-road 6

Scenario 4 66kV Subtransmission Subtransmission Line Roadway Lowboy Truck/Trailer 1 18 Off-road 2

Scenario 4 66kV Subtransmission Subtransmission Line Roadway Worker Commuting 40 35 Off-road 3 0.11

Scenario 4 66kV Subtransmission Subtransmission Pole Framing and Setting 1-Ton Crew Cab, 4x4 300 19 Off-road 5 3

Scenario 4 66kV Subtransmission Subtransmission Pole Framing and Setting 10,000 lb Rough Terrain Forklift 200 2 Off-road 4 1

Scenario 4 66kV Subtransmission Subtransmission Pole Framing and Setting 30-Ton Crane 300 2 Off-road 6 2

Scenario 4 66kV Subtransmission Subtransmission Pole Framing and Setting Compressor Trailer 120 19 Off-road 6 3

Scenario 4 66kV Subtransmission Subtransmission Pole Framing and Setting Flatbed Truck/Trailer 350 2 Off-road 4 1

Scenario 4 66kV Subtransmission Subtransmission Pole Framing and Setting 10-cu yd. Dump Truck 350 17 Off-road 4 1

Scenario 4 66kV Subtransmission Subtransmission Pole Framing and Setting Backhoe/Front Loader 350 17 Off-road 8 1

Scenario 4 66kV Subtransmission Subtransmission Pole Framing and Setting Worker Commuting 6 113 On-road 40

Scenario 4 66kV Subtransmission Subtransmission Line TSP Footing Installation 1-Ton Crew Cab Flat Bed, 4x4 4 111 Off-road 2

Scenario 4 66kV Subtransmission Subtransmission Line TSP Footing Installation 30-Ton Crane Truck 2 111 Off-road 5

Scenario 4 66kV Subtransmission Subtransmission Line TSP Footing Installation Backhoe 2 111 Off-road 8

Scenario 4 66kV Subtransmission Subtransmission Line TSP Footing Installation Auger Truck 2 75 Off-road 6

Scenario 4 66kV Subtransmission Subtransmission Line TSP Footing Installation 4000 Gallon Water Truck 2 111 Off-road 4

Scenario 4 66kV Subtransmission Subtransmission Line TSP Footing Installation 10-cu yd. Dump Truck 2 111 Off-road 5

Scenario 4 66kV Subtransmission Subtransmission Line TSP Footing Installation 10-cu. yd. Concrete Mixer Truck 3 111 Off-road 5

Scenario 4 66kV Subtransmission Subtransmission Line TSP Footing Installation Water Truck 2 33 On-road 20

Scenario 4 66kV Subtransmission Subtransmission Line TSP Footing Installation Crew Truck 2 33 On-road 20

Scenario 4 66kV Subtransmission Subtransmission Line TSP Footing Installation Concrete Truck 1 33 On-road 20

Scenario 4 66kV Subtransmission Subtransmission Line TSP Footing Installation Worker Commuting 14 33 On-road 40

Scenario 4 66kV Subtransmission Subtransmission Line Assembly 3/4-Ton Pick-up Truck, 4x4 5 37 Off-road 5

Scenario 4 66kV Subtransmission Subtransmission Line Assembly 1-Ton Crew Cab Flat Bed, 4x4 4 37 Off-road 5

Scenario 4 66kV Subtransmission Subtransmission Line Assembly Compressor Trailer 2 37 Off-road 5

Scenario 4 66kV Subtransmission Subtransmission Line Assembly 80-Ton Rough Terrain Crane 3 37 Off-road 6

Scenario 4 66kV Subtransmission Subtransmission Line Assembly 40' Flat Bed Truck/Trailer 2 37 Off-road 4

Scenario 4 66kV Subtransmission Subtransmission Line Assembly Worker Commuting 8 6 On-road 40

Scenario 4 Worker Shuttle Worker Shuttle Worker Shuttle 1 492 On-road 60

Scenario 5 Compressor Station Site Compressor Station Mechanical 30 Ton Hydraulic Crane 1 198 Off-road 5

Scenario 5 Compressor Station Site Compressor Station Mechanical 50 Ton Hydraulic Crane 1 198 Off-road 5

Scenario 5 Compressor Station Site Compressor Station Mechanical 200 Ton Crawler Crane 2 198 Off-road 5

Scenario 5 Compressor Station Site Compressor Station Mechanical Forklift 1 198 Off-road 5

Scenario 5 Compressor Station Site Compressor Station Mechanical Front End Loader 3 198 Off-road 5



Scenario # Project Element Activity Equipment/Vehicle Type # of pieces Days Used On-Road/
Off-Road

Hours/Day 
Used

Miles/Day per 
Vehicle

Scenario 5 Compressor Station Site Compressor Station Mechanical Welders 1 198 Off-road 5

Scenario 5 Compressor Station Site Compressor Station Mechanical Pickup Truck 15 198 On-road 10

Scenario 5 Compressor Station Site Compressor Station Mechanical 6 Ton Truck 7 198 On-road 20

Scenario 5 Compressor Station Site Compressor Station Mechanical Worker Commuting 150 198 On-road 40

Scenario 5 Compressor Station Site Compressor Station Electrical Front End Loader 1 152 Off-road 5

Scenario 5 Compressor Station Site Compressor Station Electrical Generators 2 152 Off-road 8

Scenario 5 Compressor Station Site Compressor Station Electrical Other Construction Equipment 2 152 Off-road 8

Scenario 5 Compressor Station Site Compressor Station Electrical Pickup Truck 15 152 On-road 10

Scenario 5 Compressor Station Site Compressor Station Electrical Worker Commuting 50 152 On-road 40

Scenario 5 Substation Substation MEER Carry-all Truck 1 20 On-road 5

Scenario 5 Substation Substation MEER Stake Truck 1 20 On-road 5

Scenario 5 Substation Substation MEER Worker Commuting 4 20 On-road 40

Scenario 5 Substation Substation Electrical Scissor Lift 2 70 Off-road 3

Scenario 5 Substation Substation Electrical Manlift 2 70 Off-road 3

Scenario 5 Substation Substation Electrical Reach Manlift 1 70 Off-road 4

Scenario 5 Substation Substation Electrical 15 Ton Crane 1 35 Off-road 3

Scenario 5 Substation Substation Electrical Crew Truck 2 70 On-road 20

Scenario 5 Substation Substation Electrical Worker Commuting 10 70 On-road 40

Scenario 5 Substation Substation Wiring Manlift 1 25 Off-road 4

Scenario 5 Substation Substation Wiring Worker Commuting 5 25 On-road 40

Scenario 5 Substation Substation Transformer Forklift 6 30 Off-road 1

Scenario 5 Substation Substation Transformer Crane 6 10 Off-road 1

Scenario 5 Substation Substation Transformer Crew Truck 2 30 On-road 30

Scenario 5 Substation Substation Transformer Low Bed Truck 1 30 On-road 30

Scenario 5 Substation Substation Transformer Worker Commuting 6 30 On-road 40

Scenario 5 Substation Substation Testing Crew Truck 1 80 On-road 20

Scenario 5 Substation Substation Testing Worker Commuting 2 80 On-road 40

Scenario 5 Substation Substation Maintenance Maintenance Truck 2 30 On-road 30

Scenario 5 Substation Substation Maintenance Worker Commuting 1 31 On-road 32

Scenario 5 Substation Substation Paving Paving Roller 2 15 Off-road 4

Scenario 5 Substation Substation Paving Asphalt Paver 1 15 Off-road 4

Scenario 5 Substation Substation Paving Asphalt Curb Machine 1 15 Off-road 3

Scenario 5 Substation Substation Paving Tractor 1 15 Off-road 3

Scenario 5 Substation Substation Paving Crew Truck 2 15 On-road 30

Scenario 5 Substation Substation Paving Stake Truck 1 15 On-road 10

Scenario 5 Substation Substation Paving Dump Truck 1 15 On-road 10

Scenario 5 Substation Substation Paving Worker Commuting 6 15 On-road 40

Scenario 5 Substation Substation Landscaping Tractor 1 15 Off-road 6

Scenario 5 Substation Substation Landscaping Dump Truck 1 15 On-road 10

Scenario 5 Substation Substation Landscaping Worker Commuting 6 15 On-road 40

Scenario 5 66kV Subtransmission Subtransmission Line Survey Pickup Truck 2 10 On-road 1

Scenario 5 66kV Subtransmission Subtransmission Line Survey Worker Commuting 4 10 On-road 40

Scenario 5 66kV Subtransmission Subtransmission Pole Framing and Setting 1-Ton Crew Cab, 4x4 3 19 Off-road 5

Scenario 5 66kV Subtransmission Subtransmission Pole Framing and Setting 10,000 lb Rough Terrain Forklift 1 2 Off-road 4

Scenario 5 66kV Subtransmission Subtransmission Pole Framing and Setting 30-Ton Crane 2 2 Off-road 6

Scenario 5 66kV Subtransmission Subtransmission Pole Framing and Setting Compressor Trailer 3 19 Off-road 6

Scenario 5 66kV Subtransmission Subtransmission Pole Framing and Setting Flatbed Truck/Trailer 1 2 Off-road 4

Scenario 5 66kV Subtransmission Subtransmission Pole Framing and Setting 10-cu yd. Dump Truck 1 17 Off-road 4

Scenario 5 66kV Subtransmission Subtransmission Pole Framing and Setting Backhoe/Front Loader 1 17 Off-road 8

Scenario 5 66kV Subtransmission Subtransmission Pole Framing and Setting Worker Commuting 6 113 On-road 40

Scenario 5 66kV Subtransmission Subtransmission Line TSP Footing Installation 1-Ton Crew Cab Flat Bed, 4x4 4 111 Off-road 2

Scenario 5 66kV Subtransmission Subtransmission Line TSP Footing Installation 30-Ton Crane Truck 2 111 Off-road 5



Scenario # Project Element Activity Equipment/Vehicle Type # of pieces Days Used On-Road/
Off-Road

Hours/Day 
Used

Miles/Day per 
Vehicle

Scenario 5 66kV Subtransmission Subtransmission Line TSP Footing Installation Backhoe 2 111 Off-road 8

Scenario 5 66kV Subtransmission Subtransmission Line TSP Footing Installation Auger Truck 2 75 Off-road 6

Scenario 5 66kV Subtransmission Subtransmission Line TSP Footing Installation 4000 Gallon Water Truck 2 111 Off-road 4

Scenario 5 66kV Subtransmission Subtransmission Line TSP Footing Installation 10-cu yd. Dump Truck 2 111 Off-road 5

Scenario 5 66kV Subtransmission Subtransmission Line TSP Footing Installation 10-cu. yd. Concrete Mixer Truck 3 111 Off-road 5

Scenario 5 66kV Subtransmission Subtransmission Line TSP Footing Installation Water Truck 2 33 On-road 20

Scenario 5 66kV Subtransmission Subtransmission Line TSP Footing Installation Crew Truck 2 33 On-road 20

Scenario 5 66kV Subtransmission Subtransmission Line TSP Footing Installation Concrete Truck 1 33 On-road 20

Scenario 5 66kV Subtransmission Subtransmission Line TSP Footing Installation Worker Commuting 14 33 On-road 40

Scenario 5 66kV Subtransmission Subtransmission Line Assembly 3/4-Ton Pick-up Truck, 4x4 5 37 Off-road 5

Scenario 5 66kV Subtransmission Subtransmission Line Assembly 1-Ton Crew Cab Flat Bed, 4x4 4 37 Off-road 5

Scenario 5 66kV Subtransmission Subtransmission Line Assembly Compressor Trailer 2 37 Off-road 5

Scenario 5 66kV Subtransmission Subtransmission Line Assembly 80-Ton Rough Terrain Crane 3 37 Off-road 6

Scenario 5 66kV Subtransmission Subtransmission Line Assembly 40' Flat Bed Truck/Trailer 2 25 Off-road 4

Scenario 5 66kV Subtransmission Subtransmission Line Assembly Worker Commuting 4 On-road 8 40

Scenario 5 66kV Subtransmission Subtransmission Line Restoration 1-Ton Crew Cab, 4x4 2 Off-road 2

Scenario 5 66kV Subtransmission Subtransmission Line Restoration Road Grader 1 Off-road 6

Scenario 5 66kV Subtransmission Subtransmission Line Restoration Water Truck 1 Off-road 4

Scenario 5 66kV Subtransmission Subtransmission Line Restoration Backhoe/Front Loader 1 Off-road 6

Scenario 5 66kV Subtransmission Subtransmission Line Restoration Drum Type Compactor 1 Off-road 6

Scenario 5 66kV Subtransmission Subtransmission Line Restoration Track Type Dozer 1 Off-road 4

Scenario 5 66kV Subtransmission Subtransmission Line Restoration Lowboy Truck/Trailer 1 Off-road 3

Scenario 5 66kV Subtransmission Subtransmission Line Restoration Worker Commuting 5 4 On-road 40

Scenario 5 Worker Shuttle Worker Shuttle Worker Shuttle 1 492 On-road 60

Scenario 6 Plant Power Line Plant Power Line Construction Backhoe 2 90 Off-road 6

Scenario 6 Plant Power Line Plant Power Line Construction Hauler 1 90 Off-road 4

Scenario 6 Plant Power Line Plant Power Line Construction Skid Steer Loader 2 90 Off-road 4

Scenario 6 Plant Power Line Plant Power Line Construction Water Truck 1 90 Off-road 6

Scenario 6 Plant Power Line Plant Power Line Construction Concrete Truck 1 90 Off-road 4

Scenario 6 Plant Power Line Plant Power Line Construction Ditch Witch 1 90 Off-road 6

Scenario 6 Plant Power Line Plant Power Line Construction Batch Plant 1 90 Off-road 8

Scenario 6 Plant Power Line Plant Power Line Construction Drill Rig 2 90 Off-road 6

Scenario 6 Plant Power Line Plant Power Line Construction Truck with Trailer 2 90 Off-road 2

Scenario 6 Plant Power Line Plant Power Line Construction Compressor 1 90 Off-road 2

Scenario 6 Plant Power Line Plant Power Line Construction Construction Fork 1 90 Off-road 6

Scenario 6 Plant Power Line Plant Power Line Construction 980 Loader 1 90 Off-road 4

Scenario 6 Plant Power Line Plant Power Line Construction Boom Truck 1 90 Off-road 4

Scenario 6 Plant Power Line Plant Power Line Construction Bucket Truck 1 90 Off-road 4

Scenario 6 Plant Power Line Plant Power Line Construction Vibrating Roller 1 90 Off-road 4

Scenario 6 Plant Power Line Plant Power Line Construction Worker Commuting 15 90 On-road 40

Scenario 6 66kV Subtransmission Subtransmission Line Conductor Installation 3/4-Ton Pickup 2 38 Off-road 8

Scenario 6 66kV Subtransmission Subtransmission Line Conductor Installation 1-Ton Crew Cab Flat Bed, 4x4 4 38 Off-road 8

Scenario 6 66kV Subtransmission Subtransmission Line Conductor Installation Wire Truck/Trailer 2 26 Off-road 2

Scenario 6 66kV Subtransmission Subtransmission Line Conductor Installation Dump Truck 1 38 Off-road 2

Scenario 6 66kV Subtransmission Subtransmission Line Conductor Installation Bucket Truck 2 38 Off-road 8

Scenario 6 66kV Subtransmission Subtransmission Line Conductor Installation 22-Ton Manitex 2 38 Off-road 8

Scenario 6 66kV Subtransmission Subtransmission Line Conductor Installation Splicing Rig 1 10 Off-road 2

Scenario 6 66kV Subtransmission Subtransmission Line Conductor Installation Splicing Lab 1 10 Off-road 2

Scenario 6 66kV Subtransmission Subtransmission Line Conductor Installation 3 Drum Straw line Puller 1 20 Off-road 6

Scenario 6 66kV Subtransmission Subtransmission Line Conductor Installation Static Truck/Tensioner 2 20 Off-road 6

Scenario 6 66kV Subtransmission Subtransmission Line Conductor Installation Crew Truck 16 7 On-road 0.35

Scenario 6 66kV Subtransmission Subtransmission Line Conductor Installation Worker Commuting 16 7 On-road 40



Scenario # Project Element Activity Equipment/Vehicle Type # of pieces Days Used On-Road/
Off-Road

Hours/Day 
Used

Miles/Day per 
Vehicle

Scenario 6 66kV Subtransmission Subtransmission Line Restoration 1-Ton Crew Cab, 4x4 2 Off-road 2

Scenario 6 66kV Subtransmission Subtransmission Line Restoration Road Grader 1 Off-road 6

Scenario 6 66kV Subtransmission Subtransmission Line Restoration Water Truck 1 Off-road 4

Scenario 6 66kV Subtransmission Subtransmission Line Restoration Backhoe/Front Loader 1 Off-road 6

Scenario 6 66kV Subtransmission Subtransmission Line Restoration Drum Type Compactor 1 Off-road 6

Scenario 6 66kV Subtransmission Subtransmission Line Restoration Track Type Dozer 1 Off-road 4

Scenario 6 66kV Subtransmission Subtransmission Line Restoration Lowboy Truck/Trailer 1 Off-road 3

Scenario 6 66kV Subtransmission Subtransmission Line Restoration Worker Commuting 5 4 On-road 40

Scenario 6 66kV Subtransmission Fiber Optic Installation Pickup Truck 1 10 On-road 20

Scenario 6 66kV Subtransmission Fiber Optic Installation Heavy Duty Truck 2 10 On-road 20

Scenario 6 66kV Subtransmission Fiber Optic Installation Worker Commuting 4 10 On-road 40

Scenario 6 66kV Subtransmission Subtransmission Guard Structure Removal 3/4-Ton Pickup 2 4 Off-road 6

Scenario 6 66kV Subtransmission Subtransmission Guard Structure Removal 1-Ton Crew Cab Flat Bed, 4x4 2 4 Off-road 6

Scenario 6 66kV Subtransmission Subtransmission Guard Structure Removal Compressor Trailer 2 4 Off-road 6

Scenario 6 66kV Subtransmission Subtransmission Guard Structure Removal Extendable Flat Bed Pole Truck 2 4 Off-road 6

Scenario 6 66kV Subtransmission Subtransmission Guard Structure Removal 30-Ton Crane Truck 1 4 Off-road 8

Scenario 6 66kV Subtransmission Subtransmission Guard Structure Removal 80ft. Hydraulic Man-lift Bucket Truck 1 4 Off-road 4

Scenario 6 66kV Subtransmission Subtransmission Guard Structure Removal Worker Commuting 6 4 On-road 40

Scenario 6 Compressor Station Site Compressor Station Paving Paving Roller 2 15 Off-road 5

Scenario 6 Compressor Station Site Compressor Station Paving Asphalt Paver 1 15 Off-road 5

Scenario 6 Compressor Station Site Compressor Station Paving Asphalt Curb Machine 1 15 Off-road 5

Scenario 6 Compressor Station Site Compressor Station Paving Tractor 1 15 Off-road 5

Scenario 6 Compressor Station Site Compressor Station Paving Pickup Truck 2 15 On-road 10

Scenario 6 Compressor Station Site Compressor Station Paving Dump Truck 1 15 On-road 10

Scenario 6 Compressor Station Site Compressor Station Paving Worker Commuting 6 15 On-road 40

Scenario 6 Compressor Station Site Compressor Station Fencing Skid Steer Loader 1 10 Off-road 8

Scenario 6 Compressor Station Site Compressor Station Fencing Flatbed Truck 1 10 On-road 10

Scenario 6 Compressor Station Site Compressor Station Fencing Pickup Truck 1 10 On-road 10

Scenario 6 Compressor Station Site Compressor Station Fencing Worker Commuting 4 10 On-road 40

Scenario 6 Compressor Station Site Compressor Station Landscaping Tractor 1 15 Off-road 6

Scenario 6 Compressor Station Site Compressor Station Landscaping Dump Truck 1 15 On-road 10

Scenario 6 Compressor Station Site Compressor Station Landscaping Worker Commuting 10 15 On-road 40

Scenario 6 Worker Shuttle Worker Shuttle Worker Shuttle 1 492 On-road 60

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

Telecom Route #3 CABLE CONSTRUCTION Bucket Trucks 2 25 On-road 8

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

Telecom Route #3 CABLE CONSTRUCTION Foreman's Truck 1 25 On-road 8

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

Telecom Route #3 CABLE CONSTRUCTION Cable Dollie 2 25 On-road 6

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

Telecom Route #3 CABLE CONSTRUCTION Single Drum Puller 1 25 On-road 4

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

Telecom Route #3 CABLE CONSTRUCTION 2 Axle Trailer 1 25 On-road 2

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

Telecom Route #3 CIVIL CONSTRUCTION Crew Truck 1 15 On-road 8

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

Telecom Route #3 CIVIL CONSTRUCTION Foreman's Truck 1 15 On-road 6

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

Telecom Route #3 CIVIL CONSTRUCTION Backhoe 1 15 On-road 5

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

Telecom Route #3 CIVIL CONSTRUCTION Dump Truck 1 15 On-road 5

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

Telecom Route #3 CIVIL CONSTRUCTION Concrete Truck 1 15 On-road 2

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

Telecom Route #3 CIVIL CONSTRUCTION Air Compressor 1 15 On-road 4



Scenario # Project Element Activity Equipment/Vehicle Type # of pieces Days Used On-Road/
Off-Road

Hours/Day 
Used

Miles/Day per 
Vehicle

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

Telecom Route #3 CIVIL CONSTRUCTION Concrete Saw 1 15 On-road 4

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

Telecom Route #3 RECEIVE / LOAD OUT MATERIAL 5-Ton Forklift 1 9 On-road 2

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

Telecom Route #3 RECEIVE / LOAD OUT MATERIAL Pickup Truck 1 9 On-road 2

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

Telecom Route #3 CLEAN UP CONSTRUCTION Bucket Truck 2 9 On-road 6

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE

Telecom Route #3 CLEAN UP CONSTRUCTION Foreman's Truck 1 9 On-road 6

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

Telecom Route #2 CABLE CONSTRUCTION Bucket Truck 2 85 On-road 8

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

Telecom Route #2 CABLE CONSTRUCTION Foreman's Truck 1 85 On-road 8

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

Telecom Route #2 CABLE CONSTRUCTION Cable Dollie 2 85 On-road 6

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

Telecom Route #2 CABLE CONSTRUCTION Single Drum Puller 1 85 On-road 4

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

Telecom Route #2 CABLE CONSTRUCTION 2-Axle Trailer 1 85 On-road 2

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

Telecom Route #2 CIVIL CONSTRUCTION Crew Truck 1 5 On-road 8

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

Telecom Route #2 CIVIL CONSTRUCTION Foreman's Truck 1 5 On-road 6

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

Telecom Route #2 CIVIL CONSTRUCTION Backhoe 1 5 On-road 5

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

Telecom Route #2 CIVIL CONSTRUCTION Dump Truck 1 5 On-road 5

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

Telecom Route #2 CIVIL CONSTRUCTION Concrete Truck 1 5 On-road 2

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

Telecom Route #2 CIVIL CONSTRUCTION Air Compressor 1 5 On-road 4

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

Telecom Route #2 RECEIVE / LOAD OUT MATERIAL 5-Ton Forklift 1 15 On-road 2

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

Telecom Route #2 RECEIVE / LOAD OUT MATERIAL Pickup Truck 1 15 On-road 2

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

Telecom Route #2 CLEAN UP CONSTRUCTION Bucket Trucks 2 5 On-road 6

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE

Telecom Route #2 CLEAN UP CONSTRUCTION Foreman's Truck 1 5 On-road 6

Scenario 7 Turbine Decommissioning 
and Dismantling

Turbine Dismantling, Hauling and Site Clearing 
and Grading

Heavy Duty Truck 3 30 On-road 10

Scenario 7 Turbine Decommissioning 
and Dismantling

Turbine Dismantling, Hauling and Site Clearing 
and Grading

Worker Commuting 4 30 On-road 40

Scenario 7 Turbine Decommissioning 
and Dismantling

Turbine Hauling Heavy Duty Truck 2 30 On-road 50

Scenario 7 Turbine Decommissioning 
and Dismantling

Turbine Hauling 3/4-Ton Pickup 1 30 On-road 50

Scenario 7 Turbine Decommissioning 
and Dismantling

Turbine Hauling Worker Commuting 4 30 On‐road 40

Scenario 7 Turbine Decommissioning 
and Dismantling

Clearing and Grading Crane 1 30 Off‐road 5

Scenario 7 Turbine Decommissioning 
and Dismantling

Clearing and Grading Excavator 1 30 Off‐road 5



Scenario # Project Element Activity Equipment/Vehicle Type # of pieces Days Used On-Road/
Off-Road

Hours/Day 
Used

Miles/Day per 
Vehicle

Scenario 7 Turbine Decommissioning 
and Dismantling

Clearing and Grading Backhoe 2 30 Off‐road 5

Scenario 7 Turbine Decommissioning 
and Dismantling

Clearing and Grading Grader 2 30 Off‐road 5

Scenario 7 Turbine Decommissioning 
and Dismantling

Clearing and Grading Dozer 2 30 Off‐road 5

Scenario 7 Turbine Decommissioning 
and Dismantling

Clearing and Grading Heavy Duty Truck 15 30 On-road 10

Scenario 7 Turbine Decommissioning 
and Dismantling

Clearing and Grading Dump Truck 12 30 On-road 24

Scenario 7 Turbine Decommissioning 
and Dismantling

Clearing and Grading Worker Commuting 4 30 On‐road 40



Scenario # Activity Equipment/Vehicle Type # of pieces On-Road/
Off-Road

Hours/Day
Usedb

Miles/Day per 
Vehicle

1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE CABLE CONSTRUCTION Bucket Trucks 2 On-road 8
1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE CABLE CONSTRUCTION Foreman's Truck 1 On-road 8
1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE CABLE CONSTRUCTION Canle Dollies 2 On-road 6
1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE CABLE CONSTRUCTION Single Drum Puller 1 On-road 4
1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE CABLE CONSTRUCTION 2 Axle Trailer 1 On-road 2
1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE CIVIL CONSTRUCTION Crew Truck 1 On-road 8
1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE CIVIL CONSTRUCTION Foreman's Truck 1 On-road 6
1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE CIVIL CONSTRUCTION Backhoe 1 On-road 5
1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE CIVIL CONSTRUCTION Dump Truck 1 On-road 5
1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE CIVIL CONSTRUCTION Concrete Truck 1 On-road 2
1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE CIVIL CONSTRUCTION Air Compressor 1 On-road 4
1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE CIVIL CONSTRUCTION Concrete Saw 1 On-road 4
1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE RECEIVE / LOAD OUT MATERIAL 5-Ton Forklift 1 On-road 2
1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE RECEIVE / LOAD OUT MATERIAL Pickup Truck 1 On-road 2
1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE CLEAN UP CONSTRUCTION Bucket Truck 2 On-road 6
1045 TAP TO SAN FERNANDO 
FIBER OPTIC CABLE ROUTE CLEAN UP CONSTRUCTION Foreman's Truck 1 On-road 6
CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE CABLE CONSTRUCTION Bucket Truck 2 On-road 8
CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE CABLE CONSTRUCTION Foreman's Truck 1 On-road 8
CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE CABLE CONSTRUCTION Cable Dollie 2 On-road 6



Scenario # Activity Equipment/Vehicle Type # of pieces On-Road/
Off-Road

Hours/Day
Usedb

Miles/Day per 
Vehicle

CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE CABLE CONSTRUCTION Single Drum Puller 1 On-road 4
CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE CABLE CONSTRUCTION 2-Axle Trailer 1 On-road 2
CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE CIVIL CONSTRUCTION Crew Truck 1 On-road 8
CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE CIVIL CONSTRUCTION Foreman's Truck 1 On-road 6
CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE CIVIL CONSTRUCTION Backhoe 1 On-road 5
CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE CIVIL CONSTRUCTION Dump Truck 1 On-road 5
CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE CIVIL CONSTRUCTION Concrete Truck 1 On-road 2
CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE CIVIL CONSTRUCTION Air Compressor 1 On-road 4
CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE RECEIVE / LOAD OUT MATERIAL 5-Ton Forklift 1 On-road 2
CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE RECEIVE / LOAD OUT MATERIAL Pickup Truck 1 On-road 2
CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE CLEAN UP CONSTRUCTION Bucket Trucks 2 On-road 6
CHATSWORTH – NATURAL  
FIBER OPTIC CABLE ROUTE CLEAN UP CONSTRUCTION Foreman's Truck 1 On-road 6
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