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Jennifer L. Kaminsky 
SOCRE Environmental Project Manager 

San Diego Gas & Electric Company 
(T) 858-503-5028

March , 2018 

Andrew Barnsdale 
Project Manager 
California Public Utilities Commission 
505 Van Ness Avenue 
San Francisco, CA 94102 

Re: Addendum No. 1 to the South Orange County Reliability Enhancement Project Notice 
to Proceed Request No. 2. 

Mr. Barnsdale: 

On December 18, 2017, the California Public Utilities Commission (CPUC) approved San Diego 
Gas & Electric Company’s (SDG&E) Notice to Proceed Request No. 2 (NTP-2) for the South 
Orange County Reliability Enhancement Project (SOCRE or Project). NTP-2 authorizes SDG&E 
to conduct site preparation and construction staging activities at the San Juan Capistrano 
Substation. SDG&E is hereby requesting approval of Addendum No. 1 to NTP-2 to include a 
modified alignment of the relocated interior fence separating the upper and lower yards, removal 
of three de-energized 138 kilovolt (kV) rack structures (located in the upper yard) and associated 
hazardous materials abatement activities. Please refer to Figure 1 in Attachment A, NTP-2 
Addendum Figure and Attachment B, NTP-2 Addendum Site Photographs for a map and 
pictures of the fence relocation alignment and 138-kV rack structures1.    

Proposed Modifications and Additions to SOCRE NTP-2 

As mentioned above, NTP-2 authorizes SDG&E to prepare and utilize the San Juan Capistrano 
Substation as a staging yard. Specific activities related to preparing the substation for staging 
include vegetation removal, demolition of the east wing of the former utility structure, removal of 
abandoned utility poles and relocation the existing interior fence. The relocation of the existing 
interior fence is needed to open up space in the upper yard for additional staging and parking. 
However, SDG&E overlooked the inclusion of the removal of the three 138-kV rack structures in 
its NTP-2 request.  The three structures are no longer in use and would block access in the upper 
yard. Without the removal of the old 138-kV rack structures, the space created by relocating the 
existing interior fence would be severely limited. Furthermore, in order to maximize the staging 
capacity in the upper yard, SDG&E is proposing a slightly modified alignment of the relocated 

1 Figure 1 depicts the proposed alignment of the relocated interior fence. The actual fence alignment may change 
slightly due to clearance requirements from the existing transmission equipment located in the upper yard.  
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interior fence from what was previously approved in NTP-2 that would allow for use of a larger 
area.  

Prior to removal of the 138-kV rack structures, SDG&E will perform hazardous materials 
abatement activities for presumed asbestos containing materials (ACM) and metals-based paint on 
the metal structures. Any hazardous materials, including ACM or lead containing materials, will 
be removed in accordance with the Project’s Hazardous Materials and Waste Management Plan 
(HMWMP) and HMWMP Addendum No. 1 and in accordance with federal, state, and local 
regulations. Upon completion of the hazardous materials abatement, removal of the 138-kV rack 
structures will commence. Removal of the structures will be non-ground disturbing2 and will 
include the dismantling of the steel structural components and cutting of the concrete foundations 
(at ground-level). Upon completion of this work (and relocation of the interior fence) the vacated 
area in the upper yard will be utilized for staging.  

Preconstruction Requirements and Permit/Approvals 

The activities described above would not change the conditions set forth in the CPUC’s NTP-2 
approval letter, including required permits and approvals, type of equipment, number of 
construction personnel, or the status of any Mitigation Monitoring, Compliance and Reporting 
Program pre-construction requirements.   

Addendum No.1 to NTP-2 Request for Approval 

SDG&E respectfully requests approval of Addendum No.1 to NTP-2 to include a modified 
alignment of the relocated interior fence, removal of the three 138-kV rack structures and 
associated hazardous materials abatement activities in the upper yard of the San Juan Capistrano 
Substation as conditioned in the CPUC’s NTP-2 approval letter and any pending pre-construction 
requirements. Should you have any questions or need additional information, please to not hesitate 
to contact me at (858) 503-5028 or by email at jkaminsky@semprautilities.com. 

Sincerely, 

Jennifer L. Kaminsky 
SOCRE Environmental Project Manager 

2 Defined herein as activities that would alter the existing elevations of the site, involve site development, grading, 
grubbing or tree root removal. 
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Attachment A: NTP-2 Addendum Figure 
Attachment B: NTP-2 Addendum Site Photographs 

cc:  Joe Donaldson, Ecology and Environment, Inc. 
Keri Cuppage, SDG&E  
Kelly Stallings, SDG&E  
Mary Turley, SDG&E 
Kenda Pollio, KP Environmental 
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ATTACHMENT A  
NTP-2 Addendum Figure
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ATTACHMENT B  
NTP-2 Addendum Site Photographs






