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                 Richard Quasarano  
SOCRE Environmental Project Manager 

San Diego Gas & Electric Company 
(T) 858-654-8211 

 
 
October 15, 2019 
 
Andrew Barnsdale 
Project Manager 
California Public Utilities Commission 
505 Van Ness Avenue 
San Francisco, CA 94102 
 
Re: Notice to Proceed Request No. 6 for the removal and replacement of the existing  

138-kV transmission line with a new double-circuit 230-kV transmission line from 
Rancho Viejo Road southeast to pole #41 for the South Orange County Reliability 
Enhancement Project. 

 

Mr. Barnsdale:  

On December 15, 2016, the California Public Utilities Commission (CPUC) voted to grant San 
Diego Gas & Electric Company (SDG&E) a Certificate of Public Convenience and Necessity 
(CPCN) (Decision D.16-12-064) for the South Orange County Reliability Enhancement Project 
(SOCRE or Project) contingent upon implementation of the Mitigation Monitoring, Compliance 
and Reporting Program (MMCRP). SDG&E requests approval of this Notice to Proceed Request 
No. 6 (NTPR-6) for construction activities between double-circuit standard steel pole #5 
(previously approved in NTP-5) and pole #41 as shown in Attachment A, NTPR-6 Mapbook 
(Mapbook). Pole #5 is located east of Rancho Viejo Road. Pole #41 is located west of the Talega 
Hub and Marine Corps Base Camp Pendleton. 

This work will include the removal of the existing 138-kV transmission line and associated 
structures; construction of a new overhead double-circuit 230-kV transmission line; the installation 
of two 230-kV underground transmission lines along Stallion Ridge1; and the installation of 
communications infrastructure. More detailed descriptions of these activities are shown below. 
NTPR-6 activities will take place within the cities of San Juan Capistrano and San Clemente, and 
unincorporated Orange County. Transmission components identified herein are described in the 
Final Environmental Impact Report (FEIR), dated April 25, 2016 (State Clearinghouse No. 
2013011011) and shown in the Mapbook.  

Pursuant to the Project’s MMCRP, the following information (Sections 1.0 to 11.0) is provided 
and organized as outlined in Section 3.2.2, Notice to Proceed Process Requirements, and contains 
all pertinent information required for the CPUC to authorize NTPR-6 activities.  

                                              
1 The City of San Juan Capistrano renamed Vista Montana Road to Stallion Ridge 
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1.0 Description of Work and Comparison to FEIR 
 
As described in the Project’s FEIR Section 2.3.3.1, Proposed Transmission Line Segments (pages 
2-15 and 2-19), SDG&E will rebuild and upgrade the overhead transmission line from 
transmission standard pole #5 (previously approved in NTP-5) southeast to transmission standard 
pole #41 and install underground 230-kV transmission lines from Via Pamplona to La Pata Avenue 
along Stallion Ridge. See below for a description of NTPR-6 work components and a comparison 
of the components to those described in the Project’s FEIR. Please refer to the Mapbook for the 
depiction of the NTPR-6 work components and associated temporary and permanent work areas. 
Please see Table 1 below for locations of existing structure removals and new pole installations in 
the Mapbook. The poles and existing structures in Table 1 are listed in order of appearance in the 
Mapbook. 
 
Table 1. Mapbook References for Pole Installations and Removals 
 

Mapbook Page 1 
Install: Transmission Standard Pole #6 
Remove: Z223180 
Mapbook Page 2 
Install: Transmission Standard Poles #7, #8 and #9 
Remove: Z327353, Z327354 and Z327355 
Mapbook Page 3 
Install: Transmission Standard Poles #10, #11, and #12 
Remove: Z630977, Z198318 and Z198319 
Mapbook Page 4 
Install: Transmission Standard Poles #13 and #14 
Remove: Z198320, Z198321, Z198322 and Z196606 
Mapbook Page 5   
Install: Transmission Standard Pole #15 and Transmission Cable Poles #16, #17, #18 and #19 
Remove: Z203022, Z203021, Z203020 and Z206511 
Mapbook Page 6 
Install: Transmission Standard Poles #21, #22 and #23 
Remove: Z221660, Z221659, Z221658, Z221657 and Z221656 
Mapbook Page 7 
Install: Transmission Standard Poles #24 and #25 
Remove: Z221655 and Z221654 
Mapbook Page 8 
Install: Transmission Standard Pole #26 
Remove: Z221653 and Z221652 
Mapbook Page 9   
Install: Transmission Standard Poles #27, #28 and #29 
Remove: Z221651, Z100064, Z100065 and Z221647 
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Mapbook Page 10 
Install: Transmission Standard Poles #30 and #31 
Remove: Z221646, Z221645, and Z221644 
Mapbook Page 11   
Install: Transmission Standard Poles #32 and #33 
Remove: Z221643 and Z221642 
Mapbook Page 12 
Install: Transmission Standard Poles #34 and #35 
Remove: Z221641, Z221640, and Z327403 
Mapbook Page 13 
Install: Transmission Standard Poles #36, #37 and #38 
Remove: Z221638, Z221637, and Z221636 
Mapbook Page 14   
Install: Transmission Standard Poles #39, #40 and #41 
Remove: Z221635, Z221634, Z221633 and Z327416 

 
Segment 1b: Double-Circuit 230-kV Transmission Line 
East of Rancho Viejo Road to Via Pamplona 
 
From the new transmission standard pole located east of Rancho Viejo Road (#5, previously 
authorized under NTP-5), the double-circuit 230-kV transmission line (TL23007 and TL23030) 
would continue overhead southeast of the future San Juan Capistrano (SJC) Substation along new 
transmission standard poles to Via Pamplona on the border of the Rancho San Juan Residential 
Development where the line would transition underground as follows (and as described in the 
FEIR,  Section 2.3.3.1): 
 

• The existing 138-kV transmission line (TL13835) and twelve associated existing 
transmission structures from Z223180 to Z203022 will be removed (removal of Z203020 
and Z203021 described under Segment 2). 

• Ten (10) new transmission standard poles (#6 through #15) would be installed. 
• Two transmission cable poles would be installed (#16 and #17) to transition the overhead 

conductor to an underground position. In regard to the stringing site associated with this 
work located along Via Zamora (Mapbook, page 5), APM TR-3 would be implemented 
to notify local emergency response agencies of the work and ensure emergency services 
would be maintained to the affected residences. Additionally, there is a second access 
available for residences and emergency responders through Via Salamanca. The SDG&E 
Public Affairs Manager will meet with the neighborhood HOA to notify them of this 
work. Additionally, no-parking signs will be placed a minimum of 48 hours prior to 
construction or as required by the traffic control plan in accordance with APM TR-7. 
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Segment 2: Underground 230-kV Transmission Lines 
Via Pamplona to La Pata Avenue, along Stallion Ridge 
 
Two 230-kV transmission line segments would be installed underground along Stallion Ridge 
between Via Pamplona and La Pata Avenue as shown in the Mapbook (page 5), and described in 
the FEIR Section 2.3.3.1, page 2-19. One segment (TL23030) would be installed along the 
northern side of Stallion Ridge, and one segment (TL23007) would be installed along the southern 
side as follows: 
 

• The underground double-circuit 230-kV line will head north from transmission cable poles 
#16 and #17 for approximately 300 feet along Via Pamplona, and will turn east along 
Stallion Ridge. These circuits will continue in new underground conduit through the 
existing paved road until they reach the eastern terminus of Stallion Ridge at La Pata 
Avenue. The underground conduits would continue south for approximately 200 feet until 
they reach new 230-kV transmission cable poles #18 and #19. A new underground 
structure (vault U109340) will be installed. The new trench package would also include 
conduit for new fiber optic communications lines.  

• The existing 138-kV transmission line (TL13835) and associated transmission structures 
Z203021 and Z203020 will be removed. 

 
Segment 3: Double-Circuit 230kV Transmission Line 
South from Stallion Ridge to Talega Hub 
 
New transmission cable poles #18 and #19 would transition the underground conductor to an 
overhead position. From here, the 230-kV double-circuit transmission line would continue to new 
transmission standard pole #41, and the existing 138-kV transmission line (TL13835) structures 
would be removed. This work is described in the FEIR, Section 2.3.3.1 and summarized as follows: 
 

• Twenty-one (21) 230-kV transmission structures (#21 to #41) would be installed.  
• Twenty-nine (29) existing transmission line structures and associated conductor will be 

removed from existing transmission structure Z206511 to Z327416. 
• In addition, all-dielectric self-supporting (ADSS) fiber cable would be installed 

underground from transmission standard pole #38 to the Pico Substation to replace the 
existing fiber cable connection (from Z221636 to Pico Substation) using new and existing 
conduit as shown in the Mapbook (page 13). Trenching will occur along the access road to 
intercept the existing conduit, in addition to trenching that will occur within Pico 
Substation. In addition, overhead ADSS fiber cable will be installed from pole #38 to the 
Pico Substation. 

 
Comparison of Work to FEIR 
 
The NTPR-6 Project components described above are consistent with the descriptions contained 
within the Project’s FEIR and Final Decision. As discussed in FEIR Section 2.4.5, the Project’s 
transmission line work would be similar to what is in the FEIR but may vary somewhat based on 
final engineering. There have been minor modifications to some pole locations, but all are within 
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the same designated work area as they were in the FEIR. Please see the changes from the FEIR 
outlined below:  
 

• Figure 2-1 in the FEIR shows a 138-kV steel cable-riser pole #8a to be installed near Via 
Pamplona where Segment 1b ends. Pole #8a will not be installed due to changes in final 
engineering. Please refer to FEIR, Section 2.3.3.1; Segment 1b: Double-Circuit 230-kV 
Transmission Line and 138-kV East-Side Getaways. 

• New transmission standard pole #20 was originally planned to replace existing 
transmission structure Z206511 as shown in the FEIR, Figure 2-1, and as shown on page 5 
of the Mapbook; however, final engineering determined a new pole will not be installed in 
that location, so the transmission line will continue from transmission cable poles #18 and 
#19, to transmission standard pole #21. Existing transmission structure Z206511 will still 
be removed.  

• It was originally anticipated in the FEIR (Figure 2-6, and Section 2.4.5.5) that both 
underground transmission line segments along Stallion Ridge (TL23030 and TL23007) 
would be installed in new duct banks which would require trenching to occur along the 
length of each segment. Based on the current engineering design, it is anticipated that the 
southern underground 230-kV segment (TL23007) will be installed within an existing 138-
kV duct package. This will reduce the amount of trenching required to perform this work. 
However, field verification will be required prior to making a final determination as to 
whether the existing duct bank will suffice or if a new duct bank, as described in the FEIR, 
will be needed.  

• The ADSS work described herein was contemplated as part of the Project in Section 2.3.4 
of the FEIR. After final engineering, it was determined installation of new ADSS will be 
performed as follows: Replace the existing underground fiber cable connection from 
Z221636 to the Pico Substation with new underground ADSS fiber cable from new 
transmission standard pole #38 to the Pico Substation. Also, string overhead ADSS fiber 
cable from pole #38 to the Pico Substation. This work is being performed to replace the 
existing telecommunications connection between Pico Substation and Talega Substation, 
as well as to establish a new telecommunications connection between the SJC, Pico, and 
Talega Substations. Please refer to page 13 of the Mapbook for the location of this work. 

 
2.0 Description of Activities for Project Component 
 
Consistent with Project’s FEIR Section 2.4.5, Transmission Line Construction and Removal 
(pages 2-49 to 2-56), SDG&E contractors will complete transmission line work activities as 
described below. Please note that the activities described below illustrate the more substantial 
activities to occur during construction but are not comprehensive of every activity that must be 
performed to construct transmission lines, including those activities associated with construction 
mitigation and compliance described in the Project’s MMCRP and approved plans. In addition, 
geotechnical work or soil testing within the construction work areas may be needed to finalize 
design requirements for the facilities discussed herein. 
 
Access Road Improvements 
 
Equipment and vehicles will use existing access roads wherever possible to reach the existing and 
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proposed transmission line structure sites. While access roads will not be widened, vegetation 
clearing along the sides of the roads to allow safe access and reduce wildfire potential will take 
place. Vegetation clearing will typically extend one foot beyond the established graded section 
(windrow) on both sides. Branches of trees that obstruct access roads will be trimmed, however 
no trees will be removed as part of access road improvements. Other improvements (e.g., 
reestablish or refresh [regrade]) to existing access roads will also take place as necessary. No new 
access roads or spur roads are proposed as part of NTPR-6 construction activities. Public roads 
that will be utilized to access structures are not described in this NTP Request.  
 
Overhead Transmission Line Construction and Removal 
 
The steel transmission poles will be delivered in sections and assembled within the temporary 
work areas as shown in the Mapbook. A crane will be used to lift and install the poles. The poles 
will be installed on concrete foundations or direct buried into auger holes per Section 2.4.5.3 of 
the FEIR. Aerial bucket trucks or similar equipment will be used to access structure arms and 
install attachments. Helicopters may also be utilized for transmission line construction, and APM 
TR-6, MM TR-2(a), and MM TR-3 would be implemented as appropriate. 
 
Stringing equipment will be used to string conductor from structure to structure using controlled 
tension to keep the conductor elevated and away from obstacles. Where necessary, temporary 
guard structures will be installed to protect roadways and utility corridors. Trees may be trimmed 
to facilitate roadway crossings and for installation of the guard structures. In accordance with MM 
BR-4, tree trimming will be limited to the minimum practicable amount to allow for safe and 
efficient NTPR-6 construction activities. Traffic control may also be used for roadway crossings 
in accordance with approved Traffic Control Plans. Please refer to Section 10 below (Permits and 
Approvals) for additional information regarding NTPR-6 permit requirements. 
 
Existing transmission components (e.g., poles, cross arms, hardware, conductor insulators) will be 
removed and properly recycled or disposed of in accordance with applicable laws and regulations, 
as well as the Project’s Hazardous Materials and Waste Management Plan (HMWMP) and 
Hazardous Materials Mitigation Measures (MMs) and Applicant Proposed Measures (APMs) 
described in Attachment B, MMCRP Requirements Tracking Table for NTPR-6. Pole foundations 
will be removed to 2 feet below final-grade and direct bury poles will be removed completely. The 
holes will be backfilled with clean fill or a bentonite soil mixture and the site will be stabilized and 
restored to match existing grades and landscape conditions immediately surrounding the disturbed 
areas as required. 
 
Ortega Highway (SR-74) Overhead Transmission Crossing 
 
SDG&E has obtained an encroachment permit and traffic control permit from the California 
Department of Transportation (Caltrans) to string new transmission conductor across Ortega 
Highway (Mapbook, page 2). SDG&E plans to utilize bucket trucks on the east and west sides of 
the highway right-of-way in place of netting and guard structures to protect traffic during stringing 
activities. Once the bucket trucks are situated in their designated workspaces per the encroachment 
permit and traffic control permit, stringing will take place during permitted periods. All activities 
including traffic control, timing restrictions, and notifications will be conducted according to the 
specific Caltrans permit conditions.  
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230-kV Underground Transmission Line Installation  
 
Underground transmission lines will be installed in new duct banks composed of PVC conduit, 
along with underground structures. It is anticipated that the trenches will be approximately 6 feet 
deep and 2.5 feet wide. Underground structures will be installed in-line with the underground duct 
banks (refer to Page 5 of Mapbook). Underground structures will be delivered to the associated 
work areas and lowered into place using truck-mounted cranes. 
 
After conduit installation, concrete will be poured to form duct banks, and conductor cables will 
be installed. Each overhead segment will be transitioned underground through transmission cable 
poles and pulled into the duct banks. They will return to an overhead position through cable poles 
at the terminus of the underground segments.  
 
Prior to pulling conductor through the conduit, a fish line will be attached to the cable puller and 
used to pull transmission conductor cable through the conduit to the underground structure, where 
it will be spliced to the next section of cable. The northern segment (TL23030) of the double-
circuit 230-kV underground transmission line will be installed in a new duct bank. Based on the 
current engineering design, the southern underground segment (TL23007) will be installed within 
the existing 138-kV duct, which will reduce the amount of trenching required. However, field 
verification will be required prior to making a final determination as to whether the existing duct 
bank will suffice, or if a new duct bank, as described in the FEIR, will be required.  
 
ADSS Connection to Pico Substation  
 
A riser duct will be installed at pole #38 and new underground conduit will be installed to intercept 
the existing underground conduit. Trenching for this work will occur along the access road from 
pole #38 for approximately 50 to 60 feet to the location where a new hand hole will be installed 
over the existing conduit. The existing conduit will be inspected during construction to assess its 
condition. If the existing conduit cannot be used, new conduit will be installed in a trench from 
transmission standard pole #38 to the Pico Substation within the existing access road. We have 
included this potential additional workspace along the access road in the Mapbook (page 13). 
 
The new ADSS fiber cable will be pulled underground from pole #38 to the existing frame inside 
Pico Substation in the existing and/or new conduit using an underground cable puller. Trenching 
will occur inside the Pico Substation from the frame to an existing pull box on the south side of 
the substation (approximately 80 feet). From the pull box, the new ADSS fiber cable will be pulled 
in existing and/or new conduit to the control shelter. Trenches will be approximately 3 feet deep, 
and 14 inches in width. In addition, new overhead ADSS fiber cable will be installed overhead 
from pole #38 to connect to the rack in Pico Substation.  
 
3.0 Staging, Storage Yards and Laydown Areas 
 
The NTPR-6 access roads adjacent to pole sites and approved work areas will be used as laydown 
areas where pole components and materials may temporarily be situated for assembly. Approved 
work areas will also be used for installation of temporary construction components such as support 
structures and guy wires.  



SDG&E SOCRE NTPR-6 
October 15, 2019  8 

 
There are four staging areas proposed as part of NTPR-6. The first staging area is shown on pages 
3 and 4 of the Mapbook, and also shown as “Staging Area 1” in Figure 2-1 and in Appendix C 
(Figure 1, page 12) of the FEIR. The second staging area is shown on page 6 of the Mapbook. It is 
also shown as “Staging Area 2” in Figure 2-1 and in Appendix C (Figure 1, page 15) of the FEIR. 
The third staging area is shown on page 12 of the Mapbook. It is also shown as “Staging Area 3” 
in Figure 2-1, and in Appendix C (Rights-of-Way Map, sheet 3) of the FEIR. The fourth staging 
area is shown on page 15 of the Mapbook , and also shown as “Staging Area 4” on Figure 2-1 in 
the FEIR. Staging areas included in NTP-6 will be properly screened while in use in accordance 
with MM AES-3. 
 
4.0 Location of Project Component 

 
NTPR-6 work activities will take place southeast of the SJC Substation, in the cities of San Juan 
Capistrano and San Clemente, and unincorporated Orange County. Transmission line work will 
begin at transmission standard pole #5 east of Rancho Viejo Road and continue to transmission 
standard pole #41 west of the Talega Hub. Please refer to the Mapbook, to view the NTPR-6 
components and work areas.  
 
 
5.0 Estimated Area of Land Disturbance 
 
NTPR-6 will result in approximately 3.83 acres of permanent impacts and approximately 15.93 
acres of temporary impacts. Please refer to Appendix C in the FEIR to view maps showing these 
impacts. In accordance with the Construction General Permit (2009-0009-DWQ (As amended by 
2010-0014-DWQ and 2012-0006-DWQ)) effective soil cover such as hydromulch or another 
effective soil stabilization technique will be applied on disturbed, inactive areas in order to control 
erosion and fugitive dust in compliance with the Project’s Stormwater Pollution Prevention Plan 
(SWPPP). Work areas will be restored immediately following completion of their use as close as 
possible to their original grade and landscape condition, or as otherwise agreed to with the property 
owner and per Project MMs and APMs described in Attachment B, MMCRP Requirements 
Tracking Table for NTPR-6. 

6.0 Construction Schedule and Duration 
 

Construction associated with NTPR-6 activities is anticipated to begin in the fourth quarter of 
2019, and will take approximately 2 years to complete. As described in MM NV-1, daily 
construction equipment operating and staging hours are planned for daylight hours (7:00 A.M. to 
6:00 P.M.) Monday through Friday. Work may occur on Saturdays and at night as needed to meet 
schedule demands or permit requirements. If construction activities are necessary outside of the 
hours outlined in the applicable jurisdiction’s noise ordinance (e.g., nights, holidays, and Sundays), 
SDG&E will follow the terms and notifications outlined in MM NV-1 and the Project’s approved 
Noise and Vibration Control Plan. 
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7.0 Construction Personnel  
 
Approximately 50-75 construction personnel will typically be onsite for the work included in 
NTPR-6. The peak number of construction personnel, including SDG&E management, 
engineering, and environmental compliance personnel onsite at one time for NTPR-6 activities 
will be approximately 100 personnel. Please see Attachment B, MMCRP Requirements Tracking 
Table for NTPR-6 for further details on applicable monitoring requirements. 
 
8.0 Off-Road Diesel Equipment List 

In addition to any hand tools, hand power tools or equipment rated less than 50 horsepower 
required for NTPR-6 work activities, SDG&E anticipates conducting construction activities using 
the equipment listed in Table 2 below.   

Table 2. Off-Road Equipment List 

Equipment Description Fuel Type On-Road or Off-Road 
Water Truck Gasoline On-Road 
289 Skid Steer Diesel Off-Road 
430 Backhoe Diesel Off-Road 
930 Loader Diesel Off-Road 
Chipper Diesel Off-Road 
End Dump Diesel On-Road 
Dozer Diesel Off-Road 
Road Grader Diesel Off-Road 
Compactor Diesel Off-Road 
Loader Diesel Off-Road 
Dump/Haul Truck Diesel On-Road 
Excavator Diesel Off-Road 
2-ton Flatbed Truck Gasoline On-Road 
Aerial Bucket Truck Diesel On-Road 
100 Ton Crane Diesel Off-Road 
15-ton Crane Diesel Off-Road 
Drill Rig with Auger Diesel On-Road 
Concrete Truck Diesel On-Road 
Backhoe Diesel Off-Road 
Fork Lift Diesel Off-Road 
Trencher Diesel Off-Road 
50-ton Crane Diesel Off-Road 
Asphalt Paver Diesel Off-Road 
Boom Lift Diesel Off-Road 

All equipment and vehicles anticipated to be used to complete NTPR-6 construction activities are 
identified in the equipment list outlined in Appendix F, Detailed Construction Equipment Use 
tables, of the Project’s FEIR. If equipment not listed in Appendix F or above is needed during 
construction, it will comply with the Tier rating and reporting requirements found in APM AQ-2 
and actual emissions will be tracked and reconciled in compliance with MM AQ-1. In compliance 
with MM AQ-1, SDG&E provided estimated construction Nitrogen Oxide (NOx) emissions 
calculations to the CPUC for all construction activities anticipated to occur in 2019 which includes 
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activities identified in NTPR-6. As required by MM AQ-1, SDG&E will submit additional NOx 
emissions calculations for 2020 and subsequent construction years as required. 

 

9.0 Preconstruction Requirements, Status and Mitigation Measures/Applicant 
Proposed Measures 

 
During construction of the components described herein, SDG&E will implement all applicable 
APMs and MMs as identified in the Project’s FEIR and in the MMCRP. The applicability and 
status of all APMs and MMs included within the Project’s MMCRP is provided in Attachment B, 
MMCRP Requirements Tracking Table for NTPR-6. The table is color coded for easy reference by 
applicability, timing and the status (if the measure contains a preconstruction requirement). 
Preconstruction measures that are pending as noted in Attachment B include the following:  
 

• MM BR-1: Limit Construction to Designated Areas and Protect Riparian, Aquatic, and 
Wetland Areas: For all NTPR-6 work areas within 50 feet of a jurisdictional aquatic feature 
(see Table 3 below), SDG&E will consult with USACE and CDFW and BMPs will be 
submitted to the CPUC for review and approval prior to construction. 

• MM BR-3: Preconstruction Surveys: A CPUC-approved, qualified biologist will perform 
a preconstruction survey within 14 days of the start of ground disturbance. 

• MM BR-8:  Western Burrowing Owl Impacts Reduction Measures: A CPUC-approved 
biologist will perform a preconstruction survey prior to ground disturbance and implement 
avoidance and eviction measures as required. 

• MM BR-10: Mitigation Plan Development: The Mitigation Plan will be approved by the 
CPUC prior to construction in NTPR-6 areas that are subject to the NCCP/HCP. 

• APM TR-7: Traffic Control Plans: Any required Traffic Control Plans will be developed, 
reviewed, and approved by the authority having jurisdiction over the impacted roadway(s), 
before any traffic control activity is implemented for NTPR-6.  

• MM TR-4: City of San Juan Capistrano and City of San Clemente Traffic Engineer and 
Parks and Recreation Review. A Traffic Control Plan will be submitted for the City of San 
Juan Capistrano and/or the City of San Clemente’s review and approval for any activities 
that require traffic control, and appropriate permits will be acquired prior to 
commencement of the subject work. 

Table 3. Locations within 50-feet of a Jurisdictional Aquatic Feature 

Mapbook Page Structure Location Work Area Distance to CDFW 
JD Water (Feet) 

Distance to USACE 
JD Water (Feet) 

Page 2 9 At Structure Location 4 5 
Page 2 E of 9 Guard Structure < 1 11 

• MM TR-2(a): Helicopter Safety Plan and External-Load Training Program: A Helicopter 
Safety Plan will be submitted to the CPUC prior to the start of construction activities that 
require helicopter operations.  
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Mapbook Page Structure Location Work Area Distance to CDFW 
JD Water (Feet) 

Distance to USACE 
JD Water (Feet) 

Page 3 W of 10 Guard Structure < 1 42 
Page 5 UG Via Pamplona UG Area 31 N/A 
Page 5 UG Stallion Ridge UG Area 16 24 
Page 6 23 Pole 23 Work Area 11 11 

Page 12 34 Pole 34 Work Area 34 N/A 
Page 14 39 Pole 39 Work Area 36 40 

 
 
Prior to construction, SDG&E will communicate the environmental concerns and appropriate work 
practices to all SDG&E crews and contractors through Safety Environmental Awareness Program 
(SEAP) training. The SEAP includes, but is not limited to, a review of air quality, archaeological 
and paleontological resources, biological resources, dust control measures, hazardous waste and 
spill prevention, construction fire control and emergency response measures, and noise control 
measures. SDG&E completed the first SEAP training on September 13, 2017 and will continue to 
provide training throughout construction.   
 
10.0 Permits and Approvals 

 
Construction activities included in NTPR-6 will require the local, state, and federal agency permits 
listed in Table 4 below. SDG&E will obtain all necessary permits prior to initiating the specific 
Project activities triggering each permit requirement. 
 
Table 4. NTPR-6 Required Permits  

Agency Permit 
Applicability to Project 
Component 

Ministerial / 
Discretionary 

City of San Juan 
Capistrano 

 

Traffic Control Permit Traffic control for lane 
closures on City streets as 
required for NTPR-6 work 
activities.  

Ministerial 

Encroachment Permit Approval for work within the 
City’s public ROW (e.g., 
underground and overhead 
work).  

Ministerial 

City of San Clemente 

Traffic Control Permit Traffic control for lane 
closures on City streets as 
required for NTPR-6 work 
activities.  

Ministerial 

Encroachment Permit Approval for work within the 
City’s public ROW (e.g., 
overhead transmission work).  

Ministerial 

 

County of Orange 

 

Traffic Control Permit Traffic control for lane 
closures on City streets as 
required for NTPR-6 work 
activities.  

Ministerial 

Encroachment Permit Approval for work within the 
County’s public ROW. 

Ministerial 

State Water Resources 
Control Board 

Construction General Permit 
and Stormwater Pollution 
Prevention Plan 

The Project’s SWPPP will be 
updated to include NTPR-6 
work areas.  

N/A 
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Agency Permit 
Applicability to Project 
Component 

Ministerial / 
Discretionary 

California Department 
of Transportation 

Encroachment Permit and/or 
Traffic Control Permit 

Work within Caltrans Right-
of Way (SR-74).  

Discretionary 

 
 
11.0 Request for Approval 

SDG&E respectfully requests authorization of NTPR-6 to begin the work described herein as 
conditioned on any pending preconstruction requirements by October 24, 2019.  Should you have 
any questions or need additional information, please to not hesitate to contact me at (858) 654-
8211 or by email at rquasarano@sdge.com.  

Sincerely, 
 

 
Richard Quasarano 
SOCRE Environmental Project Manager  
 
Attachment A: NTPR-6 Mapbook 
Attachment B: MMCRP Requirements Tracking For NTPR-6 
 
cc:  Joe Donaldson, Ecology and Environment, Inc. 

Jennifer Kaminsky, SDG&E Project Manager 
William Bostwick, Project Coordinator 
Kenda Pollio, KP Environmental 



SDG&E SOCRE NTPR-6 
October 15, 2019  13 

 
 
 

 
ATTACHMENT A 
NTPR-6 Mapbook



San Juan
Capistrano
Substation

O
R

A
N

G
E

 C
O

.

O
R

A
N

G
E

 C
O

.
S

A
N

 D
I E

G
O

 C
O

.

S
A

N
 D

I E
G

O
 C

O
.

13 14
Talega

Substation

15

∙74

UNINCORPORATED
ORANGE COUNTY

3
2

7

4
5

1

6

9

10

12

11

8

SAN CLEMENTE

SAN JUAN CAPISTRANO

DANA POINT

LAGUNA
NIGUEL

AVENIDA PICO  

ORTEGA HWY

PACIFIC COAST HWY
AVENIDA LA PATA

AL
IPAZ ST

SAN JUAN CREEK RD

DEL OB
ISPO ST

CAMINO CAPIST
RANO

AVENIDA VISTA HERMOSA

CA
MI

NO DE LOS MARES

RANCHO VIEJO
RD

CAMINO DEL RIO

CAMINO LAS RAMBLAS

CAMINO VERA C RUZ

AVEN
IDA TALEGA

AVE VISTA HERMOSA

STONEHILL DR

CAMINO DEL AVION  

CAMINO MIRA COSTA

AVENIDA LA PATA

ORT EGA HWY

SAN JUAN CREEK RD

∙1

∙74

§̈¦5

Data Sources:  BLM, CALands, CalTrans, ESRI, Orange Co., SCAG, SDG&E, USGS.  SPCS NAD83 CA Zone VI Feet.     F:...\SOCRE\NTP-6 Mapbook Key 070219.mxd     SJW     9-27-19

0 0.25 0.5 0.75 1

Miles

§̈¦5
O R A N G EO R A N G E
C O U N T YC O U N T Y

S A N  D I E G OS A N  D I E G O
C O U N T YC O U N T Y

§̈¦5

∙74

∙1

∙241

∙73

∙133

∙133

∙1

Map Location

°

SOCRE PROJECT

NTP-6 MAPBOOK
San Juan Capistrano
Orange County, CA

County Boundary

Municipal Boundary

MCB Camp Pendleton

LEGEND

Interstate

State Highway

Proposed 230 kV Overhead Transmission
     Line
Proposed 230 kV Underground Transmission
     Line

Mapbook Page



D!

!(

Z223180
6

5

TL13835

TL23007

TL23030

RANCHO VIEJO RD

GOLF
 CLU

B DR

PASEO BOVEDA

CALLE DE LA ROSA  

VIA
PR

IOR
AT

O

MARBELLA VIS  

PASEO CAMPEON

PASEO DIOSA

VIA MIRADOR

LA
 C

AL
ER

A 
ST

WOODS LN  

EL
 HORNO ST

CO
RT

E M
O N

T E
C I

TO

§̈¦5

SAN JUAN CAPISTRANO

SPCS NAD83 CA Zone VI Feet.     F:...\SOCRE\NTP-6 Mapbook 073019.mxd     SJW     9-27-19

SOCRE PROJECT
NTP-6 MAPBOOK

San Juan Capistrano
Orange County, CA

0 100 200 300 400

Feet

∙74
21

9

7
8

54
6

3

11
12

15

1413

10
§̈¦5

Map Location

County Boundary

°
1PAGE

Municipal Boundary

Interstate

State Highway

LEGEND

# New Transmission Cable Pole

Existing Access Road

230 kV Overhead Transmission Line

Proposed Project

230 kV Underground Transmission Line

! New Transmission Standard Pole

D Remove Existing Structure

!(
New Transmission Standard Pole
     (for Reference Only)

Pedestrian Access Only

Temporary Work Areas:

Guard Structure

Work Area

Work Pad

BMP Feature

Retaining Wall

Pulling/Stringing
     Site

Staging Area

Gate

Existing Overhead Transmission Line to be
     Removed

Underground
     Vault

Existing Underground Vault

USACOE - Jurisdictional Extent

CDFW - Jurisdictional Extent

Underground ADSS Fiber Cable

Overhead ADSS Fiber Cable

Underground
     Handhole

Existing Fiber Cable Connection to be
     Removed



D

D

D

!

!

!

4'

Gate

Z327355

<1'

Z327354

Z327353

9

8

7

172'

TL13835

TL23007

TL23030
ORTEGA HWY

LA NOVIA AVE SUNDANCE DR

VIA
 PA

RR
A 

 

WINDSONG DR

BELFORD RD

CA
LL

E D
EL

 C
AM

PO
  

CLE ARROYO  

CALLE ARROYO  

ROSEDALE DR

PASEO BARONA  

CA
LL

E V
ILL

A 
CL

AR
A 

 

VIA
CU

AR
TE

L

PASEO ESTEBAN

CASA GRANDE DR

VIA
LA

SENDA

VIA MIRA FLORES  

AVENIDA
VICTORIA

MORNINGSTAR LN

STARRISE LN

VALLE RD

PASEO
DURAN

SUMM

ERFIELD LN

SANTA
MARGARITA PL

STARRISE LN

VIA
LA

MOR
A

VIA LA CAR TA

BROOKSIDE LN

HA
RM

ON
Y H

AL
L C

T

SUMMERFIELD LN

VALLE RD

VALLE RD

VALLE RDVALLE RD

VALLE RD

VALLE RD

VALLE RD

VALLE RD

ST
AR

RI
SE

 LN
∙74

SAN JUAN CAPISTRANO

SPCS NAD83 CA Zone VI Feet.     F:...\SOCRE\NTP-6 Mapbook 073019.mxd     SJW     9-27-19

SOCRE PROJECT
NTP-6 MAPBOOK

San Juan Capistrano
Orange County, CA

0 100 200 300 400

Feet

∙74
21

9

7
8

54
6

3

11
12

15

1413

10
§̈¦5

Map Location

County Boundary

°
2PAGE

Municipal Boundary

Interstate

State Highway

LEGEND

# New Transmission Cable Pole

Existing Access Road

230 kV Overhead Transmission Line

Proposed Project

230 kV Underground Transmission Line

! New Transmission Standard Pole

D Remove Existing Structure

!(
New Transmission Standard Pole
     (for Reference Only)

Pedestrian Access Only

Temporary Work Areas:

Guard Structure

Work Area

Work Pad

BMP Feature

Retaining Wall

Pulling/Stringing
     Site

Staging Area

Gate

Existing Overhead Transmission Line to be
     Removed

Underground
     Vault

Existing Underground Vault

USACOE - Jurisdictional Extent

CDFW - Jurisdictional Extent

Underground ADSS Fiber Cable

Overhead ADSS Fiber Cable

Underground
     Handhole

Existing Fiber Cable Connection to be
     Removed



D

D

D

!

!

!

<1'

Z630977

Staging
Area 1

Z198319

Z198318

12

11

10

13
0'

TL23030

TL23007

TL13835

SAN JUAN CREEK RD

AVENIDA LA MANCHA  

VIA DEL CERRO  

JULIANA FARMS RD

LA
 PA

SITA
  

CALLE SANTA YNEZ

PASEO CHRISTINA  

VIA CERVANTES  

AVENIDA AVILLA

VIA DULCINEA  

VIA
 Q

UIX
OT

E  

VIA MADONNA  

VIA FERNANDO  

PASEO ISABELLA  

PASEO ANDANTE

SAN JUAN CAPISTRANO

SPCS NAD83 CA Zone VI Feet.     F:...\SOCRE\NTP-6 Mapbook 073019.mxd     SJW     9-27-19

SOCRE PROJECT
NTP-6 MAPBOOK

San Juan Capistrano
Orange County, CA

0 100 200 300 400

Feet

∙74
21

9

7
8

54
6

3

11
12

15

1413

10
§̈¦5

Map Location

County Boundary

°
3PAGE

Municipal Boundary

Interstate

State Highway

LEGEND

# New Transmission Cable Pole

Existing Access Road

230 kV Overhead Transmission Line

Proposed Project

230 kV Underground Transmission Line

! New Transmission Standard Pole

D Remove Existing Structure

!(
New Transmission Standard Pole
     (for Reference Only)

Pedestrian Access Only

Temporary Work Areas:

Guard Structure

Work Area

Work Pad

BMP Feature

Retaining Wall

Pulling/Stringing
     Site

Staging Area

Gate

Existing Overhead Transmission Line to be
     Removed

Underground
     Vault

Existing Underground Vault

USACOE - Jurisdictional Extent

CDFW - Jurisdictional Extent

Underground ADSS Fiber Cable

Overhead ADSS Fiber Cable

Underground
     Handhole

Existing Fiber Cable Connection to be
     Removed



D

D

D

D

!

!
Z196606

Staging Area 1

Z198322

Z198321

Z198320

13

14119'

68'

TL13835

TL23007

TL23030

VIA MA MBRIN O

AVE LA MANCHA

PASEO SAGRADO

AVENIDA LA MANCHA  

SAN JUAN CAPISTRANO

SPCS NAD83 CA Zone VI Feet.     F:...\SOCRE\NTP-6 Mapbook 073019.mxd     SJW     9-27-19

SOCRE PROJECT
NTP-6 MAPBOOK

San Juan Capistrano
Orange County, CA

0 100 200 300 400

Feet

∙74
21

9

7
8

54
6

3

11
12

15

1413

10
§̈¦5

Map Location

County Boundary

°
4PAGE

Municipal Boundary

Interstate

State Highway

LEGEND

# New Transmission Cable Pole

Existing Access Road

230 kV Overhead Transmission Line

Proposed Project

230 kV Underground Transmission Line

! New Transmission Standard Pole

D Remove Existing Structure

!(
New Transmission Standard Pole
     (for Reference Only)

Pedestrian Access Only

Temporary Work Areas:

Guard Structure

Work Area

Work Pad

BMP Feature

Retaining Wall

Pulling/Stringing
     Site

Staging Area

Gate

Existing Overhead Transmission Line to be
     Removed

Underground
     Vault

Existing Underground Vault

USACOE - Jurisdictional Extent

CDFW - Jurisdictional Extent

Underground ADSS Fiber Cable

Overhead ADSS Fiber Cable

Underground
     Handhole

Existing Fiber Cable Connection to be
     Removed



D

D

D

D

D

!

!

#

#

#
#

!

UNINCORPORATED
ORANGE COUNTY 

Z203022

Z203021

31'

16'

Z203020

TL23007

M121038

U109340

Z206511

18
19

16

15

17 15
4'

TL13835

TL23030

TL23007

TL23007

TL23030

TL13835

TL23030

TL
23

00
7

AVENIDA LA PATA  

VIA GRANADA  

STALLION RIDGE

VIA ZAMORA  

VIA PAMPLONA VIA
 SA

LA
MA

NC
A  

PASEO PALMAR

SAN JUAN CAPISTRANO

SPCS NAD83 CA Zone VI Feet.     F:...\SOCRE\NTP-6 Mapbook 073019.mxd     SJW     9-27-19

SOCRE PROJECT
NTP-6 MAPBOOK

San Juan Capistrano
Orange County, CA

0 100 200 300 400

Feet

∙74
21

9

7
8

54
6

3

11
12

15

1413

10
§̈¦5

Map Location

County Boundary

°
5PAGE

Municipal Boundary

Interstate

State Highway

LEGEND

# New Transmission Cable Pole

Existing Access Road

230 kV Overhead Transmission Line

Proposed Project

230 kV Underground Transmission Line

! New Transmission Standard Pole

D Remove Existing Structure

!(
New Transmission Standard Pole
     (for Reference Only)

Pedestrian Access Only

Temporary Work Areas:

Guard Structure

Work Area

Work Pad

BMP Feature

Retaining Wall

Pulling/Stringing
     Site

Staging Area

Gate

Existing Overhead Transmission Line to be
     Removed

Underground
     Vault

Existing Underground Vault

USACOE - Jurisdictional Extent

CDFW - Jurisdictional Extent

Underground ADSS Fiber Cable

Overhead ADSS Fiber Cable

Underground
     Handhole

Existing Fiber Cable Connection to be
     Removed



D

D

D

D

D

!

!

!

UNINCORPORATED
ORANGE COUNTY 

Z221659

11'

Staging
Area 2

Z221656

Z221657

Z221658

Z221660

22

21

23

50
'

TL23007

TL13835

TL23030

AVENIDA LA PATA  

VIA GRANADA  

PA
SEO NAVA

RRA  

PASEO ARAGON

PASEO PATERNA  

SAN JUAN CAPISTRANO

SPCS NAD83 CA Zone VI Feet.     F:...\SOCRE\NTP-6 Mapbook 073019.mxd     SJW     9-27-19

SOCRE PROJECT
NTP-6 MAPBOOK

San Juan Capistrano
Orange County, CA

0 100 200 300 400

Feet

∙74
21

9

7
8

54
6

3

11
12

15

1413

10
§̈¦5

Map Location

County Boundary

°
6PAGE

Municipal Boundary

Interstate

State Highway

LEGEND

# New Transmission Cable Pole

Existing Access Road

230 kV Overhead Transmission Line

Proposed Project

230 kV Underground Transmission Line

! New Transmission Standard Pole

D Remove Existing Structure

!(
New Transmission Standard Pole
     (for Reference Only)

Pedestrian Access Only

Temporary Work Areas:

Guard Structure

Work Area

Work Pad

BMP Feature

Retaining Wall

Pulling/Stringing
     Site

Staging Area

Gate

Existing Overhead Transmission Line to be
     Removed

Underground
     Vault

Existing Underground Vault

USACOE - Jurisdictional Extent

CDFW - Jurisdictional Extent

Underground ADSS Fiber Cable

Overhead ADSS Fiber Cable

Underground
     Handhole

Existing Fiber Cable Connection to be
     Removed



D

D

D

!

!

UNINCORPORATED
ORANGE COUNTY 

Z221654

Z221655

24

25

104'
69'

60'

TL13835

TL23007

TL23030

AVENIDA LA PATA  

SAN JUAN CAPISTRANO

SPCS NAD83 CA Zone VI Feet.     F:...\SOCRE\NTP-6 Mapbook 073019.mxd     SJW     9-27-19

SOCRE PROJECT
NTP-6 MAPBOOK

San Juan Capistrano
Orange County, CA

0 100 200 300 400

Feet

∙74
21

9

7
8

54
6

3

11
12

15

1413

10
§̈¦5

Map Location

County Boundary

°
7PAGE

Municipal Boundary

Interstate

State Highway

LEGEND

# New Transmission Cable Pole

Existing Access Road

230 kV Overhead Transmission Line

Proposed Project

230 kV Underground Transmission Line

! New Transmission Standard Pole

D Remove Existing Structure

!(
New Transmission Standard Pole
     (for Reference Only)

Pedestrian Access Only

Temporary Work Areas:

Guard Structure

Work Area

Work Pad

BMP Feature

Retaining Wall

Pulling/Stringing
     Site

Staging Area

Gate

Existing Overhead Transmission Line to be
     Removed

Underground
     Vault

Existing Underground Vault

USACOE - Jurisdictional Extent

CDFW - Jurisdictional Extent

Underground ADSS Fiber Cable

Overhead ADSS Fiber Cable

Underground
     Handhole

Existing Fiber Cable Connection to be
     Removed



D

D!

UNINCORPORATED
ORANGE COUNTY 

Z221652

Z221653

26

TL13835

TL23007

TL23030

AVENIDA LA PATA  

SAN CLEMENTE

SAN JUAN CAPISTRANO

SPCS NAD83 CA Zone VI Feet.     F:...\SOCRE\NTP-6 Mapbook 073019.mxd     SJW     9-27-19

SOCRE PROJECT
NTP-6 MAPBOOK

San Juan Capistrano
Orange County, CA

0 100 200 300 400

Feet

∙74
21

9

7
8

54
6

3

11
12

15

1413

10
§̈¦5

Map Location

County Boundary

°
8PAGE

Municipal Boundary

Interstate

State Highway

LEGEND

# New Transmission Cable Pole

Existing Access Road

230 kV Overhead Transmission Line

Proposed Project

230 kV Underground Transmission Line

! New Transmission Standard Pole

D Remove Existing Structure

!(
New Transmission Standard Pole
     (for Reference Only)

Pedestrian Access Only

Temporary Work Areas:

Guard Structure

Work Area

Work Pad

BMP Feature

Retaining Wall

Pulling/Stringing
     Site

Staging Area

Gate

Existing Overhead Transmission Line to be
     Removed

Underground
     Vault

Existing Underground Vault

USACOE - Jurisdictional Extent

CDFW - Jurisdictional Extent

Underground ADSS Fiber Cable

Overhead ADSS Fiber Cable

Underground
     Handhole

Existing Fiber Cable Connection to be
     Removed



D

D

D

D

!

!

!
Z221647

Z100065

Z100064

Z221651

28

27

29

98'

120
'

TL13835

TL23030

TL23007

AV
EN

IDA
 LA

 PA
TA

  

SALTAMONTES

CALLE VERDADERO

AVENIDA FRESAS

VIA
APUESTO

CALLE GAULTERIA  

CALLE
AVEITUNA

SAN CLEMENTE

SPCS NAD83 CA Zone VI Feet.     F:...\SOCRE\NTP-6 Mapbook 073019.mxd     SJW     9-27-19

SOCRE PROJECT
NTP-6 MAPBOOK

San Juan Capistrano
Orange County, CA

0 100 200 300 400

Feet

∙74
21

9

7
8

54
6

3

11
12

15

1413

10
§̈¦5

Map Location

County Boundary

°
9PAGE

Municipal Boundary

Interstate

State Highway

LEGEND

# New Transmission Cable Pole

Existing Access Road

230 kV Overhead Transmission Line

Proposed Project

230 kV Underground Transmission Line

! New Transmission Standard Pole

D Remove Existing Structure

!(
New Transmission Standard Pole
     (for Reference Only)

Pedestrian Access Only

Temporary Work Areas:

Guard Structure

Work Area

Work Pad

BMP Feature

Retaining Wall

Pulling/Stringing
     Site

Staging Area

Gate

Existing Overhead Transmission Line to be
     Removed

Underground
     Vault

Existing Underground Vault

USACOE - Jurisdictional Extent

CDFW - Jurisdictional Extent

Underground ADSS Fiber Cable

Overhead ADSS Fiber Cable

Underground
     Handhole

Existing Fiber Cable Connection to be
     Removed



D

D

D

!

!

!

Z221644

Z221645

Z221646

31

30

TL23007

TL23030

TL13835

AVENIDA LA PATA  

CALLE SALUDA  

VIA APUESTO

VIA
CE

RA
MI

CA

VIA CARTAYA  

CA
LL

E F
RU

TA
S  

VIA ALMERIA  

VIA HUELVA  

VIA HUESCA  
AVENIDA

FRESAS

VIA JARBE  

CORTE ALMANSA

VIA CARMONA  

CO
RT

E
AL

J IB
E

V IA SANT AN
DE

R

VIA MARIN  

CO
RT

E J
AV

IER
  

VIA BELORADO

CO
RT

E L
A 

CE
RE

ZA
  

CALLE AL FRENTE  

SAN CLEMENTE

SPCS NAD83 CA Zone VI Feet.     F:...\SOCRE\NTP-6 Mapbook 073019.mxd     SJW     9-27-19

SOCRE PROJECT
NTP-6 MAPBOOK

San Juan Capistrano
Orange County, CA

0 100 200 300 400

Feet

∙74
21

9

7
8

54
6

3

11
12

15

1413

10
§̈¦5

Map Location

County Boundary

°
10PAGE

Municipal Boundary

Interstate

State Highway

LEGEND

# New Transmission Cable Pole

Existing Access Road

230 kV Overhead Transmission Line

Proposed Project

230 kV Underground Transmission Line

! New Transmission Standard Pole

D Remove Existing Structure

!(
New Transmission Standard Pole
     (for Reference Only)

Pedestrian Access Only

Temporary Work Areas:

Guard Structure

Work Area

Work Pad

BMP Feature

Retaining Wall

Pulling/Stringing
     Site

Staging Area

Gate

Existing Overhead Transmission Line to be
     Removed

Underground
     Vault

Existing Underground Vault

USACOE - Jurisdictional Extent

CDFW - Jurisdictional Extent

Underground ADSS Fiber Cable

Overhead ADSS Fiber Cable

Underground
     Handhole

Existing Fiber Cable Connection to be
     Removed



D

D

D

!

!

Z221642

Z221643

33

32
153'

152'

98'

TL13835

TL23030

TL23007

AVENIDA LA PATA  

AVENIDA VISTA HERMOSA

AVE VISTA HERMOSA

CALLE
 PORTO

FIN
O  

VIA
SU

ER
TE

VIA MALAGA

VIA
VIL

LE
NAVIA

CARTAYA

VIA
 PI

CA
TO

  

PLAZA VIA SOL

VIA CARTAYA  

SAN CLEMENTE

SPCS NAD83 CA Zone VI Feet.     F:...\SOCRE\NTP-6 Mapbook 073019.mxd     SJW     9-27-19

SOCRE PROJECT
NTP-6 MAPBOOK

San Juan Capistrano
Orange County, CA

0 100 200 300 400

Feet

∙74
21

9

7
8

54
6

3

11
12

15

1413

10
§̈¦5

Map Location

County Boundary

°
11PAGE

Municipal Boundary

Interstate

State Highway

LEGEND

# New Transmission Cable Pole

Existing Access Road

230 kV Overhead Transmission Line

Proposed Project

230 kV Underground Transmission Line

! New Transmission Standard Pole

D Remove Existing Structure

!(
New Transmission Standard Pole
     (for Reference Only)

Pedestrian Access Only

Temporary Work Areas:

Guard Structure

Work Area

Work Pad

BMP Feature

Retaining Wall

Pulling/Stringing
     Site

Staging Area

Gate

Existing Overhead Transmission Line to be
     Removed

Underground
     Vault

Existing Underground Vault

USACOE - Jurisdictional Extent

CDFW - Jurisdictional Extent

Underground ADSS Fiber Cable

Overhead ADSS Fiber Cable

Underground
     Handhole

Existing Fiber Cable Connection to be
     Removed



D

D

D

!

!

Staging Area 3

Z327403

Z221640

Z221641

35

34

174'

148'

34'

TL23007

TL13835

TL23030

AVE PICO  

AVENIDA LA PATA  

VIA ONDA  

PASEO VISTA  

CA
LL

E C
AM

PA
NE

RO
  

PASEO LUNA  

PASEO ROSA  

PASEO DEL REYU  

SAN CLEMENTE

SPCS NAD83 CA Zone VI Feet.     F:...\SOCRE\NTP-6 Mapbook 073019.mxd     SJW     9-27-19

SOCRE PROJECT
NTP-6 MAPBOOK

San Juan Capistrano
Orange County, CA

0 100 200 300 400

Feet

∙74
21

9

7
8

54
6

3

11
12

15

1413

10
§̈¦5

Map Location

County Boundary

°
12PAGE

Municipal Boundary

Interstate

State Highway

LEGEND

# New Transmission Cable Pole

Existing Access Road

230 kV Overhead Transmission Line

Proposed Project

230 kV Underground Transmission Line

! New Transmission Standard Pole

D Remove Existing Structure

!(
New Transmission Standard Pole
     (for Reference Only)

Pedestrian Access Only

Temporary Work Areas:

Guard Structure

Work Area

Work Pad

BMP Feature

Retaining Wall

Pulling/Stringing
     Site

Staging Area

Gate

Existing Overhead Transmission Line to be
     Removed

Underground
     Vault

Existing Underground Vault

USACOE - Jurisdictional Extent

CDFW - Jurisdictional Extent

Underground ADSS Fiber Cable

Overhead ADSS Fiber Cable

Underground
     Handhole

Existing Fiber Cable Connection to be
     Removed



D

D

D

!

!

!

Pico
Substation

Underground
Handhole

Z221636

Z221637

Z221638

37

36

38

197'

16
9'TL13835

TL23030
TL23007

AVE PICO  

AVENIDA LA PATA

PUERTA DEL SOL

AVE VISTA HERMOSA  

PUERTA DEL SOL

SAN CLEMENTE

SPCS NAD83 CA Zone VI Feet.     F:...\SOCRE\NTP-6 Mapbook 073019.mxd     SJW     9-27-19

SOCRE PROJECT
NTP-6 MAPBOOK

San Juan Capistrano
Orange County, CA

0 100 200 300 400

Feet

∙74
21

9

7
8

54
6

3

11
12

15

1413

10
§̈¦5

Map Location

County Boundary

°
13PAGE

Municipal Boundary

Interstate

State Highway

LEGEND

# New Transmission Cable Pole

Existing Access Road

230 kV Overhead Transmission Line

Proposed Project

230 kV Underground Transmission Line

! New Transmission Standard Pole

D Remove Existing Structure

!(
New Transmission Standard Pole
     (for Reference Only)

Pedestrian Access Only

Temporary Work Areas:

Guard Structure

Work Area

Work Pad

BMP Feature

Retaining Wall

Pulling/Stringing
     Site

Staging Area

Gate

Existing Overhead Transmission Line to be
     Removed

Underground
     Vault

Existing Underground Vault

USACOE - Jurisdictional Extent

CDFW - Jurisdictional Extent

Underground ADSS Fiber Cable

Overhead ADSS Fiber Cable

Underground
     Handhole

Existing Fiber Cable Connection to be
     Removed



D

D

D

D

!

!

!

36
'

Z327416

Z221633
Z221634

Z221635

40

39

41

82'

TL13835

TL23030
TL23007

AVE PICO  

CALLE AVANZADO  

CA
MI

NO
 CE

LO
SIA

  

CAMINO SILLA
CA

LL
E A

LIC
AN

TE
  

CALLE BOVEDA

CORTE P ASILLO

CALLE BATIDO  

SAN CLEMENTE

SPCS NAD83 CA Zone VI Feet.     F:...\SOCRE\NTP-6 Mapbook 073019.mxd     SJW     9-27-19

SOCRE PROJECT
NTP-6 MAPBOOK

San Juan Capistrano
Orange County, CA

0 100 200 300 400

Feet

∙74
21

9

7
8

54
6

3

11
12

15

1413

10
§̈¦5

Map Location

County Boundary

°
14PAGE

Municipal Boundary

Interstate

State Highway

LEGEND

# New Transmission Cable Pole

Existing Access Road

230 kV Overhead Transmission Line

Proposed Project

230 kV Underground Transmission Line

! New Transmission Standard Pole

D Remove Existing Structure

!(
New Transmission Standard Pole
     (for Reference Only)

Pedestrian Access Only

Temporary Work Areas:

Guard Structure

Work Area

Work Pad

BMP Feature

Retaining Wall

Pulling/Stringing
     Site

Staging Area

Gate

Existing Overhead Transmission Line to be
     Removed

Underground
     Vault

Existing Underground Vault

USACOE - Jurisdictional Extent

CDFW - Jurisdictional Extent

Underground ADSS Fiber Cable

Overhead ADSS Fiber Cable

Underground
     Handhole

Existing Fiber Cable Connection to be
     Removed



Staging Area 4

The Church of Jesus Christ
of Latter-day Saints

CLE SOL  

CLE
 DEL

 CER
RO  

AVE VISTA MONTANA  

AVENIDA OSSA

RIO LINDO

VIA VISALIA  

OPTIMO ST

CALLE DEL CERRO

CALLE VENEZIA  

VIA
AM

EN
O

CHAPITAL  

FUTURA

CARNAROS  

OPT
IMA ST

AVE DE VERDES

ALBERGAR
ST

ALBERGAR

EL BERRO  

UNKNOWN  

CLE IGLESIA

VIA
DE ANGELES

FIGUEROA

AVENIDA CRESENTA EL CHICO  

AVE DE NOGALES  

AVE CRESCENTA  

CLE SOL  

SAN CLEMENTE

SPCS NAD83 CA Zone VI Feet.     F:...\SOCRE\NTP-6 Mapbook 073019.mxd     SJW     9-27-19

SOCRE PROJECT
NTP-6 MAPBOOK

San Juan Capistrano
Orange County, CA

0 100 200 300 400

Feet

∙74
21

9

7
8

54
6

3

11
12

15

1413

10
§̈¦5

Map Location

County Boundary

°
15PAGE

Municipal Boundary

Interstate

State Highway

LEGEND

# New Transmission Cable Pole

Existing Access Road

230 kV Overhead Transmission Line

Proposed Project

230 kV Underground Transmission Line

! New Transmission Standard Pole

D Remove Existing Structure

!(
New Transmission Standard Pole
     (for Reference Only)

Pedestrian Access Only

Temporary Work Areas:

Guard Structure

Work Area

Work Pad

BMP Feature

Retaining Wall

Pulling/Stringing
     Site

Staging Area

Gate

Existing Overhead Transmission Line to be
     Removed

Underground
     Vault

Existing Underground Vault

USACOE - Jurisdictional Extent

CDFW - Jurisdictional Extent

Underground ADSS Fiber Cable

Overhead ADSS Fiber Cable

Underground
     Handhole

Existing Fiber Cable Connection to be
     Removed



 

SDG&E SOCRE NTPR-6 
October 15, 2019  14 

 
ATTACHMENT B 

MMCRP Requirements Tracking Table For NTPR-6 



ATTACHMENT B:  MMCRP REQUIREMENTS TRACKING TABLE  

South Orange County Reliability Enhancement Project Measure Not Applicable to NTPR-6 
NTPR-6 Request Applicable to NTPR-6 – Measure to be Implemented During 

Construction/Restoration/Operation 
October 2019 Applicable to NTPR-6 – Pre-Construction Status Pending/Ongoing 
Page 1 of 39 Applicable to NTPR-6 – Pre-Construction Status Complete/Approved 
 

APPLICANT PROPOSED MEASURE (APM) OR MITIGATION MEASURE (MM) TIMING 
APPLICABILITY 

TO NTPR-6 STATUS 

AESTHETICS 

APM AES-1: Clean Work Areas. During construction, SDG&E would keep construction activities 
as clean and inconspicuous as practical. 

During 
Construction and 
Restoration 

 Applicable SDG&E and its contractors will 
implement this measure during NTPR-6 
activities.  

APM AES-2: Restoring Disturbed Areas. When proposed project construction has been 
completed all disturbed terrain would be restored through recontouring and revegetation in 
order to reestablish a natural appearing landscape and reduce potential visual contrasts 
between disturbed areas and the surrounding landscape. 

During 
Restoration 

 Applicable Immediately following completion of 
NTPR-6 activities, all disturbed terrain 
will be restored per the applicable 
restoration related requirements, 
including those mandated by MM AES-2 
and MM BR-7.  

APM AES-3: Visual Screening - San Juan Capistrano Substation. The applicant would install 
landscaping and a screening wall would be installed in key areas along the perimeter of San Juan 
Capistrano Substation to partially screen views of substation structures and to visually integrate 
the new substation facilities with the existing setting. Figure 2-4 depicts the general location of 
new substation landscaping. Plant material would be appropriate to site-specific conditions and 
the local landscape setting. Landscaping would be consistent with technical requirements for 
proposed project operations and maintenance and would incorporate input from the City of San 
Juan Capistrano, local residents, and SDG&E’s facility security. 

Restoration and 
Operation  

 Not Applicable NTPR-6 activities including overhead and 
underground transmission line work are 
located outside the San Jan Capistrano 
(SJC) Substation property.  

MM AES-1: Architectural Review of San Juan Capistrano Substation. To ensure that the 
aesthetic design of San Juan Capistrano Substation facilities, such as walls, buildings, and 
landscaping, are consistent with the City of San Juan Capistrano’s aesthetic design criteria, the 
applicant shall submit a revised series of elevations and a landscape plan to the City’s 
Architectural Review Board (ARB) prior to filing for grading and building permits. The ARB shall 
have the opportunity to provide input to the CPUC on whether the applicant’s revised plans are 
consistent with the City’s aesthetic design criteria and if any modifications are appropriate. The 
CPUC will take into account the ARB’s input in reviewing and approving the aesthetic design and 
landscaping for the San Juan Capistrano Substation. The applicant shall not initiate ground-
disturbing activities until the CPUC approves the aesthetic design and landscaping plan for the 
San Juan Capistrano Substation. 

Pre-construction Not Applicable Complete. The CPUC approved the 
Project’s Aesthetic Design Plan on April 
16, 2018.  However, NTPR-6 work 
activities will take place outside the SJC 
Substation property.    
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APPLICANT PROPOSED MEASURE (APM) OR MITIGATION MEASURE (MM) TIMING 
APPLICABILITY 

TO NTPR-6 STATUS 

MM AES-2: Minimize Clearing and Ground Disturbance and Restore Disturbed Areas to Pre-
Project Conditions. Clearing and ground disturbance required for construction, operation, and 
maintenance, including, but not limited to, access roads, pulling sites, construction and 
maintenance pads, and construction laydown areas, will be the minimum required, and the 
applicant will consult with the CPUC to identify and implement methods to restore disturbed 
areas to pre-construction conditions for all areas not required for operation and maintenance. 
The applicant will consult with the CPUC to identify and implement methods to restore 
disturbed areas to conditions that would blend with the overall landscape character, to the 
extent feasible. Areas around new or rebuilt transmission structures that must be cleared during 
the construction process or other areas of ground disturbance will be regraded and revegetated 
to restore these areas to an appearance that will help blend them into the overall landscape 
character. 

During 
Construction, 
Restoration, and 
Operation 

 Applicable NTPR-6 activities will occur within the 
Project’s approved temporary and 
permanent impact areas. Immediately 
following completion of NTPR-6 
construction activities, the work areas 
will be restored per applicable 
restoration related Project 
requirements, including local ministerial 
encroachment permits (e.g., road 
repaving) or through coordination with 
property owners.   

MM AES-3: Screen or Effectively Locate Laydown Areas. Laydown areas within view of 
residences, scenic roads, and recreational facilities will be effectively located to limit views 
(aesthetic effects) of materials, equipment, vehicles, and other items used during construction. 
Staging and laydown areas that cannot be located away from public views will be screened using 
opaque fencing or landscaping to limit aesthetic effects. Where laydown areas are visible from 
publicly accessible areas and roads, any associated signage will be kept to the minimum 
necessary to communicate information about the project, safety, and security. All laydown 
areas will be effectively reclaimed immediately following completion of their use. 

During 
Construction and 
Restoration 

Applicable There are four staging areas proposed as 
part of NTPR-6. In addition, access roads 
adjacent to pole sites and approved 
work areas will be used for laydown, 
where pole components and materials 
may be temporarily situated for 
assembly. All NTPR-6 activities will be in 
accordance with MM AES-3. 

MM AES-4: Glare and Color Contrast Reduction for Transmission Structures and Conductors. 
To reduce potential glare and color contrast for components of the project, the finish on all new 
transmission structures will be non-reflective (e.g., steel that has been galvanized and treated to 
create a dulled finish) to reduce light reflection and color contrast and help blend the structures 
into the landscape setting. All new transmission conductors will be non-specular to minimize 
conductor reflectivity and help blend them into the landscape setting. 

During 
Construction 

 Applicable The transmission poles will have a dulled 
steel finish and conductor connected to 
the transmission poles will be non-
specular.  

MM AES-5: Shield or Downcast Construction Lighting. To reduce the potential for visual 
impacts associated with construction lighting, lighting for construction activities will be limited 
to an amount required for safety of construction personnel and security of construction 
equipment. In order to minimize the effect of light pollution in the surrounding area, all 
construction lighting will be operated and oriented to mostly or fully eliminate off-site light spill 
at all times. 

During 
Construction and 
Restoration 

 Applicable SDG&E will implement MM AES-5 during 
NTPR-6 activities. 
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APPLICANT PROPOSED MEASURE (APM) OR MITIGATION MEASURE (MM) TIMING 
APPLICABILITY 

TO NTPR-6 STATUS 

AIR QUALITY 

APM AQ-1: Control Fugitive Dust Emissions. The applicant would minimize fugitive dust by: 

• Using a gravel apron to reduce mud/dirt track-out from unpaved truck exit routes. 
• Applying water to disturbed areas within a construction site. 
• Limiting the onsite vehicles to a 15-mph speed limit on unpaved roads. If necessary, SDG&E 

or its contractor(s) can install speed monitoring equipment at strategic locations and along 
project roads.  

• Requiring all trucks hauling dirt, sand, soil, or other loose material to be covered with a fabric 
tarp and maintain a freeboard height of 12 inches. 

• Applying a cover to storage piles when wind events are declared. 

Requiring local streets to be swept by Rule 1186-compliant PM10 efficient vacuum units a 
minimum of once per month. 

During 
Construction and 
Restoration 

Applicable SDG&E will implement APM AQ-1 during 
NTPR-6 activities. 

APM AQ-2: Minimize NOX and Particulate Matter (PM) Emissions from Off-Road Diesel-
Powered Construction Equipment. Where available, SDG&E will ensure that all off-road diesel-
powered construction equipment with engines greater than 50 horsepower are compliant with 
Tier 4 interim or Tier 4 off-road emissions standards, as specified by the phase-in schedule 
below: 

2015:  5% Tier 4 interim engines 
2016:  10% Tier 4 engines 
2017:  20% Tier 4 engines 
2018:  30% Tier 4 engines 
2019:  40% Tier 4 engines 
2020:  50% Tier 4 engines 

In the event equipment with a Tier 4/Tier 4 interim engine is not available for any off-road 
engine larger than 50 hp, that engine shall be operated with tailpipe retrofit controls that 
reduce exhaust emissions of NOx and PM to no more than Tier 3 emission levels. 
 
Equipment with an engine not compliant with the Tier 4/Tier 4 interim standard will be allowed 
only when the applicant has performed (and documented) a good faith effort (due diligence) to 
locate Tier 4 and/or Tier 4 interim equipment in the Project vicinity (defined as within 200 miles 
of the Project site). Use of older equipment (operated with tailpipe retrofit controls that reduce 
exhaust emissions of NOx and PM to no more than Tier 3 emission levels) would be allowable 
following due diligence and associated documentation that no Tier 4/Tier 4 interim equipment 

During 
Construction and 
Restoration 

Applicable NTPR-6 activities will utilize off-road 
diesel-powered construction equipment 
with engines greater than 50 
horsepower and that are compliant with 
Tier 4 interim or Tier 4 off-road 
emissions standards as specified in the 
phase-in schedule for years 2019 
through 2020. Construction occurring 
after 2020 will continue to meet a 
minimum of 50% Tier 4 usage.  In the 
event SDG&E cannot achieve the Tier 4 
equipment minimum usage 
requirements provided, documentation 
of due diligence will be submitted to the 
CPUC per APM AQ-2. 



ATTACHMENT B:  MMCRP REQUIREMENTS TRACKING TABLE  

South Orange County Reliability Enhancement Project Measure Not Applicable to NTPR-6 
NTPR-6 Request Applicable to NTPR-6 – Measure to be Implemented During 

Construction/Restoration/Operation 
October 2019 Applicable to NTPR-6 – Pre-Construction Status Pending/Ongoing 
Page 4 of 39 Applicable to NTPR-6 – Pre-Construction Status Complete/Approved 
 

APPLICANT PROPOSED MEASURE (APM) OR MITIGATION MEASURE (MM) TIMING 
APPLICABILITY 

TO NTPR-6 STATUS 

(or emissions equivalent retrofit equipment) is available for a particular equipment type. Each 
case shall be documented with written correspondence (or signed statement and electronic 
mail) by the appropriate construction contractor, along with documented correspondence from 
at least two construction equipment rental firms providing equipment within the defined 
project vicinity (200 miles).  Documentation of due diligence will be submitted to CPUC staff for 
before equipment is used on the project. 
 
The applicant will make available to CPUC staff and/or construction monitors a copy of each 
piece of construction equipment’s certified tier specification, BACT documentation, and/or 
CARB or SCAQMD operating permit, as applicable, at the time of mobilization of each applicable 
unit of equipment. 

MM AQ-1: Oxides of Nitrogen (NOX) Credits.  The emissions of NOX due to construction of the 
proposed project will be mitigated through the purchase of Regional Clean Air Incentive Market 
Trading Credits (RTCs) for every pound of NOX emissions in excess of the SCAQMD regional 
significance threshold of 100 pounds per day. The total amount of NOX RTCs to be purchased 
will be calculated when the construction schedule is finalized. The applicant will purchase and 
submit the required RTCs to the SCAQMD at least 60 days prior to the start of each construction 
year for the upcoming year of construction. The applicant will also track actual daily emissions 
during construction according to a monitoring plan that includes records of equipment and 
vehicle usage. 

Pre-construction 
and during 
Construction 

 Applicable  Ongoing. As per the 2019 NOx 
Construction Emissions Mitigation 
Analysis Memo submitted to the CPUC 
on 11/8/2018, estimated emissions for 
2019 construction activities, including 
NTPR-6 activities, are below the 100 
pounds per day threshold. Therefore, no 
credits need to be purchased for work 
associated with NTPR-6 for 2019. 
Estimated emissions will be calculated 
for 2020 and subsequent years and 
purchased as necessary. If required, 
SDG&E will purchase and submit the 
required RTCs to the SCAQMD at least 60 
days prior to the start of the 2020 
construction year. The 2020 NOx 
Construction Emissions Mitigation 
Analysis Memo will be submitted to the 
CPUC once complete. SDG&E will track 
actual daily emissions during 
construction as required by the Project’s 
monitoring plan. 

 BIOLOGICAL RESOURCES 
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SDG&E Subregional Natural Community Conservation Plan (NCCP)/Habitat Conservation Plan 
(HCP) Operational Protocols: See Appendix O. 

Pre-construction, 
during 
Construction, 
and Operation  

 Applicable  Ongoing. NTPR-6 work areas are 
primarily located within disturbed or 
developed areas, however there will be 
some temporary and permanent impacts 
within critical habitat areas. Work in 
these areas will be subject to mitigation 
requirements and draw down of credits 
as described in SDG&E’s NCCP/HCP.    

MM BR-1: Limit Construction to Designated Areas and Protect Riparian, Aquatic, and Wetland 
Areas. In all project locations, vehicular traffic (including movement of all equipment) will be 
restricted to established construction areas indicated by flagging and signage. CPUC notification 
and approval will be required for any additional disturbance areas already identified and 
evaluated for the project pursuant to CEQA. As feasible, the applicant shall use disturbed or low 
habitat value areas before using undisturbed or higher quality habitat areas, as determined by a 
qualified biologist. Prior to ground disturbing activities, sensitive resources, such as 
waterbodies, oak trees, special status plant populations, and natural communities, will be 
clearly marked and avoided.  
 
All aquatic features, including vegetated washes, creeks, drainages (ephemeral and perennial), 
and riparian areas, will be spanned by the 230-kV transmission and 12-kV distribution line 
where possible. If construction will occur within 200 feet of an aquatic feature, biological 
monitors will establish and maintain a minimum exclusionary buffer of 50 feet from the 
delineated extent of all jurisdictional wetland features. If the applicant cannot maintain the 50-
foot exclusionary buffer, the applicant will submit best management practices (BMPs) to the 
CPUC for review and approval prior to construction. In addition, if the applicant is unable to 
maintain the 50-foot buffer, the applicant shall consult with USACE and CDFW regarding 
potential impacts to streams or wetlands. 
 
If nighttime lighting is necessary adjacent to aquatic areas, lighting shall be shielded away from 
these areas to prevent impacts on aquatic wildlife. 

Pre-construction, 
during 
Construction, 
and Operation  

Applicable  

  

Ongoing/Pending. SDG&E will 
implement MM BR-1 during NTPR-6 
construction. There are several work 
areas located within 200 feet of a 
jurisdictional aquatic feature, and 8 
locations where work will occur within 
50 feet of a jurisdictional aquatic feature 
(See Table 3 in Request Letter). A 50-foot 
exclusionary buffer will be established 
for work areas that are within 200 feet 
of a jurisdictional aquatic feature. For 
the work areas located within 50 feet of 
a jurisdictional aquatic feature, SDG&E 
will consult with USACE and CDFW and 
BMPs will be submitted to the CPUC for 
review and approval prior to 
construction.  
 

 
 

MM BR-2: Biological Monitoring. CPUC-approved, qualified biological monitors will be present 
during construction and restoration activities in areas where sensitive resources identified by a 
CPUC-approved biologist may be impacted by construction of the project. Biological monitors 
will be assigned to the project in areas of sensitive biological resources. The monitors will be 
responsible for ensuring that impacts on special status species, native vegetation, wildlife 
habitat, or unique resources will be avoided to the fullest extent possible. Where appropriate, 

During 
Construction and 
Operation 

 Applicable SDG&E will implement MM BR-2 during 
NTPR-6 construction.  
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monitors will flag the boundaries of areas where activities will need to be restricted in order to 
protect native plants and wildlife or special status species. Those restricted areas will be 
monitored to ensure their protection during construction. The applicant shall submit the 
biological monitors’ daily monitoring reports and monthly biological monitoring reports to the 
CPUC, CDFW and USFWS. 

MM BR-3: Pre-construction Surveys.  
a.   Pre-construction surveys will be conducted by CPUC-approved, qualified biologists according 
to standardized methods. Surveys will encompass all construction areas. Existing baseline 
vegetation data will be used during post-construction restoration efforts, as outlined in Section 
7 of the SDG&E Subregional NCCP/HCP. Pre-construction surveys will take place for each 
discrete work area within 14 days of the start of ground disturbance, or if work has lapsed for 
longer than 14 days.  
b.   Additionally, a CPUC-approved, qualified biologist will conduct pre-construction clearance 
sweeps for special status species at all access, staging, and work areas where suitable habitat is 
present within approximately 24 hours of construction and restoration activities each day.  
c.   In addition to these pre-construction surveys, a CPUC-approved biologist will conduct 
protocol-level surveys for coastal California gnatcatcher and least Bell’s Vireo along the 
proposed 12-kV distribution line where surveys have not yet taken place.  A CPUC-approved 
biologist will also perform protocol-level southwestern willow flycatcher and rare plant surveys 
throughout the entire project area, where suitable habitat exists. 
 
If a special status species is found at any time, the CPUC will be notified within 48 hours, and the 
CPUC will determine the need for additional consultation with the appropriate resource agency 
or agencies. 

Pre-construction 
(no more than 14 
days prior to the 
start of 
construction). 

Applicable 
  

Ongoing/Pending. Resumes for qualified 
biologists have been approved by the 
CPUC. SDG&E will continue to provide 
additional resumes for approval 
throughout construction as needed. 
CPUC approval of resumes is required 
prior to new biologists starting work on 
the Project.  
 
Protocol level surveys for all NTPR-6 
work areas were completed per MM BR-
3 (c) during the 2016 breeding season 
and submitted to the CPUC on 
05/11/2017.  Pre-construction surveys 
and clearance sweeps will be performed 
prior to start of NTPR-6 ground-
disturbing activities as required. 
 
If special status species are found during 
construction, the CPUC will be notified 
and surveys will be performed as 
required. 

MM BR-4: Limit Removal of Native Vegetation Communities and Trees. The removal of native 
vegetation and trees will be limited to the minimum practicable area required for construction 
of the project. To the extent feasible, grading, grubbing, graveling, or paving will only occur for 
permanent project components. Temporary staging areas will be used in such a way that it 
facilitates post-construction restoration, per Section 7 of the SDG&E Subregional NCCP/HCP. 
Drive-and-crush methods will be employed, with the exception of those areas where this 

During 
Construction and 
Restoration 

 Applicable SDG&E will implement MM BR-4 during 
NTPR-6 construction.  
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method is not feasible for temporary staging areas for safety reasons and placement of 
temporary structures, such as construction trailers and drop tanks. 

MM BR-5: Avian Safe Building Standards. The applicant will design all transmission structures 
installed as part of the proposed project to be consistent with the Suggested Practices for 
Raptor Protection on Power Lines: The State of the Art in 2006 (APLIC 2006). 

Pre-construction  Applicable Complete.  The transmission structures 
have been designed and will be 
constructed in accordance with Avian 
Safe Building Standards. 

MM BR-6: Migratory Birds and Raptors Impact Reduction Measures.  The applicant will 
develop a Nesting Bird Management Plan in consultation with the USFWS, CDFW, and CPUC that 
outlines protective measures and BMPs that will be employed to prevent disturbance to active 
nests of both special status and Migratory Bird Treaty Act (MBTA) -protected bird species with 
the potential to occur in the project area. The Nesting Bird Management Plan will include the 
following components:  
• Appropriate survey timing, extents, and methods, including dates of local breeding season 

when surveys must take place; monitoring and reporting protocol; protocol for determining 
whether a nest is active; and protocol for documenting, reporting, and protecting active 
nests within construction and restoration areas will be included in the Nesting Bird 
Management Plan. If pre-construction survey protocols exist for a special status avian species 
with a potential to be impacted by the project, the plan will outline the implementation of 
these protocols. The survey area will include the construction area, plus an additional 
distance large enough to accommodate the protective buffer of MBTA-protected bird species 
likely to occur in proximity to the construction area. The plan will also specify approved nest 
deterrent methods, inactive nest management, and state that project-related nest failures 
will be reported to the USFWS and CDFW.  

• Appropriate and effective buffer distances, including horizontal buffers from nests, horizontal 
buffers from territories, if appropriate, and vertical buffers for helicopters will be included. 
Buffers will not be based on generalized assumptions regarding all nesting birds, but will be 
specific to the site and species/guild and account for specific stage of nesting cycle and 
construction work type. During construction and restoration, a CPUC-approved avian 
biologist will implement the appropriate buffer distance in accordance with the plan, and a 
process for a reduction from the plan’s nesting buffer distances will be specified. Buffer 
reductions for special status species and raptors shall be determined upon consultation with 
USFWS, CDFW, and the CPUC. Buffer reductions for common species must be approved by 
the CPUC-approved avian biologist and USFWS, CDFW, and CPUC will be notified. 

• Vertical buffers would be based on anticipated effects of rotor wash and noise for each class 
of helicopter (i.e. Light Duty, Medium Duty, and Heavy Duty). Surveys and monitoring of the 

Pre-construction, 
during 
Construction, 
and Restoration 

Applicable  
 
 
  

Complete. The Nesting Bird 
Management Plan was approved by the 
CPUC on 8/16/2017.  SDG&E will 
implement the Plan as required during 
construction. 
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active buffer areas will be completed by a CPUC-approved biologist before, during, and after 
helicopter use in the vicinity of active buffers and reported to the CPUC. 

• The Nesting Bird Management Plan will include the minimum requirements to become a 
CPUC-approved avian biologist and biological monitor for nesting birds, including education, 
experience in conducting biological surveys, and experience with specific birds in the project 
area.  

• The CPUC-approved biological monitor will halt work if it is determined that active nesting 
will be disturbed by construction or restoration activities until further direction or approval 
to work is obtained from the CPUC and/or appropriate wildlife agencies.  

The Nesting Bird Management Plan will be submitted to the USFWS, CDFW, and CPUC for 
review and comment no more than six months prior to the start of construction, with the intent 
that the plan will be finalized no more than two months prior to the start of construction. The 
final plan will be implemented during construction and restoration activities. A Nesting Tracker 
will be maintained and updated weekly during the nesting bird season, and will be submitted to 
USFWS, CDFW, and CPUC on a monthly basis. This Nesting Tracker will contain data such as 
species, location, buffer, monitor name, and status of the nest.  
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MM BR-7: Coastal Cactus Wren Avoidance.  
a.   Pre-construction Surveys. CPUC-approved biologists will perform pre-construction surveys 
in potential coastal cactus wren habitat within 200 feet of each discrete work area and record 
the location and quality. Pre-construction surveys will take place within two weeks prior to the 
start of ground disturbance or when work has lapsed for longer than two weeks.   
b.   Conservation. Should suitable coastal cactus wren habitat patches be identified in or within 
200 feet of work areas, the areas will be avoided to the greatest extent possible during 
construction. Habitat includes, but is not limited to, mature cholla or prickly-pear cactus 
typically less than 1 meter in height, interspersed with California sagebrush, California 
buckwheat, and blue elderberry. Habitat patches may be as small as approximately 1acre. 
Habitat patches located in close proximity to construction activities should be protected by 
physical barriers, such as rope or signage.  
c.     Habitat Restoration Plan for Coastal Cactus Wren Habitat.  Prior to construction of the 
proposed project, and with the coordination and review of USFWS and CDFW, SDG&E will 
prepare a habitat restoration plan for coastal cactus wren habitat. Details of the restoration 
plan will be finalized pending consultation between the applicant, SDG&E, USFWS, and CDFW. 
The restoration plan will be prepared by a qualified botanist familiar with this vegetation 
association.   The plan will include the following elements: planting/reseeding species 
mentioned above in correct ratios so as to be suitable for coastal cactus wren; monitoring plan 
and schedule, including duration and performance criteria; and any specific measures that will 
be required to ensure success of the restoration effort. Suitable habitat will be replaced at a 1:1 
ratio, and if SDG&E chooses to implement the restoration effort outside the project area, it 
must be no more than 3 miles away from the project area. 
d.     Take Avoidance. Should biologists identify nesting coastal cactus wrens at any time during 
construction, biologists will implement a buffer around the nest that sufficiently protects the 
nesting pair from disturbance caused by construction activities, as determined by the project-
specific Nesting Bird Management Plan. The nest should be monitored regularly according to 
methods outlined in the Nesting Bird Management Plan and the buffer must remain in place 
until construction is complete or the nest is no longer active. 

Pre-construction, 
during 
Construction, 
and Restoration 

Not Applicable 
  

Coastal cactus wren habitat assessment 
was included in the Nesting Bird 
Management Plan approved by the 
CPUC on 8/16/2017. Per the habitat 
assessment, it has been determined that 
no suitable habitat for this species 
occurs within 200 feet of the NTPR-6 
work areas.  

MM BR-8: Western Burrowing Owl Impacts Reduction Measures. 
a. Pre-construction Surveys for Burrowing Owls. Prior to ground disturbance, a CPUC-approved 
biologist will conduct pre-construction take-avoidance surveys for burrowing owls within 150 
meters of project areas in suitable habitat no more than 14 days prior to ground-disturbing 
activities according to methods outlined in the CDFW’s 2012 (or most recent) Staff Report on 
Burrowing Owl Mitigation (CDFG 2012). Surveys will provide data on whether burrowing owls 
occupy the site and, if so, whether the owls are actively nesting.  

Pre-construction, 
during 
Construction, 
and Restoration 

Applicable  Pending. As necessary, pre-construction 
take-avoidance surveys will be 
conducted no more than 14 days prior to 
the start of construction and the 
measure will be implemented during 
construction of NTPR-6 as required. If 
pre-construction take-avoidance surveys 
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b.    Burrowing Owl Impact Avoidance. If pre-construction take-avoidance surveys detect the 
presence of any active burrowing owl burrows during breeding season, the burrows will be 
avoided, and construction activities within 150 meters will be enclosed by construction fencing. 
Buffer sizes are outlined in the CDFW’s Staff Report on Burrowing Owl Mitigation. Active 
burrowing owl burrows should be monitored regularly according to methods outlined in the 
Nesting Bird Management Plan, and buffers should remain in place until the nest fledges or 
fails.  
c.   Eviction. If, in consultation with the CDFW, it is determined that project activities require 
removal of occupied burrows, or burrows potentially occupied by burrowing owls, eviction and 
burrow closure may be required to ensure against “take” of owls or nests. However, eviction is 
required, it will occur only after consulting with CDFW and CDFW approval of a Burrowing Owl 
Exclusion Plan. Monitoring will be conducted to ensure take is avoided during eviction 
procedures. Owls may not be evicted or captured without prior authorization from the CDFW. 

in suitable habitat detect the presence of 
any active burrowing owl burrows during 
breeding season, impact avoidance 
measures and/or eviction will be carried 
out in accordance with MM BR-8 (b) and 
(c). 
 
 

MM BR-9: Invasive Plant Control Measures. The applicant will use standard BMPs to avoid the 
introduction and spread of controllable invasive plant species such as tamarisk (Tamarix sp.) and 
giant reed (Arundo donax) during construction of the project. Proper handling during 
construction will include the following: 

• All vehicles and equipment will be cleaned prior to arrival at the work site.  

• Crews, with construction inspector oversight, will ensure that vehicles and equipment are 
free of soil and debris capable of transporting noxious weed seeds, roots, or rhizomes before 
the vehicles and equipment are allowed use of access roads. 

• Straw or hay bales used for sediment barrier installations or mulch distribution will be 
obtained from state-cleared sources that are free of invasive weeds. 

The applicant will develop an Invasive Plant Management Plan to outline the methods that will 
be employed to prevent the spread of invasive plants on site. This plan will be submitted to the 
CDFW and CPUC for review and comment no more than six months prior to the start of 
construction, with the intent to produce a final draft of the plan no later than two months prior 
to the start of construction. 

Pre-construction, 
during 
Construction and 
Restoration 

Applicable 
  

Complete. The Invasive Plant 
Management Plan was approved by the 
CPUC on 8/14/2017. CDFW stated they 
had no comments on the Plan on 
7/19/2017. SDG&E will implement the 
Plan as required during construction. 

MM BR-10: Mitigation Plan Development. To ensure that the project is consistent with the 
SDG&E Subregional NCCP/HCP, the applicant will prepare and implement a Mitigation Plan for 
the project. The Mitigation Plan will:  

• Detail a consultation process in accordance with Section 6.2.1 of SDG&E’s NCCP/HCP. 
Alternatively, an updated process and timeline can be developed as allowed by both USFWS 

Pre-construction 
and during 
Construction 

Applicable 
 
 
 
 
 

Pending. NTPR-6 work areas are 
primarily located within disturbed 
and/or developed areas, however there 
will be impacts to habitat that will be 
subject to the NCCP/HCP as part of 
NTPR-6. As required by SDG&E’s 
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and CDFW.  

• Require SDG&E to provide the CPUC with written confirmation from USFWS and CDFW that 
the consultation process has been carried out to the satisfaction of the agency and is 
consistent with the SDG&E Subregional NCCP/HCP. 

• Include a summary of the policies and procedures in the SDG&E Subregional NCCP/HCP that 
are relevant to other HCPs/NCCPs, conservation plans, and public or private conservation or 
preserve areas, including, but not limited to: 

- Operational protocols used in sensitive habitat areas;  

- Mitigation for temporary and permanent impacts, including habitat enhancement and 
mitigation credits; 

- Coordination and consultation procedures with the USFWS and CDFW; 

- Definition of preserve area according to the SDG&E Subregional NCCP/HCP;  

- Identification and mapping of areas that may qualify as a preserve area within 100 feet of 
any project component; and 

- A review of locations where there may be potential conflicts among conservation plans. 

• This plan will be submitted to the USFWS, CDFW, and CPUC for review and comment with 
the intent to produce a final draft of the plan, approved by the CPUC, no less than two 
months prior to the start of construction. Implementation of the Mitigation Plan, excluding 
any restoration or other physical habitat improvements that are required as a result of the 
agency consultation, will be implemented prior to the start of construction. 

 
  

Regional NCCP/HCP, a pre-activity study 
report (PSR) will be prepared identifying 
those locations covered by the 
NCCP/HCP and the Mitigation Plan will 
be submitted to CDFW and USFWS for 
review and comment, and approved by 
the CPUC prior to construction beginning 
in those areas where the NCCP/HCP will 
be triggered. 

 CULTURAL RESOURCES 

APM CUL-1: Worker Training for Cultural Resources. Prior to the initiation of construction or 
ground-disturbing activities, all SDG&E, contractor, and subcontractor personnel would receive 
training regarding the appropriate work practices necessary to effectively implement the APMs 
and to comply with the applicable environmental laws and regulations, including the potential 
for exposing subsurface cultural resources and paleontological resources and to recognize 
possible buried resources. Training would inform all construction personnel of the anticipated 
procedures that would be followed upon the discovery or suspected discovery of archaeological 
materials, including Native American remains, and their treatment, as well as of paleontological 
resources. 

Pre-construction, 
during 
Construction and 
Restoration 

 Applicable  Ongoing. Worker Training (SEAP) has 
been developed and submitted to the 
CPUC on 07/07/2017. The SEAP training 
was first administered on September 13, 
2017.  All Project personnel will be 
required to participate in the SEAP prior 
to starting work on the Project. SEAP 
administration will remain ongoing 
throughout construction for all new 
Project personnel. 
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APM CUL-2: Cultural Resource Monitoring. A qualified archaeologist would attend pre-
construction meetings, as needed, and a qualified archaeological monitor would monitor 
ground disturbing activities in the vicinity of all known cultural resources within the proposed 
project area. The requirements for archaeological monitoring would be noted on the 
construction plans. The archaeologist’s duties would include monitoring, evaluation of any finds, 
analysis of collected materials, and preparation of a monitoring results report conforming to 
Archaeological Resource Management Reports guidelines. 

During 
Construction and 
Restoration  

 Applicable  A qualified archeologist will be present 
as necessary for ground disturbing 
activities within ESAs or within 100 feet 
of ESAs; defined as activities that would 
alter the existing elevations of the site, 
involve site development, grading, 
grubbing or tree root removal. NTPR-6 
activities will be performed in 
compliance with the Project’s Cultural 
Resources Construction Monitoring Plan 
approved by the CPUC on 6/26/2017. 

APM CUL-3: Avoid Known Cultural Resources. Known cultural resources that can be avoided 
would be demarcated as Environmentally Sensitive Areas. Construction crews would be 
instructed to avoid disturbance of these areas. 

Pre-construction 
and during 
Construction 

Applicable Known cultural resources will be 
demarcated as Environmentally Sensitive 
Areas in compliance with the Project’s 
Cultural Resources Construction 
Monitoring Plan. 

APM CUL-4: Unanticipated Cultural Finds. In the event that cultural resources are discovered, 
the archaeologist would have the authority to divert or temporarily halt ground disturbance to 
allow evaluation of potentially significant cultural resources. The archaeologist would contact 
SDG&E’s Cultural Resource Specialist and Environmental Project Manager at the time of 
discovery. The archaeologist, in consultation with SDG&E’s Cultural Resource Specialist, would 
determine the significance of the discovered resources. SDG&E’s Cultural Resource Specialist 
and Environmental Project Manager must concur with the evaluation procedures to be 
performed before construction activities are allowed to resume. For significant cultural 
resources, a Research Design and Data Recovery Program would be prepared and carried out to 
mitigate impacts. 

During 
Construction and 
Restoration 

Applicable SDG&E will implement APM CUL-4 if 
unanticipated cultural resources are 
discovered in compliance with the 
Project’s Cultural Resources 
Construction Monitoring Plan. 

APM CUL-5: Curate Cultural Discoveries. All collected cultural remains would be cataloged and 
permanently curated with an appropriate institution. All artifacts would be analyzed to identify 
function and chronology as they relate to the history of the area. Faunal material would be 
identified as to species.  

During 
Construction and 
Restoration 

Applicable If necessary, SDG&E will collect, catalog, 
and curate cultural discoveries in 
compliance with the Project’s Cultural 
Resources Construction Monitoring Plan. 
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APM CUL-6: Archeological Monitoring Results Report. An archaeological monitoring results 
report (with appropriate graphics), which describes the results, analyses, and conclusions of the 
monitoring program, would be prepared and submitted to SDG&E’s Cultural Resource Specialist, 
SDG&E’s Environmental Project Manager, and the CPUC. Any new cultural sites or features 
encountered would be recorded with the SCCIC or SCIC. 

During 
Construction and 
Restoration 

 Applicable APM CUL-6 will be implemented by 
SDG&E as necessary and in compliance 
with the Project’s Cultural Resources 
Construction Monitoring Plan.  

APM CUL-7: Monitoring by Native Americans. Native American monitoring may be 
implemented if transmission line construction has the potential to impact identified and 
mapped traditional locations and places. The role of the Native American monitor would be to 
represent tribal concerns and communicate with the tribal council. Appropriate representatives 
would be identified based on the location of the identified traditional location or place. 

During 
Construction and 
Restoration 

Applicable APM CUL-7 will be implemented by 
SDG&E as necessary. 

APM CUL-8: Paleontological Monitoring. A paleontological monitor would work under the 
direction of a qualified project paleontologist and would be on site to observe excavation 
operations that involve the original cutting of previously undisturbed deposits with high 
paleontological resource sensitivity. A paleontological monitor is defined as an individual who 
has experience in the collection and salvage of fossil materials. 
 

During 
Construction and 
Restoration 

Applicable A paleontological monitor will be onsite 
for NTPR-6 excavation and ground-
disturbing activities which require 
paleontological monitoring. All NTPR-6 
activities will be performed in 
compliance with the Project’s 
Paleontological Monitoring and 
Treatment Plan, which was approved by 
the CPUC on 08/29/2017. 

APM CUL-9: Discovery of Fossils. In the event that fossils are encountered, the paleontological 
monitor would have the authority to divert or temporarily halt construction activities in the area 
of discovery to allow recovery of fossil remains in a timely fashion. The paleontologist would 
contact SDG&E’s Cultural Resource Specialist and Environmental Project Manager at the time of 
discovery. The paleontologist, in consultation with SDG&E’s Cultural Resource Specialist, would 
determine the significance of the discovered resources. SDG&E’s Cultural Resource Specialist 
and Environmental Project Manager must concur with the evaluation procedures to be 
performed before construction activities are allowed to resume. Because of the potential for 
recovery of small fossil remains, it may be necessary to set up a screen-washing operation on 
site. When fossils are discovered, the paleontologist (or paleontological monitor) would recover 
them along with pertinent stratigraphic data. In most cases, this fossil salvage can be completed 
in a short period of time. Because of the potential for recovery of small fossil remains, such as 
isolated mammal teeth, recovery of bulk sedimentary matrix samples for off-site wet screening 
from specific strata may be necessary, as determined in the field. Fossil remains collected during 
monitoring and salvage would be cleaned, repaired, sorted, cataloged, and deposited in a 

During 
Construction and 
Restoration 

 Applicable APM CUL-9 will be implemented as 
necessary in compliance with the 
Project’s Paleontological Monitoring and 
Treatment Plan. 
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scientific institution with permanent paleontological collections, and a paleontological 
monitoring report would be written. 

APM CUL-10: Building of Distinction Requirements. The applicant proposes to take the 
following steps found in Council Policy 602, which applies to the alteration, modification, or 
demolition of “significant” structures: 
1.   Advertise, for a period of three months, that the former utility structure may be available for 
relocation. 
2.   Prepare a photographic record of the former utility structure. Photographs will include: 
a.   Each elevation;  
b.   Close-ups of any unusual or unique architectural features; and  
c.   Views of the structure from a distance.  
 
In addition, measured drawings or plans will be included.  
 
If not relocated, allow the removal of any architectural elements of the former utility structure 
for a period of two weeks at the expense of any local historic interest group or organization 
removing the element. 

Pre-construction Not Applicable  Complete. NTPR-6 does not include any 
work within the SJC Substation or work 
that would affect the former utility 
structure.  

MM CUL-1: Supplemental Worker Training for Cultural Resource. As a supplement to APM 
CUL-1, this measure requires the applicant to incorporate the following specific topics into the 
pre-construction cultural resource training for all on-site personnel: 
—Describe the role of cultural and paleontological resources monitors and the role of Native 
American monitors; 
—Describe the types of cultural and paleontological resources that may be found in the project 
area; 
—Describe the potential for human remains to be discovered during ground disturbing 
activities; and 
—Describe the penalties associated for breaking the laws relevant to the protection of cultural 
and paleontological resources. 
The cultural and paleontological resources training components will be developed by a CPUC-
approved cultural resources consultant (see MM CUL-3) and CPUC-approved paleontological 
consultant (see MM CUL-6). The applicant shall provide a copy of the training material and 
trainee sign-in sheets to the CPUC prior to construction. 

Pre-construction, 
during 
Construction, 
and Restoration 

Applicable  Complete. The Worker Training (SEAP) 
has been developed and submitted to 
the CPUC on 07/07/2017. The SEAP 
training was first administered on 
September 13, 2017.  All Project 
personnel will be required to participate 
in the SEAP prior to starting work on the 
Project. SEAP administration will be 
ongoing throughout construction for all 
new Project personnel. The SEAP sign-in 
sheets for each month are provided as 
an attachment in the Monthly 
Environmental Compliance Report 
submitted to the CPUC on the 10th of 
each month.  

MM CUL-2: Construction Monitoring Plan. Prior to construction, the applicant will submit a 
Construction Monitoring Plan for the proposed project, prepared by the approved consultant(s) 

Pre-construction, 
during 

Applicable  Complete. The Construction Monitoring 
Plan was approved by the CPUC on 
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(MM CUL-3) for review and approval by the CPUC. The final Construction Monitoring Plan shall 
be implemented, as specified, throughout construction and restoration. The Construction 
Monitoring Plan shall, at a minimum: 

• Identify areas where native soil will be disturbed by construction or restoration of the 
proposed project or where known cultural resources (APM CUL-2) occur in the project area 
as areas that will be monitored by a CPUC-approved archaeologist.  

• Confirm that archeological monitoring will be performed during all ground disturbing 
activities along Segment 1a of the 230-kV transmission line, Segment A of the 12-kV 
distribution line, and within the proposed San Juan Capistrano Substation to prevent 
potential damage to buried Juaneño/Acjachemen deposits. 

• Describe monitoring procedures that will take place for each project component area, as 
required. 

• Describe how often monitoring will occur (e.g., full time, part time, spot checking). 

• Describe monitoring reporting requirements (APM CUL-6). 

• Describe the Testing and Evaluation Plans and Data Recovery Plans (APM CUL-4 and APM 
CUL-5). 

• Include contact information for those to be notified or reported to. 

Construction, 
and Restoration 

06/26/2017. The Construction 
Monitoring Plan will be implemented 
during construction. 

MM CUL-3: Qualified Cultural Resources Consultants. The applicant will retain the services of 
qualified professional (CPUC-approved) cultural resources consultants who meet or exceed the 
United States Secretary of the Interior qualification standards for professional archaeologists 
published in 36 Code of Federal Regulations (CFR) 61 and who have experience working in the 
jurisdictions traversed by components of the proposed project sufficient to identify the full 
range of cultural resources that may be found in the proposed project area. The consultants will 
also have knowledge regarding the cultural history of the proposed project area. The resumes 
and supporting information for each cultural resource consultant will be submitted to the CPUC 
for approval. At least one qualified cultural resources consultant must be approved by the CPUC 
prior to start of construction. 

Pre-construction  Applicable  Complete. The CPUC approved a 
qualified cultural resource consultant on 
04/27/2017 and on 09/12/2017.  

MM CUL-4: Native American Consultation and Participation Planning. As a supplement to APM 
CUL-7, prior to construction, the applicant will provide evidence to the CPUC that tribes 
requesting consultation with the applicant regarding the project design and impacts on cultural 
resources were consulted. In addition, the applicant will provide evidence to the CPUC that 
tribes that express interest in the project during any phase (i.e., project application through end 

Pre-construction, 
during 
Construction, 
and Restoration 

Applicable  Complete. SDG&E submitted a Native 
American Monitoring Plan (NAMP) to the 
CPUC on 07/26/2017 and submitted to 
the tribes on 07/27/2017. A copy of the 
8/14/2017 response received from the 
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of construction and restoration) have been given the opportunity to participate in additional 
cultural resources surveys (MM CUL-5) and/or cultural resources monitoring when performed 
by a CPUC-approved cultural resources consultant (MM CUL-3). 

To outline the expected duties and responsibilities of all parties involved, the applicant and a 
CPUC-approved cultural resources consultant will submit a Native American Participation Plan 
prior to construction. The final Native American Participation Plan shall be implemented, as 
specified, throughout construction and restoration. Tribes that have expressed interest in the 
project prior to construction will be given the opportunity to participate in development of the 
plan. At a minimum, the plan will specify that: 

• Native American monitors, if approved by a tribe, are expected to participate in worker 
environmental awareness and health and safety training and follow all health and safety 
protocols. 

• Attendance by Native American monitors during construction and restoration of the 
proposed project is at the discretion of the tribe, and the absence of a Native American 
monitor, should the tribes choose to forgo monitoring for some reason, will not delay work. 

• The Native American monitors will have the ability to notify a CPUC-approved cultural 
resources consultant who has the authority to temporarily stop work (MM CUL-3) if they find 
a cultural resource that may require recordation and evaluation. 

• Interpretation of a find will be requested from Native American monitors involved with the 
discovery, evaluation, or data recovery of unanticipated finds for inclusion in the final 
Cultural Resources Report. 

• The tribes involved with preparation of the Native American Participation Plan will be given 
the opportunity to participate in the development of Testing and Evaluation Plans and Data 
Recovery Plans (MM CUL-2) if the development of these plans is required. 

• Native American monitors approved by a tribe for monitoring work on the project will be 
notified 30 days prior to start of construction of the various project components.   

• The Native American monitors will be compensated for their time. If more than one tribal 
group wishes to participate in the monitoring, SDG&E will work out an agreement for sharing 
of monitoring compensation.   

• Define a process to inform tribes of completed cultural surveys and to provide a copy of the 
survey to interested tribes. 

Juaneno Band of Acjachemen Nation 
indicating that they had no comments on 
the NAMP was submitted to the CPUC 
on 8/17/2017. The NAMP will be 
implemented during construction. 
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MM CUL-5: Additional Cultural Resources Surveys. Prior to issuance of the notice to proceed, 
the applicant will ensure that qualified archaeological consultants, as specified in MM CUL-3, 
will conduct intensive-level cultural resources surveys (transects no greater than 10 meters) for 
all areas to be disturbed that have not already been surveyed for cultural resources and that, 
prior to the project, had been undisturbed. Surveys shall also include a California Historic 
Resources Information System search and Native American Heritage Commission Sacred Lands 
file database search. Reports that specify the research design, methods, and survey results will 
be submitted to the CPUC for review and must be accepted by the CPUC prior to the start of 
ground disturbance in the previously unsurveyed areas.  

Pre-construction   Not Applicable  The NTPR-6 work areas were previously 
surveyed during the Project’s DEIR 
development (September 29 and 30, 
October 11 and 12, and December 28 
and 29, 2011; February 28, 2012; and 
March 15, 2012); therefore, MM CUL-5 
does not apply.   

MM CUL-6: Qualified Paleontological Consultants. The applicant will retain the services of 
qualified professional paleontological consultants with knowledge of the local paleontology and 
the minimum levels of experience and expertise, as defined by the Society of Vertebrate 
Paleontology’s Standard Procedures for the Assessment and Mitigation of Adverse Impacts to 
Paleontological Resources (2010). The resumes and supporting information for each 
paleontological consultant will be submitted to the CPUC for approval. At least one qualified 
paleontological consultant must be approved by the CPUC prior to start of construction. 

Pre-construction   Applicable  Complete. The CPUC approved SDG&E’s 
qualified paleontological consultant on 
04/27/2017 and on 09/12/2017.  

MM CUL-7: Paleontological Monitoring and Treatment Plan. Prior to start of construction, the 
applicant will submit a Paleontological Monitoring and Treatment Plan for the proposed project 
that is prepared by a CPUC-approved paleontological consultant (MM CUL-6) to the CPUC for 
approval. This plan will be adapted from the Society of Vertebrate Paleontology’s Standard 
Procedures for the Assessment and Mitigation of Adverse Impacts to Paleontological Resources 
(2010) to specifically address each project component. In addition, the plan will, at a minimum: 

• Describe the criteria used to determine whether an encountered resource is significant and if 
it should be avoided or recovered. 

• Identify construction and restoration impact areas of moderate to high sensitivity for 
encountering paleontological resources and the shallowest depths at which those resources 
may be encountered. 

• Describe methods of recovery, preparation, and analysis of specimens, final curation of 
specimens at a federally accredited repository, data analysis, and reporting. 

• Briefly identify and describe the types of paleontological resources that may be encountered. 

• Describe monitoring procedures that will take place for each component of the project that 
requires monitoring. 

Pre-construction, 
during 
Construction, 
and Restoration 
 

Applicable  Complete. The Paleontological 
Monitoring and Treatment Plan (PMTP) 
was approved by the CPUC 08/29/2017. 
The approved PMTP will be 
implemented during construction. 
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• Describe how often monitoring will occur (e.g., full time, part time, spot checking), as well as 
the circumstances under which monitoring will be increased or decreased. 

• Describe the circumstances that will result in the halting of work. 

• Describe the procedures for halting work and for notifying construction and restoration 
crews when work is to be halted and to be resumed. 

• Include testing and evaluation procedures for resources encountered. 

• Describe procedures for curating any collected materials. 

• Outline coordination strategies to ensure that the CPUC-approved paleontological consultant 
(MM CUL-6) conducts full-time monitoring of all grading activities in sediments determined 
to have a moderate to high sensitivity. 

• Include reporting procedures. 

• Include contact information for those to be notified or reported to. 

For sediments of low or undetermined sensitivity, the Paleontological Monitoring and 
Treatment Plan will specify the level of monitoring necessary. Sediments with no sensitivity will 
not require paleontological monitoring. The plan will define specific conditions in which 
monitoring of earthwork activities could be reduced and/or depth criteria established to trigger 
monitoring. These factors will be defined by an approved (MM CUL-6) paleontologist. 

MM CUL-8: Preservation of Former Utility Structure at Capistrano Substation. The applicant 
shall incorporate the following design specifications at Capistrano Substation and features 
shown in Appendix S of this EIR with the purpose to rehabilitate the west wing of the former 
utility structure at Capistrano Substation per the Interior’s Standards for the Treatment of 
Historic Properties with Guidelines for Preserving, Rehabilitating, Restoring, and Reconstructing 
Historic Buildings:  

• Replacement of the current landscaping with landscaping that returns the existing utility 
structure’s setting to an earlier appearance.   

• Construction of an approximately 5-foot-tall retaining wall parallel to the northern and 
eastern walls of the retained west wing.   

• Construction of a masonry wall approximately 10 feet tall on the inside of the western 
perimeter of the substation. When viewed from the exterior, the masonry would vary from 
12 to 15 feet in height due to grading behind the substation wall. The northern and southern 
perimeter walls would remain at approximately 10 feet in height.  

Pre-construction 
and during 
Construction 

Not Applicable  Work covered under this measure will 
not be included in NTPR-6. Demolition of 
the former utility structure is complete 
and was included in NTP-2 work 
activities, which was approved by the 
CPUC on 10/13/2017.  
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• The existing utility structure shall remain approximately 4 inches from the western perimeter 
wall. 

• The southern and western walls of the retained portion of the existing substation shall be 
located outside of the secured substation facility and will be visible from Camino Capistrano. 
The northern and eastern walls of the existing utility structure shall effectively act as part of 
the substation security wall.  

• Installation of new steel doors to replace the doors in the southern, eastern, and northern 
walls of the existing utility structure. The northern and eastern doors will serve as part of the 
security wall.  

• Construction of a driveway from the main substation access to the structure’s southern door.  

• Set back the southern driveway vehicle access gate by approximately 80 feet from Camino 
Capistrano.  

• Set back the northern driveway access gate by approximately 35 feet from Camino 
Capistrano.  

• The northern and southern vehicular access gate shall be approximately 30 feet wide. Each 
pair of gates will be made of black wrought iron and be approximately 15 feet in width.  

• Grading and the phased site development would be similar to that of the Proposed Project 
Substation.  

Modifications to the existing utility structure shall include:  

• East Wing Demolition: Retain 12 inches of roof and walls where the east wing intersects the 
west wing of the existing structure. This will allow the remaining portion of the roof and wall 
visually to read as a “ghost” of the east wing once it is removed.  

• West Wing Rehabilitation: 

- Western Wall: the exterior wall, concrete wall iron jacking, and windows will be repaired. 
Security bars will be installed on all interior windows.  

- Northern Wall: Deteriorated, non-original, sidelights, and transom windows shall be 
replaced to match the original. Those that are replaced shall be made from steel rather 
than wood for increased security. Door assembly does not require glazing, but shall be 
constructed exclusively of steel following the original pattern. This wall and replacement 
door will only be accessible from the interior.  

- Eastern Wall: The interior door shall be replaced with a new exterior door that matches 
the original but is designed for exposure to the elements. Glazing is not required for the 
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door or existing windows, but design should follow the original pattern. The eastern wall, 
window, and door will only be accessible from the interior.  

- Southern Wall: Deteriorated, non-original, sidelights, and transom windows shall be 
replaced to match the original. Those that are replaced shall be made from steel rather 
than wood for increased security. Door assembly does not require glazing, but shall be 
constructed exclusively of steel following the original pattern. Due to visibility from the 
street, the door.  should include translucent wire glass at the transom. Where glazing 
occurs at the transom, security bars shall be installed on the interior. 

- Interior Window Sills: Where water damage has occurred, windows sills shall be repaired.  

- Interior Crane: The movable crane shall be retained.  

- Lighting: A lighting plan shall be developed and implemented. It will include manually 
operating exterior wall sconces on the north and south walls. 

The applicant shall prepare and implement a historic architect monitoring plan. The plan shall 
include, but shall not be limited to, the following information: 

• Qualifications of the historic architect monitor (must meet the Secretary of the Interior’s 
Professional Qualifications Standards); 

• Activities that shall be monitored by the historic architect monitor; 

• Authority given to the historic architect monitor to halt construction on the former utility 
structure in order to prevent damage to the structure; 

• Procedures that the historic architect monitor will follow to halt construction and the 
procedures to restart construction; and 

• Reporting procedures for the historic architect. 

The historic monitoring plan shall be submitted to the CPUC for approval at least six weeks prior 
to start of construction on the former utility structure. 

• The applicant shall also prepare a Historic American Building Survey (HABS) photographic 
documentation for the utility structure before the east wing is removed. The applicant shall 
provide the HABS documentation to the CPUC at least six weeks prior to start of construction 
on the former utility structure. 
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GEOLOGY, SOILS, AND MINERAL RESOURCES 

APM GEO-1: Conduct an Engineering-level Geotechnical Investigation for Liquefaction 
Potential and Implement Recommended Design Measures. A geologic hazard evaluation was 
conducted by URS in 2008 to evaluate the pole locations along the Proposed Project 
transmission line route for the presence of geologic hazards that may affect the new towers and 
poles. The geologic hazard evaluation indicated the presence of geologic conditions potentially 
susceptible to liquefaction at the locations of proposed Pole Nos. 8, 9 and 10. Prior to 
construction, an engineering-level geotechnical investigation would be performed at these 
locations under the supervision of a California Certified Engineering Geologist or California 
licensed Geotechnical Engineer to further evaluate the liquefaction potential at each of these 
pole locations and to develop design measures to minimize the potential for damage to 
Proposed Project structures in the event of strong ground shaking. Recommendations of the 
geotechnical investigation would be incorporated into the final design for these structures. 
These recommendations would include augmented grading practices, expanded erosion control 
measures and deeper foundations. 

Pre-construction, 
during 
Construction, 
and Restoration 

Applicable Complete. The construction of Poles #8, 
#9 and #10 are included in NTPR-6. An 
engineering-level geotechnical 
investigation has been performed and 
the results report has been provided to 
the CPUC. Recommendations from the 
evaluation have been incorporated into 
final engineering and design. 

APM GEO-2 Conduct an Engineering-level Geotechnical Survey for Landslides and Implement 
Recommended Design Measures to Ensure Slope Stability is not Impacted and the Potential 
for Damage to Protect Structures is Minimized. A geologic hazard evaluation was conducted by 
URS in 2008 to evaluate the structure locations along the Proposed Project transmission line 
route for the presence of geologic hazards that may affect the new towers and poles. The 
geotechnical hazard evaluation identified areas with recent and ancient landslides along the 
Proposed Project transmission line route due to unstable slope conditions in portions of both 
the Capistrano and Monterey formations Prior to construction, an engineering-level 
geotechnical investigation would be performed at each pole location along the transmission line 
route that is in or near a mapped landslide or other unstable slope condition. This investigation 
would be performed under the supervision of a California Certified Engineering Geologist or 
California licensed Geotechnical Engineer, and would identify protection measures to be 
designed and implemented to ensure that the Proposed Project does not materially increase 
slope stability risks and to minimize potential for damage to Proposed Project structures in the 
event of landslides. These recommendations would include augmented grading practices, 
expanded erosion control measures and deeper foundations. 

Pre-construction, 
during 
Construction, 
and Restoration 

Applicable Complete. An engineering-level 
geotechnical investigation has been 
performed at all pole locations along the 
transmission line route for NTPR-6 that 
are in or near a mapped landslide or 
other unstable slope condition, and the 
results report has been provided to the 
CPUC. Recommendations from the 
evaluation have been incorporated into 
final engineering and design. 
 
 
 
 
 
 
 

MM GEO-1: Conduct an Engineering-level Geotechnical Investigation for Liquefaction 
Potential and Implement Recommended Design Measures. Prior to construction, an 
engineering-level geotechnical investigation shall be performed at Pole Nos. 1a through 5a 

Pre-construction, 
during 

 Not Applicable This measure is not applicable to NTPR-
6. Transmission structures #1a through 
#5a are included in NTP-4.  
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under the supervision of a California Certified Engineering Geologist or California licensed 
Geotechnical Engineer to further evaluate the liquefaction potential at each of these pole 
locations and to develop design measures to minimize the potential for damage to proposed 
project structures in the event of strong ground shaking. Recommendations of the geotechnical 
investigation shall be incorporated into the final design for these structures. 

Construction, 
and Restoration 

GREENHOUSE GASES 

APM GHG-1: Operations Emissions Controls. SDG&E developed this APM to ensure that sulfur 
hexafluoride is properly managed. SDG&E would implement its existing sulfur hexafluoride 
mitigation strategies during the operation and maintenance of sulfur hexafluoride-containing 
equipment installed as part of the proposed project. These strategies include: 

• Recording company-wide sulfur hexafluoride purchases, use, and emissions rates to comply 
with the USEPA’s requirements for Electrical Transmission and Distribution Equipment Use 
(Mandatory Reporting of Greenhouse Gases, 40 CFR Part 98, Subpart DD) and the CARB’s 
Regulation for Reducing Sulfur Hexafluoride Emissions from gas-insulated switchgear (Code 
Regs. Tit. 17, § 95350-95359); 

• Implementing a sulfur hexafluoride recycling program; 

• Training employees on the safety and proper handling of sulfur hexafluoride; 

• Continuing to report GHG emissions with the Climate Registry; and 

• Implementing SDG&E’s sulfur hexafluoride leak detection and repair program. This program 
includes monthly visual inspections of each GCB, which includes checking pressure levels 
within the breaker and recording these readings in SDG&E’s Substation Management System. 
During the installation or major overhaul of any GCB, the unit is tested over a 24-hour period 
to ensure no leaks are present. Minor overhauls of each GCB are conducted every 36 to 40 
months to check overall equipment health. This process includes checking gas pressure, 
moisture ingress, and sulfur hexafluoride decomposition. If the GCB fails any of these checks, 
the unit is checked for leaks and repaired. In addition, all GCBs are equipped with a gas-
monitoring device and alarm that automatically alerts SDG&E’s Grid Operations Center. If gas 
pressure approaches minimum operating levels, an alarm is immediately reported to 
SDG&E’s Substation Construction and Maintenance Department. The GCB is usually 
inspected for leaks within 24 hours of such an alarm. SDG&E’s leak detection practice 
includes the following three methodologies: 

- Spraying a leak-detection agent onto common leak points—including O rings, gaskets, and 
fittings; 

During Operation Not Applicable 
 
 
  

NTPR-6 does not include any equipment 
containing sulfur hexafluoride. 
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- Using a field-monitoring device (sniffer) to detect the presence of sulfur hexafluoride gas; 
and 

- Using a laser-detection camera to detect the presence of sulfur hexafluoride gas when the 
above two methods are unsuccessful in finding a leak. 

HAZARDS AND HAZARDOUS MATERIALS 

APM HAZ-1: Conduct Environmental Site Assessment. Prior to the start of earth disturbance 
activities at the upper yard portion of the existing Capistrano Substation site, a Phase II 
Environmental Site Assessment (soil sampling) would be performed and, if any contaminated 
soil is found to be present, contaminated soils would be managed, removed, transported, and 
disposed of in accordance with all applicable laws, ordinances and safety standards. The 
Environmental Site Assessment would be completed pursuant to American Society for Testing 
and Materials International standard requirements. 

Pre-construction  Not Applicable  NTPR-6 activities do not include earth 
disturbing activities at the SJC Substation 
site, therefore this measure is not 
applicable.  
 
 

APM HAZ-2: Hazardous Materials and Waste Management Plan. The applicant would prepare 
a project-specific Hazardous Materials and Waste Management Plan (HMWMP) following final 
CPUC project approval and be submitted to the CPUC prior to issuance of any applicable Notice 
to Proceed for the project. Handling, recycling, and waste transportation, and temporary waste 
storage procedures would be outlined within the HMWMP. The project-specific HMWMP would 
include site-specific procedures and would be developed based on SDG&E standards and 
applicable hazardous materials laws, standards, and regulations. Sampling and cleanup levels 
would be established in the HMWMP as follows: 

• Confirmation samples would be taken to ensure that site conditions are consistent with 
current and proposed land uses (i.e., electric substation); 

• Confirmation samples would be taken, utilizing industry standard testing methods (e.g. EPA 
Methods), for appropriate site-specific contaminants of concern; 

• Final sampling procedures would be included within the project-specific HMWMP; and 

• Final cleanup levels would be identified in the HMWMP and be consistent with acceptable 
levels for Commercial Industrial land uses. 

Plans for the unanticipated discovery of contaminated soil and/or groundwater during 
construction would be included in the HMWMP, including:  

• Procedures in response to the discovery of contaminated soil or groundwater, including 
those for stopping work, securing the contaminated area, preventing the spread of 
contamination, and appropriate waste management (testing, profiling, shipping disposal); 

Pre-construction, 
during 
Construction, 
and Restoration 

Applicable Complete. The Hazardous Materials and 
Waste Management Plan was submitted 
on 08/02/2017 and approved by the 
CPUC on 09/07/17.  SDG&E will 
implement the Plan during NTPR-6 
activities.  
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• Training requirements for construction workers performing excavation activities; 

• Dewatering procedures; and 

• Procedures for notifying SDG&E and agency personnel in the event of the discovery of 
contaminated soil and/or groundwater. 

The applicant’s outline of environmental procedures for management of the following would be 
addressed in the HMWMP: 

• Asbestos Management; 

• Hazardous Materials Transportation Security Plans; 

• Hazardous Materials and Waste Management; 

• Hazardous Material and Waste Shipping; 

• Hazardous Waste Minimization Plans; and 

• Field Guidelines for Emergency Incidents. 

Soil sampling and building materials sampling results from applicable Environmental Site 
Assessments would be applied to development of the HMWMP. 

APM HAZ-3: Personal Protection Equipment. Specialized crews would be utilized to conduct 
any remediation (safe removal of contaminants) at the Capistrano Substation site prior to actual 
construction of the proposed project commencing. Proper personal protection equipment 
would be utilized by all remediation workers that may come into contact with known 
contaminated soil or hazardous building materials. Personal protection equipment would be 
determined based upon the nature of the contamination present at any given portion of the 
substation site and would comply with all applicable CalOSHA standards. 

During 
Construction and 
Restoration 

 Not Applicable  NTPR-6 does not apply to work inside 
the Capistrano Substation site; 
therefore, this measure is not applicable.  

APM HAZ-5: Recycling and Reuse. It is SDG&E’s practice to reuse or recycle all old structures/ 
poles, materials, and components following the retirement of substations, transmission lines, 
and structures/poles. Whatever cannot be reused or recycled is disposed of at an appropriate 
facility pursuant to all applicable laws. 

During 
Construction and 
Restoration 

 Applicable  SDG&E will implement this measure 
during NTPR-6 activities and will recycle 
or reuse materials as feasible.  

APM HAZ-6: Fire Control. Construction restrictions would occur during times of high fire threat 
such as Red Flag Warnings issued by the National Weather Service or other severe fire weather 
conditions as identified by SDG&E. 
 
Consistent with SDG&E’s Electric Standard Practice 113.1 and the project-specific fire plan, prior 

During 
Construction and 
Restoration 

Applicable  A revised Construction Fire Prevention 
and Emergency Response Plan was 
approved by the CPUC on 04/11/2018.  
SDG&E will implement the revised 
Construction Fire Prevention and 
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to starting construction activities, SDG&E would clear dead and decaying vegetation from 
proposed project work areas where personnel are active or where equipment is in use or being 
stored within ROWs, staging areas, stringing sites, and access roads. Cleared dead and decaying 
vegetation would either be removed or chipped and spread on site. 
 
The project-specific fire plan would requirements for equipping diesel and gasoline operated 
engines with spark arrestors, carrying emergency fire suppression equipment, furnishing a 
water truck on or immediately adjacent to the proposed project work area, restricting smoking 
and vehicle idling, construction restrictions during Red Flag Warning periods (as applicable); and 
conducting pre-activity tailgate meetings that include fire safety discussions. 

Emergency Response Plan during 
construction. 

MM HAZ-1: Hazardous Substances Contamination Prevention Plan. Prior to construction, the 
applicant shall prepare and implement a Hazardous Substances Contamination Prevention Plan 
supplementing the Hazardous Material Business Plan to prevent the release of hazardous 
materials and hazardous waste. The plan will include the following requirements and 
procedures: 
• Training requirements for construction workers in appropriate work practices, including spill 

prevention and response measures. Additional training requirements for those performing 
excavation activities shall be required and shall include training on types of contamination 
(e.g., petroleum hydrocarbons, lead, asbestos, and hazardous materials (as defined by the 
California Health and Safety Code) and identifying potentially hazardous contamination (e.g., 
stained or discolored soil and odor).  

• Contain all hazardous materials at work sites and properly dispose of all such materials. 

- Hazardous materials shall be stored on pallets within fenced and secured areas and 
protected from exposure to weather and further contamination. 

- Fuels and lubricants shall be stored only at designated staging areas. 

• Maintain hazardous material spill kits for small spills at all active work sites and staging areas. 
Thoroughly clean up all spills as soon as they occur. 

• Store sorbent and barrier materials at all construction staging areas, including staging areas 
used during activities for decommissioning. Sorbent and barrier materials will be used to 
contain runoff from contaminated areas and from accidental releases of oil or other 
potentially hazardous materials to prevent the runoff from entering the storm drainage 
system. 

• Perform all routine equipment maintenance at a shop or at the staging area and recover and 
dispose of wastes in an appropriate manner.  

Pre-construction, 
during 
Construction, 
and Restoration 

Applicable 
 
 
 
 
 
 
 
  

Complete. The Hazardous Materials and 
Waste Management Plan supplants the 
Hazardous Substances Contamination 
Prevention Plan and was approved by 
the CPUC on 09/07/17. SDG&E will 
implement the Hazardous Materials and 
Waste Management Plan during 
construction. 
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• Monitor and remove any vehicles with chronic or continuous leaks from use and complete 
repairs before returning them to operation. 

• Store shovels and drums at the staging areas. If small quantities of soil become 
contaminated, use shovels to collect the soil and store in drums before proper off-site 
disposal. Large quantities of contaminated soil may be collected using heavy equipment and 
stored in drums or other suitable containers prior to disposal. Should contamination occur 
adjacent to staging areas because of runoff, shovels and/or heavy equipment shall be used to 
collect the contaminated material. 

• Procedures for transporting, shipping, and disposal of hazardous waste. 

• Procedures for managing asbestos containing material. 

• Procedures for notifying applicant and agency personnel in the event of the discovery of 
contaminated soil and/or groundwater. Contact information for federal, regional, and local 
agencies, the applicant’s environmental coordinator(s) responsible for the cleanup of 
contaminated soil or groundwater, and licensed disposal facilities and haulers. 

• Procedures for dewatering, including storage, testing, treatment, and disposal requirements 
and dewatering BMPs with reference to the applicant’s Stormwater Pollution Prevention Plan 
(SWPPP). 

This plan will be submitted to the CPUC for review and approval 30 days prior to the start of 
project construction. 

MM HAZ-2: Contaminated Materials from MCB Camp Pendleton. Excavation, grading, or 
removal of any materials within MCB Camp Pendleton boundaries shall be accomplished in 
accordance with EPA Best Management Practices for Outdoor Shooting Ranges (EPA-902-B-01-
001), RCRA, the Clean Water Act, 40 CFR 260 (Federal Hazardous Waste Regulations), and 
California Title 22 (California Hazardous Waste Regulations). All work shall be accomplished with 
every effort to prevent the spread of any potential contamination or release of any potential 
existing contaminants to the environment in accordance with all federal, state, and local laws, 
regulations and instructions. Prior to the removal of any soil or wood and construction debris 
that has been used in live fire training and received impact from rounds, the soil or debris shall 
be sampled for appropriate hazardous in accordance with all federal, state, and local laws, 
regulations, and instructions. Also, prior to the removal of any wood and construction debris 
that has been used in live fire training and received impact from rounds, the debris should be 
sampled for lead and other constituents. If the soil, wood, or debris is determined to be 
hazardous waste, it will be handled and disposed of in accordance with applicable hazardous 
waste regulations. All hazardous waste manifests shall be signed by the Hazardous Waste 

During 
Construction and 
Restoration 

 Not Applicable NTPR-6 does not include activities on 
Marine Corps Base (MCB) Camp 
Pendleton.  



ATTACHMENT B:  MMCRP REQUIREMENTS TRACKING TABLE  

South Orange County Reliability Enhancement Project Measure Not Applicable to NTPR-6 
NTPR-6 Request Applicable to NTPR-6 – Measure to be Implemented During 

Construction/Restoration/Operation 
October 2019 Applicable to NTPR-6 – Pre-Construction Status Pending/Ongoing 
Page 27 of 39 Applicable to NTPR-6 – Pre-Construction Status Complete/Approved 
 

APPLICANT PROPOSED MEASURE (APM) OR MITIGATION MEASURE (MM) TIMING 
APPLICABILITY 

TO NTPR-6 STATUS 

Branch, AC/S Environmental Security. Solid lead or copper removed from the base shall be 
recycled in accordance with the base Qualified Recycling Program regulations. 

MM HAZ-3: Worker Safety Training. As part of the worker environmental awareness program, 
the applicant will prepare a safety training module, in coordination with an appropriate 
representative from MCB Camp Pendleton, to inform all on-site personnel of the active military 
training activities occurring within MCB Camp Pendleton and the potential hazards associated 
with working at Talega Substation. The worker environmental awareness program shall include 
training on how to identify unexploded ordinance and what procedures shall be followed if 
potential unexploded ordinance is identified, including the "Three R’s" method: Recognize, 
immediately Retreat, and Report to the Provost Marshal's Office at (760) 725-3888 or dial 911 
immediately. The applicant shall provide a copy of the training material and trainee sign-in 
sheets to the CPUC prior to construction. 
 
 
  

Pre-construction 
and during 
Construction 

Not Applicable NTPR-6 does not include activities on 
MCB Camp Pendleton.  

MM HAZ-4: Fire Prevention and Emergency Response Plan. The applicant will develop and 
implement a Fire Prevention and Emergency Response Plan. This plan, and a record of contact 
and coordination with the Orange County Fire Authority (OCFA), will be submitted to the CPUC 
for review and approval 30 days prior to the start of construction of the proposed project. The 
plan will describe fire prevention and response practices that the applicant will implement 
during construction of the proposed project to minimize the risk of fire and, in the case of fire, 
provide for immediate suppression and notification. The plan will include:  

• Fire prevention and response practices, including the proper dispensing and storage of 
gasoline, diesel, and other fuels and combustible chemicals; power tool and equipment use; 
emergency access; fire suppression equipment and training; vegetation clearing; designated 
parking areas; appropriate climatic conditions and designated areas to perform welding or 
blow torch activities and other hot-work activities; and ceasing of any or all work activities, 
including helicopter use, as directed by the OCFA or other applicable fire department 
representatives. 

• Communication protocols for on-site workers to coordinate with local agencies and 
emergency personnel and for the applicant’s environmental health and safety personnel to 
coordinate with on-site workers in the event of fire, flood, or other emergencies or increased 
risk of emergency during construction or operation of the project. 

• The Project Construction Manager, Contract Administrators, and/or Site Foreman will be 

Pre-construction, 
during 
Construction, 
and Restoration 

Applicable 
 
 
 
 
 
 
 
 
  

Complete. A revised Construction Fire 
Prevention and Emergency Response 
Plan was approved by the CPUC on 
04/11/2018.  SDG&E will implement the 
revised Construction Fire Prevention and 
Emergency Response Plan during 
construction. 
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present at each worksite during construction activities, and it will be their responsibility to 
monitor the contractor’s fire-prevention activities. The Project Construction Manager, 
Contract Administrators, and/or Site Foreman will have full authority to stop construction as 
needed to prevent fire hazards.  The Project Construction Manager, Contract Administrators, 
and/or Site Foreman responsibilities will include: 

- Maintain a complete copy of the Fire Prevention and Emergency Response Plan; 

- Serve as a point of contact for fire departments in the event of fire or other emergency; 

- Manage the prevention, detection, control, and extinguishing of fires started accidentally 
as a result of construction activity; 

- Review site-specific fire prevention and emergency response plans with construction 
personnel prior to starting work in each project area; 

- Ensure that all construction personnel are trained in fire safety measures relevant to their 
responsibilities. At minimum, construction personnel will be trained in fire prevention and 
emergency reporting. Each member of the construction work force will be trained and 
equipped to extinguish small fires (i.e., the fire can be controlled or extinguished by 
portable fire extinguishers, small hose systems, or portable water supplies without the 
need for protective clothing or breathing apparatus); 

- Be equipped with radio and cellular telephone access for the duration of each work day; 

- Ensure that all construction personnel are provided with operational radio and/or cellular 
telephone access to allow for immediate reporting of fires or other emergencies and 
ensure that communication pathways and equipment are tested and confirmed 
operational each day prior to initiating construction activities at each worksite;  

- Maintain an updated key personnel and emergency services contact (telephone and 
email) list onsite and available to construction personnel; and 

- Construction workers will immediately report all fires to the nearest Fire Risk Manager. 

The required fire suppression equipment, tools, and other materials to be included with each 
construction vehicle on the Project. 

MM HAZ-5: Discovery of an Unrecorded Oil or Gas Well. If an unrecorded oil and gas well is 
discovered during construction of the proposed project and the well is located within 50 feet of 
a construction disturbance area, the applicant shall immediately cease work within 50 feet of 
the well and notify the California Department of Conservation Division of Oil, Gas, and 
Geothermal Resources (DOGGR) Cypress District Office. Work shall not resume within 50 feet of 

During 
Construction and 
Restoration 

Applicable SDG&E will implement MM HAZ-5 as 
needed. If an unrecorded oil or gas well 
is discovered, the Project’s Lead 
Environmental Inspector will notify the 
DOGGR and work will not commence 
until approval is received.  
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the unrecorded well until DOGGR has determined appropriate actions to be taken and has given 
written notice of approval for work to resume. 

 HYDROLOGY AND WATER QUALITY 

MM WQ-1: Pesticide Application. If pesticides are used during construction or operations, they 
shall be applied in accordance with Federal Insecticide, Fungicide, and Rodenticide (FIFRA) 
labels. Applicators shall be appropriately trained and shall be certified by the California 
Department of Pesticide Regulation. Prior to any use of pesticides, the type of pesticides 
proposed for use shall be approved by the CPUC. Prior to each pesticide application the National 
Weather Service (forecast.weather.gov) shall be consulted, and no pesticides shall be applied if 
the chance of rain exceeds 70% within 24 hours of the proposed application time and location. 
Records of type and amount of pesticides used and locations of application shall be kept and 
submitted to the CPUC on a monthly basis during construction. 

During 
Construction and 
Restoration 

 Applicable SDG&E will implement this measure 
during NTPR-6 construction activities as 
needed. 

NOISE AND VIBRATION 

APM NOISE-1: Nighttime and Weekend Activities. Any endeavors during the construction 
phase wherein nighttime and/or weekend activities are necessary (such as due to Caltrans 
transportation constraints for conductor stringing (I-5) or oversized/ overweight loads or CAISO 
outage constraints) would be limited to the extent feasible so that noise would not exceed the 
pertinent maximum noise level limits or the hourly L50 limits when measured at the nearest 
residential property. For example, to minimize potential noise disturbances during nighttime 
deliveries of transformers, the applicant would make every reasonable effort to minimize the 
duration of trucking activities at the project site. This would entail pulling delivery vehicles onto 
the project site, parking them overnight, and unloading/installing the item(s) during normal 
daytime construction hours. If nighttime or weekend activities cannot be conducted to meet the 
city’s noise standards, SDG&E would communicate the exception to the appropriate local 
agency at least 24 hours in advance of conducting work that may exceed the threshold(s). 

During 
Construction and 
Restoration 

Applicable SDG&E will implement this measure 
during NTPR-6 construction activities as 
required. 

MM NV-1: Nighttime and Weekend Construction Noise Controls. Before performing any 
construction, activities required during periods of time not allowed by local ordinances (i.e., 
nighttime and weekends), the applicant will:  

• Obtain authorization from the local jurisdiction where work will be performed (city or county, 
as applicable) prior to initiating work at night and on weekends;  

• Notify occupants of the sensitive receptors properties located within 230 feet of the work a 

During 
Construction and 
Restoration 

Applicable SDG&E will implement this measure 
during NTPR-6 construction activities as 
needed. 
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minimum of one week prior to the potential activities and their anticipated duration;  

• Ensure that noise levels will not exceed exterior noise standards of 55 A-weighted decibels 
(dBA) at the property boundary during the period of 6:00 p.m. to 10 p.m. and 45 dBA 
between 10 p.m. and 7 a.m.;  

• Minimize the duration of trucking activities at work sites to less than 30 minutes, when 
feasible; 

• Monitor noise levels during a cumulative period of more than 30 minutes in any hour (L50) 
and maximum noise levels (Lmax) at the nearest residential property boundary during the 
period when nighttime or weekend construction is performed;  

• Report noise levels (hourly L50 and Lmax) measured at the nearest residential property to the 
local jurisdiction (city or county, as applicable) and the CPUC within one week. Noise level 
measurements shall be conducted and reported in compliance with the City of San Juan 
Capistrano and City of San Clemente requirements, as applicable; and 

• If nighttime or weekend activities cannot be conducted to meet the local ordinance exterior 
noise standards, the applicant will implement additional mitigation measures, such as: 

- Reducing trucking activities to shorter periods of time; 

- Using low noise electrical equipment; 

- Installing portable noise barriers surrounding the work sites; or  

- Offering potentially affected residents an alternative place to stay overnight or for a 
weekend, as necessary. 

MM NV-2: Low-Noise Substation Equipment and Noise Barriers. The applicant will ensure that 
San Juan Capistrano Substation’s operational noise levels will not exceed 45 dBA at the property 
boundary during the period of 10 p.m. to 7 a.m. This will be achieved by ensuring that the final 
substation layout provides sufficient setback between the project facilities and closest 
residential receptors, use of low-noise substation equipment, or installation of noise barriers in 
the perimeter of the substation. The 230-/138-kV and 138-/12-kV transformers will be located 
at a minimum distance of 100 feet from the nearest residential property. The applicant will 
conduct a noise survey at the closest receptors to the substation once the substation is fully 
operational to confirm that sufficient measures have been implemented to reduce noise levels 
to 45 dBA at the property boundary. The applicant will submit the noise survey results to the 
CPUC.  

During Operation  Not Applicable NTPR-6 activities do not include the 
operation of SJC Substation equipment.  
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MM NV-3: Construction Vibration Control Measures. The applicant will implement the 
following measures to reduce construction vibration at substations, transmission lines, 
distribution lines, and staging areas located within 100 feet of residential and other vibration-
sensitive receptors: 

• Route heavily loaded trucks away from residential streets, if possible. Select streets with the 
fewest homes if no alternatives are available; 

• Operate earth-moving equipment on construction sites as far away from residential and 
other vibration-sensitive receptors as possible; 

• Phase earth-moving and ground-impacting operations so as not to occur in the same time 
period; 

• Avoid nighttime activities; 

• Avoid the use of vibratory rollers near noise- and vibration-sensitive areas; 

• Conduct pre-construction notifications for sensitive receptors located within 100 feet of 
construction activities within 30 days prior to construction; 

• Develop a construction vibration mitigation and monitoring plan during final project design 
to be reviewed and approved by the CPUC; and 

• Implement a compliance monitoring program during construction to ensure implementation 
of vibration control measures.    

During 
Construction and 
Restoration 

Applicable 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Complete. The Construction Noise and 
Vibration Control Plan was approved by 
the CPUC on 10/5/2017. The 
Construction Noise and Vibration Control 
Plan will be implemented during 
construction and restoration. 
 
SDG&E sent pre-construction notification 
letters to sensitive receptors, residents 
and property owners within 100 feet of 
the NTPR-6 work area on 6/15/2019. 
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MM NV-4: Corona Noise Reduction during Wet Weather Conditions. The applicant will ensure 
that the incremental increase in ambient noise levels from the proposed 230-kV transmission 
line corona noise levels will not exceed FTA Cumulative Noise Levels Allowed by Criteria (Figure 
4.11-1) at the closest sensitive receptor during nighttime operations (10 p.m. to 7 a.m.). To 
verify compliance with this measure, the applicant will measure ambient noise levels before the 
proposed project’s 230-kV line operations and the operational noise levels at sensitive 
residential receptors located within 45 feet of the 230-kV line segments. Operational noise 
levels will be measured during three rain events during the first two rainy seasons when the 
230-kV line is operating. Reports shall provide noise measurements in Ldn and indicate the 
existing ambient noise levels and weather conditions during measurements. The applicant will 
submit measurement results to the CPUC annually. If the reports determine that the corona 
noise levels exceed FTA Cumulative Noise Levels Allowed by Criteria at sensitive residential 
receptors located within 45 feet, the applicant will implement the use of additional insulation 
equipment and additional technological solutions and will repeat the measuring of operational 
noise levels at sensitive residential receptors located within 45 feet of the 230-kV line segments 
during three rain events during the subsequent two rainy seasons, until the FTA Cumulative 
Noise Levels Allowed by Criteria threshold is no longer exceeded during rain events. 

Pre-Construction 
and during 
Operation 

Applicable SDG&E will implement MM NV-4 prior to 
and during operations as required. 

MM NV-5 : Noise Control Plan. Prior to the start of construction, the applicant shall prepare a 
Noise Control Plan for the construction and restoration of the proposed project. The applicant 
shall submit the Noise Control Plan to the CPUC at least 30 days prior to the start of 
construction for review and approval.  The Noise Control Plan shall include measures that the 
applicant shall employ during construction and restoration of the proposed project to keep 
generated noise levels below the Severe Impact range shown in Figure 4.11-1 (FTA 2006) of this 
EIR at the nearest sensitive receptors to each project construction location, in order to avoid 
significant impacts from temporary ambient noise increases. The Noise Control Plan shall 
include measures such as the following: 

• Install and maintain an absorptive noise control barrier in the perimeter of the San Juan 
Capistrano Substation construction site. 

• Limit heavy equipment activity adjacent to residences or other sensitive receptors to the 
shortest possible period required to complete the work activity. 

• Ensure that proper mufflers, intake silencers, and other noise reduction equipment are in 
place and in good working condition. 

• Maintain construction equipment according to manufacturer recommendations. 

Pre-construction, 
during 
Construction, 
and Restoration 

Applicable 
 
 
 
 
 
 
  

Complete. The Construction Noise and 
Vibration Control Plan was approved by 
the CPUC on 10/05/2017. SDG&E will 
implement the Plan as required during 
construction. 
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• Minimize construction equipment idling. 

• Noise from back-up alarms (alarms that signal vehicle travel in reverse) in construction 
vehicles and equipment shall be reduced by providing a layout of construction sites that 
minimizes the need for back-up alarms and using flagmen to minimize time needed to back 
up vehicles.  

• When possible, use construction equipment specifically designed for low noise emissions 
(i.e., equipment that is powered by electric or natural gas engines instead of diesel or 
gasoline reciprocating engines). Electric engines have been reported to have lower noise 
levels than internal combustion engines. 

Where practical, locate stationary equipment such as compressors, generators, and welding 
machines away from sensitive receptors or behind barriers. The Noise Control Plan shall detail 
the frequency, location, and methodology for noise monitoring prior to and during various 
construction and restoration activities to ensure that generated noise levels do not exceed the 
Severe Impact range shown in Figure 4.11-1 of this EIR. The Noise Control Plan shall detail the 
actions and procedures that the applicant shall implement to mitigate impacts in the event that 
monitoring detects that noise levels have exceeded the Severe Impact range shown in Figure 
4.11-1 of this EIR. Noise level measurements shall be conducted in compliance with the City of 
San Juan Capistrano, City of San Clemente, and Orange County requirements.  

The Noise Control Plan shall designate a Construction Relations Officer that is readily available to 
answer questions or respond to complaints during any hours or days that construction or 
restoration is occurring. The applicant shall send pre-construction notifications to sensitive 
receptors located within 100 feet of construction activities at least 30 days prior construction. 
The notification shall include a phone number for the public to contact the Construction 
Relations Officer. Additionally, each construction site shall include clearly visible signs with a 
phone number for the public to contact the Construction Relations Officer. The applicant shall 
submit on a monthly basis to the CPUC a summary report of the complaints submitted to the 
Construction Relations Officer. The summary report shall include detail on how each complaint 
was responded to, if and when the complaint was resolved, and contact information for the 
member of the public that submitted the complaint. 

PUBLIC SERVICES 

APM PS-1: Recreational Facility Access. Construction within existing public parks would not 
completely restrict access through the parks. Where necessary, SDG&E would create temporary 
foot and bicycle paths along with appropriate advanced notice and signage to direct and allow 
for the pedestrian and bicycle access through each affected park.  

Pre-construction, 
during 
Construction, 
and Restoration 

Applicable SDG&E will implement this measure 
during NTPR-6 construction activities as 
needed. 
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APM PS-2: Repair Damage to Public Facilities. All recreational facilities that are physically 
impacted during construction activities would be returned to an approximate pre-construction 
state, allowing for SDG&E operation and maintenance activities, following the completion of the 
proposed project. SDG&E would make replacements of any public damaged or removed 
equipment, facilities, and infrastructure, in a timely manner. 

During 
Restoration 

Applicable SDG&E will restore impacted public 
facilities as necessary at the completion 
of the Project.  

APM PS-3: Roadway Repair. SDG&E Contract Administrators oversee all aspects of construction 
and would ensure that contractors repair any damage caused by construction activities. 
Contract Administrators would also work with the customers and/or local agency to ensure 
repairs are sufficient and consistent with pre-construction conditions. Contractors working for 
SDG&E typically photograph and/or video document pre-construction conditions. At the 
completion of construction activities, this documentation is used to ensure that any damage 
that is caused by construction work is repaired. 

During 
Restoration 

 Applicable SDG&E will document (e.g., photograph 
and/or video) pre-construction roadway 
conditions and make any repairs caused 
by construction after completion of 
construction of NTPR-6 work activities.  
Documentation of the pre-construction 
conditions of the roadways will be made 
available to the CPUC upon request.  

MM PS-1: Water Efficiency Plan. The applicant will make reasonable attempts to reduce overall 
water use and will reduce potable water use by at least 20 percent during drought conditions, as 
declared by the State of California. The applicant will be required to research reclaimed water 
sources and acquire reclaimed water to the greatest extent practicable. The applicant will 
prepare and submit a Water Efficiency Plan to the California Public Utilities Commission (CPUC) 
for review and approval at least 60 days prior to construction. The Water Efficiency Plan will 
detail the applicant’s water efficiency measures, including the use of reclaimed water, 
palliatives, alternative construction methods, or other measures proposed by the applicant. The 
Water Efficiency Plan will detail the applicant’s attempts to secure reclaimed water. In the event 
that a sufficient supply of reclaimed water cannot be reasonably obtained, the applicant will 
provide a well-documented justification for any use of potable water to be used for construction 
activities. If, at any time during construction, the State Water Resources Control Board (SWRCB) 
rescinds their Emergency Regulations (Resolution No. 2014-0038) due to a cessation of drought 
conditions in the state, the applicant may request that the CPUC rescind this mitigation 
measure. Alternatively, the applicant will need to revise their Water Efficiency Plan to remain in 
compliance with future adopted SWRCB regulations regarding water use during drought 
conditions. 
 
 
 
  

60 days prior to 
Construction, 
during 
Construction, 
and Restoration 

 Applicable Complete. The Water Efficiency Plan was 
approved by the CPUC on 10/03/2017. 
SDG&E will implement the Water 
Efficiency Plan as required during 
construction. 

TRANSPORTATION AND TRAFFIC 
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APM TR-1:  Avoid Traffic Near Schools. Construction generated traffic associated with the San 
Juan Capistrano Substation and construction of the 138-kV getaways (new underground cable 
packages and new Pole Nos. 1a through 7a) would avoid the start and ending time for the 
Saddleback Valley Christian School and the Serra Catholic High School. Workers would arrive at 
construction sites by 7:30 AM and would not leave prior to 3:30 PM. 

During 
Construction and 
Restoration 

 Not Applicable NTPR-6 does not include construction of 
the 138-kV getaways (new underground 
cable packages or new Poles #1a through 
#7a). These activities were approved 
under NTP-5. 

APM TR-2:  Avoid SR-74 Traffic. Construction generated traffic associated with the San Juan 
Capistrano Substation and construction of the 138-kV getaways (new underground cable 
packages and new pole Nos. 1a through 7a) would avoid the SR-74 off ramp from I-5. Avoidance 
of the SR-74 and I-5 interchange would ensure that construction generated traffic would not 
exacerbate existing conditions on the stretch of road between the intersections of SR-74 and 
Rancho Viejo Road and SR-74 and Del Obispo. 

During 
Construction and 
Restoration 

 Not Applicable NTPR-6 does not include construction of 
the 138-kV getaways (new underground 
cable packages or new Poles #1a through 
#7a). These activities were approved 
under NTP-5. 

APM TR-3:  Emergency Access. SDG&E would coordinate with local emergency response 
agencies during all construction within existing roadways. Coordination with local emergency 
response agencies (such as Orange County Sheriff’s Department and Orange County Fire 
Authority) would ensure that impacts to emergency access are less than significant. 

During 
Construction and 
Restoration 

Applicable SDG&E will coordinate with local 
emergency response agencies 
throughout construction. 

APM TR-4: Off Peak Deliveries. Deliveries would be scheduled during off-peak traffic periods to 
reduce trips during the most congested periods of the day.  

During 
Construction and 
Restoration 

 Applicable When feasible, deliveries arriving to the 
construction site(s) via large trucks 
(defined as trucks with a gross vehicle 
weight rating of more than 10,000 
pounds) would be scheduled to arrive 
and leave the site to avoid peak traffic 
times of 7:00 AM- 9:00 AM and 5:00 PM 
– 7:00 PM.  Certain construction 
activities may require extended delivery 
windows (e.g. emergency events and 
concrete pours). In the event that 
construction activities will require 
extended delivery windows during peak 
traffic times, SDG&E will notify the CPUC 
prior to the delivery and will document 
the reasons why the exception is 
required.  
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APM TR-5:  Material Removal, City Streets. For any underground work along city streets, 
materials would be removed from work areas on a daily basis to minimize traffic impacts. 

During 
Construction and 
Restoration 

Applicable SDG&E will implement this measure 
during Project construction and in 
accordance with local permits.  

APM TR-6:  Helicopter Use. When helicopters are in use for construction activities, designated 
fly yards would be kept clear of all other construction activity. If helicopters are used during 
construction of the proposed project, existing helicopter landing areas would be used wherever 
feasible. Helicopter landing  areas along the existing ROW would be located away from 
residences and other land uses (generally at least one mile from sensitive noise receptors). 

During 
Construction and 
Restoration 

 Applicable Helicopters may be used for NTPR-6 
work activities, and APM TR-6 will be 
implemented during construction in that 
case.  

APM TR-7:  Traffic Control Plans. Contractors working for SDG&E would develop specific traffic 
control plans immediately prior to the start of construction that adhere to the Standard Traffic 
Control Procedure from the authority having jurisdiction (federal, state, county, city, or 
municipality) of the roadway being impacted.  The traffic control plans would be created for the 
various construction phases of the San Juan Capistrano Substation, underground transmission 
and underground distribution segments leaving the San Juan Capistrano Substation, and 
overhead transmission.  
 
The approved traffic control plans would describe lane closures and other methods for reducing 
adverse construction-related traffic impacts and require SDG&E to coordinate in advance with 
emergency service providers to avoid restricting movements of emergency vehicles, to ensure 
that emergency vehicle access is maintained and that impacts to traffic flow are minimized. 
 
All traffic control plans would be developed, reviewed and approved by the authority having 
jurisdiction of the specific roadway being impacted. The traffic control plans would include 
vehicular and non-vehicular traffic and would be communicated to the public at least 48 hours 
in advance of the traffic control measures being installed in the roadway or as required by the 
traffic control permit. 

Pre-construction, 
during 
Construction, 
and Restoration 

Applicable Pending. NTPR-6 activities will require 
traffic control work within local 
jurisdiction ROW. As such, Traffic Control 
Plans/Encroachment Permits would be 
submitted, and appropriate permits 
would be acquired prior to start of NTPR-
6 construction as needed. SDG&E will 
submit all acquired Encroachment 
Permits/Traffic Control Plans to the 
CPUC for their records prior to the start 
of construction activities covered under 
the relative permits.  

MM TR-2(a): Helicopter Safety Plan and External-Load Training Program. Prior to start of 
construction, SDG&E must submit a Helicopter Safety Plan and External-Load Training Program 
prepared by qualified personnel to the CPUC. All workers that shall be present when helicopters 
are in use for construction of the project shall be trained regarding helicopter external loads. A 
sign-in sheet recording the names and dates of all individuals trained shall be maintained by 
SDG&E. Helicopter Safety Plan and Worker Environmental Awareness training shall include the 
following, at minimum:  

• An overview of the general steps taken by the certified Rotorcraft External-Load Operators 

Pre-construction, 
during 
Construction, 
and Restoration 

Applicable Pending. Helicopters may be used for 
NTPR-6 construction activities. MM TR-
2a will be implemented during 
construction in that case. The Project’s 
SEAP which was submitted on 7/7/2017 
addresses helicopter safety and external 
load training.  Prior to the start of 
construction activities requiring 
helicopter operations, a Helicopter 
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before starting operations, including a survey of the flight area; the typical ground worker 
instructions from certified Rotorcraft External-Load Operators; the ramp inspection checklist 
(14 CFR 133 Ramp Inspection Job Aid) and examples of typical causes of unsatisfactory ramp 
inspections; and the equipment typically required for Class A, B, C, and D loads as specified in 
14 CFR 133;  

• A summary of the contents of the FAA-approved Rotorcraft Load Combination Flight Manuals 
applicable to external-load operations planned for the project including maximum loads 
(internal and external) and load types and general performance capabilities, under approved 
operating procedures and limitations, for each type of helicopter to be used; 

• Detailed instruction regarding the proper methods of loading, rigging, or attaching external 
loads and examples of improper rigging and resultant accidents and incidents; and 

• Detailed information about planned helicopter construction techniques. 

A safety brief, plan of operations, and refresher helicopter external-load operations training 
shall occur at the start of all days during which helicopter external-load operations are planned 
to occur. The planned flight paths, landing areas, and timing and types of helicopter 
construction activities for the day shall be presented. At minimum, the refresher training shall 
include examples load types and maximum loads (internal and external) for each type of 
helicopter to be used that day and a demonstration of proper external-load attaching and 
restraining means for all types of attaching and retraining devices that may be used. 

No SDG&E personnel or contractor, including helicopter pilots and crewmembers, shall work in 
proximity to or be involved with helicopter external-load operations unless they receive the 
initial training and attend the daily safety brief and refresher training. Signatures of all 
personnel and contractors that attend the daily safety brief and refresher training shall be 
collected and clear indication on the worker (e.g., sticker on the hardhat color-coded by training 
day) shall be visible to indicate that the worker, pilot, or crewperson is approved to work in 
proximity to or otherwise be involved with helicopter external-load operations for the day. 

Safety Plan will be submitted to the 
CPUC. 

MM TR-3: Notification and Monitoring of Helicopter Use. SDG&E will notify the Long Beach 
Flight Standards District Office at least one week in advance of all days during which helicopter 
operations are planned to occur or as required by the Flight Standards District Office. In 
addition, SDG&E will notify all residents, businesses, and owners of property within 0.25 miles 
of planned helicopter flight paths and landing areas along the Project alignment at least one 
week in advance of all days during which helicopter operations are planned to occur.  

During 
Construction and 
Restoration 

Applicable Helicopters may be used for NTPR-6 
construction activities, and MM TR-3 will 
be implemented during construction in 
that case. 
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In compliance with 14 CFR Part 133, the loading and unloading of all helicopter external loads 
shall be monitored by lineman (non-apprentice) certified by SDG&E to rig and inspect helicopter 
external loads. 

All accidents or incidents reported to the National Transportation and Safety Board (NTSB) or 
FAA shall, at the same time of reporting, be reported to the CPUC. Near misses involving 
helicopters that had the potential to result in an accident or incident as defined by NTSB but do 
not require NTSB notification, shall be recorded by SDG&E and immediately reported to the 
applicant’s safety coordinator and the CPUC. 

MM TR-4: City of San Juan Capistrano and City San Clemente Traffic Engineer and Parks and 
Recreation Review. Prior to commencing work within city boundaries of San Juan Capistrano 
and San Clemente, the applicant shall submit a draft Traffic Control Plan (APM TR-7) for the 
project to the City of San Juan Capistrano and City of San Clemente traffic engineers and Parks 
and Recreation departments for their review. A Draft Traffic Control Plan shall be submitted 
according to the timeframe established by the authority having jurisdiction of the roadway or 
trail being impacted. The applicant shall incorporate any recommendations from this review 
related to bikeway, sidewalk, and unpaved trail facilities into a final Traffic Control Plan prior to 
com. The applicant shall provide a copy of the final Traffic control plan to the City of San Juan 
Capistrano, the City of San Clemente and the CPUC prior to commencing work. 

Pre-construction, 
during 
Construction, 
and Restoration 

Applicable Pending. NTPR-6 activities will require 
traffic control work within local 
jurisdiction ROW. As such, Traffic Control 
Plans/Encroachment Permits would be 
submitted for the local authority’s 
review and approval, and appropriate 
permits would be acquired prior to the 
start of NTPR-6 construction as needed. 
SDG&E will submit all acquired 
Encroachment Permits/Traffic Control 
Plans to the CPUC for their records prior 
to the start of construction activities 
covered under the relative permits. 
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MM TR-5: Content Requirements of the Traffic Control Plan. The applicant shall include and 
implement the following restrictions within their Traffic Control Plan (APM TR-7): 

• Lane closures along Vista Montana shall only be implemented to avoid the start and ending 
time for the San Juan Hills High School. Lane closures along Vista Montana shall not be 
allowed during the periods of 6:30 to 8:00 AM and 2:00 to 3:30 PM on days when San Juan 
Hills High School is in session.  

• Construction-generated traffic associated with the project shall avoid the start and ending 
time for San Juan Hills High School. Workers shall avoid traveling along Vista Montana during 
the periods of 6:30 to 8:00 AM and 2:00 to 3:30 PM on days that San Juan Hills High School is 
in session. These times shall be modified as necessary over the duration of the project in 
response to changing school arrival/dismissal times. 

Additionally, a final traffic control plan shall be provided to the CPUC for approval prior to the 
start of construction. 

Pre-construction 
and during 
Construction 

Applicable SDG&E will implement MM TR-5 during 
NTPR-6 construction.  
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