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 Richard Quasarano 

SOCRE Environmental Project Manager  

San Diego Gas & Electric Company 

(T) 858-654-8211 

 

 

December 16, 2022 

 

Louis Torres 

Project Manager 

California Public Utilities Commission 

505 Van Ness Avenue 

San Francisco, CA 94102 

 

Re: Minor Project Refinement No. 15 for the South Orange County Reliability 

Enhancement Project. 

 

Mr. Torres:  

San Diego Gas & Electric (SDG&E) is hereby requesting approval of Minor Project Refinement 

No. 15 (MPR-15) from the California Public Utilities Commission (CPUC) for the South Orange 

County Reliability Enhancement Project (SOCRE or Project). Approval of MPR-15 will authorize 

the use of two new temporary work areas contiguous with the approved Location 50 work area, on 

its east and west sides. The requested additional work areas will total approximately 2,925 square 

feet, or 0.07 acre. Please refer to Attachment B, MPR-15 Figure and Attachment C, MPR-15 

Site Photographs to view the MPR-15 work areas.  

Attachment A: SOCRE Minor Project Refinement Form 

Attachment B: MPR-15 Figure 

Attachment C: MPR-15 Site Photographs 

 

Preconstruction Requirements and Permit/Approvals 

 

Approval of MPR-15 will not change the conditions set forth in the CPUC’s Notice to Proceed 

No. 7 (NTP-7) approval letter dated February 04, 2021, nor will it change the type of equipment, 

number of construction personnel, or the status of any Mitigation Monitoring Compliance and 

Reporting Plan pre-construction requirements described in NTP-7. The approval of MPR-15 will 

also not change the conditions set forth in the Amended Request for Environmental Impact Report 

(REIR) approval issued by Marine Corps Base Camp Pendleton (MCBCP) on September 7, 2022. 

No additional permits are anticipated to be required for MPR-15 activities. 

 

MPR-15 Request for Approval 

 

SDG&E respectfully requests approval of MPR-15 to utilize the new temporary work areas near 

Location 50, by January 13, 2023. Should you have any questions or need additional information, 

please do not hesitate to contact me at (858) 654-8211 or by email at rquasarano@sdge.com. 

mailto:rquasarano@sdge.com.
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Sincerely, 

 

 
 

Richard Quasarano 

SOCRE Environmental Project Manager  

 

 

cc:  Kevin Kimball, Ecology and Environment, Inc. 

Omar Miranda, SDG&E  

Kenda Pollio, KP Environmental 
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ATTACHMENT A  

MPR-15 Form 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 
 

 

 
Minor project refinements are strictly limited to changes that will not trigger an additional permit requirement, do not 
substantially increase the severity of a previously identified significant impact based on criteria used in the FEIR, 
create a new significant impact, are located within the geographic boundary of the study area of the FEIR, and that 
don’t conflict with any mitigation measure or applicable law or policy. 
 

Date Requested: December 16, 2022 
 

Report No.: 15 
 
 
 

Date Approved: TBD 
 
 
 

Approval Agency: California Public Utilities Commission 
(CPUC).  
 
 

Property Owner(s): The Minor Project Refinement No. 
15 (MPR-15) temporary work areas are located entirely 
within the SDG&E right-of-way (ROW) on Marine Corps 
Base Camp Pendleton (MCBCP) property. 
 

Location/Milepost: The MPR-15 temporary work areas are 
contiguous with the Location 50 work area south of Avenida 
Pico in San Diego County. 
 

Land Use/Vegetative Cover: The land use and 
vegetative cover for the proposed MPR-15 work areas is 
estimated as follows: 

• Location 50 Additional Work Area (western 
work area) – 1,600 sf (0.04 acre) in disturbed. 

• Location Z100153 Additional Work Area 
(eastern work area) – 1,325 sf (0.03 acre) in 
disturbed. 

 

Sensitive Resources: The MPR-15 work areas are located 
in an area with undetermined paleontological potential. 
There is also potential for cultural resources in the area. 
See resource discussions below.  
 
 
 
 

Modification 
From: 

   Permit 
 

   Plan/Procedure     Specification    Drawing 

    Mitigation    
Measure 

   Other:    

 
San Diego Gas and Electric (SDG&E) is requesting approval of MPR-15 for two new temporary work 
areas for the South Orange County Reliability Enhancement Project (SOCRE or Project). The new 
temporary work areas are contiguous with the approved Location 50 work area, on its east and west 
sides. Location 50 was previously approved in Notice to Proceed No. 7 (NTP-7). The MPR-15 work 
areas will total approximately 2,925 square feet (0.07 acre). 
 

 

South Orange County Reliability Enhancement Project 
CPUC Minor Project Refinement Form 

 



 

 

The western MPR-15 temporary work area is being included as part of the corrective action for the 
compliance incident that took place on November 29, 2022. The area was mowed outside of the 
approved work limits during vegetation trimming activities at Location 50. The Project does not 
currently anticipate the use of this western area, but the additional temporary impact is being 
recorded in MPR-15 for the Project record. 
 
The eastern MPR-15 temporary work area is required in order to access the remove-from-service 
(RFS) pole Z100153. Existing RFS pole Z100153 was moved approximately 50 feet south in a non-
Project related action and now falls outside of the approved Project work areas (See Attachment 
B, MPR-15 Figure). The pole will be accessed from the east via the existing access road. The pole 
will be dismantled by crane and hauled away by a flatbed truck as described in Section 2.4.5.4 of 
the FEIR. The concrete foundation will be jackhammered and removed with an excavator. There is 
no ground disturbance anticipated to be required within the MPR-15 work areas with the exception 
of the Z100153 pole removal activities.  
 

Following the use of the MPR-15 temporary work areas, the sites will be stabilized in accordance 
with the Stormwater Pollution Prevention Plan (SWPPP). 
 

Describe how project refinement deviates from current project. Include photos. 
 
Original Condition: The MPR-15 work areas were not included in the approved Project. However; 
the MPR-15 work areas are located within the geographic study area of the Final Environmental 
Impact Report (FEIR), and therefore have been previously analyzed. Since the Project was originally 
designed, the position of RFS pole Z100153 has moved (non-Project related). This has resulted in 
the need for the eastern MPR-15 work area for the reasons described below.  
 
Justification for Change:  
The construction contractor identified the need to utilize the eastern MPR-15 work area in order to 
access the RFS pole Z100153. RFS pole Z100153 is currently located approximately 50 feet south 
of its original mapped location within the 12A work area due to non-Project related action. It now 
falls outside of the approved Project work areas (See Attachment B, MPR-15 Figure). The pole 
will be accessed from the east via the existing access road. The pole cannot be accessed from the 
west (existing Location 50 work area) due to the slope and existing transmission structure down guy 
wires. As stated above, the western MPR-15 work area is not anticipated to be utilized by the Project, 
but is being included as part of the corrective action for the compliance incident on November 29, 
where the area was mowed. 
 
Maps & Figures: Refer to Attachment B, MPR-15 Figure, for a map of the proposed MPR-15 
temporary work area locations. Refer to Attachment C, MPR-15 Site Photographs, for pictures of 
the current conditions within the MPR-15 temporary work areas. 
 
Environmental Impact: Utilization of the MPR-15 temporary work areas would not change the nature 
or increase the severity of any impacts disclosed within the FEIR; would not result in alteration to 
Applicant Proposed Measures (APMs) or existing Mitigation Measures (MMs); would not require 
new mitigation measures; and would not require new permits or new regulatory approval. The MPR-
15 work areas are approximately 2,925 square feet combined (0.07 acre) and are located within 
disturbed habitat.   
 
The MPR-15 work areas are located within an area with undetermined paleontological potential 
requiring adaptive paleontological monitoring per the Paleontological Monitoring and Treatment 
Plan (PMTP). Although the MPR-15 work areas are not located within 100 feet of a cultural 



 

 

environmentally sensitive area (ESA), there is potential for cultural resources in the vicinity of the 
MPR-15 work areas and monitoring will take place during ground disturbing activities, or at the 
recommendation of the Project Archaeologist. Specific discussions for each resource area are 
provided below.  
 
The removal of the RFS pole Z100153 was included in the scope of the amended Request for 
Environmental Impact Report (REIR) approved by MCBCP on September 7, 2022. The Project 
impact area has been reduced by approximately 14,300 square feet (0.32 acre) of temporary 
impacts as the temporary poles and associated work areas south of Locations 15A and 16A will no 
longer be utilized by the Project (see Attachment B, MPR-15 Figure). REIR Approval Condition 
No. 1b states, “The NEPA PM [MCBCP] shall be notified of any significant changes to design, 
footprint, or Project scope. Certain changes will require additional NEPA [MCBCP] review.” The 
addition of the MPR-15 work areas would not increase the overall Project footprint or involve any 
activities outside of the approved amended REIR scope. All MPR-15 activities would take place in 
compliance with the amended REIR approval conditions.  
 
Concurrence (if appropriate): Concurrence is not required as the proposed MPR-15 work areas are 
located immediately adjacent to the previously approved work area for Location 50 and are within 
the geographic study area analyzed in the California Environmental Quality Act (CEQA) review 
process.  
 

Resources: 
 

Biological  No Resources 
Present 

 Resources 
Present 

 N/A, Change would 
not affect resources 

 
Previous Biological Survey Report Reference:  
Biological resources along the Project alignment were studied, reviewed, and documented as part 
of SDG&E’s application for a Certificate of Public Necessity (CPCN) for the SOCRE Project and 
Proponent’s Environmental Assessment (PEA). Biological Resources were also discussed within 
the CPUC-conducted CEQA review process. Consistent with Section 4.4 of the FEIR, no sensitive 
biological resources are present within the MPR-15 work areas. A biological pre-construction 
survey was conducted for the MPR-15 work area on November 23, 2022. No suitable habitat for 
special-status species was identified during the survey. The Project biologist verified that the 
current condition of the MPR-15 work areas was consistent with the results provided in previous 
biological studies. Both work areas are entirely within disturbed habitat dominated by black mustard 
(Brassica nigra) and bromes (Bromus sp.).  
 

Cultural  No Resources 
Present 

 Resources 
Present 

 N/A, Change would 
not affect resources 

  
Previous Cultural Survey Report Reference:  
Cultural and paleontological resources within the Project’s study area (including the MPR-15 work 
areas) were studied, reviewed, and documented as part of SDG&E’s application for a CPCN for 
the Project and PEA. These resources were also discussed within the CPUC-conducted CEQA 
review process (see the Project’s FEIR, Section 4.5) as well as the MCBCP REIR review process.  
 
Although there are no cultural sites or ESAs within 100 feet of the proposed MPR-15 work areas, 
isolated cultural finds have been discovered in the vicinity of the MPR-15 work areas. Therefore, 
cultural monitoring will take place during ground disturbing activities, or at the recommendation of 
the Project Archaeologist. 



 

 

 
Consistent with Section 4.5 of the FEIR and the PMTP, the MPR-15 work areas are located in an 
area with undetermined paleontological potential that requires adaptive monitoring for ground 
disturbing activities. Paleontological monitoring would therefore take place for the pole removal 
activities (RFS pole Z100153) in the eastern MPR-15 work area. There are no other ground 
disturbing activities anticipated within the MPR-15 work areas. 
 

Disturbance Acreage Changes:    Yes    No 
 
Although the proposed MPR-15 temporary work areas total 2,925 square feet (0.07 acre), a large 
portion of the work area contiguous to the Location 50, 2B, 15A, and 16A work area is no longer 
being utilized by the Project (see Attachment B, MPR-15 Figure). This southern portion of work 
area is 14,300 square feet (0.32 acre), therefore the overall temporary disturbance acreage 
would not be increased by the addition of the MPR-15 work areas. 
 

 

 
CEQA  

Section 
Applicable (Y) Define potential impact or (N) briefly explain why CEQA 

section isn’t applicable. If (Y), describe original and new level of 
impact, and avoidance/minimization measures to be taken. 

Geology, 
Soils, and 
Seismicity 

   Y Although MPR-15 would involve ground disturbance to remove 
existing pole Z100153, this activity would take place in approximately 
the same area as approved in the FEIR. RFS pole Z100153 is 
currently located approximately 50 feet south of its original location 
which was moved in a non-Project related action (see Attachment 
B, MPR-15 Figure). Vegetation trimming will occur as needed within 
the MPR-15 temporary work areas. Erosion control BMPs will be 
installed in accordance with the SWPPP. Accordingly, utilization of 
the new temporary work areas would not create any new geological 
related hazard not previously disclosed in the Project’s FEIR, Section 
4.6.  

   N 

Agency 
Consultation? 

   Y The proposed temporary work areas would not require agency 
consultation relating to geology, soils, or seismicity.  

   N 

Hazardous 
Materials and 

Waste 

   Y MPR-15 does not involve the installation of any new facilities or 
performance of any new activities. Accordingly, utilization of the new 
temporary work areas would not require any new potentially 
hazardous materials to be used, would not create any new hazardous 
waste, would not expose any sensitive receptors not previously 
identified, and would not create any new hazard not previously 
disclosed in the Project’s FEIR, Section 4.8.  

   N 

Agency 
Consultation? 

   Y  The proposed temporary work areas would not require agency 
consultation relating to hazards or hazardous materials.  

   N 

Hydrology 
and Water 

Quality 

   Y There are no jurisdictional or non-jurisdictional drainages that would 
be affected by the use of the MPR-15 work areas. MPR-15 activities 
would therefore not impede or redirect flood flow, alter the existing 
drainage pattern of the area, or otherwise result in impacts to 
hydrology and water quality that would be different from the impacts 
assessed in the Project’s FEIR, Section 4.9.  

 

   N 



 

 

CEQA  
Section 

Applicable (Y) Define potential impact or (N) briefly explain why CEQA 
section isn’t applicable. If (Y), describe original and new level of 

impact, and avoidance/minimization measures to be taken. 

Agency 
Consultation? 

   Y The new temporary work areas would not require agency 
consultation relating to hydrology or water quality. 

   N 

Cultural 
Resources 

   Y No new significant impacts or a substantial increase in the severity of 
any previously identified impacts to cultural resources are anticipated 
to occur as a result of the MPR-15 temporary work areas. Although 
review of the Project’s previous cultural resources survey reports 
(prepared for the PEA) determined there were no archaeological sites 
or cultural ESAs within 100 feet of the MPR-15 work areas, there are 
some isolated cultural finds that have been recorded in the vicinity. 
Therefore, cultural monitoring will take place for ground disturbing 
activities (Z100153 pole removal) within the eastern MPR-15 work 
area. Impacts would be similar to those disclosed within the Project’s 
FEIR, Section 4.5. Although no new or altered APMs or MMs would 
be required, the following APMs and MMs would be implemented for 
MPR-15 work activities: 
 

• APM CUL-1: Worker Training for Cultural Resources 

• APM CUL-2: Cultural Resource Monitoring 

• APM CUL-3: Avoid Known Cultural Resources 

• APM CUL-4: Unanticipated Cultural Finds 

• APM CUL-5: Curate Cultural Discoveries 

• APM CUL-6: Archaeological Monitoring Results Report 

• APM CUL-7: Monitoring by Native Americans 

• MM CUL-1: Supplemental Worker Training for Cultural 
Resources 

• MM CUL-2: Construction Monitoring Plan 

• MM CUL-3: Qualified Cultural Resources Consultants 

• MM CUL-5: Native American Consultation and Participation 
Planning 
 

No new significant impacts or a substantial increase in the severity of 
any previously identified impacts to paleontological resources are 
anticipated to occur as a result of the proposed new temporary work 
areas. The MPR-15 work areas are located in an area with 
undetermined paleontological potential that requires adaptive 
monitoring for ground disturbing activities per the PMTP. 
Paleontological monitoring would therefore take place for the pole 
removal activities (RFS pole Z100153) in the eastern MPR-15 work 
area. There are no other ground disturbing activities anticipated 
within the MPR-15 work areas. No impacts to paleontological 
resources are anticipated beyond what was disclosed within the 
Project’s FEIR, Section 4.5.  Although no new or altered APMs or 
MMs would be required, the following APMs and MMs would be 
implemented for MPR-15 work activities: 
 

• APM CUL-8: Paleontological Monitoring  

   N 



 

 

CEQA  
Section 

Applicable (Y) Define potential impact or (N) briefly explain why CEQA 
section isn’t applicable. If (Y), describe original and new level of 

impact, and avoidance/minimization measures to be taken. 

• APM CUL-9: Discovery of Fossils 

• MM CUL-6: Qualified Paleontological Consultants 

• MM CUL-7: Paleontological Monitoring and Treatment Plan 

Agency 
Consultation? 

   Y  Use of the MPR-15 work areas would not require agency or tribal 
consultation in relation to cultural or paleontological resources. 
However, if cultural resources are discovered within the MPR-15 
work areas (or anywhere on MCBCP), SDG&E will notify MCBCP 
as required by the REIR. 

   N 

Traffic and 
Circulation 

   Y There would be no additional construction crews or change in 
equipment utilized for MPR-15 that would not already be accounted 
for in NTP-7. There are no traffic control permits required for the use 
of the MPR-15 work areas, nor are they located adjacent to any public 
roads. Accordingly, traffic and circulation impacts resulting from the 
use of the MPR-15 work areas would be similar to those disclosed in 
the FEIR, Section 4.15. No new or altered APMs or MMs would be 
required, and the following APM would be implemented for MPR-15 
work activities: 
 

• APM TR-4: Off Peak Deliveries 
 

   N 

Agency 
Consultation? 

   Y  The new temporary work areas would not require agency 
consultation relating to traffic and circulation. 

   N 

Air Quality    Y The use of the MPR-15 temporary work areas would not result in new 
significant impacts or a substantial increase in the severity of impacts 
as analyzed and disclosed within the Project’s FEIR, Section 4.3, as 
there are no new activities or equipment proposed as part of this 
MPR-15 request. 

   N 

Agency 
Consultation? 

   Y  The new temporary work areas would not require agency 
consultation relating to air quality.  

   N 

Noise and 
Vibration 

   Y The MPR-15 work areas are not in proximity to any sensitive 
receptors (nearest sensitive receptor is over 1,100 feet away).  In 
addition, MPR-15 does not involve the installation of any new 
facilities, the performance of any new activities or the use of any new 
equipment.  Therefore, utilization of the MPR-15 temporary work 
areas would not result in new significant impacts or a substantial 
increase in severity of any previously identified impacts to noise and 
vibration that were already analyzed in the Project’s FEIR, Section 
4.11. 
 
 

   N 

 
 
 

Agency 
Consultation? 

   Y  The new temporary work areas would not require agency 
consultation relating to noise and vibration.   

   N 



 

 

CEQA  
Section 

Applicable (Y) Define potential impact or (N) briefly explain why CEQA 
section isn’t applicable. If (Y), describe original and new level of 

impact, and avoidance/minimization measures to be taken. 

Aesthetics/ 
Visual  

Resources 

   Y No permanent change in impacts to aesthetics/visual resources 
would result from utilization of the MPR-15 work areas. The proposed 
temporary work areas do not contain any native vegetation or 
aesthetic resources, and the areas would be revegetated in 
accordance with the SWPPP and APM AES-2 following construction. 
The work areas also cannot be readily viewed from any public 
viewpoints. Therefore, use of the MPR-15 work areas would not result 
in a substantial increase in severity or a new significant impact 
beyond what was analyzed and disclosed within the Project’s FEIR, 
Section 4.1. No new or altered APMs or MMs would be required, and 
the following APMs and MM would be implemented for MPR-15 work 
activities:  
 

• APM AES-1: Clean Work Areas 

• APM AES-2: Restoring Disturbed Areas 

• MM AES-2: Minimize Clearing and Ground Disturbance and 
Restore Disturbed Area to Pre-Project Conditions 

 

   N 

Agency 
Consultation? 

   Y The new temporary work areas would not require agency 
consultation relating to visual resources. 
    N 

Vegetation 
and Wildlife 

   Y The use of the new temporary work areas would not result in any new 
significant impacts or a substantial increase in severity of any 
previously identified impacts to biological resources. The proposed 
work areas occur within disturbed habitat dominated by black 
mustard (Brassica nigra) and bromes (Bromus sp.). The proposed 
work areas do not contain any sensitive biological resources 
consistent with the Project’s FEIR Section 4.4.  
 
Vegetation trimming will take place as needed within the work areas. 
The vegetation that exists within the work areas has a high 
concentration of non-native, invasive species and does not contain 
any sensitive species. Although no direct impacts to sensitive 
biological resources are anticipated as a result of the use of the MPR-
15 work areas, any indirect impacts that may occur to sensitive 
species in the vicinity of the work areas will be mitigated in 
accordance with the MMs listed below: 
 

• MM BR-1: Limit Construction to Designated Area and 
Protect Riparian, Aquatic and Wetland Area. 

• MM BR-2: Biological Monitoring. 

• MM BR-3: Preconstruction Surveys. 

• MM BR-4: Limit Removal of Native Vegetation Communities 
and Trees. 

• MM BR-6: Migratory Birds and Raptors Impact Reduction 
Measures. 

   N 

 
 



 

 

 
 
 
 
 

CEQA  
Section 

Applicable (Y) Define potential impact or (N) briefly explain why CEQA 
section isn’t applicable. If (Y), describe original and new level of 

impact, and avoidance/minimization measures to be taken. 

• MM BR-8: Western Burrowing Owl Impacts Reduction 
Measures 

• MM BR-9: Invasive Plant Control Measures. 
 

Agency 
Consultation? 

   Y Use of the new temporary work areas would not require agency 
consultation relating to vegetation and wildlife. However, if there are 
any special-status species identified within the MPR-15 work areas 
(or anywhere on MCBCP), SDG&E will notify MCBCP in accordance 
with requirements in the REIR. 

   N 

Wildfire    Y The area in which the MPR-15 work areas are located is within a 
CPUC Tier 2 High Fire Threat District (HFTD). SDG&E and its 
contractors will conduct all activities in accordance with the Project’s 
Construction Fire Prevention and Emergency Response Plan 
(CFPERP) requirements including but not limited to;   
 

• Requirements for equipping diesel and gasoline operated 
engines with spark arrestors,  

• Carrying emergency fire suppression equipment, 

• Furnishing a water truck on or immediately adjacent to the 
proposed project work area,  

• Restricting smoking and vehicle idling,  

• Construction restrictions during elevated Red Flag Warning 
periods (as applicable) and elevated and extreme conditions; 
and  

• Conducting pre-activity tailgate meetings that include fire 
safety discussions. 

 
All MPR-15 activities would be performed in compliance with the 
CFPERP and SDG&E’s Electric Standard Practice 113.3. Therefore, 
the proposed MPR-15 work areas would not result in any new 
significant impacts or a substantial increase in severity of any 
previously identified impacts related to fires and wildfires that were 
analyzed in the FEIR, Section 4.8. 
 

   N 

Agency 
Consultation? 

   Y SDG&E will coordinate with local emergency response agencies 
such as fire departments (including MCBCP fire departments) and 
police during NTP-7 construction, including the use of the MPR-15 
work areas. Emergency access will be maintained throughout 
construction. 

   N 



 

 

Approvals Date Name (print) Signature  

San Diego Gas and 
Electric Project 
Manager 

 Omar Miranda     Reviewed 

San Diego Gas and 
Electric Environmental 
Project Manager 

 Richard Quasarano     Reviewed 

CPUC Project 
Manager 

 Louis Torres     Approved 

   Approved with 
conditions (see 
below) 

   Denied 

For CPUC Compliance Manager Use Only 

    Refinement Approved    Refinement Denied    Beyond Authority 

 

Conditions of Approval or Reason for Denial: 

 

 

Prepared by: Fernando Guzman, WSP, CPUC Compliance Manager Date:  
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ATTACHMENT B 

MPR-15 Figure
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ATTACHMENT C  

MPR-15 Site Photographs 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



South Orange County Reliability Enhancement Project 

MPR-15 PHOTO LOG 

 

 

 

Photograph 1:  

View of the western 

MPR-15 work area. 

This area is not 

anticipated for 

Project use but is 

being included as 

part of the 

corrective action for 

the compliance 

incident from 

November 29, 2022 

where this area was 

mowed outside of 

work limits.  
Facing: South 

 

 

 

Photograph 2:  

View of RFS Pole 

Z100153 and the 

eastern MPR-15 

temporary work 

area. This additional 

work area will be 

needed to remove 

Z100153 since it 

was relocated 

outside of approved 

work limits in a 

non-Project related 

action. 

Facing: East 
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Location 50 Work 
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South Orange County Reliability Enhancement Project 

MPR-15 PHOTO LOG 

 

 

Photograph 3:  

View of RFS Pole 

Z100153 and the 

eastern MPR-15 

temporary work 

area.  

Facing: Northwest 

 

RFS Pole 

Z100153 

Eastern MPR-15 Work 

Area 

 




