
 

  

 

August 21, 2019 

 

Andrew Barnsdale 

Project Manager 

California Public Utilities Commission  

505 Van Ness Avenue 

San Francisco, CA 94102 

 

Re: Monthly Report Summary #20 for the South Orange County Reliability Enhancement (SOCRE) 

Project 

 

Dear Mr. Barnsdale: 

 

This report provides a summary of the compliance monitoring activities that occurred during the period from 

June 1 to 30, 2019, for the South Orange County Reliability Enhancement (SOCRE) Project in Orange County, 

California. Compliance monitoring was performed four times between June 1 and 30, 2019, to ensure all project-

related activities conducted by San Diego Gas and Electric (SDG&E) and its contractors were in compliance with 

the Final Environmental Impact Report (Final EIR) for the SOCRE Project, as adopted by the California Public 

Utilities Commission (CPUC) on December 15, 2016. 

 

The CPUC has issued the following Notices to Proceed (NTPs) for the SOCRE Project to SDG&E:  

 

• NTP-1 (October 13, 2017): Geotechnical investigation and hazardous materials abatement at the future 

San Juan Capistrano Substation. 

• NTP-2 (December 18, 2017): Conduct site preparation activities and construction staging at the future 

San Juan Capistrano Substation. 

• NTP-2 Addendum 1 (March 23, 2018): Modified alignment of the interior fence separating the upper and 

lower yards, removal of three de-energized 138-kilovolt (kV) rack structures, and associated hazardous 

materials abatement activities. 

• NTP-3 (April 27, 2018): Rebuild and upgrade of the San Juan Capistrano Substation. 

• NTP-4 (October 29, 2018): Transmission and Distribution Line Work. 

 

The Ecology and Environment, Inc. (E & E) compliance monitoring team completed onsite compliance checks 

during this reporting period to verify compliance of ongoing site preparation and construction activities. The 

CPUC/E & E compliance monitoring team visited the San Juan Capistrano Substation site on June 7, 13, 20, and 

27, 2019. E & E site inspection reports that summarize observed construction activities and compliance events, as 

applicable, and verify mitigation measures (MMs) and applicant proposed measures (APMs) were completed for 

the site visits. These reports are attached below (Attachment 1). 

 

Project activities in June 2019 were covered under NTP-1, NTP-2, NTP-2 Addendum 1, NTP-3, NTP-4, Minor 

Project Refinement (MPR) -1, MPR-1 Addendum 1, and MPR-3. Construction activities during June 2019 took 

place within and adjacent to the San Juan Capistrano Substation site and included: continuation of site preparation 

activities; conducting inspections and surveys; backfilling, grading and recompaction at the 138-kV gas-insulated 

substation (GIS) pad; pouring concrete for the 138-kV GIS retaining wall footing; sub-drain installation at the 

138-kV GIS retaining wall; application of masonry screen wall anti-graffiti coating; pouring concrete encasement 

for 138-kV GIS underground conduit; backfill and repaving at the south storm drain on Camino Capistrano; north 

storm drain construction on Camino Capistrano; backfill at the south modular wetland system; and excavating and 

setting the north modular wetland system. In addition, SDG&E conducted routine inspection and maintenance 
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activities between June 1 and 30, 2019. Inspection activities included weekly inspections of the San Juan 

Capistrano Substation boundary for cleanliness as well as weekly Stormwater Pollution Prevention Plan (SWPPP) 

inspections to ensure there were no best management practice (BMP) deficiencies or potential non-compliance 

incidents. No deficiencies in SWPPP BMPs were observed or documented during June 2019. 
 

Project compliance during the June 2019 monitoring period was achieved through regular communication with 

and reporting by SDG&E. Communication between the CPUC/E & E compliance team and SDG&E has been 

regular and effective. SDG&E’s monthly environmental compliance report for June 2019 provides a compliance 

summary and includes a description of construction activities, a look-ahead construction schedule, a monthly 

biological monitoring report, a summary of compliance with project commitments (MMs/APMs), a summary of 

non-compliance incidents and public complaints (as applicable), a record of SOCRE Project personnel that 

received safety and environmental awareness training during the reporting month, and a list of upcoming or 

pending minor project refinements and outstanding agency deliverables.  

 

Overall, the SOCRE Project has maintained compliance with the Mitigation Monitoring, Compliance, and 

Reporting Program (MMCRP) based on adherence to applicable MMs and APMs and satisfaction of pre-

construction requirements and conditions of approval for NTP-1, NTP-2, NTP-2 Addendum 1, NTP-3, NTP-4, 

MPR-1, MPR-1 Addendum 1, and MPR-3. 

 

Compliance Incidents 
There were no compliance incidents during June 2019. 

 

Public Concerns  
No public complaints were received during June 2019. 

 

Minor Approvals 
There was one minor approval in June 2019. MPR-3 was approved on June 25, 2019. This minor approval is for 

the use of additional temporary work areas extending from the north and south borders of the temporary work 

area in the City of San Juan Capistrano’s Long Park (and public right-of-way), previously approved under NTP-4. 

SDG&E requested the additional work areas to facilitate the underground distribution line (e.g., jack and bore) 

and overhead transmission line work. 
 

Sincerely, 

 
Joseph Donaldson 

CPUC Compliance Manager, Ecology and Environment, Inc. 

 

cc: Richard Quasarano, Environmental Project Manager, SDG&E 
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ATTACHMENT 1 
 

 

CPUC Site Inspection Reports 
 

June 7, 13, 20, and 27, 2019 
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South Orange County Reliability Enhancement Project 
CPUC Site Inspection Form 

 

Project: South Orange County Reliability 
Enhancement (SOCRE) Project  

Date: June 7, 2019 

Project Proponent: San Diego Gas & Electric (SDG&E) Report #: VS036 

Lead Agency: California Public Utilities 
Commission (CPUC) 

Monitor(s): CPUC/Ecology and Environment (E & E) 
Compliance Monitor 

CPUC PM: Andrew Barnsdale, Energy Division AM/PM Weather: Overcast, cool, and calm 

CPUC CM (E & E): Joe Donaldson Start/End time: 0645 to 0845 

Project NTP(s): Notice to Proceed (NTP) -1, NTP-2, NTP-2 Addendum 1, NTP-3, and NTP-4; Minor Project Refinement 
(MPR) -1, MPR-1 Addendum 1, and MPR-3. 

 
SITE INSPECTION CHECKLIST (Based on monitor’s observations during site visit; responses do not imply that monitor 

observed all staff, crews, and parts of the project during this inspection) 

Safety and Environmental Awareness Program (SEAP) Yes No N/A 

Is the SEAP training in place and does it appear to have been completed by all new hires 
(construction and monitors)? 

X   

Erosion and Dust Control (Air and Water Quality) Yes No N/A 

Have temporary erosion and sediment control measures (BMPs) been installed? X   

Are erosion and sediment control measures (BMPs) properly installed (without apparent 
deficiencies) and functioning as intended during rain events? 

X   

Are measures in place to avoid/minimize mud tracking onto public roadways, in accordance with the 
project’s SWPPP? 

X   

Is dust control being implemented (i.e., access roads watered, haul trucks covered, dirt piles are 
tarped, streets cleaned on a regular basis)? 

X   

Are work areas being effectively watered prior to excavation or grading? X   

  Are measures are in place to stabilize soils and effectively suppress fugitive dust? X   

Equipment Yes No N/A 

  Are observed vehicles maintaining a speed limit of 15 mph on unpaved roads? X   

  Are observed vehicles/equipment arriving onsite clean of sediment or plant debris? X   

Are observed vehicles/equipment turned off when not in use?  X   

Work Areas Yes No N/A 

Is exclusionary fencing or flagging in place to protect sensitive biological or cultural resources?   X 

Are observed vehicles, equipment, and construction personnel staying within approved work areas 
and on approved roads? 

X   

Are excavations and trenches covered at the end of the day?  X   

Are wildlife escape ramps installed at 100-foot intervals with ramps not exceeding 2:1 slopes? X   
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Biology Yes No N/A 

Have preconstruction surveys been completed for biological (coastal California gnatcatcher, least 
Bell’s vireo, southwestern will flycatcher, rare plants) resources, as appropriate? 

X   

Are biological monitors present onsite? X   

Are appropriate measures in place to protect sensitive habitat and/or drainages (i.e., flagging, 
signage, exclusion fencing, biological monitor, appropriate buffer distance enacted)? 

  X 

Have wildlife been relocated from work areas? If yes, describe below.  X  

Have impacts occurred to adjacent habitat (sensitive or non-sensitive)? If yes, describe below.  X  

Were any threatened or endangered species observed? If yes, describe below.  X  

If there are wetlands or water bodies near construction activities, are adequate measures in place 
to avoid impacts on these features? 

  X 

Have there been any work stoppages for biological resources? If yes, describe below.  X  

Cultural and Paleontological Resources Yes No N/A 

Are identified cultural/paleo resources that will not be relocated/salvaged clearly marked for 
exclusion? 

  X 

Are archaeological and paleontological monitors onsite if needed? X   

Are appropriate buffers maintained around sensitive resources (e.g. cultural sites)?   X 

Have there been any work stoppages for cultural/paleo resources? If yes, describe below.  X  

Hazardous Materials Yes No N/A 

Are hazardous materials that are stored or used on site properly managed?  X   

Are procedures in place to prevent spills and accidental releases? X   

Are required fire prevention and control measures in place? X   

Are contaminated soils properly managed for onsite storage or offsite disposal? X   

Work Hours and Noise Yes No N/A 

Are required night lighting reduction measures in place?   X 

Is construction occurring within approved hours? X   

Are required noise control measures in place? X   
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AREAS MONITORED (i.e., structure numbers, yards, or substations) 
 
San Juan Capistrano Substation. 
 

DESCRIPTION OF OBSERVED ACTIVITIES (i.e., mitigation measures of particular focus or concern, construction activity, any 
discussions with first-party monitors or construction crews) 
 
I arrived onsite at 0645 and attended the morning tailboard meeting. I spoke briefly about my role on the project. 
 
Construction crews continued their work on the retaining wall for the new 138-kilovolt (kV) gas-insulated substation (GIS) 
building. On the day of my site visit, the crews were finishing the concrete pour for the retaining wall (Photo 3). The SDG&E 
Lead Environmental Inspector was onsite and said that crews estimated the retaining wall would require 120 cubic yards of 
concrete, or between 12 to 15 truckloads. The pumper truck arrived while I was onsite and began setting up for the job (Photo 
9). The concrete pour began at around 0815 and was estimated to be complete by 1400. After the pour is complete, 
construction crews will focus on cleanup work. 
 
Part of the modular wetland system has been installed near the southern entrance to the San Juan Capistrano Substation site 
(Photo 1). Conduit work was being conducted within the 138-kV GIS building pad (Photo 2). 
 
I spoke with SDG&E Lead Environmental Inspector about trash I had noted within the construction area. The SDG&E Lead 
Environmental Inspector said that the construction crews would complete a site-wide cleanup before the weekend. I also noted 
a small concrete washout area by the water tower (Photo 4) that needed cleanup. Later in the day, the SDG&E Lead 
Environmental Inspector sent a photo and description of the washout cleanup that had been conducted by the crews. 
 
Two conduit trenches near the northern edge of the site remained partially open (Photo 5). The conduit pipes were capped, but 
neither trench had an exit ramp (Photo 6). I pointed this out to the SDG&E Lead Environmental Inspector and we discussed 
whether to install escape ramps or cover the trench openings. Later in the day, the SDG&E Lead Environmental Inspector sent 
a photo showing the two trenches covered with metal plates and sheets of plywood (Photo 7). 
 
In the staging area near the east end of the San Juan Capistrano Substation site, I noted plastic bottles on the ground (Photo 
8). I spoke with the SDG&E Lead Environmental Inspector about cleaning up this area.  
 
House sparrows appeared to be nesting in the existing substation next to the staging area. Nesting by this bird species is not 
an issue for the construction effort. 
 
Work within Camino Capistrano continued on the day of my site visit. Traffic control crews were setting up in the roadway 
(Photo 10). The crew planned to saw-cut the asphalt and concrete for the northern piping. The southern piping has been 
installed and the road has been repaved (Photo 11). 
 
The SDG&E Lead Environmental Inspector said that SDG&E will be holding a public outreach program in regard to the SOCRE 
project on Saturday, June 8, 2019. 
 

MITIGATION MEASURES VERIFIED (Refer to MMCRP, e.g., MM BIO-5. Report only on MMs pertinent to your observations 
today) 
 
All project personnel have been through the environmental training and have hardhat stickers (MM HAZ-3, MM CUL-1). See 
the mitigation measures (MMs) listed in the observed activities. 
 

RECOMMENDED FOLLOW-UP (i.e., items to check on next visit, minor issues to resolve) 
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COMPLIANCE SUGGESTIONS OR ADDITIONAL OBSERVATIONS (i.e., suggestions to improve compliance on-site, 
environmental observations of note) 
 
 

COMPLIANCE SUMMARY 
Check all applicable boxes below to indicate new conditions or issues that have occurred since your last visit. Note this information 
on the monitoring datasheet and document with photographs.  
 

 New biological or cultural discovery requiring compliance with mitigation measures, permit conditions, etc.  
 

  Potential compliance incident(s) observed. Document incident(s) and potential for environmental resources to be 
impacted.  

 
 New non-compliance issues reported by SDG&E monitors since your last visit. Describe issues and resolution under 

“compliance suggestions or additional observations” (above) and include SDG&E report identification number. 
 

 

PREVIOUS NON-COMPLIANCE ITEMS REQUIRING FOLLOW-UP OR RESOLVED TODAY: 
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REPRESENTATIVE SITE PHOTOGRAPHS 

Date Location Photo Description 

6/7/19 San Juan 
Capistrano 
Substation 

 

Photo 1 – 
Installation of a 
portion of the 
modular wetland 
system. Photo 
facing west. 

6/7/19 San Juan 
Capistrano 
Substation 

 

Photo 2 – 
Conduit work 
within the 138-kV 
GIS building pad. 
Photo facing 
south. 

6/7/19 San Juan 
Capistrano 
Substation 

 

Photo 3 – 
Western portion 
of the 138-kV 
GIS building 
retaining wall. 
Photo facing 
north.  
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REPRESENTATIVE SITE PHOTOGRAPHS 

Date Location Photo Description 

6/7/19 San Juan 
Capistrano 
Substation  

 

Photo 4 –
Concrete 
washout area 
near the water 
tower. Photo 
facing southwest. 

6/7/19 San Juan 
Capistrano 
Substation 

 

Photo 5 – Two 
open conduit 
trenches. Photo 
facing west. 
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REPRESENTATIVE SITE PHOTOGRAPHS 

Date Location Photo Description 

6/7/19 San Juan 
Capistrano 
Substation 

 

Photo 6 – Open 
conduit trench 
with no escape 
ramp. 

6/7/19 San Juan 
Capistrano 
Substation 

 

Photo 7 – Photo 
taken by the 
SDG&E Lead 
Environmental 
Inspector later in 
the day showing 
the covered 
conduit trenches. 
Photo facing 
east. 
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REPRESENTATIVE SITE PHOTOGRAPHS 

Date Location Photo Description 

6/7/19 San Juan 
Capistrano 
Substation 

 

Photo 8 – Plastic 
containers of 
brick sealant that 
need to be 
cleaned up. 

6/7/19 San Juan 
Capistrano 
Substation 

 

Photo 9 – 
Pumping unit in 
place for pouring 
concrete for the 
retaining wall. 
Photo facing 
west. 

6/7/19 San Juan 
Capistrano 
Substation 

 

Photo 10 – 
Traffic control 
procedures in 
place on Camino 
Capistrano for 
cutting the 
pavement for the 
northern 
crossing. 
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REPRESENTATIVE SITE PHOTOGRAPHS 

Date Location Photo Description 

6/7/19 San Juan 
Capistrano 
Substation 

 

Photo 11 – Pipes 
crossing Camino 
Capistrano have 
been installed at 
the southern 
crossing location. 

 

Completed by: CPUC/E&E Compliance Monitor 

Date: 6/12/19 

 

Reviewed by: Manager 

Date: 06/12/19 

 
  



13 

 

South Orange County Reliability Enhancement Project 
CPUC Site Inspection Form 

 

Project: South Orange County Reliability 
Enhancement (SOCRE) Project  

Date: June 13, 2019 

Project Proponent: San Diego Gas & Electric (SDG&E) Report #: VS037 

Lead Agency: California Public Utilities 
Commission (CPUC) 

Monitor(s): CPUC/Ecology and Environment (E & E) 
Compliance Monitor 

CPUC PM: Andrew Barnsdale, Energy Division AM/PM Weather: Overcast, cool, and calm 

CPUC CM (E & E): Joe Donaldson Start/End time: 1200 to 1330  

Project NTP(s): Notice to Proceed (NTP) -1, NTP-2, NTP-2 Addendum 1, NTP-3, and NTP-4; Minor Project Refinement 
(MPR) -1, MPR-1 Addendum 1, and MPR-3. 

 
SITE INSPECTION CHECKLIST (Based on monitor’s observations during site visit; responses do not imply that monitor 

observed all staff, crews, and parts of the project during this inspection) 

Safety and Environmental Awareness Program (SEAP) Yes No N/A 

Is the SEAP training in place and does it appear to have been completed by all new hires 
(construction and monitors)? 

X   

Erosion and Dust Control (Air and Water Quality) Yes No N/A 

Have temporary erosion and sediment control measures (BMPs) been installed? X   

Are erosion and sediment control measures (BMPs) properly installed (without apparent 
deficiencies) and functioning as intended during rain events? 

X   

Are measures in place to avoid/minimize mud tracking onto public roadways, in accordance with the 
project’s SWPPP? 

X   

Is dust control being implemented (i.e., access roads watered, haul trucks covered, dirt piles are 
tarped, streets cleaned on a regular basis)? 

X   

Are work areas being effectively watered prior to excavation or grading? X   

  Are measures are in place to stabilize soils and effectively suppress fugitive dust? X   

Equipment Yes No N/A 

  Are observed vehicles maintaining a speed limit of 15 mph on unpaved roads? X   

  Are observed vehicles/equipment arriving onsite clean of sediment or plant debris? X   

Are observed vehicles/equipment turned off when not in use?  X   

Work Areas Yes No N/A 

Is exclusionary fencing or flagging in place to protect sensitive biological or cultural resources?   X 

Are observed vehicles, equipment, and construction personnel staying within approved work areas 
and on approved roads? 

X   

Are excavations and trenches covered at the end of the day?  X   

Are wildlife escape ramps installed at 100-foot intervals with ramps not exceeding 2:1 slopes? X   
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Biology Yes No N/A 

Have preconstruction surveys been completed for biological (coastal California gnatcatcher, least 
Bell’s vireo, southwestern will flycatcher, rare plants) resources, as appropriate? 

X   

Are biological monitors present onsite? X   

Are appropriate measures in place to protect sensitive habitat and/or drainages (i.e., flagging, 
signage, exclusion fencing, biological monitor, appropriate buffer distance enacted)? 

  X 

Have wildlife been relocated from work areas? If yes, describe below.  X  

Have impacts occurred to adjacent habitat (sensitive or non-sensitive)? If yes, describe below.  X  

Were any threatened or endangered species observed? If yes, describe below.  X  

If there are wetlands or water bodies near construction activities, are adequate measures in place 
to avoid impacts on these features? 

  X 

Have there been any work stoppages for biological resources? If yes, describe below.  X  

Cultural and Paleontological Resources Yes No N/A 

Are identified cultural/paleo resources that will not be relocated/salvaged clearly marked for 
exclusion? 

  X 

Are archaeological and paleontological monitors onsite if needed? X   

Are appropriate buffers maintained around sensitive resources (e.g. cultural sites)?   X 

Have there been any work stoppages for cultural/paleo resources? If yes, describe below.  X  

Hazardous Materials Yes No N/A 

Are hazardous materials that are stored or used on site properly managed?  X   

Are procedures in place to prevent spills and accidental releases? X   

Are required fire prevention and control measures in place? X   

Are contaminated soils properly managed for onsite storage or offsite disposal? X   

Work Hours and Noise Yes No N/A 

Are required night lighting reduction measures in place?   X 

Is construction occurring within approved hours? X   

Are required noise control measures in place? X   
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AREAS MONITORED (i.e., structure numbers, yards, or substations) 
 
San Juan Capistrano Substation. 
 

DESCRIPTION OF OBSERVED ACTIVITIES (i.e., mitigation measures of particular focus or concern, construction activity, any 
discussions with first-party monitors or construction crews) 
 
I arrived onsite at 1200. I signed in and met with the SDG&E Lead Environmental Inspector.  
 
Excavation work was being conducted within Camino Capistrano at the northern crossing (Photo 2). Asphalt and trench spoils 
were stockpiled within the San Juan Capistrano Substation site just west of the former utility structure (Photo 1). The trench 
was approximately 10 feet deep (Photo 5); the SDG&E Lead Environmental Inspector had an archeological resources monitor 
and a cultural resources monitor onsite. The trenching work was almost complete on the day of my site visit, and the 
archeological monitor stated that no cultural material had been observed. According to the SDG&E Lead Environmental 
Inspector, the crew planned to finish the trenching into the San Juan Capistrano Substation site and then excavate the smaller 
modular wetland system before installing the pipe. The archaeological and cultural resource monitors would be onsite for the 
remainder of this earthwork. 
 
The retaining wall had been poured with concrete, and crews were stripping off the foundation forms (Photos 3 & 4). 
 
I looked at the covered conduit trenches and they were sufficiently sealed (Photo 6). Construction crews were working on 
sealing the retaining wall and were installing the water piping (Photo 7).  
 
Conduit work continued, with concrete forms being installed. Some areas within the 138-kilovolt (kV) gas-insulated substation 
(GIS) building pad (Photo 8) had been poured during my previous site visit.  
 
Concrete washout bins (Photo 9) and trash bins were covered. A water truck was onsite because the weather has been dry 
and warm, and dust suppression was needed (Photo 9). 
 
The SDG&E Lead Environmental Inspector said that the SDG&E public outreach program (held the prior weekend) went well. 
 

MITIGATION MEASURES VERIFIED (Refer to MMCRP, e.g., MM BIO-5. Report only on MMs pertinent to your observations 
today) 
 
All project personnel have been through the environmental training and have hardhat stickers (MM HAZ-3, MM CUL-1). See 
the mitigation measures (MMs) listed in the observed activities. 
 

RECOMMENDED FOLLOW-UP (i.e., items to check on next visit, minor issues to resolve) 
 
 

COMPLIANCE SUGGESTIONS OR ADDITIONAL OBSERVATIONS (i.e., suggestions to improve compliance on-site, 
environmental observations of note) 
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COMPLIANCE SUMMARY 
Check all applicable boxes below to indicate new conditions or issues that have occurred since your last visit. Note this information 
on the monitoring datasheet and document with photographs.  
 

 New biological or cultural discovery requiring compliance with mitigation measures, permit conditions, etc.  
 

  Potential compliance incident(s) observed. Document incident(s) and potential for environmental resources to be 
impacted.  

 
 New non-compliance issues reported by SDG&E monitors since your last visit. Describe issues and resolution under 

“compliance suggestions or additional observations” (above) and include SDG&E report identification number. 
 

 

PREVIOUS NON-COMPLIANCE ITEMS REQUIRING FOLLOW-UP OR RESOLVED TODAY: 
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REPRESENTATIVE SITE PHOTOGRAPHS 

Date Location Photo Description 

6/13/19 San Juan 
Capistrano 
Substation 

 

Photo 1 – 
Stockpiled 
material from the 
road crossing 
work. Photo 
facing south. 

6/13/19 San Juan 
Capistrano 
Substation 

 

Photo 2 – 
Trenching across 
Camino 
Capistrano. 
Photo facing 
north. 

6/13/19 San Juan 
Capistrano 
Substation  

 

Photo 3 –
Retaining wall. 
Photo facing 
southeast. 
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REPRESENTATIVE SITE PHOTOGRAPHS 

Date Location Photo Description 

6/13/19 San Juan 
Capistrano 
Substation 

 

Photo 4 – 
Stripping forms 
off of the 
retaining wall. 
Photo facing 
west. 

6/13/19 San Juan 
Capistrano 
Substation 

 

Photo 5 – Pipe 
trench across 
Camino 
Capistrano. 
Photo facing 
west.  



19 

REPRESENTATIVE SITE PHOTOGRAPHS 

Date Location Photo Description 

6/13/19 San Juan 
Capistrano 
Substation 

 

Photo 6 – 
Covered conduit 
trench. Photo 
facing west. 

6/13/19 San Juan 
Capistrano 
Substation 

 

Photo 7 – 
Moisture sealant 
work on the wall; 
conduit work. 
Photo facing 
north. 
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REPRESENTATIVE SITE PHOTOGRAPHS 

Date Location Photo Description 

6/13/19 San Juan 
Capistrano 
Substation 

 

Photo 8 – Newly 
poured concrete. 
Photo facing 
southeast. 

6/13/19 San Juan 
Capistrano 
Substation 

 

Photo 9 – Water 
truck; concrete 
washout bins. 
Photo facing 
south. 

 

Completed by: CPUC/E&E Compliance Monitor 

Date: 6/15/19 

 

Reviewed by: Manager 

Date: 6/15/19 
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South Orange County Reliability Enhancement Project 
CPUC Site Inspection Form 

 

Project: South Orange County Reliability 
Enhancement (SOCRE) Project  

Date: June 20, 2019 

Project Proponent: San Diego Gas & Electric (SDG&E) Report #: VS038 

Lead Agency: California Public Utilities 
Commission (CPUC) 

Monitor(s): CPUC/Ecology and Environment (E & E) 
Compliance Monitor 

CPUC PM: Andrew Barnsdale, Energy Division AM/PM Weather: Overcast and cool with a slight breeze  

CPUC CM (E & E): Joe Donaldson Start/End time: 0645 to 0830 

Project NTP(s): Notice to Proceed (NTP) -1, NTP-2, NTP-2 Addendum 1, NTP-3, and NTP-4; Minor Project Refinement 
(MPR) -1, MPR-1 Addendum 1, and MPR-3. 

 
SITE INSPECTION CHECKLIST (Based on monitor’s observations during site visit; responses do not imply that monitor 

observed all staff, crews, and parts of the project during this inspection) 

Safety and Environmental Awareness Program (SEAP) Yes No N/A 

Is the SEAP training in place and does it appear to have been completed by all new hires 
(construction and monitors)? 

X   

Erosion and Dust Control (Air and Water Quality) Yes No N/A 

Have temporary erosion and sediment control measures (BMPs) been installed? X   

Are erosion and sediment control measures (BMPs) properly installed (without apparent 
deficiencies) and functioning as intended during rain events? 

X   

Are measures in place to avoid/minimize mud tracking onto public roadways, in accordance with the 
project’s SWPPP? 

X   

Is dust control being implemented (i.e., access roads watered, haul trucks covered, dirt piles are 
tarped, streets cleaned on a regular basis)? 

X   

Are work areas being effectively watered prior to excavation or grading? X   

  Are measures are in place to stabilize soils and effectively suppress fugitive dust? X   

Equipment Yes No N/A 

  Are observed vehicles maintaining a speed limit of 15 mph on unpaved roads? X   

  Are observed vehicles/equipment arriving onsite clean of sediment or plant debris? X   

Are observed vehicles/equipment turned off when not in use?  X   

Work Areas Yes No N/A 

Is exclusionary fencing or flagging in place to protect sensitive biological or cultural resources?   X 

Are observed vehicles, equipment, and construction personnel staying within approved work areas 
and on approved roads? 

X   

Are excavations and trenches covered at the end of the day?  X   

Are wildlife escape ramps installed at 100-foot intervals with ramps not exceeding 2:1 slopes? X   
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Biology Yes No N/A 

Have preconstruction surveys been completed for biological (coastal California gnatcatcher, least 
Bell’s vireo, southwestern will flycatcher, rare plants) resources, as appropriate? 

X   

Are biological monitors present onsite? X   

Are appropriate measures in place to protect sensitive habitat and/or drainages (i.e., flagging, 
signage, exclusion fencing, biological monitor, appropriate buffer distance enacted)? 

  X 

Have wildlife been relocated from work areas? If yes, describe below.  X  

Have impacts occurred to adjacent habitat (sensitive or non-sensitive)? If yes, describe below.  X  

Were any threatened or endangered species observed? If yes, describe below.  X  

If there are wetlands or water bodies near construction activities, are adequate measures in place 
to avoid impacts on these features? 

  X 

Have there been any work stoppages for biological resources? If yes, describe below.  X  

Cultural and Paleontological Resources Yes No N/A 

Are identified cultural/paleo resources that will not be relocated/salvaged clearly marked for 
exclusion? 

  X 

Are archaeological and paleontological monitors onsite if needed? X   

Are appropriate buffers maintained around sensitive resources (e.g. cultural sites)?   X 

Have there been any work stoppages for cultural/paleo resources? If yes, describe below.  X  

Hazardous Materials Yes No N/A 

Are hazardous materials that are stored or used on site properly managed?  X   

Are procedures in place to prevent spills and accidental releases? X   

Are required fire prevention and control measures in place? X   

Are contaminated soils properly managed for onsite storage or offsite disposal? X   

Work Hours and Noise Yes No N/A 

Are required night lighting reduction measures in place?   X 

Is construction occurring within approved hours? X   

Are required noise control measures in place? X   
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AREAS MONITORED (i.e., structure numbers, yards, or substations) 
 
San Juan Capistrano Substation. 
 

DESCRIPTION OF OBSERVED ACTIVITIES (i.e., mitigation measures of particular focus or concern, construction activity, any 
discussions with first-party monitors or construction crews) 
 
I arrived onsite at 0650 and attended the morning tailboard meeting. The SDG&E Lead Environmental Inspector mentioned 
that dust control efforts will increase, especially later in the day. The construction foreman said they were planning a 100-cubic-
yard concrete pour for the next day within the San Juan Capistrano Substation site. 
 
After the tailboard meeting, I inspected the parked equipment and noted that the drip pans were cracked and needed to be 
replaced. In addition, their placement under the equipment was not effective (Photo 1). The construction superintendent was 
nearby and we briefly discussed this issue. I also pointed it out to the equipment operators. Later in the morning, I met with the 
SDG&E Lead Environmental Inspector about this issue.  
 
Backfilling work had begun behind the new retaining wall (Photo 2). Later in the morning, an excavator began trenching 
through the newly backfilled area (Photo 3). 
 
Conduit work was being conducted within the 138-kilovolt (kV) gas-insulated substation (GIS) building pad (Photo 4), along 
with ongoing installation of the moisture barrier on the retaining wall (Photo 5). 
 
Some equipment was now being brought onsite and being staged (Photo 6). 
 
Some grading was being conducted on the slope southwest of the construction trailer pad. The excess soil was being used for 
backfilling operations (Photo 7). 
 
Excavation work has been completed for the smaller, northern, modular wetland system (Photo 8) and the associated road 
crossing, which had been covered with steel plates (Photo 9). The modular wetland system was installed. A crew was 
removing the shoring around the modular wetland system. Pipe installation and backfilling will be conducted next. 
 
Spoil from the road trench and wetland excavation was stockpiled in the area between the utility building and Camino 
Capistrano (Photo 10). I spoke with the SDG&E Lead Environmental Inspector about watering these piles or covering them for 
dust control since it may be several days before this material will be utilized. The SDG&E Lead Environmental Inspector had 
the crew tamp down the piles and spray them with water (Photo 11). 
 

MITIGATION MEASURES VERIFIED (Refer to MMCRP, e.g., MM BIO-5. Report only on MMs pertinent to your observations 
today) 
 
All project personnel have been through the environmental training and have hardhat stickers (MM HAZ-3, MM CUL-1). See 
the mitigation measures (MMs) listed in the observed activities. 
 

RECOMMENDED FOLLOW-UP (i.e., items to check on next visit, minor issues to resolve) 
 
Check on drip pan installation. 
 

COMPLIANCE SUGGESTIONS OR ADDITIONAL OBSERVATIONS (i.e., suggestions to improve compliance on-site, 
environmental observations of note) 
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COMPLIANCE SUMMARY 
Check all applicable boxes below to indicate new conditions or issues that have occurred since your last visit. Note this information 
on the monitoring datasheet and document with photographs.  
 

 New biological or cultural discovery requiring compliance with mitigation measures, permit conditions, etc.  
 

  Potential compliance incident(s) observed. Document incident(s) and potential for environmental resources to be 
impacted.  

 
 New non-compliance issues reported by SDG&E monitors since your last visit. Describe issues and resolution under 

“compliance suggestions or additional observations” (above) and include SDG&E report identification number. 
 

 

PREVIOUS NON-COMPLIANCE ITEMS REQUIRING FOLLOW-UP OR RESOLVED TODAY: 
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REPRESENTATIVE SITE PHOTOGRAPHS 

Date Location Photo Description 

6/20/19 San Juan 
Capistrano 
Substation 

 

Photo 1 – 
Cracked/broken 
drip pan under 
equipment.  

6/20/19 San Juan 
Capistrano 
Substation 

 

Photo 2 – 
Backfilling 
behind the 
retaining wall. 
Photo facing 
west. 

6/20/19 San Juan 
Capistrano 
Substation 

 

Photo 3 – 
Trenching work 
being conducted 
within the newly 
backfilled 
building site. 
Photo facing 
west.  
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REPRESENTATIVE SITE PHOTOGRAPHS 

Date Location Photo Description 

6/20/19 San Juan 
Capistrano 
Substation  

 

Photo 4 – 
Conduit work 
continues at the 
GIS building pad. 
Photo facing 
south.  

6/20/19 San Juan 
Capistrano 
Substation 

 

Photo 5 – 
Moisture 
protection work 
continues on the 
retaining wall. 
Photo facing 
northwest. 

6/20/19 San Juan 
Capistrano 
Substation 

 

Photo 6 – 
Equipment 
staged onsite. 
Photo facing 
north. 
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REPRESENTATIVE SITE PHOTOGRAPHS 

Date Location Photo Description 

6/20/19 San Juan 
Capistrano 
Substation 

 

Photo 7 – 
Excess soil being 
used for backfill. 
Photo facing 
west. 

6/20/19 San Juan 
Capistrano 
Substation 

 

Photo 8 – 
Northern 
modular wetland 
system has been 
installed. Photo 
facing west. 

6/20/19 San Juan 
Capistrano 
Substation 

 

Photo 9 – 
Camino 
Capistrano has 
been trenched 
and covered with 
steel plates. 
Photo facing 
west. 
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REPRESENTATIVE SITE PHOTOGRAPHS 

Date Location Photo Description 

6/20/19 San Juan 
Capistrano 
Substation 

 

Photo 10 – Spoil 
material from the 
excavation of 
Camino 
Capistrano and 
the modular 
wetland system. 
Photo facing 
south. 

6/20/19 San Juan 
Capistrano 
Substation 

 

Photo 11 – This 
photo was 
provided by the 
SDG&E Lead 
Environmental 
Inspector 
showing the 
actions taken to 
minimize dust 
from the spoil 
piles. Photo 
facing north. 

 

Completed by: CPUC/E&E Compliance Monitor 

Date: 6/24/19 

 

Reviewed by: Manager 

Date: 6/25/19 
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South Orange County Reliability Enhancement Project 
CPUC Site Inspection Form 

 

Project: South Orange County Reliability 
Enhancement (SOCRE) Project  

Date: June 27, 2019 

Project Proponent: San Diego Gas & Electric (SDG&E) Report #: VS039 

Lead Agency: California Public Utilities 
Commission (CPUC) 

Monitor(s): CPUC/Ecology and Environment (E&E) 
Compliance Monitor 

CPUC PM: Andrew Barnsdale, Energy Division AM/PM Weather: Overcast, cool, and calm  

CPUC CM (E & E): Joe Donaldson Start/End time: 0800 to 0930 

Project NTP(s): Notice to Proceed (NTP) -1, NTP-2, NTP-2 Addendum 1, NTP-3, and NTP-4; Minor Project Refinement 
(MPR) -1, MPR-2 Addendum 1, and MPR-3. 

 
SITE INSPECTION CHECKLIST (Based on monitor’s observations during site visit; responses do not imply that monitor 

observed all staff, crews, and parts of the project during this inspection) 

Safety and Environmental Awareness Program (SEAP) Yes No N/A 

Is the SEAP training in place and does it appear to have been completed by all new hires 
(construction and monitors)? 

X   

Erosion and Dust Control (Air and Water Quality) Yes No N/A 

Have temporary erosion and sediment control measures (BMPs) been installed? X   

Are erosion and sediment control measures (BMPs) properly installed (without apparent 
deficiencies) and functioning as intended during rain events? 

X   

Are measures in place to avoid/minimize mud tracking onto public roadways, in accordance with the 
project’s SWPPP? 

X   

Is dust control being implemented (i.e., access roads watered, haul trucks covered, dirt piles are 
tarped, streets cleaned on a regular basis)? 

X   

Are work areas being effectively watered prior to excavation or grading? X   

  Are measures are in place to stabilize soils and effectively suppress fugitive dust? X   

Equipment Yes No N/A 

  Are observed vehicles maintaining a speed limit of 15 mph on unpaved roads? X   

  Are observed vehicles/equipment arriving onsite clean of sediment or plant debris? X   

Are observed vehicles/equipment turned off when not in use?  X   

Work Areas Yes No N/A 

Is exclusionary fencing or flagging in place to protect sensitive biological or cultural resources?   X 

Are observed vehicles, equipment, and construction personnel staying within approved work areas 
and on approved roads? 

X   

Are excavations and trenches covered at the end of the day?  X   

Are wildlife escape ramps installed at 100-foot intervals with ramps not exceeding 2:1 slopes? X   
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Biology Yes No N/A 

Have preconstruction surveys been completed for biological (coastal California gnatcatcher, least 
Bell’s vireo, southwestern will flycatcher, rare plants) resources, as appropriate? 

X   

Are biological monitors present onsite? X   

Are appropriate measures in place to protect sensitive habitat and/or drainages (i.e., flagging, 
signage, exclusion fencing, biological monitor, appropriate buffer distance enacted)? 

  X 

Have wildlife been relocated from work areas? If yes, describe below.  X  

Have impacts occurred to adjacent habitat (sensitive or non-sensitive)? If yes, describe below.  X  

Were any threatened or endangered species observed? If yes, describe below.  X  

If there are wetlands or water bodies near construction activities, are adequate measures in place 
to avoid impacts on these features? 

  X 

Have there been any work stoppages for biological resources? If yes, describe below.  X  

Cultural and Paleontological Resources Yes No N/A 

Are identified cultural/paleo resources that will not be relocated/salvaged clearly marked for 
exclusion? 

  X 

Are archaeological and paleontological monitors onsite if needed? X   

Are appropriate buffers maintained around sensitive resources (e.g. cultural sites)?   X 

Have there been any work stoppages for cultural/paleo resources? If yes, describe below.  X  

Hazardous Materials Yes No N/A 

Are hazardous materials that are stored or used on site properly managed?  X   

Are procedures in place to prevent spills and accidental releases? X   

Are required fire prevention and control measures in place? X   

Are contaminated soils properly managed for onsite storage or offsite disposal? X   

Work Hours and Noise Yes No N/A 

Are required night lighting reduction measures in place?   X 

Is construction occurring within approved hours? X   

Are required noise control measures in place? X   
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AREAS MONITORED (i.e., structure numbers, yards, or substations) 
 
San Juan Capistrano Substation. 
 

DESCRIPTION OF OBSERVED ACTIVITIES (i.e., mitigation measures of particular focus or concern, construction activity, any 
discussions with first-party monitors or construction crews) 
 
I arrived onsite at 0800. My first stop was at the northern modular wetland system, a portion of which had been backfilled 
(Photo 1). Spoil from this excavation had been stockpiled just west of the former utility structure and was being mixed with 
water for compaction within the trench for construction within Camino Capistrano and around the modular wetland system 
(Photo 2). Later in the morning, crews set up traffic control on Camino Capistrano to install the remaining stormwater pipe and 
begin backfill and compaction work (Photo 9). I did not note any traffic issues along Camino Capistrano. The SDG&E Lead 
Environmental Inspector said construction crews planned to have the roadway backfilled and paved by the end of the week. 
 
A variety of work was being conducted on the 138-kilovolt (kV) gas-insulated substation (GIS) building pad in anticipation of the 
building contractor mobilizing to begin work. A crew with a small bulldozer was working along the southern end of the building 
pad (Photo 3). One trench was still open at the northwest corner of the building pad (Photo 4), and some final moisture barrier 
was being installed on the retaining wall (Photo 5).  
 
Excess soil was still being excavated from an area southwest of the construction trailer pad to be used for backfilling work 
(Photo 6). I asked the SDG&E Lead Environmental Inspector about monitoring needs for this work and he said some of this 
area had been previously excavated and his crew had determined that this was mostly fill material; therefore, no additional 
monitors were needed for this work. 
 
I had noted some trash within the staging area and pointed it out to the SDG&E Lead Environmental Inspector (Photo 7). The 
SDG&E Lead Environmental Inspector sent me a photo later that same day showing the area had been cleaned up. 
 
Photo 8 is an overview of the 138-kV GIS building pad. A water truck was onsite to minimize dust on the access roads. 
 
The SDG&E Lead Environmental Inspector had a meeting with the 138-kV GIS building contractor later that morning. The 
SDG&E SOCRE Project Manager was also onsite for the meeting.  
 

MITIGATION MEASURES VERIFIED (Refer to MMCRP, e.g., MM BIO-5. Report only on MMs pertinent to your observations 
today) 
 
All project personnel have been through the environmental training w/ hardhat stickers (MM HAZ-3, MM CUL-1).  
See the MMs listed in the observed activities. 
 

RECOMMENDED FOLLOW-UP (i.e., items to check on next visit, minor issues to resolve) 
 
 

COMPLIANCE SUGGESTIONS OR ADDITIONAL OBSERVATIONS (i.e., suggestions to improve compliance on-site, 
environmental observations of note) 
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COMPLIANCE SUMMARY 
Check all applicable boxes below to indicate new conditions or issues that have occurred since your last visit. Note this information 
on the monitoring datasheet and document with photographs.  
 

 New biological or cultural discovery requiring compliance with mitigation measures, permit conditions, etc.  
 

  Potential compliance incident(s) observed. Document incident(s) and potential for environmental resources to be 
impacted.  

 
 New non-compliance issues reported by SDG&E monitors since your last visit. Describe issues and resolution under 

“compliance suggestions or additional observations” (above) and include SDG&E report identification number. 
 

 

PREVIOUS NON-COMPLIANCE ITEMS REQUIRING FOLLOW-UP OR RESOLVED TODAY: 
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REPRESENTATIVE SITE PHOTOGRAPHS 

Date Location Photo Description 

6/27/19 San Juan 
Capistrano 
Substation 

 

Photo 1 – 
Modular wetland 
system at the 
northwest corner 
of the San Juan 
Capistrano 
Substation site. 
Photo facing 
west.  

6/27/19 San Juan 
Capistrano 
Substation 

 

Photo 2 – Small 
backhoe mixing 
soil with water in 
preparation for 
backfilling work. 
Photo facing 
south. 
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REPRESENTATIVE SITE PHOTOGRAPHS 

Date Location Photo Description 

6/27/19 San Juan 
Capistrano 
Substation 

 

Photo 3 – Some 
final soil work 
within the 138-kV 
GIS building pad. 
Photo facing 
west.  

6/27/19 San Juan 
Capistrano 
Substation  

 

Photo 4 – An 
open trench 
within the 138-kV 
GIS building pad. 
Photo facing 
northwest.  
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REPRESENTATIVE SITE PHOTOGRAPHS 

Date Location Photo Description 

6/27/19 San Juan 
Capistrano 
Substation 

 

Photo 5 – 
Moisture 
protection work 
continues on the 
retaining wall. 
Photo facing 
south. 

6/27/19 San Juan 
Capistrano 
Substation 

 

Photo 6 – 
Excavation 
activities. Photo 
facing southwest. 

6/27/19 San Juan 
Capistrano 
Substation 

 

Photo 7 – Trash 
in the staging 
area.  
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REPRESENTATIVE SITE PHOTOGRAPHS 

Date Location Photo Description 

6/27/19 San Juan 
Capistrano 
Substation 

 

Photo 8 –
Overview of the 
138-kV GIS 
building pad. 
Photo facing 
south. 

6/27/19 San Juan 
Capistrano 
Substation 

 

Photo 9 – Road 
work within 
Camino 
Capistrano. 
Photo facing 
west. 

 

Completed by: CPUC/E&E Compliance Monitor 

Date: 7/01/19 

 

Reviewed by: Manager 

Date: 07/01/19 

 
 


