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Eden Nguyen Kilburg  
Environmental Project Manager  
San Diego Gas & Electric Company 
8326 Century Park Court 
San Diego, CA 92123 
(T) (858) 637-3716  
(C) (858) 449-1125 

June 11, 2019 

John Forsythe 
Project Manager 
California Public Utilities Commission 
505 Van Ness Avenue 
San Francisco, CA 94102 

Re:  Notice to Proceed (NTP) Request to Construct the Tie Line (TL) 649 Wood-to-Steel 
Replacement Project (Project) 

Dear Mr. Forsythe,  

On January 22, 2019, the California Public Utilities Commission (CPUC) granted San Diego 
Gas & Electric Company (SDG&E) a Permit to Construct the TL 649 Project (Decision 19-01-
011).  The decision conditionally authorizes construction of the Project with the implementation 
of pre-construction mitigation measures (MMs) identified in the Mitigation Monitoring and 
Reporting Program (MMRP).1 

Activity Summary  

SDG&E is formally requesting authorization from the CPUC to begin the construction phase of 
the Project.  Construction of the Project will occur in accordance with the descriptions provided 
in the Final Initial Study/Mitigated Negative Declaration (IS/MND).2  The information provided 
in Sections 1.5 and 1.7 of the Final IS/MND include specific details pertaining to construction 
methods, procedures for removing and installing poles and conductors, and material staging and 
storage. 

Construction of the Project is anticipated to take approximately nine months from initial 
mobilization through construction completion, beginning in July 2019 and ending in April 2020. 

Pre-Construction Mitigation Measures 

A list of all pre-construction measures identified in the MMRP of the Project is provided in 
Attachment A: Pre-Construction Status Report of this NTP request.  All design and pre-
construction phase measures required to be implemented prior to contractor mobilization have 
been fulfilled, with the exception of the following (which will be completed and submitted to the 

1 D.19-01-011, Attachment 1. 
2 TL 649 Wood-to-Steel Replacement Project, Initial Study/Mitigated Negative Declaration, October 2018. 



2 

CPUC where applicable or require CPUC approval prior to the anticipated construction start 
date): 

 MM-BIO-03: CPUC approval of the environmental training and training materials.  This
has been submitted to the CPUC.

 MM-BIO-17: CPUC approval of the Burrowing Owl Monitoring and Management Plan.
The Plan has been submitted to the wildlife agencies.

 MM-NOI-03: CPUC approval of the construction noise complaint tracking procedures.
This has been submitted to the CPUC.

 MM-NOI-05: CPUC approval of the Construction Noise Management Plan.  This has
been submitted to the CPUC.

 MM-NOI-06: CPUC approval of the Vibration Impact Assessment.  This has been
submitted to the CPUC.

To facilitate tracking and implementation, each measure has been organized into tasks so that the 
various elements of each measure can be tracked separately.  Attachment A: Pre-Construction 
Status Report provides the full text of the measures for each component, as well as each 
measure’s corresponding completion status for that component and descriptive details regarding 
the measure’s status.   

We respectfully request authorization of this NTP request by June 21, 2019, in order to begin 
establishing the staging yards and commencing construction activities on July 8, 2019 along TL 
649.  Should you have any questions or need additional information, please do not hesitate to 
contact me at (858) 637-3716. 

Sincerely, 

Eden Nguyen Kilburg 
Environmental Project Manager 
SDG&E 

Attachment A: Pre-Construction Status Report  

cc:  
Lonn Maier, CPUC 
Tom Engels, Horizon Water and Environment 
Rob Fletcher, SDG&E 
Keri Cuppage, SDG&E 
Kirstie Raagas, SDG&E  
Armen Keochekian, Insignia Environmental (Insignia) 
Adam Lievers, Insignia 

           Eden Nguyen Kilburg
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Attachment A: Pre-Construction Status Report

Report Criteria:
TIMING: Design; Design and During; Design and Post; Pre; Pre and During; Pre and Post; Pre, During, and Post
LOCATION: TL649

Thursday, June 06, 2019

5:55:43 PM

‐Complete

‐Pending OR To Be Implemented Immediately Prior to Construction ‐Not Applicable
‐To Be Implemented During Construction

‐To Be Implemented Following Construction

Location: TL649

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

MM‐
BIO‐01

01 Focused Surveys for 
Special‐Status Plants

The results of the 2018 floristic surveys shall be submitted to the CPUC for review prior to construction. If special‐status plants are 
were detected within 50 feet of approved work areas, Mitigation Measure BIO‐5 shall be implemented.

Pre and 
During

A copy of the 2018 Focused Plant Survey Results 
for the TL649 Wood‐to‐Steel Pole Replacement 
Project was submitted to the CPUC on May 30, 
2019.

Complete

Biological 
Resources

MM‐
BIO‐02

01 Pre‐construction 
Surveys

The CPUC‐approved qualified biologist(s) shall conduct pre‐construction surveys for all activities occurring off of access roads in 
sensitive habitats. The pre‐construction surveys shall be conducted no earlier than 30 days prior to surface disturbance.  The 
results of the pre‐construction surveys shall be documented by the CPUC‐approved qualified biologist in a pre‐construction survey 
report. Documentation of the pre‐construction survey submittal shall be provided to the California Public Utility Commission 
(CPUC) for review and approval prior to the start of construction. The results shall be submitted to the United States Fish and 
Wildlife Service (USFWS) and the California Department of Fish and Wildlife (CDFW), jointly referred to as regulatory agencies as 
required by any regulatory permits or approvals. The pre‐construction study report shall include the following:
 ‐Type, loca on, and size of project
 ‐Date,  me, weather, surrounding land uses
 ‐Evalua on of type and quality of habitat
 ‐Work descrip on and methods for avoidance or minimiza on of ground
  disturbance, including biological monitoring during construc on
 ‐An cipated impacts and proposed mi ga on
 ‐Map of loca on of work area
In those situations where the CPUC‐approved qualified biologist cannot make a definitive species identification, the biologist shall 
make a determination based on available evidence and professional expertise.

Pre and 
During

Pre‐construction surveys were conducted in 
November 2014 and a pre‐construction survey 
report was submitted to the CDFW on May 17, 
2019. A verification survey will be conducted 
within 30 days of initiation of ground 
disturbance to verify the pre‐construction 
survey report findings. The results of the pre‐
construction survey will be submitted to the 
CDFW and USFWS as required. The results of 
the pre‐construction survey will be submitted to 
the CPUC for review and approval prior to the 
start of construction.

To Be Implemented Immediately 
Prior to Construction

Biological 
Resources

MM‐
BIO‐02

02 Pre‐construction 
Surveys

In order to ensure that habitats are not adversely affected, the CPUC‐approved biologist shall flag boundaries of habitat, which 
must be avoided. When necessary, the CPUC‐approved biologist shall also demark appropriate equipment laydown areas, vehicle 
turn around areas, and pads for placement of large construction equipment, such as cranes, bucket trucks, and augers. When 
appropriate, the CPUC‐approved biologist shall make office and/or field presentations to field staff to review and become familiar 
with natural resources to be protected on a project site‐specific basis.

Pre and 
During

Sensitive habitat boundaries will be flagged for 
avoidance prior to the start of construction. 

The remaining requirements of this mitigation 
measure will be implemented during 
construction as required.

To Be Implemented Immediately 
Prior to Construction

Biological 
Resources

MM‐
BIO‐02

03 Pre‐construction 
Surveys

The CPUC‐approved biologist shall be contacted to perform a pre‐activity survey when vegetation trimming is planned in sensitive 
habitats. Whenever possible, vegetation in sensitive habitats, such as California sagebrush‐California buckwheat scrub and purple 
needlegrass grassland shall be scheduled for trimming in non‐sensitive times (i.e., outside of breeding or nesting seasons).

Pre and 
During

A pre‐activity survey will be conducted prior to 
vegetation trimming in sensitive habitats. When 
possible, trimming will be conducted in non‐
sensitive times.

To Be Implemented Immediately 
Prior to Construction

Biological 
Resources

MM‐
BIO‐02

04 Pre‐construction 
Surveys

SDG&E shall maintain a library of special‐status plant species locations; known to SDG&E, occurring within the project survey 
area. “Known” means a verified population either extant or documented using record data. Information on known sites may 
come from a variety of record data sources including local agency habitat conservation plans, focused plant surveys, pre‐
construction surveys, or biological surveys conducted for environmental compliance of the proposed project. Plant inventories 
shall be consulted as part of pre‐construction survey procedures.

Pre and 
During

SDG&E has set up a special‐status plant library 
that will be maintained until construction is 
complete.

To Be Implemented During 
Construction
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Location: TL649

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

MM‐
BIO‐03

01 Environmental 
Training

All SDG&E personnel working (deliveries of materials excluded) within the project area shall participate in an employee training 
program conducted by SDG&E, with annual updates. The program shall describe special‐status plant and wildlife species and 
habitats that could occur within the proposed project work areas; protection afforded to these species and their habitats, and; 
avoidance and minimization measures required to avoid and/or minimize impacts from the project. A fact sheet conveying this 
shall also be distributed to all employees working in the project area. Each employee shall be given a decal to indicate that he/she 
has attended the training. Penalties for violations of environmental laws shall also be incorporated into the training session. The 
roles and responsibilities of a CPUC‐approved qualified biologist and other environmental representatives shall be identified in 
the Mitigation Monitoring and Reporting Plan and discussed during training. A copy of the training and training materials shall be 
provided to CPUC for review and approval at least 30 days prior to the start of construction. Training logs and sign‐in sheets shall 
be provided to CPUC on a monthly basis. As needed, in‐field training shall be provided to new on‐site construction personnel by 
the SDG&E environmental representative or a qualified individual who shall be identified by SDG&E’s Project Biologist, or initial 
training shall be recorded and played for new personnel.

Pre and 
During

Copies of the training and training material will 
be submitted to the CPUC for review and 
approval 30 days prior to the start of 
construction. A supervisory‐level training has 
tentatively been scheduled for June 28, 2019. 
Crew trainings will follow on a daily or as 
needed basis in the field.

Pending

Biological 
Resources

MM‐
BIO‐05

01 Avoid or Minimize 
Impacts on Special‐
Status Plant Species 
During Construction

All special‐status federally and/or State‐listed and/or CRPR Rare Plant Rank 1B or 2B species plant populations detected within 50 
feet of the approved work area or within a 10‐foot radius of access roads shall be staked, flagged, or fenced by a qualified 
biologist approved by the CPUC. The plants shall be monitored throughout the duration of construction to determine whether the 
project has resulted in adverse effects (direct or indirect), as determined by a CPUC‐approved qualified botanist. If the botanist 
determines that special‐status plants have been adversely affected, SDG&E shall implement measures to compensate for the 
impacts as described in Mitigation Measure BIO‐6.

Pre and 
During

This measure will be implemented immediately 
prior to construction and adhered to for the 
duration of the construction phase.

To Be Implemented Immediately 
Prior to Construction

Biological 
Resources

MM‐
BIO‐06

02 Compensate for 
Construction‐
Related Impacts to 
Special‐status Plants

Where salvage and relocation are demonstrated to be feasible and biologically preferred by the wildlife agencies, it shall be 
conducted pursuant to a CPUC approved salvage and relocation plan that details the methods for salvage, stockpiling, and 
replanting, as well as the characteristics of the receiver sites. The salvage and relocation plan shall also define the monitoring 
strategy with a minimum of annual monitoring for 5 years or until success criteria are met. If the salvage and relocation fail to 
meet the established success criteria after 5 years, maintenance and monitoring shall extend beyond the 5‐year period until the 

 criteria are met, or unless otherwise approved by the CPUC. Success criteria shall include a minimum of: A surveyed popula on 
size count roughly equal to or greater than the number of individuals transplanted (this total may include both transplanted 
individuals that have survived as well as any additional supplemental plantings following the initial transplantation that have 

 survived at least two growing seasons), and Less than 5 percent cover of invasive weeds not already pervasive within the project 
area. Any salvage and relocation plans must be approved by CPUC at least 30 days prior to project construction.

Pre, 
During, 
and 
Post

Salvation and relocation is not anticipated to be 
necessary at this time. However, if it is later 
discovered that a sensitive plant species cannot 
be avoided, this mitigation measure will be 
implemented.

To Be Implemented During 
Construction

Biological 
Resources

MM‐
BIO‐07

02 Implement Fire 
Prevention Best 
Management 
Practices

In the event that a state‐ or federally listed plant species is located within the area required to be cleared for fire protection 
purposes, SDG&E shall notify CDFW, in writing, of the plant’s identity and location and of the proposed activity, which shall result 
in a take of such plant. Notification shall occur 10 working days prior to such activity, during which time the U.S. Fish and Wildlife 
Service (USFWS) or CDFW may remove such plant(s). If neither USFWS nor CDFW have removed such plant(s) within 10 working 
days following the notice, SDG&E may proceed to complete its fire clearing and cause a take of such plant(s) consistent with 
SDG&E’s take coverage for the federal Endangered Species Act‐ or California Endangered Species Act‐listed plants. When fire 
clearing is necessary in instances other than around power poles, and the potential for impacts to special‐status species exist, 
SDG&E shall follow the pre‐construction survey and notification procedures in Mitigation Measure BIO‐2, above. Wire stringing 
shall be allowed year‐round in sensitive habitats if the conductor does not drag on the ground or in brush and vehicles remain on 
access roads.

Pre and 
During

This measure will be implemented 10 days prior 
to any clearing required for fire protection 
purposes.

To Be Implemented Immediately 
Prior to Construction

Biological 
Resources

MM‐
BIO‐09

01 Survey Work 
Protocols

Brush clearing for foot path or line‐of‐sight cutting shall not be allowed from February through September without prior approval 
from the CPUC‐, USFWS‐, and CDFW‐approved biologist, who would ensure the brush clearing activity, does not adversely affect a 
special‐status  species or nesting birds.

SDG&E survey personnel shall keep vehicles on existing access roads.

Hiking off roads or paths for survey data collection shall be allowed year‐round as long as other protocols are met.

Pre and 
During

This measure will be implemented during all 
surveys and during construction.

To Be Implemented During 
Construction
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Location: TL649

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

MM‐
BIO‐14

01 Implement Terms of 
Agency Permit(s) 
with Jurisdictional 
Federal or State‐ 
listed Species

The applicant shall utilize the SDG&E LE HCP and/or NCCP for impacts to federally listed wildlife species and state‐listed wildlife 
species resulting from this project, if applicable. Avoidance and minimization measures will be implemented per these permits,  
including the potential use of helicopters if appropriate. The terms and conditions included in these authorizations shall be 
implemented, which may include seasonal restrictions, relocation, monitoring/reporting specifications, and/or habitat 
compensation through restoration or acquisition of suitable habitat.

Pre and 
During

SDG&E will implement the NCCP and LE HCP in 
accordance with the appplicable protocols.

To Be Implemented During 
Construction

Biological 
Resources

MM‐
BIO‐15

01 Special‐Status Bat 
Species Mitigation

Prior to construction, suitable special‐status bat habitat shall be assessed by a CPUC approved, qualified biologist in trees within a 
50‐foot buffer of active work areas and in any structures with suitable special‐status bat roosting habitat within a 100‐foot buffer 
of active work areas (e.g., bridges). If an active special‐status bat maternity roost is found in a tree or structure, the approved 
biologist shall define an appropriate limited or no‐work exclusion buffer surrounding the special‐status bat maternity roost based 
on the bat species, numbers, and roost type (i.e., individuals, small group, or potential maternal colony), the type of work to 
occur, and the duration of the work‐related disturbance. The limited work or exclusion areas shall remain in effect until the 
approved biologist determines that the work would no longer be a disturbance to the roost. A reduction in the buffer may be 
approved by the qualified biologist if there is a change in the type of work to be conducted. The limited work or exclusion buffer 
shall not apply to construction‐related traffic using existing roads where the use of the road is not limited to project‐specific use, 
such as where the public has access or other entities use the road). In addition, the exclusion buffer shall not apply if the roost(s) 
is/are located in a residential, commercial, or industrial area. The boundaries of the limited or no work buffer shall be clearly 
marked by the approved biologist. The approved biologist shall inspect construction and roost sites when construction is 
occurring to ensure the integrity of the limited or no‐work buffer and to ensure that the size of the buffer is adequate based on‐
site conditions and construction generated noise, dust, etc.

Pre and 
During

Suitable special‐status bat habitat will be 
assessed prior to the start of construction. In 
the event that special‐status bat roosts are 
discovered, this measure will be implemented 
as appropriate during construction.

To Be Implemented Immediately 
Prior to Construction

Biological 
Resources

MM‐
BIO‐15

02 Special‐Status Bat 
Species Mitigation

All bat roosts documented during pre‐construction surveys shall be reported through the MMRP. PreThis measure will be implemented in any area 
with potential bat habitat.

To Be Implemented Immediately 
Prior to Construction

Biological 
Resources

MM‐
BIO‐16

01 Avoid and Minimize 
Impacts to Special‐
Status Raptors, 
Passerine Species, 
and other Birds 
Protected under the 
MBTA and Fish and 
Game Code

If ground and vegetation disturbing activities occur during the nesting bird season (generally between January 15 and August 31, 
but may be earlier or later depending on species, location, and weather conditions), a survey for nesting birds shall be conducted 
according to the following provisions:
 ‐ Nest surveys shall occur within 5 days prior to the start of ground‐disturbing construc on or vegeta on trimming or removal 

activities. If there is no work in an area for 7 days, it shall be considered a new work area if construction, vegetation trimming, or 
vegetation removal begins again.
 ‐ Surveys shall be conducted with sufficient survey dura on and intensity of effort necessary for the iden fica on of ac ve nests 

(a nest containing eggs or chicks). A nest is no longer an “active nest” if abandoned by the adult birds or once fledglings are no 
longer dependent on the nest.
 ‐ Surveys shall include nests of protected species within vegeta on iden fied for removal and/or pruning, and within the 

following buffers of active work areas: 500 feet for raptors and listed passerine birds (including the coastal California gnatcatcher 
[CAGN] and least Bell’s vireo [LBVI]).
 ‐ ppropriate buffers for non‐listed birds protected under the MBTA and Fish and Game Code will be established by the CPUC‐

approved biologist.
 ‐ Surveys shall be conducted during locally appropriate dates for nes ng seasons determined in consulta on with the USFWS 

and CDFW; note that generally the season is between January 15 and August 31 but may be earlier or later depending on species, 
location, and weather conditions.
 ‐ Species‐specific nes ng seasons for some species are iden fied below. The surveys shall be conducted by a CPUC‐approved 

qualified biologist. Survey results shall be provided to CPUC.
 ‐ Work areas within which significant noise is not generated, such as work performed manually, by hand or on foot, and/or that 

would not cause significant disturbances to nesting birds (e.g., driving on access roads, and activities at staging and laydown 
areas) do not need to be surveyed prior to use. None of these activities shall result in physical contact with a nest.
 ‐ If ac ve nests are detected during these surveys, no vegeta on removal ac vi es should be conducted un l nestlings have 

fledged or the nest fails. If the activity must occur, the CPUC‐approved biologist will establish a buffer zone around the nest and 
no activities will occur within that zone until nestlings have fledged and left the nest area.

Pre and 
During

Resumes for qualified biologists were submitted 
to the CPUC for review and approval on May 22, 
2019, and approval is pending.

Nesting bird surveys will be conducted 
immediately prior to construction.

Pending
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Location: TL649

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

MM‐
BIO‐16

08 Avoid and Minimize 
Impacts to Special‐
Status Raptors, 
Passerine Species, 
and other Birds 
Protected under the 
MBTA and Fish and 
Game Code

Prior to commencing construction activities, SDG&E shall conduct surveys for CAGN and LBVI in accordance with USFWS’ Coastal 
California Gnatcatcher (USFWS 1997) and Least Bell’s Vireo Survey Guidelines (USFWS 2001).

If CAGN or LBVI are detected during the surveys, SDG&E shall consult with the USFWS to determine appropriate avoidance 
measures. The performance standard for avoidance shall be no potential impacts to an established CAGN or LBVI nest. This shall 
be accomplished by establishing a no‐disturbance buffer around the active nest. The no‐disturbance buffer shall be a minimum of 
500 feet, but may be larger depending on site specific conditions and consultation with USFWS.

Pre and 
During

This measure will be implemented immediately 
prior to construction.

To Be Implemented Immediately 
Prior to Construction

Biological 
Resources

MM‐
BIO‐16

09 Avoid and Minimize 
Impacts to Special‐
Status Raptors, 
Passerine Species, 
and other Birds 
Protected under the 
MBTA and Fish and 
Game Code

During the nesting season, pre‐construction surveys are required where there is potential for nesting habitat for the coastal CAGN 
or LBVI within or adjacent to the proposed project area. If an active nest is found, 500‐foot nesting buffers are required. 

Pre and 
During

This measure will be implemented immediately 
prior to construction.

To Be Implemented Immediately 
Prior to Construction

Biological 
Resources

MM‐
BIO‐16

11 Avoid and Minimize 
Impacts to Special‐
Status Raptors, 
Passerine Species, 
and other Birds 
Protected under the 
MBTA and Fish and 
Game Code

The 2014 survey effort indicated that western burrowing owls (BUOWs) were not nesting in the survey area (see the Burrowing 
Owl Survey Report in Appendix I of the Biological Technical Survey Report, Chambers 2015 (see Appendix G).
However, there is high quality suitable habitat for this species in the survey area, and this species may occur in future years. If this 
species were present in the survey area, direct and indirect impacts could occur. Implementation of Mitigation Measure BIO‐20: 
Avoid or Minimize Impacts on Burrowing Owls would reduce impacts to a level that is less than significant with mitigation.

PreIf burrowing owls are present within the survey 
area, MM‐BIO‐17 will be implemented. (MM‐
BIO‐20 pertains to special‐status fairy shrimp.)

To Be Implemented Immediately 
Prior to Construction

Biological 
Resources

MM‐
BIO‐17

01 Avoid or Minimize 
Impacts on 
Burrowing Owls

SDG&E shall prepare a BUOW Monitoring and Mitigation Plan (BOMMP) consistent with the CDFW Staff Report on Burrowing Owl 
Mitigation (CDFG 2012). SDG&E shall SDG&E shall prepare a BUOW Monitoring and Mitigation Plan (BOMMP) consistent with the 
CDFW Staff Report on Burrowing Owl Mitigation (CDFG 2012). SDG&E shall submit the BOMMP to CDFW and CPUC. SDG&E shall 
be required to obtain approval from CDFW on the BOMMP prior to construction. SDG&E shall provide the approved BOMMP to 
the CPUC 30 days prior to construction.

PreThe BOMMP was submitted to the CDFW for 
review and approval on May 17, 2019. The 
approved BOMMP will be submitted to the 
CPUC no fewer than 30 days prior to the start of 
construction.

Pending

Biological 
Resources

MM‐
BIO‐17

02 Avoid or Minimize 
Impacts on 
Burrowing Owls

In accordance with the CDFW Staff Report on Burrowing Owl Mitigation (CDFG 2012) and the BOMMP, SDG&E shall conduct take 
avoidance pre‐construction surveys for the BUOW within 30 days prior to initiating ground disturbance activities. 

PreTake avoidance pre‐construction surveys for 
BUOW will be conducted within 30 days prior to 
the intiation of ground disturbing activities.

To Be Implemented Immediately 
Prior to Construction

Biological 
Resources

MM‐
BIO‐17

03 Avoid or Minimize 
Impacts on 
Burrowing Owls

In addition to preconstruction surveys, SDG&E will conduct periodic BUOW surveys in January and February in areas with suitable 
burrowing owl habitat.  If BUOWs are detected, SDG&E shall implement the CDFW‐approved BOMMP in coordination with CDFW. 
The BOMMP shall state that disturbance to active burrows shall be avoided during the nesting season (February 1 through August 
31). Buffers shall be established around occupied burrows in accordance with guidance provided in the CDFW Staff Report on 
Burrowing Owl Mitigation (CDFG 2012) and the BOMMP.
If work in these habitats is delayed or suspended for more than 30 days after the take avoidance pre‐construction surveys, the 
site shall be resurveyed.

Pre and 
During

Periodic BUOW surveys were conducted in 
January and Februrary 2019, and one pair of 
BUOW were detected. SDG&E will implement 
the measures prescribed in the BOMMP during 
construction. Additionally, SDG&E will conduct 
periodic BUOW surveys in January and February 
2020, in accordance with this measure. If 
construction is delayed more than 30 days after 
BUOW take avoidance pre‐construction surveys 
are conducted, the site will be resurveyed in 
accordance with this measure.

To Be Implemented Immediately 
Prior to Construction
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Location: TL649

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

MM‐
BIO‐19

05 Avoid Impacts to 
Special‐Status Fairy 
Shrimp

SDG&E shall assume presence of special‐status fairy shrimp in vernal pool road ruts located between poles 84 and 96. These 
vernal pools shall be avoided when ponded or wet. Construction access shall be allowed in these vernal pool areas when CPUC‐
approved approved biologist determines that the vernal pools are dry. No parking, staging, or other use of the areas that have 
vernal pools are permitted.
Steel plates may be placed over delineated vernal pool road ruts when they are dry in order to avoid and minimize potential 
impacts or temporary disturbance, to vernal pools from project vehicles
To the extent feasible, all construction equipment shall be fueled and maintained at least 100 feet from the nearest vernal pools. 
No project‐related staging, parking or storage shall occur within or directly adjacent to delineated vernal pools.

Pre and 
During

This measure will be implemented during 
construction, as appropriate.

To Be Implemented During 
Construction

Biological 
Resources

MM‐
BIO‐20

01 Minimize and 
Compensate for 
Impacts to Special‐
Status Fairy Shrimp 
and Their Habitat

If direct or indirect impacts to habitat (vernal pools and road rut vernal pools) supporting special‐status fairy shrimp cannot be 
avoided then the following measures shall be implemented:
‐Impacts to jurisdictional vernal pools (with or without special‐status shrimp), basins, and road rut vernal pools supporting listed 
San Diego fairy shrimp shall require mitigation through an off‐site approved vernal pool restoration area or restoration plan as 
described below, and no mitigation would be required for road rut vernal pools that do not support special‐status species.
‐Impacts to jurisdictional vernal pools, with or without covered species present, shall be mitigated at a 3:1 ratio for all impacts. 
Mitigation may occur onsite provided that a sufficient number of degraded pools exist in the vicinity and have been approved by 
the CPUC, CDFW and USFWS for restoration and /or enhancement. Otherwise, mitigation shall be implemented offsite at the pre‐
approved vernal pool restoration area. Mitigation credits, as approved by CPUC, CDFW and USFWS, may be accumulated and 
used through past or advance creation, restoration, and enhancement of a vernal pool basin area. The areas pre‐approved by the 
CPUC, CDFW and USFWS for creation, restoration, and/or enhancement of vernal pool basin area shall be of high quality (e.g., 
Carmel Mesa and Otay Mesa) and shall support special‐status species affected by the project. Pre‐approved vernal pool mitigation 
areas must be managed and monitored pursuant to a management plan approved by CPUC, CDFW and USFWS. If SDG&E does not 
mitigate at a pre‐approved vernal pool restoration area, then CPUC, CDFW and USFWS concurrence on an acceptable mitigation 
site is required prior to any impacts to vernal pools. Recognizing that restoration efforts may vary; if impacts to vernal pools are 
necessary or if unanticipated impacts to vernal pools occur as a part of construction, SDG&E shall prepare a detailed vernal pool 
restoration plan based on a generalized approach for vernal pool restoration which has been previously approved by CDFW and 
USFWS. This plan shall be provided prior to impacts to vernal pools or no later than 30 days following an unanticipated impact. If 
further requirements to this generalized approach are necessary, CPUC, CDFW and USFWS shall respond to the restoration plan 
within 30 days.

No planned impacts to vernal pools shall occur until adequate mitigation for impacts to vernal pools and special‐status vernal 
pool species has been secured off‐site or a restoration plan has been approved by the CPUC, CDFW and USFWS for any mitigation 
outside of pre‐approved vernal pool restoration areas.

Pre, 
During, 
and 
Post

Impacts to vernal pools will be avoided to the 
maximum extent possible during construction. 
In the event that impacts to vernal pools are 
required, SDG&E will secure vernal pool 
mitigation credits in accordance with the ratio 
prescribed in this measure, or will develop a 
vernal pool restoration plan and submit the 
plan to the CPUC, CDFW and USFWS for 
approval no later than 30 days prior to planned 
impacts to vernal pools.

To Be Implemented During 
Construction

Biological 
Resources

MM‐
BIO‐20

02 Minimize and 
Compensate for 
Impacts to Special‐
Status Fairy Shrimp 
and Their Habitat

Where access roads containing pools are used, the following measures shall apply during project 
construction:                                                         
‐ The delineation of all jurisdictional pool boundaries (i.e., the pool exclusion/buffer zone) that occur off of roadways shall be 
staked/flagged prior to the start of work Jurisdictional pools that occur within roadways or road‐rut vernal pools will be pre‐
surveyed, mapped and avoided when wet. A qualified biological monitor shall be present to monitor access road use.

  ‐ The qualified biological monitor shall have the authority to halt any project ac vity that is deemed to be affec ng, or 
potentially affecting, a pool. The qualified biological monitor shall consult with the work supervisor, and if necessary, the CDFW 
and USFWS to resolve the issue.

  ‐ All staking/flagging shall be removed by the biological monitor following comple on of the work.
  ‐ A minimum of 150 feet shall be provided between pools and all long‐ term staging.
  ‐ Implement a stormwater pollu on preven on plan (SWPPP) to reduce the poten al for sediments and contaminants to enter 

pools or depressions where vernal pool branchiopods may occur).

Pre and 
During

A qualified biological monitor will be present 
during construction to implement the 
requirements of this measure. 

Road rut vernal pools were surveyed and 
mapped in January and February 2019, prior to 
the start of construction, and will be avoided 
when wet. All vernal pools located off of 
roadways were preliminarily flagged in May 
2019.

A SWPPP has been developed for this Project 
and will be implemented during construction in 
accordance with this measure.

To Be Implemented During 
Construction

Biological 
Resources

MM‐
BIO‐21

01 Conduct Protocol 
Surveys for Quino 
Checkerspot 
Butterfly

Per SDG&E’s Quino Checkerspot Butterfly Low‐Effect Habitat Conservation Plan (QCB HCP), a USFWS‐permitted biologist shall 
conduct pre‐construction protocol surveys for QCB within 2 years prior to construction activities, or as required by the USFWS, in 
ththe project survey area. The permitted biologist shall perform the surveys in accordance with the most currently accepted 
protocol survey method. Results shall be reported to the USFWS within 45 days of the completion of the survey.

PreQCB protocol surveys were conducted in 2018, 
and results of the surveys were reported to the 
USFWS on October 15, 2018.

Complete
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Location: TL649

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

MM‐
BIO‐22

01 Avoid Host Plants 
for QCB

SDG&E shall avoid host plants, dot‐seed plantain (Plantago erecta) and purple owl’s clover (Castilleja exserta), to the maximum 
extent possible. The CPUC approved biological monitor shall flag these plants within construction work areas for avoidance during 
a pre‐construction survey.

Pre and 
During

QCB host plants will be flagged immediately 
prior to the start of construction. Impacts to 
host plants will be avoided to the maximum 
extent possible during construction.

To Be Implemented Immediately 
Prior to Construction

Biological 
Resources

MM‐
BIO‐24

01 Minimize Area of 
Disturbance of 
Sensitive Habitat

The disturbance or removal of vegetation shall not exceed the minimum necessary to complete construction and shall only occur 
within the defined work area. Boundaries of habitats to be avoided shall be clearly flagged, and turnaround and stringing areas 
shall be clearly marked.

Pre and 
During

Habitats to be avoided, turnarounds and 
stringing areas will be flagged by biological 
monitors prior to the start of construction. 
Environmental Inspectors will verify that 
vegetation removal is kept to the minimum 
necessary to complete construction and will 
document compliance with this measure in their 
daily reports.

To Be Implemented Immediately 
Prior to Construction

Biological 
Resources

MM‐
BIO‐25

01 Restore All 
Temporary 
Construction Areas 
Pursuant to a 
Habitat Restoration 
Plan.

All temporary work areas not subject to long‐term use or ongoing vegetation maintenance shall be mitigated or restored per 
SDG&E’s LE HCP and/or NCCP. If restored, the sites shall be revegetated with native species characteristic of the adjacent native 
vegetation communities in accordance with a Habitat Restoration Plan as described in SDG&E NCCP 7.2 Habitat Enhancement 
Measures. Restoration techniques may include: hydroseeding, hand‐seeding, imprinting, and soil and plant salvage. The Habitat 
Restoration Plan shall include success criteria and monitoring specifications and shall be approved by the CPUC prior to 
construction of the project.

Pre and 
Post

Restoration will be conducted in accordance 
with the requirements of the NCCP and LE HCP 
as described in this measure, and no restoration 
plan will be prepared.

N/A

Biological 
Resources

MM‐
BIO‐26

02 Avoid and Minimize 
Impacts to Federally 
Protected Wetlands.

A SWPPP shall be implemented to reduce the potential for sediments and contaminants to enter wetlands and waters. Pre and 
During

The Project has been enrolled in Construction 
General Permit coverage, and a SWPPP was 
uploaded and certified in SMARTs on May 1, 
2019. The SWPPP will be implemented during 
construction.

To Be Implemented During 
Construction

Biological 
Resources

MM‐
BIO‐27

01 Obtain Regulatory 
Permits for Work 
Activities Taking 
Place in Wetlands 
and Waters of the 
United States and 
the State.

Work within areas defined as waters of the U.S. that includes placement of fill shall require a CWA Section 404 permit and Section 
401 Water Quality Certification. All work proposed in jurisdictional waters of the U.S. shall be authorized under these permits, 
and the work shall comply with the general and regional conditions of the permits.

PreNo CWA permits are anticipated to be required 
to complete construction of TL649. As a result, 
this measure is not applicable.

N/A

Cultural and 
Paleontological 
Resources

MM‐
CR‐01

01 Prepare and 
Implement an 
Archaeological 
Treatment Plan

Prior to proposed project construction, SDG&E shall prepare an archaeological treatment plan to conduct data recovery 
excavations in portions of Site CA‐SDI‐9976 scheduled to be impacted by construction. The treatment plan shall include provisions 
for monitoring at CA‐SDI‐9976 during construction by an archaeologist and a Kumeyaay Native American monitor. The 
implementation of the treatment plan shall be overseen by an archaeologist who meets the Secretary of Interior’s professional 
standards in archaeology under contract to SDG&E, after approval of the plan by CPUC.

A report shall be prepared to document the methods used for the data recovery program and the results of the study; the final 
report shall be submitted to the CPUC and filed with the South Coastal Information Center of the California Historical Resources 
Information System (CHRIS).

PreThe archaeological treatment plan was 
submitted to the CPUC for review on March 5, 
2019 and approved on April 15, 2019.

Complete
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Location: TL649

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Cultural and 
Paleontological 
Resources

MM‐
CR‐02

01 Conduct Cultural 
and Paleontological 
Resource Training to 
Workers Prior to 
Construction

Prior to initiation of ground‐disturbing activities, SDG&E, contractor, and subcontractor proposed project personnel shall receive 
training about the kinds of archaeological and paleontological materials that could be present above and below the ground 
surface within the project area, and the protocols to be followed, should any such materials be uncovered during construction. 
Training materials shall be prepared by a professional archaeologist, paleontologist, or paleontological monitor. Training may be 
required during different phases of construction to educate new construction staff personnel.

Pre and 
During

The environmental training has been prepared 
and will be submitted to the CPUC prior to the 
start of construction. The training includes 
includes discussion of cultural and 
paleontological resources. All construction 
personnel will receive the environmental 
training prior to beginning work on the project.

To Be Implemented Immediately 
Prior to Construction

Cultural and 
Paleontological 
Resources

MM‐
CR‐03

01 Immediately Halt 
Construction if 
Cultural Resources 
Are Discovered

The large number of archaeological sites recorded along the proposed project alignment points to the sensitivity of the region for 
these resources. As a result, initial construction ground disturbance within 50 feet of an archaeological site will be monitored by 
an archaeologist and Native American monitor under the direction of a Qualified Archaeologist who meets the Secretary of 
Interior’s professional standards in archaeology. If the Qualified Archaeologist determines that the potential for cultural resources 
is low after initial ground disturbance, the Qualified Archaeologist may determine that monitoring is no longer required in that 
location.
If cultural resources, such as structural features, unusual amounts of bone or shell, flaked or ground stone artifacts, historic‐era 
artifacts, human remains, or architectural remains are encountered during project construction activities, work shall be 
suspended immediately at the location of the find and within a radius of at least 50 feet and SDG&E and the CPUC shall be 
contacted immediately. Isolates will not constitute a discovery.

Pre and 
During

A Cultural Resources Monitoring Plan has been 
submitted to the CPUC. This measure will be 
implemented during construction.

To Be Implemented During 
Construction

Cultural and 
Paleontological 
Resources

MM‐
CR‐06

01 Prepare Treatment 
Plans for any Tribal 
Cultural Resources 
(TCRs)

No TCRs are currently identified within the project area. If TCRs are identified in the proposed project area, the CPUC would 
consult with the Viejas Band and/or other tribes with a traditional and cultural affiliation to the resource, as appropriate, to to 
develop feasible alternatives to avoid or substantially lessen the impacts on identified TCRs pursuant to PRC 21083.b.2, or in 
accordance with PRC 21084.3. If necessary, SDG&E would prepare the treatment plan once treatment has been agreed upon by 
the CPUC, SDG&E, the Viejas Band, and other tribes, as appropriate, for submittal to the CPUC.

Pre and 
During

This measure will be implemented during 
construction if it deemed necessary.

To Be Implemented During 
Construction

Geology and Soils MM‐
GEO‐01

01 Incorporate Report 
Recommendations 
from the 
Geotechnical 
Investigation into 
Design Level 
Geotechnical 
Foundation Design 
Report

SDG&E and/or its design contractor shall require in contract documents that a site‐specific, design‐level geotechnical foundation 
investigation and corresponding report be required before final design approval. The geotechnical investigation shall be 
conducted by a qualified geotechnical engineer, or team of geotechnical engineers, to evaluate subsurface soil and geologic 
conditions at the project site. The geotechnical report shall be document the results of that investigation and provides 
conclusions and recommendations that address site specific soil parameters into final pole foundation designs and address 
ground and slope stability issues at each pole location. Recommendations shall address site and geologic conditions with a focus 
on the expansion, shrink/swell potential, liquefiable soils, physical instability, and corrosivity of underlying soils, as well as any 
other geologic hazards that are identified during the course of the investigation. The report shall provide design criteria to 
address any geotechnical issues and ensure that the proposed project’s structures and facilities remain stable. The report may 
incorporate the findings of previous geotechnical reports (e.g., Geocon Inc. 2014). The design‐level geotechnical evaluation report 
shall be certified by a licensed professional geotechnical engineer or certified engineering geologist and adhere to design 
requirements set forth in the California Building Code and all applicable state and local code requirements.

PreA design‐level geotechnical foundation 
investigation was conducted and the results 
were certified by a licensed professional 
geotechnical engineer or certified engineering 
geologist prior to final design approval.

Pending

Geology and Soils MM‐
GEO‐01

02 Incorporate Report 
Recommendations 
from the 
Geotechnical 
Investigation into 
Design Level 
Geotechnical 
Foundation Design 
Report

All design measures, recommendations, design criteria, and specifications set forth in the design‐level geotechnical evaluation 
shall be implemented as a condition of project approval.

PreAll recommendations and design criteria 
provided by the geotechnical report will be 
implemented.

Pending
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Location: TL649

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Hazards and 
Hazardous 
Materials

MM‐
HAZ‐02

01 Personnel Training Prior to the start of construction, all SDG&E, contractor, and subcontractor project personnel shall receive environmental training 
regarding the appropriate work practices necessary to effectively implement hazardous materials procedures and protocols and 
to ensure compliance with SDG&E’s Project Design Features and Ordinary Construction/Operating Restrictions and applicable 
hazardous materials‐related laws and regulations. Construction workers that would be involved in the handling of hazardous 
waste shall receive appropriate training as required by CFR, Title 29, Section 1910.120 (e.g., Hazardous Waste Operations and 

 Emergency Response training). Training shall include, but would not be limited to the following: ‐ Review of health and safety 
plans prepared for the proposed project, including warnings about exposure to hazardous substances that may be used or 
encountered;
  ‐ Hazardous materials storage, handling, and disposal procedures; ‐Hazardous materials spill preven on and response 

measures (e.g., specified locations for construction vehicle and equipment refueling, daily vehicle and equipment inspections to 
 iden fy leaking fuels and/or oils as early as possible, and spill containment); and ‐ Availability and use of safety equipment, 

including personal protective equipment.

Pre and 
During

Prior to construction, all Project personnel will 
receive environmental training regarding 
hazardous materials procedures and protocols.

To Be Implemented Immediately 
Prior to Construction

Hazards and 
Hazardous 
Materials

MM‐
HAZ‐02

02 Personnel Training A sign‐in sheet of project personnel who have received training shall be provided to CPUC on a weekly basis. Pre and 
During

Environmental training sign‐in sheets will be 
submitted to the CPUC on a weekly basis.

To Be Implemented During 
Construction

Hazards and 
Hazardous 
Materials

MM‐
HAZ‐03

02 Perform Soil 
Sampling and Soil 
Management 
Procedures

In addition, an unanticipated soil contamination handling plan shall be prepared to address the procedures to be followed if 
contaminated soils are encountered during testing or excavation activities. This plan shall contain guidelines for the 
characterization, any necessary removal, transport, and disposal of contaminated soil requiring excavation during construction. 
The plan shall emphasize that all activities within or in close proximity to contaminated areas shall adhere to all applicable federal, 
state, and local environmental and hazardous waste laws and regulations.

PreAn unanticipated soil contamination handling 
plan has been prepared in accordance with this 
measure. The plan will be implemented during 
construction in accordance with this measure.

Complete

Hazards and 
Hazardous 
Materials

MM‐
HAZ‐04

01 Prepare and 
Implement a Project‐
Specific 
Construction Fire 
Prevention Plan

  SDG&E shall prepare a project‐specific construc on fire preven on plan which shall include the following: ‐ A descrip on of the 
 procedures for minimizing fire poten al (e.g., vegeta on  removal  and  disposal  procedures). ‐ The requirements of Title 14, 

  California Forest Prac ce Rules of the CCR. ‐ Relevant components of the SDG&E Fire Preven on Plan (SDG&E 2014). ‐ The 
firefighting equipment (e.g., shovels, pulaskis, and backpack pumps) that must be maintained on site and in vehicles for the 

 dura on of construc on. ‐ The appropriate  ming and use of fire‐protec ve mats or shields during grinding and welding 
  opera ons. ‐ Emergency response and repor ng procedures. ‐ Relevant emergency contact informa on.

Prior to construction, SDG&E shall submit the project‐specific construction fire prevention plan to the CPUC for record keeping 
purposes.

PreThe fire prevention plan was submitted to the 
CPUC on April 15, 2019.

Complete

Hazards and 
Hazardous 
Materials

MM‐
HAZ‐04

02 Prepare and 
Implement a Project‐
Specific 
Construction Fire 
Prevention Plan

Prior to the start of construction activities, SDG&E shall assess the work areas, access roads, and ROW for wildland fire risk and 
fire hazard reduction (e.g., vegetation removal and disposal) shall be performed in accordance with the project‐specific 
Construction Fire Prevention Plan.

Pre and 
During

Prior to the start of construction activities, 
SDG&E will assess Project work areas for 
wildland fire risk and conduct fire hazard 
reduction.

To Be Implemented Immediately 
Prior to Construction
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Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Hydrology and 
Water Quality

MM‐
HYD/W
Q‐02

03 Implement 
Measures to Protect 
Aquatic Resources 
During Project 
Construction

When a pole location or staging yard is located within 25 feet of a drainage feature that qualifies as a federal and/or state 
 jurisdic onal aqua c feature, the following constraints shall apply: ‐A CPUC‐approved aqua c resource monitor, with the 

authority to stop work if necessary, shall be present on site as needed to ensure minimization and avoidance measures are 
complied with.
 ‐Monitoring shall be conducted at aqua c features in par cular during BMP installa on, spot checking during construc on, and 
at the end of construction.
 ‐Prior to construc on ac vity, the aqua c resource monitor or SDG&E Environmental Representa ve shall provide an 
Environmental Tailgate meeting to the crew to review all construction restrictions.
 ‐Parking of vehicles and staging of equipment shall not occur within jurisdic onal aqua c features.
 ‐If work is conducted at pole loca ons during the rainy season (October 1 through May 1), before scheduling proposed project 
activities, the weather forecast shall be monitored. Work shall not be scheduled if a greater than 40 percent chance of rain is 
forecasted during the time needed to complete the activity. If rain does occur unexpectedly during proposed project activities, 
the site shall be secured using BMPs (e.g., fiber rolls) to prevent sedimentation and erosion.
 ‐Stockpiled material shall not be placed within the jurisdic onal drainage or where it could be washed into the jurisdic onal 
drainage feature during a storm event. If stockpile is within 25 feet of a jurisdictional drainage and left overnight, the stockpile 
shall be covered with plastic and secured.
 ‐Any vegeta on that has been mowed or trimmed to provide access or work space shall not be discharged within a jurisdic onal 
drainage or placed where it could be washed into a jurisdictional drainage during a storm event.
 ‐At the end of construc on, all unused construc on material and debris shall be removed and disposed‐of at an appropriate 
licensed facility, and in accordance with all applicable federal, State, and local regulations.

Pre and 
During

The aquatic resource monitor resume was 
submitted to the CPUC on May 21, 2019. All 
other components of this measure will be 
implemented during construction.

To Be Implemented During 
Construction

Noise MM‐
NOI‐02

01 Notify Local 
Landowners of 
Construction 
Activities

Residences and landowners within 100 feet of the proposed project alignment (e.g. those near the stringing site at Sea Lavender 
Way and near Pole Nos. 4 through 7) shall be provided written notice of the planned construction activity at least two days prior 
to the commencement of work.

Pre and 
During

SDG&E will provide notification of construction 
activities to residences and landowners within 
100 feet of the Project at least two days prior to 
the commencement of work.

To Be Implemented Immediately 
Prior to Construction

Noise MM‐
NOI‐02

02 Notify Local 
Landowners of 
Construction 
Activities

In addition, residents and landowners within 100 feet of any planned helicopter use along the alignment shall be provided written 
notice of the helicopter use at least seven days prior to the commencement of work. The notice shall state the date of planned 
construction activity in proximity to that landowner’s property and the range of hours during which maximum noise levels may be 
anticipated. If nighttime work is anticipated, the notification outlined in this measure shall be provided at least seven days prior to 
commencement of work to all residences and landowners located within 500 feet of the anticipated work area.

Pre and 
During

If helicopter use is required, SDG&E will provide 
notification to residences and landowners 
within 100 feet of daytime helicopter use and 
within 500 feet of nighttime helicopter use at 
least seven days prior to the commencement of 
work.

To Be Implemented During 
Construction

Noise MM‐
NOI‐03

01 Construction Noise 
Complaints

The proposed project applicant shall submit to CPUC for review and approval a set of procedures for responding to and tracking 
complaints received pertaining to construction noise, and shall implement the procedures during construction. At a minimum, the 

 procedures shall include: a) Designa on of a Public Liaison dedicated to the project to track and respond to noise complaints for 
  the project; b) Protocols for receiving, responding to, and tracking received noise complaints; and c) Maintenance of a noise 

complaint log that records received complaints and how complaints were addressed, which shall be submitted to the CPUC for 
review upon request.

PreSDG&E submitted procedures for responding to 
and tracking noise complaints to the CPUC for 
review and approval on April 15, 2019. CPUC 
approval is pending.

Pending

Noise MM‐
NOI‐05

01 Project‐Specific 
Construction Noise 
Reduction Measures

For construction activities within 100 feet of residential or other sensitive uses (i.e., residences near the stringing site at Sea 
Lavender Way, and the residences near Pole Nos. 4 through 7), the project applicant shall submit a Construction Noise 
Management Plan prepared by a qualified acoustical consultant. The plan shall be submitted to the CPUC for review and approval. 
The plan shall contain a set of site‐specific noise attenuation measures to reduce construction noise to less than 75 dBA during a 
12‐hour period or to the maximum extent practicable.

Pre and 
During

SDG&E submitted a Construction Noise 
Management Plan for construction activities 
within 100 feet of residential or other sensitive 
uses to the CPUC for review and approval on 
April 15, 2019. CPUC approval is pending.

Pending
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Location: TL649

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Noise MM‐
NOI‐06

01 Vibration Impact 
Assessment

A structural engineer or other qualified professional shall be retained to prepare a vibration impact assessment (assessment) for 
the water pump station near the project alignment between Pole Nos. 18 and 18.1. The assessment shall take into account 
project‐specific information, such as the composition of the structures, location of the various types of equipment used during 
each phase of the project, and the soil characteristics in the project area, to determine whether project construction may cause 
damage to this structure. If the assessment finds that the project may cause damage to this structure, the structural engineer or 
other qualified professional shall recommend design means and methods of construction to avoid the potential damage, if 
feasible. The assessment and its recommendations shall be reviewed and approved by the CPUC. If there are no feasible design 
means and methods to eliminate the potential for damage, the structural engineer or other appropriate professional shall 
undertake an existing condition study (study) of any structures (or, in case of large buildings, of the portions of the structures) 
that may experience damage. The study will establish the baseline condition of these structures, including, but not limited to, the 
location and extent of any visible cracks or spalls. The study shall include written descriptions and photographs. The study shall be 
reviewed and approved by CPUC.

Pre and 
During

A structural engineer or other qualified 
professional prepared a vibration impact 
assessment for the water pump station 
between Poles 18 and 18.1, which was 
submitted to the CPUC for review and approval 
on April 15, 2019. CPUC approval is pending.

Pending

Transportation 
and Traffic

MM‐
TRA‐01

01 Implementation of 
Construction Traffic 
BMPs

 SDG&E shall implement the following BMPs: ‐ Develop circula on and detour plans to minimize impacts to local street 
circulation. This shall include the use of signing and flagging to guide motor vehicles, bicycles, and pedestrians through and/or 

 around the construc on zone. ‐ Schedule closures of collector and arterial roads to occur outside of peak morning and evening 
commute hours.
 ‐ Schedule lane closures and obstruc ons on collector and arterial roads to occur outside of peak morning and evening commute 

  hours. ‐ Include detours for bicycles and pedestrians in all areas poten ally affected by project construc on. ‐ Install traffic 
control devices as specified in the California Department of Transportation Manual of Traffic Controls for Construction and 

 Maintenance Work Zones. ‐ Prior to any closure of public roadways, no fica on would be posted and/or circulated to the public 
 within a four‐block radius at least 5 days in advance of an cipated closures, or as required by the local jurisdic on. ‐ SDG&E or 

 its contractor shall employ adequate control devices, signage, a detour route, and flaggers, as necessary. ‐ Coordinate with local 
transit agencies for the temporary relocation of routes or bus stops in work zones as necessary.

Pre and 
During

These traffic BMPs will be implemented 
construction, and SDG&E will provide 
notification of public roadway closures at least 
five days prior to the closure.

To Be Implemented During 
Construction
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