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Objective Start-Up 
Activity Deliverable(s) * Beginning 

Month End Month Performance Measure(s)* Method for Performance Tracking and 
Measuring

Responsible 
Party(ies)

Activity 1
Carry out an assessment of regional 
broadband deployment based on 
CPUC's broadband data and maps.

Report of broadband deployment 
status per county identifying 
gaps to CASF goal

5/1/2023 12/31/2023 Project
Manager

Activity 2
Conduct marketing and outreach to local 
broadband stakeholders and residential 
customers

Marketing and outreach materials 
and outreach summary 5/1/2023 12/31/2023 Project

Manager

Activity 3

Gather public feedback and input on
broadband service and needs from local 
broadband stakeholders and residential 
customers

Public feedback forms and 
surveys, CalSPEED 
measurements, and public 
feedback input report

5/1/2023 12/31/2023 Project
Manager

Activity 4

Consolidate public feedback and input 
on broadband service and needs and 
map all results to identify priority areas 
for broadband deployments

Priority areas maps and lists
based on public feedback and
broadband deployment status

5/1/2023 12/31/2023 Project
Manager

Activity 5
Work with the CPUC to update the
broadband data/map, including priority
areas and public feedback input

Priority areas data and public
feedback summary material to
submit to the CPUC

5/1/2023 12/31/2023 Project
Manager

Activity 1

Carry out a data-based analysis to
identify priority areas; incorporating 
input from local partners and asset 
inventories information

Report and maps of identified
priority areas for broadband
infrastructure projects 10/1/2023 4/30/2024 Project

Manager

Activity 2

Identify ISPs with interest and capacity
for potential infrastructure projects in
priority areas and also identify key local 
partners

Report of ISPs for potential
priority areas projects and
potential project partners

10/1/2023 4/30/2024 Project
Manager

Activity 3 Carry out a need-gap analysis for 
priority areas Need-gap analysis report 10/1/2023 4/30/2024 Project

Manager

Activity 4 Identify potential CASF infrastructure
projects in priority areas

Report of potential CASF
infrastructure projects identified
- If under NDA, confidentiality
must apply to some report items

10/1/2023 4/30/2024 Project
Manager

Activity 5
Identify complementary funding
opportunities and solutions involving
local partners and organizations

Report of other potential funding
opportunities and solutions 10/1/2023 4/30/2024 Project

Manager

Activity 1

Inform ISPs about CASF and share 
priority areas information for assessing 
feasibility and viability of potential 
projects

Reports of assessment of
potential CASF infrastructure
projects

12/1/2023 3/31/2024 Project
Manager

Activity 2

Provide information, data and maps to
ISPs of broadband availability, market
and demand aggregation, strategic
assets, and potential local partners, with 
emphasis on priority areas

Reports of information, data,
maps and others provided to 
ISPs - If under NDA, 
confidentiality must apply to 
some report items

12/1/2023 3/31/2024 Project
Manager

Confirmation that CASF consortium 
budget does not duplicate any other 
sources of funding

Objective 3, Assisting potential 
CASF infrastructure applicants or 
potential applicants for 
b db d d l t j t  

     
      

     
   

Objective 1, Collaborating with 
the Commission and other state 
agencies to engage regional 
consortia, local officials, ISPs, 
stakeholders, and consumers 
regarding priority areas and cost-
effective strategies to achieve 
the broadband access goal

Objective 2, Identifying potential 
CASF infrastructure projects or 
potential broadband deployment 
projects related to new programs 
created under SB 156 and AB 
164, along with other 
opportunities, where ISPs can 
expand and improve their 
infrastructure and service 
offerings to achieve the goal of 
reaching 98% broadband 
deployment in each consortia 
region

Activity Description

Confirmed

1. 6  priority areas identified
2. 5 ISPs and potential partners 
identified
3. 1 need-gap analysis per county
4. 3 potential CASF infrastructure 
projects identified
5. 2 complementary funding 
opportunities and solutions identified

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of 
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted

1. 6 priority areas shared with ISPs
2. 2 information, data and maps 
packages provided to ISPs
3. 5 local broadband stakeholders 
briefed about and supporting potential
CASF projects
4. 5 strategic partnerships established 
for potential CASF projects
5. 3 ISPs and potential infrastructure 
projects

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of  
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted

Appendix A-4, ANNUAL WORK PLAN AND PERFORMANCE METRICS PLAN (see Sec VI. B)

Northeastern California Connect Consortium
Connecting Northeastern California

Proposed Start Date of Project: 1-May-23

N/A

Name of Project: 
Name of Consortium: 

Broadband deployment activities 
funded by other state or federal 
grants 

[Consortium Members, create a separate work plan and performance metrics plan for each work plan year, if seeking multi-year funding]

1. 1 broadband deployment status 
reports per county
2. 1 continuous outreach campaign per 
county and
action items and collaborative work 
agreements as results of the 
campaigns
3. 2 public feedback forms and 
surveys, and  Calspeed tests
4. 3 priority areas maps and lists
5. 3 priority areas data files and public 
feedback summaries

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of 
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted

Year 1 [2023-2024]
[see instructions below for work plan terminology definitions and requirements]

If checked, explain why there is no funding duplication:  

The CASF consortium budget does not duplicate any other sources of funding. The Collective has other broadband related funding 
through CETF and potentially through the CASF Adoption account. The CEFT funds will be used to promote the Affordable 
Connectivity Program (ACP) and engage local jurisdictions with the adoption of the Getting Connected Resource Guide and Best 
Practices Check List. The CASF Adoption funds, if awarded, will fund the adoption projects at the Collective. The CASF Consortia 
funds will cover other broadband related projects such as a supporting ISP applications, need-gap analysis, inventory of public 
assets, and identifying and coordinating with regional stakeholders.

Check 
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Activity 3
Support ISPs to connect with local
broadband stakeholders to gather
support for potential CASF projects

Report of local stakeholders
assessing and supporting
potential CASF projects

12/1/2023 3/31/2024 Project
Manager

Activity 4
Support ISPs to develop strategic
partnerships to achieve cost-effective
broadband deployment

Report of strategic partnership to 
achieve cost-effective CASF 
projects

12/1/2023 3/31/2024 Project
Manager

Activity 5

Support ISPs to prepare CASF
infrastructure project applications and
application items including letters of
support

Report of CASF infrastructure 
application development- If under 
NDA, confidentiality
must apply to some report items

12/1/2023 3/31/2024 Project
Manager

Activity 1 Support project permitting activities for
CASF applications or projects

Reports of project permit support 
for CASF applications or projects 5/1/2023 4/30/2024 Project

Manager

Activity 2
Engage stakeholders to better
understand and explain regional
broadband needs and solutions

Broadband stakeholders 
outreach summary 5/1/2023 4/30/2024 Project

Manager

Activity 3

Continue developing an inventory of
public assets (e.g. rights-of-ways,
publicly owned towers, public utility
poles, equipment housing, publicly
owned property)

Report of work with local public
works and planning departments 
and generation of a public assets 
inventory

5/1/2023 4/30/2024 Project
Manager

Activity 4
Support demand aggregation,
conducting speed tests and validation
efforts

Report of potential demand,
demand aggregation, speed 
tests and validation in potential 

 

5/1/2023 4/30/2024 Project
Manager

Activity 5 Project
Manager

Activity 1
Publicize CalSPEED for Home 
marketing
materials.

Marketing materials produced by 
the consortium. 5/1/2023 4/30/2024 Project

Manager

Activity 2 Promote volunteers to sign-up for the
study at www.calspeed.net.

List of outlets where CalSPEED
for Home has been posted, 
presented or otherwise 
promoted.

5/1/2023 4/30/2024 Project
Manager

Activity 3 Educate public on importance of the
CalSPEED study.

Educational materials used to
communicate to the public. 5/1/2023 4/30/2024 Project

Manager

Activity 4 Project
Manager

Activity 5 Project
Manager

Conducting and Submitting 
annual audit reports, as required Annual Audit Provide the required annual audit report Annual audit report n/a n/a Fiscal Agent

Instructions:
Work Plan Terminology

Activity

Deliverable

Timeline (Beginning Month and 
End Month)

Performance Measure

Method for Performance 
Tracking and Measuring

* Communications Division may request progress reporting and payment requests to include documentation of performance/outcomes, consistent with the application's Work Plan and Performance Metrics Plan .
** Consortia grantees may request an initial start-up cost budget, up to 25% of the entire grant.

Objective 4, Conducting 
activities that will lead to or that 
can be reasonably expected to 
lead to CASF infrastructure 
projects or broadband 
deployment projects related to 
new programs created under SB 
156 and AB 164, including the 
Federal Funding Account, Middle-
Mile, Broadband Loan Loss 
Reserve, and Local Agency 
Technical Assistance.

Objective 5, Assisting the 
Commission in publicizing 
requests for wireline testing 
volunteers in areas, as needed

    
    

   
broadband deployment projects 
related to the new programs 
created under SB 156 and AB 
164 in the project development 
or grant application process

Identifying the planned beginning and end months for performing activities and for meeting deliverables/outcomes/results. The timeline establishes the project schedule, which is used to compare actual results to the approved Work 
Plan to determine if preventive or corrective action is needed to meet the program objectives. The timeline should describe each of the milestones, including deliverables and performance metrics to be accomplished.

Identifying the specific measurable, tangible, and verifiable work products (i.e., analysis, report, map data), outcomes, and/or results that must be produced to complete the project.  Attending meetings and conducting conference calls 
are the work effort/processes to produce the CASF Consortia Grant program deliverables, and are not considered as deliverables. 

1. 5 project permits supported for 
CASF applications or projects
2. 5 stakeholders engaged
3. 1 inventory of public assets per 
county with emphasis on priority and 
potential project areas
4. 3 potential projects areas were 
conducted demand assessment and 
aggregation, and speed tests and 
validation

Definition / Requirements
Identifying the specific work activities which must be performed in order to produce the various project deliverables/outcomes/results and achieve the CASF Consortia Grant program objectives. The CASF Consortia Grant Account will 
fund consortia activities directly related to and in support of CASF infrastructure applications.
Please note, a Consortia Account shall not be used for adoption activities; a Consortia Account grant shall not be used for construction of infrastructure facilities; a Consortia Account grant shall not be used for work on legislation, 
including meetings, travel, or lobbying; and a Consortia Account grant shall not be used to fund activities that already funded by any other public or private sources.

Identifying the specific, quantitative outcome/result measures which generate reliable data on the effectiveness and efficiency of program and assess how well the consortium is achieving the CASF Consortia Grant program 
objectives. Attending meetings and conducting conference calls are the work effort/processes to achieve the objectives, and are not considered as performance measures. 

Explaining how the performance measure outcomes/results will be tracked and measured following milestone dates and/or completion of activities/deliverables, as described in the Work Plan.

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of 
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted

1. 20 volunteers signed up in the 
consortium region.
2. 5 outlets CalSPEED was promoted.

      
      

   
     

    
 

     
   

      
projects

     
     

      
 

      
      

     

*** The CASF Rural and Urban Regional Broadband Consortia Grant Account shall be available for grants to eligible consortia to facilitate the deployment of broadband services by assisting CASF infrastructure grant applicants in the project development or grant 
application process or assisting broadband deployment projects related to programs created under Senate Bill (SB) 156 and Assembly Bill (AB) 164.

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of 
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted
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Objective Start-Up 
Activity Deliverable(s) * Beginning 

Month End Month Performance Measure(s)* Method for Performance Tracking and 
Measuring

Responsible 
Party(ies)

Activity 1
Updates on assessment of regional 
broadband deployment based on latest 
CPUC's broadband data and maps.

Update report of broadband 
deployment status per county 
identifying gaps to CASF goal 5/1/2024 12/31/2024 Project

Manager

Activity 2
Continue conducting marketing and 
outreach to local broadband 
stakeholders and residential customers

Marketing and outreach materials 
and outreach summary 5/1/2024 12/31/2024 Project

Manager

Activity 3

Continue gathering public feedback and 
input on broadband service and needs 
from local broadband stakeholders and 
residential customers

Public feedback forms and
surveys, CalSPEED 
measurements, and public 
feedback input report

5/1/2024 12/31/2024 Project
Manager

Activity 4

Continue consolidating public feedback 
and input on broadband service and 
needs and map all results to identify 
priority areas for broadband 
deployments

Updates on priority areas maps 
and lists based on public 
feedback and broadband 
deployment status

5/1/2024 12/31/2024 Project
Manager

Activity 5

Continue working with the CPUC to 
update the broadband data/map, 
including priority areas and public 
feedback input

Updated priority areas data and 
public feedback summary 
material to submit to the CPUC

5/1/2024 12/31/2024 Project
Manager

Activity 1

Updates on data-based analysis to
identify priority areas; incorporating 
input from local partners and asset 
inventories information

Updates on identified priority 
areas for broadband 
infrastructure projects 10/1/2024 3/31/2025 Project

Manager

Activity 2

Continue identifying ISPs with interest 
and capacity for potential infrastructure 
projects in priority areas and also 
identify key local partners

Update report of ISPs for 
potential priority areas projects 
and potential project partners

10/1/2024 3/31/2025 Project
Manager

Activity 3 Continue carrying out a need-gap 
analysis for priority areas

Updated need-gap analysis 
report 10/1/2024 3/31/2025 Project

Manager

Activity 4 Continue identifying potential CASF 
infrastructure projects in priority areas

Updates report of potential CASF 
infrastructure projects identified - 
If under NDA, confidentiality 
must apply to some report items

10/1/2024 3/31/2025 Project
Manager

Activity 5

Continue identifying complementary 
funding opportunities and solutions 
involving local partners and 
organizations

Updates report of other potential 
funding opportunities and 
solutions

10/1/2024 3/31/2025 Project
Manager

Activity 1

Continue informing ISPs about CASF 
and share priority areas information for 
assessing feasibility and viability of 
potential projects

Updates reports of assessment 
of potential CASF infrastructure
projects

12/1/2024 3/31/2025 Project
Manager

Objective 2, Identifying potential 
CASF infrastructure projects or 
potential broadband deployment 
projects related to new programs 
created under SB 156 and AB 
164, along with other 
opportunities, where ISPs can 
expand and improve their 
infrastructure and service 
offerings to achieve the goal of 
reaching 98% broadband 
deployment in each consortia 
region

1. 6  priority areas identified
2. 5 ISPs and potential partners 
identified
3. 1 need-gap analysis per county
4. 3 potential CASF infrastructure 
projects identified
5. 2 complementary funding 
opportunities and solutions identified

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of 
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted

    
    

   
   

     
      

     
   

1. 6 priority areas shared with ISPs
2. 2 information, data and maps 
packages provided to ISPs
3. 5 local broadband stakeholders 
briefed about and supporting potential

 
     
   

      

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of  
performance measures

      
      

     

Year 2 [2024-2025]
[see instructions below for work plan terminology definitions and requirements]

Activity Description

Objective 1, Collaborating with 
the Commission and other state 
agencies to engage regional 
consortia, local officials, ISPs, 
stakeholders, and consumers 
regarding priority areas and cost-
effective strategies to achieve 
the broadband access goal

1. 1 broadband deployment status 
reports per county
2. 1 continuous outreach campaign per 
county and
action items and collaborative work 
agreements as results of the 
campaigns
3. 2 public feedback forms and 
surveys, and  Calspeed tests
4. 3 priority areas maps and lists
5. 3 priority areas data files and public 
feedback summaries

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of 
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted

Proposed Start Date of Project: 1-May-23

Broadband deployment activities 
funded by other state or federal 
grants N/A

Confirmation that CASF consortium 
budget does not duplicate any other 
sources of funding

Confirmed

If checked, explain why there is no funding duplication:  

The CASF consortium budget does not duplicate any other sources of funding. The Collective has other broadband related funding 
through CETF and potentially through the CASF Adoption account. The CEFT funds will be used to promote the Affordable 
Connectivity Program (ACP) and engage local jurisdictions with the adoption of the Getting Connected Resource Guide and Best 
Practices Check List. The CASF Adoption funds, if awarded, will fund the adoption projects at the Collective. The CASF Consortia 
funds will cover other broadband related projects such as a supporting ISP applications, need-gap analysis, inventory of public 
assets, and identifying and coordinating with regional stakeholders.

Appendix A-4, ANNUAL WORK PLAN AND PERFORMANCE METRICS PLAN (see Sec VI. B)
[Consortium Members, create a separate work plan and performance metrics plan for each work plan year, if seeking multi-year funding]

Name of Consortium: Northeastern California Connect Consortium
Name of Project: Connecting Northeastern California

Check 
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Activity 2

Continue providing information, data 
and maps to ISPs of broadband 
availability, market and demand 
aggregation, strategic assets, and 
potential local partners, with emphasis 
on priority areas

Updates reports of information, 
data, maps and others provided 
to ISPs - If under NDA, 
confidentiality must apply to 
some report items

12/1/2024 3/31/2025 Project
Manager

Activity 3

Continue supporting ISPs to connect 
with local broadband stakeholders to 
gather support for potential CASF 
projects

Updates report of local 
stakeholders assessing and 
supporting potential CASF 
projects

12/1/2024 3/31/2025 Project
Manager

Activity 4
Continue supporting ISPs to develop 
strategic partnerships to achieve cost-
effective broadband deployment

Updates report of strategic 
partnership to achieve cost-
effective CASF projects

12/1/2024 3/31/2025 Project
Manager

Activity 5

Continue supporting ISPs to prepare 
CASF infrastructure project applications 
and application items including letters of 
support

Updates report of CASF 
infrastructure application 
development- If under NDA, 
confidentiality must apply to 
some report items

12/1/2024 3/31/2025 Project
Manager

Activity 1
Continue supporting project permitting 
activities for CASF applications or 
projects

Updates reports of project permit 
support for CASF applications or 
projects

5/1/2024 4/30/2025 Project
Manager

Activity 2
Continue engaging stakeholders to 
better understand and explain regional
broadband needs and solutions

Broadband stakeholders 
outreach summary 5/1/2024 4/30/2025 Project

Manager

Activity 3

Continue developing an inventory of
public assets (e.g. rights-of-ways,
publicly owned towers, public utility
poles, equipment housing, publicly
owned property)

Updates report of work with local 
public works and planning 
departments and generation of a 
public assets inventory

5/1/2024 4/30/2025 Project
Manager

Activity 4
Continue supporting demand 
aggregation, conducting speed tests 
and validation efforts

Updates report of potential 
demand, demand aggregation, 
speed tests and validation in 

  

5/1/2024 4/30/2025 Project
Manager

Activity 5 Project
Manager

Activity 1
Publicize CalSPEED for Home 
marketing
materials.

Marketing materials produced by 
the consortium. 5/1/2024 4/30/2025 Project

Manager

Activity 2 Promote volunteers to sign-up for the
study at www.calspeed.net.

List of outlets where CalSPEED
for Home has been posted, 
presented or otherwise 
promoted.

5/1/2024 4/30/2025 Project
Manager

Activity 3 Educate public on importance of the
CalSPEED study.

Educational materials used to
communicate to the public. 5/1/2024 4/30/2025 Project

Manager

Activity 4 Project
Manager

Activity 5 Project
Manager

Conducting and Submitting 
annual audit reports, as required Annual Audit Provide the required annual audit report Annual audit report n/a n/a Fiscal Agent

Instructions:
Work Plan Terminology

Activity

Deliverable

Timeline (Beginning Month and 
End Month)

Performance Measure

Definition / Requirements
Identifying the specific work activities which must be performed in order to produce the various project deliverables/outcomes/results and achieve the CASF Consortia Grant program objectives. The CASF Consortia Grant Account will 
fund consortia activities directly related to and in support of CASF infrastructure applications.
Please note, a Consortia Account shall not be used for adoption activities; a Consortia Account grant shall not be used for construction of infrastructure facilities; a Consortia Account grant shall not be used for work on legislation, 
including meetings, travel, or lobbying; and a Consortia Account grant shall not be used to fund activities that already funded by any other public or private sources.

Identifying the specific measurable, tangible, and verifiable work products (i.e., analysis, report, map data), outcomes, and/or results that must be produced to complete the project.  Attending meetings and conducting conference calls 
are the work effort/processes to produce the CASF Consortia Grant program deliverables, and are not considered as deliverables. 

Identifying the planned beginning and end months for performing activities and for meeting deliverables/outcomes/results. The timeline establishes the project schedule, which is used to compare actual results to the approved Work 
Plan to determine if preventive or corrective action is needed to meet the program objectives. The timeline should describe each of the milestones, including deliverables and performance metrics to be accomplished.

Identifying the specific, quantitative outcome/result measures which generate reliable data on the effectiveness and efficiency of program and assess how well the consortium is achieving the CASF Consortia Grant program 
objectives. Attending meetings and conducting conference calls are the work effort/processes to achieve the objectives, and are not considered as performance measures. 

Objective 4, Conducting 
activities that will lead to or that 
can be reasonably expected to 
lead to CASF infrastructure 
projects or broadband 
deployment projects related to 
new programs created under SB 
156 and AB 164, including the 
Federal Funding Account, Middle-
Mile, Broadband Loan Loss 
Reserve, and Local Agency 
Technical Assistance.

1. 5 project permits supported for 
CASF applications or projects
2. 5 stakeholders engaged
3. 1 inventory of public assets per 
county with emphasis on priority and 
potential project areas
4. 3 potential projects areas were 
conducted demand assessment and 
aggregation, and speed tests and 
validation

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of 
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted

Objective 5, Assisting the 
Commission in publicizing 
requests for wireline testing 
volunteers in areas, as needed

1. 20 volunteers signed up in the 
consortium region.
2. 5 outlets CalSPEED was promoted.

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of 
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted

Objective 3, Assisting potential 
CASF infrastructure applicants or 
potential applicants for 
broadband deployment projects 
related to the new programs 
created under SB 156 and AB 
164 in the project development 
or grant application process

      
      

   
     

briefed about and supporting potential
CASF projects
4. 5 strategic partnerships established 
for potential CASF projects
5. 3 ISPs and potential infrastructure 
projects

     
     

      
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted
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Method for Performance 
Tracking and Measuring

* Communications Division may request progress reporting and payment requests to include documentation of performance/outcomes, consistent with the application's Work Plan and Performance Metrics Plan .
** Consortia grantees may request an initial start-up cost budget, up to 25% of the entire grant.
*** The CASF Rural and Urban Regional Broadband Consortia Grant Account shall be available for grants to eligible consortia to facilitate the deployment of broadband services by assisting CASF infrastructure grant applicants in the project development or grant 
application process or assisting broadband deployment projects related to programs created under Senate Bill (SB) 156 and Assembly Bill (AB) 164.

Explaining how the performance measure outcomes/results will be tracked and measured following milestone dates and/or completion of activities/deliverables, as described in the Work Plan.
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Objective Start-Up 
Activity Deliverable(s) * Beginning 

Month End Month Performance Measure(s)* Method for Performance Tracking and 
Measuring

Responsible 
Party(ies)

Activity 1
Updates on assessment of regional 
broadband deployment based on latest 
CPUC's broadband data and maps.

Update report of broadband 
deployment status per county 
identifying gaps to CASF goal 5/1/2025 12/31/2025 Project

Manager

Activity 2
Continue conducting marketing and 
outreach to local broadband 
stakeholders and residential customers

Marketing and outreach materials 
and outreach summary 5/1/2025 12/31/2025 Project

Manager

Activity 3

Continue gathering public feedback and 
input on broadband service and needs 
from local broadband stakeholders and 
residential customers

Public feedback forms and
surveys, CalSPEED 
measurements, and public 
feedback input report

5/1/2025 12/31/2025 Project
Manager

Activity 4

Continue consolidating public feedback 
and input on broadband service and 
needs and map all results to identify 
priority areas for broadband 
deployments

Updates on priority areas maps 
and lists based on public 
feedback and broadband 
deployment status

5/1/2025 12/31/2025 Project
Manager

Activity 5

Continue working with the CPUC to 
update the broadband data/map, 
including priority areas and public 
feedback input

Updated priority areas data and 
public feedback summary 
material to submit to the CPUC

5/1/2025 12/31/2025 Project
Manager

Activity 1

Updates on data-based analysis to
identify priority areas; incorporating 
input from local partners and asset 
inventories information

Updates on identified priority 
areas for broadband 
infrastructure projects 10/1/2025 3/31/2026 Project

Manager

Activity 2

Continue identifying ISPs with interest 
and capacity for potential infrastructure 
projects in priority areas and also 
identify key local partners

Update report of ISPs for 
potential priority areas projects 
and potential project partners

10/1/2025 3/31/2026 Project
Manager

Activity 3 Continue carrying out a need-gap 
analysis for priority areas

Updated need-gap analysis 
report 10/1/2025 3/31/2026 Project

Manager

Activity 4 Continue identifying potential CASF 
infrastructure projects in priority areas

Updates report of potential CASF 
infrastructure projects identified - 
If under NDA, confidentiality 
must apply to some report items

10/1/2025 3/31/2026 Project
Manager

Activity 5

Continue identifying complementary 
funding opportunities and solutions 
involving local partners and 
organizations

Updates report of other potential 
funding opportunities and 
solutions

10/1/2025 3/31/2026 Project
Manager

Activity 1

Continue informing ISPs about CASF 
and share priority areas information for 
assessing feasibility and viability of 
potential projects

Updates reports of assessment 
of potential CASF infrastructure
projects

12/1/2025 3/31/2026 Project
Manager

Objective 2, Identifying potential 
CASF infrastructure projects or 
potential broadband deployment 
projects related to new programs 
created under SB 156 and AB 
164, along with other 
opportunities, where ISPs can 
expand and improve their 
infrastructure and service 
offerings to achieve the goal of 
reaching 98% broadband 
deployment in each consortia 
region

1. 6  priority areas identified
2. 5 ISPs and potential partners 
identified
3. 1 need-gap analysis per county
4. 3 potential CASF infrastructure 
projects identified
5. 2 complementary funding 
opportunities and solutions identified

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of 
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted

    
    

   
   

     
      

     
   

1. 6 priority areas shared with ISPs
2. 2 information, data and maps 
packages provided to ISPs
3. 5 local broadband stakeholders 
briefed about and supporting potential

 
     
   

      

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of  
performance measures

      
      

     

Year 3 [2025-2026]
[see instructions below for work plan terminology definitions and requirements]

Activity Description

Objective 1, Collaborating with 
the Commission and other state 
agencies to engage regional 
consortia, local officials, ISPs, 
stakeholders, and consumers 
regarding priority areas and cost-
effective strategies to achieve 
the broadband access goal

1. 1 broadband deployment status 
reports per county
2. 1 continuous outreach campaign per 
county and
action items and collaborative work 
agreements as results of the 
campaigns
3. 2 public feedback forms and 
surveys, and  Calspeed tests
4. 3 priority areas maps and lists
5. 3 priority areas data files and public 
feedback summaries

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of 
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted

Proposed Start Date of Project: 1-May-23

Broadband deployment activities 
funded by other state or federal 
grants N/A

Confirmation that CASF consortium 
budget does not duplicate any other 
sources of funding

Confirmed

If checked, explain why there is no funding duplication:  

The CASF consortium budget does not duplicate any other sources of funding. The Collective has other broadband related funding 
through CETF and potentially through the CASF Adoption account. The CEFT funds will be used to promote the Affordable 
Connectivity Program (ACP) and engage local jurisdictions with the adoption of the Getting Connected Resource Guide and Best 
Practices Check List. The CASF Adoption funds, if awarded, will fund the adoption projects at the Collective. The CASF Consortia 
funds will cover other broadband related projects such as a supporting ISP applications, need-gap analysis, inventory of public 
assets, and identifying and coordinating with regional stakeholders.

Appendix A-4, ANNUAL WORK PLAN AND PERFORMANCE METRICS PLAN (see Sec VI. B)
[Consortium Members, create a separate work plan and performance metrics plan for each work plan year, if seeking multi-year funding]

Name of Consortium: Northeastern California Connect Consortium
Name of Project: Connecting Northeastern California

Check 
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Activity 2

Continue providing information, data 
and maps to ISPs of broadband 
availability, market and demand 
aggregation, strategic assets, and 
potential local partners, with emphasis 
on priority areas

Updates reports of information, 
data, maps and others provided 
to ISPs - If under NDA, 
confidentiality must apply to 
some report items

12/1/2025 3/31/2026 Project
Manager

Activity 3

Continue supporting ISPs to connect 
with local broadband stakeholders to 
gather support for potential CASF 
projects

Updates report of local 
stakeholders assessing and 
supporting potential CASF 
projects

12/1/2025 3/31/2026 Project
Manager

Activity 4
Continue supporting ISPs to develop 
strategic partnerships to achieve cost-
effective broadband deployment

Updates report of strategic 
partnership to achieve cost-
effective CASF projects

12/1/2025 3/31/2026 Project
Manager

Activity 5

Continue supporting ISPs to prepare 
CASF infrastructure project applications 
and application items including letters of 
support

Updates report of CASF 
infrastructure application 
development- If under NDA, 
confidentiality must apply to 
some report items

12/1/2025 3/31/2026 Project
Manager

Activity 1
Continue supporting project permitting 
activities for CASF applications or 
projects

Updates reports of project permit 
support for CASF applications or 
projects

5/1/2025 4/30/3026 Project
Manager

Activity 2
Continue engaging stakeholders to 
better understand and explain regional
broadband needs and solutions

Broadband stakeholders 
outreach summary 5/1/2025 4/30/3026 Project

Manager

Activity 3

Continue developing an inventory of
public assets (e.g. rights-of-ways,
publicly owned towers, public utility
poles, equipment housing, publicly
owned property)

Updates report of work with local 
public works and planning 
departments and generation of a 
public assets inventory

5/1/2025 4/30/3026 Project
Manager

Activity 4
Continue supporting demand 
aggregation, conducting speed tests 
and validation efforts

Updates report of potential 
demand, demand aggregation, 
speed tests and validation in 

  

5/1/2025 4/30/3026 Project
Manager

Activity 5 Project
Manager

Activity 1
Publicize CalSPEED for Home 
marketing
materials.

Marketing materials produced by 
the consortium. 5/1/2025 4/30/3026 Project

Manager

Activity 2 Promote volunteers to sign-up for the
study at www.calspeed.net.

List of outlets where CalSPEED
for Home has been posted, 
presented or otherwise 
promoted.

5/1/2025 4/30/3026 Project
Manager

Activity 3 Educate public on importance of the
CalSPEED study.

Educational materials used to
communicate to the public. 5/1/2025 4/30/3026 Project

Manager

Activity 4 Project
Manager

Activity 5 Project
Manager

Conducting and Submitting 
annual audit reports, as required Annual Audit Provide the required annual audit report Annual audit report n/a n/a Fiscal Agent

Instructions:
Work Plan Terminology

Activity

Deliverable

Timeline (Beginning Month and 
End Month)

Performance Measure

Definition / Requirements
Identifying the specific work activities which must be performed in order to produce the various project deliverables/outcomes/results and achieve the CASF Consortia Grant program objectives. The CASF Consortia Grant Account will 
fund consortia activities directly related to and in support of CASF infrastructure applications.
Please note, a Consortia Account shall not be used for adoption activities; a Consortia Account grant shall not be used for construction of infrastructure facilities; a Consortia Account grant shall not be used for work on legislation, 
including meetings, travel, or lobbying; and a Consortia Account grant shall not be used to fund activities that already funded by any other public or private sources.

Identifying the specific measurable, tangible, and verifiable work products (i.e., analysis, report, map data), outcomes, and/or results that must be produced to complete the project.  Attending meetings and conducting conference calls 
are the work effort/processes to produce the CASF Consortia Grant program deliverables, and are not considered as deliverables. 

Identifying the planned beginning and end months for performing activities and for meeting deliverables/outcomes/results. The timeline establishes the project schedule, which is used to compare actual results to the approved Work 
Plan to determine if preventive or corrective action is needed to meet the program objectives. The timeline should describe each of the milestones, including deliverables and performance metrics to be accomplished.

Identifying the specific, quantitative outcome/result measures which generate reliable data on the effectiveness and efficiency of program and assess how well the consortium is achieving the CASF Consortia Grant program 
objectives. Attending meetings and conducting conference calls are the work effort/processes to achieve the objectives, and are not considered as performance measures. 

Objective 4, Conducting 
activities that will lead to or that 
can be reasonably expected to 
lead to CASF infrastructure 
projects or broadband 
deployment projects related to 
new programs created under SB 
156 and AB 164, including the 
Federal Funding Account, Middle-
Mile, Broadband Loan Loss 
Reserve, and Local Agency 
Technical Assistance.

1. 5 project permits supported for 
CASF applications or projects
2. 5 stakeholders engaged
3. 1 inventory of public assets per 
county with emphasis on priority and 
potential project areas
4. 3 potential projects areas were 
conducted demand assessment and 
aggregation, and speed tests and 
validation

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of 
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted

Objective 5, Assisting the 
Commission in publicizing 
requests for wireline testing 
volunteers in areas, as needed

1. 20 volunteers signed up in the 
consortium region.
2. 5 outlets CalSPEED was promoted.

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of 
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted

Objective 3, Assisting potential 
CASF infrastructure applicants or 
potential applicants for 
broadband deployment projects 
related to the new programs 
created under SB 156 and AB 
164 in the project development 
or grant application process

      
      

   
     

briefed about and supporting potential
CASF projects
4. 5 strategic partnerships established 
for potential CASF projects
5. 3 ISPs and potential infrastructure 
projects

     
     

      
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted

(4) WP & PMP_Y3 Page 8
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Method for Performance 
Tracking and Measuring

* Communications Division may request progress reporting and payment requests to include documentation of performance/outcomes, consistent with the application's Work Plan and Performance Metrics Plan .
** Consortia grantees may request an initial start-up cost budget, up to 25% of the entire grant.
*** The CASF Rural and Urban Regional Broadband Consortia Grant Account shall be available for grants to eligible consortia to facilitate the deployment of broadband services by assisting CASF infrastructure grant applicants in the project development or grant 
application process or assisting broadband deployment projects related to programs created under Senate Bill (SB) 156 and Assembly Bill (AB) 164.

Explaining how the performance measure outcomes/results will be tracked and measured following milestone dates and/or completion of activities/deliverables, as described in the Work Plan.
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12/31/2024

Objective Start-Up 
Activity Deliverable(s) * Beginning 

Month End Month Performance Measure(s)* Method for Performance Tracking and 
Measuring

Responsible 
Party(ies)

Activity 1
Updates on assessment of regional 
broadband deployment based on latest 
CPUC's broadband data and maps.

Update report of broadband 
deployment status per county 
identifying gaps to CASF goal 5/1/2026 12/31/2026 Project

Manager

Activity 2
Continue conducting marketing and 
outreach to local broadband 
stakeholders and residential customers

Marketing and outreach materials 
and outreach summary 5/1/2026 12/31/2026 Project

Manager

Activity 3

Continue gathering public feedback and 
input on broadband service and needs 
from local broadband stakeholders and 
residential customers

Public feedback forms and
surveys, CalSPEED 
measurements, and public 
feedback input report

5/1/2026 12/31/2026 Project
Manager

Activity 4

Continue consolidating public feedback 
and input on broadband service and 
needs and map all results to identify 
priority areas for broadband 
deployments

Updates on priority areas maps 
and lists based on public 
feedback and broadband 
deployment status

5/1/2026 12/31/2026 Project
Manager

Activity 5

Continue working with the CPUC to 
update the broadband data/map, 
including priority areas and public 
feedback input

Updated priority areas data and 
public feedback summary 
material to submit to the CPUC

5/1/2026 12/31/2026 Project
Manager

Activity 1

Updates on data-based analysis to
identify priority areas; incorporating 
input from local partners and asset 
inventories information

Updates on identified priority 
areas for broadband 
infrastructure projects 10/1/2026 3/31/2027 Project

Manager

Activity 2

Continue identifying ISPs with interest 
and capacity for potential infrastructure 
projects in priority areas and also 
identify key local partners

Update report of ISPs for 
potential priority areas projects 
and potential project partners

10/1/2026 3/31/2027 Project
Manager

Activity 3 Continue carrying out a need-gap 
analysis for priority areas

Updated need-gap analysis 
report 10/1/2026 3/31/2027 Project

Manager

Activity 4 Continue identifying potential CASF 
infrastructure projects in priority areas

Updates report of potential CASF 
infrastructure projects identified - 
If under NDA, confidentiality 
must apply to some report items

10/1/2026 3/31/2027 Project
Manager

Activity 5

Continue identifying complementary 
funding opportunities and solutions 
involving local partners and 
organizations

Updates report of other potential 
funding opportunities and 
solutions

10/1/2026 3/31/2027 Project
Manager

Activity 1

Continue informing ISPs about CASF 
and share priority areas information for 
assessing feasibility and viability of 
potential projects

Updates reports of assessment 
of potential CASF infrastructure
projects

12/1/2026 3/31/2027 Project
Manager

Objective 2, Identifying potential 
CASF infrastructure projects or 
potential broadband deployment 
projects related to new programs 
created under SB 156 and AB 
164, along with other 
opportunities, where ISPs can 
expand and improve their 
infrastructure and service 
offerings to achieve the goal of 
reaching 98% broadband 
deployment in each consortia 
region

1. 6  priority areas identified
2. 5 ISPs and potential partners 
identified
3. 1 need-gap analysis per county
4. 3 potential CASF infrastructure 
projects identified
5. 2 complementary funding 
opportunities and solutions identified

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of 
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted

    
    

   
   

     
      

     
   

1. 6 priority areas shared with ISPs
2. 2 information, data and maps 
packages provided to ISPs
3. 5 local broadband stakeholders 
briefed about and supporting potential

 
     
   

      

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of  
performance measures

      
      

     

Year 4 [2026-2027]
[see instructions below for work plan terminology definitions and requirements]

Activity Description

Objective 1, Collaborating with 
the Commission and other state 
agencies to engage regional 
consortia, local officials, ISPs, 
stakeholders, and consumers 
regarding priority areas and cost-
effective strategies to achieve 
the broadband access goal

1. 1 broadband deployment status 
reports per county
2. 1 continuous outreach campaign per 
county and
action items and collaborative work 
agreements as results of the 
campaigns
3. 2 public feedback forms and 
surveys, and  Calspeed tests
4. 3 priority areas maps and lists
5. 3 priority areas data files and public 
feedback summaries

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of 
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted

Proposed Start Date of Project: 1-May-23

Broadband deployment activities 
funded by other state or federal 
grants N/A

Confirmation that CASF consortium 
budget does not duplicate any other 
sources of funding

Confirmed

If checked, explain why there is no funding duplication:  

The CASF consortium budget does not duplicate any other sources of funding. The Collective has other broadband related funding 
through CETF and potentially through the CASF Adoption account. The CEFT funds will be used to promote the Affordable 
Connectivity Program (ACP) and engage local jurisdictions with the adoption of the Getting Connected Resource Guide and Best 
Practices Check List. The CASF Adoption funds, if awarded, will fund the adoption projects at the Collective. The CASF Consortia 
funds will cover other broadband related projects such as a supporting ISP applications, need-gap analysis, inventory of public 
assets, and identifying and coordinating with regional stakeholders.

Appendix A-4, ANNUAL WORK PLAN AND PERFORMANCE METRICS PLAN (see Sec VI. B)
[Consortium Members, create a separate work plan and performance metrics plan for each work plan year, if seeking multi-year funding]

Name of Consortium: Northeastern California Connect Consortium
Name of Project: Connecting Northeastern California

Check 
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12/31/2024

Activity 2

Continue providing information, data 
and maps to ISPs of broadband 
availability, market and demand 
aggregation, strategic assets, and 
potential local partners, with emphasis 
on priority areas

Updates reports of information, 
data, maps and others provided 
to ISPs - If under NDA, 
confidentiality must apply to 
some report items

12/1/2026 3/31/2027 Project
Manager

Activity 3

Continue supporting ISPs to connect 
with local broadband stakeholders to 
gather support for potential CASF 
projects

Updates report of local 
stakeholders assessing and 
supporting potential CASF 
projects

12/1/2026 3/31/2027 Project
Manager

Activity 4
Continue supporting ISPs to develop 
strategic partnerships to achieve cost-
effective broadband deployment

Updates report of strategic 
partnership to achieve cost-
effective CASF projects

12/1/2026 3/31/2027 Project
Manager

Activity 5

Continue supporting ISPs to prepare 
CASF infrastructure project applications 
and application items including letters of 
support

Updates report of CASF 
infrastructure application 
development- If under NDA, 
confidentiality must apply to 
some report items

12/1/2026 3/31/2027 Project
Manager

Activity 1
Continue supporting project permitting 
activities for CASF applications or 
projects

Updates reports of project permit 
support for CASF applications or 
projects

5/1/2026 4/30/2027 Project
Manager

Activity 2
Continue engaging stakeholders to 
better understand and explain regional
broadband needs and solutions

Broadband stakeholders 
outreach summary 5/1/2026 4/30/2027 Project

Manager

Activity 3

Continue developing an inventory of
public assets (e.g. rights-of-ways,
publicly owned towers, public utility
poles, equipment housing, publicly
owned property)

Updates report of work with local 
public works and planning 
departments and generation of a 
public assets inventory

5/1/2026 4/30/2027 Project
Manager

Activity 4
Continue supporting demand 
aggregation, conducting speed tests 
and validation efforts

Updates report of potential 
demand, demand aggregation, 
speed tests and validation in 

  

5/1/2026 4/30/2027 Project
Manager

Activity 5 Project
Manager

Activity 1
Publicize CalSPEED for Home 
marketing
materials.

Marketing materials produced by 
the consortium. 5/1/2026 4/30/2027 Project

Manager

Activity 2 Promote volunteers to sign-up for the
study at www.calspeed.net.

List of outlets where CalSPEED
for Home has been posted, 
presented or otherwise 
promoted.

5/1/2026 4/30/2027 Project
Manager

Activity 3 Educate public on importance of the
CalSPEED study.

Educational materials used to
communicate to the public. 5/1/2026 4/30/2027 Project

Manager

Activity 4 Project
Manager

Activity 5 Project
Manager

Conducting and Submitting 
annual audit reports, as required Annual Audit Provide the required annual audit report Annual audit report n/a n/a Fiscal Agent

Instructions:
Work Plan Terminology

Activity

Deliverable

Timeline (Beginning Month and 
End Month)

Performance Measure

Definition / Requirements
Identifying the specific work activities which must be performed in order to produce the various project deliverables/outcomes/results and achieve the CASF Consortia Grant program objectives. The CASF Consortia Grant Account will 
fund consortia activities directly related to and in support of CASF infrastructure applications.
Please note, a Consortia Account shall not be used for adoption activities; a Consortia Account grant shall not be used for construction of infrastructure facilities; a Consortia Account grant shall not be used for work on legislation, 
including meetings, travel, or lobbying; and a Consortia Account grant shall not be used to fund activities that already funded by any other public or private sources.

Identifying the specific measurable, tangible, and verifiable work products (i.e., analysis, report, map data), outcomes, and/or results that must be produced to complete the project.  Attending meetings and conducting conference calls 
are the work effort/processes to produce the CASF Consortia Grant program deliverables, and are not considered as deliverables. 

Identifying the planned beginning and end months for performing activities and for meeting deliverables/outcomes/results. The timeline establishes the project schedule, which is used to compare actual results to the approved Work 
Plan to determine if preventive or corrective action is needed to meet the program objectives. The timeline should describe each of the milestones, including deliverables and performance metrics to be accomplished.

Identifying the specific, quantitative outcome/result measures which generate reliable data on the effectiveness and efficiency of program and assess how well the consortium is achieving the CASF Consortia Grant program 
objectives. Attending meetings and conducting conference calls are the work effort/processes to achieve the objectives, and are not considered as performance measures. 

Objective 4, Conducting 
activities that will lead to or that 
can be reasonably expected to 
lead to CASF infrastructure 
projects or broadband 
deployment projects related to 
new programs created under SB 
156 and AB 164, including the 
Federal Funding Account, Middle-
Mile, Broadband Loan Loss 
Reserve, and Local Agency 
Technical Assistance.

1. 5 project permits supported for 
CASF applications or projects
2. 5 stakeholders engaged
3. 1 inventory of public assets per 
county with emphasis on priority and 
potential project areas
4. 3 potential projects areas were 
conducted demand assessment and 
aggregation, and speed tests and 
validation

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of 
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted

Objective 5, Assisting the 
Commission in publicizing 
requests for wireline testing 
volunteers in areas, as needed

1. 20 volunteers signed up in the 
consortium region.
2. 5 outlets CalSPEED was promoted.

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of 
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted

Objective 3, Assisting potential 
CASF infrastructure applicants or 
potential applicants for 
broadband deployment projects 
related to the new programs 
created under SB 156 and AB 
164 in the project development 
or grant application process

      
      

   
     

briefed about and supporting potential
CASF projects
4. 5 strategic partnerships established 
for potential CASF projects
5. 3 ISPs and potential infrastructure 
projects

     
     

      
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted
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Method for Performance 
Tracking and Measuring

* Communications Division may request progress reporting and payment requests to include documentation of performance/outcomes, consistent with the application's Work Plan and Performance Metrics Plan .
** Consortia grantees may request an initial start-up cost budget, up to 25% of the entire grant.
*** The CASF Rural and Urban Regional Broadband Consortia Grant Account shall be available for grants to eligible consortia to facilitate the deployment of broadband services by assisting CASF infrastructure grant applicants in the project development or grant 
application process or assisting broadband deployment projects related to programs created under Senate Bill (SB) 156 and Assembly Bill (AB) 164.

Explaining how the performance measure outcomes/results will be tracked and measured following milestone dates and/or completion of activities/deliverables, as described in the Work Plan.
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12/31/2024

Objective Start-Up 
Activity Deliverable(s) * Beginning 

Month End Month Performance Measure(s)* Method for Performance Tracking and 
Measuring

Responsible 
Party(ies)

Activity 1
Updates on assessment of regional 
broadband deployment based on latest 
CPUC's broadband data and maps.

Update report of broadband 
deployment status per county 
identifying gaps to CASF goal 5/1/2027 12/31/2027 Project

Manager

Activity 2
Continue conducting marketing and 
outreach to local broadband 
stakeholders and residential customers

Marketing and outreach materials 
and outreach summary 5/1/2027 12/31/2027 Project

Manager

Activity 3

Continue gathering public feedback and 
input on broadband service and needs 
from local broadband stakeholders and 
residential customers

Public feedback forms and
surveys, CalSPEED 
measurements, and public 
feedback input report

5/1/2027 12/31/2027 Project
Manager

Activity 4

Continue consolidating public feedback 
and input on broadband service and 
needs and map all results to identify 
priority areas for broadband 
deployments

Updates on priority areas maps 
and lists based on public 
feedback and broadband 
deployment status

5/1/2027 12/31/2027 Project
Manager

Activity 5

Continue working with the CPUC to 
update the broadband data/map, 
including priority areas and public 
feedback input

Updated priority areas data and 
public feedback summary 
material to submit to the CPUC

5/1/2027 12/31/2027 Project
Manager

Activity 1

Updates on data-based analysis to
identify priority areas; incorporating 
input from local partners and asset 
inventories information

Updates on identified priority 
areas for broadband 
infrastructure projects 10/1/2027 3/31/2028 Project

Manager

Activity 2

Continue identifying ISPs with interest 
and capacity for potential infrastructure 
projects in priority areas and also 
identify key local partners

Update report of ISPs for 
potential priority areas projects 
and potential project partners

10/1/2027 3/31/2028 Project
Manager

Activity 3 Continue carrying out a need-gap 
analysis for priority areas

Updated need-gap analysis 
report 10/1/2027 3/31/2028 Project

Manager

Activity 4 Continue identifying potential CASF 
infrastructure projects in priority areas

Updates report of potential CASF 
infrastructure projects identified - 
If under NDA, confidentiality 
must apply to some report items

10/1/2027 3/31/2028 Project
Manager

Activity 5

Continue identifying complementary 
funding opportunities and solutions 
involving local partners and 
organizations

Updates report of other potential 
funding opportunities and 
solutions

10/1/2027 3/31/2028 Project
Manager

Activity 1

Continue informing ISPs about CASF 
and share priority areas information for 
assessing feasibility and viability of 
potential projects

Updates reports of assessment 
of potential CASF infrastructure
projects

12/31/2027 3/31/2028 Project
Manager

Objective 2, Identifying potential 
CASF infrastructure projects or 
potential broadband deployment 
projects related to new programs 
created under SB 156 and AB 
164, along with other 
opportunities, where ISPs can 
expand and improve their 
infrastructure and service 
offerings to achieve the goal of 
reaching 98% broadband 
deployment in each consortia 
region

1. 6  priority areas identified
2. 5 ISPs and potential partners 
identified
3. 1 need-gap analysis per county
4. 3 potential CASF infrastructure 
projects identified
5. 2 complementary funding 
opportunities and solutions identified

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of 
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted

    
    

   
   

     
      

     
   

1. 6 priority areas shared with ISPs
2. 2 information, data and maps 
packages provided to ISPs
3. 5 local broadband stakeholders 
briefed about and supporting potential

 
     
   

      

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of  
performance measures

      
      

     

Year 5 [2027-2028]
[see instructions below for work plan terminology definitions and requirements]

Activity Description

Objective 1, Collaborating with 
the Commission and other state 
agencies to engage regional 
consortia, local officials, ISPs, 
stakeholders, and consumers 
regarding priority areas and cost-
effective strategies to achieve 
the broadband access goal

1. 1 broadband deployment status 
reports per county
2. 1 continuous outreach campaign per 
county and
action items and collaborative work 
agreements as results of the 
campaigns
3. 2 public feedback forms and 
surveys, and  Calspeed tests
4. 3 priority areas maps and lists
5. 3 priority areas data files and public 
feedback summaries

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of 
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted

Proposed Start Date of Project: 1-May-23

Broadband deployment activities 
funded by other state or federal 
grants N/A

Confirmation that CASF consortium 
budget does not duplicate any other 
sources of funding

Confirmed

If checked, explain why there is no funding duplication:  

The CASF consortium budget does not duplicate any other sources of funding. The Collective has other broadband related funding 
through CETF and potentially through the CASF Adoption account. The CEFT funds will be used to promote the Affordable 
Connectivity Program (ACP) and engage local jurisdictions with the adoption of the Getting Connected Resource Guide and Best 
Practices Check List. The CASF Adoption funds, if awarded, will fund the adoption projects at the Collective. The CASF Consortia 
funds will cover other broadband related projects such as a supporting ISP applications, need-gap analysis, inventory of public 
assets, and identifying and coordinating with regional stakeholders.

Appendix A-4, ANNUAL WORK PLAN AND PERFORMANCE METRICS PLAN (see Sec VI. B)
[Consortium Members, create a separate work plan and performance metrics plan for each work plan year, if seeking multi-year funding]

Name of Consortium: Northeastern California Connect Consortium
Name of Project: Connecting Northeastern California

Check 
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12/31/2024

Activity 2

Continue providing information, data 
and maps to ISPs of broadband 
availability, market and demand 
aggregation, strategic assets, and 
potential local partners, with emphasis 
on priority areas

Updates reports of information, 
data, maps and others provided 
to ISPs - If under NDA, 
confidentiality must apply to 
some report items

12/31/2027 3/31/2028 Project
Manager

Activity 3

Continue supporting ISPs to connect 
with local broadband stakeholders to 
gather support for potential CASF 
projects

Updates report of local 
stakeholders assessing and 
supporting potential CASF 
projects

12/31/2027 3/31/2028 Project
Manager

Activity 4
Continue supporting ISPs to develop 
strategic partnerships to achieve cost-
effective broadband deployment

Updates report of strategic 
partnership to achieve cost-
effective CASF projects

12/31/2027 3/31/2028 Project
Manager

Activity 5

Continue supporting ISPs to prepare 
CASF infrastructure project applications 
and application items including letters of 
support

Updates report of CASF 
infrastructure application 
development- If under NDA, 
confidentiality must apply to 
some report items

12/31/2027 3/31/2028 Project
Manager

Activity 1
Continue supporting project permitting 
activities for CASF applications or 
projects

Updates reports of project permit 
support for CASF applications or 
projects

5/1/2027 4/30/2028 Project
Manager

Activity 2
Continue engaging stakeholders to 
better understand and explain regional
broadband needs and solutions

Broadband stakeholders 
outreach summary 5/1/2027 4/30/2028 Project

Manager

Activity 3

Continue developing an inventory of
public assets (e.g. rights-of-ways,
publicly owned towers, public utility
poles, equipment housing, publicly
owned property)

Updates report of work with local 
public works and planning 
departments and generation of a 
public assets inventory

5/1/2027 4/30/2028 Project
Manager

Activity 4
Continue supporting demand 
aggregation, conducting speed tests 
and validation efforts

Updates report of potential 
demand, demand aggregation, 
speed tests and validation in 

  

5/1/2027 4/30/2028 Project
Manager

Activity 5 Project
Manager

Activity 1
Publicize CalSPEED for Home 
marketing
materials.

Marketing materials produced by 
the consortium. 5/1/2027 4/30/2028 Project

Manager

Activity 2 Promote volunteers to sign-up for the
study at www.calspeed.net.

List of outlets where CalSPEED
for Home has been posted, 
presented or otherwise 
promoted.

5/1/2027 4/30/2028 Project
Manager

Activity 3 Educate public on importance of the
CalSPEED study.

Educational materials used to
communicate to the public. 5/1/2027 4/30/2028 Project

Manager

Activity 4 Project
Manager

Activity 5 Project
Manager

Conducting and Submitting 
annual audit reports, as required Annual Audit Provide the required annual audit report Annual audit report n/a n/a Fiscal Agent

Instructions:
Work Plan Terminology

Activity

Deliverable

Timeline (Beginning Month and 
End Month)

Performance Measure

Definition / Requirements
Identifying the specific work activities which must be performed in order to produce the various project deliverables/outcomes/results and achieve the CASF Consortia Grant program objectives. The CASF Consortia Grant Account will 
fund consortia activities directly related to and in support of CASF infrastructure applications.
Please note, a Consortia Account shall not be used for adoption activities; a Consortia Account grant shall not be used for construction of infrastructure facilities; a Consortia Account grant shall not be used for work on legislation, 
including meetings, travel, or lobbying; and a Consortia Account grant shall not be used to fund activities that already funded by any other public or private sources.

Identifying the specific measurable, tangible, and verifiable work products (i.e., analysis, report, map data), outcomes, and/or results that must be produced to complete the project.  Attending meetings and conducting conference calls 
are the work effort/processes to produce the CASF Consortia Grant program deliverables, and are not considered as deliverables. 

Identifying the planned beginning and end months for performing activities and for meeting deliverables/outcomes/results. The timeline establishes the project schedule, which is used to compare actual results to the approved Work 
Plan to determine if preventive or corrective action is needed to meet the program objectives. The timeline should describe each of the milestones, including deliverables and performance metrics to be accomplished.

Identifying the specific, quantitative outcome/result measures which generate reliable data on the effectiveness and efficiency of program and assess how well the consortium is achieving the CASF Consortia Grant program 
objectives. Attending meetings and conducting conference calls are the work effort/processes to achieve the objectives, and are not considered as performance measures. 

Objective 4, Conducting 
activities that will lead to or that 
can be reasonably expected to 
lead to CASF infrastructure 
projects or broadband 
deployment projects related to 
new programs created under SB 
156 and AB 164, including the 
Federal Funding Account, Middle-
Mile, Broadband Loan Loss 
Reserve, and Local Agency 
Technical Assistance.

1. 5 project permits supported for 
CASF applications or projects
2. 5 stakeholders engaged
3. 1 inventory of public assets per 
county with emphasis on priority and 
potential project areas
4. 3 potential projects areas were 
conducted demand assessment and 
aggregation, and speed tests and 
validation

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of 
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted

Objective 5, Assisting the 
Commission in publicizing 
requests for wireline testing 
volunteers in areas, as needed

1. 20 volunteers signed up in the 
consortium region.
2. 5 outlets CalSPEED was promoted.

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of 
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted

Objective 3, Assisting potential 
CASF infrastructure applicants or 
potential applicants for 
broadband deployment projects 
related to the new programs 
created under SB 156 and AB 
164 in the project development 
or grant application process

      
      

   
     

briefed about and supporting potential
CASF projects
4. 5 strategic partnerships established 
for potential CASF projects
5. 3 ISPs and potential infrastructure 
projects

     
     

      
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted
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Method for Performance 
Tracking and Measuring

* Communications Division may request progress reporting and payment requests to include documentation of performance/outcomes, consistent with the application's Work Plan and Performance Metrics Plan .
** Consortia grantees may request an initial start-up cost budget, up to 25% of the entire grant.
*** The CASF Rural and Urban Regional Broadband Consortia Grant Account shall be available for grants to eligible consortia to facilitate the deployment of broadband services by assisting CASF infrastructure grant applicants in the project development or grant 
application process or assisting broadband deployment projects related to programs created under Senate Bill (SB) 156 and Assembly Bill (AB) 164.

Explaining how the performance measure outcomes/results will be tracked and measured following milestone dates and/or completion of activities/deliverables, as described in the Work Plan.
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Objective Start-Up 
Activity Deliverable(s) * Beginning 

Month End Month Performance Measure(s)* Method for Performance Tracking and 
Measuring

Responsible 
Party(ies)

Activity 1
Updates on assessment of regional 
broadband deployment based on latest 
CPUC's broadband data and maps.

Update report of broadband 
deployment status per county 
identifying gaps to CASF goal 5/1/2028 10/31/2028 Project

Manager

Activity 2
Continue conducting marketing and 
outreach to local broadband 
stakeholders and residential customers

Marketing and outreach materials 
and outreach summary 5/1/2028 10/31/2028 Project

Manager

Activity 3

Continue gathering public feedback and 
input on broadband service and needs 
from local broadband stakeholders and 
residential customers

Public feedback forms and
surveys, CalSPEED 
measurements, and public 
feedback input report

5/1/2028 10/31/2028 Project
Manager

Activity 4

Continue consolidating public feedback 
and input on broadband service and 
needs and map all results to identify 
priority areas for broadband 
deployments

Updates on priority areas maps 
and lists based on public 
feedback and broadband 
deployment status

5/1/2028 10/31/2028 Project
Manager

Activity 5

Continue working with the CPUC to 
update the broadband data/map, 
including priority areas and public 
feedback input

Updated priority areas data and 
public feedback summary 
material to submit to the CPUC

5/1/2028 10/31/2028 Project
Manager

Activity 1

Updates on data-based analysis to
identify priority areas; incorporating 
input from local partners and asset 
inventories information

Updates on identified priority 
areas for broadband 
infrastructure projects 5/1/2028 10/31/2028 Project

Manager

Activity 2

Continue identifying ISPs with interest 
and capacity for potential infrastructure 
projects in priority areas and also 
identify key local partners

Update report of ISPs for 
potential priority areas projects 
and potential project partners

5/1/2028 10/31/2028 Project
Manager

Activity 3 Continue carrying out a need-gap 
analysis for priority areas

Updated need-gap analysis 
report 5/1/2028 10/31/2028 Project

Manager

Activity 4 Continue identifying potential CASF 
infrastructure projects in priority areas

Updates report of potential CASF 
infrastructure projects identified - 
If under NDA, confidentiality 
must apply to some report items

5/1/2028 10/31/2028 Project
Manager

Activity 5

Continue identifying complementary 
funding opportunities and solutions 
involving local partners and 
organizations

Updates report of other potential 
funding opportunities and 
solutions

5/1/2028 10/31/2028 Project
Manager

Activity 1

Continue informing ISPs about CASF 
and share priority areas information for 
assessing feasibility and viability of 
potential projects

Updates reports of assessment 
of potential CASF infrastructure
projects

5/1/2028 10/31/2028 Project
Manager

Appendix A-4, ANNUAL WORK PLAN AND PERFORMANCE METRICS PLAN (see Sec VI. B)
[Consortium Members, create a separate work plan and performance metrics plan for each work plan year, if seeking multi-year funding]

Name of Consortium: Northeastern California Connect Consortium
Name of Project: Connecting Northeastern California
Proposed Start Date of Project: 1-May-23

Broadband deployment activities 
funded by other state or federal 
grants N/A

Confirmation that CASF consortium 
budget does not duplicate any other 
sources of funding

Confirmed

If checked, explain why there is no funding duplication:  

The CASF consortium budget does not duplicate any other sources of funding. The Collective has other broadband related funding 
through CETF and potentially through the CASF Adoption account. The CEFT funds will be used to promote the Affordable 
Connectivity Program (ACP) and engage local jurisdictions with the adoption of the Getting Connected Resource Guide and Best 
Practices Check List. The CASF Adoption funds, if awarded, will fund the adoption projects at the Collective. The CASF Consortia 
funds will cover other broadband related projects such as a supporting ISP applications, need-gap analysis, inventory of public 
assets, and identifying and coordinating with regional stakeholders.

Requested 6-Month Ext [May 2028-Oct 2028]
[see instructions below for work plan terminology definitions and requirements]

Activity Description

Objective 1, Collaborating with 
the Commission and other state 
agencies to engage regional 
consortia, local officials, ISPs, 
stakeholders, and consumers 
regarding priority areas and cost-
effective strategies to achieve 
the broadband access goal

1. 1 broadband deployment status 
reports per county
2. 1 continuous outreach campaign per 
county and
action items and collaborative work 
agreements as results of the 
campaigns
3. 2 public feedback forms and 
surveys, and  Calspeed tests
4. 3 priority areas maps and lists
5. 3 priority areas data files and public 
feedback summaries

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of 
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted

Objective 2, Identifying potential 
CASF infrastructure projects or 
potential broadband deployment 
projects related to new programs 
created under SB 156 and AB 
164, along with other 
opportunities, where ISPs can 
expand and improve their 
infrastructure and service 
offerings to achieve the goal of 
reaching 98% broadband 
deployment in each consortia 
region

1. 6  priority areas identified
2. 5 ISPs and potential partners 
identified
3. 1 need-gap analysis per county
4. 3 potential CASF infrastructure 
projects identified
5. 2 complementary funding 
opportunities and solutions identified

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of 
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted

    
    

   
   

     
      

     
   

1. 6 priority areas shared with ISPs
2. 2 information, data and maps 
packages provided to ISPs
3. 5 local broadband stakeholders 
briefed about and supporting potential

 
     
   

      

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of  
performance measures

      
      

     

Check 
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Activity 2

Continue providing information, data 
and maps to ISPs of broadband 
availability, market and demand 
aggregation, strategic assets, and 
potential local partners, with emphasis 
on priority areas

Updates reports of information, 
data, maps and others provided 
to ISPs - If under NDA, 
confidentiality must apply to 
some report items

5/1/2028 10/31/2028 Project
Manager

Activity 3

Continue supporting ISPs to connect 
with local broadband stakeholders to 
gather support for potential CASF 
projects

Updates report of local 
stakeholders assessing and 
supporting potential CASF 
projects

5/1/2028 10/31/2028 Project
Manager

Activity 4
Continue supporting ISPs to develop 
strategic partnerships to achieve cost-
effective broadband deployment

Updates report of strategic 
partnership to achieve cost-
effective CASF projects

5/1/2028 10/31/2028 Project
Manager

Activity 5

Continue supporting ISPs to prepare 
CASF infrastructure project applications 
and application items including letters of 
support

Updates report of CASF 
infrastructure application 
development- If under NDA, 
confidentiality must apply to 
some report items

5/1/2028 10/31/2028 Project
Manager

Activity 1
Continue supporting project permitting 
activities for CASF applications or 
projects

Updates reports of project permit 
support for CASF applications or 
projects

5/1/2028 10/31/2028 Project
Manager

Activity 2
Continue engaging stakeholders to 
better understand and explain regional
broadband needs and solutions

Broadband stakeholders 
outreach summary 5/1/2028 10/31/2028 Project

Manager

Activity 3

Continue developing an inventory of
public assets (e.g. rights-of-ways,
publicly owned towers, public utility
poles, equipment housing, publicly
owned property)

Updates report of work with local 
public works and planning 
departments and generation of a 
public assets inventory

5/1/2028 10/31/2028 Project
Manager

Activity 4
Continue supporting demand 
aggregation, conducting speed tests 
and validation efforts

Updates report of potential 
demand, demand aggregation, 
speed tests and validation in 

  

5/1/2028 10/31/2028 Project
Manager

Activity 5 Project
Manager

Activity 1
Publicize CalSPEED for Home 
marketing
materials.

Marketing materials produced by 
the consortium. 5/1/2028 10/31/2028 Project

Manager

Activity 2 Promote volunteers to sign-up for the
study at www.calspeed.net.

List of outlets where CalSPEED
for Home has been posted, 
presented or otherwise 
promoted.

5/1/2028 10/31/2028 Project
Manager

Activity 3 Educate public on importance of the
CalSPEED study.

Educational materials used to
communicate to the public. 5/1/2028 10/31/2028 Project

Manager

Activity 4 Project
Manager

Activity 5 Project
Manager

Conducting and Submitting 
annual audit reports, as required Annual Audit Provide the required annual audit report Annual audit report n/a n/a Fiscal Agent

Instructions:
Work Plan Terminology

Activity

Deliverable

Timeline (Beginning Month and 
End Month)

Performance Measure

Objective 3, Assisting potential 
CASF infrastructure applicants or 
potential applicants for 
broadband deployment projects 
related to the new programs 
created under SB 156 and AB 
164 in the project development 
or grant application process

      
      

   
     

briefed about and supporting potential
CASF projects
4. 5 strategic partnerships established 
for potential CASF projects
5. 3 ISPs and potential infrastructure 
projects

     
     

      
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted

Objective 4, Conducting 
activities that will lead to or that 
can be reasonably expected to 
lead to CASF infrastructure 
projects or broadband 
deployment projects related to 
new programs created under SB 
156 and AB 164, including the 
Federal Funding Account, Middle-
Mile, Broadband Loan Loss 
Reserve, and Local Agency 
Technical Assistance.

1. 5 project permits supported for 
CASF applications or projects
2. 5 stakeholders engaged
3. 1 inventory of public assets per 
county with emphasis on priority and 
potential project areas
4. 3 potential projects areas were 
conducted demand assessment and 
aggregation, and speed tests and 
validation

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of 
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted

Objective 5, Assisting the 
Commission in publicizing 
requests for wireline testing 
volunteers in areas, as needed

1. 20 volunteers signed up in the 
consortium region.
2. 5 outlets CalSPEED was promoted.

1. Tracking and measuring of 
performance measures on a monthly 
basis
2. Generating quarterly reports of 
performance measures
3. Filing bi-annual reports to the CPUC
4. Based on CPUC feedback, measuring, 
tracking and reporting can be adjusted

Definition / Requirements
Identifying the specific work activities which must be performed in order to produce the various project deliverables/outcomes/results and achieve the CASF Consortia Grant program objectives. The CASF Consortia Grant Account will 
fund consortia activities directly related to and in support of CASF infrastructure applications.
Please note, a Consortia Account shall not be used for adoption activities; a Consortia Account grant shall not be used for construction of infrastructure facilities; a Consortia Account grant shall not be used for work on legislation, 
including meetings, travel, or lobbying; and a Consortia Account grant shall not be used to fund activities that already funded by any other public or private sources.

Identifying the specific measurable, tangible, and verifiable work products (i.e., analysis, report, map data), outcomes, and/or results that must be produced to complete the project.  Attending meetings and conducting conference calls 
are the work effort/processes to produce the CASF Consortia Grant program deliverables, and are not considered as deliverables. 

Identifying the planned beginning and end months for performing activities and for meeting deliverables/outcomes/results. The timeline establishes the project schedule, which is used to compare actual results to the approved Work 
Plan to determine if preventive or corrective action is needed to meet the program objectives. The timeline should describe each of the milestones, including deliverables and performance metrics to be accomplished.

Identifying the specific, quantitative outcome/result measures which generate reliable data on the effectiveness and efficiency of program and assess how well the consortium is achieving the CASF Consortia Grant program 
objectives. Attending meetings and conducting conference calls are the work effort/processes to achieve the objectives, and are not considered as performance measures. 
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Method for Performance 
Tracking and Measuring

* Communications Division may request progress reporting and payment requests to include documentation of performance/outcomes, consistent with the application's Work Plan and Performance Metrics Plan .
** Consortia grantees may request an initial start-up cost budget, up to 25% of the entire grant.
*** The CASF Rural and Urban Regional Broadband Consortia Grant Account shall be available for grants to eligible consortia to facilitate the deployment of broadband services by assisting CASF infrastructure grant applicants in the project development or grant 
application process or assisting broadband deployment projects related to programs created under Senate Bill (SB) 156 and Assembly Bill (AB) 164.

Explaining how the performance measure outcomes/results will be tracked and measured following milestone dates and/or completion of activities/deliverables, as described in the Work Plan.
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