
 

 

 

PROJECT MEMORANDUM 

SCE DPV2 TRANSMISSION PROJECT 
 

To: Billie Blanchard, Project Manager, CPUC 

From: Vida Strong, Aspen Project Manager 

Date: January 18, 2012 

Subject: Weekly Report 21, December 5 to December 11, 2011 

INTRODUCTION 

This report provides a summary of the construction and compliance activities associated with the SCE 

DPV2 Transmission and Red Bluff Substation Projects. 

A summary of the Notices to Proceed (NTPs) with construction and Variance Request activity are also pro-

vided (see Tables 1 and 2, respectively, near the end of this report). Additionally, a summary of Temporary 

Extra Workspace (TEWS) and non-compliance activities are provided in Tables 3 and 4, respectively. 

CPUC/BLM/Aspen Environmental Monitors (EM): Jamie Miner and Rosina Gallego were on site Decem-

ber 6 through December 9. 

CPUC NTPS 

DPV2 CONSTRUCTION AND MATERIAL YARDS 

NTP #1 was issued for construction and set-up of construction yards, including the Devers #1, Desert 

Center #1 (DC1), Desert Center #2 (DC2), Blythe, Beaumont #1, Menifee, and Perris Construction Yards. 

Summary of Activity: 

1. All major construction activities for the construction yards covered under this NTP were completed 

prior to the subject period. At this time, activities at these locations are limited to minor maintenance, 

implementation of BMPs, and material deliveries. 

2. Construction activities associated with the temporary power line for the Devers #1 Construction Yard 

approved under Variance Request #13 (see Table 2), including trenching, 4-inch conduit PVC instal-

lation, backfilling, and access road recontouring, were initiated on December 5 (see Figure 1). 

Environmental Compliance: 

1. The SCE General Monitor was onsite at the Devers #1 Construction Yard, including the area that was 

being trenched and backfilled for temporary power, from December 5 through December 7. As 

reported by the SCE General Monitor, BMPs at the construction yard were in place and effective. 

This was confirmed by the CPUC EM on December 8. Similarly, no compliance issues associated 

with temporary power construction activities occurred during the subject period. 

2. The SCE Biological Monitor and Cultural Monitor were onsite throughout construction activities 

associated with the temporary power line at the Devers #1 Construction Yard throughout the subject 

period. Biological sweeps were conducted daily prior to any ground disturbing activities. Three barrel 

cacti located within 150 feet of the work area were flagged for avoidance. High winds resulted in 

damage to the flagging, which was immediately repaired by the SCE Biological Monitor. All trenches 

were either backfilled or securely covered with plywood to exclude wildlife from entering at the end 

of each work day. No special-status species or unanticipated discoveries were observed at this loca-

tion throughout the subject period. 
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3. The SCE General Monitor conducted a spot check at the Menifee and Perris Construction Yards on 

December 7 and at the Beaumont #1 Construction Yard on December 9. No non-compliance issues 

were observed or reported by the SCE General Monitor during those spot checks. 

4. The SCE Biological Monitor conducted biological sweeps at the Blythe, Desert Center #1, Desert 

Center #2, and Devers #1 Construction Yards on December 7. Similar efforts were conducted at the 

Beaumont #1, Perris, and Menifee Construction Yards on December 8. These included inspecting 

areas that wildlife could use for shelter, such as heavy equipment and materials, and conducting 

perimeter searches. No biological issues were reported and no special-status species were identified 

throughout the subject period. 

5. The CPUC EMs conducted spot checks at the Blythe, Desert Center #1, and Desert Center #2 Con-

struction Yards on December 6, the Summit Construction Yard on December 7, and the Devers #1 

Construction Yard (including the temporary power work area) on December 8. There were no non-

compliance issues observed during these site visits (see Figures 2 and 3). 

DPV2 EXCLUSIONARY FENCING AT 41 TOWER LOCATIONS 

NTP #2 was issued by CPUC for the installation of Coachella Valley fringe-toed lizard (Uma inornata) 

and flat-tailed horned lizard (Phrynosoma mcallii) exclusionary fencing at 41 tower locations between the 

Devers Substation and Indio. 

Summary of Activity: 

1. All major construction activities associated with exclusionary fencing under NTP #2 were completed 

prior to the subject period. 

Environmental Compliance: 

1. The CPUC EMs conducted a spot check at all 41 exclusionary fence tower locations on December 7. 

The two locations that had been previously identified last week (Tower #2132 and #2133) with dam-

aged fencing were inspected. These locations had not been repaired as of December 7 (see Figures 4 

and 5). The CPUC EM immediately notified Patty Nevins, SCE, of the damaged fencing and 

requested that SCE provide details on what specific measures would be implemented at these loca-

tions. The CPUC EM received a phone call from Ty Garrison, SCE Lead Biologist, the following 

day. Ty Garrison stated that a full suite of clearance surveys for fringe-toed lizard and flat-tailed 

horned lizard would not be required due to the time of year (inactive season for the species) and cur-

rent weather conditions. 

BEAUMONT #2 CONSTRUCTION YARD 

NTP #3 was issued for construction activities associated with the development of the Beaumont #2 Con-

struction Yard. 

Summary of Activity: 

1. No activities associated with NTP #3 were conducted during the subject period. 

INDIO #1 CONSTRUCTION YARD 

NTP #4 was issued for construction activities associated with the development of the Indio #1 Construc-

tion Yard. 
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Summary of Activity: 

1. All major construction activities associated with the Indio #1 Construction Yard under NTP #4 were 

completed prior to the subject period. Activities occurring during the subject period at this location 

included minor site maintenance and deliveries only. 

Environmental Compliance: 

1. The SCE Biological Monitor conducted a biological sweep of the Indio #1 Construction Yard on 

December 7. Parked equipment, reels of ground wire, wooden pallets, cribbing, and sandbag piles 

were all inspected for nests, hiding lizards, and small mammals. The exclusionary bird netting for the 

parking garage was nearly completed. No special-status species were observed during the site visit. 

RED BLUFF SUBSTATION DISTRIBUTION (NON-BLM LANDS) 

NTP #5 was issued for upgrades of a segment of the existing SCE 12 kV circuit overhead distribution line 

to supply light and power to the Red Bluff Substation on non-BLM lands. 

Summary of Activity: 

1. All major construction activities associated with the Red Bluff distribution line were completed prior 

to the subject period. 

COLORADO RIVER SUBSTATION DISTRIBUTION 

NTP #6 was authorized for the construction and occupation of the following components associated with the 

CRS on non-BLM lands: (1) extension of an existing 33 kV distribution line to supply substation light 

and power; (2) installation of a telecommunications line; and, (3) access road improvements (including a 

new access road driveway) to serve the CRS. 

Summary of Activity: 

1. Activities associated with the CRS distribution line included the installation of crossbeams on the 

newly installed wooden poles. 

Environmental Compliance: 

1. An individual burrowing owl was observed by the SCE Biological Monitor at previously recorded kit 

fox burrow #14 on December 6 (see Figure 6). The SCE Biological Monitor immediately reported the 

event to Nicole Bentivegna, Lead Monitor (CH2MHILL) and Linda Sands, Project Lead 

(CH2MHILL). After consultation between these parties, it was determined that no buffer was 

required because it is not currently the breeding season. The SCE Biological Monitor reported that the 

construction crew avoided the burrow throughout activities. 

2. During a December 8 site visit, the CPUC EM was informed that the construction crew was under the 

impression that the northern access road between the distribution alignment and Blythe was permitted 

for use. However, according to maps provided by SCE, the only access road identified for construc-

tion activities was the southern route, between the distribution alignment and Wiley’s Well Road. The 

CPUC EM noted that the SCE Biological Monitor did not have any project maps or any way of 

knowing where the disturbance areas were located, nor did the construction crew. The CPUC EM 

informed the SCE Biological Monitor that the southern road was the only approved access route. 

From that point on, only that road was used by construction crews. 

3. As reported by SCE Biological Monitors, clearance sweeps were conducted at all disturbance areas 

each day prior to construction activities. No kit fox burrows, which had been flagged and covered 

with plywood, were disturbed during activities. 
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DPV1 MINOR RELOCATION 

NTP #7 was authorized for the construction activities associated with the minor relocation of the existing 

Devers-Valley 500 kV transmission line as part of the DPV2 Project. These activities include the construc-

tion of stub roads, foundations, steel assembly, erection of four lattice steel towers (LSTs), and the instal-

lation of associated hardware assemblies and interconnecting wires. Activities will also include the 

removal of structures, foundations, associated hardware assemblies, and interconnecting wires for three 

existing LSTs. 

Summary of Activity: 

1. No activities associated with NTP #7 were conducted during the subject period. 

TRANSMISSION LINE: RED BLUFF SUBSTATION TO COLORADO RIVER 

SUBSTATION 

NTP #8 was authorized for the construction of 31 miles of overhead 500 kV transmission line from CRS to the 

new Red Bluff Substation and the replacement of five miles of existing overhead ground wire (OHGW) with 

new optical ground wire (OPGW) on the existing Devers–Palo Verde No. 1 (DPV1) transmission line. Project 

elements associated with NTP #8 include new stub roads and maintenance of existing access roads, develop-

ment of wire set up sites (e.g., pull sites, splicing sites, tensioning sites), and the installation of tower founda-

tions, structures, wires, and guard structures. 

Summary of Activity: 

1. No construction activities associated with NTP #8 were conducted during the subject period. 

TRANSMISSION LINE: DEVERS SUBSTATION TO RED BLUFF SUBSTATION 

NTP #9 was authorized for the construction of 81-miles of overhead 500 kV transmission line from the exist-

ing Devers Substation to the new Red Bluff Substation. Project elements associated with NTP #9 include new 

stub roads and maintenance of existing access roads, development of wire set up sites (e.g., pull sites, splicing 

sites, tensioning sites), and the installation of tower foundations, structures, wires, and guard structures. 

Summary of Activity: 

1. No construction activities associated with NTP #9 were conducted during the subject period. 

TRANSMISSION LINE: DEVERS SUBSTATION TO VALLEY SUBSTATION 

NTP #10 was authorized for the construction of the overhead 500 kV transmission line from the existing 

Devers Substation to the existing Valley Substation, excluding the portion of the line that would traverse the 

San Bernardino National Forest (SBNF) property. Project elements associated with NTP #10 include new stub 

roads and maintenance of existing access roads, development of wire set up sites (e.g., pull sites, splicing sites, 

tensioning sites), and the installation of tower foundations, structures, wires, and guard structures. 

Summary of Activity: 

1. No construction activities associated with NTP #9 were conducted during the subject period. 

DEVERS #2 AND INDIO #2 CONSTRUCTION YARDS 

NTP #11 was authorized for the construction and occupation of the Devers #2 and Indio #2 Construction 

Yards. 
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Summary of Activity: 

1. No activities associated with NTP #11 were conducted during the subject period. 

BLM NTPS 

DPV2 AND COLORADO RIVER SUBSTATION 

BLM NTP #1 and a Right-of-Way grant were issued by BLM on September 19, 2011 for construction of the 

DPV2 Project on BLM lands, which included the Colorado River Substation and associated components. 

Summary of Activity: 

1. All major construction activities that occurred at CRS during the subject period were associated with 

drilling of the water well. These included 24-hour drilling operations, reaming of the well, installation 

of well casing, relocation of cuttings from tanks to ground surface spreading, and the construction of 

earthen berms for water containment within the disturbance boundaries. 

2. Activities associated with the CRS distribution line (on BLM-lands) that occurred throughout the sub-

ject period were limited to the installation of crossbeams on the newly installed wooden poles. 

Environmental Compliance: 

1. Brian Cayton, SCE SWPPP Monitor, visited the site on December 10 to inspect the well area and the 

holding pit. As reported by the SCE General Monitor, Brian Cayton recommended to Pat Gravener, 

SCE site rep, that before water is put into the holding pit, straw wattles should be installed around the 

downgrade perimeter to act as a safeguard in case the holding pit walls were compromised. He also 

suggested that the pit be constantly monitored in case the walls would need to be built higher to con-

tain the water. These suggestions were implemented that day. 

2. SCE General Monitors reported WEAP training was conducted for several new onsite personnel 

throughout the subject period. 

3. SCE Biological Monitors reported that clearance sweeps of all work areas and access roads were 

continually conducted throughout the subject period. No special-status species were observed or 

reported at the substation site during the subject period. 

4. On December 6, the CPUC EM confirmed with the SCE Biological Monitors that kit fox relocation 

efforts were permanently on hold pending further instructions from the BLM. 

RED BLUFF SUBSTATION 

BLM NTP #2 and a Right-of-Way grant were issued by BLM on September 19, 2011 for construction of 

the Red Bluff Substation and the Desert Center Communication Site. 

 

Summary of Activity: 

1. No major construction activities occurred at the Red Bluff site during the subject period due to 

pending results from the previous week’s water well testing. 

2. Activities were limited to regular services from the fuel company and sanitation company. 

3. On December 7, drillers from ZIM were on-site to retrieve a boom truck and freight truck and to 

deliver equipment for anticipated deeper drilling at the well site. 
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Environmental Compliance: 

1. The CPUC EMs conducted a site visit on December 6 and confirmed that BMPs were adequately 

implemented in the absence of major construction activities. 

2. On December 8, a loggerhead shrike was observed and reported by the SCE Biological Monitor along 

the gas line road, adjacent to the substation site. 

There were no non-compliance incidents reported or observed during the subject period. 

AGENCY REPRESENTATIVES DURING CONSTRUCTION (OTHER THAN CPUC EMS): 

None 

CPUC/BLM NOTICES TO PROCEED (NTPS) 

Table 1 summarizes the CPUC/BLM Notices to Proceed (NTPs) for the DPV2 and Red Bluff Projects, to 

date. 

 

TABLE 1 

NTPS 
(Updated 1/18/12) 

NTP #/ 

Permit 

Date 

Requested 

Date 

Issued Segment Description 

CPUC NTPs 

NTP #1 04/28/11 06/23/11 Yards Authorization to proceed with the development of the 

Devers, Desert Center 1, Desert Center 2, Summit, Blythe, 

Perris, Beaumont, and Menifee Construction Yards. 

NTP #2 08/05/11 09/09/11 T/L Installation of exclusionary fencing, Devers to Blythe. No 

cultural resources affected. Bio pending. 

NTP #3 08/26/11 09/19/11 Yards Construction of Beaumont Construction Yard #2. 

NTP #4 09/09/11 09/20/11 Yards Construction of Indio Construction Yard. 

NTP #5 09/16/11 10/11/11 Red Bluff 

Distribution 

Line 

Upgrades to a segment of the existing SCE 12 kV circuit 

overhead distribution line to supply light and power to the 

Red Bluff Substation, non-BLM lands. 

NTP #6 09/16/11 10/17/11 Substation Authorization to proceed with improvements to the new 

Colorado River Substation on private lands, including 

extension of the existing 33 kV distribution line, instal-

lation of a new telecommunication line, and access road 

improvements.  

NTP #7 09/09/11 12/01/11 T/L – 

DPV1 

Construction activities associated with a minor relocation 

of the Devers-Valley No. 1 Line (DV1). 

NTP #8 10/08/11 12/01/11 T/L – CRS 

to Red 

Bluff 

Construction of the DPV2 transmission line between Red 

Bluff and Colorado River Substations and replacement of 

existing DPV1 overhead ground wire; non-BLM lands. 

NTP #9 10/08/11 12/02/11 T/L – 

Devers to 

Red Bluff 

Construction of the DPV2 transmission line between the 

existing Devers Substation and the new Red Bluff Substation; 

non-BLM lands.  

NTP #10 10/08/11 12/02/11 T/L – 

Devers to 

Valley 

Construction of the DPV2 transmission line between 

existing Devers and Valley Substations; not including San 

Bernardino National Forest lands. 

NTP #11 11/08/11 12/09/11 Yards Construction of Devers 2 and Indio 2 Construction Yards. 
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NTP #/ 

Permit 

Date 

Requested 

Date 

Issued Segment Description 

BLM NTPs 

BLM 

NTP #1 

08/26/11 09/19/11 DPV2 

Substation, 

T/L 

Authorization to proceed with construction of the DPV2 

Transmission Line, Colorado River Substation, and 

associated project components on BLM lands. 

BLM 

NTP #2 

08/26/11 09/19/11 Substation  Construction of Red Bluff Substation and associated project 

components, BLM lands. 

VARIANCE & TEMPORARY EXTRA WORKSPACE REQUESTS 

Variance Requests and Temporary Extra Workspace (TEWS) Requests submitted to date are summarized 

in Tables 2 and 3, respectively. 

TABLE 2 

VARIANCE REQUESTS 
(Updated 1/18/12) 

Variance 

Request 

Date 

Requested 

Date 

Issued 

 Segment 

# Description 

VR #1 05/06/11 05/24/11 Devers-

Valley 

Construction of traditional lattice towers instead of 

“Tetra” towers at two locations (Structures #1139 

and #1140) 

VR #2 04/21/11 05/26/11 All Revisions to Mitigation Measure B-7d pertaining to 

seasonal restrictions for Coachella Valley fringe-toed 

lizard and flat-tailed horned lizard to support consistency 

with conditions provided in the Biological Opinion. 

VR #3 07/12/11 07/18/11 DC 1 & DC 2 

Yards 

Utilize offsite well location and installation of 

12,000-gallon water tank for filling trucks. 

VR #4 07/06/11 07/21/11 Menifee Yard Expansion of Menifee Construction Yard, which 

would include approximately 5 acres of additional 

disturbance within the western portion of the parcel, 

for material storage and other activities. 

VR #5 04/22/11 07/28/11 CRS Devers 

and Valley 

Substations, 

Series 

Capacitor 

Site 

Modification of APM A-7 regarding carpooling for 

construction at substations.  

VR #6 07/07/11 08/01/11 Menifee, 

Beaumont, 

Perris Yards 

Request to remove Mitigation Measures B-13a and 

B-13b, and to modify B-1a, B-1a (revised), and B-7e 

pertaining to Western Riverside County MSHCP 

compliance. 

VR #7 08/11/11 08/22/11 Perris, 

Beaumont, 

Menifee, 

Blythe Yards 

Request to utilize offsite water hydrants at Perris, 

Beaumont, Menifee, and Blythe Construction Yards. 

VR #8 08/26/11 08/27/11 Beaumont 

Yard 

Request to install seeded jute netting along the 

property frontage at Beaumont Construction Yard. 

VR #9 08/24/11 09/01/11 DC 2 Yard Request for installation of temporary power poles 

outside of Desert Center 2 Construction Yard. 
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Variance 

Request 

Date 

Requested 

Date 

Issued 

 Segment 

# Description 

VR #10 08/26/11 09/01/11 Devers & 

Summit 

Yards 

Utilize offsite water locations needed for dust 

suppression at Devers and Summit Construction 

Yards. 

— 09/21/11 Retracted Perris Yard Request for additional workspace involving vegetation 

clearing, installation of BMPs, and temporary driveway 

installation at Perris Construction Yard. 

VR #11 09/26/11 09/28/11 T/L Two water sources for exclusionary fencing work. 

VR #12 10/13/11 10/18/11 T/L Request for parking/temporary staging of vehicles along 

existing access road within the Coachella Valley 

Preserve during exclusionary fencing activities. 

VR #13 10/26/11 11/10/11 Devers Yard Request for temporary power supply to provide power 

to construction trailer at the Devers #1 Construction 

Yard. 

VR #14 11/10/11 11/28/11 Substation Request for increased well pumping to support civil 

work, including access road improvements, at Colorado 

River Substation. 

VR #15 12/13/11 12/14/11 Summit Yard Request for temporary power outside yard boundaries 

required to power office trailers. 

VR #16 12/22/11 01/04/12 Project-wide Request to approve alternate/extended work hours 

project-wide. 

VR #17 01/04/12 01/09/12 Project-wide Request to utilize existing approved construction yard 

and/or exclusionary fencing water sources for 

transmission line construction needs. 

VR #18 10/25/12 

10/26/12 

Denied 

01/13/12 

Substation Request to formalize changes to the Red Bluff 

MMCRP Mitigation Measure BIO-4 and Applicant 

Measure BIO-5. 

VR #19 01/06/12 01/18/12 T/L Helicopter landing zone 

VR #20 01/13/12 To CPUC T/L Request for the use of offsite water hydrants located 

in the Cabazon area for dust suppression. 

BLM  

BLM #1 10/18/11 10/27/11 Substation Request to install a temporary guard structure along 

the entrance of the existing transmission line access 

road for Colorado River Substation. 

BLM #2 10/19/11 10/27/11 Substation Request to approve 24-hour drilling operations at the 

CRS site. 

DNA #1 10/27/11 12/07/11 Series 

Capacitor 

Request for a slight expansion of the Series Capacitor 

site due to engineering conflicts. 

DNA #2 12/21/11 Under review Red Bluff Secondary well 

DNA #3 12/22/11 Under review Series 

Capacitor 

Imperial Irrigation District distribution line relocation 

TABLE 3 

TEMPORARY EXTRA WORKSPACE (TEWS) REQUESTS 
(Updated 1/18/12) 
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TEWS 

Request 

Date 

Requested 

Date 

 Approved 

Segment 

# Description 

#1 07/20/11 07/27/11 Blythe 

Yard 

Use of offsite hydrant and installation of water tank 

at location adjacent to Blythe Construction Yard 

#2 07/28/11 08/04/11 Menifee 

Yard 

Use of offsite hydrant, located along the frontage of 

the Menifee Construction Yard, and a flexible hose to 

supply water to a 4,000 gallon water truck. 

#3 08/16/11 08/16/11 Menifee 

Yard 

Revised use of offsite hydrant, located along the 

frontage of the Menifee Construction Yard, 

approximately 200 yards north of previously 

approved location. 

— 09/06/11 Retracted Devers 

Yard 

Revised use of offsite hydrant, including installation 

of above ground pipeline and water towers. 

#4 09/29/11 09/29/11 T/L Use of parking areas along primary access road within 

400-ft total distance exclusionary fencing locations 

with exception of sites within the Coachella Valley 

Preserve. 

NON-COMPLIANCES & INCIDENTS 

Table 4 provides a summary of reported non-compliance incidents. 
 

TABLE 4 

CPUC PROJECT MEMORANDA & NON-COMPLIANCE REPORTS 
(Updated 1/18/12) 

Type Date Issued Location Description 

CPUC Project Memoranda (PM) 

PM #1 10/28/11 CRS Dist. 

Line 

Construction vehicles leaving marked disturbance limits at 

two locations along Red Bluff distribution line. 

CPUC Non-Compliance Reports (NCR) 

NCR #1 01/13/12 Project-wide Unauthorized removal of stick nests from DPV1 

Transmission Line towers. 
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PROJECT PHOTOGRAPHS 

 

 Figure 1: Major construction activities associated with the underground tempo-

rary power at the Devers #1 Construction Yard. 

 

Figure 2: Heavy equipment parked on plastic sheeting and secured trash con-

tainers at the Desert Center #1 Construction Yard. 
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Figure 3: Heavy equipment parked on plastic sheeting at the Desert Center #2 

Construction Yard. 

 

Figure 4: Damaged exclusionary fencing along northwest corner at Tower #2132. 
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Figure 5: Damaged exclusionary fencing at entrance gate and along back northern 

boundary at Tower #2133. 

 

Figure 6: Kit fox burrow #14 along the CRS distribution line alignment where a 

burrowing owl individual was observed. 


