
 

 

 

PROJECT MEMORANDUM 

SCE DPV2 TRANSMISSION PROJECT 
 

To: Billie Blanchard, Project Manager, CPUC 

From: Vida Strong, Aspen Project Manager 

Date: April 11, 2012 

Subject: Weekly Report 34, March 5 to March 11, 2012 

INTRODUCTION 

This report provides a summary of the construction and compliance activities associated with the SCE 

DPV2 Transmission Line and Red Bluff Substation Projects. This report is organized as follows: 

 Transmission Line Construction 

 Substation Construction and Upgrades 

 Construction Yards and Other Workspaces 

A summary of the Notices to Proceed (NTPs) with construction and Variance Request activity are also pro-

vided (see Tables 1 and 2, respectively, near the end of this report). Additionally, a summary of Temporary 

Extra Workspace (TEWS) and non-compliance activities are provided in Tables 3 and 4, respectively. 

CPUC/BLM/Aspen Environmental Monitors (EM): Ryann Loomis, Rosina Gallego, and Jamie Miner 

TRANSMISSION LINE CONSTRUCTION 

Summary of Activity 

1. Colorado River Substation (CRS) to Red Bluff Substation 

 Tower assembly crews worked at Towers 2649 and 2650 and CRS Loop-in Towers CR1-2E, 

CR1-3E, CR1-4E, CR1-5E, CR1-2W, CR1-3W, and CR1-4W. Tower erection activities were 

conducted at Tower 2649 and CRS Loop-In Towers CR1-3E and CR1-2W (see Figure 1). 

 Foundation concrete pouring occurred at Tower 2650 and CRS Loop-in Towers CR1-2E, 

CR1-3E, CR1-4E, CR1-5E, CR1-2W, and CR1-3W. 

 Foundation drilling activities occurred at Tower 2650 and CRS Loop-in Towers CR1-1E, 

CR1-2E, CR1-3E, CR1-3W, and CR1-4W (see Figure 2). 

 Vegetation clearing activities were conducted at CRS Loop-In Tower CR1-2E. 

 BMPs were installed and/or maintained at CRS Loop-In Towers CR1-1W, CR1-2W, CR1-3W, 

CR1-3E, CR1-4E, and CR1-5E. Installation and/or maintenance of BMPs also occurred along the 

access roads associated with these locations. 

2. Red Bluff Substation to Devers Substation 

 No major construction activities were conducted along the right-of-way (ROW) or associated Red 

Bluff Loop-In Towers during the subject period. 

 Potholing activities associated with identifying the location of an existing gas pipeline were con-

ducted, initiating at Corn Springs Road and working west. 

 Site grading activities were conducted for the water stand tank location at Rice Road south of 

Interstate 10. 
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3. Devers Substation to Valley Substation 

Non-USFS Land 

 BMP installation occurred at Towers 1004-1006, 1059, 1060, and 1062. 

 Vegetation clearing occurred at Towers 1004 – 1006, 1011, 1014, and 1015. 

 Spur road and crane pad grading occurred at Tower 1012 and 1014 (see Figure 3). 

 Foundation drilling occurred at Towers 1057, 1058, 1059, and 1060 (see Figure 4). 

 Foundation concrete pouring occurred at Towers 1059, 1060, 1061, and 1062. 

 Tower assembly and steel deliveries occurred at Tower 1061 and R1. 

 Site verification surveys occurred at Towers 1025, 1026, 1055, 1056, and 1071-1091. 

USFS Land 

 Helicopter temporary platforms were installed at Towers 1047 and 1048. 

Environmental Compliance 

 Biological and Archaeological monitors were present as applicable during all transmission line con-

struction activities. 

 Fugitive dust control was noted by SCE general and biological monitors at all construction sites and 

access roads; however, the SCE General Monitor reported that water was late at being applied along 

the CRS Loop-In access road on March 7. Conditions were windy and crews did not wait for water to 

arrive onsite before continuing grading activities. Once the contractor was notified, some watering 

occurred, but sparingly. 

 Fugitive dust control was also noted at the H2 Landing Zone for helicopter work for temporary 

platform installation on USFS land by the CPUC EM (see Figure 5). 

 SCE General Monitors noted that the drilling crews working in the Devers to Valley portion of the 

alignment left their work areas clean and in compliance. 

 Two desert tortoise individuals that had previously been relocated from areas near Towers 2504 and 

2514 were monitored daily by SCE Biological Monitors. On March 10, the SCE Biological Monitor 

noted that the tortoise associated with Tower 2504 was observed inside the relocation burrow; how-

ever, the tortoise associated with Tower 2514 was not detected. 

 On March 6, 2012, the CPUC EM arrived at the H2 Landing Zone within desert tortoise modeled 

habitat and noted that construction crews had moved onto the site without the area being biologically 

swept and there was no Biological Monitor onsite. When the CPUC EM questioned the onsite 

foreman, she was told crews were on standby until a monitor arrives. A Biological Monitor arrived 

onsite approximately 45 minutes later and conducted a sweep of the site. 

 On March 7, 2012, the CPUC EM arrived to monitor construction at Towers 1059 and 1060, and 

discovered from the monitors that crews at both sites were working within 300 feet of active Raven 

nests that had not yet been reported to the CPUC or CDFG (see Figure 6). The nests were first 

discovered on March 5, 2012 at 1060 and March 7, at 1059. The CPUC EM immediately contacted 

the SCE Biologist to inquire about the incident. SCE stated that a 300-foot Environmentally Sensitive 

Area (ESA) would be established around each nest until CDFG granted a buffer reduction. On 

March 8, 2012 the CPUC EM found that only 25-foot buffers were established around the nests and 

construction was still occurring at both sites without a buffer reduction granted by the CDFG. The 

CPUC issued Project Memorandum #3 for this incident. On March 8, 2012, CDFG granted a 25-foot 

ESA buffer for both nests. 
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Project Memoranda #3 was issued during the subject period for Transmission Line activities. Non-

Compliance activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (Other than CPUC EMs): 

None. 

SUBSTATION CONSTRUCTION AND UPGRADES 

Summary of Activity 

1. Colorado River Substation (CRS) (BLM Lands) – Rough grading of the substation site continued 

throughout the subject period. Additionally, trenching activities associated with the installation of 

reinforced concrete pipes (RCPs) were conducted. Grading and culvert installation continued along 

the primary access road. BMPs were installed and/or maintained as appropriate within the substation 

work limits and along the access road. 

2. CRS Telecomm Line (BLM and Private Lands) – No major activities were conducted along the CRS 

telecomm line during the subject period. 

3. Series Capacitor (BLM Lands) – No major activities were conducted at the Series Capacitor site dur-

ing the subject period. Staking activities associated with the IID distribution line occurred on 

March 9. 

4. Red Bluff Substation (BLM Lands) – Grading of cut and fill material continued at the Red Bluff Sub-

station site and laydown area throughout the subject period. Temporary road improvement activities 

were conducted along the access road east of the substation to facilitate equipment passage through a 

constricted, heavily incised drainage. BMPs were installed along the portion of the road that was 

improved. Additional well development activities, involving pumping of the well, also occurred. 

Environmental Compliance 

 SCE General, Biological, and Archeological Monitors were onsite, as appropriate, throughout all con-

struction activities associated with CRS and the Red Bluff Substation. 

 On March 6, SCE Biological and Cultural Monitors reported that a mechanic for subcontractor Pro-

fessional Electric became stuck in sand approximately 50 feet outside of the approved disturbance 

limits associated with the CRS primary access road (see Figure 7). One creosote bush was slightly 

damaged and there were no other impacts to biological or cultural resources. 

 On March 7, the CPUC EM identified excessive amount of track-out while entering the CRS primary 

access road from Wiley’s Well Road (see Figure 8). The SCE General Monitor was notified and the 

track-out was removed the same day. 

 Upon arriving at the entrance to the CRS primary access road on March 8, the CPUC EM was noti-

fied by the SCE Native American and Cultural Monitors of an incident that had occurred just 

moments earlier. According to the SCE Monitors, a bulldozer operator scraped a portion of the CRS 

access road that occurs within an active ESA. The SCE Monitors immediately notified the ULM site 

representative who spoke with the equipment operator. No impacts to resources were identified and 

additional signs (No Grading) and flagging were installed in the area. 

No Non-Compliance Reports or Project Memoranda were issued during the subject period for Substation 

Construction and Upgrade activities. Non-Compliance activities for the project to date are summarized in 

Table 4. 

Agency Representatives during Construction (Other than CPUC EMs): 

None. 



 

4 

CONSTRUCTION YARDS AND OTHER WORKSPACES 

Summary of Activity: 

Non-Federal Lands: 

Blythe Yard (Material Yard/Contractor Show-Up Yard) – No construction activities occurred during the 

subject period. Activities are limited to minor maintenance, implementation of BMPs, material deliveries, 

temporary storage of construction equipment and materials, and worker vehicle parking. 

Desert Center 1 Yard (Material Yard) – No construction activities occurred during the subject period. 

Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Desert Center 2 Yard (Material Yard/Contractor Show-Up Yard) – No construction activities occurred 

during the subject period. Activities are limited to minor maintenance, implementation of BMPs, material 

deliveries, temporary storage of construction equipment and materials, and worker vehicle parking. 

Chiriaco Summit Yard (Material Yard) – No construction activities were conducted during the subject 

period. Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Indio Yard (Material Yard) – No construction activities occurred during the subject period. Activities are 

limited to minor maintenance, implementation of BMPs, and material deliveries. 

Indio 2 Yard (Material Yard) – No construction activities were conducted during the subject period. 

Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Devers Yard (Material Yard) – No construction activities were conducted during the subject time period. 

Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. Gravel in 

the yard is currently being dragged each day to prevent nesting bird activity in the yard. 

Devers 2 Yard (Contractor Show-Up Yard) – No construction activities were conducted during the sub-

ject period. Activities are limited to minor maintenance, implementation of BMPs, temporary storage of 

construction equipment and materials, and worker vehicle parking. 

Beaumont Yard (Material Yard) - No construction activities were conducted during the subject time 

period. Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Gravel in the yard is currently being dragged each day to prevent nesting bird activity in the yard. 

Beaumont 2 Yard (Contractor Show-Up Yard) – No construction activities were conducted during the 

subject period. Activities are limited to minor maintenance, implementation of BMPs, temporary storage 

of construction equipment and materials, and worker vehicle parking. 

Menifee Yard (Contractor Show-Up Yard) – No construction activities were conducted during the subject 

period. Activities are limited to minor maintenance, implementation of BMPs, temporary storage of con-

struction equipment and materials, and worker vehicle parking. Gravel in the yard is currently being 

dragged each day to prevent nesting bird activity in the yard (See Figure 10). 

Perris Yard (Contractor Show-Up Yard) – No construction activities were conducted during the subject 

period. This yard is not currently being utilized. 

Environmental Compliance: 

 Biological sweeps of the construction yards were conducted by the SCE Biological Monitors through-

out the subject period. 

 CPUC EMs observed adequate measures, including bird netting, secondary containment, and BMPs 

in place at all construction yard locations. 



 

5 

No Non-Compliance Reports or Project Memoranda were issued during the subject period for Construc-

tion yard activities. Non-Compliance activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (Other than CPUC EMs): 

None. 

CPUC/BLM NOTICES TO PROCEED (NTPS) 

Table 1 summarizes the CPUC/BLM Notices to Proceed (NTPs) for the DPV2 and Red Bluff Projects, to 

date. 

TABLE 1 

NTPS 
(Updated 04/11/12) 

NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

CPUC NTPs 

NTP #1 04/28/11 06/23/11 Yards Authorization to proceed with the development of the 
Devers, Desert Center 1, Desert Center 2, Summit, Blythe, 
Perris, Beaumont, and Menifee Construction Yards. 

NTP #2 08/05/11 09/09/11 T/L Installation of exclusionary fencing, Devers to Blythe. No 
cultural resources affected. Bio pending. 

NTP #3 08/26/11 09/19/11 Yards Construction of Beaumont Construction Yard #2. 

NTP #4 09/09/11 09/20/11 Yards Construction of Indio Construction Yard. 

NTP #5 09/16/11 10/11/11 Red Bluff 
Distribution 

Line 

Upgrades to a segment of the existing SCE 12 kV circuit 
overhead distribution line to supply light and power to 
the Red Bluff Substation, non-BLM lands. 

NTP #6 09/16/11 10/17/11 Substation Authorization to proceed with improvements to the new 
Colorado River Substation on private lands, including 
extension of the existing 33 kV distribution line, instal-
lation of a new telecommunication line, and access road 
improvements.  

NTP #7 09/09/11 12/01/11 T/L – DPV1 Construction activities associated with a minor relocation 
of the Devers-Valley No. 1 Line (DV1). 

NTP #8 10/08/11 12/02/11 T/L – CRS 
to Red Bluff 

Construction of the DPV2 transmission line between Red 
Bluff and Colorado River Substations and replacement of 
existing DPV1 overhead ground wire; non-BLM lands. 

NTP #9 10/08/11 12/02/11 T/L – 
Devers to 
Red Bluff 

Construction of the DPV2 transmission line between the 
existing Devers Substation and the new Red Bluff Substation; 
non-BLM lands.  

NTP #10 10/08/11 12/02/11 T/L – 
Devers to 

Valley 

Construction of the DPV2 transmission line between 
existing Devers and Valley Substations; not including San 
Bernardino National Forest lands. 

NTP #11 11/08/11 12/10/11 Yards Construction of Devers 2 and Indio 2 Construction Yards. 

NTP #12 01/20/12 02/03/12 Yards Construction of Desert Center 3 Construction Yard. 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

BLM NTPs 

BLM NTP 
#1 

08/26/11 09/19/11 DPV2 
Substation, 

T/L 

Authorization to proceed with construction of the DPV2 
Transmission Line, Colorado River Substation, and associated 
project components on BLM lands. 

BLM NTP 
#2 

08/26/11 09/19/11 Substation  Construction of Red Bluff Substation and associated project 
components, BLM lands. 

VARIANCE & TEMPORARY EXTRA WORKSPACE REQUESTS 

Variance Requests and Temporary Extra Workspace (TEWS) Requests submitted to date are summarized 

in Tables 2 and 3, respectively. 

 

TABLE 2 

VARIANCE REQUESTS 
(Updated 04/11/12) 

Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

VR #1 05/06/11 05/24/11 Devers-Valley Construction of traditional lattice towers instead of 
“Tetra” towers at two locations (Structures #1139 
and #1140) 

VR #2 04/21/11 05/26/11 All Revisions to Mitigation Measure B-7d pertaining to 
seasonal restrictions for Coachella Valley fringe-toed 
lizard and flat-tailed horned lizard to support consistency 
with conditions provided in the Biological Opinion. 

VR #3 07/12/11 07/18/11 DC 1 & DC 2 
Yards 

Utilize offsite well location and installation of 
12,000-gallon water tank for filling trucks. 

VR #4 07/06/11 07/21/11 Menifee Yard Expansion of Menifee Construction Yard, which 
would include approximately 5 acres of additional 
disturbance within the western portion of the 
parcel, for material storage and other activities. 

VR #5 04/22/11 07/28/11 CRS Devers 
and Valley 

Substations, 
Series 

Capacitor Site 

Modification of APM A-7 regarding carpooling for 
construction at substations.  

VR #6 07/07/11 08/01/11 Menifee, 
Beaumont, 
Perris Yards 

Request to remove Mitigation Measures B-13a and 
B-13b, and to modify B-1a, B-1a (revised), and B-7e 
pertaining to Western Riverside County MSHCP 
compliance. 

VR #7 08/11/11 08/22/11 Perris, 
Beaumont, 
Menifee, 

Blythe Yards 

Request to utilize offsite water hydrants at Perris, 
Beaumont, Menifee, and Blythe Construction Yards. 

VR #8 08/26/11 08/27/11 Beaumont 
Yard 

Request to install seeded jute netting along the 
property frontage at Beaumont Construction Yard. 



 

7 

Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

VR #9 08/24/11 09/01/11 DC 2 Yard Request for installation of temporary power poles 
outside of Desert Center 2 Construction Yard. 

VR #10 08/26/11 09/01/11 Devers & 
Summit Yards 

Utilize offsite water locations needed for dust 
suppression at Devers and Summit Construction 
Yards. 

— 09/21/11 Retracted Perris Yard Request for additional workspace involving 
vegetation clearing, installation of BMPs, and 
temporary driveway installation at Perris 
Construction Yard. 

VR #11 09/26/11 09/28/11 T/L Two water sources for exclusionary fencing work. 

VR #12 10/13/11 10/18/11 T/L Request for parking/temporary staging of vehicles 
along existing access road within the Coachella 
Valley Preserve during exclusionary fencing 
activities. 

VR #13 10/26/11 11/10/11 Devers Yard Request for temporary power supply to provide 
power to construction trailer at the Devers #1 
Construction Yard. 

VR #14 11/10/11 11/28/11 Substation Request for increased well pumping to support civil 
work, including access road improvements, at Colorado 
River Substation. 

VR #15 12/13/11 12/14/11 Summit Yard Request for temporary power outside yard 
boundaries required to power office trailers. 

VR #16 12/22/11 01/04/12 Project-wide Request to approve alternate/extended work hours 
project-wide. 

VR #17 01/04/12 01/09/12 Project-wide Request to utilize existing approved construction 
yard and/or exclusionary fencing water sources for 
transmission line construction needs. 

VR #18 10/25/12 
10/26/12 

Denied 
01/13/12 

Substation Request to formalize changes to the Red Bluff 
MMCRP Mitigation Measure BIO-4 and Applicant 
Measure BIO-5. 

VR #19 01/06/12 01/18/12 T/L Request to allow the usage of helicopter landing 
zone H9-DV as a replacement for H8-DV. 

VR #20 01/13/12 01/19/12 T/L Request for the use of offsite water hydrants located 
in the Cabazon area for dust suppression. 

VR#21 01/20/12 02/02/12 T/L Request for the use of offsite water hydrants located 
in the Lake Tamarisk area for dust suppression 

VR #21 
Mod 

03/16/12 03/21/12 T/L Modification to VR #21. Request installation of two 
driveways and an underground water line adjacent 
to the approved stand tank locations at the Lake 
Tamarisk Resort water source. 

VR #22 01/25/12 02/02/12 T/L Request to install 10,000-gallon standing water tanks 
at three locations. 

VR #23 01/27/12 02/21/12 T/L Request to modify NTP #10 and MM AQ-1g for 
additional t-line helicopter construction. 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

VR #24 02/08/12 02/21/12 T/L Request for approval to purchase MWD water 
credits in lieu of Colorado River water credits due to 
the unavailability of water allotments within the 
Colorado River Basin. 

VR #25 02/10/12 02/28/12 T/L Request for use of existing DPV1 access roads and 
spur/stub roads for parking and staging of vehicles 
and equipment. 

VR #26 03/09/12 03/16/12 Substation Request for the use of offsite water source located 
on a private date farm. 

VR #27 03/09/12 03/20/12 Substation Request for the use of offsite water source located 
off Corn Springs Road. 

VR #28 03/22/12 03/30/12 T/L DPV2 Gas Line Road. 

VR #29 03/22/12 04/04/12 T/L DVP1 minor relocation of outage pull sites. 

VR #30 03/23/12 04/10/12 Substation CRS pull sites. 

 03/16/12 Under 
review 

T/L HLS H7-DV boundary modification. 

 03/28/12 Under 
 review 

Substation Request for HLZ (helicopter landing zone) at Red 
Bluff Loop-in Tower site RB1-2W. 

 04/04/12 Under 
review 

T/L Request for a HLZ and temporary disturbance area 
shifts. 

 04/06/12 Under 
review 

Substation Additional water sources @ Red Cloud Road, Red 
Bluff Substation. 

BLM  

BLM #1 10/18/11 10/27/11 Substation Request to install a temporary guard structure 
along the entrance of the existing transmission line 
access road for Colorado River Substation. 

BLM #2 10/19/11 10/27/11 Substation Request to approve 24-hour drilling operations at 
the CRS site. 

DNA #1 10/27/11 12/07/11 Series 
Capacitor 

Request for a slight expansion of the Series Capacitor 
site due to engineering conflicts. 

DNA #2 12/21/11 02/01/12 Red Bluff Request to install secondary well at Red Bluff 
Substation site. 

BLM #3 01/24/12 02/28/12 Red Bluff Rock Crushing 

BLM #4 03/16/22 03/30/12 Substation Red Bluff Loop-in pull site modifications. 

BLM #6 03/23/12 04/10/12 Substation CRS pull sites. 

 12/22/11 Under 
review 

Series 
Capacitor 

Request to relocate a portion of the Imperial 
Irrigation District distribution line located at the Series 
Capacitor site. 

 02/01/12 Under 
review 

T/L Request for the addition of proposed helicopter 
construction and maintenance platforms to the 
description included in the Project Refinements 1 
and 2 documents. 

 03/05/12 Under 
review 

Red Bluff 
Loop-ins 

Request to revise road locations. 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

 03/22/12 Under 
 review 

T/L DPV2 Gas Line Road. 

 04/04/12 Under 
review 

T/L Request for a HLZ and temporary disturbance area 
shifts. 

 04/04/12 Under 
review 

Substation Red Bluff Substation access road realignment. 

USFS 

USFS-1 03/15/12 Under 
Review 

T/L SBNF engineering modifications (revised disturbance 
areas). 

TABLE 3 

TEMPORARY EXTRA WORKSPACE (TEWS) REQUESTS 
(Updated 04/11/12) 

TEWS 
Request 

Date 
Requested 

Date 
 Approved Segment Description 

#1 07/20/11 07/27/11 Blythe Yard Use of offsite hydrant and installation of water tank 
at location adjacent to Blythe Construction Yard 

#2 07/28/11 08/04/11 Menifee 
Yard 

Use of offsite hydrant, located along the frontage of 
the Menifee Construction Yard, and a flexible hose 
to supply water to a 4,000 gallon water truck. 

#3 08/16/11 08/16/11 Menifee 
Yard 

Revised use of offsite hydrant, located along the 
frontage of the Menifee Construction Yard, 
approximately 200 yards north of previously 
approved location. 

— 09/06/11 Retracted Devers Yard Revised use of offsite hydrant, including installation 
of above ground pipeline and water towers. 

#4 09/29/11 09/29/11 T/L Use of parking areas along primary access road within 
400-ft total distance exclusionary fencing locations 
with exception of sites within the Coachella Valley 
Preserve. 
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NON-COMPLIANCES & INCIDENTS 

Table 4 provides a summary of reported non-compliance incidents. 

TABLE 4 

CPUC NON-COMPLIANCE REPORTS & PROJECT MEMORANDA 
(Updated 04/11/12) 

Type Date Issued Location Description 

CPUC Project Memoranda (PM) 

PM #1 10/28/11 CRS Dist. Line Construction vehicles leaving marked disturbance limits at 
two locations along CRS distribution line. 

PM #2 01/18/12 Tower 2649/ 
CR1-2W  

DPV2 Construction contractor vehicle driving outside of the 
approved tower and access road disturbance area limits. 

PM #3 03/08/12 Tower 1059 
 & 1060 

Failure to comply with MM B-5 which requires that 300-foot 
buffers are established around active bird nests. Working 
within unapproved active nest buffers.  

PM #4 04/04/12 Tower 2515, 
2520, & 2526 

Impacts to desert pavement at Towers 2520 and 2526 by not 
implementing one of the approved methods stated in the 
revised Desert Pavement Plan. Impacts to desert tortoise 
habitat when a road was built near Tower 2515 that was not 
approved. 

CPUC Non-Compliance Reports (NCR) 

NCR #1 01/13/12 Project-wide Unapproved removal of stick nests from DPV1 Transmission 
Line towers. 
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PROJECT PHOTOGRAPHS 

 

Figure 1. Tower assembly and erection activities at Towers 2649 and 

CR1-2W. 

 

Figure 2. Foundation drilling at Tower CR1-2E. 
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Figure 3. Spur road and crane pad grading at Tower 1014 

 

Figure 4. Foundation drilling at Tower 1059 
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Figure 5. Adequate dust control during helicopter operations at the 

H2 Landing Zone 

 

Figure 6. Foundation concrete pouring occurring at Tower 1060 

within the 300ft ESA buffer for an active common raven nest. 
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Figure 7. Area near entrance to CRS primary access road where 

subcontractor truck drove outside project disturbance limits (photo 

courtesy of Ethan Ripperger). 

 

Figure 8. Excessive track-out observed by CPUC EM at 

ingress/egress to CRS primary access road. 

 


