
 

 

 

PROJECT MEMORANDUM 

SCE DPV2 TRANSMISSION PROJECT 
 

To: Billie Blanchard, Project Manager, CPUC 

From: Vida Strong, Aspen Project Manager 

Date: May 29, 2012 

Subject: Weekly Report 42, April 30 to May 06, 2012 

INTRODUCTION 

This report provides a summary of the construction and compliance activities associated with the SCE 

DPV2 Transmission Line and Red Bluff Substation Projects. This report is organized as follows: 

 Transmission Line Construction 

 Substation Construction and Upgrades 

 Construction Yards and Other Workspaces 

A summary of the Notices to Proceed (NTPs) with construction and Variance Request activity are also pro-

vided (see Tables 1 and 2, respectively, near the end of this report). Additionally, a summary of Temporary 

Extra Workspace (TEWS) and non-compliance activities are provided in Tables 3 and 4, respectively. Table 

5 provides a summary of transmission line construction progress to date. 

CPUC/BLM/Aspen Environmental Monitors (EM): Ryann Loomis, Rosina Gallego, and Jamie Miner 

TRANSMISSION LINE CONSTRUCTION 

Summary of Activity 

1. Colorado River Substation (CRS) to Red Bluff Substation 

 There were no major ground-disturbing activities conducted along this section of the right-of-way 

(ROW) during the subject period. 

 Tower assembly and steel deliveries occurred at Towers 2648, 2651, CR1-1W, CR1-4W, and 

CR1-5W. 

2. Red Bluff Substation to Devers Substation 

 BMPs were installed at Towers 2007, 2009, 2011, 2012, 2015, 2016, 2017, 2018, 2019, 2020, 

2100, 2101, 2102, 2103, 2330, 2331, 2333, 2334, 2335, 2336, 2348, 2351, 2356, 2402, 2403, and 

2430. 

 Vegetation clearing occurred at Towers 2009, 2011, 2012, 2015, 2016, 2017, 2018, 2019, 2020, 

2100, 2102, 2103, 2330, 2331, 2333, 2334, 2335, 2336, 2348, 2351, 2402, and 2403. 

 Topsoil salvage occurred at Tower 2020 and 2511 (see Figure 1). 

 Spur road and crane pad grading occurred at Towers 2001, 2002, 2003, 2004, 2005, 2007, 2009, 

2100, 2352, 2353, 2402, 2426, 2510, 2512, 2513, 2514, 2516, 2518, 2519, 2520, 2521, 2522, 

2523, 2524, 2526, 2529, 2531, and 2532. 

 Tower foundation drilling activities occurred at Towers 2001, 2002, 2004, 2348, 2351, 2356, 

2402, 2403, 2404, 2426, 2427, 2428, 2433, 2436, 2523, 2524, 2527, 2530, 2531, and 2532. 

 Tower foundation concrete pouring activities occurred at Towers 2426, 2427, 2428, 2433, 2513, 

2527, 2530, and 2532. 
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 Tower assembly and steel deliveries occurred at Towers RB1-3E and RB2-3W. 

 Potholing occurred on the access road near Towers 2112, 2122, 2124, and 2127. 

 Sensitive cactus transplanting occurred at Towers 2248, 2260, 2264, 2307, 2315, 2317, 2322, and 
2325. 

 Road stabilization activities, including the installation of shaker plates, were conducted near the 
intersection of the ROW access road and Red Cloud Road (see Figure 2). 

3. Devers Substation to Valley Substation 

Non-USFS Land 

 BMPs were installed at Tower 1021. 

 Tower foundation drilling occurred at Towers 1010 and 1015. 

 Tower foundation concrete pouring activities occurred at Towers 1010, 1015, 1021 and 1022. 

 Tower assembly and steel deliveries occurred at Towers 1021, 1028, 1052, 1053, 1054, 1055, 
1057, 1059, and 1060 (see Figure 3). 

USFS Land 

 Vegetation clearing and BMP installation occurred at Towers 1042 and 1044. 

 BMP maintenance occurred at Towers 1041, 1042, 1044-1046 and 1048. 

Environmental Compliance 

 The SCE General Monitors observed adequate dust control measures at all Devers to Valley and 

Devers to Red Bluff construction sites. 

 The CPUC EMs observed that approved desert tortoise Authorized Biologists were available at all 

applicable sites. 

 Coachella Valley milk-vetch approved biologists conducted biological sweeps for Coachella Valley 

Milk-vetch prior to construction at all applicable tower sites and monitored topsoil salvage at Tower 

2020. 

 Coachella Valley fringe-toed lizard approved biologists conducted biological sweeps for Coachella 

Valley fringe-toed lizards prior to construction at all applicable tower sites and were available at all 

applicable sites. 

 The CPUC EMs identified several locations during the subject period where foundation holes had been 

inadequately covered (see Figure 4). All foundation holes must be completely covered when a site is 

not unattended to prevent accidental death or injury to wildlife. The Contractor was informed by SCE 
to notify foundation crews that auger holes must be completely covered when a site is left unattended. 

 On May 1, it was discovered that a survey crew performed staking activities without a Biological 

Monitor at sites within desert tortoise habitat (Towers 2003-2005, 2007, and 2009), that had not been 
cleared by an Authorized Biologist. This activity was not listed in the daily Plan of Day schedule. SCE 

Field Leads instructed crews that they cannot enter tower sites within desert tortoise habitat without 
first having area cleared by an Authorized Biologist. 

 On May 1, vegetation clearing occurred at Tower 2330 within the buffer of an active nest (ID 1526). 

The cactus wren nest was reported as an inactive nest within the disturbance area. When the CPUC 
EM asked the onsite Biological Monitor about its protection the onsite monitor stated it would be 

observed for an hour to determine if it was inactive. Vegetation clearing activities occurred at the site 
prior to ensuring the nest was inactive. When the crew left for the day the cactus wren returned to the 

nest and the nest was then determined to be active. A 300 foot buffer was then established at the site 
(see Figure 5). 
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 While escorting the vegetation clearing crew on May 1, the SCE Biological Monitor inadvertently 

traveled along approximately 1000 feet of an unapproved access road just west of the Red Bluff Sub-

station. After realizing that the wrong road was being used, the SCE Biological Monitor and the vege-

tation clearing crew turned around and traveled back to the approved route. The SCE General Mon-

itor was immediately notified of the incident upon the vegetation clearing crew arriving at Tower 

2524, their intended destination. 

 The SCE Biological Monitor reported the discovery of two juvenile desert tortoise carcasses in the 

vicinity of Tower 2406 on May 1. The carcasses were observed below a raven nest located in the 

adjacent existing DPV1 tower and the cause of death was determined to be recent (within 3 weeks) 

predation. 

 On May 2, the onsite Biological Monitor discovered a diesel fuel spill at Tower 1055. The Monitor 

stated that the spill was likely related to the fuel spill that occurred on April 26 as a result of thieves 

siphoning gas from an onsite crane. The spill was estimated at less than one quart, and approximately 

30 gallons of soils was removed to ensure that no fuel remained in the ground. The spill was cleaned 

up immediately upon discovery and taken offsite to be disposed of properly. 

 Grading activities were conducted at Tower 2518 on May 3 (see Figure 6). This location was previ-

ously defined as a topsoil salvage site and all grading activities occurred without any topsoil salvage. 

Due to this oversight, SCE will add all disturbed acreage that was designated for topsoil salvage to 

mitigation/compensation totals. 

 On May 3, a small foundation clean-up crew was observed working at Tower 2513 without a Biolog-

ical Monitor present. This observation was noted by both the SCE Biological Monitor, who was 

escorting a separate crew along the access road, and the CPUC EM, traveling in the escorted pro-

cession. The SCE Biological Monitor leading the escort immediately requested that the crew at Tower 

2513 stop working until a Biological Monitor was present. The SCE Biological Monitor inspected the 

area and determined that there were no impacts to biological resources. 

 While driving the access road between Towers 2433 and 2434 on May 3, the CPUC EM observed 

heavy equipment tracks outside of the defined road limits. As a result of traveling outside the 

roadbed, several creosote bushes were crushed (see Figure 7). 

 The CPUC EM notified the SCE General Monitor of an uncontained plastic trash bag that had been 

left in the disturbance area of Tower 2426 on May 3 (see Figure 8). The SCE General Monitor 

informed the contractor and the bag was removed from the site the same day. 

 On May 3, the SCE Biological Monitor identified the carcasses of three bobcats while working with a 

road sign installation crew near Tower 2569. The carcasses had all been skinned and left in the same 

location. The BLM was notified, photos were taken, and the incident was documented by SCE. All 

signs indicated that the deaths were not project-related. 

 The SCE General Monitor reported a small hydraulic fluid leak of approximately a dozen drops under 

a crane that was temporarily staged near the intersection of the ROW access road and Rice Road on 

May 4. The CPUC EM was notified earlier that the crane was going to be left in the area until repairs 

could be made. The leak was a result of the repairs and all contaminated soil was properly disposed of 

and removed offsite. 

 Two separate minor diesel fuel leaks were reported by the SCE General Monitor at Towers 2530 and 

2532 on May 4. The leaks consisted of approximately 6 ounces at each of the sites. For each spill, 

Aldridge Construction properly removed contaminated soils into spill kits and the soils were then 

hauled offsite. 

 During shaker plate installation at the ROW access road and Red Cloud Road intersection on May 4, 

a transmission line leak occurred from a skid loader. The SCE Environmental Coordinator notified 

the SCE General Monitor who traveled to the site immediately. It was estimated that the leak resulted 

in no more than 32 ounces of transmission fluid. All impacted soils were shoveled into 5-gallon 
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buckets with lids and trash bags. Clean-up efforts were also observed by the CPUC EM. A mechanic 

was immediately dispatched to repair the leaking hose on the skid loader. However, later that after-

noon, another leak occurred from the same skid loader. Similar clean-up methods were employed. 

 On May 5, it was discovered that construction activities took place within the 300 foot buffer for an 

active raven nest in the existing DPV1 tower adjacent to DPV2 Tower 2003. A raven nest was 

discovered on April 9 during the preconstruction surveys. A FRED nest event was created and a 

buffer was established in the field and verified by the CPUC EM on April 19. Vegetation clearing 

activities occurred within the Environmentally Sensitive Area (ESA) for active common raven rest on 

April 30 and grading activities at the site occurred on May 2. On May 5, the Biological Monitor with 

a drilling crew moving to the site observed a raven bringing food material to the nest. A one hour 

hold was placed on construction activities while the SCE Field Lead was notified. It was determined 

that a 300 foot avoidance buffer existed for the nest, but the signs were no longer in place. The con-

struction crews immediately mobilized the equipment to a nearby site free of biological constraints. 

ESA staking was reinstalled at Tower 2003. 

 The USFS delineated a section of an erosional feature to the west of the Tower 1047 temporary work 

limits as a Riparian Conservation Area (RCA). The RCA intersects and overlaps the site at the west 

corner. The area was not clearly symbolized in early project mapping or SWPPP drawings. As such, 

construction activities including BMP installation and vegetation clearing took place within the RCA 

(and other areas outside of the temporary work limits) from April 20 to April 27. The SCE Field Lead 

and Environmental Coordinator observed that minor impacts including installation of fiber roll 

BMPS, clearing of vegetation, and spreading of subsequent mulch had taken place within the RCA 

(see Figure 9). A walking path from the temporary helipad to the north west of the site crosses the 

RCA. The contractor was informed that continued construction activities within the RCA would 

result in a higher level non-compliance. Determinations of corrective action would require further 

investigation of the impacts and consultation with SCE. On May 5, the SCE Field Lead returned to 

the site to map the non-compliance area with a Trimble featuring sub-meter accuracy. A GIS analysis 

was conducted. It was determined that a 0.0338 acre area was impacted outside of the approved tem-

porary work limits. That area includes 0.0316 acres of impact to the RCA, 0.0020 acres of impacts to 

jurisdictional waters (flow line of RCA), and 0.0022 acres of impact to an area (California buckwheat 

(Erigonum fasciculatum) scrub) both outside of the RCA and outside of the temporary work limits. 

ESA signage was installed on both sides of the RCA where it intersects the walking path. SCE has 

recommended relocation of the BMPs to the edge of the RCA where it intersects the temporary work 

limits, removal of mulch remaining in the RCA, and relocation of the walking path to avoid the RCA. 

The contractor has reported that these actions have been completed. Due to high winds and limita-

tions on helicopter access, SCE has been unable to confirm as of May 23. 

No Non-Compliance Reports or Project Memoranda were issued during the subject period for Transmis-

sion Line activities. Non-Compliance activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (Other than CPUC EMs): 

None. 

SUBSTATION CONSTRUCTION AND UPGRADES 

Summary of Activity 

1. Colorado River Substation (CRS) (BLM Lands) – Ongoing activities associated with CRS that occurred 

during the subject period included grading, drainage installation, and paving of the substation site and 

along the primary access road. Additional construction activities that were conducted within the sub-

station limits, included wall panel and jute netting installation, and mulching of slopes. BMPs were 

installed and/or maintained as appropriate within the substation work limits and along the access road. 
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2. CRS Telecomm Line (BLM and Private Lands) – No major activities were conducted along the CRS 

telecomm line during the subject period. 

3. Series Capacitor (BLM Lands) – No major activities were conducted at the Series Capacitor site dur-

ing the subject period. 

4. Red Bluff Substation (BLM Lands) – Activities that were conducted at the Red Bluff site included 

ongoing grading of cut and fill areas, and rock crushing of native fill. Vegetation clearing and 

grubbing activities were conducted along the primary access road between Corn Springs Road and the 

substation eastern access road. BMP installation and maintenance continued along this section of 

road. Well development activities, involving pumping of the well, also continued. 

Environmental Compliance 

 SCE General, Biological, and Archeological Monitors were onsite, as appropriate, throughout all con-

struction activities associated with CRS and the Red Bluff Substation. 

 A total of three Mojave fringe-toed lizard mortalities, all associated with construction activities at the 

CRS site, were reported by SCE during the subject period. Since the Mojave fringe-toed lizard is not 

a listed species, there is not an incidental take statement and no take threshold. 

 One desert kit fox was observed crossing the primary Red Bluff access road by the SCE Biological 

Monitor on May 2. The animal traveled away from any disturbance areas and no further action was 

warranted. 

No Non-Compliance Reports or Project Memoranda were issued during the subject period for Substation 

Construction and Upgrade activities. Non-Compliance activities for the project to date are summarized in 

Table 4. 

Agency Representatives during Construction (Other than CPUC EMs): 

None. 

CONSTRUCTION YARDS AND OTHER WORKSPACES 

Summary of Activity: 

Non-Federal Lands: 

Blythe Yard (Material Yard/Contractor Show-Up Yard) – No construction activities occurred during the 

subject period. Activities are limited to minor maintenance, implementation of BMPs, material deliveries, 

temporary storage of construction equipment and materials, and worker vehicle parking. 

Desert Center 1 Yard (Material Yard) – No construction activities occurred during the subject period. 

Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Desert Center 2 Yard (Material Yard/Contractor Show-Up Yard) – No construction activities occurred 

during the subject period. Activities are limited to minor maintenance, implementation of BMPs, material 

deliveries, temporary storage of construction equipment and materials, and worker vehicle parking. 

Chiriaco Summit Yard (Material Yard) – No construction activities were conducted during the subject 

period. Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Indio Yard (Material Yard) – No construction activities occurred during the subject period. Activities are 

limited to minor maintenance, implementation of BMPs, and material deliveries. 

Indio 2 Yard (Material Yard) – No construction activities were conducted during the subject period. 

Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 
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Devers Yard (Material Yard) – No construction activities were conducted during the subject time period. 

Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. Gravel in 

the yard is currently being dragged each day to prevent nesting bird activity in the yard. 

Devers 2 Yard (Contractor Show-Up Yard) – No construction activities were conducted during the sub-

ject period. Activities are limited to minor maintenance, implementation of BMPs, temporary storage of 

construction equipment and materials, and worker vehicle parking. 

Beaumont Yard (Material Yard) - No construction activities were conducted during the subject time 

period. Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Gravel in the yard is currently being dragged each day to prevent nesting bird activity in the yard. 

Beaumont 2 Yard (Contractor Show-Up Yard) – No construction activities were conducted during the 

subject period. Activities are limited to minor maintenance, implementation of BMPs, temporary storage 

of construction equipment and materials, and worker vehicle parking. 

Menifee Yard (Contractor Show-Up Yard) – No construction activities were conducted during the subject 

period. Activities are limited to minor maintenance, implementation of BMPs, temporary storage of con-

struction equipment and materials, and worker vehicle parking. Gravel in the yard is currently being 

dragged each day to prevent nesting bird activity in the yard. 

Perris Yard (Contractor Show-Up Yard) – No construction activities were conducted during the subject 

period. This yard is not currently being utilized. 

Environmental Compliance: 

 SCE Biological Monitors conducted biological sweeps at all construction yards throughout the sub-

ject period. 

No Non-Compliance Reports or Project Memoranda were issued during the subject period for Construc-

tion yard activities. Non-Compliance activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (Other than CPUC EMs): 

None. 

CPUC/BLM NOTICES TO PROCEED (NTPS) 

Table 1 summarizes the CPUC/BLM Notices to Proceed (NTPs) for the DPV2 and Red Bluff Projects, to 

date. 

TABLE 1 

NTPS 
(Updated 05/29/12) 

NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

CPUC NTPs 

NTP #1 04/28/11 06/23/11 Yards Authorization to proceed with the development of the 
Devers, Desert Center 1, Desert Center 2, Summit, Blythe, 
Perris, Beaumont, and Menifee Construction Yards. 

NTP #2 08/05/11 09/09/11 T/L Installation of exclusionary fencing, Devers to Blythe. No 
cultural resources affected. Bio pending. 

NTP #3 08/26/11 09/19/11 Yards Construction of Beaumont Construction Yard #2. 

NTP #4 09/09/11 09/20/11 Yards Construction of Indio Construction Yard. 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

NTP #5 09/16/11 10/11/11 Red Bluff 
Distribution 

Line 

Upgrades to a segment of the existing SCE 12 kV circuit 
overhead distribution line to supply light and power to 
the Red Bluff Substation, non-BLM lands. 

NTP #6 09/16/11 10/17/11 Substation Authorization to proceed with improvements to the new 
Colorado River Substation on private lands, including 
extension of the existing 33 kV distribution line, instal-
lation of a new telecommunication line, and access road 
improvements.  

NTP #7 09/09/11 12/01/11 T/L – DPV1 Construction activities associated with a minor relocation 
of the Devers-Valley No. 1 Line (DV1). 

NTP #8 10/08/11 12/02/11 T/L – CRS 
to Red Bluff 

Construction of the DPV2 transmission line between Red 
Bluff and Colorado River Substations and replacement of 
existing DPV1 overhead ground wire; non-BLM lands. 

NTP #9 10/08/11 12/02/11 T/L – 
Devers to 
Red Bluff 

Construction of the DPV2 transmission line between the 
existing Devers Substation and the new Red Bluff Substation; 
non-BLM lands.  

NTP #10 10/08/11 12/02/11 T/L – 
Devers to 

Valley 

Construction of the DPV2 transmission line between 
existing Devers and Valley Substations; not including San 
Bernardino National Forest lands. 

NTP #11 11/08/11 12/10/11 Yards Construction of Devers 2 and Indio 2 Construction Yards. 

NTP #12 01/20/12 02/03/12 Yards Construction of Desert Center 3 Construction Yard. 

NTP #13 04/12/12 05/09/11 Substation Devers Substation upgrades 

BLM NTPs 

BLM NTP 
#1 

08/26/11 09/19/11 DPV2 
Substation, 

T/L 

Authorization to proceed with construction of the DPV2 
Transmission Line, Colorado River Substation, and associated 
project components on BLM lands. 

BLM NTP 
#2 

08/26/11 09/19/11 Substation  Construction of Red Bluff Substation and associated project 
components, BLM lands. 
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VARIANCE & TEMPORARY EXTRA WORKSPACE REQUESTS 

Variance Requests and Temporary Extra Workspace (TEWS) Requests submitted to date are summarized 

in Tables 2 and 3, respectively. 

TABLE 2 

VARIANCE REQUESTS 
(Updated 05/29/12) 

Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

Private Lands (CPUC Jurisdiction) 

VR #1 05/06/11 05/24/11 Devers-Valley Construction of traditional lattice towers instead of 
“Tetra” towers at two locations (Structures #1139 
and #1140) 

VR #2 04/21/11 05/26/11 All Revisions to Mitigation Measure B-7d pertaining to 
seasonal restrictions for Coachella Valley fringe-toed 
lizard and flat-tailed horned lizard to support consistency 
with conditions provided in the Biological Opinion. 

VR #3 07/12/11 07/18/11 DC 1 & DC 2 
Yards 

Utilize offsite well location and installation of 12,000-
gallon water tank for filling trucks. 

VR #4 07/06/11 07/21/11 Menifee Yard Expansion of Menifee Construction Yard, which 
would include approximately 5 acres of additional 
disturbance within the western portion of the 
parcel, for material storage and other activities. 

VR #5 04/22/11 07/28/11 CRS Devers 
and Valley 

Substations, 
Series 

Capacitor Site 

Modification of APM A-7 regarding carpooling for 
construction at substations.  

VR #6 07/07/11 08/01/11 Menifee, 
Beaumont, 
Perris Yards 

Request to remove Mitigation Measures B-13a and 
B-13b, and to modify B-1a, B-1a (revised), and B-7e 
pertaining to Western Riverside County MSHCP 
compliance. 

VR #7 08/11/11 08/22/11 Perris, 
Beaumont, 
Menifee, 

Blythe Yards 

Request to utilize offsite water hydrants at Perris, 
Beaumont, Menifee, and Blythe Construction Yards. 

VR #8 08/26/11 08/27/11 Beaumont 
Yard 

Request to install seeded jute netting along the 
property frontage at Beaumont Construction Yard. 

VR #9 08/24/11 09/01/11 DC 2 Yard Request for installation of temporary power poles 
outside of Desert Center 2 Construction Yard. 

VR #10 08/26/11 09/01/11 Devers & 
Summit Yards 

Utilize offsite water locations needed for dust 
suppression at Devers and Summit Construction 
Yards. 

— 09/21/11 Retracted Perris Yard Request for additional workspace involving 
vegetation clearing, installation of BMPs, and 
temporary driveway installation at Perris 
Construction Yard. 

VR #11 09/26/11 09/28/11 T/L Two water sources for exclusionary fencing work. 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

VR #12 10/13/11 10/18/11 T/L Request for parking/temporary staging of vehicles 
along existing access road within the Coachella 
Valley Preserve during exclusionary fencing 
activities. 

VR #13 10/26/11 11/10/11 Devers Yard Request for temporary power supply to provide 
power to construction trailer at the Devers #1 
Construction Yard. 

VR #14 11/10/11 11/28/11 Substation Request for increased well pumping to support civil 
work, including access road improvements, at Colorado 
River Substation. 

VR #15 12/13/11 12/14/11 Summit Yard Request for temporary power outside yard 
boundaries required to power office trailers. 

VR #15 
Mod 

04/25/12 05/02/12 Summit Yard Request for temporary power modification. 

VR #16 12/22/11 01/04/12 Project-wide Request to approve alternate/extended work hours 
project-wide. 

VR #17 01/04/12 01/09/12 Project-wide Request to utilize existing approved construction 
yard and/or exclusionary fencing water sources for 
transmission line construction needs. 

VR #18 10/25/12 
10/26/12 

Denied 
01/13/12 

Substation Request to formalize changes to the Red Bluff 
MMCRP Mitigation Measure BIO-4 and Applicant 
Measure BIO-5. 

VR #19 01/06/12 01/18/12 T/L Request to allow the usage of helicopter landing 
zone H9-DV as a replacement for H8-DV. 

VR #20 01/13/12 01/19/12 T/L Request for the use of offsite water hydrants located 
in the Cabazon area for dust suppression. 

VR#21 01/20/12 02/02/12 T/L Request for the use of offsite water hydrants located 
in the Lake Tamarisk area for dust suppression 

VR #21 
Mod 

03/16/12 03/21/12 T/L Modification to VR #21. Request installation of two 
driveways and an underground water line adjacent 
to the approved stand tank locations at the Lake 
Tamarisk Resort water source. 

VR #22 01/25/12 02/02/12 T/L Request to install 10,000-gallon standing water tanks 
at three locations. 

VR #23 01/27/12 02/21/12 T/L Request to modify NTP #10 and MM AQ-1g for 
additional t-line helicopter construction. 

VR #24 02/08/12 02/21/12 T/L Request for approval to purchase MWD water 
credits in lieu of Colorado River water credits due to 
the unavailability of water allotments within the 
Colorado River Basin. 

VR #25 02/10/12 02/28/12 T/L Request for use of existing DPV1 access roads and 
spur/stub roads for parking and staging of vehicles 
and equipment. 

VR #26 03/09/12 03/16/12 Substation Request for the use of offsite water source located 
on a private date farm. 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

VR #27 03/09/12 03/20/12 Substation Request for the use of offsite water source located 
off Corn Springs Road. 

VR #28 03/22/12 03/30/12 T/L DPV2 Gas Line Road. 

VR #29 03/22/12 04/04/12 T/L DVP1 minor relocation of outage pull sites. 

VR #30 03/23/12 04/10/12 Substation CRS pull sites. 

VR #31 04/24/12 05/05/12 T/L Helicopter landing zone H2 disturbance area revision 

VR #32 03/16/12 05/08/12 T/L HLS H7-DV boundary modification. 

VR #33 04/26/12 5/17/12 T/L Additional water hydrant locations  

VR #35 05/11/12 05/15/12 Substation Request to eliminate construction screening of the 
Devers Substation Expansion area. 

 04/12/12 Under 
review 

T/L Preconstruction survey extension request from 14 
days to 30 days 

 05/02/12 Under 
review 

T/L Additional access route between Towers 2528X and 
2527. 

 05/17/12 Under 
Review 

T/L Three additional water stand tanks from Devers to 
Red Bluff 

BLM  

BLM #1 10/18/11 10/27/11 Substation Request to install a temporary guard structure 
along the entrance of the existing transmission line 
access road for Colorado River Substation. 

BLM #2 10/19/11 10/27/11 Substation Request to approve 24-hour drilling operations at 
the CRS site. 

BLM #3 01/24/12 02/28/12 Red Bluff Rock Crushing 

BLM #4 03/16/22 03/30/12 Substation Red Bluff Loop-in pull site modifications. 

BLM #5 03/22/12 05/18/12 T/L DPV2 Gas Line Road. 

BLM #6 03/23/12 04/10/12 Substation CRS pull sites. 

BLM #7 03/28/12 04/11/12 Substation Request for HLZ (helicopter landing zone) at Red 
Bluff Loop-in Tower site RB1-2W. 

BLM #8 04/06/12 05/16/12 Substation Additional water sources @ Red Cloud Road, Red 
Bluff Substation. 

DNA #1 10/27/11 12/07/11 Series 
Capacitor 

Request for a slight expansion of the Series Capacitor 
site due to engineering conflicts. 

DNA #2 12/21/11 02/01/12 Red Bluff Request to install secondary well at Red Bluff 
Substation site. 

DNA #3 04/04/12 04/17/12 Substation Red Bluff Substation access road realignment. 

 12/22/11 Under 
review 

Series 
Capacitor 

Request to relocate a portion of the Imperial 
Irrigation District distribution line located at the Series 
Capacitor site. 

 02/01/12 Under 
review 

T/L Request for the addition of proposed helicopter 
construction and maintenance platforms to the 
description included in the Project Refinements 1 
and 2 documents. 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

 03/05/12 Under 
review 

Red Bluff 
Loop-ins 

Request to revise road locations. 

 04/04/12 Under 
review 

T/L Request for a HLZ and temporary disturbance area 
shifts. 

 04/12/12 Under 
review 

Series 
Capacitor 

Certain activities to be constructed within the 
footprint of the Series Capacitor bank 

 05/02/12 Under 
review 

T/L Additional access route between Towers 2528X and 
2527. 

USFS 

USFS-1 03/15/12 3/20/12 T/L SBNF engineering modifications (revised disturbance 
areas). 

TABLE 3 

TEMPORARY EXTRA WORKSPACE (TEWS) REQUESTS 
(Updated 05/29/12) 

TEWS 
Request 

Date 
Requested 

Date 
 Approved Segment Description 

#1 07/20/11 07/27/11 Blythe Yard Use of offsite hydrant and installation of water tank 
at location adjacent to Blythe Construction Yard 

#2 07/28/11 08/04/11 Menifee 
Yard 

Use of offsite hydrant, located along the frontage of 
the Menifee Construction Yard, and a flexible hose 
to supply water to a 4,000 gallon water truck. 

#3 08/16/11 08/16/11 Menifee 
Yard 

Revised use of offsite hydrant, located along the 
frontage of the Menifee Construction Yard, 
approximately 200 yards north of previously 
approved location. 

— 09/06/11 Retracted Devers Yard Revised use of offsite hydrant, including installation 
of above ground pipeline and water towers. 

#4 09/29/11 09/29/11 T/L Use of parking areas along primary access road within 
400-ft total distance exclusionary fencing locations 
with exception of sites within the Coachella Valley 
Preserve. 
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NON-COMPLIANCES & INCIDENTS 

Table 4 provides a summary of reported non-compliance incidents. 

TABLE 4 

CPUC NON-COMPLIANCE REPORTS & PROJECT MEMORANDA 
(Updated 05/29/12) 

Type Date Issued Location Description 

CPUC Project Memoranda (PM) 

PM #1 10/28/11 CRS Dist. Line Construction vehicles leaving marked disturbance limits at 
two locations along CRS distribution line. 

PM #2 01/18/12 Tower 2649/ 
CR1-2W  

DPV2 Construction contractor vehicle driving outside of the 
approved tower and access road disturbance area limits. 

PM #3 03/08/12 Tower 1059 
 & 1060 

Failure to comply with MM B-5 which requires that 300-foot 
buffers are established around active bird nests. Working 
within unapproved active nest buffers.  

PM #4 04/04/12 Tower 2515, 
2520, & 2526 

Impacts to desert pavement at Towers 2520 and 2526 by not 
implementing one of the approved methods stated in the 
revised Desert Pavement Plan. Impacts to desert tortoise 
habitat when a road was built near Tower 2515 that was not 
approved. 

PM #5 04/18/12 Along the main 
access road 

near Red Bluff 

Excessive fugitive dust observed on multiple locations along 
the main access road near Red Bluff Substation. Violation of 
MM AQ-1a. 

PM #6 05/08/12 Along the T/L 
access roads 

Construction vehicles observed driving off the approved 
access road limits at various locations along the T/L. 

CPUC Non-Compliance Reports (NCR) 

NCR #1 01/13/12 Project-wide Unapproved removal of stick nests from DPV1 Transmission 
Line towers. 

NCR #2 05/18/12 Tower 2333 Failure to protect wildlife during construction which resulted 
in the death of a kit fox. 

 

CONSTRUCTION PROGRESS 

Table 5 provides a summary of transmission line construction progress. 

TABLE 5 

CONSTRUCTION PROGRESS STATUS 
(As of 05/19/12) 

 

Agency Total 
Released for 
Construction 

Foundations 
Completed 

Towers 
Erected 

Wire 
Installed 

Non Federal (CPUC) 350 128 36 8 0 

Bureau of Land Management (BLM) 204 131 48 8 0 

US Forest Service (SBNF) 12 11 0 0 0 

   Total 566 270 84 16 0 

 



 

13 

PROJECT PHOTOGRAPHS 

 
Figure 1. Topsoil salvage for Coachella Valley Milk-

vetch at Tower 2020. 

 

Figure 2. Road stabilization for fiber optic line near Red Cloud Road. 
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Figure 3. Tower assembly (crews backbolting) at Tower 1057. 

 

Figure 4. Foundation excavation inadequately 

covered at Tower 1015 (Photo taken from 

FRED Incident Report). 
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Figure 5. Vegetation clearing activities occurring within 300 feet of an 

active cactus wren nest at Tower 2330. 

 

Figure 6. Grading activities initiated prior to topsoil salvage at Tower 

2518. The blade mark is located within the area designated for salvage. 
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Figure 7. Heavy equipment tracks outside road limits between Towers 2433 

and 2434 resulting in several crushed creosote bushes. 

 

Figure 8. Uncontained trash bag observed by CPUC EM at Tower 2426. 
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Figure 9. Impacts to RCA at Tower 1047. Stakes with white signs on the right 

side of the photo delineate the edge of the RCA (Photo taken from FRED 

Incident Report). 

 


