
 

 

 

PROJECT MEMORANDUM 

SCE DPV2 TRANSMISSION PROJECT 
 

To: Billie Blanchard, Project Manager, CPUC 

From: Vida Strong, Aspen Project Manager 

Date: June 4, 2012 

Subject: Weekly Report 43, May 07 to May 13, 2012 

INTRODUCTION 

This report provides a summary of the construction and compliance activities associated with the SCE 

DPV2 Transmission Line and Red Bluff Substation Projects. This report is organized as follows: 

 Transmission Line Construction 

 Substation Construction and Upgrades 

 Construction Yards and Other Workspaces 

A summary of the Notices to Proceed (NTPs) with construction and Variance Request activity are also pro-

vided (see Tables 1 and 2, respectively, near the end of this report). Additionally, a summary of Temporary 

Extra Workspace (TEWS) and non-compliance activities are provided in Tables 3 and 4, respectively. Table 

5 provides a summary of transmission line construction progress to date. 

CPUC/BLM/Aspen Environmental Monitors (EM): Ryann Loomis, Rosina Gallego, and Jamie Miner 

TRANSMISSION LINE CONSTRUCTION 

Summary of Activity 

1. Colorado River Substation (CRS) to Red Bluff Substation 

 There were no major ground-disturbing activities conducted along this section of the right-of-way 

(ROW) during the subject period. 

 Tower assembly and steel deliveries occurred at Towers 2648, 2649, CR1-1W, CR1-2W, 

CR1-3W, CR1-3E, and CR1-5E. 

2. Red Bluff Substation to Devers Substation 

 BMPs were installed at Towers 2011, 2012, 2019, 2101, 2104, 2105, 2106, 2107, 2109, 2112, 

2113, 2119, 2122, 2123, 2124, 2126, 2341, 2342, 2344, 2352, 2353, 2355, 2405, 2406, 2442, 

2453, 2454, and 2525. 

 Shaker plates were installed at entrances to the ROW near Towers 2009, 2010, and 2011. 

 Vegetation clearing occurred at Towers 2011, 2012, 2019, 2104, 2105, 2106, 2107, 2109, 2112, 

2113, 2114, 2115, 2116, 2118, 2119, 2122, 2123, 2124, 2126, 2341, 2342, 2344, 2355, 2356, 

2402, 2403, 2404, 2406, 2408, 2453, 2512, 2513, 2514, 2515, 2516, 2517, 2518, 2520, 2521, 

2522, 2523, 2524, 2525, 2526, 2527, 2529, and 2530. 

 Desert pavement salvage occurred at Towers 2341, 2344, 2355, 2356, 2453, and 2454 (see 

Figure 1). 

 Spur road and crane pad grading occurred at Towers 2012, 2015, 2016, 2017, 2019, 2020, 2100, 

2112, 2331, 2333, 2334,2335,2336, 2341, 2342, 2344, 2348, 2355, 2356, 2427, 2428, 2433, 2436, 

2441, 2445, 2524, and 2531 (See Figure 2). 
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 Tower foundation drilling activities occurred at Towers 2001, 2004, 2005, 2007, 2009, 2344, 2411, 

2428, 2441, 2445, 2447, 2517, 2518, and 2521 (see Figure 3). 

 Tower foundation concrete pouring activities occurred at Towers 2001, 2002, 2004, 2005, 2009, 

2436, 2441, 2445, 2447, and 2521. 

 Tower assembly and/or steel deliveries occurred at Towers 2518, 2526, 2529, RB1-3E, RB1-5E, 

and RB2-5E (see Figure 4). 

 Potholing occurred on the access road near Towers 2010, 2120, 2122, 2123, 2125, and 2126. 

3. Devers Substation to Valley Substation 

Non-USFS Land 

 Spur road and crane pad grading occurred at Towers 1001, 1010, and 1015. 

 Tower foundation drilling occurred at Towers 1001 and 1004 (see Figure 5). 

 Tower foundation concrete pouring activities occurred at Towers 1010 and 1015. 

 Tower assembly and steel deliveries occurred at Towers 1021, 1022, 1027, 1028, 1052, 1053, 

1055, 1057, 1059, 1060 and 1061. 

USFS Land 

 Vegetation clearing and BMP installation occurred at Towers 1042 and 1047. 

Environmental Compliance 

 The SCE General Monitors observed adequate dust control measures during all activities associated 

with transmission line construction throughout the subject period. 

 The CPUC EMs confirmed that approved desert tortoise Authorized Biologists were available at all 

applicable sites. 

 Coachella Valley milk-vetch approved biologists conducted biological sweeps for Coachella Valley 

Milk-vetch prior to construction at all applicable tower sites and monitored topsoil salvage at Towers 

2011, 2012, 2015, 2017, and 2019 (see Figure 6). 

 Coachella Valley fringe-toed lizard Authorized Biologists conducted biological sweeps for Coachella 

Valley fringe-toed lizards prior to construction at all applicable tower sites and were available at all 

applicable sites. 

 On May 7, a foundation crew began work at Tower 1015 without a Biological Monitor present. 

Tower site 1015 was not scheduled on the Plan of the Day (POD) and SCE did not receive notifica-

tion the site was under construction. The issue was brought to SCE’s attention by the CPUC EM. 

Once SCE was notified a monitor was not present one was dispatched to the tower site. 

 On May 7, fuel and equipment batteries were stolen from two pieces of equipment located onsite (a 

skid steer and a dozer) at Tower 2100 resulting in a fuel spill. It appears that in the process of stealing 

the fuel, less than three quarters of a gallon spilled on the ground. The contractor’s environmental 

team cleaned up the spill. Approximately 5.5 cubic feet of impacted soil was removed from the 

affected area. The impacted soils were placed in a 55-gallon drum and removed from the site for 

offsite disposal. Following cleanup, no additional impacted soils were observed. 

 On May 9, a Biological Monitor discovered that a security guard had been stationed overnight at 

Tower 1027 and had arrived after the Biological Monitor had left for the day. No monitor was present 

to monitor night time vehicular traffic and shift changes. Per discussions with the security guard, an 

unmonitored shift change had also occurred. Tower 1027 and the associated access road fall within 

modeled Coachella Valley fringe-toed lizard habitat. No impact to biological resources was observed. 

The SCE Field Lead was notified. 
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 The SCE Biological Monitor reported the discovery of a Class III desert tortoise carcass underneath 

the existing DPV1 tower adjacent to Tower 2405 on May 9 (see Figure 7). The juvenile carcass was 

measured and photo documented and the location was logged with a GPS unit. The mortality was 

determined to be non-project related. 

 The SCE General Monitor reported a speeding incident along the CRS access road on May 10. 

According to the report, a pickup truck with PAR stickers was observed by the SCE General Monitor 

and the ULM site representative traveling at speeds in excess of 30 mph along the newly paved por-

tion of the access road. Conditions of the USFWS BO restrict vehicle speeds to 25 mph or less on 

paved roads in desert tortoise habitat. The vehicle continued at excessive speeds even after the driver 

was visually signaled by the SCE General Monitor and ULM site representative to slow down. Upon 

questioning, the driver stated that he was driving at 30 mph. The SCE General Monitor reminded the 

driver that speeds in excess of those defined for the project would not be tolerated. 

 Project Memorandum (PM) #6 was issued on May 8 as a result of several incidents related to project 

vehicles/equipment traveling outside of approved access road limits (see Table 4). In response to 

PM #6, SCE distributed an email on May 10 stating that the initial corrective action for vehicles/

equipment traveling outside approved road limits would be to install straw wattles in areas where 

previous violations had occurred. Additionally, SCE stated that expectation would be reinforced 

during the POD meetings and disciplinary actions would be taken for future violations. 

 On May 10, The SCE General Monitor observed a dust cloud generated from HLZ H1-X while 

traveling eastbound on Interstate 10 and upon arrival onsite, observed several dust clouds originating 

from H1-X within the first five minutes (see Figure 8). Dust clouds were observed exiting the site at 

greater than twenty percent opacity and greater than 100 feet high. Gusty wind conditions existed 

(ranging from southwesterly to northwesterly winds), with sustained winds measured at approxi-

mately 10 miles per hour, and gusts from 15 to 25 miles per hour. At approximately 11:55 PM, SCE’s 

Air Quality Inspector arrived onsite for a spot check. The Air Quality Inspector concurred with the 

General Monitor that this incident is a violation of the Fugitive Dust Emissions Control Plan. The 

contractor immediately dispatched additional water trucks. Since this incident, the CPUC EM has 

observed at least two water trucks onsite each day to control dust emissions at the site. 

 On May 11, the SCE Biological Monitor reported that a concrete truck had traveled off the approved 

road limits between Towers 2518 and 2519. The incident occurred as the concrete truck passed an 

idle Aldridge Construction truck while being escorted to the work site by the SCE Biological Mon-

itor. On the same day, the SCE Biological Monitor also observed a water truck travel outside the 

approved road limits while attempting to pull into the spur road for Tower 2530 in order to allow a 

steel truck to pass. This incident resulted in a few plants being crushed and an “approved access road” 

sign being flattened. Each of these incidents was properly reported and SCE implemented appropriate 

measures, according to the email distributed on May 10, to reach a resolution. 

 On May 11, the CPUC EM observed that BMPs had been installed at Tower 2528, which had not yet 

been released to SCE by the CPUC. According to the NTP for the Red Bluff to Devers portion of the 

alignment, no construction activities shall be initiated prior to a field validation of a site by the CPUC 

EMs and a subsequent notification to SCE that the site has been released for construction. SCE was 

notified (via email on May 11) by the CPUC Lead EM that BMPs had been installed and that no 

further construction activities would be permitted at Tower 2528 until the appropriate measures were 

implemented. 

A total of one Project Memorandum was issued during the subject period for Transmission Line activi-

ties. Non-Compliance activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (Other than CPUC EMs): 

None. 
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SUBSTATION CONSTRUCTION AND UPGRADES 

Summary of Activity 

1. Colorado River Substation (CRS) (BLM Lands) – Ongoing activities associated with CRS that 

occurred during the subject period included grading, drainage installation, and paving of the substa-

tion site and along the primary access road (see Figure 9). Additional construction activities that were 

conducted within the substation limits, included wall panel and jute netting installation, and mulching 

of slopes. BMPs were installed and/or maintained as appropriate within the substation work limits 

and along the access road. 

2. CRS Telecomm Line (BLM and Private Lands) – No major activities were conducted along the CRS 

telecomm line during the subject period. 

3. Series Capacitor (BLM Lands) – No major activities were conducted at the Series Capacitor site dur-

ing the subject period. 

4. Red Bluff Substation (BLM Lands) – Activities that were conducted at the Red Bluff site included 

ongoing grading of cut and fill areas, and rock crushing of native fill. Vegetation clearing and grub-

bing activities were conducted along the primary access road between Corn Springs Road and the 

substation eastern access road. BMP installation and maintenance continued along this section of 

road. Well development activities, involving pumping of the well, also continued. 

Environmental Compliance 

 SCE General, Biological, and Archeological Monitors were onsite, as appropriate, throughout all con-

struction activities associated with CRS and the Red Bluff Substation. 

 An unanticipated cultural discovery that occurred on May 2 was reported to the CPUC and BLM on 

May 8. The discovery was identified just outside existing Environmentally Sensitive Area (ESA) 

fencing for a known cultural site. Consequently, the discovery was recorded and photographed, and 

the ESA boundaries around the existing site were expanded for avoidance. 

 A total of four Mojave fringe-toed lizard mortalities, all associated with construction activities at the 

CRS site, were reported by SCE during the subject period. Since the Mojave fringe-toed lizard is not 

a listed species, there is not an incidental take statement and no take threshold. 

No Non-Compliance Reports or Project Memoranda were issued during the subject period for Substation 

Construction and Upgrade activities. Non-Compliance activities for the project to date are summarized in 

Table 4. 

Agency Representatives during Construction (Other than CPUC EMs): 

None. 

CONSTRUCTION YARDS AND OTHER WORKSPACES 

Summary of Activity: 

Non-Federal Lands: 

Blythe Yard (Material Yard/Contractor Show-Up Yard) – No construction activities occurred during the 

subject period. Activities are limited to minor maintenance, implementation of BMPs, material deliveries, 

temporary storage of construction equipment and materials, and worker vehicle parking. 

Desert Center 1 Yard (Material Yard) – No construction activities occurred during the subject period. 

Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 
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Desert Center 2 Yard (Material Yard/Contractor Show-Up Yard) – No construction activities occurred 

during the subject period. Activities are limited to minor maintenance, implementation of BMPs, material 

deliveries, temporary storage of construction equipment and materials, and worker vehicle parking. 

Chiriaco Summit Yard (Material Yard) – No construction activities were conducted during the subject 

period. Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Indio Yard (Material Yard) – No construction activities occurred during the subject period. Activities are 

limited to minor maintenance, implementation of BMPs, and material deliveries. 

Indio 2 Yard (Material Yard) – No construction activities were conducted during the subject period. 

Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Devers Yard (Material Yard) – No construction activities were conducted during the subject time period. 

Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. Gravel in 

the yard is currently being dragged each day to prevent nesting bird activity in the yard. 

Devers 2 Yard (Contractor Show-Up Yard) – No construction activities were conducted during the sub-

ject period. Activities are limited to minor maintenance, implementation of BMPs, temporary storage of 

construction equipment and materials, and worker vehicle parking. 

Beaumont Yard (Material Yard) - No construction activities were conducted during the subject time 

period. Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Gravel in the yard is currently being dragged each day to prevent nesting bird activity in the yard. 

Beaumont 2 Yard (Contractor Show-Up Yard) – No construction activities were conducted during the 

subject period. Activities are limited to minor maintenance, implementation of BMPs, temporary storage 

of construction equipment and materials, and worker vehicle parking. 

Menifee Yard (Contractor Show-Up Yard) – No construction activities were conducted during the subject 

period. Activities are limited to minor maintenance, implementation of BMPs, temporary storage of con-

struction equipment and materials, and worker vehicle parking. Gravel in the yard is currently being 

dragged each day to prevent nesting bird activity in the yard. 

Perris Yard (Contractor Show-Up Yard) – No construction activities were conducted during the subject 

period. This yard is not currently being utilized. 

Environmental Compliance: 

 SCE Biological Monitors conducted biological sweeps at all construction yards throughout the sub-

ject period. 

 During a spot check of the Indio 2 Yard on May 8, the SCE General Monitor observed a grease leak 

associated with a faulty Kelly bar on an Aldridge Construction drill rig. The drill rig appeared to have 

leaked during offload at the yard and no secondary containment was in place at the time. The Kelly 

bar was removed from the rig and placed on plastic sheeting and the grease on the ground (approxi-

mately 1 quart) was removed. 

 On May 10, CPUC EM observed compliance with an established 300-foot ESA within the Menifee 

Yard (see Figure 10). The ESA was well marked and no construction activity was occurring with the 

ESA. 

No Non-Compliance Reports or Project Memoranda were issued during the subject period for Construc-

tion yard activities. Non-Compliance activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (Other than CPUC EMs): 

None. 
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CPUC/BLM NOTICES TO PROCEED (NTPS) 

Table 1 summarizes the CPUC/BLM Notices to Proceed (NTPs) for the DPV2 and Red Bluff Projects, to 

date. 

TABLE 1 

NTPS 
(Updated 06/04/12) 

NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

CPUC NTPs 

NTP #1 04/28/11 06/23/11 Yards Authorization to proceed with the development of the 
Devers, Desert Center 1, Desert Center 2, Summit, Blythe, 
Perris, Beaumont, and Menifee Construction Yards. 

NTP #2 08/05/11 09/09/11 T/L Installation of exclusionary fencing, Devers to Blythe. No 
cultural resources affected. Bio pending. 

NTP #3 08/26/11 09/19/11 Yards Construction of Beaumont Construction Yard #2. 

NTP #4 09/09/11 09/20/11 Yards Construction of Indio Construction Yard. 

NTP #5 09/16/11 10/11/11 Red Bluff 
Distribution 

Line 

Upgrades to a segment of the existing SCE 12 kV circuit 
overhead distribution line to supply light and power to 
the Red Bluff Substation, non-BLM lands. 

NTP #6 09/16/11 10/17/11 Substation Authorization to proceed with improvements to the new 
Colorado River Substation on private lands, including 
extension of the existing 33 kV distribution line, instal-
lation of a new telecommunication line, and access road 
improvements.  

NTP #7 09/09/11 12/01/11 T/L – DPV1 Construction activities associated with a minor relocation 
of the Devers-Valley No. 1 Line (DV1). 

NTP #8 10/08/11 12/02/11 T/L – CRS 
to Red Bluff 

Construction of the DPV2 transmission line between Red 
Bluff and Colorado River Substations and replacement of 
existing DPV1 overhead ground wire; non-BLM lands. 

NTP #9 10/08/11 12/02/11 T/L – 
Devers to 
Red Bluff 

Construction of the DPV2 transmission line between the 
existing Devers Substation and the new Red Bluff Substation; 
non-BLM lands.  

NTP #10 10/08/11 12/02/11 T/L – 
Devers to 

Valley 

Construction of the DPV2 transmission line between 
existing Devers and Valley Substations; not including San 
Bernardino National Forest lands. 

NTP #11 11/08/11 12/10/11 Yards Construction of Devers 2 and Indio 2 Construction Yards. 

NTP #12 01/20/12 02/03/12 Yards Construction of Desert Center 3 Construction Yard. 

NTP #13 04/12/12 05/09/11 Substation Devers Substation upgrades 

BLM NTPs 

BLM NTP 
#1 

08/26/11 09/19/11 DPV2 
Substation, 

T/L 

Authorization to proceed with construction of the DPV2 
Transmission Line, Colorado River Substation, and associated 
project components on BLM lands. 

BLM NTP 
#2 

08/26/11 09/19/11 Substation  Construction of Red Bluff Substation and associated project 
components, BLM lands. 
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VARIANCE & TEMPORARY EXTRA WORKSPACE REQUESTS 

Variance Requests and Temporary Extra Workspace (TEWS) Requests submitted to date are summarized 

in Tables 2 and 3, respectively. 

TABLE 2 

VARIANCE REQUESTS 
(Updated 06/04/12) 

Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

Private Lands (CPUC Jurisdiction) 

VR #1 05/06/11 05/24/11 Devers-Valley Construction of traditional lattice towers instead of 
“Tetra” towers at two locations (Structures #1139 
and #1140) 

VR #2 04/21/11 05/26/11 All Revisions to Mitigation Measure B-7d pertaining to 
seasonal restrictions for Coachella Valley fringe-toed 
lizard and flat-tailed horned lizard to support consistency 
with conditions provided in the Biological Opinion. 

VR #3 07/12/11 07/18/11 DC 1 & DC 2 
Yards 

Utilize offsite well location and installation of 
12,000-gallon water tank for filling trucks. 

VR #4 07/06/11 07/21/11 Menifee Yard Expansion of Menifee Construction Yard, which 
would include approximately 5 acres of additional 
disturbance within the western portion of the 
parcel, for material storage and other activities. 

VR #5 04/22/11 07/28/11 CRS Devers 
and Valley 

Substations, 
Series 

Capacitor Site 

Modification of APM A-7 regarding carpooling for 
construction at substations.  

VR #6 07/07/11 08/01/11 Menifee, 
Beaumont, 
Perris Yards 

Request to remove Mitigation Measures B-13a and 
B-13b, and to modify B-1a, B-1a (revised), and B-7e 
pertaining to Western Riverside County MSHCP 
compliance. 

VR #7 08/11/11 08/22/11 Perris, 
Beaumont, 
Menifee, 

Blythe Yards 

Request to utilize offsite water hydrants at Perris, 
Beaumont, Menifee, and Blythe Construction Yards. 

VR #8 08/26/11 08/27/11 Beaumont 
Yard 

Request to install seeded jute netting along the 
property frontage at Beaumont Construction Yard. 

VR #9 08/24/11 09/01/11 DC 2 Yard Request for installation of temporary power poles 
outside of Desert Center 2 Construction Yard. 

VR #10 08/26/11 09/01/11 Devers & 
Summit Yards 

Utilize offsite water locations needed for dust 
suppression at Devers and Summit Construction 
Yards. 

— 09/21/11 Retracted Perris Yard Request for additional workspace involving 
vegetation clearing, installation of BMPs, and 
temporary driveway installation at Perris 
Construction Yard. 

VR #11 09/26/11 09/28/11 T/L Two water sources for exclusionary fencing work. 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

VR #12 10/13/11 10/18/11 T/L Request for parking/temporary staging of vehicles 
along existing access road within the Coachella 
Valley Preserve during exclusionary fencing 
activities. 

VR #13 10/26/11 11/10/11 Devers Yard Request for temporary power supply to provide 
power to construction trailer at the Devers #1 
Construction Yard. 

VR #14 11/10/11 11/28/11 Substation Request for increased well pumping to support civil 
work, including access road improvements, at Colorado 
River Substation. 

VR #15 12/13/11 12/14/11 Summit Yard Request for temporary power outside yard 
boundaries required to power office trailers. 

VR #15 
Mod 

04/25/12 05/02/12 Summit Yard Request for temporary power modification. 

VR #16 12/22/11 01/04/12 Project-wide Request to approve alternate/extended work hours 
project-wide. 

VR #17 01/04/12 01/09/12 Project-wide Request to utilize existing approved construction 
yard and/or exclusionary fencing water sources for 
transmission line construction needs. 

VR #18 10/25/12 
10/26/12 

Denied 
01/13/12 

Substation Request to formalize changes to the Red Bluff 
MMCRP Mitigation Measure BIO-4 and Applicant 
Measure BIO-5. 

VR #19 01/06/12 01/18/12 T/L Request to allow the usage of helicopter landing 
zone H9-DV as a replacement for H8-DV. 

VR #20 01/13/12 01/19/12 T/L Request for the use of offsite water hydrants located 
in the Cabazon area for dust suppression. 

VR#21 01/20/12 02/02/12 T/L Request for the use of offsite water hydrants located 
in the Lake Tamarisk area for dust suppression 

VR #21 
Mod 

03/16/12 03/21/12 T/L Modification to VR #21. Request installation of two 
driveways and an underground water line adjacent 
to the approved stand tank locations at the Lake 
Tamarisk Resort water source. 

VR #22 01/25/12 02/02/12 T/L Request to install 10,000-gallon standing water tanks 
at three locations. 

VR #23 01/27/12 02/21/12 T/L Request to modify NTP #10 and MM AQ-1g for 
additional t-line helicopter construction. 

VR #24 02/08/12 02/21/12 T/L Request for approval to purchase MWD water 
credits in lieu of Colorado River water credits due to 
the unavailability of water allotments within the 
Colorado River Basin. 

VR #25 02/10/12 02/28/12 T/L Request for use of existing DPV1 access roads and 
spur/stub roads for parking and staging of vehicles 
and equipment. 

VR #26 03/09/12 03/16/12 Substation Request for the use of offsite water source located 
on a private date farm. 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

VR #27 03/09/12 03/20/12 Substation Request for the use of offsite water source located 
off Corn Springs Road. 

VR #28 03/22/12 03/30/12 T/L DPV2 Gas Line Road. 

VR #29 03/22/12 04/04/12 T/L DVP1 minor relocation of outage pull sites. 

VR #30 03/23/12 04/10/12 Substation CRS pull sites. 

VR #31 04/24/12 05/05/12 T/L Helicopter landing zone H2 disturbance area revision 

VR #32 03/16/12 05/08/12 T/L HLS H7-DV boundary modification. 

VR #33 04/26/12 5/17/12 T/L Additional water hydrant locations  

VR #35 05/11/12 05/15/12 Substation Request to eliminate construction screening of the 
Devers Substation Expansion area. 

VR #36 05/17/12 05/29/12 T/L Three additional water stand tanks from Devers to 
Red Bluff 

 04/12/12 Under 
review 

T/L Preconstruction survey extension request from 14 
days to 30 days 

 05/02/12 Under 
review 

T/L Additional access route between Towers 2528X and 
2527. 

BLM  

BLM #1 10/18/11 10/27/11 Substation Request to install a temporary guard structure 
along the entrance of the existing transmission line 
access road for Colorado River Substation. 

BLM #2 10/19/11 10/27/11 Substation Request to approve 24-hour drilling operations at 
the CRS site. 

BLM #3 01/24/12 02/28/12 Red Bluff Rock Crushing 

BLM #4 03/16/22 03/30/12 Substation Red Bluff Loop-in pull site modifications. 

BLM #5 03/22/12 05/18/12 T/L DPV2 Gas Line Road. 

BLM #6 03/23/12 04/10/12 Substation CRS pull sites. 

BLM #7 03/28/12 04/11/12 Substation Request for HLZ (helicopter landing zone) at Red 
Bluff Loop-in Tower site RB1-2W. 

BLM #8 04/06/12 05/16/12 Substation Additional water sources @ Red Cloud Road, Red 
Bluff Substation. 

DNA #1 10/27/11 12/07/11 Series 
Capacitor 

Request for a slight expansion of the Series Capacitor 
site due to engineering conflicts. 

DNA #2 12/21/11 02/01/12 Red Bluff Request to install secondary well at Red Bluff 
Substation site. 

DNA #3 04/04/12 04/17/12 Substation Red Bluff Substation access road realignment. 

 12/22/11 Under 
review 

Series 
Capacitor 

Request to relocate a portion of the Imperial 
Irrigation District distribution line located at the Series 
Capacitor site. 

 02/01/12 Under 
review 

T/L Request for the addition of proposed helicopter 
construction and maintenance platforms to the 
description included in the Project Refinements 1 
and 2 documents. 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

 03/05/12 Under 
review 

Red Bluff 
Loop-ins 

Request to revise road locations. 

 04/04/12 Under 
review 

T/L Request for a HLZ and temporary disturbance area 
shifts. 

 04/12/12 Under 
review 

Series 
Capacitor 

Certain activities to be constructed within the 
footprint of the Series Capacitor bank 

 05/02/12 Under 
review 

T/L Additional access route between Towers 2528X and 
2527. 

USFS 

USFS-1 03/15/12 3/20/12 T/L SBNF engineering modifications (revised disturbance 
areas). 

TABLE 3 

TEMPORARY EXTRA WORKSPACE (TEWS) REQUESTS 
(Updated 06/04/12) 

TEWS 
Request 

Date 
Requested 

Date 
 Approved Segment Description 

#1 07/20/11 07/27/11 Blythe Yard Use of offsite hydrant and installation of water tank 
at location adjacent to Blythe Construction Yard 

#2 07/28/11 08/04/11 Menifee 
Yard 

Use of offsite hydrant, located along the frontage of 
the Menifee Construction Yard, and a flexible hose 
to supply water to a 4,000 gallon water truck. 

#3 08/16/11 08/16/11 Menifee 
Yard 

Revised use of offsite hydrant, located along the 
frontage of the Menifee Construction Yard, 
approximately 200 yards north of previously 
approved location. 

— 09/06/11 Retracted Devers Yard Revised use of offsite hydrant, including installation 
of above ground pipeline and water towers. 

#4 09/29/11 09/29/11 T/L Use of parking areas along primary access road within 
400-ft total distance exclusionary fencing locations 
with exception of sites within the Coachella Valley 
Preserve. 
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NON-COMPLIANCES & INCIDENTS 

Table 4 provides a summary of reported non-compliance incidents. 

TABLE 4 

CPUC NON-COMPLIANCE REPORTS & PROJECT MEMORANDA 
(Updated 06/04/12) 

Type Date Issued Location Description 

CPUC Project Memoranda (PM) 

PM #1 10/28/11 CRS Dist. Line Construction vehicles leaving marked disturbance limits at 
two locations along CRS distribution line. 

PM #2 01/18/12 Tower 2649/ 
CR1-2W  

DPV2 Construction contractor vehicle driving outside of the 
approved tower and access road disturbance area limits. 

PM #3 03/08/12 Tower 1059 
 & 1060 

Failure to comply with MM B-5 which requires that 300-foot 
buffers are established around active bird nests. Working 
within unapproved active nest buffers.  

PM #4 04/04/12 Tower 2515, 
2520, & 2526 

Impacts to desert pavement at Towers 2520 and 2526 by not 
implementing one of the approved methods stated in the 
revised Desert Pavement Plan. Impacts to desert tortoise 
habitat when a road was built near Tower 2515 that was not 
approved. 

PM #5 04/18/12 Along the main 
access road near 

Red Bluff 

Excessive fugitive dust observed on multiple locations along 
the main access road near Red Bluff Substation. Violation of 
MM AQ-1a. 

PM #6 05/08/12 Along the T/L 
access roads 

Construction vehicles observed driving off the approved 
access road limits at various locations along the T/L. 

PM # 7 06/01/12 Near Tower 
2317 

Two stand tanks were installed in an area that was not 
approved for the Project along the access road near Tower 
2317. 

PM #8 06/01/12 Along the access 
road near Tower 

2310  

Road base was installed along a portion of the access road to 
protect the utility crossing south of Tower 2310. This work 
was completed prior to the pre-construction verification and 
release of this road from the CPUC.  

CPUC Non-Compliance Reports (NCR) 

NCR #1 01/13/12 Project-wide Unapproved removal of stick nests from DPV1 Transmission 
Line towers. 

NCR #2 05/18/12 Tower 2333 Failure to protect wildlife during construction which resulted 
in the death of a kit fox. 

NCR #3 06/04/12 Near Tower 
2310 

Road base was installed at two locations along the access 
road to protect the utility crossings near Tower 2310. This 
work was completed prior to the pre-construction 
verification and release of this road from the CPUC. 
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CONSTRUCTION PROGRESS 

Table 5 provides a summary of transmission line construction progress. 

TABLE 5 

CONSTRUCTION PROGRESS STATUS 
(As of 05/19/12) 

 

Agency Total 
Released for 
Construction 

Foundations 
Completed 

Towers 
Erected 

Wire 
Installed 

Non Federal (CPUC) 350 128 36 8 0 

Bureau of Land Management (BLM) 204 131 48 8 0 

US Forest Service (SBNF) 12 11 0 0 0 

   Total 566 270 84 16 0 
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PROJECT PHOTOGRAPHS 

 
Figure 1. Desert pavement salvaged and stockpiled at Tower 2344. 

 

Figure 2. Crane pad grading at Tower 2335. 
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Figure 3. Drilling activities occurring at Tower 2518. 

 

Figure 4. Tower assembly at Tower RB1-3E. 
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Figure 5. Foundation excavation at Tower 1001. Tower 1001 is within the 

Devers 1 Yard. 

 

Figure 6. Topsoil salvage at Tower 2016. 
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Figure 7. Class III desert tortoise carcass identified near Tower 2405 

(photo courtesy of Matt Martin). 

 

Figure 8. Dust Cloud observed at H1X Landing Zone (Photo Courtesy of 

Dean Ritter). 
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Figure 9. Grading of slope along the eastern boundary at CRS (photo 

courtesy of Wilson Cheung). 

 

Figure 10. Appropriate ESA set up within the Menifee Yard. 


