
 

 

 

PROJECT MEMORANDUM 

SCE DPV2 TRANSMISSION PROJECT 
 

To: Billie Blanchard, Project Manager, CPUC 

From: Vida Strong, Aspen Project Manager 

Date: June 28, 2012 

Subject: Weekly Report 46, May 28 to June 03, 2012 

INTRODUCTION 

This report provides a summary of the construction and compliance activities associated with the SCE 

DPV2 Transmission Line and Red Bluff Substation Projects. This report is organized as follows: 

 Transmission Line Construction 

 Substation Construction and Upgrades 

 Construction Yards and Other Workspaces 

A summary of the Notices to Proceed (NTPs) with construction and Variance Request activity are also pro-

vided (see Tables 1 and 2, respectively, near the end of this report). Additionally, a summary of Temporary 

Extra Workspace (TEWS) and non-compliance activities are provided in Tables 3 and 4, respectively. Table 

5 provides a summary of transmission line construction progress to date. 

CPUC/BLM/Aspen Environmental Monitors (EM): Ryann Loomis, Rosina Goodman, and Jamie Miner 

TRANSMISSION LINE CONSTRUCTION 

Summary of Activity 

1. Colorado River Substation (CRS) to Red Bluff Substation 

 There were no major ground-disturbing activities conducted along this section of the right-of-way 

(ROW) during the subject period. 

 Tower assembly and/or steel deliveries occurred at Towers CR1-1W, CR1-5W, CR1-3E, and 

CR1-5E. 

2. Red Bluff Substation to Devers Substation 

 BMPs were installed at Towers 2109, 2112, 2113, 2114, 2116, 2117, 2125, 2127, 2320, 2322, 

2323, 2326ALT, 2326X, 2327, 2329, 2337, 2417, 2418, 2419, 2429, 2432, 2503, 2504, 2505, 

2506, 2508, and 2509. 

 Shaker plates and/or road base materials were installed at several locations along Gasline Road 

and at entrances to the ROW and Hayfield Road, Amite Road, Box Canyon Road, Washington 

Street, Desert Moon and 30
th
, Rio Del Sol, Thousand Palms Road, and Via Las Palmas (see 

Figure 1). 

 Vegetation clearing occurred at Towers 2320, 2322, 2323, 2326ALT, 2327, 2418, 2419, 2426, 

2429, 2432, and 2506 (see Figure 2). 

 Desert pavement salvage occurred at Tower 2326ALT. 

 Soil salvage for special status plants and/or vegetation communities occurred at Towers 2116, 

2117, 2322, and 2323. 
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 Spur road and crane pad grading occurred at Towers 2012, 2013, 2014, 2103, 2104, 2109, 2114, 

2115, 2116, 2117, 2122, 2123, 2124, 2125, 2126, 2127, 2128, 2136, 2326ALT, 2417, 2419, and 

2432. 

 Tower foundation drilling activities occurred at Towers 2020, 2100, 2101, 2102, 2103, 2342, 

2344, 2348, 2351, 2353, and 2432. 

 Tower foundation concrete pouring activities occurred at Towers 2017, 2018, 2019, 2020, 2100, 

2334, 2335, 2341, 2342, 2351, 2352, and 2353. 

 Tower assembly and/or steel deliveries occurred at Towers 2002, 2004, 2005, 2007, 2009, 2335, 

2342, 2351, RB2-1W, and RB2-5E (see Figure 3). 

 Potholing on the access road occurred near Towers 2125, 2203, 2208, and 2209. 

3. Devers Substation to Valley Substation 

Non-USFS Land 

 Maintenance of BMPs occurred at Towers 1001, 1002, 1004, 1005, 1006, 1007, 1008, 1009, 

1012, 1013, 1014, 1015, 1016, 1017, 1018, 1022, 1023, 1024, 1025, 1026, 1027, 1028, 1029, 

1030, 1032, 1033, 1034, 1052, 1053, 1055, 1056, 1057, 1059, 1061, 1062, and 1063. 

 Tower foundation drilling occurred at Towers 1008, 1009, 1011, 1012, and 1014 (see Figure 4). 

 Tower foundation concrete pouring activities occurred at Towers 1007 and 1008 (see Figure 5). 

 Tower assembly and steel deliveries occurred at Tower 1004. 

USFS Land 

 Vegetation clearing and BMP installation occurred at Tower 1039 (see Figure 6). 

 BMP maintenance occurred at Towers 1035, 1037, 1038, 1042, 1043, 1044, 1046, and 1047. 

Environmental Compliance 

 The CPUC EMs and SCE General Monitors observed adequate dust control measures during all 

activities associated with transmission line construction throughout the subject period. 

 Coachella Valley milk-vetch approved biologists conducted biological sweeps for Coachella Valley 

Milk-vetch prior to construction and monitored topsoil salvage at all applicable tower sites. 

 Per the requirements of the Paleontological Monitoring and Treatment Plan, approved paleontological 

monitors were present during grading and foundation drilling activities where required throughout the 

subject period. 

 The CPUC EM’s observed Archaeological and Tribal monitors were present at all applicable sites. 

 On May 29 and 31, CPUC EM observed the contractor complying with USFS Fire Plan at Tower 

1047 and 1039. The CPUC EM also observed repairs that were completed to the Resource Conserva-

tion Area (RCA) at 1047 where impacts had occurred. The BMPs were removed and re-staked 

outside of the RCA limits (see Figure 7). The chipped vegetation was also removed and spread within 

the disturbance limits of the tower site. The contractor’s environmental team added additional ROW 

staking in the areas where the temporary helicopter landing pad and designated walking path border 

the edge of the ROW to prevent unauthorized foot traffic outside of the ROW. 

 On May 29, CPUC EM observed that additional San Bernardino National Forest (SBNF) ROW 

staking had not been added to areas where the disturbance limits are immediately adjacent to the 

ROW. This was included as a condition of the release of sites on SBNF lands. The CPUC EM 

contacted the SCE Environmental Coordinator (EC) to have additional staking added. 
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 The SCE Biological Field Lead reported that a gravel pile was placed within the disturbance limits of 

Tower 2648 without a Biological Monitor present on May 31. Later that same day, the gravel was 

moved from Tower 2648 to the adjacent access road. A Biological Monitor was present at that time. 

 An unexploded ordinance (UXO) was reported near Tower 2431 on May 31 and all work in the area 

was halted until the proper protocols could be implemented. On June 1, the Riverside County 

Sheriff’s Department removed the UXO and work in the area resumed. 

 On May 31, the CPUC EM observed scattered trash along the ROW access road between Towers 

2343 and 2344 that appeared to have come from a portable bathroom facility during transport (see 

Figure 8). The CPUC EM notified the SCE General Monitor who contacted the Kenny Construction 

Coordinator. The trash was collected and removed within the hour. 

 On May 31, a SCE Biological Monitor observed a semi-truck (unloading cages for foundation pour-

ing at Tower 2102) make a wide turn and drive over the berm of the access road when exiting the 

work site. One tire drove over the berm and off the road, causing minor disturbance off the edge of 

the road. The truck immediately got stuck in the sand and was removed with the help of another 

truck. The impact included an approximately 5-by-15-foot impact area. The area does not fall within 

modeled, critical, or occupied habitat for desert tortoise, Coachella Valley milk-vetch, flat-tailed 

horned lizard, Stephen's kangaroo rat, or Coachella Valley flat-tailed horned lizard. The SCE Field 

Leads were notified and crews were informed construction traffic must remain within the limits of the 

sites and access roads. Reminders were issued during the morning tailboards. 

 On May 31, a contractor low boy truck delivered a crane just outside Tower 2100. Due to space con-

straints, the equipment was off-loaded onto an area just north of the road. The impact included an 

approximately 15-by-10-foot area, featuring track prints from the equipment. The area falls within 

modeled Coachella Valley fringe-toed lizard habitat and modeled flat-tailed horned lizard habitat. No 

vegetation or wildlife was impacted. The SCE Field Leads were informed. The equipment was moved 

to an area within approved work limits. Additional discussion took place at the morning tailboards, 

stressing the mitigation measures limiting construction activities to approved work limits and the 

limits of the access roads. 

 A portable bathroom was removed from an unapproved location off Red Cloud Road near the 

entrance to the ROW on June 1. The facility had been staged at that unapproved location for seven 

days. Previously, multiple attempts through Kenny Construction and CH2MHILL to have the facility 

removed were met with no response. 

 On June 1, due to a deviation from the Plan of the Day (POD) schedule, a contractor BMP crew per-

formed construction activities at Tower 2113, which falls within modeled flat-tailed horned lizard 

habitat, prior to completion of a preconstruction clearance sweep by a Qualified Biologist. The POD 

listed Towers 2109 and 2112 for work by the BMP crew. The Biological Monitor performed precon-

struction sweeps at those locations prior to the morning tailboard meeting. The Monitor informed the 

SCE Field Lead and a Qualified Biologist was dispatched to sweep the site. No lizards or other wild-

life were harmed in this case. Work resumed without incident. 

 On June 1, the onsite Biological Monitor observed that the night security guard had a dog onsite, 

within the project ROW. On the morning of May 31, the drilling crew informed the Monitor that the 

security guard was observed with a dog onsite. Paw prints were observed, but the Monitor did not 

observe the non-compliance first-hand. The Monitor arrived onsite on June 1 prior to the end of the 

security guard's shift and observed the dog onsite, leashed to a bulldozer. The security guard 

explained that he was unaware that dogs aren't allowed on the jobsite due to permits, although he also 

explained that he had received the WEAP training. The Biological Monitor informed the security 

guard that pets are not allowed onsite. No impacts to biological resources were observed. When the 

security guard returned at the end of the day for the next night's shift, he did take have the dog onsite. 

 On June 1, due to the heat, hydraulic fluid in the pump attached to the water storage tank expanded. 

While removing hoses from the pump, hydraulic fluid spilled out because of the expansion. The water 
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tanks were located in an unapproved area adjacent to the Cactus City Rest Area and were being 

removed per CPUC requirements issued in Project Memorandum #7. Approximately two ounces of 

hydraulic fluid was observed under the catchment area when moved. The onsite Monitor notified the 

contractor’s environmental team. The spill was cleaned up and the impacted soil was removed to be 

properly disposed offsite. 

 On June 1, several SWPPP violations by the drilling contractor were observed by SCE General Mon-

itors at Tower 2020. Secondary containment was not in place for the water buffalo onsite. Once 

brought up to the crew, a kiddie pool was placed under the water buffalo. No secondary containment 

was also observed for the concrete pump truck. This caused a violation when the concrete pump truck 

leaked/sprayed concrete washout material onto the ground. Despite several gallons of washout mate-

rials being leaked onto the ground, no attempt to contain the liquid and/or stop the leaking was made. 

Three to five gallons of concrete washout liquid leaked onto the ground. The contractor’s environ-

mental team was dispatched to clean up the concrete washout material. The final SWPPP violation 

was a concrete washout bin that was filled to capacity and overflowed, leaking liquid washout onto 

the soil. The concrete washout bin was filled above 75% capacity with solid concrete material. 

Pumping of concrete washout liquid continued and eventually overflowed the bin. Visqueen was in 

place under the washout bin, but only extended 2-8" beyond the base of the bin and therefore was 

inadequate to contain the overflow. The contractor’s environmental team was again dispatched to 

clean up the concrete washout material. 

 On June 1, CPUC EM identified an area just south of Tower 2310X where road base material was 

laid on the access road (see Figure 9). This area had not yet been released for construction. The SCE 

EC was notified. Project Memorandum #8 was issued on June 1 for road maintenance completed 

prior to the pre-construction verification and release of this road from the CPUC. 

Two Project Memoranda were issued during the subject period for Transmission Line activities. Non-

Compliance activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (Other than CPUC EMs): 

None. 

SUBSTATION CONSTRUCTION AND UPGRADES 

Summary of Activity 

1. Colorado River Substation (CRS) (BLM Lands) – Ongoing activities associated with CRS that occurred 

during the subject period included grading, drainage installation, and paving at the substation site. 

Additional construction activities that were conducted within the substation limits, included wall 

panel and jute netting installation, and mulching of slopes. BMPs were installed and/or maintained as 

appropriate within the substation work limits and along the access road. 

2. CRS Telecomm Line (BLM and Private Lands) – No major activities were conducted along the CRS 

telecomm line during the subject period. 

3. Series Capacitor (BLM Lands) – Activities associated with the expansion of the existing Series Capacitor 

site included vegetation clearing/grubbing, site grading, and post-hole drilling for fence installation. 

4. Red Bluff Substation (BLM Lands) – Activities that were conducted at the Red Bluff site included 

ongoing grading of cut and fill areas, installation of drainage structures, establishing a laydown yard, 

and rock crushing of native fill. Well development, involving pumping of the well, continued 

throughout the subject period. Activities that were conducted along the primary access road between 

Corn Springs Road and the substation eastern access road included clearing and grubbing of vegeta-

tion, grading, culvert and drainage improvements, and staking of proposed riprap areas. BMP instal-

lation and maintenance continued along this section of road. 
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Environmental Compliance 

 SCE General, Biological, and Archeological Monitors were onsite, as appropriate, throughout all con-

struction activities associated with CRS, the Red Bluff Substation, and the Series Capacitor sites. 

 The CPUC EM observed the implementation of adequate dust control measures and BMPs through-

out the subject period. 

 On May 29, the SCE Biological Monitor observed the security guard stationed at the Red Bluff access 

road entrance throw food scraps on the ground just south of the guard shack. The SCE Biological 

Monitor informed the security guard that such actions were strictly prohibited. Subsequently, the 

security guard collected all of the scraps and put them in an approved trash receptacle. 

 On May 30, the SCE Biological Monitor reported that a burrowing owl (Athene cunicularia) was 

observed drinking water from a small puddle along the Red Bluff access road. Upon approach by the 

monitor’s vehicle, the owl fled from the immediate area. 

 On June 2, the SCE Kit Fox Monitor, using radio telemetry equipment, received a mortality signal for 

a radio-collared desert kit fox (Vulpes macrotis) east of CRS. The SCE Kit Fox Monitor immediately 

notified the SCE Biological Field Lead, who contacted CDFG. UTM coordinates were collected, but 

the individual was not recovered following a two-day attempt to excavate the burrow. Excavation 

activities were approved by the agencies and were conducted under the supervision of CDFG. The 

cause of death was unknown and the time of death was estimated between May 31 and June 2. 

 A total of ten Mojave fringe-toed lizard mortalities, all associated with construction activities at the 

CRS and CRS loop-in sites, were reported by SCE during the subject period. Since the Mojave fringe-

toed lizard is not a listed species, there is not an incidental take statement and no take threshold. 

No Non-Compliance Reports or Project Memoranda were issued during the subject period for Substation 

Construction and Upgrade activities. Non-Compliance activities for the project to date are summarized in 

Table 4. 

Agency Representatives during Construction (Other than CPUC EMs): 

None. 

CONSTRUCTION YARDS AND OTHER WORKSPACES 

Summary of Activity: 

Non-Federal Lands: 

Blythe Yard (Material Yard/Contractor Show-Up Yard) – No construction activities occurred during the 

subject period. Activities are limited to minor maintenance, implementation of BMPs, material deliveries, 

temporary storage of construction equipment and materials, and worker vehicle parking. 

Desert Center 1 Yard (Material Yard) – No construction activities occurred during the subject period. 

Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Desert Center 2 Yard (Material Yard/Contractor Show-Up Yard) – No construction activities occurred 

during the subject period. Activities are limited to minor maintenance, implementation of BMPs, material 

deliveries, temporary storage of construction equipment and materials, and worker vehicle parking. 

Chiriaco Summit Yard (Material Yard) – No construction activities were conducted during the subject 

period. Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Indio Yard (Material Yard) – No construction activities occurred during the subject period. Activities are 

limited to minor maintenance, implementation of BMPs, and material deliveries. 
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Indio 2 Yard (Material Yard) – No construction activities were conducted during the subject period. 

Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Devers Yard (Material Yard) – No construction activities were conducted during the subject time period. 

Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. Gravel in 

the yard is currently being dragged each day to prevent nesting bird activity in the yard. 

Devers 2 Yard (Contractor Show-Up Yard) – No construction activities were conducted during the sub-

ject period. Activities are limited to minor maintenance, implementation of BMPs, temporary storage of 

construction equipment and materials, and worker vehicle parking. 

Beaumont Yard (Material Yard) - No construction activities were conducted during the subject time 

period. Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Gravel in the yard is currently being dragged each day to prevent nesting bird activity in the yard. 

Beaumont 2 Yard (Contractor Show-Up Yard) – No construction activities were conducted during the 

subject period. Activities are limited to minor maintenance, implementation of BMPs, temporary storage 

of construction equipment and materials, and worker vehicle parking. 

Menifee Yard (Contractor Show-Up Yard) – No construction activities were conducted during the subject 

period. Activities are limited to minor maintenance, implementation of BMPs, temporary storage of con-

struction equipment and materials, and worker vehicle parking. Gravel in the yard is currently being 

dragged each day to prevent nesting bird activity in the yard. 

Perris Yard (Contractor Show-Up Yard) – No construction activities were conducted during the subject 

period. This yard is not currently being utilized. 

Environmental Compliance: 

 SCE Biological Monitors conducted biological sweeps at all construction yards throughout the sub-

ject period. 

 On May 30, the CPUC EM notified the SCE Biological Field Lead that the gate to the Chiriaco Summit 

Yard was being left open (see Figure 10). The yard is located within desert tortoise habitat and is cur-

rently encompassed by desert tortoise exclusionary fencing. The requirement to keep the gate closed 

was discussed at the subsequent POD daily conference calls and tailboard meetings. 

 On June 1, an SCE General monitor identified privacy screen damage along the western chain link 

fence at the Devers 2 Yard. The privacy screen is detached from the fence in two places. This damage 

resulted from high winds causing the clips to break, allowing the screen to flap in the wind. The Envi-

ronmental Monitor spoke with the construction yard Manager about the need to repair the wind 

screen. 

 On June 1, a minor leak of gear oil was reported by the SCE General Monitor at the Chiriaco Summit 

Yard. The leak was detected underneath a water truck that had recently had a bearing assembly 

repaired. Although secondary containment was installed under the truck, there was none under the 

engine or transmission area. The leak was cleaned and removed and secondary containment was prop-

erly installed under the truck. 

 Throughout the subject period, there were several reports of inadequate secondary containment 

(SWPPP violation) made by the SCE General Monitor at the Blythe, Desert Center 2, and Chiriaco 

Summit Construction Yards. The lack of secondary containment had been a topic discussed to crews 

through tailboard and POD meetings. Each reportable offense was resolved, according to SCE reports. 

No Non-Compliance Reports or Project Memoranda were issued during the subject period for Construc-

tion yard activities. Non-Compliance activities for the project to date are summarized in Table 4. 
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Agency Representatives during Construction (Other than CPUC EMs): 

None. 

CPUC/BLM NOTICES TO PROCEED (NTPS) 

Table 1 summarizes the CPUC/BLM Notices to Proceed (NTPs) for the DPV2 and Red Bluff Projects, to 

date. 

TABLE 1 

NTPS 
(Updated 06/28/12) 

NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

CPUC NTPs 

NTP #1 04/28/11 06/23/11 Yards Authorization to proceed with the development of the 
Devers, Desert Center 1, Desert Center 2, Summit, Blythe, 
Perris, Beaumont, and Menifee Construction Yards. 

NTP #2 08/05/11 09/09/11 T/L Installation of exclusionary fencing, Devers to Blythe. No 
cultural resources affected. Bio pending. 

NTP #3 08/26/11 09/19/11 Yards Construction of Beaumont Construction Yard #2. 

NTP #4 09/09/11 09/20/11 Yards Construction of Indio Construction Yard. 

NTP #5 09/16/11 10/11/11 Red Bluff 
Distribution 

Line 

Upgrades to a segment of the existing SCE 12 kV circuit 
overhead distribution line to supply light and power to 
the Red Bluff Substation, non-BLM lands. 

NTP #6 09/16/11 10/17/11 Substation Authorization to proceed with improvements to the new 
Colorado River Substation on private lands, including 
extension of the existing 33 kV distribution line, instal-
lation of a new telecommunication line, and access road 
improvements.  

NTP #7 09/09/11 12/01/11 T/L – DPV1 Construction activities associated with a minor relocation 
of the Devers-Valley No. 1 Line (DV1). 

NTP #8 10/08/11 12/02/11 T/L – CRS 
to Red Bluff 

Construction of the DPV2 transmission line between Red 
Bluff and Colorado River Substations and replacement of 
existing DPV1 overhead ground wire; non-BLM lands. 

NTP #9 10/08/11 12/02/11 T/L – 
Devers to 
Red Bluff 

Construction of the DPV2 transmission line between the 
existing Devers Substation and the new Red Bluff Substation; 
non-BLM lands.  

NTP #10 10/08/11 12/02/11 T/L – 
Devers to 

Valley 

Construction of the DPV2 transmission line between 
existing Devers and Valley Substations; not including San 
Bernardino National Forest lands. 

NTP #11 11/08/11 12/10/11 Yards Construction of Devers 2 and Indio 2 Construction Yards. 

NTP #12 01/20/12 02/03/12 Yards Construction of Desert Center 3 Construction Yard. 

NTP #13 04/12/12 05/09/11 Substation Devers Substation upgrades 

NTP #14 06/13/12 06/20/12 Substation Valley Substation upgrades 

NTP #15 06/19/12 Under 
Review 

T/L- 
Devers to 

Valley 

H10- Helicopter Landing Zone 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

BLM NTPs 

BLM NTP 
#1 

08/26/11 09/19/11 DPV2 
Substation, 

T/L 

Authorization to proceed with construction of the DPV2 
Transmission Line, Colorado River Substation, and associated 
project components on BLM lands. 

BLM NTP 
#2 

08/26/11 09/19/11 Substation  Construction of Red Bluff Substation and associated project 
components, BLM lands. 

VARIANCE & TEMPORARY EXTRA WORKSPACE REQUESTS 

Table 2 presents Variance Requests submitted to CPUC, BLM and/or USFS for review and approval. 

Table 3 presents CPUC Temporary Extra Workspace (TEWS) and BLM Level 1 requests that are sub-

mitted to the CPUC EMs for review and approval. Variance Requests and CPUC TEWS/BLM Level 1 

requests submitted to date are summarized in Tables 2 and 3, respectively. 

TABLE 2 

VARIANCE REQUESTS 
(Updated 06/28/12) 

Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

Private Lands (CPUC Jurisdiction) 

VR #1 05/06/11 05/24/11 Devers-Valley Construction of traditional lattice towers instead of 
“Tetra” towers at two locations (Structures #1139 
and #1140) 

VR #2 04/21/11 05/26/11 All Revisions to Mitigation Measure B-7d pertaining to 
seasonal restrictions for Coachella Valley fringe-toed 
lizard and flat-tailed horned lizard to support consistency 
with conditions provided in the Biological Opinion. 

VR #3 07/12/11 07/18/11 DC 1 & DC 2 
Yards 

Utilize offsite well location and installation of 12,000-
gallon water tank for filling trucks. 

VR #4 07/06/11 07/21/11 Menifee Yard Expansion of Menifee Construction Yard, which 
would include approximately 5 acres of additional 
disturbance within the western portion of the 
parcel, for material storage and other activities. 

VR #5 04/22/11 07/28/11 CRS Devers 
and Valley 

Substations, 
Series 

Capacitor Site 

Modification of APM A-7 regarding carpooling for 
construction at substations. 

VR #6 07/07/11 08/01/11 Menifee, 
Beaumont, 
Perris Yards 

Request to remove Mitigation Measures B-13a and 
B-13b, and to modify B-1a, B-1a (revised), and B-7e 
pertaining to Western Riverside County MSHCP 
compliance. 

VR #7 08/11/11 08/22/11 Perris, 
Beaumont, 
Menifee, 

Blythe Yards 

Request to utilize offsite water hydrants at Perris, 
Beaumont, Menifee, and Blythe Construction Yards. 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

VR #8 08/26/11 08/27/11 Beaumont 
Yard 

Request to install seeded jute netting along the 
property frontage at Beaumont Construction Yard. 

VR #9 08/24/11 09/01/11 DC 2 Yard Request for installation of temporary power poles 
outside of Desert Center 2 Construction Yard. 

VR #10 08/26/11 09/01/11 Devers & 
Summit Yards 

Utilize offsite water locations needed for dust 
suppression at Devers and Summit Construction 
Yards. 

— 09/21/11 Retracted Perris Yard Request for additional workspace involving 
vegetation clearing, installation of BMPs, and 
temporary driveway installation at Perris 
Construction Yard. 

VR #11 09/26/11 09/28/11 T/L Two water sources for exclusionary fencing work. 

VR #12 10/13/11 10/18/11 T/L Request for parking/temporary staging of vehicles 
along existing access road within the Coachella 
Valley Preserve during exclusionary fencing 
activities. 

VR #13 10/26/11 11/10/11 Devers Yard Request for temporary power supply to provide 
power to construction trailer at the Devers #1 
Construction Yard. 

VR #14 11/10/11 11/28/11 Substation Request for increased well pumping to support civil 
work, including access road improvements, at Colorado 
River Substation. 

VR #15 12/13/11 12/14/11 Summit Yard Request for temporary power outside yard 
boundaries required to power office trailers. 

VR #15 
Mod 

04/25/12 05/02/12 Summit Yard Request for temporary power modification. 

VR #16 12/22/11 01/04/12 Project-wide Request to approve alternate/extended work hours 
project-wide. 

VR #17 01/04/12 01/09/12 Project-wide Request to utilize existing approved construction 
yard and/or exclusionary fencing water sources for 
transmission line construction needs. 

VR #18 10/25/12 
10/26/12 

Denied 
01/13/12 

Substation Request to formalize changes to the Red Bluff 
MMCRP Mitigation Measure BIO-4 and Applicant 
Measure BIO-5. 

VR #19 01/06/12 01/18/12 T/L Request to allow the usage of helicopter landing 
zone H9-DV as a replacement for H8-DV. 

VR #20 01/13/12 01/19/12 T/L Request for the use of offsite water hydrants located 
in the Cabazon area for dust suppression. 

VR#21 01/20/12 02/02/12 T/L Request for the use of offsite water hydrants located 
in the Lake Tamarisk area for dust suppression 

VR #21 
Mod 

03/16/12 03/21/12 T/L Modification to VR #21. Request installation of two 
driveways and an underground water line adjacent 
to the approved stand tank locations at the Lake 
Tamarisk Resort water source. 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

VR #22 01/25/12 02/02/12 T/L Request to install 10,000-gallon standing water tanks 
at three locations. 

VR #23 01/27/12 02/21/12 T/L Request to modify NTP #10 and MM AQ-1g for 
additional t-line helicopter construction. 

VR #24 02/08/12 02/21/12 T/L Request for approval to purchase MWD water 
credits in lieu of Colorado River water credits due to 
the unavailability of water allotments within the 
Colorado River Basin. 

VR #25 02/10/12 02/28/12 T/L Request for use of existing DPV1 access roads and 
spur/stub roads for parking and staging of vehicles 
and equipment. 

VR #26 03/09/12 03/16/12 Substation Request for the use of offsite water source located 
on a private date farm. 

VR #27 03/09/12 03/20/12 Substation Request for the use of offsite water source located 
off Corn Springs Road. 

VR #28 03/22/12 03/30/12 T/L DPV2 Gas Line Road. 

VR #29 03/22/12 04/04/12 T/L DVP1 minor relocation of outage pull sites. 

VR #30 03/23/12 04/10/12 Substation CRS pull sites. 

VR #31 04/24/12 05/05/12 T/L Helicopter landing zone H2 disturbance area revision 

VR #32 03/16/12 05/08/12 T/L HLS H7-DV boundary modification. 

VR #33 04/26/12 05/17/12 T/L Additional water hydrant locations 

VR #35 05/11/12 05/15/12 Substation Request to eliminate construction screening of the 
Devers Substation Expansion area. 

VR #36 05/17/12 05/29/12 T/L Three additional water stand tanks from Devers to 
Red Bluff 

VR #37 06/20/12 To CPUC T/L Request a disturbance area shift for Tower 1013 due 
to engineering changes. 

 04/12/12 Under 
review 

T/L Preconstruction survey extension request from 14 
days to 30 days 

     

BLM 

BLM #1 10/18/11 10/27/11 Substation Request to install a temporary guard structure 
along the entrance of the existing transmission line 
access road for Colorado River Substation. 

BLM #2 10/19/11 10/27/11 Substation Request to approve 24-hour drilling operations at 
the CRS site. 

BLM #3 01/24/12 02/28/12 Red Bluff Rock Crushing 

BLM #4 03/16/22 03/30/12 Substation Red Bluff Loop-in pull site modifications. 

BLM #5 03/22/12 05/18/12 T/L DPV2 Gas Line Road. 

BLM #6 03/23/12 04/10/12 Substation CRS pull sites. 

BLM #7 03/28/12 04/11/12 Substation Request for HLZ (helicopter landing zone) at Red 
Bluff Loop-in Tower site RB1-2W. 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

BLM #8 04/06/12 05/16/12 Substation Additional water sources @ Red Cloud Road, Red 
Bluff Substation. 

DNA #1 10/27/11 12/07/11 Series 
Capacitor 

Request for a slight expansion of the Series Capacitor 
site due to engineering conflicts. 

DNA #2 12/21/11 02/01/12 Red Bluff Request to install secondary well at Red Bluff 
Substation site. 

DNA #3 04/04/12 04/17/12 Substation Red Bluff Substation access road realignment. 

DNA #5 03/05/12 05/22/12 Red Bluff 
Loop-ins 

Request to revise road locations. 

DNA #7 04/12/12 05/22/12 Series 
Capacitor 

Certain activities to be constructed within the 
footprint of the Series Capacitor bank. 

 12/22/11 Under 
review 

Series 
Capacitor 

Request to relocate a portion of the Imperial 
Irrigation District distribution line located at the Series 
Capacitor site. 

 02/01/12 Under 
review 

T/L Request for the addition of proposed helicopter 
construction and maintenance platforms to the 
description included in the Project Refinements 1 
and 2 documents. 

 04/04/12 Under 
review 

T/L Request for a HLZ and temporary disturbance area 
shifts near CRS. 

 05/02/12 Under 
review 

T/L Additional access route between Towers 2528X and 
2527. 

 05/19/12 Under 
Review 

CRS Request for a permanent turning radius along the 
CRS access road. 

 06/04/12 Under 
Review 

CRS 300-foot driveway along the CRS access road. 

 06/18/12 Under 
Review 

Substation Request to build a telecom site near Desert Center 
for Red Bluff Substation 

USFS 

USFS-1 03/15/12 03/20/12 T/L SBNF engineering modifications (revised disturbance 
areas). 

TABLE 3 

TEMPORARY EXTRA WORKSPACE (TEWS) REQUESTS 
(Updated 06/28/12) 

TEWS 
Request 

Date 
Requested 

Date 
 Approved Segment Description 

CPUC 

#1 07/20/11 07/27/11 Blythe Yard Use of offsite hydrant and installation of water tank 
at location adjacent to Blythe Construction Yard 

#2 07/28/11 08/04/11 Menifee 
Yard 

Use of offsite hydrant, located along the frontage of 
the Menifee Construction Yard, and a flexible hose 
to supply water to a 4,000 gallon water truck. 
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TEWS 
Request 

Date 
Requested 

Date 
 Approved Segment Description 

#3 08/16/11 08/16/11 Menifee 
Yard 

Revised use of offsite hydrant, located along the 
frontage of the Menifee Construction Yard, 
approximately 200 yards north of previously 
approved location. 

— 09/06/11 Retracted Devers Yard Revised use of offsite hydrant, including installation 
of above ground pipeline and water towers. 

#4 09/29/11 09/29/11 T/L Use of parking areas along primary access road within 
400-ft total distance exclusionary fencing locations 
with exception of sites within the Coachella Valley 
Preserve. 

BLM 

Level 1 
#1 

6/6/12 6/11/12 Red Bluff 
Loop In 

RB1-4E disturbance area shift. 

NON-COMPLIANCES & INCIDENTS 

Table 4 provides a summary of reported non-compliance incidents. 

TABLE 4 

CPUC NON-COMPLIANCE REPORTS & PROJECT MEMORANDA 
(Updated 06/28/12) 

Type Date Issued Location Description 

CPUC Project Memoranda (PM) 

PM #1 10/28/11 CRS Dist. Line Construction vehicles leaving marked disturbance limits at 
two locations along CRS distribution line. 

PM #2 01/18/12 Tower 2649/ 
CR1-2W  

DPV2 Construction contractor vehicle driving outside of the 
approved tower and access road disturbance area limits. 

PM #3 03/08/12 Tower 1059 
 & 1060 

Failure to comply with MM B-5 which requires that 300-foot 
buffers are established around active bird nests. Working 
within unapproved active nest buffers.  

PM #4 04/04/12 Tower 2515, 
2520, & 2526 

Impacts to desert pavement at Towers 2520 and 2526 by not 
implementing one of the approved methods stated in the 
revised Desert Pavement Plan. Impacts to desert tortoise 
habitat when a road was built near Tower 2515 that was not 
approved. 

PM #5 04/18/12 Along the main 
access road 

near Red Bluff 

Excessive fugitive dust observed on multiple locations along 
the main access road near Red Bluff Substation. Violation of 
MM AQ-1a. 

PM #6 05/08/12 Along the T/L 
access roads 

Construction vehicles observed driving off the approved 
access road limits at various locations along the T/L. 

PM # 7 06/01/12 Near Tower 
2317 

Two stand tanks were installed in an area that was not 
approved for the Project along the access road near Tower 
2317. 
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Type Date Issued Location Description 

PM #8 06/01/12 Along the access 
road near Tower 

2310  

Road base was installed along a portion of the access road to 
protect the utility crossing south of Tower 2310. This work 
was completed prior to the pre-construction verification and 
release of this road from the CPUC.  

PM #9 06/19/12 Tower 2126 Inadequate covering of foundation excavations at Tower 
2126. Violation of BO-13. 

CPUC Non-Compliance Reports (NCR) 

NCR #1 01/13/12 Project-wide Unapproved removal of stick nests from DPV1 Transmission 
Line towers. 

NCR #2 05/18/12 Tower 2333 Failure to protect wildlife during construction which resulted 
in the death of a kit fox. 

NCR #3 06/04/12 Near Tower 
2310 

Road base was installed at two locations along the access 
road to protect the utility crossings near Tower 2310. This 
work was completed prior to the pre-construction 
verification and release of this road from the CPUC. 

 

CONSTRUCTION PROGRESS 

Table 5 provides a summary of transmission line construction progress. 

TABLE 5 

CONSTRUCTION PROGRESS STATUS 
(As of 06/23/12) 

 

Agency Total 
Released for 
Construction 

Foundations 
Completed 

Towers 
Erected 

Wire 
Installed 

Non Federal (CPUC) 350 177 99 14 0 

Bureau of Land Management (BLM) 204 177 58 9 0 

US Forest Service (SBNF) 12 12 0 0 0 

Total 566 366 157 23 0 
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PROJECT PHOTOGRAPHS 

 

Figure 1. Installation of road base material at Hayfield Road. 

 

Figure 2. Vegetation clearing at Tower 2432. 
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Figure 3. Tower assembly at RB2-5E. 

 

Figure 4. Foundation excavation drilling at Tower 1012. 
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Figure 5. Rebar cage setting in preparation for 

concrete pour at Tower 1007. 

 

Figure 6. Vegetation clearing activities at Tower 1039. In the photo the 

Fire Patrol is seen watering down vegetation prior to it being loaded into the 

vegetation chipper. 
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Figure 7. Repairs to RCA at Tower 1047. In the photo the BMPs are placed 

just outside the RCA and chipped vegetation has been removed. 

 

Figure 8. Scattered trash observed along ROW access road between Towers 

2343 and 2344. 
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Figure 9. Road base installed on access road just south of Tower 2310 in an 

area not yet reviewed and released by the CPUC. 

 

Figure 10. Entrance gate to the Chiriaco Summit Yard left open. 


