
 

 

 

PROJECT MEMORANDUM 

SCE DPV2 TRANSMISSION PROJECT 
 

To: Billie Blanchard, Project Manager, CPUC 

From: Vida Strong, Aspen Project Manager 

Date: August 27, 2012 

Subject: Weekly Report 53, July 16 to July 22, 2012 (revised) 

INTRODUCTION 

This report provides a summary of the construction and compliance activities associated with the SCE 

DPV2 Transmission Line and Red Bluff Substation Projects. This report is organized as follows: 

 Transmission Line Construction 

 Substation Construction and Upgrades 

 Construction Yards and Other Workspaces 

A summary of the Notices to Proceed (NTPs) with construction and Variance Request activity are also pro-

vided (see Tables 1 and 2, respectively, near the end of this report). Additionally, a summary of Temporary 

Extra Workspace (TEWS) and non-compliance activities are provided in Tables 3 and 4, respectively. Table 

5 provides a summary of transmission line construction progress to date. 

CPUC/BLM/Aspen Environmental Monitors (EM): Ryann Loomis, Rosina Goodman, Jamie Miner, and 

Scott Debauche 

TRANSMISSION LINE CONSTRUCTION 

Summary of Activity 

1. Colorado River Substation (CRS) to Red Bluff Substation 

 BMPs were installed at Towers 2537, 2561, 2616, 2635, 2637, 2638, 2639, 2642, 2643, and 2645. 

 Vegetation clearing occurred at Towers 2554, 2556, 2564, 2566, 2602, 2603, 2607, 2608, 2609, 

2610, 2615, 2616, 2620, 2621, 2622, 2626, 2627, 2628, 2631, and 2632. 

 Spur road and crane pad grading occurred at Towers 2561, 2572, 2573, 2574, 2575, 2576, 2577, 

2600, 2601, 2602, 2603, 2604, 2605, 2606, 2607, 2608, 2609, 2610, 2611, 2612, 2613, 2614, 

2617, 2618, and 2622. 

 Tower foundation drilling activities occurred at Towers 2538, 2539, 2540, 2541, 2542, 2544, 

2545, 2546, 2547, 2549, 2550, 2552, 2553, 2601, 2602, 2603, 2604, 2605, 2606, and CR1-4W. 

 Tower foundation concrete pouring activities occurred at Towers 2535, 2536, 2538, 2539, 2540, 

2541, 2542, 2544, 2545, 2546, 2547, 2549, 2550, and 2601. 

 Tower assembly and/or steel deliveries occurred at Towers 2536, 2544, 2545, 2653, and CR1-1E. 

 Shaker plates, trench plates, and/or rock base were installed at several locations at entrances to 

the right-of-way (ROW) along Chuckwalla Road east of Corn Springs Road. 

2. Red Bluff Substation to Devers Substation 

 BMPs were installed at Towers 2109, 2116, 2117, 2234, 2268, 2301, 2334, 2345, 2346, 2347, 

2350, 2400, 2401, 2404, 2431, and 2440. 
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 Vegetation clearing occurred at Towers 2268, 2301, 2404, 2430, 2431, 2434, 2439, 2440, 2447, 

and 2502. 

 Desert pavement salvage occurred at Towers 2404, 2440, and 2502. 

 Spur road and crane pad grading occurred at Towers 2219, 2220, 2224, 2234, 2235, 2236, 2237, 

2244, 2301, 2304, 2306, 2400, 2430, 2431, 2434, 2439, 2440, 2455, and 2502. 

 Tower foundation drilling activities occurred at Towers 2227, 2228, 2229, 2230, 2231, 2232, 

2233, 2234, 2235, 2236, 2239, 2240, 2241, 2243, 2246, 2353, 2444, 2446, 2448, 2449, 2451, 

2452, 2453, 2454, 2455, and 2456. 

 Tower foundation concrete pouring activities occurred at Towers 2015, 2226, 2227, 2228, 2229, 

2230, 2231, 2232, 2233, 2234, 2435, 2437, 2438, 2442, 2444, 2446, 2448, 2449, 2450, 2451, 

2452, 2538, 2541, 2542, and 2551. 

 Tower assembly and/or steel deliveries occurred at Towers 2101, 2102, 2103, 2104, 2106, 2107, 

2122, 2123, 2124, 2125, 2126, 2127, 2214, 2216, 2218, 2323, 2336, 2344, 2352, 2353, 2402, 

2428, 2447, 2449, 2451, 2512, 2513, 2514, 2518, 2520, 2522, 2523, RB1-5E, RB2-5E, and 

RB2-1W (see Figure 1). 

 Shaker plates, trench plates, and/or rock base were installed at ROW entrance locations near 

Chiriaco Summit, Red Cloud, and Eagle Mountain Roads. 

 Exclusionary fencing for Coachella Valley Fringe-toed lizard was repaired at Tower 2102. 

3. Devers Substation to Valley Substation 

Non-USFS Land 

 Installation of BMPs occurred at Tower 1110, 1138, 1139, 1140, 1145, and 1148. 

 Vegetation clearing occurred at Towers 1110 and 1111. 

 Topsoil salvage for special status plants and/ or vegetation communities occurred at Tower 1111. 

 Spur road and crane pad grading occurred at Tower 1110 and 1111(see Figure 2). 

 Tower assembly and steel deliveries occurred at Tower 1010, 1011, 1020, 1029, and 1030 (see 

Figure 3). 

USFS Land 

 No construction activities occurred during the subject time period. 

Environmental Compliance 

 Per the requirements of the Paleontological Monitoring and Treatment Plan, approved paleontological 

monitors were present during grading and foundation drilling activities where required throughout the 

subject period. 

 The CPUC EMs confirmed that approved desert tortoise Authorized Biologists were available at all 

applicable sites. 

 Coachella Valley fringe-toed lizard Authorized Biologists conducted biological sweeps for Coachella 

Valley fringe-toed lizards prior to construction at all applicable tower sites and were available at all 

applicable sites. 

 Four incidents associated with driving outside of approved project disturbance limits were reported 

during the subject period. 

o On July 18, the SCE Biological Monitor observed a tire track within an Environmentally Sensi-

tive Area (ESA) exclusionary area for soil salvage at Tower 2352. The materials used to delineate 
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the ESA were damaged from vehicle impact. The incident had occurred despite the SCE Biolog-

ical Monitor notifying the crews of the ESA locations and reminding them to avoid these areas. 

No impacts to resources occurred. The SCE Biological Monitor notified the Construction 

Foreman and the SCE Field Contact Representative (FCR) of the incident and reiterated to the 

crew the importance of ESA avoidance. At the time that this weekly report was prepared, SCE 

has not provided information detailing how this issue was fully resolved. 

o On July 19, a PAR subcontractor (JD Reed) unloaded a drill rig near the ROW entrance to Tower 

2604 along Chuckwalla Road. The drill rig was then escorted by an SCE Biological Monitor to 

Tower 2601. After the SCE Biological Monitor and other associated escort vehicles had left the 

location, the transport vehicle operator backed the approximately 50-foot long “low-boy” trailer 

off the northern shoulder of Chuckwalla Road two times and then proceeded to become stuck in 

the soft sand along the southern shoulder. A water truck was being used to extract the trailer from 

its position when the CPUC EM, the SCE General Monitor, and the Kenny Construction Coordi-

nator arrived onsite. It was undetermined whether or not the vehicle operator had received project 

WEAP training because he fled the scene upon being approached by compliance personnel. The 

incident resulted in multi-wheeled tracks extending approximately 40-50 feet and impacting 

roughly 0.106 acre of desert tortoise habitat and 200-300 square feet of poorly developed desert 

pavement surface (see Figure 4). Consequently, the CPUC issued NCR #8 on July 23. 

o On July 19, the SCE Biological Monitor observed a PAR truck pull off the side of the access road 

and into a biological ESA site near Tower 2518. Upon discussion the driver of the vehicle stated 

that he had not seen the signs for the ESA. As a resolution, PAR has dispatched a road sign crew 

to maintain and update ESA and road signage along the ROW access road. 

o On July 20, the SCE Biological Monitor observed a security guard driving over the berm on the 

edge of the access road near tower 2124 to allow the Monitor to pass. The security guard moved 

the vehicle back to within the limits of the access road when instructed by the Monitor, but indi-

cated he was unaware that staying on the road was a compliance issue. An approximately 3'x 6' 

impact including tire tracks with no impact to vegetation was observed. 

 Two incidents associated with inadequate covering of open excavations were reported during the sub-

ject period. 

o On July 20, the SCE Biological Monitor observed an excavation cover that had been displaced 

resulting in inadequate protection at Tower 2236. Although the cause of the cover displacement 

was unidentified, the Construction Foreman for the Warren James crew was notified and that 

crew was very cooperative in repairing the excavation cover. No wildlife were observed within 

the excavation as a result of the approximately 5-inch by 12-inch opening that occurred during 

the displacement. NCR #7 (issued on July 12) addressed issues related to inadequate covering of 

foundation/excavation holes. Consequently, SCE has instructed Monitors to increase the non-

compliance reporting to a higher level of severity for future incidents. 

o On July 21, the SCE Biological Monitor placed a temporary hold on work due to excavation hole 

covers at Tower 2550 that had been damaged from intensive watering, resulting in openings that 

wildlife could enter beneath the steel plates. Prior to repairs, the SCE Biological Monitor coordi-

nated with the SCE Biological Field Lead and construction foreman to conduct an inspection of 

the foundations. Upon determining that no wildlife had entered the foundations, the covers were 

properly repaired. 

 On July 17, 20, and 21, it was reported or observed by the CPUC EM that construction personnel 

entering work sites prior to a biological sweep. At the time that this weekly report was prepared, SCE 

has not provided the CPUC with information detailing how these incidents were resolved. 

 There were three reported incidents of excessive speeds along access roads during the subject report-

ing period. 
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 There were two reported incidents of inadequate BMP implementation during the subject reporting 

period. A BMP maintenance crew is currently conducting repairs and replacement of BMPs through-

out the ROW, where required. 

 There were two reported incidents associated with implementation of secondary containment during 

the subject period. 

 There were three reported incidents associated with proper disposal of trash and construction debris 

during the subject period. 

 There were three reported incidents associated with excessive track-out during the subject period. 

 On July 17, the CPUC EM observed a crane and forklift staged at the intersection of Hayfield and 

Gasline Roads (see Figure 5). Although the roads in this area are approved for project access, they are 

not authorized for staging of equipment. The CPUC EM notified the SCE Environmental Coordinator 

(EC) and it was confirmed that the equipment was removed the following morning. 

 On July 17, the SCE General Monitor observed the concrete pouring crew at Tower 2227 working at 

night with inadequate lighting. According to the SCE General Monitor, the crew was using vehicle 

headlights to illuminate the work area rather than light stands that are required under the Construction 

Lighting Plan for the project. Since this incident, the Final Lighting Plan has been approved and SCE 

and the contractor have notified the construction crews that appropriate lighting must be implemented 

per the conditions of the Plan when night time work is required. 

 There were two reported incidents associated with backhoe operations: 1) An operator did not con-

duct an inspection for wildlife underneath the equipment prior to moving, and 2) an operator was 

idling for 15-20 and continued to idle after a reminder. At the time that this weekly report was pre-

pared, SCE has not provided the CPUC with information detailing how these incidents were resolved. 

 On July 19, the SCE Biological Monitor observed excessive dust resulting from drilling activities at 

Tower 2601. The SCE Biological Monitor mentioned the dust concerns to the crew Foreman. In 

response, the crew began removing soil from the drill site at a much lower speed and closer to the 

ground. Additionally, a PAR crew member began spraying additional water at the foundation site. 

 On July 19, the CPUC EM noted that an SCE Biological Monitor was not onsite during construction 

activities associated with the installation of shaker plates and rock base at the entrance of the ROW 

for Tower 2552. The CPUC EM was informed by the SCE Biological Monitor working with another 

road crew approximately two miles west that she was monitoring both crews. The CPUC EM 

contacted the SCE FCR to address the issue and a second biologist was dispatched immediately. All 

construction activities at the site without a Monitor were halted until the second Monitor arrived. 

 On July 19, the SCE Biological Monitor observed a contractor delivery truck drove to Tower 1011 

via an unauthorized access road. The driver was informed that he drove on an unauthorized access 

road and that he must pay attention to the green and red stakes along the access roads. No impacts to 

biological resources were observed. 

 On July 21, the SCE General Monitor reported that a member of the soil testing crew at Tower 2234 

had worked at the site without the required WEAP training. At the time that this weekly report was 

prepared, SCE has not provided the CPUC with information detailing how this incident was resolved. 

No Non-Compliance Reports or Project Memoranda were issued during the subject period for Transmis-

sion Line Construction activities. Non-Compliance activities for the project to date are summarized in 

Table 4. 

Agency Representatives during Construction (Other than CPUC EMs): 

None. 
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SUBSTATION CONSTRUCTION AND UPGRADES 

Summary of Activity 

1. Colorado River Substation (CRS) (BLM Lands) – Activities associated with the development of the 
CRS site included the closeout of grading and the ongoing installation of drainage structures, wall 
panels, and jute netting. Grading activities were conducted along the access road entrance near Wiley’s 
Well Road (see Figure 6). Mobilization of equipment and materials associated with the Package 2 
construction phase were initiated (see Figure 6). The removal of BMPs along the completed access 
road was initiated during the subject period. 

2. CRS Telecomm Line (BLM and Private Lands) – No major activities were conducted along the CRS 
telecomm line during the subject period. 

3. Series Capacitor (BLM Lands) – Activities associated with the expansion of the existing Series 
Capacitor site included site grading, ground wire trenching, foundation construction, and relocation of 
the existing Imperial Irrigation District (IID) distribution line. 

4. Red Bluff Substation (BLM Lands) – Activities that were conducted at the Red Bluff site included 
ongoing grading of cut and fill areas, installation of drainage structures, and rock crushing of native 
fill. Well development, involving pumping of the well, continued throughout the subject period. 
Activities that were conducted along the primary access road between Corn Springs Road and the 
substation eastern access road included grading, installation of gravel road base, and culvert and 
drainage improvements (see Figure 7). Mobilization activities associated with the Package 2 construc-
tion phase were initiated. BMP installation and maintenance continued, as required. 

5. Devers Substation (Private Lands) – Activities that were conducted for the Devers Substation expan-
sion and upgrades included grading and soil import to the expansion area. Within the northern portion 
of the existing substation trenching to remove and replace the old waterline began. 

6. Valley Substation (Private Lands) – Activities included mobilizing the contractor to the site, setting 
up equipment and containment areas, setting up BMPs, and clearing gravel from the work area (see 
Figure 8). 

Environmental Compliance 

 SCE General, Biological, and Archeological Monitors were onsite, as appropriate, throughout all con-
struction activities associated with CRS, the Red Bluff Substation, Devers Substation, Valley Substa-
tion, and the Series Capacitor sites. 

 On July 16, the SCE Biological Monitor reported that a vehicle had passed the monitor’s vehicle 
along the CRS access road while the monitor’s vehicle was going 25 mph. The incident was addressed 
during the subsequent tailboard meeting. 

 On July 19, the CPUC EM was informed that Cattrac Construction is requiring all new construction 
vehicles to be escorted along the Red Bluff access road in an effort to maintain project speed limits. 
Subsequently, the CPUC EM observed this practice in action soon after as a construction buggy was 
escorting several haul trucks east on the access road (see Figure 9). 

 On July 19, a member of a crew conducting civil survey work at the Series Capacitor site pulled off 
the access road and over a berm to allow oncoming traffic to pass. The SCE Biological Monitor 
confirmed that the survey worker had been WEAP trained. As a result of this incident, a stand down 
took place during lunchtime and the SCE Biological Monitor, SCE Biological Field Lead, and ULM 
Construction Foreman stressed the importance of driving within project disturbance limits. 

 On July 19, an SCE General Monitor observed a small leak from a dozer outside the Devers Substation 
on the side of the access road. Approximately 12 ounces of hydraulic fluid was spilled. The SCE Gen-
eral Monitor informed the substation site representative. The contractor onsite properly cleaned up the 
spill. The CPUC EM conducted a site visit this same day and found all activities to be in compliance. 
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 On July 20, the CPUC EM observed a plastic trash bag tied to the side of a portable outhouse facility 

along the Red Bluff access road. The CPUC EM notified the SCE FCR about the observation. Upon 

returning to the site later in the subject period, the CPUC EM noted that an appropriate trash 

receptacle with a latching lid had been placed at the location. 

 The CPUC EM conducted a site visit to the Valley Substation on July 20 and found all activities to be 

in compliance. 

No Non-Compliance Reports or Project Memoranda were issued during the subject period for Substation 

Construction and Upgrade activities. Non-Compliance activities for the project to date are summarized in 

Table 4. 

Agency Representatives during Construction (Other than CPUC EMs): 

None. 

CONSTRUCTION YARDS AND OTHER WORKSPACES 

Summary of Activity: 

Non-Federal Lands: 

Blythe Yard (Material Yard/Contractor Show-Up Yard) – No construction activities occurred during the 

subject period. Activities are limited to minor maintenance, implementation of BMPs, material deliveries, 

temporary storage of construction equipment and materials, and worker vehicle parking. 

Desert Center 1 Yard (Material Yard) – No construction activities occurred during the subject period. 

Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Desert Center 2 Yard (Material Yard/Contractor Show-Up Yard) – No construction activities occurred 

during the subject period. Activities are limited to minor maintenance, implementation of BMPs, material 

deliveries, temporary storage of construction equipment and materials, and worker vehicle parking. 

Chiriaco Summit Yard (Material Yard) – No construction activities were conducted during the subject 

period. Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Indio Yard (Material Yard) – No construction activities occurred during the subject period. Activities are 

limited to minor maintenance, implementation of BMPs, and material deliveries. 

Indio 2 Yard (Material Yard) – No construction activities were conducted during the subject period. 

Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Devers Yard (Material Yard) – No construction activities were conducted during the subject time period. 

Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. Gravel in 

the yard is currently being dragged each day to prevent nesting bird activity in the yard. 

Devers 2 Yard (Contractor Show-Up Yard) – No construction activities were conducted during the sub-

ject period. Activities are limited to minor maintenance, implementation of BMPs, temporary storage of 

construction equipment and materials, and worker vehicle parking. 

Beaumont Yard (Material Yard) - No construction activities were conducted during the subject time 

period. Activities are limited to minor maintenance, implementation of BMPs, and material deliveries. 

Gravel in the yard is currently being dragged each day to prevent nesting bird activity in the yard. 

Beaumont 2 Yard (Contractor Show-Up Yard) – No construction activities were conducted during the 

subject period. Activities are limited to minor maintenance, implementation of BMPs, temporary storage 

of construction equipment and materials, and worker vehicle parking. 

Menifee Yard (Contractor Show-Up Yard) – No construction activities were conducted during the subject 

period. Activities are limited to minor maintenance, implementation of BMPs, temporary storage of con-
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struction equipment and materials, and worker vehicle parking. Gravel in the yard is currently being 

dragged each day to prevent nesting bird activity in the yard. 

Perris Yard (Contractor Show-Up Yard) – No construction activities were conducted during the subject 

period. This yard is not currently being utilized. 

Environmental Compliance: 

 SCE Biological Monitors conducted biological sweeps at all construction yards throughout the sub-

ject period. 

 Invasive weeds were reported by the SCE Biological Monitor at the Indio 2, Chiriaco Summit, and 

Blythe Yards during the subject period. Consequently, PAR has indicated that new personnel will be 

added to the project to ensure that compliance measures are implemented at yard locations. 

 On July 16, the SCE Biological Monitor observed trash, including plastic ice bags, empty water bottles, 

and plastic wrapping, scattered throughout the Desert Center 1 Yard. The SCE Biological Monitor 

notified a representative from Greenstone. The Greenstone representative immediately picked up the 

majority of the trash, but numerous plastic bags remained between pallets on the ground. Consequently, 

PAR has indicated that new personnel will be added to maintain compliance at the construction yards. 

 On July 17, the SCE General Monitor observed graffiti still present on the block wall along the south-

ern boundary of the Perris Yard (see Figure 10). The contractor confirmed on July 27 that the graffiti 

was removed. 

 On July 18, the SCE General Monitor reported torn secondary containment within the equipment stor-

age area at the Indio 1 Yard. The SCE General Monitor notified a Kenny representative and the issue 

was resolved immediately. 

No Non-Compliance Reports or Project Memoranda were issued during the subject period for Construc-

tion yard activities. Non-Compliance activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (Other than CPUC EMs): 

None. 

CPUC/BLM NOTICES TO PROCEED (NTPS) 

Table 1 summarizes the CPUC/BLM Notices to Proceed (NTPs) for the DPV2 and Red Bluff Projects, to 

date. 

TABLE 1 

NTPS 
(Updated 08/21/12) 

NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

CPUC NTPs 

NTP #1 04/28/11 06/23/11 Yards Authorization to proceed with the development of the 
Devers, Desert Center 1, Desert Center 2, Summit, Blythe, 
Perris, Beaumont, and Menifee Construction Yards. 

NTP #2 08/05/11 09/09/11 T/L Installation of exclusionary fencing, Devers to Blythe. No 
cultural resources affected. Bio pending. 

NTP #3 08/26/11 09/19/11 Yards Construction of Beaumont Construction Yard #2. 

NTP #4 09/09/11 09/20/11 Yards Construction of Indio Construction Yard. 



 

8 

NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

NTP #5 09/16/11 10/11/11 Red Bluff 
Distribution 

Line 

Upgrades to a segment of the existing SCE 12 kV circuit 
overhead distribution line to supply light and power to 
the Red Bluff Substation, non-BLM lands. 

NTP #6 09/16/11 10/17/11 Substation Authorization to proceed with improvements to the new 
Colorado River Substation on private lands, including 
extension of the existing 33 kV distribution line, instal-
lation of a new telecommunication line, and access road 
improvements. 

NTP #7 09/09/11 12/01/11 T/L – DPV1 Construction activities associated with a minor relocation 
of the Devers-Valley No. 1 Line (DV1). 

NTP #8 10/08/11 12/02/11 T/L – CRS 
to Red Bluff 

Construction of the DPV2 transmission line between Red 
Bluff and Colorado River Substations and replacement of 
existing DPV1 overhead ground wire; non-BLM lands. 

NTP #9 10/08/11 12/02/11 T/L – 
Devers to 
Red Bluff 

Construction of the DPV2 transmission line between the 
existing Devers Substation and the new Red Bluff Substation; 
non-BLM lands. 

NTP #10 10/08/11 12/02/11 T/L – 
Devers to 

Valley 

Construction of the DPV2 transmission line between 
existing Devers and Valley Substations; not including San 
Bernardino National Forest lands. 

NTP #11 11/08/11 12/10/11 Yards Construction of Devers 2 and Indio 2 Construction Yards. 

NTP #12 01/20/12 02/03/12 Yards Construction of Desert Center 3 Construction Yard. 

NTP #13 04/12/12 05/09/11 Substation Devers Substation upgrades 

NTP #14 06/13/12 06/20/12 Substation Valley Substation upgrades 

 06/19/12 Under 
Review 

T/L- 
Devers to 

Valley 

H10- Helicopter Landing Zone 

 07/16/12 Under 
Review 

Substation Colorado River Substation to Blythe South East 
Telecommunication Route 

BLM NTPs 

BLM NTP 
#1 

08/26/11 09/19/11 DPV2 
Substation, 

T/L 

Authorization to proceed with construction of the DPV2 
Transmission Line, Colorado River Substation, and associated 
project components on BLM lands. 

BLM NTP 
#2 

08/26/11 09/19/11 Substation Construction of Red Bluff Substation and associated project 
components, BLM lands. 
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VARIANCE & TEMPORARY EXTRA WORKSPACE REQUESTS 

Table 2 presents Variance Requests submitted to CPUC, BLM and/or USFS for review and approval. 

Table 3 presents CPUC Temporary Extra Workspace (TEWS) and BLM Level 1 requests that are sub-

mitted to the CPUC EMs for review and approval. Variance Requests and CPUC TEWS/BLM Level 1 

requests submitted to date are summarized in Tables 2 and 3, respectively. 

TABLE 2 

VARIANCE REQUESTS 
(Updated 08/21/12) 

Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

Private Lands (CPUC Jurisdiction) 

VR #1 05/06/11 05/24/11 Devers-Valley Construction of traditional lattice towers instead of 
“Tetra” towers at two locations (Structures #1139 
and #1140) 

VR #2 04/21/11 05/26/11 All Revisions to Mitigation Measure B-7d pertaining to 
seasonal restrictions for Coachella Valley fringe-toed 
lizard and flat-tailed horned lizard to support consistency 
with conditions provided in the Biological Opinion. 

VR #3 07/12/11 07/18/11 DC 1 & DC 2 
Yards 

Utilize offsite well location and installation of 
12,000-gallon water tank for filling trucks. 

VR #4 07/06/11 07/21/11 Menifee Yard Expansion of Menifee Construction Yard, which 
would include approximately 5 acres of additional 
disturbance within the western portion of the 
parcel, for material storage and other activities. 

VR #5 04/22/11 07/28/11 CRS Devers 
and Valley 

Substations, 
Series 

Capacitor Site 

Modification of APM A-7 regarding carpooling for 
construction at substations. 

VR #6 07/07/11 08/01/11 Menifee, 
Beaumont, 
Perris Yards 

Request to remove Mitigation Measures B-13a and 
B-13b, and to modify B-1a, B-1a (revised), and B-7e 
pertaining to Western Riverside County MSHCP 
compliance. 

VR #7 08/11/11 08/22/11 Perris, 
Beaumont, 
Menifee, 

Blythe Yards 

Request to utilize offsite water hydrants at Perris, 
Beaumont, Menifee, and Blythe Construction Yards. 

VR #8 08/26/11 08/27/11 Beaumont 
Yard 

Request to install seeded jute netting along the 
property frontage at Beaumont Construction Yard. 

VR #9 08/24/11 09/01/11 DC 2 Yard Request for installation of temporary power poles 
outside of Desert Center 2 Construction Yard. 

VR #10 08/26/11 09/01/11 Devers & 
Summit Yards 

Utilize offsite water locations needed for dust 
suppression at Devers and Summit Construction 
Yards. 

— 09/21/11 Retracted Perris Yard Request for additional workspace involving 
vegetation clearing, installation of BMPs, and 
temporary driveway installation at Perris 
Construction Yard. 



 

10 

Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

VR #11 09/26/11 09/28/11 T/L Two water sources for exclusionary fencing work. 

VR #12 10/13/11 10/18/11 T/L Request for parking/temporary staging of vehicles 
along existing access road within the Coachella 
Valley Preserve during exclusionary fencing 
activities. 

VR #13 10/26/11 11/10/11 Devers Yard Request for temporary power supply to provide 
power to construction trailer at the Devers #1 
Construction Yard. 

VR #14 11/10/11 11/28/11 Substation Request for increased well pumping to support civil 
work, including access road improvements, at Colorado 
River Substation. 

VR #15 12/13/11 12/14/11 Summit Yard Request for temporary power outside yard 
boundaries required to power office trailers. 

VR #15 
Mod 

04/25/12 05/02/12 Summit Yard Request for temporary power modification. 

VR #16 12/22/11 01/04/12 Project-wide Request to approve alternate/extended work hours 
project-wide. 

VR #17 01/04/12 01/09/12 Project-wide Request to utilize existing approved construction 
yard and/or exclusionary fencing water sources for 
transmission line construction needs. 

VR #18 10/25/12 
10/26/12 

Denied 
01/13/12 

Substation Request to formalize changes to the Red Bluff 
MMCRP Mitigation Measure BIO-4 and Applicant 
Measure BIO-5. 

VR #19 01/06/12 01/18/12 T/L Request to allow the usage of helicopter landing 
zone H9-DV as a replacement for H8-DV. 

VR #20 01/13/12 01/19/12 T/L Request for the use of offsite water hydrants located 
in the Cabazon area for dust suppression. 

VR#21 01/20/12 02/02/12 T/L Request for the use of offsite water hydrants located 
in the Lake Tamarisk area for dust suppression 

VR #21 
Mod 

03/16/12 03/21/12 T/L Modification to VR #21. Request installation of two 
driveways and an underground water line adjacent 
to the approved stand tank locations at the Lake 
Tamarisk Resort water source. 

VR #22 01/25/12 02/02/12 T/L Request to install 10,000-gallon standing water tanks 
at three locations. 

VR #23 01/27/12 02/21/12 T/L Request to modify NTP #10 and MM AQ-1g for 
additional t-line helicopter construction. 

VR #24 02/08/12 02/21/12 T/L Request for approval to purchase MWD water 
credits in lieu of Colorado River water credits due to 
the unavailability of water allotments within the 
Colorado River Basin. 

VR #25 02/10/12 02/28/12 T/L Request for use of existing DPV1 access roads and 
spur/stub roads for parking and staging of vehicles 
and equipment. 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

VR #26 03/09/12 03/16/12 Substation Request for the use of offsite water source located 
on a private date farm. 

VR #27 03/09/12 03/20/12 Substation Request for the use of offsite water source located 
off Corn Springs Road. 

VR #28 03/22/12 03/30/12 T/L DPV2 Gas Line Road. 

VR #29 03/22/12 04/04/12 T/L DVP1 minor relocation of outage pull sites. 

VR #30 03/23/12 04/10/12 Substation CRS pull sites. 

VR #31 04/24/12 05/05/12 T/L Helicopter landing zone H2 disturbance area revision 

VR #32 03/16/12 05/08/12 T/L HLS H7-DV boundary modification. 

VR #33 04/26/12 05/17/12 T/L Additional water hydrant locations 

VR #35 05/11/12 05/15/12 Substation Request to eliminate construction screening of the 
Devers Substation Expansion area. 

VR #36 05/17/12 05/29/12 T/L Three additional water stand tanks from Devers to 
Red Bluff 

VR #37 06/20/12 06/30/12 T/L Request a disturbance area shift for Tower 1013 due 
to engineering changes. 

VR #38 08/09/12 
Revised 

08/21/12 T/L Request for additional water source locations in the 
Thousand Palms area. 

 04/12/12 Under 
review 

T/L Preconstruction survey extension request from 14 
days to 30 days. Petition for Modification required. 

 08/09/12 
revised 

Under 
Review 

T/L APM A-6 - Eliminate tarping on bottom dump 
trucks. Petition for Modification required. 

 08/14/12 Under 
Review 

T/L Request for a road to be used as a helicopter 
picking site near Tower 1031. 

 08/14/12 Under 
Review 

T/L Request that Helicopter Landing Zones (HLZs) on 
Devers to Valley be exempt from construction 
screening MM V-1a. 

 08/14/12 To CPUC T/L Request for additional access road use near Towers 
2103, 2112, and 2260. 

BLM 

BLM #1 10/18/11 10/27/11 Substation Request to install a temporary guard structure 
along the entrance of the existing transmission line 
access road for Colorado River Substation. 

BLM #2 10/19/11 10/27/11 Substation Request to approve 24-hour drilling operations at 
the CRS site. 

BLM #3 01/24/12 02/28/12 Red Bluff Rock Crushing 

BLM #4 03/16/12 03/30/12 Substation Red Bluff Loop-in pull site modifications. 

BLM #5 03/22/12 05/18/12 T/L DPV2 Gas Line Road. 

BLM #6 03/23/12 04/10/12 Substation CRS pull sites. 

BLM #7 03/28/12 04/11/12 Substation Request for HLZ (helicopter landing zone) at Red 
Bluff Loop-in Tower site RB1-2W. 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

BLM #8 04/06/12 05/16/12 Substation Additional water sources @ Red Cloud Road, Red 
Bluff Substation. 

DNA #1 10/27/11 12/07/11 Series 
Capacitor 

Request for a slight expansion of the Series Capacitor 
site due to engineering conflicts. 

DNA #2 12/21/11 02/01/12 Red Bluff Request to install secondary well at Red Bluff 
Substation site. 

DNA #3 12/22/11 05/24/12 Series 
Capacitor 

Request to relocate a portion of the Imperial 
Irrigation District distribution line located at the Series 
Capacitor site. 

DNA #4 02/01/12 05/24/12 T/L Request for the addition of proposed helicopter 
construction and maintenance platforms to the 
description included in the Project Refinements 1 
and 2 documents. 

DNA #5 03/05/12 05/22/12 Red Bluff 
Loop-ins 

Request to revise road locations. 

DNA #6 04/04/12 04/17/12 Substation Red Bluff Substation access road realignment. 

DNA #7 04/12/12 05/22/12 Series 
Capacitor 

Certain activities to be constructed within the 
footprint of the Series Capacitor bank. 

DNA #8 05/02/12 07/31/12 T/L Additional access route between Towers 2528X and 
2527. 

DNA #9 05/19/12 06/15/12 CRS Request for a permanent turning radius along the 
CRS access road. 

DNA #9 06/04/12 06/15/12 CRS 300-foot driveway along the CRS access road. 

DNA #11 07/02/12 07/31/12 T/L A Level 2 Variance request for a disturbance area 
shift at Tower 1013 due to engineering changes. This 
tower is located on BLM land. 

 04/04/12 Under 
review 

T/L Request for a HLZ and temporary disturbance area 
shifts near CRS. 

 06/18/12 Under 
Review 

Substation Request to build a telecom site near Desert Center 
for Red Bluff Substation 

 07/24/12 Under 
Review 

T/L APM A-6 - Eliminate tarping on bottom dump trucks 

 07/30/12 Under 
Review 

Substation DNA for Colorado River Substation 
Telecommunication Distribution Line 

USFS 

USFS-1 03/15/12 03/20/12 T/L SBNF engineering modifications (revised disturbance 
areas). 
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TABLE 3 

TEMPORARY EXTRA WORKSPACE (TEWS) REQUESTS 
(Updated 08/21/12) 

TEWS 
Request 

Date 
Requested 

Date 
 Approved Segment Description 

CPUC 

#1 07/20/11 07/27/11 Blythe Yard Use of offsite hydrant and installation of water tank 
at location adjacent to Blythe Construction Yard 

#2 07/28/11 08/04/11 Menifee 
Yard 

Use of offsite hydrant, located along the frontage of 
the Menifee Construction Yard, and a flexible hose 
to supply water to a 4,000 gallon water truck. 

#3 08/16/11 08/16/11 Menifee 
Yard 

Revised use of offsite hydrant, located along the 
frontage of the Menifee Construction Yard, 
approximately 200 yards north of previously 
approved location. 

— 09/06/11 Retracted Devers Yard Revised use of offsite hydrant, including installation 
of above ground pipeline and water towers. 

#4 09/29/11 09/29/11 T/L Use of parking areas along primary access road within 
400-ft total distance exclusionary fencing locations 
with exception of sites within the Coachella Valley 
Preserve. 

#5 07/13/12 07/17/12 T/L Request to use two existing access roads near Tower 
1118 and 1119. 

#6 07/31/12 08/03/12 T/L Request to use an existing access road to Tower 1122 

#7 08/01/12 08/03/12 T/L Request to use an existing access road to H9 

BLM 

Level 1 
#1 

06/06/12 06/11/12 Red Bluff 
Loop In 

RB1-4E disturbance area shift. 

Level 1 
#2 

07/12/12 08/06/12 T/L Request for two stand tank locations. Received 
revised request from SCE on 08/06/12. 

NON-COMPLIANCES & INCIDENTS 

Table 4 provides a summary of reported non-compliance incidents. 

TABLE 4 

CPUC NON-COMPLIANCE REPORTS & PROJECT MEMORANDA 
(Updated 08/21/12) 

Type Date Issued Location Description 

CPUC Project Memoranda (PM) 

PM #1 10/28/11 CRS Dist. Line Construction vehicles leaving marked disturbance limits at 
two locations along CRS distribution line. 

PM #2 01/18/12 Tower 2649/ 
CR1-2W  

DPV2 Construction contractor vehicle driving outside of the 
approved tower and access road disturbance area limits. 

PM #3 03/08/12 Tower 1059 
 & 1060 

Failure to comply with MM B-5 which requires that 300-foot 
buffers are established around active bird nests. Working 
within unapproved active nest buffers.  
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Type Date Issued Location Description 

PM #4 04/04/12 Tower 2515, 
2520, & 2526 

Impacts to desert pavement at Towers 2520 and 2526 by not 
implementing one of the approved methods stated in the 
revised Desert Pavement Plan. Impacts to desert tortoise 
habitat when a road was built near Tower 2515 that was not 
approved. 

PM #5 04/18/12 Along the main 
access road 

near Red Bluff 

Excessive fugitive dust observed on multiple locations along 
the main access road near Red Bluff Substation. Violation of 
MM AQ-1a. 

PM #6 05/08/12 Along the T/L 
access roads 

Construction vehicles observed driving off the approved 
access road limits at various locations along the T/L. 

PM # 7 06/01/12 Near 
Tower 2317 

Two stand tanks were installed in an area that was not 
approved for the Project along the access road near Tower 
2317. 

PM #8 06/01/12 Along the 
access road 
near Tower 

2310  

Road base was installed along a portion of the access road to 
protect the utility crossing south of Tower 2310. This work 
was completed prior to the pre-construction verification and 
release of this road from the CPUC.  

PM #9 06/19/12 Tower 2126 Inadequate covering of foundation excavations at Tower 
2126. Violation of BO-13. 

CPUC Non-Compliance Reports (NCR) 

NCR #1 01/13/12 Project-wide Unapproved removal of stick nests from DPV1 Transmission 
Line towers. 

NCR #2 05/18/12 Tower 2333 Failure to protect wildlife during construction which resulted 
in the death of a kit fox. 

NCR #3 06/04/12 Near 
Tower 2310 

Road base was installed at two locations along the access 
road to protect the utility crossings near Tower 2310. This 
work was completed prior to the pre-construction 
verification and release of this road from the CPUC. 

NCR #4 07/02/12 Near 2303X Road base installed along a portion on a road not approved 
for the Project. 

NCR #5 07/02/12 Near 2204 and 
2205 

Project equipment drove outside the approved road width 
along the access road near Towers 2204 and 2205. These 
towers are located within the Coachella Valley Preserve. 

NCR #6 07/06/12 Near 
Tower 1083 

Project equipment drove outside the existing road width 
along the access road near Tower 1083.  

NCR #7 07/12/12 Tower 2437 Inadequate covering of a foundation excavation at Tower 
2437. Violation of BO-13. 

NCR #8 07/23/12 Near 
Tower 2604 

Project equipment drove outside the approved road limits 
along Chuckwalla road west of Tower 2604. 
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CONSTRUCTION PROGRESS 

Table 5 provides a summary of transmission line construction progress. 

TABLE 5 

CONSTRUCTION PROGRESS STATUS 
(As of 08/04/12) 

 

Agency Total 
Released for 
Construction 

Foundations 
Completed 

Towers 
Erected 

Wire 
Installed 

Non Federal (CPUC) 350 241 172 29 0 

Bureau of Land Management (BLM) 204 186 112 14 0 

US Forest Service (SBNF) 12 12 0 0 0 

Total 566 439 284 43 0 
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PROJECT PHOTOGRAPHS 

 

Figure 1. Assembly activities at Tower 2518. 

 

 

 

 

Figure 2. Grading activities at Tower 1110. 
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Figure 3. Tower assembly at Tower 1030. 

 

 

 

 

 

Figure 4. Multi-wheel tracks where trailer entered area outside of northern 

shoulder of Chuckwalla Road. 
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Figure 5. Crane and forklift parked in an unapproved area for staging equip-

ment near Hayfield Road. 

 

 

 

Figure 6. As part of the Package 2 construction phase, the first of four trans-

formers was delivered to the CRS site during the subject period. 
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Figure 7. Drainage improvements continue along the Red Bluff access road. 

 

 

Figure 8. Containment areas established to ensure compliance at the 

Valley Substation. 
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Figure 9. Procession of haul truck being escorted by Cattrac representative 

to maintain speed limits along Red Bluff access road. 

 

 

 

 

 

Figure 10. Graffiti discovered of the wall at the Perris Yard. Photo coutesy 

of FRED. 

 

 


