Meeting Minutes – Sunrise Powerlink traffic impacts on Grossmont School District

Wednesday, August 18, 2010, 1 p.m., Grossmont School District office, El Cajon

ATTENDEES

Ralf Swenson, Grossmont Superintendent

Scott Patterson, Grossmont Deputy Superintendent

Craig Beaver, Grossmont Director, Transportation

Molly Frisbie, SDG&E, Sunrise Engineering and Construction

Molly Dana, SDG&E, Land Management

Steve Smith, Bureau Veritas, Access Road Design Manager

David Berryman, Bureau Veritas, Engineer

Seth Torma, KOA Consultants, Transportation Planner

I. INTRODUCTIONS (ALL)

II. PROJECT OVERVIEW AND CONSTRUCTION SCHEDULE (MOLLY)

III. PUBLIC ROADS IN DISTRICT AFFECTED BY CONSTRUCTION (SDG&E, BV, KOA)

a. Streets noted to Grossmont that will have construction traffic: Willow Rd., El Monte Rd., Mapleview, Highway 67, Lake Jennings Rd., Wildcat Canyon Rd.

b. Percent increase in ADT is minimal (1-2 percent)

IV. SOLUTIONS TO MINIMIZE IMPACTS TO SCHOOL

a. Minimize construction traffic in a.m. hours when students are going to school

b. Attempt to synchronize construction with school holidays

V. DISTRICT CONCERNS

a. Bus stops on Wildcat Canyon

b. Intersection of Ashwood and Mapleview leading to El Capitan High School

c. Construction of new high school on Alpine Blvd. (starting 2011) and coordination of underground construction on Alpine Blvd.

VI. FUTURE COORDINATION

a. Sunrise Powerlink Public Affairs to contact Catherine Martin, Grossmont Public Affairs Director regarding future public notification

b. Sunrise Powerlink Underground Construction Manager to contact Dena Johnston, Grossmont PM for new Alpine high school construction

c. Sunrise Powerlink Overhead Construction Management to contact Craig Beaver regarding construction on Wildcat Canyon Rd.