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To: ENERGY DIVISION
Prepared by: Kevin Darney 

Title: Project Mgr, Transmission Project Delivery L&E  
 Dated: 03/20/2015

Question Q.01:

The construction noise estimates presented in the PEA for “conductor install” activities assumes 
the operation of many pieces of equipment in the immediate vicinity each other, including 
several trucks, pullers, a tensioner, and a backhoe. Please confirm that activities associated with 
these noise sources would be limited to the various stringing locations identified in the PEA.

Response to Question Q.01:

These assumptions are correct for activities related to "conductor install" at stringing locations. 
Please refer to the PEA, Table 3.7-8b: Subtransmission Construction Equipment and Workforce 
Estimates, Future Activities.
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Question Q.02:

Provide an estimate of the construction equipment types and amounts that would operate at a 
single Tubular Steel Pole (TSP) location during conductor installation.

Response to Question Q.02:

The types of construction equipment that could operate at any given TSP location would be as 
few as one bucket truck to install and remove rollers on the TSP arms before and after conductor 
installation to the amounts and types as described in the PEA, Table 3.7-8b: Subtransmission 
Construction Equipment and Workforce Estimates, Future Activities (page 3-84 “Remove 
Existing Conductor & Ground Wire” and pages 3-85 & 3-86 “Install Conductor”).
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Question Q.03:

Provide an estimate for the maximum amount of time (e.g., days or weeks) that would be 
required for construction activities at each of the stringing locations and at each TSP location to 
install conductor.

Response to Question Q.03:

The estimated time required for conductoring one section of spans would be approximately one 
week at the wire/tensioner site and at the puller site. Conductor installation (wire stringing 
activities) would be conducted in accordance with SCE common practices and similar to process 
methods detailed in the IEEE Standard 524-2003 (Guide to the Installation of Overhead 
Transmission Line Conductors) and as mentioned in the PEA Section 3.7.2.3 "Conductor/Cable 
Installation."  Typically, the wire reel and tensioning machine is set up at the "conductor payout" 
location, while the puller is set up at the end of the section being strung. Currently, no 
conductoring plan has been developed but normally the conductoring sequencing would be from 
the wire payout site 1 to the wire puller site 2. The next conductoring section would then occur 
from sites 2 to 3, and so on. Therefore, because site 2 is used for conductoring two sections, the 
estimated time onsite at site 2 would actually be approximately 2 weeks as site 2 is used for 
pulling in the first section and would also be used for pulling in the second section between sites 
2 to 3.

At each TSP location, rollers would be installed on each arm prior to stringing and then removed 
after stringing is completed. The time required to install the rollers at each TSP location would 
take approximately 1 hour and approximately 2-3 hours to clip-in the conductors and remove the 
rollers at each TSP location.
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Question Q.04:

Provide an estimate of the equipment types and amounts that would be required to improve the 
access road off Ventavo Road near Hitch Road, as well as the access road near Ternez Drive and 
Ventavo Road. Also, provide an estimate of the maximum amount of days that would be 
required to complete each of these road improvements.

Response to Question Q.04:

The equipment that would be used to improve the two access points at Ventavo and Hitch 
Roads to the ROW would be two to three string trimmers, one backhoe, one flatbed 1-ton stake 
truck (brush haul), and one 8-10 yard dump truck & trailer (for backhoe). The amount of time 
required to improve this location would be approximately 2-4 hours of brushing with string 
trimmers and about 2 hours for light blading with the backhoe. Should any brushing, and/or 
light blading be required at the Ternez Drive access road (unpaved section) that heads east off 
of Ventavo Road, the same equipment listed above would be used for a lesser period of time as 
this road is maintained fairly well by the property owner/grove operator.
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Question Q.05:

Provide an estimate of the number of days that would be required for TSP foundation installation 
for a single TSP site.

Response to Question Q.05:

The estimated time to install a TSP foundation would be approximately two days; one day to 
auger the hole and set the reinforcement cage and a second day to pour concrete.  Although not 
necessarily likely, some additional time may be involved if hard rock or caving is encountered 
during augering.
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