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EXECUTIVE SUMMARY
As of March 5, 2014 (the Reporting Date), NRG EV Services LLC (NRG) had a total of 44
Freedom Station sites either constructed or under development. The funnel of prospect sites has
grown substantially and now exceeds 200 potential sites with existing signed property hosts.
During the Reporting Period, NRG completed construction on 5 additional Freedom Station
installations, for a total of 15 completed installations. 20% of the 44 sites in the construction
pipeline are located in qualified low-income areas (PUMAs), 3 per active territory.
NRG also added 13 Make-Readies Sites representing 146 Make-Ready Stubs, for a total of 54
Make-Readies Sites under contract and 404 Make-Ready Stubs, of which 82 are operational.
Through master agreements with Kaiser Permanente and a marketing agreement with the
Community College League of California, NRG has the opportunity to excel in the public
interest worksite category, but deployment is challenged by the inability of most facilities to
accept a dedicated charging model. NRG initiated new outreach to income-restricted multifamily communities and is learning more regarding the needs and opportunities in that sector.
The CPUC approved a technology demonstration project for micro-grid technologies that may
reduce the cost of Freedom Stations. That project is now kicking off. The site rights are being
finalized and system design is being reviewed.
INSTALLATION OF PUBLIC EV CHARGING STATIONS (FREEDOM STATIONS)
As of the Reporting Date, a total of 44 Freedom Station sites were either completed, under
construction, or in the permitting process. Signed property hosts represented over 200 potential
properties. Nine of the 44 properties, three in each of the San Francisco Bay Area, the Los
Angeles Basin, and San Diego County, are located in low-income PUMAs. They represent 20%
of the construction pipeline, meeting the goal of 20% in this category.
Installations
During the Reporting Period, NRG completed construction on 5 additional Freedom Stations, for
a total of 15 Freedom Stations installed.
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Capitalized terms not otherwise defined herein shall have the meaning ascribed to such terms in the Long-Term
Contract Settlement Agreement (the “Agreement”).
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Completed Freedom Stations
1
2
3
4
5
6
7
8
9

City

SF Bay Area
Westlake Shopping Center
Whole Foods Fremont
Whole Foods San Francisco
Vacaville Premium Outlets
Livermore Premium Outlets
Walgreens San Francisco
Public Market
The Mall at Northgate
Whole Foods Novato

Daly City
Fremont
San Francisco
Vacaville
Livermore
San Francisco
Emeryville
San Rafael
Novato

San Diego County
10
11
12
13
14

Fashion Valley Mall
Las Americas Premium Outlets
Flower Hill Promenade
Carlsbad Premium Outlets
Broadway Plaza

San Diego
San Diego
Del Mar
Carlsbad
Chula Vista

LA Basin
15 Camarillo Premium Outlets

Camarillo

Site Development
As of the Reporting Date, 11 additional Freedom Station sites were under construction, 6 more
were fully permitted and another 12 sites had been submitted for permitting. The property
owners of the Freedom Stations on the list above and others recently signed have a portfolio of
over 200 potential properties, enough to fulfill NRG’s entire commitment for Freedom Station
sites.
INSTALLATION OF MAKE READY STUBS AND MAKE READY ARRAYS
Status of Make-Readies Sites
Overall, NRG has 54 Make-Readies Sites under contract, representing 404 Make-Ready Stubs.
Of these, 82 Make-Ready Stubs have been installed at 8 sites, as set forth in confidential
Appendix A.
Pursuant to Section 4(b)(vi)(B) of the Agreement, NRG has established a website which
identifies each installed Make-Ready Array’s location and Start-Up Period expiration date. See
http://www.nrgevgo.com/california-rev-progress/.
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NRG has conducted a total of 376 site assessments. Of these sites, 240 are Multi-Family
Housing Sites and 109 are Workplace Sites, and they would equate to approximately 2,400
Make-Ready Stubs.
Mixed-Income Multi-Family Housing Sites
NRG began a direct outreach strategy for affordable housing communities. Staff contacted nine
multi-family developments in the Bay Area and Los Angeles that have affordable housing units
or serve a mixed-income population. Initial feedback from those owners was not enthusiastic for
retrofit make-readies, more acute than the larger market-rate segment. Even fully subsidized
infrastructure was not attractive. The explanations offered include: their tenants not being in the
market for electric cars or new cars generally; tenant preferences for other types of capital
improvements, such as better security, heating/cooling and general maintenance and repairs; and
inability of owners to realize increased rent from property improvements in rent-stabilized areas.
A key finding, however, was the suggestion to reach out to buildings currently being developed
or in construction, which may have different incentive structures. Given the small sample size of
this outreach, it is not possible to draw any conclusions yet. NRG staff will continue to reach out
to this segment and report results throughout the year.
DEMONSTRATION PROGRAMS
Technology Demonstration Program
As reported in the Annual Report, on February 11, 2014, the CPUC approved the Technology
Demonstration Project proposal originally submitted on July 3, 2013.
The objective of the project is to demonstrate how micro-grid components (including power
storage, conversion, generation, and dispensing) can reduce the cost of developing, constructing,
and operating DC Fast Chargers when deployed as modules that are custom combined with the
chargers to meet the needs and characteristics of individual properties. Upon successful
economic and operational demonstration, NRG intends to commercialize these technologies and
integrate them into its broader Freedom Station rollout. Ultimately, NRG believes that this
project will enable faster deployment of DC Fast Chargers by both NRG and third parties at a
wider variety of locations, and for a lower total cost of ownership to property owners and electric
vehicle service providers alike.
NRG is finalizing arrangements with the host site.
USAGE DATA
See confidential Appendix B for the original raw usage data for the Reporting Period.
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Appendix A
Make-Readies Detail

See attached [CONFIDENTIAL].
The following information is confidential and protected material and may only be provided to
those parties and their Eligible Reviewers that have executed a protective order in the FERC
proceeding approving the Agreement and the settlement of the EL02-60/62 Proceeding. NRG
retains an exclusive, non-public, proprietary right to such information for eighteen (18) months
after the date of submittal to the CPUC, and during such time such information shall not to the
extent permitted by law be subject to disclosure under FOIA or CAPRA.

Material Redacted in Public, Non-Confidential Version

Appendix B
Raw Usage Data

See attached [CONFIDENTIAL].
The following information is confidential and protected material and may only be provided to
those parties and their Eligible Reviewers that have executed a protective order in the FERC
proceeding approving the Agreement and the settlement of the EL02-60/62 Proceeding. NRG
retains an exclusive, non-public, proprietary right to such information for eighteen (18) months
after the date of submittal to the CPUC, and during such time such information shall not to the
extent permitted by law be subject to disclosure under FOIA or CAPRA.

Material Redacted in Public, Non-Confidential Version

