
 

 
 

PROJECT MEMORANDUM  
ANTELOPE PARDEE PROJECT, SEGMENT 1 
To: John Boccio, Project Manager, CPUC 
 Marian Kadota, Project Manager, ANF 
From: Vida Strong, Aspen Project Manager 
Date: June 13, 2008 
Subject: Weekly Report #21, June1-7, 2008 

 
The Antelope-Pardee Project, Segment 1, is comprised of three sections: 
 
• Section 1:  Pardee Substation to the ANF boundary. 
• Section 2:  ANF 
• Section 3:  ANF Boundary to the Antelope Substation 
 
During the subject week, construction activity continued under Notice to Proceed (NTP) #7 for construc-
tion of Section 1 and NTP #2 for construction of the Antelope Substation in Section 3.  No work was 
conducted in Section 2, on the Angeles National Forest, pending the issuance of construction permits.  
Equipment, materials, and office trailers are being staged in approved construction yards; Pumpkin, 
Pottery, Blue Cloud, Avenue I, Mechanics, and Antelope.   
 
SECTION 1 
 
CPUC/Aspen Environmental Monitors (EM): Jenny Slaughter was onsite June 2-5.  Arturo Ruelas was 
onsite June 2-5. 
 
Summary of Activity: 
 
The Shoofly (temporary bypass line) of the Antelope Pardee Transmission Line Project authorized under 
NTP #5 was energized on May 10th.  The lattice tower structures originally supporting the line will later 
be replaced to accommodate construction of the new Antelope Pardee 500 kV structures within the Shoofly 
corridor. 
 
NTP #7 for Section 1 of Segment 1 was issued by the CPUC on May 8th.  Construction activities approved 
under NTP #7 include the removal of the Del Sur-Saugus 66 kV line and towers, the construction of the 
new 500 kV lattice towers, and the removal of the existing 220 kV Santa Clara Vincent line and towers.  
Construction activities under NTP #7 consisted of the following activities during the subject week:   
 
1. Road building and crane pad construction for access to new tower locations to support the Antelope 

Pardee 500 kV transmission continued.  Roads were cut and/or improved to new tower construction 
sites (NC) 9, 10, 11, 12, and 13 during the subject week.  PAR crews plan to conduct road construc-
tion from west to the east along the project alignment, followed by foundation drilling, concrete pour-
ing, and tower assembly. 

 
2. Tower foundation drilling took place after access to new tower locations had been constructed at NC 

7-11 (see Figure 1).  The four holes for the lattice tower foundations are up to 6-feet in diameter and 
up to 35-feet in depth. 

 
3. Concrete pouring took place at NC 7 once the re-bar cages were placed into the foundation holes.  

Steel corners were anchored into the concrete in order to support the tower construction. 
 
4. Tower assembly is occurring at NC 2 -7, and takes place once the concrete footings have cured. 
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5. Along the Saugus–Del Sur 66 kV line, two towers remain to be dismantled.  SCE is preparing a tower 
footing removal demonstration for the Angeles National Forest staff.  The ANF will determine if SCE 
will be required to completely remove all 66 kV tower footing on the ANF or if the foundations could be 
cut off at two feet below grade and backfilled.  The demonstration is scheduled for the week of June 16th. 

 
6. Along the Shoofly, a section of the de-energized Santa Clara-Vincent 220 kV conductor was prepared 

for removal.  Two skylines (fiber communication lines) were pulled out between the west end of the 
Shoofly and Haskell Canyon Road (see Figure 2). 

 
7. Biological monitoring and associated biological clearance surveys of Section 1 construction areas 

were conducted by Burns and McDonnell and BRC biologists during the subject week.  Paleontological 
monitors were present to monitor ground disturbing construction activities.   

 
Environmental Compliance: 
 
1. Updated biological resource maps were provided on Monday which accurately showed biological 

resource locations.  An updated bird nesting tracking table was also provided to field monitors.  Project 
components including tower numbers and locations of wreck out towers were added to the maps. 

  
2. Because nesting bird surveys within a 500-foot buffer of project areas were not included in the original 

pre-construction biological survey report dated March 7, project biologists are conducting pre-construction 
biological sweep surveys (including a breeding bird survey within 500-feet) in advance of construc-
tion activity in order to comply with Mitigation Measure B-6.  SCE’s Biological Monitors are relying 
on construction personnel to give them advance notice when moving into a new area that has not been 
recently surveyed.  Results of the construction sweeps are to be submitted to the CPUC on a weekly 
basis, per the NTP.  Any new bird nest or other biological resources identified in Section 1 are to be 
added to resource maps and distributed on a weekly basis to the monitoring team, CPUC, and CDFG 
as requested by Dan Blankenship (CDFG). 

 
3. The active house finch nests relocated the week of May 5th onto platforms have apparently been predated 

or abandoned.  CDFG biologist Dan Blankenship has recommended that the platforms be redesigned 
to decrease the chances of predation by larger birds.  To date, no changes have been made to the existing 
platforms. 

 
4. SCE Biological Monitors reported that the quail nest near NC 10 had no activity.  The birds are 

assumed to have fledged.  The active house finch nest in wreck out tower 24-2 was observed to still 
contain chicks, and PAR crews will wait to further dismantle the tower until the birds fledge.   

 
5. Before constructing new access roads to NC 13, project biological monitors identified several more 

woodrat middens in the construction disturbance areas.  Ones that could be avoided were flagged, but 
others were raked to allow the woodrats to leave the area, although none were observed.  To date, 
approximately six woodrat middens have been removed by biologists (at locations NC 6, 9, and 13).  
CDFG representative Dan Blankenship was notified.  CDFG is considering trapping the woodrats as a 
way to determine the species of woodrats in the area. 

 
6. Other nests previously identified in the Shoofly construction corridor are being monitored by Burns 

and McDonnell or biological subcontractors.  During discussions with CDFG and Burns and McDonnell 
management on Friday April 25th, the CPUC EM suggested that once nests in the project area are 
confirmed to be active, the monitors should avoid checking them on a daily basis to avoid disruption 
of the breeding birds.  CDFG biologist agreed and that one a week nest checks would be adequate.  

 
7. One Temporary Extra Workspace (TEWS) request was reviewed by the CPUC EM during the subject 

week; however, PAR decided not to use the area.  TEWS Requests are summarized in Table 3.   
 
8. The CPUC EMs toured several active construction yard sites during the subject week, including Upper 

and Lower Pumpkin yards, Pottery, Blue Cloud, and Antelope. 
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No Non Compliance Reports (NCR) or Project Memoranda were issued during the subject week. 
 
Agency Representatives: 
 
None. 
 
SECTION 2, ANF & ADJACENT YARDS 
 
ANF Representatives: Marian Kadota 
CPUC/Aspen Environmental Monitor (EM): Jenny Slaughter and Arturo Ruelas 
 
Summary of Activity: 
 
Construction in Section 2 is pending the issuance of construction permits including the Special Use Permit 
(SUP) and Construction Plan from the Forest Service and the CPUC NTP.  
 
During the subject week, the CPUC EMs were notified that several spans of the 66 kV line within the 
ANF had been cut down and removed by trespassers (see Figure 3; this portion of the ANF is closed due 
to fires in the area last winter). 
 
SCE directed PAR construction to go to the locations on the ANF and remove conductor that had been cut 
down by the vandals, since it could present a fire risk.  Burns and McDonnell Environmental staff accom-
panied the crews to monitor the conductor removal.  An SCE representative provided security in the area 
overnight to prevent trespassers from stealing any conductor on the ground.   
 
A field meeting took place on Thursday, June 5, between ANF Representatives Marian Kadota and George 
Geer, SCE, PAR construction personnel, Burns and McDonnell Environmental staff, and the CPUC EMs.  
The meeting took place to discuss the possibility of removing the conductor in the 66 kV towers on the 
ANF, before the Special Use Permit (SUP) is issued for main construction in order to protect SCE property 
and safely remove the conductor.  ANF will review a plan provided by PAR describing the staging areas, 
access roads, and resources identified in the areas in order to process an SUP for this work.  Several Mariposa 
lilies were observed within the 66kV right-of-way and may be impacted during the conductor removal 
(see Figure 4).   
 
Environmental Compliance: 
 
No Non-Compliance Reports were issued by the ANF during the subject week. 
 
No CPUC Non-Compliance Reports (NCR) or Project Memoranda (PM) were issued during the subject week. 
 
SECTION 3, ANTELOPE SUBSTATION, & ADJACENT YARDS 
 
CPUC/Aspen Environmental Monitor (EM): Jenny Slaughter and Arturo Ruelas. 
 
The CPUC EMs toured the Antelope Substation, adjacent yards, and expansion area on June 5th.   
 
Summary of Activity: 
 
The grading of a small portion of the Antelope Substation expansion area has been completed.  Work cur-
rently underway involves the installation of rock and the surrounding chain link fence (see Figure 5).  An 
earthen berm was constructed surrounding the expansion area to assist in drainage. 
 
Several active bird nests, including ravens and house finches were identified within the substation boundaries.  
A raven nest is located within 300-feet of the construction activities and do not appear to be disturbed by 
construction activity.  CDFG provided approval to allow construction activities to occur within 300 feet of 
the nest.  One empty house finch nest was reported and removed by project biologists.  A second house finch 
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nest (partial nest including one egg) was observed on a shelf in an equipment locker.  According to 
project biologists, no adult birds were visiting the nest.  Project Biologists continued to monitor the partial 
house finch nest and determined that it had failed, the nest and egg was removed. 
 
The CPUC EM toured the proposed 12 kV line relocation within Section 3 on June 5th with a Burns and 
McDonnell biologist and PAR environmental staff once project disturbance maps were distributed.  Many 
of the adjacent 66 kV towers were observed to contain large stick nests.  If work needs to be conducted 
within 300-feet of active nests, consultation with CDFG is required. 
 
CPUC NOTICES TO PROCEED (NTPS) & ANF PERMITTING 
 
Table 1 summarizes the CPUC Notice to Proceed and ANF permitting activity for the Antelope-Pardee 
Project, Segment 1, to date.    

TABLE 1 
CPUC NTPS & ANF PERMITTING 

(Updated 06-13-08) 
NTP #/ 
Permit 

Date 
Requested 

Date 
 Issued Description 

CPUC NTPs 
#1 Oct 10, 2007 Oct 16, 2007 Mojave Marshalling Yard.  Per the request, the yard will primarily 

be used to store construction equipment and materials for the 
project. 

#2 Nov 16, 2007 Dec 10, 2007 Antelope Substation construction and expansion, as well as the use 
of two adjacent contractor laydown yards. 

#2 
Mod 

Dec 21, 2007 Jan 2, 2008 Allow grading activity at the Antelope site/yards and replacement of 
an existing 80 foot microwave tower with a new 120 foot tower 
immediately outside of the communications room within the fenced 
area of the Antelope Substation. 

#3 Jan 10, 2008 Jan 16, 2008 Use of five contractor laydown yards as named Pumpkin Yard, 
Pottery Yard, Pardee Substation Yard, Mechanics Yard and Avenue 
I Yard. 

#4 Jan 29, 2008 Feb 4, 2008 Use of the Racetrack Marshalling Yard. 
#5 Feb 19, 2008 Feb 28, 2008 Shoofly Construction, Section 1. 
#5 

Mod #1 
March 11, 

2008 
March 19, 2008 Use of a new soil disposal site for the Shoofly construction, Section 

1. 
#5 

Mod #2 
March 24, 

2008 
March 26, 2008 Removal of the 66 kV conductor on the Del Sur-Saugus line during 

the outage scheduled for March 27, 2008. 
#6 March 19, 

2008 
March 29, 2008
(Rodeo Yard 
not approved- 

pending further 
resource 

investigation) 

Use of three additional construction yards, Rodeo, Blue Cloud, and 
Pumpkin expansion. 

#7 April 3, 2008 May 8, 2008 Section 1 Construction. 
#8 May 1, 2008 May 9, 2008 10 acre marshalling yard near Antelope Substation. 
XX  June 2, 2008 In Review 12 kV line (Hughes Lake Distribution Line). 
XX June 3, 2008 In Review Section 3 construction. 

ANF PERMTTING 
 Nov. 29, 2007 Dec. 14, 2007 Radio Repeater – installation of a temporary radio repeater site on 

Sierra Pelona Ridge to provide communication during construction 
activities tied to the project. Improvement installation began Jan. 11  

 Sept. 27, 2007 Dec. 14, 2007 Geotechnical testing – 23 geotechnical borings are authorized on 
National Forest lands to provide additional information that will be 
used in the design of the transmission towers. Notice to proceed was 
signed Jan 31 to begin work the week of Feb. 3 
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VARIANCE REQUESTS 
 
Variance Requests and Temporary Extra Workspace (TEWS) Requests submitted to date are summarized 
in Tables 2 and 3, respectively. 
 

TABLE 2 
VARIANCE REQUESTS FOR SEGMENT 1 

(Updated 06-13-08) 
Variance 
Request 

Date Requested Date 
 Issued 

Description 

VR #1 April 1, 2008 April 3, 2008 Change in construction of a overland travel road to Shoofly 
pole 18, to a temporary road construction method. 

VR #2 April 18, 2008 April 19, 2008 Several expanded stringing sites, new staging areas, and guard 
pole installation sites for the removal of the 220 kV line. 

VR #3 April 24, 2008 April 25, 2008 Weekend work along the Shoofly portion of Section 1, within 
the City of Santa Clarita and Los Angeles County, and at the 
Antelope Substation, Avenue J, in the City of Lancaster.  

VR #4 May 8, 2008 May 9, 2008 Weekend work along the 66 kV line in Section 1  
 
 

TABLE 3 
TEMPORARY EXTRA WORKSPACE (TEWS) REQUESTS FOR SEGMENT 1 

(Updated 06-13-08) 
TEWS 

Request 
Date Requested Date 

 Approved 
Description 

TEWS 1 May 15, 2008 May 16, 2008 Extra Workspace for steel placement outside of disturbance 
limits adjacent to New Construct tower (NC 3) in Section 1. 

TEWS 2 May 19, 2008 May 21, 2008 Extra Workspace for steel placement adjacent outside of dis-
turbance limits to New Construct tower (NC 12) in Section 1. 

TEWS 3 May 20, 2008 May 20, 2008 Extra Workspace for equipment parking outside of disturbance 
limits along shoulder of private road adjacent to New Construct 
tower (NC 2) in Section 1. 

TEWS 4 May 27, 2008 May 27, 2008 Access for crew trucks to 66 kV wreck out tower 6-1. 
TEWS 5 June 9, 2008 June 9, 2008 Extra Workspace for staging steel near NC 8. 
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PROJECT PHOTOS-SECTION 1 
 

 
Figure 1:  Foundation drilling at NC 7.  Crews have already started 

assembling steel tower pieces seen in the foreground. 
 

 

 
Figure 2:  At Wire Stinging Site 9, near Haskell Canyon Road, crews 

began to remove the de-energized 220 kV lines.     
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Figure 3:  A 66 kV tower in the ANF (Section 2) was noted to have been 
vandalized by trespassers removing the copper conductor.  SCE will seek 
approval from the ANF to remove the conductors prior to the issuance of 

the Section 2 SUP. 
 
 
 

 
Figure 4:  Several Mariposa lilies were observed along the 66 kV right-of-

way in the ANF. 
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Figure 5:  At the Antelope Substation, rock was delivered and fencing 

was installed surrounding the expansion area. 
 


